
   
 
 

 

 
 

 MEETING AGENDA 

Western Riverside County Programs and Projects Committee 

Time: 1:30 p.m. 

Date: February 28, 2022 

Location: This meeting is being conducted virtually in accordance with AB 361 due to state or local officials 
recommending measures to promote social distancing. 

COMMITTEE MEMBERS 
Clint Lorimore, Chair/Todd Rigby, City of Eastvale 
Ben J. Benoit, Vice Chair/Joseph Morabito, City of Wildomar 
Wes Speake/Jim Steiner, City of Corona 
Linda Krupa/ Malcolm Lilienthal, City of Hemet 
Brian Berkson/Guillermo Silva, City of Jurupa Valley 
Bill Zimmerman/Dean Deines, City of Menifee 
Yxstian Gutierrez/Edward Delgado, City of Moreno Valley 
Ted Hoffman/Katherine Aleman, City of Norco 
Michael Vargas/Rita Rogers, City of Perris 
Kevin Jeffries, County of Riverside, District I 
Karen Spiegel, County of Riverside, District II 
Jeff Hewitt, County of Riverside, District V 
 

STAFF 
Anne Mayer, Executive Director 
John Standiford, Deputy Executive Director 
 

AREAS OF RESPONSIBILITY 
Air Quality, Capital Projects, Communications and 
Outreach Programs, Intermodal Programs, Motorist 
Services, New Corridors, Regional Agencies/Regional 
Planning, Regional Transportation Improvement Program 
(RTIP), Specific Transit Projects, State Transportation 
Improvement Program (STIP) 

Transportation Uniform Mitigation Fee (TUMF) 
Program, and Provide Policy Direction on 
Transportation Programs and Projects related to 
Western Riverside County and other areas as 
may be prescribed by the Commission. 
 





RIVERSIDE COUNTY TRANSPORTATION COMMISSION 
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www.rctc.org 
 

AGENDA* 
*Actions may be taken on any item listed on the agenda 

1:30 p.m. 
Monday, February 28, 2022 

 
This meeting is being conducted virtually in accordance with AB 361 due to state or local officials 
recommending measures to promote social distancing. 
 

INSTRUCTIONS FOR ELECTRONIC PARTICIPATION 

Join Zoom Meeting  
https://rctc.zoom.us/j/86279472653 

Meeting ID: 862 7947 2653  
One tap mobile  

+16699006833,,86279472653# US (San Jose) 
Dial by your location  

        +1 669 900 6833 US (San Jose) 
 

For members of the public wishing to submit comment in connection with the Western Riverside 
County Programs and Projects Committee Meeting please email written comments to the Clerk of 
the Board at lmobley@rctc.org and your comments will be made part of the official record of the 
proceedings as long as the comment is received before the end of the meeting’s public comment 
period.  Members of the public may also make public comments through their telephone or Zoom 
connection when recognized by the Chair. 
 
In compliance with the Brown Act and Government Code Section 54957.5, agenda materials 
distributed 72 hours prior to the meeting, which are public records relating to open session agenda 
items, will be available for inspection by members of the public prior to the meeting on the 
Commission’s website, www.rctc.org. 
 
In compliance with the Americans with Disabilities Act, Government Code Section 54954.2, Executive 
Order N-29-20, and the Federal Transit Administration Title VI, please contact the Clerk of the Board 
at (951) 787-7141 if special assistance is needed to participate in a Committee meeting, including 
accessibility and translation services.  Assistance is provided free of charge.  Notification of at least 48 
hours prior to the meeting time will assist staff in assuring reasonable arrangements can be made to 
provide assistance at the meeting. 
 
1. CALL TO ORDER 
 
2. ROLL CALL 
  
3. PLEDGE OF ALLEGIANCE  

http://www.rctc.org/
https://rctc.zoom.us/j/86279472653
mailto:lmobley@rctc.org
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4. PUBLIC COMMENTS – Under the Brown Act, the Board should not take action on or discuss 
matters raised during public comment portion of the agenda which are not listed on the 
agenda.  Board members may refer such matters to staff for factual information or to be 
placed on the subsequent agenda for consideration.  Each individual speaker is limited to speak 
three (3) continuous minutes or less. 

 
5. ADDITIONS/REVISIONS (The Committee may add an item to the Agenda after making a 

finding that there is a need to take immediate action on the item and that the item came to 
the attention of the Committee subsequent to the posting of the agenda.  An action adding an 
item to the agenda requires 2/3 vote of the Committee.  If there are less than 2/3 of the 
Committee members present, adding an item to the agenda requires a unanimous vote.  
Added items will be placed for discussion at the end of the agenda.) 

  
6. CONSENT CALENDAR - All matters on the Consent Calendar will be approved in a single motion 

unless a Commissioner(s) requests separate action on specific item(s).  Items pulled from the 
Consent Calendar will be placed for discussion at the end of the agenda. 

 
 6A. APPROVAL OF MINUTES – JANUARY 24, 2022 

Page 1 
 

7. AGREEMENT FOR PREPARATION OF PLANS, SPECIFICATIONS AND ESTIMATE FOR THE MID 
COUNTY PARKWAY PROJECT CONSTRUCTION PACKAGE NO. 2 FROM REDLANDS AVENUE TO 
RAMONA EXPRESSWAY 

Page 12 
 Overview 
 
 This item is for the Committee to: 
 
 1) Award Agreement No. 21-31-119-00 to Jacobs Engineering Group to prepare plans, 

specifications, and estimates (PS&E) for the Mid County Parkway Construction 
Package No. 2 from Redlands Avenue to Ramona Expressway (Project), in the county 
of Riverside and city of Perris, in the amount of $12,314,073, plus a contingency 
amount of $1,231,407 for potential changes in scope, for a total amount not to exceed 
$13,545,480, contingent upon obligation of federal Coronavirus Response and Relief 
Supplemental Appropriations Act (CRRSAA) - Surface Transportation Block Grant 
(STBG) funds and federal formula STBG funds by the Federal Highway Administration 
(FHWA); 

 2) Approve the use of $5,686,000 of state Senate Bill 1 Local Partnership Program (LPP) 
Formula Cycle 3 funds for the Project design; 

 3) Approve the use of $6,313,592 of CRRSAA STBG funds for the Project design; 
 4) Approve the use of $1,545,888 of STBG funds for the Project design; 
 5) Authorize the Executive Director to make changes between fund types within the total 

amounts approved by the Commission to facilitate the most efficient use of funds; 
 6) Authorize the Chair or Executive Director, pursuant to legal counsel review, to execute 

the agreement on behalf of the Commission; 
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 7) Authorize the Executive Director, pursuant to legal counsel review, to execute Native 
American monitoring agreements in an amount not to exceed $50,000; 

 8) Authorize the Executive Director or designee to approve contingency work as may be 
required for the Project; and 

 9) Forward to the Commission for final action. 
 
8. MORENO VALLEY/MARCH FIELD METROLINK STATION TRACK AND PLATFORM EXPANSION 

PROJECT CONSTRUCTION AGREEMENT WITH GRANITE CONSTRUCTION COMPANY, 
ENVIRONMENTAL MITIGATION, TRIBAL MONITORING, AND PROJECT FUNDING 

Page 105 
 Overview 
 
 This item is for the Committee to: 
 
 1) Award Agreement No. 21-33-095-00 to Granite Construction Company, as the lowest 

responsive, responsible bidder, for the construction of the Moreno Valley March Field 
Metrolink Station Track and Platform Expansion Project (Project) in the amount of 
$22,111,122, plus a contingency amount of $2,211,112, for a total amount not to 
exceed $24,322,234; 

 2) Approve Cooperative Agreement No. 21-33-097-00 between the Commission and 
Southern California Regional Rail Authority (SCRRA) for Construction of the Project in 
the amount of $2,421,000, plus a contingency amount of $242,100, for a total amount 
not to exceed $2,663,100; 

 3) Approve Agreement No. 22-33-035-00 with The Soboba Band of Luiseno Indians for 
Construction Monitoring of the Moreno Valley/March Field Metrolink Station Track 
and Platform Expansion Project in an amount not to exceed $25,000; 

 4) Approve an amendment to the Fiscal Year (FY) 2021/22- 2025/26 Short Range Transit 
Plan to program an additional $6,000,000 of Federal Transit Administration (FTA) 
Section 5307 funds for the Project; 

 5) Authorize the Chair or Executive Director, pursuant to legal counsel review, to execute 
the agreements on behalf of the Commission; 

 6) Authorize the Executive Director or designee to approve contingency work pursuant 
to the agreement terms up to the total amount; and 

 7) Forward to the Commission for final action. 
 
9. EXECUTIVE DIRECTOR REPORT 
 
10. COMMISSIONER COMMENTS 
 
 Overview 
  
 This item provides the opportunity for brief announcements or comments on items or matters 

of general interest. 
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11. ADJOURNMENT  
  
 The next Western Riverside County Programs and Projects Committee meeting is scheduled 

to be held at 1:30 p.m., Monday, March 28, 2022. 
 



 

 

AGENDA ITEM 6A 

MINUTES 





RIVERSIDE COUNTY TRANSPORTATION COMMISSION 
 

WESTERN RIVERSIDE COUNTY PROGRAMS AND PROJECTS COMMITTEE 
 

Monday, January 24, 2022 
 

MINUTES 
 
1. CALL TO ORDER 
 

The meeting of the Western Riverside County Programs and Projects Committee was 
called to order by Chair Clint Lorimore at 1:31 p.m. via Zoom Meeting ID: 88266521023.  
This meeting was conducted virtually in accordance with AB 361 due to state or local 
officials recommending measures to promote social distancing. 
 

2. ROLL CALL  
 

Members/Alternates Present Members Absent 
  
Ben Benoit  
Brian Berkson*  
Edward Delgado  
Jeff Hewitt  
Ted Hoffman  
Kevin Jeffries  
Linda Krupa  
Clint Lorimore  
Wes Speake  
Karen Spiegel  
Michael Vargas  
Bill Zimmerman  
*Arrived after the meeting was called to order. 
 

3. PLEDGE OF ALLEGIANCE 
 
Commissioner Bill Zimmerman led the Western Riverside County Programs and Projects 
Committee in a flag salute. 

 
4. PUBLIC COMMENTS 
 

There were no requests to speak from the public. 
 
5. ADDITIONS/REVISIONS 
 

There were no additions or revisions to the agenda. 
1
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6. APPROVAL OF MINUTES – NOVEMBER 22, 2021  
 

M/S/C (Hewitt/Hoffman) to approve the minutes as submitted. 
 
Abstain:  Commissioner Spiegel 

 
7. COUNTY OF RIVERSIDE FUNDING REQUEST FOR DESIGN OF THE INTERSTATE 10 BYPASS 

PROJECT 
 
Jillian Guizado, Planning and Programming Director, provided an overview for the County 
of Riverside funding request for design of the I-10 Bypass Project that would serve as an 
alternate route to Interstate 10.  She displayed the Project Vicinity Map, which is 
Attachment 2 of the staff report. 
 
Commissioner Jeff Hewitt expressed as all things that are major in transportation it is a 
long time coming, so getting this in as soon as they can is really important.  He stated not 
only does it alleviate shutting down the entire main artery between the west coast and 
the east coast, but it also helps the community of Cabazon along with the city of Banning.  
He expressed appreciation as this is a big start to this project. 

 
Commissioner Hewitt made the motion to staff’s recommendation. 
 
Commissioner Ted Hoffman concurred with Commissioner Hewitt as this is long overdue 
as he has been one of those people that has been stuck in there a few times when it was 
closed.  He asked since it is only a two-lane if there is room for growth to four lanes if ever 
needed with as much traffic that goes through there. 
 
Anne Mayer referred to Mark Lancaster, Riverside County Director of Transportation, to 
respond. 
 
Mark Lancaster stated they are initially constructing a two-lane roadway.  However, they 
are going to purchase right of way and allow for the design of a four-lane roadway should 
expansion be needed in the future. 
 
Commissioner Hoffman expressed appreciation as he was hoping they were planning for 
the future if needed, because it probably will be needed as they progress in the next two 
decades.  Commissioner Hoffman seconded staff’s recommendation. 
 
 
 
 
 
 
 

2
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M/S/C (Hewitt/Hoffman) to: 
 

1) Approve programming $8 million of Transportation Uniform Mitigation 
Fee (TUMF) Regional Arterial funds for the County of Riverside’s (County) 
Interstate 10 (I-10) Bypass Project; 

2) Approve Agreement No. 22-72-048-00 between the Commission and 
County for the programming of $6 million of TUMF Regional Arterial 
funding for the design phase and $2 million for the right of way phase of 
the I-10 Bypass Project; 

3) Authorize the Chair or Executive Director, pursuant to legal counsel 
review, to execute the agreement; and 

4) Forward to the Commission for final action. 
 
8. AGREEMENTS FOR ON-CALL RIGHT OF WAY APPRAISAL REVIEW SERVICES 

 
Ruben Duran, Senior Management Analyst, provided a detailed overview for the on-call 
right of way appraisal review services agreements. 
 

At this time, commissioner Brian Berkson joined the meeting. 
 

M/S/C (Vargas/Benoit) to: 
 

1) Award the following agreements to provide on-call right of way appraisal 
review services for a three-year term, in an amount not to exceed an 
aggregate value of $500,000; 
a) Agreement No. 22-31-030-00 with Hawran & Malm, LLC;  
b) Agreement No. 22-31-052-00 with Integra Realty Resources – Los 

Angeles;  
c) Agreement No. 22-31-053-00 with R.P. Laurain & Associates, Inc.; 

and 
d) Agreement No. 22-31-054-00 with Santolucito Dorè Group, Inc. 

2) Authorize the Chair or Executive Director, pursuant to legal counsel 
review, to execute the agreements, on behalf of the Commission; 

3) Authorize the Executive Director, or designee, to execute task orders 
awarded to the consultants under the terms of the agreements; and 

4) Forward to the Commission for final action. 
 
  Abstain:  Berkson 
 
9. AGREEMENT FOR STATION ELECTRICAL SERVICES 
 

Gary Ratliff, Facilities Administrator, presented the RCTC Commuter Rail stations and 
facilities for the on-call maintenance services agreement, highlighting the following: 
 
• A location map of the Commission Owned / operated properties 

3
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• Electrical inspection and maintenance services 
• Station led project 2016/17 – Original five stations 
• Solar canopy project 2022 
• Procurement process 
 
Commissioner Hoffman expressed appreciation to staff that the agenda item included the 
explanation for the bid differences and why the bids were the way they were, which 
shows staff is doing their homework. Commissioner Hoffman moved staff’s 
recommendation. 
 

M/S/C (Hoffman/Speake) to: 
 

1) Award Agreement No. 22-24-006-00 to Elite Electric, Inc. for station 
electrical maintenance services and capital improvements, for a five-year 
term, in an amount of $825,000 for maintenance and repairs, and 
$2,500,000 for capital improvements, for a total not to exceed amount 
of $3,325,000; 

2) Authorize the Chair or Executive Director, pursuant to legal counsel 
review, to execute the agreement, on behalf of the Commission; 

3) Authorize the Executive Director, or designee, to execute task orders 
awarded to the contractor under the terms of the agreements; and 

4) Forward to the Commission for final action. 
 
10. CHANGE ORDER TO AMEND THE INTERSTATE 15 EXPRESS LANES PROJECT TOLL 

SERVICES AGREEMENT WITH KAPSCH TRAFFICCOM USA TO PROVIDE FOR THE DESIGN 
AND INSTALLATION OF THE TOLLING SYSTEM FOR THE INTERSTATE 15/STATE ROUTE 91 
EXPRESS LANES CONNECTOR 
 
Sri Srirajan, Senior Capital Projects Manager, presented the change order to the toll 
service provider agreement for the Interstate 15/State Route 91 Express Lanes Connector 
(15/91 ELC) Project, highlighting the following areas: 
 
• Project overview 

o Toll Express Lanes Connectors – Eastbound 91 to Northbound 15 Express 
Lanes and Southbound 15 Express Lanes to Westbound 91 Express Lanes 

o Operational improvements along Eastbound 91 extending Express Lane 
and general-purpose lane approximately 0.5 mile 

o Anticipated to be completed in 2023 
• Toll provider system 

o Kapsch – current I-15 ELP toll system provider and operator 
o Contract expires in April of 2026  
o Having the same toll system provider for 15/91 ELC project provides: 

1) Continuity in operations  
2) Seamless customer experience 

• Additional scope of work 
4
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o Two toll points are needed 
o Kapsch will be required to provide 

 Toll Equipment in each direction of the 15/91 ELC 
 Toll Equipment at the westbound McKinley entrance to the  

91 Express Lanes 
 Toll Equipment at the eastbound McKinley exit from the 91 Express 

Lanes 
 7 Traffic detection sensors 
 7 Closed-circuit television cameras 

• Future additional scope of work 
o Change order does not include  

1) Trip build and destinations 
2) Operation and Maintenance of new equipment 
3) Processing images for the new cameras 
4) Customer service 

o Future change order to address additional scope and cost 
 
Commissioner Speake asked to describe what is going to be installed on the westbound 
side at McKinley and how that affects the toll going east. 
 
Sri Srirajan referred to slide 4 of his presentation that was put back up and explained there 
will be two toll points at the entrance and the exit of McKinley.  He stated since they are 
introducing a new region and destination on the 15 south to enter the 91 this will allow 
to charge the customer correctly and there will be no changes of the charges as they travel 
from the eastbound on SR-91.  These additional toll points will provide the better 
deduction of the toll and to charge the customer correctly for the toll. 
 
In response to Commissioner Speake’s clarification if that is to make sure they do not 
confuse people that are traveling westbound on SR-91 versus ones that are crossing over 
from I-15, Harry Hansen, Parsons, replied there are two toll gantries that are shown on 
SR-91 are to basically close off the segment so they know exactly when a car either 
entered going westbound or exited going eastbound and did not for some reason go 
south or north on I-15 but was not detected.  He explained right now if there is a situation 
where if somebody went east on SR-91 and south on I-15 but for some reason the gantry 
on that connector failed they would have to say it was either I-15 or SR-91 and this 
eliminates the guess work and makes it more accurate.   
 
Commissioner Speake replied that makes sense and stated basically the McKinley 
westbound gantry has to be modified to ensure it does not pick them up on both.  He 
asked about the trip build process as he is aware it is not part of this contract but as they 
add segments and add things in the future, and the way those signs are now they are very 
limited and if they will be looking at changing those so they can add to them later.  
Commissioner Speake noted they are going to be seeing the southern extension hopefully 
and a couple other things, so they do not want to have to redo this every single time. 
 

5
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Harry Hansen replied that is part of what is being looked at right now in terms of the 
tolling as they will always be restricted to two spots on the sign except for the new sign 
on eastbound SR-91 that has three spots, which is more of a Caltrans restriction.  He 
explained it is a matter of using overlays to change the destinations and Caltrans has 
restrictions as to how many lines they can put on a sign.  He stated what he believes is 
happening right now with the trip building is what do they want to have on the signs. 
 
Anne Mayer explained in addition to the trip building related to the existing 91 and 15 
facilities, they have the I-15 Express Lanes Project Southern Extension, I-15 Next to the 
North, and the SR-241/SR-91 projects.  She stated the trip building conversation has two 
aspects to it and one is the technical behind the scenes how to build the trip, how to put 
the sensors in the right place in order to tell who went where even if there is some 
equipment failure.  Then the other question is what do the customers need so they can 
make a decision and that gets into the signing question and those begin overlapping at a 
certain point.  Ms. Mayer explained those are some extensive conversations they are 
currently having not only related to what RCTC needs but this is also branching out into 
conversations related to the projects RCTC is connecting into.  She stated there will be 
additional updates on the trip building conversations and they have also done some focus 
group conversations with customers about signs and things.  They will have to be very 
deliberate about some of the decisions being made to ensure they are communicating 
effectively, but also the system from a technology standpoint can function and do what it 
needs to do.  She stated those are all important reasons why it is not included in this 
change order, which is to get the facility built, but they have a lot of trip building 
conversations that they need to have.   
 
Commissioner Speake stated he brought this up for a selfish reason as he has spoken very 
frequently about letting customers know so they can make a decision not just the amount 
of money they pay, but how much time they save.  He explained the theory being that 
most people see the toll and they see a very high toll as they are on SR-55 so they assume 
the general-purpose lanes must be really packed because they do not understand the 
concept that the tolls are set up in that area months ahead of time.  Commissioner Speake 
stated they consciously think they are saving time by getting in the toll lanes because the 
price is higher, he understands that is not the way that RCTC wants it to work as they want 
to try to use pricing to push people out.  It is a confusing topic because not only is it done 
differently in segments not in their own segments, but in different segments in the state.  
Commissioner Speake suggested this is an opportunity for Commission to revisit this at 
some point and knowing there are limitations on their signs it needs to be part of a future 
conversation so people can make those decisions, not just based on money but based on 
time. 
 
Commissioner Brian Berkson stated he did not realize that Caltrans had a limitation on 
the number of lines for the signs.  He asked if they are allowed to change the sign so it 
might say $3.00 to Ontario Avenue and $12.00 to the County Line and it can be cycled 
back and forth between more than one location.  The problem is people see a location 

6
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and a fee when they are heading on SR-91 eastbound, but it is not giving the breakdown 
for the first destination necessarily it may be the last destination.   
 
Harry Hansen replied he believes that is all part of the building discussion, which is what 
the destinations need to reflect on the signs.  Currently the signs are set up so that with 
the two destinations on the sign the first one is the nearest and the second one is the end 
of the line.  All of that is being relooked at to make a change to what the destinations 
need to reflect for what they are hearing from the public and what kind of trip building 
they need to do.   
 
Anne Mayer explained to add to that this is not a conversation that is unique to Riverside 
- they are participating in statewide conversations as a part of the California Toll 
Operators Committee in talking about operational issues, consistency issues, and dealing 
with standards and protocols that Caltrans and Federal Highway Administration (FHWA) 
have.  These are really important questions, and their goal is to try to put information on 
the signs that the customers need to be able to make decisions, which that point is well 
taken and there is more discussion.  She asked if David Thomas, Toll Project Delivery 
Director, wanted to add anything. 
 
David Thomas referred to the two-destination issue and stated that is the standard 
maximum of two messages or two destinations.  The three destinations they are looking 
for eastbound SR-91 to the county line they have to go to Washington, D.C. for approval 
because that is an exception to both Caltrans and FHWA guidance for managed lanes 
signage.   
 

M/S/C (Zimmerman/Delgado) to: 
 

1) Approve Change Order No. 8B to Agreement No. 16-31-043-00 for the 
Interstate 15 Express Lanes Project (I-15 ELP) with Kapsch TrafficCom USA 
Inc. (Kapsch) to provide for the design and installation of the Tolling 
System for the I-15/SR-91 Express Lanes Connector (15/91 ELC) in the 
amount of $6,203,750, plus a contingency amount of $620,000, for a total 
amount not to exceed $6,823,750; 

2) Authorize the Chair or Executive Director, pursuant to legal counsel 
review, to execute the change order on behalf of the Commission; 

3) Authorize the Executive Director or designee to approve contingency 
work up to the total amount not to exceed as required for the project; 
and 

4) Forward to the Commission for final action. 
 
11. 15 INTERIM CORRIDOR OPERATIONS PROJECT 
 

Stephanie Blanco, Capital Projects Manager, presented an update for Interstate 15 
Interim Corridor Operations Project, highlighting the following areas: 
 

7
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• Proposed improvements 
• Traffic operations benefits – No-Build Alternative and Build Alternative 
• Current schedule – Status 
• Current phase – Planning and final design 
• Next phase – Construction 
• Contractor incentive, funding, and next steps 

 
Commissioner Karen Spiegel referred to the overhead signs because it was noted they 
would be installed after the lanes were open and asked why they would not be installed 
before the lanes are open. 
 
Stephanie Blanco stated the goal of this is to open the lanes as soon as possible and so 
they are trying to find a way to open these lanes and put some temporary roadside signs, 
which there are some currently adjacent to the roadway then they can use that in the 
meantime.  She explained the overhead signs have a long lead time, in some cases it may 
be delayed due to fabrication, and it could take four to six months.  Based on their 
discussions with some of the fabricators it could take three to four months, and this is the 
longest lead item, so they want to make sure there is enough time to accommodate for 
that.  Ms. Blanco explained there might be a slight delay maybe up to a month in terms 
of getting the overhead signs completed from when the lanes are opened that the 
overhead signs are installed. 
 
In response to Commissioner Spiegel’s inquiry if those would be put up a night when the 
lanes are less needed, Stephanie Blanco replied most likely at night and asked if David 
Thomas could respond. David Thomas replied yes and there would likely need to be one 
to two lane closures to install those overhead signs and they are only allowing closures at 
night. 
 
Commissioner Spiegel asked how that would affect the bonuses because they are still 
having to come back out and that is work that has to get done. 
 
Ms. Blanco replied the bonus is associated with the lane being open and having these 
temporary signs up.  They still have 105 working days for the entire project so if they make 
it within the 105 days, they get the maximum bonus and as long as they get that sign done 
within 105 working days then they will not incur any liquidated damages.  If they go 
beyond those 105 working days and not have that sign installed, then they have to incur 
the liquidated damages. In response to Commissioner Spiegel’s clarification unless there 
is some delay beyond their control, Stephanie Blanco replied yes and that is in the 
contract documents too.   
 
Commissioner Speake expressed appreciation to Stephanie Blanco for the presentation 
and requested if he could receive a copy of the presentation.  He clarified this does not 
eliminate the lane drop underneath Cajalco. 

8
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Stephanie Blanco stated that is correct.  She stated in the September presentation David 
Thomas put together they did try to have the lane drop included as part of the scope, but 
FHWA said no because it is capacity increasing and there are potential air quality impacts. 

Commissioner Speake noted the city of Corona is willing to go out there and restripe that 
area.  He expressed hoping they can make some progress as they keep trying and he is 
aware that RCTC is too.  He wanted to verify no daytime closures just nighttime closures 
and noted that RCTC has been doing a great job with things on I-15 and after five years 
they have gotten used to how to get around Corona after 8:00 or 9:00 p.m.  Commissioner 
Speake expressed appreciation for it, and he is aware the people traveling on I-15 will 
appreciate it, but they would appreciate it that much more if they could find a way to do 
something with that.  He expressed it is maddening to stand out there on the bridge and 
look down because everything is there, and the room is there. 

Stephanie Blanco replied about that lane drop, that scope is in the Next Project the I-15 
COP so they are going through project development as quickly as possible to be able to 
implement that by 2025. 

Commissioner Speake asked if they were to get that sometime after September and they 
did not have to wait until 2025 could they do an interim project and restripe that so 
people could have access to it.  He stated all joking aside, he is aware they are waiting for 
that air quality study to be done, but it is somehow better for thousands of cars to sit 
there for hours at a time.  Even with the heat map as shown on slide three it shows a 
drastic improvement, but he is aware with that lane drop eliminated it is almost back 
to a reasonable amount of waiting.   

Stephanie Blanco stated they are doing their best to try to expedite the I-15 COP, but they 
will try to progress it as quickly as possible. 

Commissioner Speake expressed appreciation for that and stated it is a serious question 
whether or not if they do somehow after the project is complete in mid-July or September 
if there a way to restart that as in interim project between now and 2025.  He suggested 
people are going to end up driving through there and they are doing it now and he is 
worried about that part too. 

Anne Mayer replied the answer to that question is possibly.  One of the things about this 
Commission that she does appreciate is that they have all set an expectation and it is an 
expectation that staff always strives to meet.  If there is a way to do it lets do it and they 
will continue to monitor what is happening in that area.  She stated Stephanie Blanco 
noted that section is included in the scope for the I-15 COP, so it is in included in the 
project that is coming in three years.  The Governor had some exciting announcements 
about I-15 out by state line that would do something similar here and they did go through 
the same committee the Commission has to go through and they were also denied at that 
committee.  She explained they are consistent across the board, and she is appreciative 
of that process as that project evolves and Kome Ajise, the Southern California Association 
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of Governments (SCAG) Executive Director, have had multiple conversations and Kome at 
SCAG is the convener of that committee.  Kome Ajise has indicated if that project on I-15 
comes back for reconsideration that RCTC’s request for the extension to the north also 
comes back at the same time.  Anne Mayer explained there is the I-15 COP, they have 
gotten attached to the I-15 state county line issue, which is a possibility, or perhaps if the 
air quality modeling is completed in advance and there is an opportunity to create an 
interim project, they can talk about it at that time.  Finally, as was discussed at the last 
Commission meeting, they sent a letter to Caltrans Headquarters and the California 
Transportation Commission (CTC) related to their 2022 SHOPP Program, which is the 
program where they would fund auxiliary lane projects and they asked them to include 
the I-15 auxiliary lanes that were included in the Caltrans District 8 Study. 
 

At this time, Commissioner Zimmerman left the meeting. 
 
Commissioner Speake thanked Anne Mayer. 
 
Anne Mayer stated they are looking at any and all possibility here to do as much 
improvement as they can in this area as they are aware it is needed.  They wanted to bring 
this status to this committee today as they are on a very tight timeline and do not want 
to let time go by while they are going through subsequent committee processes.  They 
will open the bids, evaluate the bids, and go straight to the Commission for action to get 
the contracts awarded as quickly as possible.  She expressed appreciation to David 
Thomas, Stephanie Blanco, and Mark Firger, Parsons, for pushing so hard on this and to 
Caltrans for being a collaborative partner. 

 
M/S/C to receive a verbal update on status on 15 Interim Corridor Operations 
Project. 

 
12. ELECTION OF OFFICERS FOR THE WESTERN RIVERSIDE COUNTY PROGRAMS AND 

PROJECTS COMMITTEE 
 
Chair Lorimore stated this item is for the Western Riverside County Programs and Projects 
Committee to conduct an election of the officers for 2022. 
 
At this time, Chair Lorimore opened nominations for the Chair position. 
 
Chair Lorimore, seconded by Commissioner Karen Spiegel, nominated Vice Chair Ben 
Benoit for the Chair position for 2022. 
 
No other nominations were received.  The Chair closed the nominations.  Ben Benoit was 
elected as the Western Riverside County Programs and Projects Committee’s Chair for 
2022. 
 
Commissioner Karen Spiegel, seconded by Commissioner Wes Speake, nominated 
Commissioner Brian Berkson for the Vice Chair position for 2022. 
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No other nominations were received.  The Chair closed the nominations.  Brian Berkson 
was elected as the Western Riverside County Programs and Projects Committee’s Vice 
Chair for 2022. 

 
13. EXECUTIVE DIRECTOR REPORT 
 

Anne Mayer announced: 
 

11A. Anne Mayer welcomed and introduced RCTC’s new Chief Financial Officer Sergio 
Vidal. 

 
11B. Last weekend, the Westbound 91 55-hour closure was cancelled due to the high 

wind advisory.  The team will access the next window to do that and staff will keep 
them informed. 

 
 Chair Lorimore welcomed Sergio Vidal.  He expressed appreciation for letting him 

serve as Chair for 2021. 
 

14. COMMISSIONER COMMENTS 
   

There were no Commissioner comments. 
 

15. ADJOURNMENT 
 

There being no further business for consideration by the Western Riverside County 
Programs and Projects Committee, the meeting was adjourned at 2:38 p.m. 

 
Respectfully submitted, 

 
Lisa Mobley 
Administrative Services Manager/ 
Clerk of the Board 
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Agenda Item 7 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: February 28, 2022 

TO: Western Riverside County Programs and Projects Committee 

FROM: David Lewis, Capital Projects Manager 

THROUGH: Marlin Feenstra, Project Delivery Director 

SUBJECT: 
Agreement for Preparation of Plans, Specifications and Estimate for the Mid 
County Parkway Project Construction Package No. 2 from Redlands Avenue to 
Ramona Expressway 

 
STAFF RECOMMENDATION: 
  
This item is for the Committee to: 
 
1) Award Agreement No. 21-31-119-00 to Jacobs Engineering Group to prepare plans, 

specifications, and estimates (PS&E) for the Mid County Parkway Construction Package 
No. 2 from Redlands Avenue to Ramona Expressway (Project), in the county of Riverside 
and city of Perris, in the amount of $12,314,073, plus a contingency amount of $1,231,407 
for potential changes in scope, for a total amount not to exceed $13,545,480, contingent 
upon obligation of federal Coronavirus Response and Relief Supplemental Appropriations 
Act (CRRSAA) - Surface Transportation Block Grant (STBG) funds and federal formula STBG 
funds by the Federal Highway Administration (FHWA);  

2) Approve the use of $5,686,000 of state Senate Bill 1 Local Partnership Program (LPP) 
Formula Cycle 3 funds for the Project design; 

3) Approve the use of $6,313,592 of CRRSAA STBG funds for the Project design; 
4) Approve the use of $1,545,888 of STBG funds for the Project design; 
5) Authorize the Executive Director to make changes between fund types within the total 

amounts approved by the Commission to facilitate the most efficient use of funds;   
6) Authorize the Chair or Executive Director, pursuant to legal counsel review, to execute 

the agreement on behalf of the Commission; 
7) Authorize the Executive Director, pursuant to legal counsel review, to execute Native 

American monitoring agreements in an amount not to exceed $50,000; 
8) Authorize the Executive Director or designee to approve contingency work as may be 

required for the Project; and 
9) Forward to the Commission for final action. 
 
BACKGROUND INFORMATION: 
 
The MCP is a proposed 16 mile east-west highway that will stretch from State Route-79 in the 
Hemet Valley to I-215 at Placentia Avenue in the city of Perris. In 1998, the Commission began 
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work on a process to locate new major transportation facilities to serve the current and future 
transportation needs of Western Riverside County while preserving critical habitat. This process, 
called the Community and Environmental Transportation Acceptability Process (CETAP), 
represented a balanced approach to the provision of important transportation improvements, 
while limiting the impacts on communities and the environment. The CETAP corridors are an 
integral part of the County’s general plan and the Multiple Species Habitat Conservation Plan 
(MSHCP).  As part of the CETAP process, the Commission approved moving forward with project 
level environmental studies for the MCP project on December 13, 2003. 
 
At its April 2015 meeting, the Commission as the lead agency under the California Environmental 
Quality Act (CEQA) certified the final environmental impact report, adopted findings pursuant to 
CEQA, adopted a mitigation monitoring and reporting program, adopted a statement of 
overriding considerations, and approved the MCP project.  As the lead agency under the National 
Environmental Policy Act, FHWA approved the final environmental impact statement on April 15, 
2015, and issued a record of decision for the MCP project in August 2015.   
 
In December 2015, the Commission purchased 154.3 acres of land (referred to as the Sweeney 
parcel), which satisfied the majority of the MSHCP habitat requirements for the entire MCP 
project. In July 2020, the Commission purchased 32.63 acres of land (referred to as the San 
Timoteo Canyon parcel), which satisfies the remaining environmental mitigation requirements 
for the MCP Project.  
 
DISCUSSION: 
 
As the Commission developed its Strategic Assessment, which was approved in January 2016, it 
was recognized that in order to deliver the major new corridor projects such as the MCP and  
79 Realignment, separate smaller construction packages would have to be developed that are 
fundable and buildable, and at the same time provide immediate public benefit. Staff was 
directed to study phasing and prioritization alternatives to determine if/how projects can be 
scaled or deferred to reflect funding constraints and state and federal policy challenges. 
 
Subsequently, at its January 2016 meeting, the Commission authorized staff to proceed with 
design and right of way (ROW) acquisition for the first construction package, the I-215/Placentia 
Avenue Interchange project. At its October 24, 2016, Commission meeting, the Commission 
authorized the acquisition of ROW and mitigation property for the entire MCP in accordance with 
the Commission’s ROW policies and procedures. At its June 2020 meeting, the Commission 
approved the construction contract for the I-215/Placentia Avenue interchange project, which is 
scheduled for completion in September 2022.  
Although the approved environmental document anticipates that the MCP will ultimately be a 
State-owned facility, Caltrans has indicated that they would not accept ownership or 
maintenance of MCP until the facility is complete, which could be many years from now. Because 
of this, and also due to the fact that the state’s current policies do not support additional capacity 
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on the state highway system, staff has been working with the County and the city of Perris to 
scope this Project in a way that provides a buildable, fundable project that provides immediate 
public benefit and meets the local agency needs for safety and maintenance.   
 
The MCP Construction Contract #2 Project will construct approximately 3 miles of the 16-mile 
MCP Project and will consist of one mixed flow lane in each direction from Redlands Avenue to 
Wilson Avenue, and two lanes in each direction from Wilson Avenue to Ramona Expressway. The 
new facility will have 4-foot inside shoulders, a median barrier, and 2-foot paved outside 
shoulders, with wider dirt shoulders to accommodate disabled vehicles. Additionally, the Project 
includes the construction of bridges over the Perris Valley Storm Drain and Evans Road. A detailed 
map is included as Attachment 1.  It is anticipated to start construction on this new facility by late 
2024. 
 
Figure 1. MCP Construction Package No. 2 Map 

 
 
Procurement Process for Final Design 
 
Pursuant to Government Code 4525 et seq, selection of architectural, engineering, and related 
services shall be made on the basis of demonstrated competence and on professional 
qualifications necessary for the satisfactory performance of the services required.  Therefore, 
staff used the qualification method of selection for the procurement of PS&E services for the 
Project.  Evaluation criteria included elements such as qualifications of firm, staffing and project 
organization, project understanding and approach, and the ability to respond to the 
requirements set forth under the terms of the request for qualifications (RFQ). 
   
RFQ No. 21-31-119-00 for preparation of plans, specifications, and estimates for the Project was 
released by staff on August 5, 2021.  The RFQ was posted on the Commission’s Planet Bids 
website, which is accessible through the Commission’s website.  Through Planet Bids, 132 firms 
downloaded the RFQ; 33 of these firms are located in Riverside County.  A pre-submittal meeting 
was held on August 12, 2021 and attended by 18 firms. Staff responded to all questions submitted 
by potential proposers prior to the August 19, 2021 clarification deadline.  Five firms – HDR 
Engineering and WKE (Riverside, CA); Jacobs Engineering Group (Ontario, CA); Mark Thomas & 
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Company (Irvine, CA); TranSystems Corporation (Ontario, CA); and T.Y. Lin International (Ontario, 
CA); submitted responsive and responsible statements of qualifications prior to the 2:00 p.m. 
submittal deadline on September 16, 2021.  Based on the evaluation criteria set forth in the RFQ, 
the firms were evaluated and scored by an evaluation committee comprised of Commission, 
Bechtel, and County of Riverside staff. 
 
Based on the evaluation committee’s assessment of the written proposals and pursuant to the 
terms of the RFQ, the evaluation committee shortlisted and invited two firms (Jacobs Engineering 
Group and T.Y. Lin International) to the interview phase of the evaluation and selection process.  
Interviews were conducted on October 28, 2021. 
 
The evaluation committee conducted a subsequent evaluation of each firm, based on both 
written and interview components presented to the evaluation committee by each proposer.  
Accordingly, the evaluation committee recommends contract award to Jacobs Engineering Group 
to provide PS&E services for the Project, as it earned the highest total evaluation score.  
 
Subsequently, staff negotiated the scope of work (including the appropriate level of effort, labor 
categories/mix, etc.), cost, and schedule proposal received from Jacobs Engineering Group for 
the Project services and established a fair and reasonable price.  The proposed cost, including 
contingency, is $13,545,480.  A 10 percent contingency is assumed for this project. Staff 
anticipates the PS&E will be complete in late 2023 or early 2024. 
 
Native American Agreements 
 
Subsurface investigations such as trenching and exploratory borings will be required during this 
design phase to obtain information on subsurface conditions in the project area. Because of the 
sensitivity of the project area with local Native American tribes, monitoring agreements will be 
needed with as many as five local tribes in the event that cultural resources are found during 
these subsurface investigations. The aggregate value of these agreements is estimated to be 
$50,000. Additional Native American monitoring agreements will be needed when the project 
enters the construction phase. 
 
Funding 
 
Funding for the PS&E services will consist of $5,686,000 of LPP Formula Cycle 3 funds, $6,313,592 
of CRRSAA STBG funds, and $1,545,888 of STBG funds. The Native American monitoring 
agreements in an amount not to exceed $50,000 will be funded by Measure A.  
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Financial Information 

In Fiscal Year Budget: Yes 
N/A Year: FY 2021/22 

  FY 2022/23+ Amount: $  1,000,000    
$12,595,480 

Source of Funds: 

LPP Formula Cycle 3 $5,686,000 
CRRSAA STBG $6,313,592 
STBG $1,545,888 
Measure A $50,000 

Budget Adjustment: No 
N/A 

GL/Project 
Accounting No.: 002324 81102 00000 0000    261 31 81101 

Fiscal Procedures 
Approved:  

Date: 02/22/2022 

 
Attachments: 
1) Exhibit Map – Redlands Avenue to Ramona Expressway 
2) Agreement No. 21-31-119-00 with Jacobs Engineering Group 
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Agreement No. 21-31-119-00 

PROFESSIONAL SERVICES AGREEMENT 
WITH FHWA FUNDING/ASSISTANCE 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 
AGREEMENT WITH 

JACOBS ENGINEERING GROUP INC. 
FOR 

PREPARATION OF PLANS, SPECIFICATIONS, AND ESTIMATES  
AND ESTIMATES 

FOR THE 
MID COUNTY PARKWAY PROJECT CONSTRUCTION CONTRACT NO. 2 

FROM REDLANDS AVENUE TO RAMONA EXPRESSWAY 

Parties and Date. 

This Agreement is made and entered into this ___ day of _______, 2022, by and 
between the RIVERSIDE COUNTY TRANSPORTATION COMMISSION ("the 
Commission") and JACOBS ENGINEERING GROUP INC. ("Consultant"), a 
CORPORATION.  The Commission and Consultant are sometimes referred to herein 
individually as “Party”, and collectively as the “Parties”. 

Recitals. 

A. On November 8, 1988 the Voters of Riverside County approved Measure A
authorizing the collection of a one-half percent (1/2 %) retail transactions and use tax
(the “tax”) to fund transportation programs and improvements within the County of
Riverside, and adopting the Riverside County Transportation Improvement Plan (the
“Plan”).

B. Pursuant to Public Utility Code Sections 240000 et seq., the Commission is
authorized to allocate the proceeds of the Tax in furtherance of the Plan.

C. On November 5, 2002, the voters of Riverside County approved an extension of
the Measure A tax for an additional thirty (30) years for the continued funding of
transportation and improvements within the County of Riverside.

D. A source of funding for payment for professional services provided under this
Agreement is federal funds administered by the California Department of Transportation
(“Caltrans”) from the United States Department of Transportation pursuant to the
following project/program:  FEDERAL HIGHWAY ADMINISTRATION.

DRAFT

                                    ATTACHMENT 2
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E. Consultant desires to perform and assume responsibility for the provision of 
certain professional services required by the Commission on the terms and conditions 
set forth in this Agreement.  Consultant represents that it is experienced in providing 
PLANS, SPECIFICATIONS AND ESTIMATES services to public clients, is licensed in 
the State of California (if necessary), and is familiar with the plans of the Commission. 
 
F. The Commission desires to engage Consultant to render such services for the 
Mid County Parkway Project Construction Contract No. 2 from Redlands Avenue to 
Ramona Expressway (“Project”), as set forth in this Agreement. 
 
Terms. 
 
1. General Scope of Services.  Consultant shall furnish all technical and 
professional services, including labor, material, equipment, transportation, supervision 
and expertise, and incidental and customary work necessary to fully and adequately 
supply the professional PREPARATION OF PLANS, SPECIFICATIONS, AND 
ESTIMATES services necessary for the Project (“Services”).  The Services are more 
particularly described in Exhibit “A” attached hereto and incorporated herein by 
reference.  All Services shall be subject to, and performed in accordance with, this 
Agreement, the exhibits attached hereto and incorporated herein by reference, and all 
applicable local, state and federal laws, rules and regulations. 
 
2. Commencement of Services.  The Consultant shall commence work upon receipt 
of a written "Notice to Proceed" or "Limited Notice to Proceed" from Commission.   

 
3. Pre-Award Audit.  As a result of the federal funding for this Project, and to the 
extent Caltrans procedures apply in connection therewith, issuance of a “Notice to 
Proceed” may be contingent upon completion and approval of a pre-award audit.  Any 
questions raised during the pre-award audit shall be resolved before the Commission 
will consider approval of this Agreement.  The federal aid provided under this 
Agreement is contingent on meeting all Federal requirements and could be withdrawn, 
thereby entitling the Commission to terminate this Agreement, if the procedures are not 
completed.  The Consultant’s files shall be maintained in a manner to facilitate Federal 
and State process reviews.  In addition, the applicable federal agency, or Caltrans 
acting in behalf of a federal agency, may require that prior to performance of any work 
for which Federal reimbursement is requested and provided, that said federal agency or 
Caltrans must give to Commission an “Authorization to Proceed”. 
 

DRAFT
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4. Caltrans Audit Procedures.   
 

4.1 Consultant and certain subconsultant contracts, including cost proposals 
and ICR, are subject to audits or reviews such as, but not limited to, a contract audit, an 
incurred cost audit, an Independent Cost Review (ICR) Audit, or a CPA ICR audit work 
paper review. If selected for audit or review, this Agreement, Consultant’s cost proposal 
and ICR and related work papers, if applicable, will be reviewed to verify compliance 
with 48 CFR, Part 31 and other related laws and regulations. In the instances of a CPA 
ICR audit work paper review it is Consultant’s responsibility to ensure federal, state, or 
local government officials are allowed full access to the CPA’s work papers including 
making copies as necessary. This Agreement, Consultant’s cost proposal, and ICR 
shall be adjusted by Consultant and approved by the Commission’s contract manager to 
conform to the audit or review recommendations. Consultant agrees that individual 
terms of costs identified in the audit report shall be incorporated into this Agreement by 
this reference if directed by Commission at its sole discretion. Refusal by Consultant to 
incorporate audit or review recommendations, or to ensure that the federal, state or 
local governments have access to CPA work papers, will be considered a breach of the 
Agreement terms and cause for termination of this Agreement and disallowance of prior 
reimbursed costs. Additional audit provisions applicable to this Agreement are set forth 
in Sections 24 and 25 of this Agreement. 

 
4.2 During Caltrans’ review of the ICR audit work papers created by the 

Consultant’s independent CPA (which may include review by the Independent Office of 
Audits and Investigations), Caltrans will work with the CPA and/or Consultant toward a 
resolution of issues that arise during the review. Each party agrees to use its best 
efforts to resolve any audit disputes in a timely manner. If Caltrans identifies significant 
issues during the review and is unable to issue a cognizant approval letter, Commission 
will reimburse the Consultant at an accepted ICR until a FAR (Federal Acquisition 
Regulation) compliant ICR {e.g. 48 CFR Part 31; GAGAS (Generally Accepted Auditing 
Standards); CAS (Cost Accounting Standards), if applicable; in accordance with 
procedures and guidelines of the American Association of State Highways and 
Transportation Officials (AASHTO) Audit Guide; and other applicable procedures and 
guidelines} is received and approved by Caltrans. 
 
Accepted rates will be as follows: 
 

a.  If the proposed rate is less than one hundred fifty percent (150%) – the 
accepted rate reimbursed will be ninety percent (90%) of the proposed rate. 

 
b.  If the proposed rate is between one hundred fifty percent (150%) and two 

hundred percent (200%) - the accepted rate will be eighty-five percent (85%) of the 
proposed rate. 

 
c.  If the proposed rate is greater than two hundred percent (200%) - the 

accepted rate will be seventy-five percent (75%) of the proposed rate. 
 

DRAFT
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4.3 If Caltrans is unable to issue a cognizant letter per Section 4.2 above, 
Caltrans may require Consultant to submit a revised independent CPA-audited ICR and 
audit report within three (3) months of the effective date of the Caltrans’ management 
letter.  Caltrans will then have up to six (6) months to review the Consultant’s and/or the 
independent CPA’s revisions. 

 
4.4 If the Consultant fails to comply with the provisions of this Section 4, or if 

Caltrans is still unable to issue a cognizant approval letter after the revised independent 
CPA audited ICR is submitted, overhead cost reimbursement will be limited to the 
accepted ICR that was established upon initial rejection of the ICR and set forth in 
Section 4.2 above for all rendered services. In this event, this accepted ICR will become 
the actual and final ICR for reimbursement purposes under this Agreement. 

 
4.5 Consultant may submit to Commission final invoice only when all of the 

following items have occurred: (1) Caltrans accepts or adjusts the original or revised 
independent CPA audited ICR; (2) all work under this Agreement has been completed 
to the satisfaction of Commission; and, (3) Caltrans has issued its final ICR review 
letter. The Consultant must submit its final invoice to Commission no later than sixty 
(60) calendar days after occurrence of the last of these items.  The accepted ICR will 
apply to this Agreement, and all other agreements executed between the Commission 
and the Consultant, either as a prime or subconsultant, with the same fiscal period ICR. 
 
5. Term. 
 

5.1 This Agreement shall go into effect on the date first set forth above, 
contingent upon approval by Commission, and Consultant shall commence work after 
notification to proceed by Commission’s Contract Administrator. This Agreement shall 
end on December 31, 2027 unless extended by contract amendment.  
 

5.2 Consultant is advised that any recommendation for Agreement award is 
not binding on Commission until this Agreement is fully executed and approved by the 
Commission.  
 

5.3 This Agreement shall remain in effect until the date set forth above, unless 
earlier terminated as provided herein.   Consultant shall complete the Services within 
the term of this Agreement, and shall meet any other established schedules and 
deadlines.  All applicable indemnification provisions of this Agreement shall remain in 
effect following the termination of this Agreement. 
 
6. Commission’s Contract Administrator.  The Commission hereby designates the 
Commission’s Executive Director, or his or her designee, to act as its Contract 
Administrator for the performance of this Agreement (“Commission’s Contract 
Administrator”).  Commission’s Contract Administrator shall have the authority to act on 
behalf of the Commission for all purposes under this Agreement.  Commission’s 
Contract Administrator shall also review and give approval, as needed, to the details of 

DRAFT

21



17336.01100\34310219.1 
 

 
 

 5  

 

Consultant’s work as it progresses.  Consultant shall not accept direction or orders from 
any person other than the Commission’s Contract Administrator or his or her designee. 
 
7. Consultant’s Representative.  Consultant hereby designates Alicia Cannon to act 
as its Representative for the performance of this Agreement (“Consultant’s 
Representative”).  Consultant’s Representative shall have full authority to act on behalf 
of Consultant for all purposes under this Agreement.  The Consultant’s Representative 
shall supervise and direct the Services, using his or her professional skill and attention, 
and shall be responsible for all means, methods, techniques, sequences and 
procedures and for the satisfactory coordination of all portions of the Services under this 
Agreement.  Consultant shall work closely and cooperate fully with Commission’s 
Contract Administrator and any other agencies which may have jurisdiction over, or an 
interest in, the Services.  Consultant’s Representative shall be available to the 
Commission staff at all reasonable times.  Any substitution in Consultant’s 
Representative shall be approved in writing by Commission’s Contract Administrator. 
 
8. Substitution of Key Personnel.  Consultant has represented to the Commission 
that certain key personnel will perform and coordinate the Services under this 
Agreement.  Should one or more of such personnel become unavailable, Consultant 
may substitute other personnel of at least equal competence upon written approval by 
the Commission.  In the event that the Commission and Consultant cannot agree as to 
the substitution of the key personnel, the Commission shall be entitled to terminate this 
Agreement for cause, pursuant to the provisions herein.  The key personnel for 
performance of this Agreement are as follows:  Alicia Cannon, Gary Tomasetti, Steve 
Henderson, Birgitta Ongawan, Erin DeMarco, Thu Luu, Rob Henderson, Loren 
Bloomberg and Janet Danker. 
 
9. Standard of Care; Licenses; Evaluation.   
 

9.1 Consultant represents and maintains that it is skilled in the professional 
calling necessary to perform all Services, duties and obligations required by this 
Agreement to fully and adequately complete the Project.  Consultant shall perform the 
Services and duties in conformance to and consistent with the standards generally 
recognized as being employed by professionals in the same discipline in the State of 
California.  Consultant warrants that all employees and subcontractors shall have 
sufficient skill and experience to perform the Services assigned to them.  Consultant 
further represents and warrants to the Commission that its employees and 
subcontractors have all licenses, permits, qualifications and approvals of whatever 
nature that are legally required to perform the Services, and that such licenses and 
approvals shall be maintained throughout the term of this Agreement.  Consultant shall 
perform, at its own cost and expense and without reimbursement from the Commission, 
any services necessary to correct errors or omissions which are caused by the 
Consultant’s failure to comply with the standard of care provided for herein, and shall be 
fully responsible to the Commission for all damages and other liabilities provided for in 
the indemnification provisions of this Agreement arising from the Consultant’s errors 
and omissions.  Any employee of Consultant or its sub-consultants who is determined 
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by the Commission to be uncooperative, incompetent, a threat to the adequate or timely 
completion of the Project, a threat to the safety of persons or property, or any employee 
who fails or refuses to perform the Services in a manner acceptable to the Commission, 
shall be promptly removed from the Project by the Consultant and shall not be re-
employed to perform any of the Services or to work on the Project. 

 
9.2 Consultant’s performance will be evaluated by Commission. A copy of the 

evaluation will be sent to Consultant for comments.  The evaluation together with the 
comments shall be retained as part of the Agreement record. 
 
10. Independent Contractor.  The Services shall be performed by Consultant or 
under its supervision.  Consultant will determine the means, methods and details of 
performing the Services subject to the requirements of this Agreement.  Commission 
retains Consultant on an independent contractor basis and not as an employee, agent 
or representative of the Commission.  Consultant retains the right to perform similar or 
different services for others during the term of this Agreement.  Any additional personnel 
performing the Services under this Agreement on behalf of Consultant shall at all times 
be under Consultant’s exclusive direction and control.  Consultant shall pay all wages, 
salaries and other amounts due such personnel in connection with their performance of 
Services and as required by law.  Consultant shall be responsible for all reports and 
obligations respecting such personnel, including but not limited to, social security taxes, 
income tax withholdings, unemployment insurance, disability insurance, and workers’ 
compensation insurance. 
 
11. Schedule of Services.  Consultant shall perform the Services expeditiously, 
within the term of this Agreement, and in accordance with the Schedule of Services set 
forth in Exhibit “B” attached hereto and incorporated herein by reference.  Consultant 
represents that it has the professional and technical personnel to perform the Services 
in conformance with such conditions.  In order to facilitate Consultant’s conformance 
with the Schedule, the Commission shall respond to Consultant’s submittals in a timely 
manner.  Upon request of Commission’s Contract Administrator, Consultant shall 
provide a more detailed schedule of anticipated performance to meet the Schedule of 
Services. 
 

11.1 Modification of the Schedule.  Consultant shall regularly report to the 
Commission, through correspondence or progress reports, its progress in providing 
required Services within the scheduled time periods.  Commission shall be promptly 
informed of all anticipated delays.  In the event that Consultant determines that a 
schedule modification is necessary, Consultant shall promptly submit a revised 
Schedule of Services for approval by Commission’s Contract Administrator.  
 

11.2 Trend Meetings.  Consultant shall conduct trend meetings with the 
Commission’s Contract Administrator and other interested parties, as requested by the 
Commission, on a bi weekly basis or as may be mutually scheduled by the Parties at a 
standard day and time.  These trend meetings will encompass focused and informal 
discussions concerning scope, schedule, and current progress of Services, relevant 
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cost issues, and future Project objectives.  Consultant shall be responsible for the 
preparation and distribution of meeting agendas to be received by the Commission and 
other attendees no later than three (3) working days prior to the meeting. 
 

11.3 Progress Reports.  As part of its monthly invoice, Consultant shall submit 
a progress report, in a form determined by the Commission, which will indicate the 
progress achieved during the previous month in relation to the Schedule of Services.  
Submission of such progress report by Consultant shall be a condition precedent to 
receipt of payment from the Commission for each monthly invoice submitted. 
 
12. Delay in Performance. 
 

12.1 Excusable Delays.  Should Consultant be delayed or prevented from the 
timely performance of any act or Services required by the terms of the Agreement by 
reason of acts of God or of the public enemy, acts or omissions of the Commission or 
other governmental agencies in either their sovereign or contractual capacities, fires, 
floods, epidemics, pandemics, quarantine restrictions, strikes, freight embargoes or 
unusually severe weather, performance of such act shall be excused for the period of 
such delay. 
 

12.2 Written Notice.  If Consultant believes it is entitled to an extension of time 
due to conditions set forth in subsection 12.1, Consultant shall provide written notice to 
the Commission within seven (7) working days from the time Consultant knows, or 
reasonably should have known, that performance of the Services will be delayed due to 
such conditions.  Failure of Consultant to provide such timely notice shall constitute a 
waiver by Consultant of any right to an excusable delay in time of performance. 
 

12.3 Mutual Agreement.  Performance of any Services under this Agreement 
may be delayed upon mutual agreement of the Parties.  Upon such agreement, 
Consultant’s Schedule of Services shall be extended as necessary by the Commission.  
Consultant shall take all reasonable steps to minimize delay in completion, and 
additional costs, resulting from any such extension. 
 
13. Preliminary Review of Work.  All reports, working papers, and similar work 
products prepared for submission in the course of providing Services under this 
Agreement shall be submitted to the Commission’s Contract Administrator in draft form, 
and the Commission may require revisions of such drafts prior to formal submission and 
approval.  In the event plans and designs are to be developed as part of the Project, 
final detailed plans and designs shall be contingent upon obtaining environmental 
clearance as may be required in connection with Federal funding.  In the event that 
Commission’s Contract Administrator, in his or her sole discretion, determines the 
formally submitted work product to be not in accordance with the standard of care 
established under this Agreement, Commission’s Contract Administrator may require 
Consultant to revise and resubmit the work at no cost to the Commission. 
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14. Appearance at Hearings.  If and when required by the Commission, Consultant 
shall render assistance at public hearings or other meetings related to the Project or 
necessary to the performance of the Services.  However, Consultant shall not be 
required to, and will not, render any decision, interpretation or recommendation 
regarding questions of a legal nature or which may be construed as constituting a legal 
opinion.   
 
15. Opportunity to Cure; Inspection of Work.  Commission may provide Consultant 
an opportunity to cure, at Consultant’s expense, all errors and omissions which may be 
disclosed during Project implementation.  Should Consultant fail to make such 
correction in a timely manner, such correction may be made by the Commission, and 
the cost thereof charged to Consultant.  Consultant shall allow the Commission’s 
Contract Administrator, Caltrans and FHWA  to inspect or review Consultant’s work in 
progress at any reasonable time. 
 
16. Claims Filed by Contractor.   
 

16.1 If claims are filed by the Commission’s contractor for the Project 
(“Contractor”) relating to work performed by Consultant’s personnel, and additional 
information or assistance from the Consultant’s personnel is required by the 
Commission in order to evaluate or defend against such claims; Consultant agrees to 
make reasonable efforts to make its personnel available for consultation with the 
Commission’s construction contract administration and legal staff and for testimony, if 
necessary, at depositions and at trial or arbitration proceedings. 
 

16.2 Consultant’s personnel that the Commission considers essential to assist 
in defending against Contractor claims will be made available on reasonable notice from 
the Commission. Consultation or testimony will be reimbursed at the same rates, 
including travel costs that are being paid for the Consultant’s personnel services under 
this Agreement. 
 

16.3 Services of the Consultant’s personnel and other support staff in 
connection with Contractor claims will be performed pursuant to a written contract 
amendment, if necessary, extending the termination date of this Agreement in order to 
finally resolve the claims. 
 

16.4 Nothing contained in this Section shall be construed to in any way limit 
Consultant’s indemnification obligations contained in Section 29.  In the case of any 
conflict between this Section and Section 29, Section 29 shall govern.  This Section is 
not intended to obligate the Commission to reimburse Consultant for time spent by its 
personnel related to Contractor claims for which Consultant is required to indemnify and 
defend the Commission pursuant to Section 29 of this Agreement. 
 
17. Final Acceptance.  Upon determination by the Commission that Consultant has 
satisfactorily completed the Services required under this Agreement and within the term 
herein, the Commission shall give Consultant a written Notice of Final Acceptance.  
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Upon receipt of such notice, Consultant shall incur no further costs hereunder, unless 
otherwise specified in the Notice of Final Acceptance.  Consultant may request 
issuance of a Notice of Final Acceptance when, in its opinion, it has satisfactorily 
completed all Services required under the terms of this Agreement.  In the event 
copyrights are permitted under this Agreement, then in connection with Federal funding, 
it is hereby acknowledged and agreed that the United States Department of 
Transportation shall have the royalty-free non-exclusive and irrevocable right to 
reproduce, publish, or otherwise use, and to authorize others to use, the work for 
governmental purposes.   
 
18. Laws and Regulations.  Consultant shall keep itself fully informed of and in 
compliance with all local, state and federal laws, rules and regulations in any manner 
affecting the performance of the Project or the Services, including all Cal/OSHA 
requirements, and shall give all notices required by law.  For example, and not by way 
of limitation, Consultant shall keep itself fully informed of and in compliance with all 
implementing regulations, design standards, specifications, previous commitments that 
must be incorporated in the design of the Project, and administrative controls including 
those of the United States Department of Transportation.  Compliance with Federal 
procedures may include completion of the applicable environmental documents and 
approved by the United States Department of Transportation.  For example, and not by 
way of limitation, a signed Categorical Exclusion, Finding of No Significant Impact, or 
published Record of Decision may be required to be approved and/or completed by the 
United States Department of Transportation.  Consultant shall be liable for all violations 
of such laws and regulations in connection with Services.  If the Consultant performs 
any work knowing it to be contrary to such laws, rules and regulations and without 
giving written notice to the Commission, Consultant shall be solely responsible for all 
costs arising therefrom.  Consultant shall defend, indemnify and hold Commission, its 
officials, directors, officers, employees and agents free and harmless, pursuant to the 
indemnification provisions of this Agreement, from any claim or liability arising out of any 
failure or alleged failure to comply with such laws, rules or regulations. 
 
19. Fees and Payment. 
 

19.1 The method of payment for this Agreement will be based on actual cost 
plus a fixed fee. Commission shall reimburse Consultant for actual costs (including labor 
costs, employee benefits, travel, equipment rental costs, overhead and other direct 
costs) incurred by Consultant in performance of the Services. Consultant shall not be 
reimbursed for actual costs that exceed the estimated wage rates, employee benefits, 
travel, equipment rental, overhead, and other estimated costs set forth in the approved 
Consultant cost proposal attached hereto as Exhibit “C” and incorporated herein by 
reference (“Cost Proposal”) unless additional reimbursement is provided for by a written 
amendment.  In no event shall Consultant be reimbursed for overhead costs at a rate 
that exceeds Commission’s approved overhead rate set forth in the Cost Proposal. In 
the event that Commission determines that a change to the Services from that specified 
in the Cost Proposal and this Agreement is required, the contract time or actual costs 
reimbursable by Commission shall be adjusted by contract amendment to 
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accommodate the changed work. The maximum total cost as specified in Section 19.9 
shall not be exceeded, unless authorized by a written amendment. 
 

19.2 The indirect cost rate established for this Agreement is extended through 
the duration of this Agreement. Consultant’s agreement to the extension of the 1-year 
applicable period shall not be a condition or qualification to be considered for the work 
or Agreement award. 

 
19.3 In addition to the allowable incurred costs, Commission shall pay 

Consultant a fixed fee of Seven Hundred Eighty-Two Thousand Three Hundred Thirty-
Two Dollars ($782,332)  The fixed fee is nonadjustable for the term of this Agreement, 
except in the event of a significant change in the Scope of Services, and such 
adjustment is made by written amendment.  
 

19.4 Reimbursement for transportation and subsistence costs shall not exceed 
the rates specified in the approved Cost Proposal.   In addition, payments to Consultant 
for travel and subsistence expenses claimed for reimbursement or applied as local 
match credit shall not exceed rates authorized to be paid exempt non-represented State 
employees under current State Department of Personnel Administration (DPA) rules, 
unless otherwise authorized by Commission.  If the rates invoiced are in excess of 
those authorized DPA rates, and Commission has not otherwise approved said rates, 
then Consultant is responsible for the cost difference and any overpayments shall be 
reimbursed to the Commission on demand. 
 

19.5 When milestone cost estimates are included in the approved Cost 
Proposal, Consultant shall obtain prior written approval for a revised milestone cost 
estimate from the Contract Administrator before exceeding such cost estimate.  
 

19.6 Progress payments shall be made monthly in arrears based on Services 
provided and allowable incurred costs. A pro rata portion of Consultant’s fixed fee shall 
be included in the monthly progress payments. If Consultant fails to submit the required 
deliverable items according to the schedule set forth in the Scope of Services, 
Commission shall have the right to delay payment or terminate this Agreement in 
accordance with the provisions of Section 21 Termination.  
 

19.7 No payment shall be made prior to approval of any Services, nor for any 
Services performed prior to approval of this Agreement. 
 

19.8 Consultant shall be reimbursed, as promptly as fiscal procedures will 
permit upon receipt by Commission’s Contract Administrator of itemized invoices in 
triplicate. Invoices shall be submitted no later than 45 calendar days after the 
performance of work for which Consultant is billing. Invoices shall detail the work 
performed on each milestone and each project as applicable. Invoices shall follow the 
format stipulated for the approved Cost Proposal and shall reference this Agreement 
number and project title. Final invoice must contain the final cost and all credits due 
Commission including any equipment purchased under the Equipment Purchase 
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provisions of this Agreement. The final invoice should be submitted within 60 calendar 
days after completion of Consultant’s work. Invoices shall be mailed to Commission’s 
Contract Administrator at the following address:  
 
Riverside County Transportation Commission 
Attention: Accounts Payable  
P.O. 12008 
Riverside, CA 92502  
 

19.9 The total amount payable by Commission including the fixed fee shall not 
exceed Twelve Million Three Hundred Fourteen Thousand Seventy-Four Dollars 
($12,314,074).   
 

19.10 Salary increases shall be reimbursable if the new salary is within the 
salary range identified in the approved Cost Proposal and is approved by Commission’s 
Contract Administrator. For personnel subject to prevailing wage rates as described in 
the California Labor Code, all salary increases, which are the direct result of changes in 
the prevailing wage rates are reimbursable.  
 

19.11 Consultant shall not be reimbursed for any expenses unless authorized in 
writing by the Commission’s Contract Administrator. 
 

19.12 All subcontracts in excess of $25,000 shall contain the above provisions.  
 
20. Disputes.   
 

20.1 Any dispute, other than audit, concerning a question of fact arising under 
this Agreement that is not disposed of by mutual agreement of the Parties shall be 
decided by a committee consisting of RCTC’s Contract Administrator and the Director of 
Capital Projects, who may consider written or verbal information submitted by 
Consultant.  
 

20.2 Not later than 30 days after completion of all Services under this 
Agreement, Consultant may request review by the Commission’s Executive Director of 
unresolved claims or disputes, other than audit. The request for review will be submitted 
in writing.  
 

20.3 Neither the pendency of a dispute, nor its consideration by the committee 
will excuse Consultant from full and timely performance in accordance with the terms of 
this Agreement. 
 
21. Termination; Suspension. 
 

21.1 Commission reserves the right to terminate this Agreement for any or no 
reason upon thirty (30) calendar days written notice to Consultant with the reasons for 
termination stated in the notice.  
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21.2 Commission may terminate this Agreement with Consultant should 

Consultant fail to perform the covenants herein contained at the time and in the manner 
herein provided. In the event of such termination, Commission may proceed with the 
work in any manner deemed proper by Commission.  If Commission terminates this 
Agreement with Consultant, Commission shall pay Consultant the sum due to 
Consultant under this Agreement for Services completed and accepted prior to 
termination, unless the cost of completion to Commission exceeds the funds remaining 
in this Agreement. In such case, the overage shall be deducted from any sum due 
Consultant under this Agreement and the balance, if any, shall be paid to Consultant 
upon demand.  
 

21.3 In addition to the above, payment upon termination shall include a 
prorated amount of profit, if applicable, but no amount shall be paid for anticipated profit 
on unperformed Services. Consultant shall provide documentation deemed adequate by 
Commission’s Contract Administrator to show the Services actually completed by 
Consultant prior to the effective date of termination.  This Agreement shall terminate on 
the effective date of the Notice of Termination. 
 

21.4 Discontinuance of Services.  Upon receipt of the written Notice of 
Termination, Consultant shall discontinue all affected Services as directed in the Notice 
or as otherwise provided herein, and deliver to the Commission all Documents and 
Data, as defined in this Agreement, as may have been prepared or accumulated by 
Consultant in performance of the Services, whether completed or in progress. 
 

21.5 Effect of Termination for Cause.  In addition to the above, Consultant shall 
be liable to the Commission for any reasonable additional costs incurred by the 
Commission to revise work for which the Commission has compensated Consultant 
under this Agreement, but which the Commission has determined in its sole discretion 
needs to be revised, in part or whole, to complete the Project because it did not meet 
the standard of care established herein. Termination of this Agreement for cause may 
be considered by the Commission in determining whether to enter into future 
agreements with Consultant. 
 

21.6 Cumulative Remedies.  The rights and remedies of the Parties provided in 
this Section are in addition to any other rights and remedies provided by law or under 
this Agreement. 
 

21.7 Waivers.  Consultant, in executing this Agreement, shall be deemed to 
have waived any and all claims for damages which may otherwise arise from the 
Commission’s termination of this Agreement, for convenience or cause, as provided in 
this Section. 
 

21.8 Consultant may not terminate this Agreement except for cause. 
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 21.9 Suspension.  In addition to the termination rights above, Commission may 
temporarily suspend this Agreement, at no additional cost to Commission, provided that 
Consultant is given written notice of temporary suspension. If Commission gives such 
notice of temporary suspension, Consultant shall immediately suspend its activities 
under this Agreement. A temporary suspension may be issued concurrent with a notice 
of termination. 
 
22. Cost Principles and Administrative Requirements.  
 

22.1 Consultant agrees that the Contract Cost Principles and Procedures, 48 
CFR, Federal Acquisition Regulations System, Chapter 1, Part 31.000 et seq., shall be 
used to determine the cost allowability of individual items.  
 

22.2 Consultant also agrees to comply with federal procedures in accordance 
with 2 CFR, Part 200, Uniform Administrative Requirements, Cost Principles, and Audit 
Requirements for Federal Awards. 
 

22.3 Any costs for which payment has been made to Consultant that are 
determined by subsequent audit to be unallowable under 2 CFR, Part 200 and 48 CFR, 
Federal Acquisition Regulations System, Chapter 1, Part 31.000 et seq., are subject to 
repayment by Consultant to Commission.  
 

22.4 All subcontracts in excess of $25,000 shall contain the above provisions.  
 
23. Retention of Records/Audit.  For the purpose of determining compliance with 
Public Contract Code 10115, et seq. and Title 21, California Code of Regulations, 
Chapter 21, Section 2500 et seq., when applicable and other matters connected with 
the performance of this Agreement pursuant to Government Code 8546.7; Consultant, 
subconsultants, and Commission shall maintain and make available for inspection all 
books, documents, papers, accounting records, and other evidence pertaining to the 
performance of this Agreement, including but not limited to, the costs of administering 
this Agreement. All parties shall make such materials available at their respective 
offices at all reasonable times during this Agreement period and for three years from the 
date of final payment under this Agreement. The state, State Auditor, Commission, 
FHWA, or any duly authorized representative of the Federal Government shall have 
access to any books, records, and documents of Consultant and it’s certified public 
accountants (CPA) work papers that are pertinent to this Agreement and indirect cost 
rates (ICR) for audit, examinations, excerpts, and transactions, and copies thereof shall 
be furnished if requested. Subcontracts in excess of $25,000 shall contain this 
provision.  
 

23.1 Accounting System.   Consultant and its subcontractors shall establish 
and maintain an accounting system and records that properly accumulate and 
segregate expenditures by line item for the Services.  The accounting system of 
Consultant and its subcontractors shall conform to Generally Accepted Accounting 
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Principles (GAAP), enable the determination of incurred costs at interim points of 
completion, and provide support for reimbursement payment vouchers or invoices. 
 
24. Audit Review Procedures.   
 

24.1 Any dispute concerning a question of fact arising under an interim or post 
audit of this Agreement that is not disposed of by agreement, shall be reviewed by 
Commission’s Chief Financial Officer.  
 

24.2 Not later than 30 days after issuance of the final audit report, Consultant 
may request a review by Commission’s Chief Financial Officer of unresolved audit 
issues. The request for review shall be submitted in writing.  
 

24.3 Neither the pendency of a dispute nor its consideration by Commission 
shall excuse Consultant from full and timely performance, in accordance with the terms 
of this Agreement. 
 
25. Subcontracting.   
 

25.1 Nothing contained in this Agreement or otherwise, shall create any 
contractual relation between Commission and any subconsultant(s), and no subcontract 
shall relieve Consultant of its responsibilities and obligations hereunder. Consultant 
agrees to be as fully responsible to Commission for the acts and omissions of its 
subconsultant(s) and of persons either directly or indirectly employed by any of them as 
it is for the acts and omissions of persons directly employed by Consultant.  
Consultant’s obligation to pay its subconsultant(s) is an independent obligation from 
Commission’s obligation to make payments to the Consultant. 
 

25.2 Consultant shall perform the Services with resources available within its 
own organization and no portion of the Services shall be subcontracted without written 
authorization by Commission’s Contract Administrator, except that, which is expressly 
identified in the approved Cost Proposal.  
 

25.3 Consultant shall pay its subconsultants within fifteen (15) calendar days 
from receipt of each payment made to Consultant by Commission. 
 

25.4 Any subcontract in excess of $25,000 entered into as a result of this 
Agreement shall contain all the provisions stipulated in this Agreement to be applicable 
to subconsultants. 
 

25.5 Any substitution of subconsultant(s) must be approved in writing by 
Commission’s Contract Administrator prior to the start of work by the subconsultant(s). 
 

25.6 Exhibit “C” may also set forth the rates at which each subconsultant shall 
bill the Consultant for Services and that are subject to reimbursement by the 
Commission to Consultant.  Additional Direct Costs, as defined in Exhibit “C” shall be 
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the same for both the Consultant and all subconsultants, unless otherwise identified in 
Exhibit “C”. The subconsultant rate schedules and cost proposals contained herein are 
for accounting purposes only.   
 
26. Equipment Purchase 
 

26.1 Prior authorization, in writing, by Commission’s Contract Administrator 
shall be required before Consultant enters into any unbudgeted purchase order, or 
subcontract for supplies, equipment, or Consultant services. Consultant shall provide an 
evaluation of the necessity or desirability of incurring such costs.  
 

26.2 For purchase of any item, service or consulting work not covered in 
Consultant’s Cost Proposal and exceeding $5,000 prior authorization by Commission’s 
Contract Administrator is required.  Three competitive quotations must be submitted 
with the request for such purchase, or the absence of bidding must be adequately 
justified.  
 

26.3 Any equipment purchased as a result of this Agreement is subject to the 
following:  
 
Consultant shall maintain an inventory of all nonexpendable property. Nonexpendable 
property is defined as having a useful life of at least two years and an acquisition cost of 
$5,000 or more. If the purchased equipment needs replacement and is sold or traded in, 
Commission shall receive a proper refund or credit at the conclusion of this Agreement, 
or if this Agreement is terminated, Consultant may either keep the equipment and credit 
Commission in an amount equal to its fair market value, or sell such equipment at the 
best price obtainable at a public or private sale, in accordance with established 
Commission procedures; and credit Commission in an amount equal to the sales price. 
If Consultant elects to keep the equipment, fair market value shall be determined at 
Consultant’s expense, on the basis of a competent independent appraisal of such 
equipment. Appraisals shall be obtained from an appraiser mutually agreeable to 
Commission and Consultant.  If Consultant determines to sell the equipment, the terms 
and conditions of such sale must be approved in advance by Commission. 2 CFR, Part 
200 requires a credit to Federal funds when participating equipment with a fair market 
value greater than $5,000 is credited to the project.  
 

26.4 All subcontracts in excess $25,000 shall contain the above provisions.  
 
27. Labor Code Requirements. 
 

27.1 Prevailing Wages.   
 

(a) Consultant shall comply with the State of California’s General Prevailing 
Wage Rate requirements in accordance with California Labor Code, Section 1770, and 
all Federal, State, and local laws and ordinances applicable to the Services.  
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(b) Any subcontract entered into as a result of this Agreement, if for more 
than $25,000 for public works construction or more than $15,000 for the alteration, 
demolition, repair, or maintenance of public works, shall contain all of the provisions of 
this Section. 
 

(c) When prevailing wages apply to the Services described in the Scope of 
Services, transportation and subsistence costs shall be reimbursed at the minimum 
rates set by the Department of Industrial Relations (DIR) as outlined in the applicable 
Prevailing Wage Determination. See http://www.dir.ca.gov.  
 

(d) Copies of the prevailing rate of per diem wages in effect at 
commencement of this Agreement are on file at the Commission’s offices.  Consultant 
shall make copies of the prevailing rates of per diem wages for each craft, classification 
or type of worker needed to execute the Services available to interested parties upon 
request, and shall post copies at the Consultant’s principal place of business and at the 
project site.  Consultant shall defend, indemnify and hold the Commission, its elected 
officials, officers, employees and agents free and  harmless from any claims, liabilities, 
costs, penalties or interest arising out of any failure or alleged failure to comply with the 
Prevailing Wage Laws.    
 
27.2 DIR Registration.  If the Services are being performed as part of an applicable 
“public works” or “maintenance” project, then pursuant to Labor Code Sections 1725.5 
and 1771.1, the Consultant and all subconsultants must be registered with the 
Department of Industrial Relations.  If applicable, Consultant shall maintain registration 
for the duration of the Project and require the same of any subconsultants.  This Project 
may also be subject to compliance monitoring and enforcement by the Department of 
Industrial Relations.  It shall be Consultant’s sole responsibility to comply with all 
applicable registration and labor compliance requirements. 
 
27.3 Eight-Hour Law.  Pursuant to the provisions of the California Labor Code, eight 
hours of labor shall constitute a legal day’s work, and the time of service of any worker 
employed on the work shall be limited and restricted to eight hours during any one 
calendar day, and forty hours in any one calendar week, except when payment for 
overtime is made at not less than one and one-half the basic rate for all hours worked in 
excess of eight hours per day (“Eight-Hour Law”), unless Consultant or the Services are 
not subject to the Eight-Hour Law.  Consultant shall forfeit to Commission as a penalty, 
$50.00 for each worker employed in the execution of this Agreement by him, or by any 
sub-consultant under him, for each calendar day during which such workman is required 
or permitted to work more than eight hours in any calendar day and forty hours in any 
one calendar week without such compensation for overtime violation of the provisions of 
the California Labor Code, unless Consultant or the Services are not subject to the 
Eight-Hour Law. 
 
27.4 Employment of Apprentices.  This Agreement shall not prevent the employment 
of properly indentured apprentices in accordance with the California Labor Code, and 
no employer or labor union shall refuse to accept otherwise qualified employees as 
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indentured apprentices on the work performed hereunder solely on the ground of race, 
creed, national origin, ancestry, color or sex.  Every qualified apprentice shall be paid 
the standard wage paid to apprentices under the regulations of the craft or trade in 
which he or she is employed and shall be employed only in the craft or trade to which 
he or she is registered. 
 
If California Labor Code Section 1777.5 applies to the Services, Consultant and any 
subcontractor hereunder who employs workers in any apprenticeable craft or trade shall 
apply to the joint apprenticeship council administering applicable standards for a 
certificate approving Consultant or any sub-consultant for the employment and training 
of apprentices.  Upon issuance of this certificate, Consultant and any sub-consultant 
shall employ the number of apprentices provided for therein, as well as contribute to the 
fund to administer the apprenticeship program in each craft or trade in the area of the 
work hereunder. 
 
The parties expressly understand that the responsibility for compliance with provisions 
of this Section and with Sections 1777.5, 1777.6 and 1777.7 of the California Labor 
Code in regard to all apprenticeable occupations lies with Consultant 
 
28. Ownership of Materials/Confidentiality. 
  

28.1 Documents & Data.  This Agreement creates an exclusive and perpetual 
license for Commission to copy, use, modify, reuse, or sub-license any and all 
copyrights and designs embodied in plans, specifications, studies, drawings, estimates, 
materials, data and other documents or works of authorship fixed in any tangible 
medium of expression, including but not limited to, physical drawings or data 
magnetically or otherwise recorded on computer diskettes, which are prepared or 
caused to be prepared by Consultant under this Agreement (“Documents & Data”).    
 
Consultant shall require all subcontractors to agree in writing that Commission is 
granted an exclusive and perpetual license for any Documents & Data the subcontractor 
prepares under this Agreement.   
 
Consultant represents and warrants that Consultant has the legal right to grant the 
exclusive and perpetual license for all such Documents & Data. Consultant makes no 
such representation and warranty in regard to Documents & Data which were prepared 
by design professionals other than Consultant or provided to Consultant by the 
Commission.   
 
Commission shall not be limited in any way in its use of the Documents & Data at any 
time, provided that any such use not within the purposes intended by this Agreement 
shall be at Commission’s sole risk.   
 

28.2 Intellectual Property.  In addition, Commission shall have and retain all 
right, title and interest (including copyright, patent, trade secret and other proprietary 
rights) in all plans, specifications, studies, drawings, estimates, materials, data, 

DRAFT

34



17336.01100\34310219.1 
 

 
 

 18  

 

computer programs or software and source code, enhancements, documents, and any 
and all works of authorship fixed in any tangible medium or expression, including but not 
limited to, physical drawings or other data magnetically or otherwise recorded on 
computer media (“Intellectual Property”) prepared or developed by or on behalf of 
Consultant under this Agreement as well as any other such Intellectual Property 
prepared or developed by or on behalf of Consultant under this Agreement.   
 
The Commission shall have and retain all right, title and interest in Intellectual Property 
developed or modified under this Agreement whether or not paid for wholly or in part by 
Commission, whether or not developed in conjunction with Consultant, and whether or 
not developed by Consultant.  Consultant will execute separate written assignments of 
any and all rights to the above referenced Intellectual Property upon request of 
Commission.   
 
Consultant shall also be responsible to obtain in writing separate written assignments 
from any subcontractors or agents of Consultant of any and all right to the above 
referenced Intellectual Property.  Should Consultant, either during or following 
termination of this Agreement, desire to use any of the above-referenced Intellectual 
Property, it shall first obtain the written approval of the Commission.   
 
All materials and documents which were developed or prepared by the Consultant for 
general use prior to the execution of this Agreement and which are not the copyright of 
any other party or publicly available and any other computer applications, shall continue 
to be the property of the Consultant.  However, unless otherwise identified and stated 
prior to execution of this Agreement, Consultant represents and warrants that it has the 
right to grant the exclusive and perpetual license for all such Intellectual Property as 
provided herein.  
 
Commission further is granted by Consultant a non-exclusive and perpetual license to 
copy, use, modify or sub-license any and all Intellectual Property otherwise owned by 
Consultant which is the basis or foundation for any derivative, collective, insurrectional, 
or supplemental work created under this Agreement.  
 

28.3 Confidentiality.  All ideas, memoranda, specifications, plans, procedures, 
drawings, descriptions, computer program data, input record data, written information, 
and other Documents and Data  either created by or provided to Consultant in 
connection with the performance of this Agreement shall be held confidential by 
Consultant.  Such materials shall not, without the prior written consent of Commission, 
be used by Consultant for any purposes other than the performance of the Services.  
Nor shall such materials be disclosed to any person or entity not connected with the 
performance of the Services or the Project.  Nothing furnished to Consultant which is 
otherwise known to Consultant or is generally known, or has become known, to the 
related industry shall be deemed confidential.  Consultant shall not use Commission’s 
name or insignia, photographs of the Project, or any publicity pertaining to the Services 
or the Project in any magazine, trade paper, newspaper, television or radio production 
or other similar medium without the prior written consent of Commission. 
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28.4 Infringement Indemnification.  Consultant shall defend, indemnify and hold 

the Commission, its directors, officials, officers, employees, volunteers and agents free 
and harmless, pursuant to the indemnification provisions of this Agreement, for any 
alleged infringement of any patent, copyright, trade secret, trade name, trademark, or 
any other proprietary right of any person or entity in consequence of the use on the 
Project by Commission of the Documents & Data, including any method, process, 
product, or concept specified or depicted. 
 
29. Indemnification.  To the fullest extent permitted by law, Consultant shall defend 
(with counsel of Commission’s choosing), indemnify and hold Commission, its directors, 
officials, officers, employees, consultants, volunteers, and agents free and harmless 
from any and all claims, demands, causes of action, costs, expenses, liability, loss, 
damage or injury, in law or equity, to property or persons, including wrongful death, in 
any manner arising out of or incident to alleged negligent acts, omissions, or willful 
misconduct of Consultant, its officials, officers, employees, agents, consultants, and 
contractors arising out of or in connection with the performance of the Services, the 
Project or this Agreement, including without limitation the payment of consequential 
damages, expert witness fees, and attorneys fees and other related costs and 
expenses.  Consultant shall defend, at Consultant's own cost, expense and risk, any 
and all such aforesaid suits, actions or other legal proceedings of every kind that may 
be brought or instituted against Commission, its directors, officials, officers, employees, 
consultants, agents, or volunteers.  Consultant shall pay and satisfy any judgment, 
award or decree that may be rendered against Commission or its directors, officials, 
officers, employees, consultants, agents, or volunteers, in any such suit, action or other 
legal proceeding.  Consultant shall reimburse Commission and its directors, officials, 
officers, employees, consultants, agents, and/or volunteers, for any and all legal 
expenses and costs, including reasonable attorney’s fees, incurred by each of them in 
connection therewith or in enforcing the indemnity herein provided.  Consultant's 
obligation to indemnify shall not be restricted to insurance proceeds, if any, received by 
Commission, its directors, officials officers, employees, consultants, agents, or 
volunteers.   
  
If Consultant’s obligation to defend, indemnify, and/or hold harmless arises out of 
Consultant’s performance as a “design professional” (as that term is defined under Civil 
Code section 2782.8), then, and only to the extent required by Civil Code section 
2782.8, which is fully incorporated herein, Consultant’s indemnification obligation shall 
be limited to claims that arise out of, pertain to, or relate to the negligence, 
recklessness, or willful misconduct of the Consultant, and, upon Consultant obtaining a 
final adjudication by a court of competent jurisdiction, Consultant’s liability for such 
claim, including the cost to defend, shall not exceed the Consultant’s proportionate 
percentage of fault. 
 
Consultant’s obligations as set forth in this Section shall survive expiration or 
termination of this Agreement. 
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30. Insurance. 
 

30.1 Time for Compliance.  Consultant shall not commence work under this 
Agreement until it has provided evidence satisfactory to the Commission that it has 
secured all insurance required under this Section, in a form and with insurance 
companies acceptable to the Commission.  In addition, Consultant shall not allow any 
subcontractor to commence work on any subcontract until it has secured all insurance 
required under this Section. 
 

30.2 Minimum Requirements.  Consultant shall, at its expense, procure and 
maintain for the duration of the Agreement insurance against claims for injuries to 
persons or damages to property which may arise from or in connection with the 
performance of the Agreement by the Consultant, its agents, representatives, 
employees or subcontractors.  Consultant shall also require all of its subcontractors to 
procure and maintain the same insurance for the duration of the Agreement. Such 
insurance shall meet at least the following minimum levels of coverage: 
 

(a) Minimum Scope of Insurance.  Coverage shall be at least as broad 
as the latest version of the following: (1) General Liability: Insurance Services Office 
Commercial General Liability coverage (occurrence form CG 0001 or exact equivalent); 
(2) Automobile Liability: Insurance Services Office Business Auto Coverage (form CA 
0001, code 1 (any auto) or exact equivalent); and (3) Workers’ Compensation and 
Employer’s Liability: Workers’ Compensation insurance as required by the State of 
California and Employer’s Liability Insurance. 
 

(b) Minimum Limits of Insurance.  Consultant shall maintain limits no 
less than: (1) General Liability: $2,000,000 per occurrence for bodily injury, personal 
injury and property damage.  If Commercial General Liability Insurance or other form 
with general aggregate limit is used, either the general aggregate limit shall apply 
separately to this Agreement/location or the general aggregate limit shall be twice the 
required occurrence limit. Limits may be achieved by any combination of primary and 
excess or umbrella liability insurance; (2) Automobile Liability: $2,000,000 per accident 
for bodily injury and property damage.   Limits may be achieved by any combination of 
primary and excess or umbrella liability insurance; and (3) Workers’ Compensation and 
Employer’s Liability: Workers’ Compensation limits as required by the Labor Code of the 
State of California.  Employer’s Practices Liability limits of $1,000,000 per accident.   
 

30.3 Professional Liability.  Consultant shall procure and maintain, and require 
its sub-consultants to procure and maintain, for a period of five (5) years following 
completion of the Project, errors and omissions liability insurance appropriate to their 
profession.  For Consultant, such insurance shall be in an amount not less than 
$1,000,000 per claim. This insurance shall be endorsed to include contractual liability 
applicable to this Agreement and shall be written on a policy form coverage specifically 
designed to protect against acts, errors or omissions of the Consultant.  “Covered 
Professional Services” as designated in the policy must specifically include work 
performed under this Agreement. The policy must “pay on behalf of” the insured and 
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must include a provision establishing the insurer’s duty to defend.  Subconsultants of 
Consultant shall  obtain such insurance in an amount not less than $1,000,000 per 
claim.  Notwithstanding the foregoing, the Commission may consider written requests to 
lower or dispense with the errors and omissions liability insurance requirement 
contained in this Section for certain subconsultants of Consultant, on a case-by-case 
basis, depending on the nature and scope of the Services to be provided by the 
subconsultant.  Approval of such request shall be in writing, signed by the 
Commission’s Contract Administrator.    
 

30.4 Aircraft Liability Insurance.  Prior to conducting any Services requiring use 
of aircraft, Consultant shall procure and maintain, or cause to be procured and 
maintained, aircraft liability insurance or equivalent form, with a single limit as shall be 
required by the Commission.  Such insurance shall include coverage for owned, hired 
and non-owned aircraft and passengers, and shall name, or be endorsed to name, the 
Commission, Caltrans and their directors, officials, officers, employees and agents as 
additional insureds with respect to the Services or operations performed by or on behalf 
of the Consultant. 
 

30.5 Insurance Endorsements.  The insurance policies shall contain the 
following provisions, or Consultant shall provide endorsements on forms approved by 
the Commission to add the following provisions to the insurance policies: 
 

(a) General Liability.   
 

(i) Commercial General Liability Insurance must include 
coverage for (1) bodily Injury and property damage; (2) personal Injury/advertising 
Injury; (3) premises/operations liability; (4) products/completed operations liability; (5) 
aggregate limits that apply per Project; (6) explosion, collapse and underground (UCX) 
exclusion deleted; (7) contractual liability with respect to this Agreement; (8) broad form 
property damage; and (9) independent consultants coverage. 
 

(ii) The policy shall contain no endorsements or provisions 
limiting coverage for (1) contractual liability; (2) cross liability exclusion for claims or 
suits by one insured against another; or (3) contain any other exclusion contrary to this 
Agreement. 
 

(iii) The policy shall give the Commission, its directors, officials, 
officers, employees, and agents insured status using ISO endorsement forms 20 10 10 
01 and 20 37 10 01, or endorsements providing the exact same coverage. 
 

(iv) The additional insured coverage under the policy shall be 
“primary and non-contributory” and will not seek contribution from the Commission’s or 
Caltrans’ insurance or self-insurance and shall be at least as broad as CG 20 01 04 13, 
or endorsements providing the exact same coverage. 
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(b) Automobile Liability.  The automobile liability policy shall be 
endorsed to state that:  (1) the Commission, Caltrans and their directors, officials, 
officers, employees and agents shall be covered as additional insureds with respect to 
the ownership, operation, maintenance, use, loading or unloading of any auto owned, 
leased, hired or borrowed by the Consultant or for which the Consultant is responsible; 
and (2) the insurance coverage shall be primary insurance as respects the Commission, 
Caltrans and their directors, officials, officers, employees and agents, or if excess, shall 
stand in an unbroken chain of coverage excess of the Consultant’s scheduled 
underlying coverage.  Any insurance or self-insurance maintained by the Commission, 
Caltrans and their directors, officials, officers, employees and agents shall be excess of 
the Consultant’s insurance and shall not be called upon to contribute with it in any way. 
 

(c) Workers’ Compensation and Employers Liability Coverage.  
 

(i) Consultant certifies that he/she is aware of the provisions of 
Section 3700 of the California Labor Code which requires every employer to be insured 
against liability for workers’ compensation or to undertake self-insurance in accordance 
with the provisions of that code, and he/she will comply with such provisions before 
commencing work under this Agreement. 
 

(ii) The insurer shall agree to waive all rights of subrogation 
against the Commission, its directors, officials, officers, employees and agents for 
losses paid under the terms of the insurance policy which arise from work performed by 
the Consultant. 
 

(d) All Coverages.     
 

(i) Defense costs shall be payable in addition to the limits set 
forth hereunder. 
 

(ii) Requirements of specific coverage or limits contained in this 
Section are not intended as a limitation on coverage, limits, or other requirement, or a 
waiver of any coverage normally provided by any insurance.  It shall be a requirement 
under this Agreement that any available insurance proceeds broader than or in excess 
of the specified minimum insurance coverage requirements and/or limits set forth herein 
shall be available to the Commission, Caltrans and their directors, officials, officers, 
employees and agents as additional insureds under said policies.  Furthermore, the 
requirements for coverage and limits shall be (1) the minimum coverage and limits 
specified in this Agreement; or (2) the broader coverage and maximum limits of 
coverage of any insurance policy or proceeds available to the named insured; 
whichever is greater. 
 

(iii) The limits of insurance required in this Agreement may be 
satisfied by a combination of primary and umbrella or excess insurance. Any umbrella 
or excess insurance shall contain or be endorsed to contain a provision that such 
coverage shall also apply on a primary and non-contributory basis for the benefit of the 
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Commission (if agreed to in a written contract or agreement) before the Commission’s 
own insurance or self-insurance shall be called upon to protect it as a named insured.  
The umbrella/excess policy shall be provided on a “following form” basis with coverage 
at least as broad as provided on the underlying policy(ies). 
 

(iv) Consultant shall provide the Commission at least thirty (30) 
days prior written notice of cancellation of any policy required by this Agreement, except 
that the Consultant shall provide at least ten (10) days prior written notice of 
cancellation of any such policy due to non-payment of premium.  If any of the required 
coverage is cancelled or expires during the term of this Agreement, the Consultant shall 
deliver renewal certificate(s) including the General Liability Additional Insured 
Endorsement to the Commission at least ten (10) days prior to the effective date of 
cancellation or expiration. 
 

(v) The retroactive date (if any) of each policy is to be no later 
than the effective date of this Agreement.  Consultant shall maintain such coverage 
continuously for a period of at least three years after the completion of the work under 
this Agreement.  Consultant shall purchase a one (1) year extended reporting period A) 
if the retroactive date is advanced past the effective date of this Agreement; B) if the 
policy is cancelled or not renewed; or C) if the policy is replaced by another claims-
made policy with a retroactive date subsequent to the effective date of this Agreement. 
 

(vi) The foregoing requirements as to the types and limits of 
insurance coverage to be maintained by Consultant, and any approval of said insurance 
by the Commission, is not intended to and shall not in any manner limit or qualify the 
liabilities and obligations otherwise assumed by the Consultant pursuant to this 
Agreement, including but not limited to, the provisions concerning indemnification. 
 

(vii) If at any time during the life of the Agreement, any policy of 
insurance required under this Agreement does not comply with these specifications or is 
canceled and not replaced, Commission has the right but not the duty to obtain the 
insurance it deems necessary and any premium paid by Commission will be promptly 
reimbursed by Consultant or Commission will withhold amounts sufficient to pay 
premium from Consultant payments. In the alternative, Commission may cancel this 
Agreement.  The Commission may require the Consultant to provide complete copies of 
all insurance policies in effect for the duration of the Project. 
 

(viii) Neither the Commission nor any of its directors, officials, 
officers, employees or agents shall be personally responsible for any liability arising 
under or by virtue of this Agreement. 
 
Each insurance policy required by this Agreement shall be endorsed to state that:   
 

30.6 Deductibles and Self-Insurance Retentions.  Any deductibles or self-
insured retentions must be declared to and approved by the Commission.  If the 
Commission does not approve the deductibles or self-insured retentions as presented, 
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Consultant shall guarantee that, at the option of the Commission, either:  (1) the insurer 
shall reduce or eliminate such deductibles or self-insured retentions as respects the 
Commission, its directors, officials, officers, employees and agents; or, (2) the 
Consultant shall procure a bond guaranteeing payment of losses and related 
investigation costs, claims and administrative and defense expenses. 
 

30.7 Acceptability of Insurers.  Insurance is to be placed with insurers with a 
current A.M. Best’s rating no less than A:VIII, licensed to do business in California, and 
satisfactory to the Commission. 
 

30.8 Verification of Coverage.  Consultant shall furnish Commission with 
original certificates of insurance and endorsements effecting coverage required by this 
Agreement on forms satisfactory to the Commission.  The certificates and 
endorsements for each insurance policy shall be signed by a person authorized by that 
insurer to bind coverage on its behalf.  All certificates and endorsements must be 
received and approved by the Commission before work commences.  The Commission 
reserves the right to require complete, certified copies of all required insurance policies, 
at any time. 
 

30.9 Subconsultant Insurance Requirements.  Consultant shall not allow any 
subcontractors or subconsultants to commence work on any subcontract until they have 
provided evidence satisfactory to the Commission that they have secured all insurance 
required under this Section.  Policies of commercial general liability insurance provided 
by such subcontractors or subconsultants shall be endorsed to name the Commission 
as an additional insured using ISO form CG 20 38 04 13 or an endorsement providing 
the exact same coverage.  If requested by Consultant, the Commission may approve 
different scopes or minimum limits of insurance for particular subcontractors or 
subconsultants. 
 

30.10 Other Insurance.  At its option, the Commission may require such 
additional coverage(s), limits and/or the reduction of deductibles or retentions it 
considers reasonable and prudent based upon risk factors that may directly or indirectly 
impact the Project.  In retaining this option Commission does not warrant Consultant’s 
insurance program to be adequate.  Consultant shall have the right to purchase 
insurance in addition to the insurance required in this Section. 
 
31. Safety.  Consultant shall execute and maintain its work so as to avoid injury or 
damage to any person or property.  In carrying out its Services, the Consultant shall at 
all times be in compliance with all applicable local, state and federal laws, rules and 
regulations, and shall exercise all necessary precautions for the safety of employees 
appropriate to the nature of the work and the conditions under which the work is to be 
performed.  Safety precautions as applicable shall include, but shall not be limited to:  
(A) adequate life protection and life saving equipment and procedures; (B) instructions 
in accident prevention for all employees and subcontractors, such as safe walkways, 
scaffolds, fall protection ladders, bridges, gang planks, confined space procedures, 
trenching and shoring, equipment and other safety devices, equipment and wearing 
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apparel as are necessary or lawfully required to prevent accidents or injuries; and (C) 
adequate facilities for the proper inspection and maintenance of all safety measures. 
 
As between Consultant and the construction contractors only, the construction 
contractors shall remain solely responsible for construction safety notwithstanding any 
safety obligations of Consultant at the jobsite. The foregoing sentence shall not impact 
nor in any way modify or alter Consultant’s indemnity and defense obligations to the 
Commission, as set forth in Section 29 of this Agreement, not any of Consultant’s duties 
or obligations set forth under this Agreement, including the attached exhibits.  
 
Pursuant to the authority contained in Section 591 of the Vehicle Code, the Commission 
has determined that the Project will contain areas that are open to public traffic.  
Consultant shall comply with all of the requirements set forth in Divisions 11, 12, 13, 14, 
and 15 of the Vehicle Code.  Consultant shall take all reasonably necessary precautions 
for safe operation of its vehicles and the protection of the traveling public from injury and 
damage from such vehicles. 
 
32. Additional Work.  Any work or activities that are in addition to, or otherwise 
outside of, the Services to be performed pursuant to this Agreement shall only be 
performed pursuant to a separate agreement between the parties.  Notwithstanding the 
foregoing, the Commission’s Executive Director may make a change to the Agreement, 
other than a Cardinal Change.  For purposes of this Agreement, a Cardinal Change is a 
change which is “outside the scope” of the Agreement; in other words, work which 
should not be regarded as having been fairly and reasonably within the contemplation of 
the parties when the Agreement was entered into.  An example of a change which is not 
a Cardinal Change would be where, in a contract to construct a building there are many 
changes in the materials used, but the size and layout of the building remains the same.  
Cardinal Changes are not within the authority of this provision to order, and shall be 
processed by the Commission as “sole source” procurements according to applicable 
law, including the requirements of FTA Circular 4220.1D, paragraph 9(f). 
 

(a) In addition to the changes authorized above, a modification which is 
signed by Consultant and the Commission’s Executive Director, other than a Cardinal 
Change, may be made in order to: (1) make a negotiated equitable adjustment to the 
Agreement price, delivery schedule and other terms resulting from the issuance of a 
Change Order, (2) reflect definitive letter contracts, and (3) reflect other agreements of 
the parties modifying the terms of this Agreement (“Bilateral Contract Modification”).   
 

(b) Consultant shall not perform, nor be compensated for any change, 
without written authorization from the Commission’s Executive Director as set forth 
herein.  In the event such a change authorization is not issued and signed by the 
Commission’s Executive Director, Consultant shall not provide such change.       
 
33. Prohibited Interests.   
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33.1 Solicitation.  Consultant maintains and warrants that it has not employed 
nor retained any company or person, other than a bona fide employee working solely for 
Consultant, to solicit or secure this Agreement.  Further, Consultant warrants that it has 
not paid nor has it agreed to pay any company or person, other than a bona fide 
employee working solely for Consultant, any fee, commission, percentage, brokerage 
fee, gift or other consideration contingent upon or resulting from the award or making of 
this Agreement.  For breach or violation of this warranty, the Commission shall have the 
right to rescind this Agreement without liability. 
 

33.2 Consultant Conflict of Interest. 
 

(a) Consultant shall disclose any financial, business, or other 
relationship with Commission that may have an impact upon the outcome of this 
Agreement, or any ensuing Commission construction project. Consultant shall also list 
current clients who may have a financial interest in the outcome of this Agreement, or 
any ensuing Commission construction project, which will follow.  

 
(b) Consultant hereby certifies that it does not now have, nor shall it 

acquire any financial or business interest that would conflict with the performance of 
Services under this Agreement.  Consultant agrees to advise Commission of any actual, 
apparent or potential conflicts of interest that may develop subsequent to the date of 
execution of this Agreement.  Consultant further agrees to complete any statements of 
economic interest if required by either Commission or State law. 

 
(c) Any subcontract in excess of $25,000 entered into as a result of 

this Agreement, shall contain all of the provisions of this Article.  
 
(d) Consultant hereby certifies that neither Consultant, nor any firm 

affiliated with Consultant will bid on any construction contract, or on any contract to 
provide construction inspection for any construction project resulting from this 
Agreement. An affiliated firm is one, which is subject to the control of the same persons 
through joint-ownership, or otherwise. 

  
(e) Except for subconsultants whose services are limited to providing 

surveying or materials testing information, no subconsultant who has provided design 
services in connection with this Agreement shall be eligible to bid on any construction 
contract, or on any contract to provide construction inspection for any construction 
project resulting from this Agreement.  

 
33.3 Commission Conflict of Interest.  For the term of this Agreement, no 

member, officer or employee of the Commission, during the term of his or her service 
with the Commission, shall have any direct interest in this Agreement, or obtain any 
present or anticipated material benefit arising therefrom. 
 

33.4 Conflict of Employment.  Employment by the Consultant of personnel 
currently on the payroll of the Commission shall not be permitted in the performance of 
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this Agreement, even though such employment may occur outside of the employee’s 
regular working hours or on weekends, holidays or vacation time.  Further, the 
employment by the Consultant of personnel who have been on the Commission payroll 
within one year prior to the date of execution of this Agreement, where this employment 
is caused by and or dependent upon the Consultant securing this or related Agreements 
with the Commission, is prohibited. 
 

33.5 Covenant Against Contingent Fees.  As required in connection with 
federal funding, the Consultant warrants that he/she has not employed or retained any 
company or person, other than a bona fide employee working for the Consultant, to 
solicit or secure this Agreement, and that he/she has not paid or agreed to pay any 
company or person, other than a bona fide employee, any fee, commission, percentage, 
brokerage fee, gift, or any other consideration, contingent upon or resulting from the 
award or formation of this Agreement.  For breach or violation of this warranty, the 
Commission shall have the right to terminate this Agreement without liability pursuant to 
the terms herein, or at its discretion to deduct from the Agreement price or 
consideration, or otherwise recover, the full amount of such fee, commission, 
percentage, brokerage fee, gift, or contingent fee. 
 

33.6 Rebates, Kickbacks or Other Unlawful Consideration.  Consultant 
warrants that this Agreement was not obtained or secured through rebates kickbacks or 
other unlawful consideration, either promised or paid to any Commission employee. For 
breach or violation of this warranty, Commission shall have the right in its discretion; to 
terminate this Agreement without liability; to pay only for the value of the work actually 
performed; or to deduct from the contract price; or otherwise recover the full amount of 
such rebate, kickback or other unlawful consideration.  
 

33.7 Covenant Against Expenditure of Commission, State or Federal Funds for 
Lobbying.  The Consultant certifies that to the best of his/ her knowledge and belief no 
state, federal or local agency appropriated funds have been paid, or will be paid by or 
on behalf of the Consultant to any person for the purpose of influencing or attempting to 
influence an officer or employee of any state or federal agency; a Member of the State 
Legislature or United States Congress; an officer or employee of the Legislature or 
Congress; or any employee of a Member of the Legislature or Congress, in connection 
with the award of any state or federal contract, grant, loan, or cooperative agreement, or 
the extension, continuation, renewal, amendment, or modification of any state or federal 
contract, grant, loan, or cooperative agreement. 

 
(a) If any funds other than federal appropriated funds have been paid, 

or will be paid to any person for the purpose of  influencing or attempting to influence an 
officer or employee of any federal agency; a Member of Congress; an officer or 
employee of Congress, or an employee of a Member of Congress; in connection with 
this Agreement, the Consultant  shall complete and submit  the attached Exhibit “F”, 
Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with the 
attached instructions. 
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(b) The Consultant’s certification provided in this Section is a material 
representation of fact upon which reliance was placed when this Agreement was 
entered into, and is a prerequisite for entering into this Agreement pursuant to Section 
1352, Title 31, US. Code.  Failure to comply with the restrictions on expenditures, or the 
disclosure and certification requirements set forth in Section 1352, Title 31, US. Code 
may result in a civil penalty of not less than $10,000 and not more than $100,000 for 
each such failure. 

 
(c) The Consultant also agrees by signing this Agreement that he/she 

shall require that the language set forth in this Section be included in all Consultant 
subcontracts which exceed $100,000, and that all such subcontractors shall certify and 
disclose accordingly. 
 

33.8 Employment Adverse to the Commission.  Consultant shall notify the 
Commission, and shall obtain the Commission’s written consent, prior to accepting work 
to assist with or participate in a third-party lawsuit or other legal or administrative 
proceeding against the Commission during the term of this Agreement. 
 
34. Equal Opportunity Employment.  Consultant represents that it is an equal 
opportunity employer and it shall not discriminate against any subcontractor, employee 
or applicant for employment because of race, religion, color, national origin, ancestry, 
sex or age.  Such non-discrimination shall include, but not be limited to, all activities 
related to initial employment, upgrading, demotion, transfer, recruitment or recruitment 
advertising, layoff or termination.   
 
35. Right to Employ Other Consultants.  Commission reserves the right to employ 
other consultants in connection with the Project. 
 
36. Governing Law.  This Agreement shall be governed by and construed with the 
laws of the State of California.  Venue shall be in Riverside County. 
 
37. Disputes; Attorneys’ Fees.   
 

37.1 Prior to either party commencing any legal action under this Agreement, 
the Parties agree to try in good faith, to resolve any dispute amicably between them. If a 
dispute has not been resolved after forty-five (45) days of good-faith negotiations and as 
may be otherwise provided herein, then either Party may seek any other available 
remedy to resolve the dispute. 
 

37.2. If either Party commences an action against the other Party, either legal, 
administrative or otherwise, arising out of or in connection with this Agreement, the 
prevailing Party in such litigation shall be entitled to have and recover from the losing 
Party reasonable attorneys’ fees and, all other costs of such actions. 
 
38. Time of Essence.  Time is of the essence for each and every provision of this 
Agreement. 
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39. Headings.  Article and Section Headings, paragraph captions or marginal 
headings contained in this Agreement are for convenience only and shall have no effect 
in the construction or interpretation of any provision herein. 
 

39.1 Notices.  All notices permitted or required under this  Agreement shall be 
given to the respective parties at the following address, or at such other address as the 
respective parties may provide in writing for this purpose: 
 
CONSULTANT:     COMMISSION: 
 
JACOBS ENGINEERING GROUP INC. Riverside County Transportation Commission 
3257 E. GUASTI ROAD, SUITE 120 4080 Lemon Street, 3rd Floor  
ONTARIO, CA 91761   Riverside, CA 92501 
Attn: Alicia Cannon    Attn: Executive Director 
 
Such notice shall be deemed made when personally delivered or when mailed, forty-
eight (48) hours after deposit in the U.S. mail, first class postage prepaid, and 
addressed to the Party at its applicable address.  Actual notice shall be deemed 
adequate notice on the date actual notice occurred, regardless of the method of service. 
 
40. Conflicting Provisions.  In the event that provisions of any attached exhibits 
conflict in any way with the provisions set forth in this Agreement, the language, terms 
and conditions contained in this Agreement shall control the actions and obligations of 
the Parties and the interpretation of the Parties’ understanding concerning the 
performance of the Services. 
 
41. Amendment or Modification.  No supplement, modification, or amendment of this 
Agreement shall be binding unless executed in writing and signed by both Parties. 
 
42. Entire Agreement.  This Agreement contains the entire agreement of the Parties 
relating to the subject matter hereof and supersedes all prior negotiations, agreements 
or understandings. 
 
43. Invalidity; Severability.  If any portion of this Agreement is declared invalid, illegal, 
or otherwise unenforceable by a court of competent jurisdiction, the remaining 
provisions shall continue in full force and effect. 
 
44. Provisions Applicable When Federal Department of Transportation Funds Are 
Involved.  When funding for the Services provided by this Agreement are provided, in 
whole or in part, from the United States Department of Transportation, Consultant shall 
also fully and adequately comply with the provisions included in Exhibit  “D” (Federal 
Department of Transportation Requirements and California Department of 
Transportation (Caltrans) DBE program requirements) attached hereto and incorporated 
herein by reference. 
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45. Survival.  All rights and obligations hereunder that by their nature are to continue 
after any expiration or termination of this Agreement, including, but not limited to, the 
indemnification and confidentiality obligations, shall survive any such expiration or 
termination. 
 
46. No Third Party Beneficiaries.  There are no intended third party beneficiaries of 
any right or obligation assumed by the Parties. 
 
47. Labor Certification.  By its signature hereunder, Consultant certifies that it is 
aware of the provisions of Section 3700 of the California Labor Code which require 
every employer to be insured against liability for Workers’ Compensation or to 
undertake self-insurance in accordance with the provisions of that Code, and agrees to 
comply with such provisions before commencing the performance of the Services. 
 
48. Counterparts.  This Agreement may be signed in counterparts, each of which 
shall constitute an original.   
 
49. Subpoenas or Court Orders.  Should Consultant receive a subpoena or court 
order related to this Agreement, the Services or the Project, Consultant shall 
immediately provide written notice of the subpoena or court order to the Commission. 
Consultant shall not respond to any such subpoena or court order until notice to the 
Commission is provided as required herein, and shall cooperate with the Commission in 
responding to the subpoena or court order. 
 
50. Assignment or Transfer.  Consultant shall not assign, hypothecate, or transfer, 
either directly or by operation of law, this Agreement or any interest herein, without the 
prior written consent of the Commission.  Any attempt to do so shall be null and void, 
and any assignees, hypothecates or transferees shall acquire no right or interest by 
reason of such attempted assignment, hypothecation or transfer. 
 
51. Successors and Assigns.  This Agreement shall be binding on the successors 
and assigns of the parties, and shall not be assigned by Consultant without the prior 
written consent of Commission. 
 
52. Incorporation of Recitals.  The recitals set forth above are true and correct and 
are incorporated into this Agreement as though fully set forth herein. 
 
53. No Waiver.  Failure of Commission to insist on any one occasion upon strict 
compliance with any of the terms, covenants or conditions hereof shall not be deemed a 
waiver of such term, covenant or condition, nor shall any waiver or relinquishment of 
any rights or powers hereunder at any one time or more times be deemed a waiver or 
relinquishment of such other right or power at any other time or times. 
 
54.  Electronically Transmitted Signatures; Electronic Signatures.  A manually signed 
copy of this Agreement which is transmitted by facsimile, email or other means of 
electronic transmission shall be deemed to have the same legal effect as delivery of an 
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original executed copy of this Agreement for all purposes.  This Agreement may be 
signed using an electronic signature.   
 

 
 
 
 
 
 
 

[Signatures on following page]
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SIGNATURE PAGE 

TO 
PROFESSIONAL SERVICES AGREEMENT 

WITH FHWA FUNDING/ASSISTANCE 
 
 
 

IN WITNESS WHEREOF, this Agreement was executed on the date first written 
above. 
 
 

RIVERSIDE COUNTY 
TRANSPORTATION COMMISSION 
 
 
By:       
 Anne Mayer 
 Executive Director 
 
 
 
 
Approved as to Form: 
 
 
By:       
 Best, Best & Krieger LLP 
 General Counsel 

 CONSULTANT 
 

 
 
By:       
 Signature 
 
       
 Name 
 
       
 Title 
 
 
 
 
 
 
ATTEST: 
 
 
By:       
 
Its: ___________________________ 

 
 
*  A corporation requires the signatures of two corporate officers. 

 
One signature shall be that of the chairman of board, the president or any vice president and the second 
signature (on the attest line) shall be that of the secretary, any assistant secretary, the chief financial 
officer or any assistant treasurer of such corporation.   
 
If the above persons are not the intended signators, evidence of signature authority shall be provided to 
RCTC.
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The following exhibits shall be attached to the final agreement from the RFQ or the 
successful proposal, as applicable.  Exhibit “D” to the Model Agreement is included 
behind this page. 
 
EXHIBIT “A” - SCOPE OF SERVICES 

 
EXHIBIT “B” - SCHEDULE OF SERVICES 
 
EXHIBIT “C” - COMPENSATION PROVISIONS 
 
EXHIBIT “E” - CONSULTANT DBE COMMITMENT 
 
EXHIBIT “F” - DISCLOSURE OF LOBBYING ACTIVITIES 
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Los Angeles River Bike Path Gap Closure Project  1 

Mid County Parkway Project Construction Contract No. 2 
From Redlands Avenue to Ramona Expressway 
(RCTC RFQ No. 21‐31‐119‐00) 
(Preparation of Plans, Specifications and Estimates, PS&E) 
(11/17/2021) 

GENERAL ASSUMPTIONS  
The following are general assumptions that apply to the entire scope of work: 

 Review of any deliverable will be accomplished with one review period. For example, the 35%
deliverables will consist of one review, 65% will have one review, 95% will have one review, etc.
Review period for RCTC, RCTD, and City of Perris will take place at the same time.

 PS&E submittals will be reviewed in a maximum of thirty (30) working days.

 Design will use Bentley Microstation Connect and OpenRoads software for all design drawings.

 Use ProjectWise to coordinate all design drawings.

 Reports will be reviewed in a maximum of twenty (20) working days.

 Jacobs will compile all comments from the same Agency into one comment response matrix and
identify conflicting comments to discuss during comment resolution meeting. Separate comment
response matrix will be provided for each agency.

 Project plans and Special Provisions will be developed based on Riverside County Transportation
Department standards, the 2018 Caltrans Standard Plans, 2018 Standard Specifications, Caltrans
Plans Preparation Manual, and AASHTO (8th Edition).  Standards will not be changed/updated for the
duration of this project.

 Submittals to all agencies will conform to RCTD CADD standards for title block, presentation, scale,
content, style, etc. No early design packages are anticipated or included. This will be confirmed
during project kick‐off meeting and documented in meeting minutes that all agencies are in
concurrence with RCTD CADD format.  Additional submittals required by other Agencies to conform
to their standards are not included unless discussed during project kick‐off meeting.

 All submittals will be made electronically and in PDF format.  CADD files will be prepared at the
conclusion of the project and after all approvals are in place.

 Design Standards and Design Guidance will not change after the project starts.

 If any design elements are revised or if new direction is provided after 35%, 60%, 95% and 100%
PS&E submittal to County and Caltrans, such that they affect the design, will necessitate a Request
for Change and Amendment.

 One (1) Health and Safety Plan will be prepared for the project team under this contract and updated
as needed throughout the life of the project.

 Durations estimated at:

EXHIBIT A - 1
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03 Scope Assumptions 

Mid County Parkway Project  2 

o Twenty‐three (23) months for PS&E (assumed start January 2022 thru November 2023) 

o Five (5) months for Bidding and Award (December 2023 thru April 2024) 

o Twenty‐four (24) months for Construction (April 2024 thru April 2026) 

 
TASK ASSUMPTIONS 
Task 2.  Project management, Bid Support and Design Support During 

Construction 
Task 2.1  Project Management/Project Administration 

 General: 

o One (1) Kickoff Meeting with all Stakeholders, five (5) staff in attendance for two hours, 
includes preparation of meeting minute. 

o One (1) Kickoff Meeting with Jacobs Internal Project Team, ten (10) staff in attendance for 
one hour. 

o Up to fifty‐two (52) bi‐weekly Progress Meetings, assumed to be one hour each, two (2) in 
attendance with RCTC and Jacobs Key Personnel.  

o Up to sixty (60) Utility meetings with each utility company to discuss conflicts and 
relocations, assumed to be one hour each, two (2) in attendance. The utility companies 
include: Southern California Edison (SCE), Southern California Gas Company (SCGC), Eastern 
Municipal Water District (EMWD), Verizon, and Adelphia. This will include in person, virtual, 
or at the field site. 

o Up to four (4) specialty meetings for one hour, and 5 staff in attendance.  

o Up to fifty‐two (52) Monthly Invoices and Progress Reports including:  a narrative of work 
performed, areas of concern, actions/approvals needed from RCTC, a schedule assessment 
and proposed ways to mitigate issues and problems that arise, and recommendations 
regarding ongoing design work. 

o Up to thirty (30) Change Log Updates to document all recommended, pending, approved 
and incorporated changes.  

o Up to twenty‐three (23) monthly schedule updates (thru PS&E only). 

o For the purposes of this scope of work, twenty‐three (23) PDT meetings are assumed and up 
to twenty‐three (23) monthly meetings with RCTC, meetings will include key personnel for 
one hour. 

o Project will last a total of fifty‐two (52) months that includes twenty‐three (23) months 
design, five (5) months bidding assistance and award of construction contractor, and 
twenty‐four (24) months design services during construction. 

o The Jacobs team schedule is for design only.  The Bidding Support Schedule and the 
construction schedule will be provided by others. 

EXHIBIT A - 2
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03 Scope Assumptions 

Mid County Parkway Project  3 

o Up to thirty (30) additional coordination meetings will be required, assuming 5 key 
personnel in attendance for one hour. This would include school district, Riverside County 
Flood Control, adjacent developers, etc.  

o Constructability review meetings with RCTC Construction Management consultant during 
the 95% and 100% submittals, assume five (5) meetings with two (2) in attendance for two 
hours each. 

Task 2.2  Bid Support and Design Support during Construction 

 Construction Contract Support: 

o Only one bid period and one contract will be needed for all the PS&E improvements. 

o The Advertising, Award, and Administration will be provided by others.  RCTC will be 
responsible for the preparation of the construction contractor contract. 

 Bid Support: 

o Attend one pre‐bid meeting. 

o Provide support information for pre‐bid meeting, answer questions, provide addendum 

o Bid period support will occur for 5 months. Management/Administration/Coordination:  5 
months x 30 hours/month = 150 hours. 

o Prepare handouts and PowerPoint for Pre‐Bid meeting:  20 hours. 

o Answer questions and provide Addenda:   250 hours.  

o We have estimated a level of effort of 420 hours would be required for bidding assistance.   

o Since the exact level of effort cannot be determined at this time Jacobs team will update 
RCTC each month on expenditures incurred in order to monitor how the anticipated funds 
are being used and to determine if additional funds will be needed.  

 Design Support during Construction:  

o It is difficult or near impossible to predict the Design Support during Construction that will 
be needed for this project or any project. Therefore, we have set an anticipated maximum 
amount of hours we anticipate that would be needed as follows: 

o Management/Administration/Coordination:  24 months x 15 hours/month = 360 hours. 

o RFI’s, Shop Drawings: 80 RFIs/Shop Drawings x 6 hours = 480 hours. 

 Site Visits, meetings with contractor & follow up:  20 site visits x 16 hours = 320 
hours. Perform up to 20 site visits consisting of 2 people per visit. Estimated mileage 
of 120 miles roundtrip. 

o Change Order review requested by RCTC:  25 CCOs x 24 hours = 600 hours. 

o Drawings/information to address unforeseen field conditions:  10 drawings x 20 hours = 200 
hours. 

o Total Hours  = 1,960 hours 

EXHIBIT A - 3
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03 Scope Assumptions 

Mid County Parkway Project  4 

o Since the exact level of effort cannot be determined at this time Jacobs team will update 
RCTC each month on expenditures incurred in order to monitor how the anticipated funds 
are being used and to determine if additional funds will be needed.  

o Jacobs will not be responsible for any construction inspection. 

o As‐built drawings are included in each individual discipline scope. 

Task 3.  Civil Scope of Work 
Task 3.1  General Civil Design Requirements 

 Design Standards and Format of Design Documents 

o See General Assumptions. 

Task 3.2  Survey Work (Coast Surveying) 

 General: 

o All surveys will be performed based on the same control utilized by Caltrans for the existing 
Topographic Surveys provided.  

o Survey research, monument search and GPS ties into the project control. 

o All control points utilized for this survey will be included and a Project Control Map 
provided. 

o Boundary analysis and calculations provided. 

o Prepare a Land Net for the project. 

o Prepare Appraisal Maps 

o Prepare up to 29 legal descriptions and sketches, both for full and partial takes on the 
project. 

o Prepare a Pre‐construction Record of Survey and process with the County of Riverside. 

o Post‐construction monument perpetuation will be the responsibility of the Construction 
Contractor’s Professional Land Surveyor.  

 Topographic Site Surveys: 

o Topographic survey will be tied in to the horizontal and vertical control. 

o Survey coordinates will be provided at all tie‐in locations. 

 Aerial Mapping: 

o Aerial targets will be provided to tie aerial mapping into survey control. 

o An overall aerial mapping and image will be provided for the project. 

 Additional ODC’s: 

o Up to 29 Title Reports 

o County Surveyor’s Map Check Fees 

EXHIBIT A - 4
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03 Scope Assumptions 

Mid County Parkway Project  5 

o County Recorder’s Fees 

o County Clerk’s Fees 

 Exclusions: 

o Preparation of any Temporary Construction Easements (TCE’s), Slope Easements, Drainage 
Easements, Utility Easements, or Remainder Parcels legal descriptions. 

Task 3.3  Roadway Assumptions 

 General: 

o Hold internal weekly meetings with all disciplines throughout the project to coordinate the 
work. 

o Use Project‐Wise to coordinate all design drawings. 

o Coordinate with design team on new concepts and innovations – sound berm, solar lighting, 
stockpile locations, etc.  

o Review all existing project documentation. 

o Gather all As‐Built plans, organize and post on server.  

o We will obtain the necessary permits for the project to go to construction. 

o Coordination and interaction with OPC on utility impacts. We will responsible for the 
identification of all utility conflicts associated with construction in the manner proposed. We 
will be responsible for the identification of all required pothole locations. 

o Preparation of the existing utility base file which will include size, owner, offset, etc. Jacobs 
team will not be liable for any information related to the utility data/information provided 
by others. Existing utility base file will be based upon as‐built information provided by each 
utility owner and supplemented by visual survey of above‐ground utilities (e.g. poles, 
pedestals, vaults) and any required potholing necessary to establish the horizontal and 
vertical location of underground utilities. 

o Provide support to OPC for Utility Coordination in the preparation of the following: 

 Preparation of the utility conflict matrix. 

 Determining pothole locations based on review of as‐builts and above‐ground 
utilities survey. 

o Coordinate with OPC to get the relocation plans from each utility company, review and 
provide approval of relocation plans. 

o Preparation of Pothole drawings and pothole for utilities in potential conflict with the 
proposed improvements. 

o Typical Cross Sections to be included with 35%, 60%, 95%, and 100% submittals. 

 Up to 5 sheets will be required. 

o Title, Key Map and Line Index to be included with 35%, 60%, 95%, and 100% submittals. 

EXHIBIT A - 5
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Mid County Parkway Project  6 

 Up to 3 sheets will be required. 

o Layouts to be included with 35%, 60%, 95%, and 100% submittals. 

 Up to 20 Sheets will be required. 

o Profile and Superelevation to be included with 35%, 60%, 95%, and 100% submittals. 

 Up to 22 Sheets (20 Mainline Profiles/2 Cross Streets) will be required. 

o Construction Details and ADL Plans to be included with 60%, 95%, and 100% submittals. 

 Up to 25 Sheets will be required. 

o Erosion Control Plans to be included with 60%, 95%, and 100% submittals. 

 Up to 20 Sheets will be required. 

o Water Pollution Control Plans, Details and Quantities to be included with 60%, 95%, and 
100% submittals. 

 Up to 25 Sheets will be required. 

o Contour Grading Plans to be included with 60%, 95%, and 100% submittals. 

 Up to 20 Sheets will be required. 

o Utility Plans and Details to be included with 60%, 95%, and 100% submittals. 

 Up to 25 Sheets will be required. 

o Stage Construction Plans, Details, and Quantities to be included with 60%, 95%, and 100% 
submittals. 

 Up to 32 Sheets will be required. 

o Summary of Quantities to be included with 60%, 95%, and 100% submittals. 

 Up to 5 Sheets will be required. 

o Sound wall Plans, Details, and Quantities to be included with 60%, 95%, and 100% 
submittals. 

 Up to 6 Sheets will be required. 

o Right of Way Mapping (Right of Way Requirement Sheets) 

 Up to 20 Sheets will be required. 

 Field Visits: 

o Field visit to identify existing utilities with utility companies: Up to 10 visits of 2 people per 
visit. Estimated mileage of 120 miles roundtrip.  This accounts for two visits per utility 
company. 

o Field visits for roadway design: Up to 8 visits of 3 people per visit. Estimated mileage of 120 
miles roundtrip. 

EXHIBIT A - 6
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Mid County Parkway Project  7 

o Field visit for traffic design: Up to 4 visits of 2 people per visit. Estimated mileage of 120 
miles roundtrip. 

 Design Standard Decision Document (DSDD) will be prepared, if required 

o Initial Review of Draft DSDD by County, Caltrans, RCTC, and City of Perris during 60% 
submittal 

o One review cycle per submittal will occur at 60%, 95%, and 100%. 

o Final approved DSDD provided with approved PS&E package 

 Roadway PS&E Reviews (35%, 60%, 95%, 100%): 

o Reviews will be done by County, Caltrans, RCTC and City of Perris 

o One review cycle per submittal will occur.   

o All comments will be received at the end of the comment review period.   

o One comment resolution meeting will be held to resolve any conflicting comments. 

 

Task 3.4  Structures Assumptions 

 General: 

o The Jacobs team will prepare bridge, soundwall, and retaining wall designs based on 
AASHTO LRFD Bridge Design Specifications, 2017, Eighth Edition, with Caltrans Amendments 
(AASHTO‐CA‐BDS‐6) and Caltrans Seismic Design Criteria, Version 2.0. This scope of services 
is based on three new bridge designs. 

o All bridges will be single stage construction. 

o There are no bridge mounted signs. 

o Use Project Wise to coordinate all design drawings. 

o Barrier will be provided on all structures. 

o The geotechnical team will develop the LOTB sheets. Only minor markups and border 
modifications will be performed by the structures team. 

o Deck drainage calculations will be performed by the drainage team and will be included in 
the bridge design calculation binders for reference. 

o Caltrans XS sheets will be used and modified, as needed. 

o The BSDS will be developed by the roadway team with input from the structures team. 

o All 3 structures, Perris Valley SD UC, Evans Rd UC and El Nido Ave UC, are assumed to be 
CIP/PT Concrete box girder structures support on single column bents and footings on pile 
caps.  
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o The supports for each structure will be skewed to accommodate the future widened 
condition.  

o All aesthetic details and requirements for the structure will be coordinated and developed 
outside of the structures scope. 

o Architectural treatment on the bridges is to be limited to form liner on the barriers and 
wingwalls. Patterns to be determined by others. 

o Non‐standard retaining walls are excluded from the structures fee. Caltrans standard plans 
will be used for retaining wall design.  

o Non‐standard sound walls are excluded from the structures fee. Caltrans standard plans will 
be used for all sound wall design. 

o Non‐standard overhead signs are excluded from the structures fee. Caltrans reference 
sheets will be used for all OH sign design. 

o Miscellaneous structure support does not include design calculations. It includes 
coordination, attending meetings, and providing reviews of plans or details for other 
disciplines. 

o Caltrans standard plans and specifications will be used. 

 35% Design: 

o Each structure will have a separate type selection report for a total of 3 type selection 
reports. 

o Only one type selection meeting will be required and all 3 structures will be covered in the 
same meeting. 

o General Plan estimates will be provided with the Type Selection Reports. 

  60% Design 

o Only a Structure SSP table of contents will be provided for the 65% submittal. 

 95% Design: 

o The draft structure SSP will be prepared for the 95% submittal. 

o Independent checks will be performed on the 65% unchecked details plan set for each 
structure. 

 100% Design: 

o Any review comments received on the 100% submittal are follow up to previous comments 
and are not new comments requesting preference‐based changes. 

 Services During Construction/As‐Builts: 

o All temporary structures or shoring design or review is excluded from the scope. 

o All design, detailing or review of erection equipment, formwork, falsework, or temporary 
erection supports is excluded from the scope. 
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o Up to 2 people attending the preconstruction meeting. 

o Excludes contract analysis, structure bid analysis and square foot cost analysis. 

o Markups for as‐builts will be provided to the design team at the end of construction. Effort 
for as‐builts up to 3 hours per sheet. 

o Project close‐out is handled by others. 

o Provide all electronic files to RCTC upon completion of as‐builts 

 

Task 3.5  Drainage Assumptions 

 General 

o Bridge Hydraulics 

 Design flow information for Perris Valley Storm Drain will be provided by RCFCWCD 
within a reasonable time upon request, e.g. one week. No new hydrologic analysis is 
expected to be required and is excluded from this work. 

 HEC‐RAS (one‐dimensional) will be used to evaluate the project impacts. Two‐
dimensional hydraulic analysis, if deemed to be required, will be scoped separately 
by Amendment.   

o Drainage Plans 

 Up to 20 Sheets will be required. 

o Drainage Profiles 

 Up to 47 Sheets will be required. 

o Drainage Details 

 Up to 39 Sheets will be required. 

o Drainage Quantities 

 Up to 26 Sheets will be required. 

o Drainage Report 

 Riverside County Hydrology Manual is basis for hydrologic analysis 

 Storm drain hydraulic analysis will be developed using HY‐8, FlowMaster, or other 
similar software.  Where needed, detailed hydraulic analysis will be performed 
using WSPGW. 

o Infiltration Testing for stormwater treatment will be performed according to the scope 
identified below for Task 3.6 Geotechnical work. 

 35% Design: 

o The Drainage and Stormwater deliverables at this design phase will include the following: 

EXHIBIT A - 9

DRAFT

59



03 Scope Assumptions 

Mid County Parkway Project  10 

 Drainage Plans showing the conceptual layout of drainage systems. 

 Drainage profiles for cross drainage systems 

 Draft Drainage Details relevant to the cross‐drainage systems 

 Draft Drainage Report, summarizing the analysis of cross drainage systems 

 Draft Bridge Hydraulics Report to be submitted with the Bridge Type Selection 

 60% Design 

o The Drainage and Stormwater deliverables at this design phase will include the following: 

 Drainage Plans, Profiles, and Details for all storm drainage systems 

 Draft Drainage Report 

 Draft Storm Water Data Report and Temporary Water Pollution Control Sheets 
showing construction site best management practices (BMPs). 

 Draft Water Quality Management Plan. 

 95% Design: 

o The Draft and Stormwater Deliverables at this design phase will include the following: 

 Drainage Plans, Profiles, Details, and Quantities for all storm drainage systems 

 Draft Final Drainage Report 

 Draft Final Storm Water Data Report and Temporary Water Pollution Control Sheets 
showing construction site best management practices (BMPs) 

 Draft Final Water Quality Management Plan 

 Final Bridge Hydraulics Report, to be included with final bridge structure submittal. 

 100% Design: 

o The Draft and Stormwater Deliverables at this design phase will include the following: 

 Final Drainage Plans, Profiles, Details, and Quantities for all storm drainage systems 

 Final Drainage Report 

 Final Storm Water Data Report and Temporary Water Pollution Control Sheets 
showing construction site best management practices (BMPs) 

 Final Water Quality Management Plan 

 Other Direct Costs: 

o Assume cost of $40,000 for Riverside County Flood Control Encroachment permit process, 
review of submittals, inspection fees, FEMA coordination, etc. This is an allowance and will 
only be billed at actual costs. 
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 Bid Support Services: 

o Up to 4 bid inquiries are anticipated, requiring up to 16 hrs each. 

o Plan revisions will be scoped separately. 

 Services During Construction/As‐Builts: 

o Up to 20 drainage related submittals will be reviewed. 

o Up to 20 drainage RFI’s will be addressed, requiring up to one site visit with two staff, and up 
to 12 hours for each RFI. 

o Drainage staff will attend construction site meetings, if needed, after a formal RFI is 
submitted. 

Exclusions: 
 With geometric refinements to the vertical profile, a pump station is not expected to be needed and 

is not included.  Pump station engineering and design, including detention storage design, are not 
included.  If a pump station is determined to be necessary, this work will be scoped separately as an 
amendment. 

 Video logging of existing drainage systems 

 Early design submittals/early design packages. 

 

Task 3.6  Geotechnical Assumptions 

 General: 

o Three new roadway bridge structures: Perris Valley Storm Drain Undercrossing, Evans Road 
Undercrossing and a third bridge (single span). 

o Geotechnical studies for up to 8 drainage structures – culverts. 

o One sound wall extending from Perris Valley Storm Drain to Evans Road along the northside 
of the roadway. 

o Geotechnical studies for site grading: includes embankment fills up to 50 feet and cuts up to 
160 feet high 

o Geotechnical studies for new BMP sites 

o Geotechnical studies for new pavement  

o Pre‐field Activities/exploration:  

 Review available and pertinent geotechnical and geology literature and perform a 
site reconnaissance survey to identify potential field exploration locations and site 
constraints as related to our proposed scope of work.  

 Obtain right of entry/encroachment permits prior to drilling and sampling activities. 
A list of permits for various project station segments are identified in Table 1.  
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Table 1 – Permits 

Location 
Right of Entry/ 

Encroachment Permits 

Redlands Avenue and Sta. 215+00 to Sta. 243+00  City of Perris 

Sta. 243+00 to Sta. 250+00 – Perris Valley Storm Drain  Riverside County Flood Control 
District 

Sta. 250+00 to Sta. 270+50 (Evans Road)  City of Perris 

Sta. 270+50 to Sta. 380  Riverside County 

 Utility Clearance: Review available project utility plans, stake and mark field 
exploration locations, and contact Underground Service Alert (USA) at least 48 
hours prior to our scheduled drilling for utility clearance. Should utility conflicts 
arise during drilling, impacted field exploration locations will be re‐located as close 
as possible to their originally planned location. 

 Health and Safety Plan: All site personnel will be responsible to follow Jacob’s safety 
policies. Geotechnical scope‐specific Health and Safety Plan will be prepared.  

o Field Exploration and Laboratory Testing: Proposed field exploration consists of performing 
borings, test pits, geologic mapping, geophysical testing and infiltration testing.  

o Borings and Test Pits: Up to thirty‐four (34) borings and three (3) test pits are assumed for 
the project. Summary of proposed borings, test pits and anticipated depth are presented in 
Table 2. Proposed borings and test pits will be drilled/excavated to the planned depth or 
refusal whichever is shallower. 

    Table 2 – Summary of Borings and Test Pits  

Type 
Number of 

Borings 
Anticipated Boring Depth (feet) 

Hollow-Stem Auger Borings  
(Embankment Fill Areas, Drainage 

Culverts/RCPs and Pavement) 
16 15-80 

Rotary Wash (Bridge Structures) 11 100-150 

Rock Core (Cut Areas) 7 30-180 

Test Pits (Embankment Fill/Cut Areas) 3 15 

 

 The borings and test pits will be geotechnically logged and sampled in accordance 
with Caltrans Soil and Rock Logging Manual. Laboratory testing will be performed 
on select soil samples for soil classification, strength characteristics, expansive and 
corrosion evaluation. At the end of drilling, each boring will be backfilled with 
cement grout and test pits will be backfilled with soil cuttings and compacted using 
a wheel roller.  

 Upon completion of field exploration and laboratory testing, log of test borings 
(LOTBs) will be prepared in accordance with Caltrans Soil and Rock Logging Manual.  
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o Geology Mapping: geologic mapping of the area along project alignment identifying nature 
of exposed bedrock and surficial materials will be performed during site reconnaissance 
survey.  

o Geophysical Testing:  

 Considering bedrock outcrops are anticipated along project alignment, rippability of 
bedrock material during construction is one of the key considerations. To evaluate 
rippability of near surface materials, seismic refraction survey is to be performed. 
Refraction Microtremor (ReMi) surveys will be performed near the proposed bridge 
locations to measure shear wave velocity within upper 100 feet of subsurface 
materials. Measured shear wave velocities will be used in developing site‐specific 
Acceleration Response Spectrum (ARS) for seismic design. 

o Geotechnical Analysis: Perform geotechnical analysis using site‐specific geotechnical and 
geophysical data obtained from the field exploration in general accordance with Caltrans 
Geotechnical Manual, and AASHTO LRFD Bridge Design Specifications. Geotechnical 
evaluations would generally include slope stability, excavation characteristics of bedrock, 
deep and shallow foundation, pavement design, collapse and expansion potential, corrosion 
potential and construction considerations.  

o Geotechnical Deliverables: Following geotechnical deliverables will be prepared in 
accordance with Caltrans Geotechnical Manual 

 Log of Test Borings (LOTBs); 

 Structure specific preliminary, draft and final Foundation Reports (PFR and 
FR) for three bridge structures; 

 Preliminary, Draft and final Geotechnical Design Report (PGDR and GDR) for 
the project alignment; and 

 Preliminary, Draft and Final Materials Reports (PMR and MR) for the 
project. 

o Infiltration Testing: 

 Perform double‐ring infiltrometer test per ASTM D 3385 at up to 33 locations 
selected by the drainage team. 

 Pre‐field Activities: 

 Prior to field exploration, we will perform site‐reconnaissance survey to 
identify potential field exploration locations and site constraints as related 
to our proposed scope of work.   

 Stake and mark our field exploration locations and notify Underground 
Service Alert a minimum of 40 hrs prior to field work exploration. 

 Perform one soil sample testing in the vicinity of the double‐ring 
infiltrometer test location to reasonable identify subsurface soil conditions. 

 Soil sampling will be obtained either by hand digging or by using hand 
auger at an approximate depth of 2 feet below ground surface. 
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 Laboratory Testing 

 After soil sampling, laboratory testing will be performed on select near 
surface soil samples. Our proposed laboratory testing consists of: 

a. Particle‐size distribution (gradation) of soils using sieve analysis 
(ASTM D 6913) 

b. Atterberg limits (ASTM D 4318) 

 Infiltration Testing Report 

 The data obtained from the infiltration and laboratory testing will be 
evaluated and analyzed to develop infiltration rate at each tested location. 

 An infiltration test report will be prepared documenting the results of the 
double‐ring infiltration testing. 

 Report will include soil type, laboratory test results, double‐ring infiltration 
test methodology, and test results. 

o Additional geotechnical assumptions: 

 Day time drilling is proposed for 100% of the field work. 

 Prevailing wages are applied per contract requirements. 

 Soil cuttings drummed and removed from site with normal (non‐hazardous waste) 
disposal.  

 No groundwater monitoring wells are installed. 

 Access to the required explorations areas will be granted in a timely manner. 

 Fees for encroachment permits for geotechnical exploration will either be waived or 
will be paid by RCTC. 

 Permit to drill within the Riverside County Flood Control District will be obtained by 
the Jacobs environmental team. 

 Drilling locations can be accessed using a conventional drill rig. 

 Up to three (3) days of daytime traffic control services in accordance with WATCH 
manual are considered for drilling on Redlands Avenue and Evans Road. 

 Up to eleven (11) rotary wash borings totaling up to 1,250 linear feet; 16 hollow‐
stem auger borings totaling up to 660 linear feet; 7 rock‐core borings totaling 640 
linear feet; and 3 test pits total up to 45 linear feet are proposed for the project.  

 For borings penetrating existing pavements, the surface will be capped with asphalt 
or rapid set concrete. 

 Environmental contaminants or hazardous materials are not anticipated to be 
encountered during the investigation. Should such materials be encountered, 
operations will be halted immediately at the suspect location, and RCTC will be 
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contacted for additional direction. Drilling may proceed when appropriate 
protective measures are in place.  

 Jacobs will coordinate with applicable utility staff for utility clearances. Coordination 
with Underground Services Alert (USA) and associated firms marking utilities for 
USA is also included. Jacobs is not liable for any damages attributable to errors 
made in marking of utility locations by others. 

 As‐built utility and drainage plans will be provided by others to aid in clearing the 
drill sites.  

 Backhoe test pits will be backfilled with the excavated soils and will be compacted 
using a wheel roller. No moisture conditioning will occur during backfilling and 
density testing of the backfill is not included. 

 Geotechnical construction support services are provided in the first two years of 
construction. 

 Geotechnical construction support services include review of geotechnical 
material submittals, deep foundation installation related documents, 
settlement monitoring data and response to request for information for 8 
hours per week for first two (2) years of construction. 

Exclusions: 
 Geotechnical observation services such as foundation construction, rock cut slopes and geologic 

mapping, subgrade preparation, embankment placement and settlement monitoring, during 
construction are not included in the scope of work. 

 Soils, rock and materials testing is not included in the geotechnical construction support services.  

 Handling of any potentially contaminated material or the level‐of‐effort required for additional 
protective measures.  

 Density testing of the backfill. 

 

Task 3.7  Traffic Signal/Electrical/Signing/Striping (FPL & Associates) 

 General: 

o Design will include two (2) permanent traffic signal, including intersection lighting, one 
under the jurisdiction of the City of Perris, the other under the jurisdiction of the County of 
Riverside. 

o Submittal will include illumination calculations for the Perris Valley Storm Drain. 

o Lighting drawings will include up to sixteen (20) parkway lighting sheets; up to two (2) soffit 
lighting sheets for Evans Road, and El Nido Ave; up to five (5) street lighting sheets for 
Redlands Ave, Evans Road, El Nido Ave and Ramona Expressway; up to eight (8) lighting 
detail/solar equipment/title sheets, and 5 electrical quantity sheets. 

o Electrical service coordination with SCE via OPC. 

o Design to include electrical service for parkway irrigation system. 
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o Drawings will include: 

 Up to twenty (20) pavement delineation plans for MCP. 

 Up to five (5) local road pavement delineation plans for Redlands Ave, Evans Road, 
El Nido Ave and Ramona Expressway. 

 Up to seven (7) pavement delineation detail and quantity sheets. 

 Up to twenty (20) roadway signing plan sheets. 

 Up to eleven (11) roadside sign detail and quantity sheets 

o Submittal will include specifications and estimate for the traffic signal, lighting, pavement 
delineation, and signing work. 

o Field investigation limited to 4 days with one crew of two team members. 

o Up to twenty three (23) PDT meetings and 50 bi‐weekly internal Jacobs Teams meetings are 
assumed to be no longer than 1 hour in duration each.  Meetings are external meetings only, 
including coordination with Jacobs. It is assumed that FPL can attend all external meetings 
virtually. 

o 8 hrs of Bid Support by FPL’s Project Manager 

o Assume that fee augmentation will be warranted as the design process unfolds and 
decisions are made on the fates of intersection local roadways in the project corridor that 
are not identified above whether these roadways are widened, extended, re‐routed, 
terminated, converted into cul‐de‐sac’s or permanently closed. 

Exclusions: 
 Design of ITS, CCTV, ramp metering, and overhead sign plans. 

 Signal timing charts, traffic counts, traffic signal warrants, and design of electronic toll and traffic 
management system infrastructure. 

 

Task 3.8  Traffic Analysis/TMP (VRPA) 

 General – Transportation Management Plan 

o Responsible for PS&E in preparation of the Transportation Management Plan (TMP) 

o Interpretation from previous traffic analysis will be performed and applied to this project. 

o Provide team with adequate roadway lanes for existing traffic as well as construction work 
areas and staging areas.   

o Assumes 80 hrs of VRPA has been included for bid support and construction support 
services. 

 

Task 3.9  Landscape Architect (Tatsumi) 

 General 
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o Participate in PDT meetings virtually 

o All Exhibits, Graphics, Plans, Specifications, and Estimate submittals will be electronic in PDF 
format. No hard copies are anticipated. 

o Schematic Plan & Schematic Aesthetics 

 Illustrate the proposed planting layout and design 

 Illustrate the proposed sidewalk and hardscape layout.  Including site furnishing 
(benches, bike racks, etc.) 

 Illustrate bridge and wall aesthetic concepts. 

 Prepare up to three (3) schematic renderings 

o Receive and review the existing and approved Project Approval and Environmental 
Document. Incorporating all appropriate elements. 

o Conduct a site visit to review the existing site conditions. 

o TAP will not be required to obtain and/or pay for permits, licenses and necessary notices 
required by law that is associated with the performance of the Scope of Services and 
Project. 

o PS&E submittals are limited to one submittal of 35%, 60%, 95%, 100%, and final contract 
documents. Additional submittals will be considered new work and an additional fee. 

o Addressing surface water runoff in the landscape is not included in this scope of work. 

o TAP will conduct a site visit(s) to tag any/all trees impacted by the project, if necessary. This 
information will be gathered and provided to the survey team for GPS locating. 

o Construction Bid/Support/Closeout 

 Attend one pre‐bid meeting 

 Respond to Bidders/Requests for Information (RFIs) up to 4 RFI’s. 

 Shop Drawing and Submittal Review 

 Review a maximum of 5 product submittals/shop drawings 

 Prepare as‐built drawings utilizing redlines provided by the contractor. 

Exclusions: 
o Landscape demolition plans are not within this scope of work. 

Task 3.10  Initial Site Assessment for Hazardous Waste (Kleinfelder) 

 General 

o RCTC will provide or arrange for all right of entry to restricted site access. 

o Kleinfelder will review a Chain‐of‐Title report, if provided by the Client. An environmental 
lien search for review of environmental liens and activity and use limitations (AULs) 
associated with the Site will not be performed. 
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o The ISA Site reconnaissance visit, including round‐trip travel time to/from the Site, will 
consist of a single visit to the Site and can be completed in a total of 8 hours by two 
Kleinfelder staff. If it cannot be completed in 8 hours, the Client will be contacted for 
authorization of an additional fee. 

o The ISA does not include an assessment for radon, lead‐based paints, lead in drinking water, 
molds and mildews, indoor air quality, cultural and historic resources, ecological resources, 
industrial hygiene, health and safety, and other ASTM Standard non‐scope considerations. 
However, Kleinfelder can perform these services for an additional fee, if requested. 

o We assume that the cost of copies of regulatory agency files will not exceed $100. If 
reproduction costs exceed this amount, an increased fee will be incurred by the Client. 

o We assume that records for the Site and adjoining properties of concern will be available 
through either on‐line agency sources (e.g., State Water Resources Control Board 
GeoTracker™) or at one in‐person location (local Certified Unified Program Agency). We 
assume one visit, including round‐trip travel, to review in‐person agency records and the 
review can be completed within 8 hours. If additional visits will be required due to the size 
of the files, we will contact you for authorization of additional in‐person reviews. 

o Only information received prior to issuance of the report can be included in the evaluation. 
Kleinfelder does not guarantee the accuracy of information supplied by its sources, but 
reserves the right to rely on this information in formulating a professional opinion on the 
potential for subsurface contamination at the Site. 

o Information requested to prepare the report, but not received by Kleinfelder from the Client 
or others prior to the time of preparation of the report, will be considered “data gaps,” and 
will be discussed in the final report relative to the ability to identify conditions indicative of 
releases and threatened releases of hazardous substances on, at, in, or to the Site. 

o Kleinfelder assumes four rounds of draft comments; one by the Client (Jacobs), one by RCTC, 
and two by Caltrans. Responses to comments will be prepared for RCTC and Caltrans 
comments. One electronic copy (PDF) of each of the draft version will be submitted. The 
final report will be provided by e‐mail or Kleinfelder’s secure file transfer protocol (FTP) site. 

o Attendance at any meetings, additional requirements due to changes or interpretations in 
regulations by the agencies, or supplemental letters will be provided at additional cost. 

o Delays in the field, other than delays caused by Kleinfelder, including "right‐of‐entry" for 
Kleinfelder, in order to complete services proposed herein will be provided at additional 
costs. 

o Unanticipated conditions that may be present that would require additional study, 
assessment, or remediation will be provided at additional costs. 

 

 
Task 3.11  Technical Specifications and Special Provisions 

 General 

o Specifications with be submitted with 60%, 95% and 100% submittals 
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o Special provisions will not be required as part of the 35% submittal 

o Special provisions submitted at 60% will contain list of Standard Plans and SSP sections 
template relevant to 60% design. 

o Special provisions with appropriate SSP section edits will be provided as part of the 95%, and 
100% submittals. 

o Up to 10 non‐standard Special Provisions 

 Deliverables: 

o Electronic submittals for 60%, 95%, and 100% submittals in word document and PDF 
formats. 

Task 3.12  Environmental Compliance/Permits (LSA) 

 General: 

o Preparation of revalidation and permits will begin at 95% PS&E design. 

 Project Management/Administration/Coordination 

o This task includes virtual attendance by the LSA Project Manager at weekly coordination 
calls (not to exceed 30 minutes weekly) over a period of 23 months. 

o This task includes virtual attendance at 23 Project Development Team (PDT) meetings by the 
LSA Principal in Charge or Project Manager.  

o As requested by RCTC and Jacobs, LSA will take the lead in coordinating directly with 
Caltrans Environmental staff.  

 Preconstruction biological Surveys for Geotechnical borings (LSA Task 4.1) 

o Nesting Bird Survey/Vegetation Removal Seasonal Constrains  

o This scope includes 5 days of preconstruction nesting bird surveys in the event that 
geotechnical boring activities result in vegetation removal during restricted timeframes.  

o No vegetation removal can occur within Public/Quasi‐Public (PQP) land or Criteria Area 
within the nesting season (February 15‐September) 15. The Perris Valley Storm Drain is the 
only area within these areas within the project limits of MCP Construction Contract 2. 

 Geotechnical Boring regulatory Permits and Coordination (LSA Task 4.2) 

o During the 35% design phase, LSA will coordinate with RCTC and Jacobs to acquire, as 
needed, the regulatory permits listed for geotechnical borings of the proposed project: 

 Geotechnical Boring Regulatory Permit Fees. LSA will be responsible for direct 
payment of all permit fees (i.e., they are included in the cost proposal). 

 Regulatory Agency Permits for Construction (LSA Task 6.1) 

o This scope of work assumes that one permit application will be submitted simultaneously to 
each of the three regulatory agencies (USACE, RWQCB, and CDFW).  
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o LSA will set up a pre‐application meeting with the United States Army Corps of Engineers 
(USACE) before beginning the application process. 

o During final design, LSA will acquire, as needed, the regulatory permits listed for 
construction of the proposed project: 

 Permit Fees for Project Construction. LSA will be responsible for direct payment of 
all permit fees (i.e., they are included in the cost proposal). 

 Environmental Revalidation and supplemental Technical studies (LSA Task 6.2) 

o LSA will complete an Environmental Revalidation form for Caltrans (NEPA) and RCTC (CEQA) 
approval to document any modifications made to the design that differ from the design in 
the Final EIR/EIS. Effort scoped under this task is anticipated to begin during the 95% design 
phase. 

o To support the Environmental Revalidation, LSA will prepare a brief write‐up on each 
environmental topical area in the Final EIR/EIS.  

o If it is determined that any proposed design modifications would result in new potentially 
significant impacts that require new mitigation measures, then a supplemental EIR/EIS 
would be required. This scope of work does not include preparation of a supplemental 
environmental document.  

o This scope includes up to three rounds of review and responses to comments from RCTC and 
Caltrans District 8. If additional rounds require response or substantive issues develop 
requiring any effort beyond the scope of work (and estimate), a contract modification will be 
necessary, and a schedule adjustment may also be needed. 

 The following supplemental technical studies, or additional CEQA/NEPA documentation, are 
anticipated at this time. 

o Supplemental Air Quality Analysis 

 This scope assumes the preparation of a quantitative PM10 and PM2.5 Hot‐Spot 
assessment would not be required.   

o Cultural Resources 

 LSA will develop a revised Area of Potential Effects (APE) map on a base map 
provided by Jacobs. The APE map will depict the existing topography; grading limits; 
borrow and staging areas; temporary construction easements; existing and 
proposed right‐of‐way; existing and proposed roadway geometrics; parcel 
boundaries and numbers, as needed; evaluated buildings and structures; a scale in 
U.S. Customary Units; a north arrow; sound and/or retaining walls, if any; 
conceptual Best Management Practices (BMPs); the APE boundary; a signature 
block; a legend; and all other Caltrans format requirements per the SER (January 
2011). Per Caltrans, the map will be at scale of 1 inch = 200–400 ft (a scale of 1 inch 
= 200 ft is preferable). The map identifies the entire area of project impacts. 

 This proposal provides budget to prepare an APE map based on the first set of 
complete engineering plans provided by Jacobs. In the event engineering plans 
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change, a contract modification (budget augment) will be necessary. This map will 
be submitted to Caltrans with the SHPSR for approval and signatures.  

o Native American Consultation 

 Based on the previous five Supplemental HPSRs for MCP, it is assumed no follow‐up 
NAC will be required, but limited assistance can be provided at Caltrans’ request. 

o Records Search 

 Based on the previous five Supplemental HPSRs for MCP, it is anticipated that no 
records search update is required.  

o Field Survey  

 LSA will complete an archaeological field survey of the areas added to the APE. 
Based upon available data, it is anticipated that findings will be negative for 
archaeology (i.e., no resources will be identified within the expanded APE which 
require recordation and evaluation). In the event resources are identified in the 
expanded APE that require documentation and evaluation, a contract modification 
will be required, and a schedule adjustment may also be necessary. 

o Archaeological Survey Report (ASR) 

 LSA will prepare an ASR that details the results of the archaeological field survey. 

o Historic Resources Evaluation Report (HRER) 

 Based upon available data, it is assumed no built environment resources requiring 
evaluation will be identified within the areas added to the APE and no HRER will be 
necessary. 

o Supplementary Historic Property Survey Report (SHPSR) 

 LSA will prepare a SHPSR, the cover document for all cultural reports that are 
required. This report will summarize the revisions to the project engineering and all 
other results of the study. 

o Native American Monitoring Task Order 

o LSA will support RCTC with the development of Native American monitoring task orders 
specific to MCP Construction Contract 2 for tribal monitoring during geotechnical 
exploratory drilling operations. Cultural Resources Monitoring Program for Geotechnical 
Testing 

 LSA will provide a qualified archaeological technician for monitoring on a full‐time (8 
hours/day, 5 days/week) basis under the supervision of a Registered Archaeologist 
during all ground‐disturbing activities of the geotechnical testing program. Based 
upon project schedule, up to 68 days of monitoring is anticipated.  Considering 
schedule changes may occur, this proposal includes up to 2‐weeks of contingency 
budget for extended full‐time cultural monitoring if such a situation arises. 

o Cultural Resources Monitoring Report for Geotechnical Testing 
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 LSA will prepare a report of negative findings following the guidelines in Caltrans 
Standard Environmental Reference (SER) and will include a Management Summary, 
Introduction, Project Description, Natural/Cultural Setting, Methods, Results, and 
Recommendations. This report is anticipated to document negative results of the 
monitoring program. In the event of positive results, additional tasks will be 
necessary. 

o Bedrock Milling Surface Residue Analysis 

 LSA will conduct residue analysis from each bedrock milling surface within the four 
(4) sites (18 samples). The results will be reported in a Final Bedrock Milling Surface 
Residue Analysis Report. This includes Sites 33‐19862, 33‐19863, 33‐19864, and 33‐
19866. 

 Bat Habitat Assessment and Nighttime Emergence Surveys (LSA Task 6.3) 

o Daytime bat habitat assessments will be conducted at three (3) culverts (draining into Perris 
Valley Storm Drain, beneath Evans Road, and beneath Old Evans Road) and one (1) area of 
boulder‐strewn hills (south of Walnut Street between El Nido Avenue and the Ramona 
Expressway).  

o Follow‐up nighttime emergence surveys will be conducted during the maternity season (May 
1‐August 31) at locations containing suitable bat habitat to ascertain whether maternity 
colonies are present.  

o During 95% design, a single (1) memorandum documenting the results of the habitat 
assessment and any required nighttime emergence surveys will be prepared. The 
memorandum report will also include an assessment of the proposed project’s effect on 
continued use of the culvert structures or rock outcrops by bats, as well as 
recommendations for specific mitigation, avoidance, and/or minimization measures to 
minimize potential adverse effects to bats.  

 Environmental Commitments Record (LSA Task 7.1) 

o If revisions to the avoidance, minimization, and/or mitigation measures from the Final 
EIR/EIS are required as part of the regulatory permitting process, then LSA will develop an 
updated Environmental Commitment Record (ECR) during 100% design.  

o The ECR would be updated to include additional measures required by three regulatory 
agencies (USACE, RWQCB, and CDFW), as specified in the regulatory permits obtained for 
the project. 

o The ECR would also include any measures specified in the Paleontological Mitigation Plan 
and Bat Roosting Habitat and Suitability Assessment.  

 Paleontological Mitigation Plan (LSA Task 7.2) 

o LSA will prepare a Paleontological Mitigation Plan (PMP) following the guidelines in the 
California Department of Transportation (Caltrans) Standard Environmental Reference, 
Environmental Handbook Volume 1, Chapter 8; the Society of Vertebrate Paleontology; and 
industry best practices.  
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o Sections within the PMP will include: an introduction, background information on the 
project and previous research, a description of the potential paleontological resource(s), the 
proposed scope of monitoring and laboratory work, decision thresholds on when to reduce 
or increase monitoring, discussion of the project schedule and duration, a cost estimate to 
provide paleontological mitigation with justification, a bibliography of the references cited in 
the report, identification of the curation facility, and appendices for items such as resumes 
of key project personnel. 

o This scope includes up to three rounds of review and responses to comments from RCTC and 
Caltrans District 8. 

 LSA Review Project Plans and Specifications (LSA Task 7.3) 

o During 100% design LSA will coordinate with Jacobs to ensure that applicable measures in 
the Environmental Commitments Record (ECR) from the approved Final EIR/EIS are included 
in the final project plans and specifications. 

 Environmental Certification (LSA Task 7.4) 

o During 100% design LSA will coordinate with RCTC and Caltrans to execute Environmental 
Certification at the Ready‐to‐List milestone. 

Task 3.13  Public Outreach (Arellano) 

 General: 

o Project Meetings and Administration 

 Participation in project meetings (monthly, up to 36 total during PS&E). 

o Public Outreach Plan 

 Draft and Final Public Outreach Plan. 

o Stakeholder Database 

 Draft contact database. 

 Maintain and update contact database. 

o Key Messages  

 Develop key messages to reflect the current project phase. 

o Fact Sheet 

 Draft content for project fact sheet in English and Spanish and update content as 
needed (twice‐annually, up to 6 total during PS&E) 

o Digital Outreach 

 Project Website: Draft and update content for RCTC‐hosted webpages (quarterly, up 
to 12 total during PS&E) 

 Email Updates: Draft copy and distribution of notices (twice‐annually, up to 6 total 
during PS&E) 
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 Social Media Posts: Draft copy and graphics, including periodic in‐house videos and 
Instagram Stories, for Facebook, Twitter, and Instagram posts (up to 108 total, 36 
per platform, during PS&E) 

 Construction Support Services 

o Team Coordination and Administration (Arellano Task 10.1) 

 Participation in project kick‐off meeting. 

 Participation in weekly construction meetings. 

o Public Outreach Plan (POP) (Arellano Task 10.2) 

 Draft and Final Public Outreach Plan. 

o Stakeholder Database (Arellano Task 10.3) 

 Update and maintain contact database. 

o Key Messages (Arellano Task 10.4) 

 Develop key messages to reflect the current project phase. 

o Collateral Materials/Website Content (Arellano Task 10.5) 

 Develop English/Spanish collateral materials for the project (up to 10). 

 Update and maintain web content on the RCTC project website. 

 Develop and distribute quarterly newsletters/bulletins in English and Spanish. 

o Construction Updates (Arellano Task 10.7) 

 Prepare and deploy weekly construction updates, including maps and graphics, in 
English and Spanish. 

 Develop and execute major closure outreach plans as needed. 

o Digital Tools (Arellano Task 10.8) 

 GIS Story Map 

 AA’s Innovations Team will develop a GIS Story Map ‐ a service offered by 
ESRI ‐ to further enhance the project and more easily convey project 
construction updates. The map will be maintained in real time throughout 
the construction phase and will include all things related to construction 
activities and progress.  

 Visual Information (Photography and Videography)  

 AA will coordinate with the CM team to gather monthly photos to 
document the progress of the project. These photos will also be utilized on 
communication materials including newsletters, project webpage, social 
media and presentations. A project photo log can be made available on the 
project’s website to document the construction progress. 
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 AA will also develop monthly drone videos to track the project progress.  
These videos can be used for promotion of the project on the respective 
social media accounts and on RCTC’s YouTube channel.  

 Develop and maintain Story Map. 

 Develop monthly drone videos. 

o Project Briefings (Arellano Task 10.9) 

 Up to ten (10) Elected Officials/Stakeholder and Business Briefings. 
AA will coordinate stakeholder briefings with City Council, key stakeholders and 
businesses near the project area at key project milestones. These briefings will 
provide the most up to date project information and will allow the team to stay 
ahead of any potential issues or challenges. Coordination includes scheduling, 
logistics, assistance with presentation development and note taking as needed. 

 Monthly Task Force Briefings. 
AA will work with RCTC and the construction team to facilitate monthly briefings to 
emergency responders, public transit operators, school districts transportation 
representatives, Freeway Service Patrol providers, city public works officials, 
Caltrans, trucking associations and passenger rail representatives to inform them of 
the upcoming construction activity, major closures and detour routes. 

 Support for up to ten (10) Elected Officials/Stakeholder and Business 
Briefings.  

 Facilitate monthly briefings to Task Force.   

o Community Meetings (Up to 2 Meetings)  

 AA is prepared to provide support to RCTC for the coordination of up to two virtual 
public information meetings.  The first meeting will be held prior to the start of 
construction to inform the public about what to expect during construction, the 
construction schedule, detour plans, ways to obtain information, and safety 
reminders. The subsequent meetings will be held about every six months 
throughout the construction phase to provide updates to the public. Depending on 
state and local mandates, as well as RCTC preference, the meetings will be held 
virtually or in‐person. Support activities will include coordination of dates and times 
with the project team, organization of facility details (including equipment and 
insurance, if applicable), planning task matrix, set‐up and clean‐up, bilingual 
staffing, photography, refreshments and preparation of meeting notifications and 
summaries.  

 Host up to four (4) virtual or in‐person meetings. 

 Provide meeting logistics, notification and documentation for meetings. 

 
o Helpline/Email/Public Inquiry Response and Monitoring (Arellano Task 10.11) 

 AA will set‐up, record, monitor and maintain a project helpline.  The helpline 
recording will include information in English and Spanish about the project. Set‐up, 
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record, monitor and maintain the project helpline. AA will coordinate with RCTC to 
create a project email and will monitor the account for public inquiries, claims and 
complaints. AA will respond to all emails within 24 business hours.  If a technical 
response is needed, AA will coordinate with the construction team to develop a 
response and obtain RCTC approval before sending. AA will maintain a detailed 
communications log including all comments, inquiries and claims submitted to the 
outreach team. The log will be available to the project team as needed. 

 Set‐up, record, monitor and maintain the project helpline 

 Monitor, draft response, and respond to project emails. 

 Maintain public inquiry/response log in digital format and provide monthly 
log to team. 

 
o Social Media Accounts (Arellano Task 10.12) (Construction Phase) 

 Secure project‐specific Facebook, Instagram and Twitter accounts. 

 Monitor and maintain social pages and draft responses to inquiries. 

 Draft and post up to three posts per week (per platform). 

 Compile quarterly metrics for social media and other communication tools. 

 
o Project Groundbreaking and Ribbon Cutting (Arellano Task 10.13) 

 Coordinate groundbreaking event. 

 Coordinate ribbon cutting event. 

 
o Project Closeout (Arellano Task 10.14)  

 Transmit all project files to RCTC at the conclusions of the project. 
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ID Task Name Duration Start Finish

1 RCTC - PS&E for the Mid County Parkway Project
Construction Contract No. 2

1103 days Mon 1/17/22 Wed 5/13/26

2 Project Management and Coordination 1091 days Mon 1/17/22 Mon 4/27/26

3 Notice to Proceed 0 days Mon 1/17/22 Mon 1/17/22
4 Project Management/Administration/Coordination 1090 days Wed 1/19/22 Mon 4/27/26
5 Kickoff Meeting 2 days Wed 1/19/22 Thu 1/20/22
6 Quality Control/Quality Assurance Plan 10 days Wed 1/19/22 Tue 2/1/22
7 Agency Coordination/Project Meetings 1090 days Wed 1/19/22 Mon 4/27/26
8

9 Civil Scope of Work 476 days Mon 1/17/22 Mon 11/27/23

10 Survey Work 475 days Wed 1/19/22 Mon 11/27/23
11 Site Survey and Prepare Base Mapping 110 days Wed 1/19/22 Wed 6/22/22
12 Obtain Encroachment Permit 30 days Wed 1/19/22 Tue 3/1/22
13 Topographic Site Surveys 80 days Wed 3/2/22 Wed 6/22/22
14 Aerial Mapping 40 days Wed 3/2/22 Tue 4/26/22
15 Right-of-Way Engineering 396 days Tue 5/10/22 Mon 11/27/23
16 ROW Setup and Research 122 days Tue 5/10/22 Mon 10/31/22
17 ROW Base Maps 20 days Tue 5/10/22 Tue 6/7/22
18 Land Net Surveys 20 days Tue 5/10/22 Tue 6/7/22
19 Receive ROW Requirements from Roadway 

Design
1 day Fri 9/2/22 Fri 9/2/22

20 Property Identification 20 days Mon 9/5/22 Mon 10/3/22
21 Appraisal Maps and Acquisition Documents 20 days Tue 10/4/22 Mon 10/31/22
22 Right-of-Way Certification (by RCTC) 60 days Mon 9/4/23 Mon 11/27/23
23 ROW Certification 60 days Mon 9/4/23 Mon 11/27/23
24

25 Roadway Work 415 days Wed 1/19/22 Fri 9/1/23

26 Data Collection & Record Research 100 days Wed 1/19/22 Wed 6/8/22
27 Coordinate for As-Builts 60 days Wed 1/19/22 Tue 4/12/22
28 Review and Verify Control & Base Data 100 days Wed 1/19/22 Wed 6/8/22
29 Prepare Schematics for Cross Sections and 

Layout
19 days Wed 1/19/22 Mon 2/14/22

30 Meet to Discuss Cross Sections and Layout 1 day Tue 2/15/22 Tue 2/15/22
31 35% Design Plans 83 days Wed 2/16/22 Mon 6/13/22
32 Prepare 35% Design Plans 40 days Wed 2/16/22 Tue 4/12/22
33 QA/QC Workshop 1 day Mon 4/11/22 Mon 4/11/22
34 Constructability Review 5 days Wed 4/13/22 Tue 4/19/22
35 Quality Control Review 10 days Wed 4/13/22 Tue 4/26/22
36 Quality Assurance Review 2 days Wed 4/27/22 Thu 4/28/22
37 Submit 35% Design Plans 1 day Fri 4/29/22 Fri 4/29/22
38 Agency Reviews 30 days Mon 5/2/22 Mon 6/13/22
39 60 % Design PS&E 128 days Wed 5/11/22 Wed 11/9/22
40 Prepare 60% Design Plans 80 days Wed 5/11/22 Thu 9/1/22
41 Prepare Preliminary Design Standard Decision 

Document (DSDD)
80 days Wed 5/11/22 Thu 9/1/22

42 Review 35% Review Comments 2 days Tue 6/14/22 Wed 6/15/22
43 Comment Resolution Meeting with Agencies 1 day Thu 6/16/22 Thu 6/16/22
44 Prepare ROW Requirements 40 days Fri 7/8/22 Thu 9/1/22
45 Constructability Review 5 days Fri 9/2/22 Fri 9/9/22
46 Quality Control Review 15 days Fri 9/2/22 Fri 9/23/22
47 Quality Assurance Review 2 days Mon 9/26/22 Tue 9/27/22
48 Submit 60% PS&E 1 day Wed 9/28/22 Wed 9/28/22
49 Agency Reviews (Incl. Constructability & Safety

Review)
30 days Thu 9/29/22 Wed 11/9/22

50 95% Design PS&E 98 days Thu 11/10/22 Thu 3/30/23
51 Prepare 95% Design PS&E 50 days Thu 11/10/22 Mon 1/23/23
52 Prepare Revised DSDD 50 days Mon 12/12/22 Mon 2/20/23
53 Review 60% Comments 5 days Thu 11/10/22 Thu 11/17/22
54 Comment Resolution Meeting with Agencies 1 day Fri 11/18/22 Fri 11/18/22
55 Constructability Review 5 days Tue 1/24/23 Mon 1/30/23
56 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
57 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
58 Submit 95% PS&E 1 day Thu 2/16/23 Thu 2/16/23
59 Agency Reviews (Incl. Constructability & Safety

Review)
30 days Fri 2/17/23 Thu 3/30/23

60 100% Design PS&E 109 days Fri 3/31/23 Fri 9/1/23
61 Prepare 100% Design PS&E 25 days Fri 3/31/23 Thu 5/4/23
62 Finalize DSDD 25 days Fri 3/31/23 Thu 5/4/23
63 Review 95% Comments 5 days Fri 3/31/23 Thu 4/6/23
64 Comment Resolution Meeting with Agencies 1 day Fri 4/7/23 Fri 4/7/23
65 Quality Control Review 20 days Fri 5/5/23 Fri 6/2/23
66 Quality Assurance Review 2 days Mon 6/5/23 Tue 6/6/23
67 Submit 100% PS&E 1 day Wed 6/7/23 Wed 6/7/23
68 Agency Reviews (Incl. Safety Review) 30 days Thu 6/8/23 Thu 7/20/23

Notice to Proceed

Project Management/Administration/Coordination

Kickoff Meeting

Quality Control/Quality Assurance Plan

Agency Coordination/Project Meetings

Obtain Encroachment Permit

Topographic Site Surveys

Aerial Mapping

ROW Base Maps

Land Net Surveys

Receive ROW Requirements from Roadway Design

Property Identification

Appraisal Maps and Acquisition Documents

ROW Certification

Coordinate for As-Builts

Review and Verify Control & Base Data

Prepare Schematics for Cross Sections and Layout

Meet to Discuss Cross Sections and Layout

Prepare 35% Design Plans

QA/QC Workshop

Constructability Review

Quality Control Review

Quality Assurance Review

Submit 35% Design Plans

Agency Reviews

Prepare 60% Design Plans

Prepare Preliminary Design Standard Decision Document (DSDD)

Review 35% Review Comments

Comment Resolution Meeting with Agencies

Prepare ROW Requirements

Constructability Review

Quality Control Review

Quality Assurance Review

Submit 60% PS&E

Agency Reviews (Incl. Constructability & Safety Review)

Prepare 95% Design PS&E

Prepare Revised DSDD

Review 60% Comments

Comment Resolution Meeting with Agencies

Constructability Review

Quality Control Review

Quality Assurance Review

Submit 95% PS&E

Agency Reviews (Incl. Constructability & Safety Review)

Prepare 100% Design PS&E

Finalize DSDD

Review 95% Comments

Comment Resolution Meeting with Agencies

Quality Control Review

Quality Assurance Review

Submit 100% PS&E

Agency Reviews (Incl. Safety Review)
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ID Task Name Duration Start Finish

69 Revise 100% PS&E for Final Submittal 20 days Fri 7/21/23 Thu 8/17/23
70 Quality Control Review 5 days Fri 8/18/23 Thu 8/24/23
71 Quality Assurance Review 1 day Fri 8/25/23 Fri 8/25/23
72 Agency Approval 5 days Mon 8/28/23 Fri 9/1/23
73 Hazardous Waste 256 days Wed 2/16/22 Thu 2/16/23
74 Prepare Aerially Deposited Lead (ADL) 

Sampling Program
20 days Wed 2/16/22 Tue 3/15/22

75 Agency Review 20 days Wed 3/16/22 Tue 4/12/22
76 Apply for Encroachment Permit 64 days Thu 2/17/22 Tue 5/17/22
77 Sampling & Testing for ADL 63 days Thu 3/17/22 Tue 6/14/22
78 Draft ADL Report & Plans 98 days Wed 5/11/22 Wed 9/28/22
79 Prepare Draft ADL Report & Plans 80 days Wed 5/11/22 Thu 9/1/22
80 Quality Control Review 15 days Fri 9/2/22 Fri 9/23/22
81 Quality Assurance Review 2 days Mon 9/26/22 Tue 9/27/22
82 Submit ADL Report & Plans for Review (with

60% PS&E)
1 day Wed 9/28/22 Wed 9/28/22

83 Final ADL Report & Plans 68 days Thu 11/10/22 Thu 2/16/23
84 Prepare Final ADL Report & Plans 50 days Thu 11/10/22 Mon 1/23/23
85 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
86 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
87 Submit Final ADL Report & Plans (with 95% 

PS&E)
1 day Thu 2/16/23 Thu 2/16/23

88 Utilities 404 days Wed 1/19/22 Thu 8/17/23
89 Existing Utility Identification 115 days Wed 1/19/22 Wed 6/29/22
90 Review As-Builts for Existing Utilities 100 days Wed 1/19/22 Wed 6/8/22
91 Prepare Utility Base Maps 85 days Wed 2/16/22 Wed 6/15/22
92 Prepare Utility Conflict Matrix 85 days Wed 2/16/22 Wed 6/15/22
93 Potholing 10 days Thu 6/16/22 Wed 6/29/22
94 35% Utility Plans 53 days Wed 2/16/22 Fri 4/29/22
95 Prepare 35% Utility Plans 40 days Wed 2/16/22 Tue 4/12/22
96 Quality Control Review 10 days Wed 4/13/22 Tue 4/26/22
97 Quality Assurance Review 2 days Wed 4/27/22 Thu 4/28/22
98 Submit 35% Utility Plans (with Roadway) 1 day Fri 4/29/22 Fri 4/29/22
99 60% Utility Plans 98 days Wed 5/11/22 Wed 9/28/22

100 Prepare 60% Utility Plans 80 days Wed 5/11/22 Thu 9/1/22
101 Review 35% Review Comments 2 days Tue 6/14/22 Wed 6/15/22
102 Quality Control Review 15 days Fri 9/2/22 Fri 9/23/22
103 Quality Assurance Review 2 days Mon 9/26/22 Tue 9/27/22
104 Submit 60% Utility Plans (with Roadway) 1 day Wed 9/28/22 Wed 9/28/22
105 95% Utility Plans 68 days Thu 11/10/22 Thu 2/16/23
106 Prepare 95% Utility Plans 50 days Thu 11/10/22 Mon 1/23/23
107 Review 60% Comments 5 days Thu 11/10/22 Thu 11/17/22
108 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
109 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
110 Submit 95% Utility Plans (with Roadway) 1 day Thu 2/16/23 Thu 2/16/23
111 100% Utility Plans 98 days Fri 3/31/23 Thu 8/17/23
112 Prepare 100% Utility Plans 25 days Fri 3/31/23 Thu 5/4/23
113 Review 95% Comments 5 days Fri 3/31/23 Thu 4/6/23
114 Quality Control Review 20 days Fri 5/5/23 Fri 6/2/23
115 Quality Assurance Review 2 days Mon 6/5/23 Tue 6/6/23
116 Submit 100% Utility Plans (with Roadway) 1 day Wed 6/7/23 Wed 6/7/23
117 Revise 100% Utility Plans for Final Submittal

(with Roadway)
20 days Fri 7/21/23 Thu 8/17/23

118

119 Grading Work 274 days Wed 5/11/22 Wed 6/7/23

120 60% Grading Plans 98 days Wed 5/11/22 Wed 9/28/22
121 Prepare 60% Grading Plans 80 days Wed 5/11/22 Thu 9/1/22
122 Quality Control Review 15 days Fri 9/2/22 Fri 9/23/22
123 Quality Assurance Review 2 days Mon 9/26/22 Tue 9/27/22
124 Submit Grading Plans (with Roadway Plans) 1 day Wed 9/28/22 Wed 9/28/22
125 95% Grading Plans 68 days Thu 11/10/22 Thu 2/16/23
126 Prepare 95% Grading Plans 50 days Thu 11/10/22 Mon 1/23/23
127 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
128 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
129 Submit Grading Plans (with Roadway Plans) 1 day Thu 2/16/23 Thu 2/16/23
130 100% Grading Plans 48 days Fri 3/31/23 Wed 6/7/23
131 Prepare 100% Grading Plans 25 days Fri 3/31/23 Thu 5/4/23
132 Quality Control Review 20 days Fri 5/5/23 Fri 6/2/23
133 Quality Assurance Review 2 days Mon 6/5/23 Tue 6/6/23
134 Submit Grading Plans (with Roadway Plans) 1 day Wed 6/7/23 Wed 6/7/23
135

136 Structures Work 354 days Wed 1/19/22 Wed 6/7/23

137 Bridge Type Selection Report (TSR) 110 days Wed 1/19/22 Wed 6/22/22
138 Perris Valley Storm Drain (PVSD) Bridge 110 days Wed 1/19/22 Wed 6/22/22

Revise 100% PS&E for Final Submittal

Quality Control Review

Quality Assurance Review

Agency Approval

Prepare Aerially Deposited Lead (ADL) Sampling Program

Agency Review

Apply for Encroachment Permit

Sampling & Testing for ADL

Prepare Draft ADL Report & Plans

Quality Control Review

Quality Assurance Review

Submit ADL Report & Plans for Review (with 60% PS&E)

Prepare Final ADL Report & Plans

Quality Control Review

Quality Assurance Review

Submit Final ADL Report & Plans (with 95% PS&E)

Review As-Builts for Existing Utilities

Prepare Utility Base Maps

Prepare Utility Conflict Matrix

Potholing

Prepare 35% Utility Plans

Quality Control Review

Quality Assurance Review

Submit 35% Utility Plans (with Roadway)

Prepare 60% Utility Plans

Review 35% Review Comments

Quality Control Review

Quality Assurance Review

Submit 60% Utility Plans (with Roadway)

Prepare 95% Utility Plans

Review 60% Comments

Quality Control Review

Quality Assurance Review

Submit 95% Utility Plans (with Roadway)

Prepare 100% Utility Plans

Review 95% Comments

Quality Control Review

Quality Assurance Review

Submit 100% Utility Plans (with Roadway)

Revise 100% Utility Plans for Final Submittal (with Roadway)

Prepare 60% Grading Plans

Quality Control Review

Quality Assurance Review

Submit Grading Plans (with Roadway Plans)

Prepare 95% Grading Plans

Quality Control Review

Quality Assurance Review

Submit Grading Plans (with Roadway Plans)

Prepare 100% Grading Plans

Quality Control Review

Quality Assurance Review

Submit Grading Plans (with Roadway Plans)
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ID Task Name Duration Start Finish

139 Prepare TSR 58 days Wed 1/19/22 Fri 4/8/22
140 Quality Control Review 10 days Mon 4/11/22 Fri 4/22/22
141 Quality Assurance Review 1 day Mon 4/25/22 Mon 4/25/22
142 Submit TSR 1 day Tue 4/26/22 Tue 4/26/22
143 Agency Reviews 20 days Wed 4/27/22 Tue 5/24/22
144 Type Selection Meeting 2 days Wed 5/25/22 Thu 5/26/22
145 Update TSR 8 days Fri 5/27/22 Wed 6/8/22
146 Type Selection Approval 10 days Thu 6/9/22 Wed 6/22/22
147 Evans Road Bridge 110 days Wed 1/19/22 Wed 6/22/22
148 Prepare TSR 58 days Wed 1/19/22 Fri 4/8/22
149 Quality Control Review 10 days Mon 4/11/22 Fri 4/22/22
150 Quality Assurance Review 1 day Mon 4/25/22 Mon 4/25/22
151 Submit TSR 1 day Tue 4/26/22 Tue 4/26/22
152 Agency Reviews 20 days Wed 4/27/22 Tue 5/24/22
153 Type Selection Meeting 2 days Wed 5/25/22 Thu 5/26/22
154 Update TSR 8 days Fri 5/27/22 Wed 6/8/22
155 Type Selection Approval 10 days Thu 6/9/22 Wed 6/22/22
156 Bridge Unchecked Details 112 days Thu 6/23/22 Thu 12/1/22
157 PVSD Bridge 112 days Thu 6/23/22 Thu 12/1/22
158 Prepare Bridge Unchecked Details 75 days Thu 6/23/22 Fri 10/7/22
159 Quality Control Review 15 days Mon 10/10/22 Fri 10/28/22
160 Quality Assurance Review 1 day Mon 10/31/22 Mon 10/31/22
161 Submit Bridge Unchecked Details 1 day Tue 11/1/22 Tue 11/1/22
162 Agency Reviews 20 days Wed 11/2/22 Thu 12/1/22
163 Evans Road Bridge 112 days Thu 6/23/22 Thu 12/1/22
164 Prepare Bridge Unchecked Details 75 days Thu 6/23/22 Fri 10/7/22
165 Quality Control Review 15 days Mon 10/10/22 Fri 10/28/22
166 Quality Assurance Review 1 day Mon 10/31/22 Mon 10/31/22
167 Submit Bridge Unchecked Details 1 day Tue 11/1/22 Tue 11/1/22
168 Agency Reviews 20 days Wed 11/2/22 Thu 12/1/22
169 Bridge Initial PS&E (95%) 54 days Fri 12/2/22 Thu 2/16/23
170 PVSD Bridge 54 days Fri 12/2/22 Thu 2/16/23
171 Prepare Bridge Intial PS&E 36 days Fri 12/2/22 Mon 1/23/23
172 Perform Bridge Independent Check 36 days Fri 12/2/22 Mon 1/23/23
173 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
174 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
175 Submit Bridge Initial PS&E (with Roadway 

Plans)
1 day Thu 2/16/23 Thu 2/16/23

176 Evans Road Bridge 54 days Fri 12/2/22 Thu 2/16/23
177 Prepare Bridge Intial PS&E 36 days Fri 12/2/22 Mon 1/23/23
178 Perform Bridge Independent Check 36 days Fri 12/2/22 Mon 1/23/23
179 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
180 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
181 Submit Bridge Initial PS&E (with Roadway 

Plans)
1 day Thu 2/16/23 Thu 2/16/23

182 Bridge Final PS&E (100%) 48 days Fri 3/31/23 Wed 6/7/23
183 PVSD Bridge 48 days Fri 3/31/23 Wed 6/7/23
184 Prepare Bridge Final PS&E 25 days Fri 3/31/23 Thu 5/4/23
185 Quality Control Review 20 days Fri 5/5/23 Fri 6/2/23
186 Quality Assurance Review 2 days Mon 6/5/23 Tue 6/6/23
187 Submit Bridge Final PS&E (with Roadway 

Plans)
1 day Wed 6/7/23 Wed 6/7/23

188 Evans Road Bridge 48 days Fri 3/31/23 Wed 6/7/23
189 Prepare Bridge Final PS&E 25 days Fri 3/31/23 Thu 5/4/23
190 Quality Control Review 20 days Fri 5/5/23 Fri 6/2/23
191 Quality Assurance Review 2 days Mon 6/5/23 Tue 6/6/23
192 Submit Bridge Final PS&E (with Roadway 

Plans)
1 day Wed 6/7/23 Wed 6/7/23

193

194 Drainage Work 404 days Wed 1/19/22 Thu 8/17/23

195 35% Drainage Plans & Report 53 days Wed 2/16/22 Fri 4/29/22
196 Prepare 35% Drainage Plans (No Quantities) 40 days Wed 2/16/22 Tue 4/12/22
197 Prepare Draft Drainage Report 40 days Wed 2/16/22 Tue 4/12/22
198 Quality Control Review 10 days Wed 4/13/22 Tue 4/26/22
199 Quality Assurance Review 2 days Wed 4/27/22 Thu 4/28/22
200 Submit 35% Drainage Plans (with Roadway 

Plans)
1 day Fri 4/29/22 Fri 4/29/22

201 60% Drainage PS&E & Reports 98 days Wed 5/11/22 Wed 9/28/22
202 Prepare 60% Drainage PS&E 80 days Wed 5/11/22 Thu 9/1/22
203 Double Ring Infiltration Testing and Report 68 days Wed 5/11/22 Tue 8/16/22
204 Prepare Draft Drainage Report 80 days Wed 5/11/22 Thu 9/1/22
205 Prepare SWDR & WPC Sheets 80 days Wed 5/11/22 Thu 9/1/22
206 Prepare WQMP 80 days Wed 5/11/22 Thu 9/1/22
207 Review 35% Review Comments 2 days Tue 6/14/22 Wed 6/15/22

Prepare TSR

Quality Control Review

Quality Assurance Review

Submit TSR

Agency Reviews

Type Selection Meeting

Update TSR

Type Selection Approval

Prepare TSR

Quality Control Review

Quality Assurance Review

Submit TSR

Agency Reviews

Type Selection Meeting

Update TSR

Type Selection Approval

Prepare Bridge Unchecked Details

Quality Control Review

Quality Assurance Review

Submit Bridge Unchecked Details

Agency Reviews

Prepare Bridge Unchecked Details

Quality Control Review

Quality Assurance Review

Submit Bridge Unchecked Details

Agency Reviews

Prepare Bridge Intial PS&E

Perform Bridge Independent Check

Quality Control Review

Quality Assurance Review

Submit Bridge Initial PS&E (with Roadway Plans)

Prepare Bridge Intial PS&E

Perform Bridge Independent Check

Quality Control Review

Quality Assurance Review

Submit Bridge Initial PS&E (with Roadway Plans)

Prepare Bridge Final PS&E

Quality Control Review

Quality Assurance Review

Submit Bridge Final PS&E (with Roadway Plans)

Prepare Bridge Final PS&E

Quality Control Review

Quality Assurance Review

Submit Bridge Final PS&E (with Roadway Plans)

Prepare 35% Drainage Plans (No Quantities)

Prepare Draft Drainage Report

Quality Control Review

Quality Assurance Review

Submit 35% Drainage Plans (with Roadway Plans)

Prepare 60% Drainage PS&E

Double Ring Infiltration Testing and Report

Prepare Draft Drainage Report

Prepare SWDR & WPC Sheets

Prepare WQMP

Review 35% Review Comments
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208 Quality Control Review 15 days Fri 9/2/22 Fri 9/23/22
209 Quality Assurance Review 2 days Mon 9/26/22 Tue 9/27/22
210 Submit 60% Drainage PS&E & Reports (with 

Roadway Plans)
1 day Wed 9/28/22 Wed 9/28/22

211 95% Drainage PS&E & Reports 68 days Thu 11/10/22 Thu 2/16/23
212 Prepare 95% Drainage PS&E 50 days Thu 11/10/22 Mon 1/23/23
213 Prepare Final Drainage Report 50 days Thu 11/10/22 Mon 1/23/23
214 Prepare Final SWDR & WPC Sheets 50 days Thu 11/10/22 Mon 1/23/23
215 Prepare Final WQMP 50 days Thu 11/10/22 Mon 1/23/23
216 Review 60% Comments 5 days Thu 11/10/22 Thu 11/17/22
217 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
218 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
219 Submit 95% Drainage PS&E (with Roadway 

Plans)
1 day Thu 2/16/23 Thu 2/16/23

220 100% Drainage PS&E & Reports 98 days Fri 3/31/23 Thu 8/17/23
221 Prepare 100% Drainage PS&E 25 days Fri 3/31/23 Thu 5/4/23
222 Prepare Final Drainage Report 25 days Fri 3/31/23 Thu 5/4/23
223 Prepare Final SWDR & WPC Sheets 25 days Fri 3/31/23 Thu 5/4/23
224 Prepare Final WQMP 25 days Fri 3/31/23 Thu 5/4/23
225 Review 95% Comments 5 days Fri 3/31/23 Thu 4/6/23
226 Quality Control Review 20 days Fri 5/5/23 Fri 6/2/23
227 Quality Assurance Review 2 days Mon 6/5/23 Tue 6/6/23
228 Submit 100% Drainage PS&E (with Roadway 

Plans)
1 day Wed 6/7/23 Wed 6/7/23

229 Revise 100% Drainage PS&E for Final Submittal 20 days Fri 7/21/23 Thu 8/17/23
230 Bridge Hydraulic Report 276 days Wed 1/19/22 Thu 2/16/23
231 Draft Bridge Hydraulic Report 70 days Wed 1/19/22 Tue 4/26/22
232 Prepare Draft Bridge Hydraulic Report 58 days Wed 1/19/22 Fri 4/8/22
233 Quality Control Review 10 days Mon 4/11/22 Fri 4/22/22
234 Quality Assurance Review 1 day Mon 4/25/22 Mon 4/25/22
235 Submit Report (with Bridge TSR) 1 day Tue 4/26/22 Tue 4/26/22
236 Final Bridge Hydraulic Report 54 days Fri 12/2/22 Thu 2/16/23
237 Prepare Final Bridge Hydraulic Report 36 days Fri 12/2/22 Mon 1/23/23
238 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
239 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
240 Submit Report (with 95% PS&E) 1 day Thu 2/16/23 Thu 2/16/23
241

242 Geotechnical Work 355 days Mon 1/17/22 Wed 6/7/23

243 Site Investigation & Laboratory Testing 107 days Mon 1/17/22 Thu 6/16/22
244 Obtain Permits 86 days Mon 1/17/22 Tue 5/17/22
245 Review Data & Prepare Permit Package 22 days Mon 1/17/22 Wed 2/16/22
246 Regulatory Permits 64 days Thu 2/17/22 Tue 5/17/22
247 Encroachment Permit - RCFCWCD- PVSD 43 days Thu 2/17/22 Mon 4/18/22
248 Encroachment Permit - RCTD 30 days Thu 2/17/22 Wed 3/30/22
249 Encroachment Permit - City of Perris 30 days Thu 2/17/22 Wed 3/30/22
250 Geotechnical Site Investigation 54 days Wed 3/30/22 Tue 6/14/22
251 Field Exploration - Outside PVSD 38 days Wed 3/30/22 Fri 5/20/22
252 Field Exploration - PVSD 19 days Wed 5/18/22 Tue 6/14/22
253 Geotechnical Laboratory Testing 55 days Thu 3/31/22 Thu 6/16/22
254 Laboratory Testing - Outside PVSD 30 days Thu 3/31/22 Wed 5/11/22
255 Laboratory Testing - PVSD 20 days Thu 5/19/22 Thu 6/16/22
256 Geotechnical & Materials Report 334 days Wed 2/16/22 Wed 6/7/23
257 Preliminary Geotechnical & Materials Report

(35%)
53 days Wed 2/16/22 Fri 4/29/22

258 Prepare Preliminary Geotechnical & 
Materials Report

40 days Wed 2/16/22 Tue 4/12/22

259 Quality Control Review 10 days Wed 4/13/22 Tue 4/26/22
260 Quality Assurance Review 2 days Wed 4/27/22 Thu 4/28/22
261 Submit Reports (with Roadway Plans) 1 day Fri 4/29/22 Fri 4/29/22
262 Draft Geotechnical & Materials Report (60%) 98 days Wed 5/11/22 Wed 9/28/22
263 Prepare Draft Geotechnical & Materials Report 80 days Wed 5/11/22 Thu 9/1/22
264 Quality Control Review 15 days Fri 9/2/22 Fri 9/23/22
265 Quality Assurance Review 2 days Mon 9/26/22 Tue 9/27/22
266 Submit Reports (with Roadway Plans) 1 day Wed 9/28/22 Wed 9/28/22
267 Pre-Final Geotechnical & Materials Report 

(95%)
68 days Thu 11/10/22 Thu 2/16/23

268 Prepare Pre-Final Geotechnical & Materials 
Report

50 days Thu 11/10/22 Mon 1/23/23

269 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
270 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
271 Submit Reports (with Roadway Plans) 1 day Thu 2/16/23 Thu 2/16/23
272 Final Geotechnical & Materials Report (100%) 48 days Fri 3/31/23 Wed 6/7/23
273 Prepare Final Geotechnical & Materials Report 25 days Fri 3/31/23 Thu 5/4/23
274 Quality Control Review 20 days Fri 5/5/23 Fri 6/2/23
275 Quality Assurance Review 2 days Mon 6/5/23 Tue 6/6/23

Quality Control Review

Quality Assurance Review

Submit 60% Drainage PS&E & Reports (with Roadway Plans)

Prepare 95% Drainage PS&E

Prepare Final Drainage Report

Prepare Final SWDR & WPC Sheets

Prepare Final WQMP

Review 60% Comments

Quality Control Review

Quality Assurance Review

Submit 95% Drainage PS&E (with Roadway Plans)

Prepare 100% Drainage PS&E

Prepare Final Drainage Report

Prepare Final SWDR & WPC Sheets

Prepare Final WQMP

Review 95% Comments

Quality Control Review

Quality Assurance Review

Submit 100% Drainage PS&E (with Roadway Plans)

Revise 100% Drainage PS&E for Final Submittal

Prepare Draft Bridge Hydraulic Report

Quality Control Review

Quality Assurance Review

Submit Report (with Bridge TSR)

Prepare Final Bridge Hydraulic Report

Quality Control Review

Quality Assurance Review

Submit Report (with 95% PS&E)

Review Data & Prepare Permit Package

Regulatory Permits

Encroachment Permit - RCFCWCD- PVSD

Encroachment Permit - RCTD

Encroachment Permit - City of Perris

Field Exploration - Outside PVSD

Field Exploration - PVSD

Laboratory Testing - Outside PVSD

Laboratory Testing - PVSD

Prepare Preliminary Geotechnical & Materials Report

Quality Control Review

Quality Assurance Review

Submit Reports (with Roadway Plans)

Prepare Draft Geotechnical & Materials Report

Quality Control Review

Quality Assurance Review

Submit Reports (with Roadway Plans)

Prepare Pre-Final Geotechnical & Materials Report

Quality Control Review

Quality Assurance Review

Submit Reports (with Roadway Plans)

Prepare Final Geotechnical & Materials Report

Quality Control Review

Quality Assurance Review
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276 Submit Reports (with Roadway Plans) 1 day Wed 6/7/23 Wed 6/7/23
277 Foundation Reports & Log of Test Borings 

(LOTB)
354 days Wed 1/19/22 Wed 6/7/23

278 Preliminary Foundation Reports & LOTB 100 days Wed 1/19/22 Wed 6/8/22
279 Prepare Preliminary Geotechnical & 

Materials Report
58 days Wed 1/19/22 Fri 4/8/22

280 Quality Control Review 10 days Mon 4/11/22 Fri 4/22/22
281 Quality Assurance Review 1 day Mon 4/25/22 Mon 4/25/22
282 Submit Reports (with Bridge TSR) 1 day Tue 4/26/22 Tue 4/26/22
283 Update Reports 8 days Fri 5/27/22 Wed 6/8/22
284 Draft Foundation Reports & LOTB 92 days Thu 6/23/22 Tue 11/1/22
285 Prepare Draft Geotechnical & Materials Report 75 days Thu 6/23/22 Fri 10/7/22
286 Quality Control Review 15 days Mon 10/10/22 Fri 10/28/22
287 Quality Assurance Review 1 day Mon 10/31/22 Mon 10/31/22
288 Submit Reports (with Bridge Unchecked 

Details)
1 day Tue 11/1/22 Tue 11/1/22

289 Pre-Final Foundation Reports & LOTB (95%) 54 days Fri 12/2/22 Thu 2/16/23
290 Prepare Pre-Final Geotechnical & Materials 

Report
36 days Fri 12/2/22 Mon 1/23/23

291 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
292 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
293 Submit Reports (with Roadway Plans) 1 day Thu 2/16/23 Thu 2/16/23
294 Final Foundation Reports & LOTB (100%) 48 days Fri 3/31/23 Wed 6/7/23
295 Prepare Final Geotechnical & Materials Report 25 days Fri 3/31/23 Thu 5/4/23
296 Quality Control Review 20 days Fri 5/5/23 Fri 6/2/23
297 Quality Assurance Review 2 days Mon 6/5/23 Tue 6/6/23
298 Submit Reports (with Roadway Plans) 1 day Wed 6/7/23 Wed 6/7/23
299

300 Traffic Work (Signal, Electrical, Signing & Striping) 384 days Wed 2/16/22 Thu 8/17/23

301 35% Design Plans 53 days Wed 2/16/22 Fri 4/29/22
302 Prepare 35% Design Plans 40 days Wed 2/16/22 Tue 4/12/22
303 Quality Control Review 10 days Wed 4/13/22 Tue 4/26/22
304 Quality Assurance Review 2 days Wed 4/27/22 Thu 4/28/22
305 Submit 35% Design Plans (with Roadway Plans) 1 day Fri 4/29/22 Fri 4/29/22
306 60% Design PS&E 98 days Wed 5/11/22 Wed 9/28/22
307 Prepare 60% Design PS&E 80 days Wed 5/11/22 Thu 9/1/22
308 Review 35% Review Comments 2 days Tue 6/14/22 Wed 6/15/22
309 Quality Control Review 15 days Fri 9/2/22 Fri 9/23/22
310 Quality Assurance Review 2 days Mon 9/26/22 Tue 9/27/22
311 Submit 60% PS&E (with Roadway Plans) 1 day Wed 9/28/22 Wed 9/28/22
312 95% Design PS&E 68 days Thu 11/10/22 Thu 2/16/23
313 Prepare 95% Design PS&E 50 days Thu 11/10/22 Mon 1/23/23
314 Review 60% Comments 5 days Thu 11/10/22 Thu 11/17/22
315 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
316 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
317 Submit 95% PS&E (with Roadway Plans) 1 day Thu 2/16/23 Thu 2/16/23
318 100% Design PS&E 98 days Fri 3/31/23 Thu 8/17/23
319 Prepare 100% Design Plans 25 days Fri 3/31/23 Thu 5/4/23
320 Review 95% Comments 5 days Fri 3/31/23 Thu 4/6/23
321 Quality Control Review 20 days Fri 5/5/23 Fri 6/2/23
322 Quality Assurance Review 2 days Mon 6/5/23 Tue 6/6/23
323 Submit 100% PS&E (with Roadway Plans) 1 day Wed 6/7/23 Wed 6/7/23
324 Revise 100% PS&E for Final Submittal 20 days Fri 7/21/23 Thu 8/17/23
325

326 Traffic Analysis/Traffic Management Plan (TMP) 384 days Wed 2/16/22 Thu 8/17/23

327 Traffic Analysis 80 days Wed 2/16/22 Wed 6/8/22
328 Perform Traffic Analysis 80 days Wed 2/16/22 Wed 6/8/22
329 TMP 324 days Wed 5/11/22 Thu 8/17/23
330 Draft TMP 98 days Wed 5/11/22 Wed 9/28/22
331 Prepare Draft TMP 80 days Wed 5/11/22 Thu 9/1/22
332 Quality Control Review 15 days Fri 9/2/22 Fri 9/23/22
333 Quality Assurance Review 2 days Mon 9/26/22 Tue 9/27/22
334 Submit Draft TMP (with Roadway 60% PS&E) 1 day Wed 9/28/22 Wed 9/28/22
335 Pre-Final TMP 68 days Thu 11/10/22 Thu 2/16/23
336 Prepare Pre-Final TMP 50 days Thu 11/10/22 Mon 1/23/23
337 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
338 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
339 Submit Pre-Final TMP (with Roadway 95% 

PS&E)
1 day Thu 2/16/23 Thu 2/16/23

340 Final TMP 98 days Fri 3/31/23 Thu 8/17/23
341 Prepare Final TMP 25 days Fri 3/31/23 Thu 5/4/23
342 Quality Control Review 20 days Fri 5/5/23 Fri 6/2/23
343 Quality Assurance Review 2 days Mon 6/5/23 Tue 6/6/23
344 Submit Final TMP (with Roadway 100% PS&E) 1 day Wed 6/7/23 Wed 6/7/23

Submit Reports (with Roadway Plans)

Prepare Preliminary Geotechnical & Materials Report

Quality Control Review

Quality Assurance Review

Submit Reports (with Bridge TSR)

Update Reports

Prepare Draft Geotechnical & Materials Report

Quality Control Review

Quality Assurance Review

Submit Reports (with Bridge Unchecked Details)

Prepare Pre-Final Geotechnical & Materials Report

Quality Control Review

Quality Assurance Review

Submit Reports (with Roadway Plans)

Prepare Final Geotechnical & Materials Report

Quality Control Review

Quality Assurance Review

Submit Reports (with Roadway Plans)

Prepare 35% Design Plans

Quality Control Review

Quality Assurance Review

Submit 35% Design Plans (with Roadway Plans)

Prepare 60% Design PS&E

Review 35% Review Comments

Quality Control Review

Quality Assurance Review

Submit 60% PS&E (with Roadway Plans)

Prepare 95% Design PS&E

Review 60% Comments

Quality Control Review

Quality Assurance Review

Submit 95% PS&E (with Roadway Plans)

Prepare 100% Design Plans

Review 95% Comments

Quality Control Review

Quality Assurance Review

Submit 100% PS&E (with Roadway Plans)

Revise 100% PS&E for Final Submittal

Perform Traffic Analysis

Prepare Draft TMP

Quality Control Review

Quality Assurance Review

Submit Draft TMP (with Roadway 60% PS&E)

Prepare Pre-Final TMP

Quality Control Review

Quality Assurance Review

Submit Pre-Final TMP (with Roadway 95% PS&E)

Prepare Final TMP

Quality Control Review

Quality Assurance Review

Submit Final TMP (with Roadway 100% PS&E)
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345 Revise Final TMP for Final Submittal 20 days Fri 7/21/23 Thu 8/17/23
346

347 Landscape & Irrigation Work 384 days Wed 2/16/22 Thu 8/17/23

348 Landscape Planning & Data Collection 60 days Wed 2/16/22 Tue 5/10/22
349 Perform Landscape Planning & Data Collection 30 days Wed 2/16/22 Tue 3/29/22
350 Prepare Schematic Renderings of Planting Plan

and Schematic Aesthetics
30 days Wed 3/30/22 Tue 5/10/22

351 60% Design PS&E 98 days Wed 5/11/22 Wed 9/28/22
352 Prepare 60% Design PS&E 80 days Wed 5/11/22 Thu 9/1/22
353 Quality Control Review 15 days Fri 9/2/22 Fri 9/23/22
354 Quality Assurance Review 2 days Mon 9/26/22 Tue 9/27/22
355 Submit 60% PS&E (with Roadway Plans) 1 day Wed 9/28/22 Wed 9/28/22
356 95% Design PS&E 68 days Thu 11/10/22 Thu 2/16/23
357 Prepare 95% Design PS&E 50 days Thu 11/10/22 Mon 1/23/23
358 Review 60% Comments 5 days Thu 11/10/22 Thu 11/17/22
359 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
360 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
361 Submit 95% PS&E (with Roadway Plans) 1 day Thu 2/16/23 Thu 2/16/23
362 100% Design PS&E 98 days Fri 3/31/23 Thu 8/17/23
363 Prepare 100% Design PS&E 25 days Fri 3/31/23 Thu 5/4/23
364 Review 95% Comments 5 days Fri 3/31/23 Thu 4/6/23
365 Quality Control Review 20 days Fri 5/5/23 Fri 6/2/23
366 Quality Assurance Review 2 days Mon 6/5/23 Tue 6/6/23
367 Submit 100% PS&E (with Roadway Plans) 1 day Wed 6/7/23 Wed 6/7/23
368 Revise 100% PS&E for Final Submittal 20 days Fri 7/21/23 Thu 8/17/23
369

370 Technical Specifications Work 324 days Wed 5/11/22 Thu 8/17/23

371 Draft Special Provisions 98 days Wed 5/11/22 Wed 9/28/22
372 Prepare Draft Special Provisions 80 days Wed 5/11/22 Thu 9/1/22
373 Quality Control Review 15 days Fri 9/2/22 Fri 9/23/22
374 Quality Assurance Review 2 days Mon 9/26/22 Tue 9/27/22
375 Submit Draft Special Provisions (with Roadway 

60% PS&E)
1 day Wed 9/28/22 Wed 9/28/22

376 95% Special Provisions 68 days Thu 11/10/22 Thu 2/16/23
377 Prepare 95% Special Provisions 50 days Thu 11/10/22 Mon 1/23/23
378 Review Draft Comments 5 days Thu 11/10/22 Thu 11/17/22
379 Quality Control Review 15 days Tue 1/24/23 Mon 2/13/23
380 Quality Assurance Review 2 days Tue 2/14/23 Wed 2/15/23
381 Submit 95% Special Provisions (with Roadway 

Plans)
1 day Thu 2/16/23 Thu 2/16/23

382 100% Special Provisions 98 days Fri 3/31/23 Thu 8/17/23
383 Prepare 100% Special Provisions 25 days Fri 3/31/23 Thu 5/4/23
384 Review 95% Comments 5 days Fri 3/31/23 Thu 4/6/23
385 Quality Control Review 20 days Fri 5/5/23 Fri 6/2/23
386 Quality Assurance Review 2 days Mon 6/5/23 Tue 6/6/23
387 Submit 100% PS&E (with Roadway Plans) 1 day Wed 6/7/23 Wed 6/7/23
388 Revise 100% PS&E for Final Submittal 20 days Fri 7/21/23 Thu 8/17/23
389

390 Environmental Compliance/Permits Work 446 days Wed 2/16/22 Tue 11/14/23

391 Prepare Preconstruction Biological Surveys for 
Geotechnical Borings

20 days Wed 2/16/22 Tue 3/15/22

392 Prepare Revalidation and Permits 200 days Thu 11/10/22 Wed 8/23/23
393 401 Permit 200 days Thu 11/10/22 Wed 8/23/23
394 404 Permit 200 days Thu 11/10/22 Wed 8/23/23
395 1602 Permit 200 days Thu 11/10/22 Wed 8/23/23
396 Environmental Revalidation and Supplemental 

Technical Studies
200 days Thu 11/10/22 Wed 8/23/23

397 Environmental Commitment Record 200 days Thu 11/10/22 Wed 8/23/23
398 Supplemental Air Quality Analysis 200 days Thu 11/10/22 Wed 8/23/23
399 Cultural Resources 200 days Thu 11/10/22 Wed 8/23/23
400 Native American Consultation 200 days Thu 11/10/22 Wed 8/23/23
401 Records Search 200 days Thu 11/10/22 Wed 8/23/23
402 Archaeological Field Survey 200 days Thu 11/10/22 Wed 8/23/23
403 Archaeologica Survey Report (ASR) 200 days Thu 11/10/22 Wed 8/23/23
404 Historic Resources Evaluation Report (HRER) 200 days Thu 11/10/22 Wed 8/23/23
405 Supplementary Historic Property Survey Report 

(SHPSR)
200 days Thu 11/10/22 Wed 8/23/23

406 Bat Habitat Assessment and Nighttime 
Emergence Surveys

200 days Thu 11/10/22 Wed 8/23/23

407 Paleontological Mitigation Plan 200 days Thu 11/10/22 Wed 8/23/23
408 Environmental Certification 160 days Fri 3/31/23 Tue 11/14/23
409

410 RTL Certification 60 days Mon 9/4/23 Mon 11/27/23
411

Revise Final TMP for Final Submittal

Perform Landscape Planning & Data Collection

Prepare Schematic Renderings of Planting Plan and Schematic Aesthetics

Prepare 60% Design PS&E

Quality Control Review

Quality Assurance Review

Submit 60% PS&E (with Roadway Plans)

Prepare 95% Design PS&E

Review 60% Comments

Quality Control Review

Quality Assurance Review

Submit 95% PS&E (with Roadway Plans)

Prepare 100% Design PS&E

Review 95% Comments

Quality Control Review

Quality Assurance Review

Submit 100% PS&E (with Roadway Plans)

Revise 100% PS&E for Final Submittal

Prepare Draft Special Provisions

Quality Control Review

Quality Assurance Review

Submit Draft Special Provisions (with Roadway 60% PS&E)

Prepare 95% Special Provisions

Review Draft Comments

Quality Control Review

Quality Assurance Review

Submit 95% Special Provisions (with Roadway Plans)

Prepare 100% Special Provisions

Review 95% Comments

Quality Control Review

Quality Assurance Review

Submit 100% PS&E (with Roadway Plans)

Revise 100% PS&E for Final Submittal

Prepare Preconstruction Biological Surveys for Geotechnical Borings

401 Permit

404 Permit

1602 Permit

Environmental Revalidation and Supplemental Technical Studies

Environmental Commitment Record

Supplemental Air Quality Analysis

Cultural Resources

Native American Consultation

Records Search

Archaeological Field Survey

Archaeologica Survey Report (ASR)

Historic Resources Evaluation Report (HRER)

Supplementary Historic Property Survey Report (SHPSR)

Bat Habitat Assessment and Nighttime Emergence Surveys

Paleontological Mitigation Plan

Environmental Certification

RTL Certification
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412 Public Outreach 1082 days Wed 2/16/22 Wed 5/13/26

413 Public Outreach Plan 180 days Wed 2/16/22 Fri 10/28/22
414 Draft Public Outreach Plan 53 days Wed 2/16/22 Fri 4/29/22
415 Prepare Draft Public Outreach Plan 40 days Wed 2/16/22 Tue 4/12/22
416 Quality Control Review 10 days Wed 4/13/22 Tue 4/26/22
417 Quality Assurance Review 2 days Wed 4/27/22 Thu 4/28/22
418 Submit Draft Public Outreach Plan 1 day Fri 4/29/22 Fri 4/29/22
419 Final Public Outreach Plan 120 days Wed 5/11/22 Fri 10/28/22
420 Prepare Final Public Outreach Plan 80 days Wed 5/11/22 Thu 9/1/22
421 Quality Control Review 15 days Fri 9/2/22 Fri 9/23/22
422 Quality Assurance Review 2 days Mon 9/26/22 Tue 9/27/22
423 Submit Final Public Outreach Plan 1 day Wed 9/28/22 Wed 9/28/22
424 Public Outreach Plan Approval 2 days Thu 10/27/22 Fri 10/28/22
425 Public Outreach Support during PS&E 275 days Mon 10/31/22 Mon 11/27/23
426 Construction Support Services 541 days Mon 4/1/24 Wed 5/13/26
427 Draft Public Outreach Report 258 days Mon 4/1/24 Fri 4/4/25
428 Prepare Draft Public Outreach Report 245 days Mon 4/1/24 Tue 3/18/25
429 Quality Control Review 10 days Wed 3/19/25 Tue 4/1/25
430 Quality Assurance Review 2 days Wed 4/2/25 Thu 4/3/25
431 Submit Draft Public Outreach Report 1 day Fri 4/4/25 Fri 4/4/25
432 Final Public Outreach Report 263 days Mon 5/5/25 Wed 5/13/26
433 Prepare Final Public Outreach Report 245 days Mon 5/5/25 Fri 4/17/26
434 Quality Control Review 15 days Mon 4/20/26 Fri 5/8/26
435 Quality Assurance Review 2 days Mon 5/11/26 Tue 5/12/26
436 Submit Final Public Outreach Report 1 day Wed 5/13/26 Wed 5/13/26
437

438 Bid Support 87 days Tue 11/28/23 Mon 4/1/24
439 Board Approval for Release of RFP 5 days Tue 11/28/23 Mon 12/4/23
440 Project Advertise 30 days Tue 12/5/23 Wed 1/17/24
441 Open Bids 1 day Fri 1/19/24 Fri 1/19/24
442 Board Approval of Contractor 50 days Mon 1/22/24 Fri 3/29/24
443 Award for Construction 1 day Mon 4/1/24 Mon 4/1/24
444

445 Construction Support 520 days Tue 4/2/24 Wed 4/15/26
446 Construction Support 520 days Tue 4/2/24 Wed 4/15/26
447 Prepare As-Builts 120 days Fri 10/24/25 Wed 4/15/26
448 Complete Construction 0 days Wed 4/15/26 Wed 4/15/26

Prepare Draft Public Outreach Plan

Quality Control Review

Quality Assurance Review

Submit Draft Public Outreach Plan

Prepare Final Public Outreach Plan

Quality Control Review

Quality Assurance Review

Submit Final Public Outreach Plan

Public Outreach Plan Approval

Public Outreach Support during PS&E

Prepare Draft Public Outreach Report

Quality Control Review

Quality Assurance Review

Submit Draft Public Outreach Report

Prepare Final Public Outreach Report

Board Approval for Release of RFP

Project Advertise

Open Bids

Board Approval of Contractor

Award for Construction

Construction Support

Prepare As-Builts

Complete Construction
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FIRM PROJECT TASKS/ROLE COST

Jacobs Engineering Group PS&E Lead 9,229,479.11$  

Arellano Associates Public Outreach 454,287.21 
Coast Surveying Surveying and Mapping 606,326.39 
FPL and Associates Traffic Analysis 873,731.78 
Kleinfelder Geotech and Hazardous Material 25,006.71 
LSA Associates Environmental Compliance 728,009.84 
Tatsumi and Partners Landscape Architect 231,592.01 
VRPA Technologies Traffic Engineering 165,640.58 

12,314,073.63$  TOTAL COSTS

1 Commission authorization pertains to total contract award amount.  Compensation adjustments between consultants may occur; 
however, the maximum total compensation authorized may not be exceeded.

EXHIBIT "C"

Prime Consultant:

Sub Consultants:

COMPENSATION SUMMARY1
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 Model Agreement Exhibit D  

 

 
EXHIBIT "D" 

 
FEDERAL DEPARTMENT OF TRANSPORTATION 

FHWA AND CALTRANS REQUIREMENTS 
 
1. NONDISCRIMINATION & STATEMENT OF COMPLIANCE. 
 
A.  Consultant’s signature affixed herein shall constitute a certification under penalty of 
perjury under the laws of the State of California that CONSULTANT has, unless 
exempt, complied with, the nondiscrimination program requirements of Government 
Code Section 12990 and Title 2, California Administrative Code, Section 8103.  
 
B.  During the performance of this Agreement, Consultant and its subconsultants shall 
not deny the Agreement’s benefits to any person on the basis of race, religious creed, 
color, national origin, ancestry, physical disability, mental disability, medical condition, 
genetic information, marital status, sex, gender, gender identity, gender expression, 
age, sexual orientation, or military and veteran status, nor shall they unlawfully 
discriminate, harass, or allow harassment against any employee or applicant for 
employment because of race, religious creed, color, national origin, ancestry, physical 
disability, mental disability, medical condition, genetic information, marital status, sex, 
gender, gender identity, gender expression, age, sexual orientation, or military and 
veteran status. Consultant and its subconsultants shall insure that the evaluation and 
treatment of their employees and applicants for employment are free from such 
discrimination and harassment.   
 
C. Consultant and its subconsultants shall comply with the provisions of the Fair 
Employment and Housing Act (Gov. Code §12990 et seq.), the applicable regulations 
promulgated thereunder (2 CCR §11000 et seq.), the provisions of Gov. Code §§11135-
11139.5, and any regulations or standards adopted by Commission to implement such 
article. The applicable regulations of the Fair Employment and Housing Commission 
implementing Gov. Code §12990 (a-f), set forth 2 CCR §§8100-8504, are incorporated 
into this Agreement by reference and made a part hereof as if set forth in full.   
 
D. Consultant shall permit access by representatives of the Department of Fair 
Employment and Housing and the Commission upon reasonable notice at any time 
during the normal business hours, but in no case less than twenty-four (24) hours’ 
notice, to such of its books, records, accounts, and all other sources of information and 
its facilities as said Department or Commission shall require to ascertain compliance 
with this clause.    
 
E. Consultant and its subconsultants shall give written notice of their obligations 
under this clause to labor organizations with which they have a collective bargaining or 
other Agreement. 
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F. If this Agreement is federally funded, the Consultant shall comply with regulations 
relative to Title VI (nondiscrimination in federally-assisted programs of the Department 
of Transportation – Title 49 Code of Federal Regulations, Part 21 - Effectuation of Title 
VI of the 1964 Civil Rights Act). Title VI provides that the recipients of federal assistance 
will implement and maintain a policy of nondiscrimination in which no person in the state 
of California shall, on the basis of race, color, national origin, religion, sex, age, 
disability, be excluded from participation in, denied the benefits of or subject to 
discrimination under any program or activity by the recipients of federal assistance or 
their assignees and successors in interest.  
 
G. If this Agreement is federally funded, Consultant shall comply with regulations 
relative to non-discrimination in federally-assisted programs of the U.S. Department of 
Transportation (49 CFR Part 21 - Effectuation of Title VI of the Civil Rights Act of 1964). 
Specifically, the Consultant shall not participate either directly or indirectly in the 
discrimination prohibited by 49 CFR §21.5, including employment practices and the 
selection and retention of subconsultants. 
 
H.  Consultant and its subconsultants will never exclude any person from participation 
in, deny any person the benefits of, or otherwise discriminate against anyone in 
connection with the award and performance of any contract covered by 49 CFR 26 on 
the basis of race, color, sex, or national origin. In administering the Commission 
components of the DBE Program plan, Consultant and its subconsultants will not, 
directly, or through contractual or other arrangements, use criteria or methods of 
administration that have the effect of defeating or substantially impairing 
accomplishment of the objectives of the DBE Program plan with respect to individuals of 
a particular race, color, sex, or national origin. 
 
I.  Consultant shall include the nondiscrimination and compliance provisions of this 
section in all subcontracts to perform work under this Agreement. 
 
2.  DEBARMENT AND SUSPENSION CERTIFICATION 
 
CONSULTANT’s signature affixed herein, shall constitute a certification under penalty of 
perjury under the laws of the State of California, that CONSULTANT has complied with 
Title 2 CFR, Part 180, “OMB Guidelines to Agencies on Government wide Debarment 
and Suspension (nonprocurement)”, which certifies that he/she or any person 
associated therewith in the capacity of owner, partner, director, officer, or manager, is 
not currently under suspension, debarment, voluntary exclusion, or determination of 
ineligibility by any federal agency; has not been suspended, debarred, voluntarily 
excluded, or determined ineligible by any federal agency within the past three (3) years; 
does not have a proposed debarment pending; and has not been indicted, convicted, or 
had a civil judgment rendered against it by a court of competent jurisdiction in any 
matter involving fraud or official misconduct within the past three (3) years. Any 
exceptions to this certification must be disclosed to COMMISSION.  
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B. Exceptions will not necessarily result in denial of recommendation for award, but will 
be considered in determining CONSULTANT responsibility. Disclosures must indicate to 
whom exceptions apply, initiating agency, and dates of action.  
 
C. Exceptions to the Federal Government Excluded Parties List System maintained by 
the General Services Administration are to be determined by the Federal highway 
Administration.  
 
3. DISCRIMINATION; CONTRACT ASSURANCE 
 
The Commission shall not discriminate on the basis of race, color, national origin, or sex 
in the award and performance of any DOT-assisted contract or in the implementation of 
the Caltrans DBE program or the requirements of 49 CFR Part 26.  The Commission 
shall take all necessary and reasonable steps under 49 CFR Part 26 to ensure 
nondiscrimination in the award and administration of DOT-assisted contracts.   
 
Consultant or subcontractor shall not discriminate on the basis of race, color, national 
origin, of sex in the performance of this Agreement.  Consultant or subcontractor shall 
carry out applicable requirements of 49 CFR Part 26 and the Caltrans DBE program in 
the award and administration of DOT-assisted contracts, as further set forth below.  
Failure by the Consultant or subcontractor to carry out these requirements is a material 
breach of this Agreement, which may result in the termination of this Agreement or such 
other remedy, as the Commission deems appropriate. 
 
Failure by the Consultant to carry out these requirements is a material breach of this 
contract, which may result in the termination of this contract or such other remedy as 
the recipient deems appropriate, which may include, but is not limited to: 
 
(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying Consultant from future proposing as non-responsible 
 
4. PROMPT PAYMENT 
 
Consultant or subconsultant shall pay to any subconsultant, not later than fifteen (15) 
days after receipt of each progress payment, unless otherwise agreed to in writing, the 
respective amounts allowed Consultant on account of the work performed by the 
subconsultants, to the extent of each subconsultant’s interest therein. In the event that 
there is a good faith dispute over all or any portion of the amount due on a progress 
payment from Consultant or subconsultant to a subconsultant, Consultant or 
subconsultant may withhold no more than 150 percent of the disputed amount. Any 
violation of this requirement shall constitute a cause for disciplinary action and shall 
subject the Consultant or subconsultant to a penalty, payable to the applicable 
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subconsultant, of 2 percent of the amount due per month for every month that payment 
is not made.  
 
In any action for the collection of funds wrongfully withheld, the prevailing party shall be 
entitled to his or her attorney’s fees and costs. The sanctions authorized under this 
requirement shall be separate from, and in addition to, all other remedies, either civil, 
administrative, or criminal. This clause applies to both DBE and non-DBE 
subconsultants. 
 
5. RELEASE OF RETAINAGE 
 
No retainage will be held by the Commission from progress payments due to 
Consultant.  Consultant and subconsultants are prohibited from holding retainage from 
subconsultants. Any delay or postponement of payment may take place only for good 
cause and with the Commission’s prior written approval. Any violation of these 
provisions shall subject Consultant or the violating subconsultant to the penalties, 
sanctions, and other remedies specified in Section 3321 of the California Civil Code. 
This requirement shall not be construed to limit or impair any contractual, administrative 
or judicial remedies, otherwise available to Consultant or subconsultant in the event of a 
dispute involving late payment or nonpayment by Consultant, deficient subconsultant 
performance and/or noncompliance by a subconsultant. This clause applies to both 
DBE and non-DBE subconsultants. 
 
6. LEGAL REMEDIES 
 
In addition to those contract remedies set forth under relevant provisions of California 
law, either Party to this Agreement may, where applicable, seek legal redress for 
violations of this Agreement pursuant to the relevant provisions of 49 C.F.R. Parts 23 
and 26, to the relevant federal or state statutory provisions governing civil rights 
violations, and to the relevant federal and state provisions governing false claims or 
“whistleblower” actions, as well as any and all other applicable federal and state 
provisions of law. 
 
The Consultant shall include a provision to this effect in each of its agreements with its 
subcontractors.    
 
7. DBE PARTICIPATION 
 
Caltrans has developed a statewide DBE program pursuant to 49 C.F.R. Part 26.  The 
requirements and procedures, as applicable, of the Caltrans DBE program are hereby 
incorporated by reference into this Agreement.  Even if no DBE participation will be 
reported, Consultant shall complete Exhibits "E" of this Agreement in compliance with 
the Caltrans DBE program, and a final utilization report in the form provided by the 
Commission.   
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A. This Agreement is subject to Title 49, Part 26 of the Code of Federal Regulations 
entitled “Participation by Disadvantaged Business Enterprises in Department of 
Transportation Financial Assistance Programs.”  Consultants who enter into a federally-
funded agreement will assist the Commission in a good faith effort to achieve 
California’s statewide overall DBE goal. 
 
B. This Agreement has a ____ DBE goal.  Participation by DBE Consultant or 
subconsultants shall be in accordance with the information contained in the Consultant 
Contract DBE Commitment form attached hereto and incorporated into this Agreement 
by reference. If a DBE subconsultant is unable to perform, the Consultant must make a 
good faith effort to replace him/her with another DBE subconsultant, if the goal is not 
otherwise met. A DBE is a firm meeting the definition of a DBE as specified in 49 CFR. 
 
C.  All DBE participation will count toward the Caltrans federally mandated 
statewide overall DBE goal. Credit for materials or supplies Consultant purchases from 
DBEs counts towards the goal in the following manner: 
 
• 100 percent counts if the materials or supplies are obtained from a DBE 
manufacturer. 
• 60 percent counts if the materials or supplies are purchased from a DBE regular 
dealer. 
• Only fees, commissions, and charges for assistance in the procurement and 
delivery of materials or supplies count if obtained from a DBE that is neither a 
manufacturer nor regular dealer. 49 CFR 26.55 defines "manufacturer" and "regular 
dealer." 
 
D. DBE and other small businesses (SB), as defined in Title 49 CFR, Part 26 are 
encouraged to participate in the performance of agreements financed in whole or in part 
with federal funds. The Consultant, subrecipient or subconsultant shall not discriminate 
on the basis of race, color, national origin, or sex in the performance of this Agreement. 
The Consultant shall carry out applicable requirements of 49 CFR, Part 26 in the award 
and administration of US DOT- assisted agreements. Failure by the contractor to carry 
out these requirements is a material breach of this Agreement, which may result in the 
termination of this Agreement or such other remedy as the Commission, Caltrans or the 
Department of Transportation deems appropriate. 
 
E. Any subcontract entered into as a result of this Agreement shall contain all of the 
provisions of this section. 
 
F. A DBE may be terminated only as further set forth in Section 13 below. 
 
8. DBE PARTICIPATION GENERAL INFORMATION 
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It is Consultant's responsibility to be fully informed regarding the requirements of 49 
CFR, Part 26, and the Caltrans DBE program.  Particular attention is directed to the 
following: 
 
A.  A DBE must be a small business firm defined pursuant to 13 CFR 121 and be 
certified through the California Unified Certification Program (CUCP). 
 
B.  A certified DBE may participate as a prime contractor, subcontractor, joint 
venture partner, as a vendor of material or supplies, or as a trucking company. 
 
C.  A DBE joint-venture partner must be responsible for specific contract items of 
work or clearly defined portions thereof. Responsibility means actually performing, 
managing and supervising the work with its own forces. The DBE joint venture partner 
must share in the capital contribution, control, management, risks and profits of the 
joint-venture commensurate with its ownership interest. 
 
D.  A DBE must perform a commercially useful function, pursuant to 49 CFR 26.55 
that is, must be responsible for the execution of a distinct element of the work and must 
carry out its responsibility by actually performing, managing and supervising the work, 
as more fully described in section 9 below. 
 
E.  The Consultant shall list only one subcontractor for each portion of work as 
defined in the Consultant's bid/proposal and all DBE subcontractors should be listed in 
the Consultant's bid/cost proposal list of subcontractors. 
 
F.  A Consultant who is a certified DBE is eligible to claim all of the work in the 
Agreement toward the DBE participation except that portion of the work to be performed 
by non-DBE subcontractors. 
 
G. Consultant shall notify the Commission’s contract administrator or designated 
representative of any changes to its anticipated DBE participation prior to starting the 
affected work. 
 
9 . COMMERCIALLY USEFUL FUNCTION 
 
A. A DBE performs a commercially useful function when it is responsible for 
execution of the work of the Agreement and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved. To perform a commercially 
useful function, the DBE must also be responsible with respect to materials and 
supplies used on the Agreement, for negotiating price, determining quality and quantity, 
ordering the material, and installing (where applicable) and paying for the material itself. 
To determine whether a DBE is performing a commercially useful function, evaluate the 
amount of work subcontracted, industry practices; whether the amount the firm is to be 
paid under the Agreement is commensurate with the work it is actually performing, and 
other relevant factors. 
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B.  A DBE does not perform a commercially useful function if its role is limited to that 
of an extra participant in a transaction, Agreement, or project through which funds are 
passed in order to obtain the appearance of DBE participation. In determining whether a 
DBE is such an extra participant, examine similar transactions, particularly those in 
which DBEs do not participate. 
 
C. If a DBE does not perform or exercise responsibility for at least thirty percent of 
the total cost of its Agreement with its own work force, or the DBE subcontracts a 
greater portion of the work of the Agreement than would be expected on the basis of 
normal industry practice for the type of work involved, it will be presumed that it is not 
performing a commercially useful function. 
 
10. DBE CERTIFICATION AND DE-CERTIFICATION STATUS 
 
If a DBE subcontractor is decertified before completing its work, the decertified 
subcontractor shall notify the Contractor in writing with the date of de-certification. If a 
subcontractor becomes a certified DBE during the life of the Agreement, the 
subcontractor shall notify the Contractor in writing with the date of certification. Any 
changes should be reported to the Commission’s Contract Administrator within 30 days. 
 
11. DBE RECORDS 
 
 
A. The Contractor shall maintain records of materials purchased and/or supplied 
from all subcontracts entered into with certified DBEs. The records shall show the name 
and business address of each DBE subconsultant, DBE vendor, and DBE trucking 
company and the total dollar amount actually paid each business regardless of tier. The 
records shall show the date of payment and the total dollar figure paid to all firms. DBE 
prime Contractors shall also show the date of work performed by their own forces along 
with the corresponding dollar value of the work. 
 
In addition to all other requirements, Consultant shall complete and submit, on a 
monthly basis, the Monthly DBE Payment form (Caltrans Exhibit 9-F of Chapter 9 of the 
LAPM). 
 
B. Upon completion of the Agreement, a summary of these records shall be 
prepared and submitted on the most current version of the form entitled, “Final Report-
Utilization of Disadvantaged Business Enterprises (DBE),” CEM- 2402F (Exhibit 17-F in 
Chapter 17 of the LAPM), certified correct by the Contractor or the Contractor’s 
authorized representative and shall be furnished to the Commission’s Contract 
Administrator with the final invoice.  Failure to provide the summary of DBE payments 
with the final invoice will result in the Commission withholding $10,000 until the form is 
submitted.  This amount will be returned to the Contractor when a satisfactory “Final 
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Report Utilization of Disadvantaged Business Enterprises (DBE)” is submitted to the 
Commission’s Contract Administrator. 
 
a.  Prior to the fifteenth of each month, the Contractor shall submit documentation to 
the  Commission’s Contract Administrator showing the amount paid to DBE trucking 
companies. The Contractor shall also obtain and submit documentation to the 
Commission’s Contract Administrator showing the amount paid by DBE trucking 
companies to all firms, including owner-operators, for the leasing of trucks. If the DBE 
leases trucks from a non-DBE, the Contractor may count only the fee or commission the 
DBE receives as a result of the lease arrangement. 
 
b. The Contractor shall also submit to the Commission’s Contract Administrator 
documentation showing the truck number, name of owner, California Highway Patrol CA 
number, and if applicable, the DBE certification number of the truck owner for all trucks 
used during that month. This documentation shall be submitted on the Caltrans 
”Monthly DBE Trucking Verification,” CEM-2404(F) form provided to the Contractor by 
the Commission’s Contract Administrator. 
 
12. REPORTING MATERIAL OR SUPPLIES PURCHASED FROM DBEs 
 
When Reporting DBE Participation, Material or Supplies purchased from DBEs  may 
count as follows: 
 
A. If the materials or supplies are obtained from a DBE manufacturer, 100 % of the 
cost of the materials or supplies will count toward the DBE participation. A DBE 
manufacturer is a firm that operates or maintains a factory or establishment that 
produces on the premises, the materials, supplies, articles, or equipment required under 
the Agreement and of the general character described by the specifications. 
 
B. If the materials or supplies purchased from a DBE regular dealer, count 60 % of 
the cost of the materials or supplies toward DBE goals. A DBE regular dealer is a firm 
that owns, operates or maintains a store, warehouse, or other establishment in which 
the materials, supplies, articles or equipment of the general character described by the 
specifications and required under the Agreement, are bought, kept in stock, and 
regularly sold or leased to the public in the usual course of business. To be a DBE 
regular dealer, the firm must be an established, regular business that engages, as its 
principal business and under its own name, in the purchase and sale or lease of the 
products in question. A person may be a DBE regular dealer in such bulk items as 
petroleum products, steel, cement, gravel, stone or asphalt without owning, operating or 
maintaining a place of business provided in this section. 
 
C. If the person both owns and operates distribution equipment for the products, any 
supplementing of regular dealers’ own distribution equipment, shall be by a long-term 
lease agreement and not an ad hoc or Agreement-by-Agreement basis. Packagers, 
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brokers, manufacturers’ representatives, or other persons who arrange or expedite 
transactions are not DBE regular dealers within the meaning of this section. 
 
D. Materials or supplies purchased from a DBE, which is neither a manufacturer nor 
a regular dealer, will be limited to the entire amount of fees or commissions charged for 
assistance in the procurement of the materials and supplies, or fees or transportation 
charges for the delivery of materials or supplies required on the job site, provided the 
fees are reasonable and not excessive as compared with fees charged for similar 
services. 
 
13. TERMINATION AND SUBSTITUTION OF DBE SUBCONSULTANTS 
 
Consultant shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless Consultant or DBE subconsultant obtains the 
Commission’s written consent. Consultant shall not terminate or substitute a listed DBE 
for convenience and perform the work with their own forces or obtain materials from 
other sources without authorization from the Commission. Unless the Commission’s 
consent is provided, the Consultant shall not be entitled to any payment for work or 
material unless it is performed or supplied by the listed DBE on the attached Consultant 
Contract DBE Commitment form. 
 
The Commission authorizes a request to use other forces or sources of materials if 
Consultant shows any of the following justifications: 
 

1. Listed DBE fails or refuses to execute a written contract based on plans and 
specifications for the project. 

2. The Commission stipulated that a bond is a condition of executing the 
subcontract and the listed DBE fails to meet the Commission’s bond 
requirements. 

3. Work requires a consultant's license and listed DBE does not have a valid 
license under Contractors License Law. 

4. Listed DBE fails or refuses to perform the work or furnish the listed materials 
(failing or refusing to perform is not an allowable reason to remove a DBE if 
the failure or refusal is a result of bad faith or discrimination). 

5. Listed DBE's work is unsatisfactory and not in compliance with the contract. 
6. Listed DBE is ineligible to work on the project because of suspension or 

debarment. 
7. Listed DBE becomes bankrupt or insolvent. 
8. Listed DBE voluntarily withdraws with written notice from the Agreement. 
9. Listed DBE is ineligible to receive credit for the type of work required. 
10. Listed DBE owner dies or becomes disabled resulting in the inability to 

perform the work on the Contract. 
11. The Commission determines other documented good cause. 
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Consultant shall notify the original DBE of the intent to use other forces or material 
sources and provide the reasons and provide the DBE with 5 days to respond to the 
notice and advise Consultant and the Commission of the reasons why the use of other 
forces or sources of materials should not occur.  
 
Consultant’s request to use other forces or material sources must include: 

1. One or more of the reasons listed in the preceding paragraph. 
2. Notices from Consultant to the DBE regarding the request. 
3. Notices from the DBEs to Consultant regarding the request. 

 
If a listed DBE is terminated or substituted, Consultant must make good faith efforts to 
find another DBE to substitute for the original DBE. The substitute DBE must perform at 
least the same amount of work as the original DBE under the contract to the extent 
needed to meet or exceed the DBE goal. 
 
14.  DEBARMENT, SUSPENSION AND OTHER INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
In accordance with 49 CFR Part 29, which by this reference is incorporated herein, 
Consultant’s subconsultants completed and submitted the Certificate of subconsultant 
Regarding Debarment, Suspension and Other Ineligibility and Voluntary Exclusion as 
part of the Consultant’s proposal.  If it is later determined that Consultant’s 
subconsultants knowingly rendered an erroneous Certificate, the Commission may, 
among other remedies, terminate this Agreement. 
 
15.  ENVIRONMENTAL COMPLIANCE 
 
A.  Compliance with all applicable standards, orders, or requirements issued under 
section 306 of the Clean Air Act (42 U.S.C. 1857(h)), section 508 of the Clean Water 
Act (33 U.S.C. 1368), Executive Order 11738, and Environmental Protection Agency 
regulations (40 CFR part 15). (Contracts, subcontracts, and subgrants of amounts in 
excess of $100,000). 
  
B.  Mandatory standards and policies relating to energy efficiency which are contained 
in the state energy conservation plan issued in compliance with the Energy Policy and 
Conservation Act (Pub. L. 94-163, 89 Stat. 871).  
 
 
16.  NATIONAL LABOR RELATIONS BOARD CERTIFICATION 
 
In accordance with Public Contract Code Section 10296, and by signing this 
Agreement, Consultant certifies under penalty of perjury that no more than one final 
unappealable finding of contempt of court by a federal court has been issued against 
Consultant within the immediately preceding two-year period, because of Consultant’s 
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failure to comply with an order of a federal court that orders Consultant to comply with 
an order of the National Labor Relations Board. 
 
 
17.  FUNDING REQUIREMENTS  

It is mutually understood between the Parties that this Agreement may have been 
written before ascertaining the availability of funds or appropriation of funds, for the 
mutual benefit of both Parties, in order to avoid program and fiscal delays that would 
occur if the Agreement were executed after that determination was made. 
 
This Agreement is valid and enforceable only if sufficient funds are made available to 
Commission for the purpose of this Agreement. In addition, this Agreement is subject to 
any additional restrictions, limitations, conditions, or any statute enacted by the 
Congress, State Legislature, or Commission governing board that may affect the 
provisions, terms, or funding of this Agreement in any manner. 
 
It is mutually agreed that if sufficient funds are not appropriated, this Agreement may be 
amended to reflect any reduction in funds. 
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EXHIBIT 10-O1 CONSULTANT PROPOSAL DBE COMMITMENT 

1. Local Agency: 2. Contract DBE Goal:

3. Project Description:

4. Project Location:

5. Consultant's Name: 6. Prime Certified DBE:  

7. Description of Work, Service, or Materials
Supplied 

8. DBE
Certification 

Number 
9. DBE Contact Information 10. DBE %

Local Agency to Complete this Section 

11. TOTAL CLAIMED DBE PARTICIPATION % 
17. Local Agency Contract Number:

18. Federal-Aid Project Number:

19. Proposed Contract Execution Date:

Local Agency certifies that all DBE certifications are valid and information on 
this form is complete and accurate. 

IMPORTANT: Identify all DBE firms being claimed for credit, 
regardless of tier. Written confirmation of each listed DBE is 
required. 

  20. Local Agency Representative's Signature 21. Date 12. Preparer's Signature 13. Date

  22. Local Agency Representative's Name 23. Phone 14. Preparer's Name 15. Phone

  24. Local Agency Representative's Title 16. Preparer's Title

DISTRIBUTION:  Original – Included with consultant’s proposal to local agency. 

ADA Notice:  For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) 654-
3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA  95814. 

EXHIBIT E - 1
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Local Assistance Procedures Manual EXHBIT 10-Q 
Disclosure of Lobbying Activities 

Page 1 
LPP 13-01 May 8, 2013 

EXHIBIT 10-Q  DISCLOSURE OF LOBBYING ACTIVITIES 

COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

   

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type:

a. contract a. bid/offer/application a. initial
b. grant b. initial award b. material change
c. cooperative agreement c. post-award
d. loan For Material Change Only: 
e. loan guarantee year ____   quarter _________ 
f. loan insurance date of last report __________ 

  
   

4. Name and Address of Reporting Entity 5. If Reporting Entity in No. 4 is Subawardee,
 Enter Name and Address of Prime:

  Prime   Subawardee 
  Tier _______ , if known 

Congressional District, if known  Congressional District, if known 
   

    

6. Federal Department/Agency: 7. Federal Program Name/Description:

 CFDA Number, if applicable ____________________
  

  

8. Federal Action Number, if known: 9. Award Amount, if known:

    

10. Name and Address of Lobby Entity 11. Individuals Performing Services
(If individual, last name, first name, MI)  (including address if different from No. 10)

 (last name, first name, MI)

(attach Continuation Sheet(s) if necessary) 
   

12. Amount of Payment (check all that apply) 14. Type of Payment (check all that apply)

$ _____________     actual   planned a. retainer
b. one-time fee

13. Form of Payment (check all that apply): c. commission
a. cash d. contingent fee
b. in-kind; specify: nature _______________ e  deferred

 Value _____________  f. other, specify _________________________
  

15. Brief Description of Services Performed or to be performed and Date(s) of Service, including
officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 12:

(attach Continuation Sheet(s) if necessary) 

16. Continuation Sheet(s) attached:  Yes  No  
 

17. Information requested through this form is authorized by Title 
31 U.S.C. Section 1352.  This disclosure of lobbying reliance 
was placed by the tier above when his transaction was made or 
entered into.  This disclosure is required pursuant to 31 U.S.C.
1352.  This information will be reported to Congress 
semiannually and will be available for public inspection.  Any 
person who fails to file the required disclosure shall be subject
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

Signature: ________________________________________  

Print Name: _______________________________________  

Title: ____________________________________________  

Telephone No.: ____________________ Date: ___________ 
 

Authorized for Local Reproduction 

Federal Use Only: Standard Form - LLL 

Standard Form LLL Rev. 04-28-06 

Distribution:  Orig- Local Agency Project Files 

EXHIBIT F - 1
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DiSalle, Jennifer
Typewriter
NOT APPLICABLE - NO JACOBS LOBBYING

DiSalle, Jennifer
Typewriter
Julian Hoyle

DiSalle, Jennifer
Typewriter
Geographic Operations Manager

DiSalle, Jennifer
Typewriter
(702)953.1252

DiSalle, Jennifer
Typewriter
9/7/2021

DiSalle, Jennifer
Typewriter



Local Assistance Procedures Manual EXHBIT 10-Q 
Disclosure of Lobbying Activities 

Page 1 
LPP 13-01 May 8, 2013 

EXHIBIT 10-Q  DISCLOSURE OF LOBBYING ACTIVITIES 

COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

   

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type:

a. contract a. bid/offer/application a. initial
b. grant b. initial award b. material change
c. cooperative agreement c. post-award
d. loan For Material Change Only: 
e. loan guarantee year ____   quarter _________ 
f. loan insurance date of last report __________ 

  
   

4. Name and Address of Reporting Entity 5. If Reporting Entity in No. 4 is Subawardee,
 Enter Name and Address of Prime:

  Prime   Subawardee 
  Tier _______ , if known 

Congressional District, if known  Congressional District, if known
   

    

6. Federal Department/Agency: 7. Federal Program Name/Description:

 CFDA Number, if applicable ____________________
  

  

8. Federal Action Number, if known: 9. Award Amount, if known:

    

10. Name and Address of Lobby Entity 11. Individuals Performing Services
(If individual, last name, first name, MI)  (including address if different from No. 10)

 (last name, first name, MI)

(attach Continuation Sheet(s) if necessary) 
   

12. Amount of Payment (check all that apply) 14. Type of Payment (check all that apply)

$ _____________     actual   planned a. retainer
b. one-time fee

13. Form of Payment (check all that apply): c. commission
a. cash d. contingent fee
b. in-kind; specify: nature _______________ e  deferred

 Value _____________  f. other, specify _________________________
  

15. Brief Description of Services Performed or to be performed and Date(s) of Service, including
officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 12:

(attach Continuation Sheet(s) if necessary) 

16. Continuation Sheet(s) attached:  Yes  No  
 

17. Information requested through this form is authorized by Title 
31 U.S.C. Section 1352.  This disclosure of lobbying reliance 
was placed by the tier above when his transaction was made or 
entered into.  This disclosure is required pursuant to 31 U.S.C.
1352.  This information will be reported to Congress 
semiannually and will be available for public inspection.  Any 
person who fails to file the required disclosure shall be subject
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

Signature: ________________________________________  

Print Name: _______________________________________  

Title: ____________________________________________  

Telephone No.: ____________________ Date: ___________ 
 

Authorized for Local Reproduction 

Federal Use Only: Standard Form - LLL 

Standard Form LLL Rev. 04-28-06 

Distribution:  Orig- Local Agency Project Files 

Jacobs Engineering Group Inc.
3257 E. Guasti Road, Suite 120
Ontario, CA 91761

Arellano Associates

Principal-in-Charge

909-627-2974                            9/16/2021

This form is not applicable to Arellano Associates. 
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Page 1 
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EXHIBIT 10-Q  DISCLOSURE OF LOBBYING ACTIVITIES 

COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

   

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type:

a. contract a. bid/offer/application a. initial
b. grant b. initial award b. material change
c. cooperative agreement c. post-award
d. loan For Material Change Only: 
e. loan guarantee year ____   quarter _________ 
f. loan insurance date of last report __________ 

  
   

4. Name and Address of Reporting Entity 5. If Reporting Entity in No. 4 is Subawardee,
 Enter Name and Address of Prime:

  Prime   Subawardee 
  Tier _______ , if known 

Congressional District, if known  Congressional District, if known
   

    

6. Federal Department/Agency: 7. Federal Program Name/Description:

 CFDA Number, if applicable ____________________
  

  

8. Federal Action Number, if known: 9. Award Amount, if known:

    

10. Name and Address of Lobby Entity 11. Individuals Performing Services
(If individual, last name, first name, MI)  (including address if different from No. 10)

 (last name, first name, MI)

(attach Continuation Sheet(s) if necessary) 
   

12. Amount of Payment (check all that apply) 14. Type of Payment (check all that apply)

$ _____________     actual   planned a. retainer
b. one-time fee

13. Form of Payment (check all that apply): c. commission
a. cash d. contingent fee
b. in-kind; specify: nature _______________ e  deferred

 Value _____________  f. other, specify _________________________
  

15. Brief Description of Services Performed or to be performed and Date(s) of Service, including
officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 12:

(attach Continuation Sheet(s) if necessary) 

16. Continuation Sheet(s) attached:  Yes  No  
 

17. Information requested through this form is authorized by Title 
31 U.S.C. Section 1352.  This disclosure of lobbying reliance 
was placed by the tier above when his transaction was made or 
entered into.  This disclosure is required pursuant to 31 U.S.C.
1352.  This information will be reported to Congress 
semiannually and will be available for public inspection.  Any 
person who fails to file the required disclosure shall be subject
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

Signature: ________________________________________  

Print Name: _______________________________________  

Title: ____________________________________________  

Telephone No.: ____________________ Date: ___________ 
 

Authorized for Local Reproduction 

Federal Use Only: Standard Form - LLL 

Standard Form LLL Rev. 04-28-06 

Distribution:  Orig- Local Agency Project Files 

Ruel del Castillo

President

(714) 918-6266 08/19/2021

NOT APPLICABLE TO COAST SURVEYING, INC.

Jacobs Engineering Group Inc.
3257 E Guasti Road, Suite 120
Ontario, CA 91761
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Disclosure of Lobbying Activities 

Page 1 
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EXHIBIT 10-Q  DISCLOSURE OF LOBBYING ACTIVITIES 

COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

   

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type:

a. contract a. bid/offer/application a. initial
b. grant b. initial award b. material change
c. cooperative agreement c. post-award
d. loan For Material Change Only: 
e. loan guarantee year ____   quarter _________ 
f. loan insurance date of last report __________ 

  
   

4. Name and Address of Reporting Entity 5. If Reporting Entity in No. 4 is Subawardee,

  Prime   Subawardee 
  Tier _______ , if known 

Congressional District, if known 
 

    

6. Federal Department/Agency: 7. Federal Program Name/Description:

 CFDA Number, if applicable ____________________
  

  

8. Federal Action Number, if known: 9. Award Amount, if known:

    

10. Name and Address of Lobby Entity 11. Individuals Performing Services
(If individual, last name, first name, MI)  (including address if different from No. 10)

 (last name, first name, MI)

(attach Continuation Sheet(s) if necessary) 
   

12. Amount of Payment (check all that apply) 14. Type of Payment (check all that apply)

$ _____________     actual   planned a. retainer
b. one-time fee

13. Form of Payment (check all that apply): c. commission
a. cash d. contingent fee
b. in-kind; specify: nature _______________ e  deferred

 Value _____________  f. other, specify _________________________
  

15. Brief Description of Services Performed or to be performed and Date(s) of Service, including
officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 12:

(attach Continuation Sheet(s) if necessary) 

16. Continuation Sheet(s) attached:  Yes  No  
 

17. Information requested through this form is authorized by Title 
31 U.S.C. Section 1352.  This disclosure of lobbying reliance 
was placed by the tier above when his transaction was made or 
entered into.  This disclosure is required pursuant to 31 U.S.C.
1352.  This information will be reported to Congress 
semiannually and will be available for public inspection.  Any 
person who fails to file the required disclosure shall be subject
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

Signature: ________________________________________  

Print Name: _______________________________________  

Title: ____________________________________________  

Telephone No.: ____________________ Date: ___________ 
 

Authorized for Local Reproduction 

Federal Use Only: Standard Form - LLL 

Standard Form LLL Rev. 04-28-06 

Distribution:  Orig- Local Agency Project Files 

Kleinfelder has not participated in any lobbying activities.

Thomas Sardo, PE

Vice President

8/17/21949.585.3107

X X X

X
Enter Name and Address of
Prime: Jacobs Engineering Group
3257 E Guasti Rd, Suite 120
Ontario, CA 91761

 
  

Congressional District, if known

X

Kleinfelder
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Local Assistance Procedures Manual EXHBIT 10-Q 
Disclosure of Lobbying Activities 

EXHIBIT 10-Q DISCLOSURE OF LOBBYING ACTIVITIES 

COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 13 52 

1. Type of Federal Action: NIA 2. Status of Federal Action: NIA3. Report Type: NIA

D a. contract D a. bid/offer/application D a. initial

4. 

6. 

8. 

10. 

b. grant b. initial award
c. cooperative agreement c. post-award
d. loan
e. loan guarantee
f. loan insurance

Name and Address of Reporting Entity NI A

□ Prime Osubawardee 
Tier _ __ , if known 

Congressional District, if known 

Federal Department/ Agency: NIA 

Federal Action Number, if known: N/ A 

Name and Address of Lobby Entity NIA 

(If individual, last name, first name, MI) 

b. material change

For Material Change Only: 
year_ _  quarter _ _ _  _ 
date of last report _ _ _ __ 

5. If Reporting Entity in No. 4 is Subawardee,
Enter Name and Address of Prime:

Jacobs Engineering Group Inc.
3 257 E. Guasti Road, Suite 120
Ontario, CA 91761
Congressional District, if known

7. Federal Program Name/Description: NIA

CFDA Number, if applicable _ _ _ _ _ _ _ _  _

9. Award Amount, if known: NIA

11. Individuals Performing Services NIA

(including address if different from No. 1 0)
(last name, first name, MI)

( attach Continuation Sheet( s) if necessary) 

12. Amount of Payment ( check all that apply) N/ A

13. 

$ ______ D actual D planned

Form of Payment ( check all that apply): NIA

a. cash
b. in-kind; specify: nature _ _ _ _ _ __

Value 
- - - - - -

14. Type of Payment (check all that apply) NIA

a. retainer
b. one-time fee
c. comnnss1on
d. contingent fee
e deferred
f. other, specify __________ _

15. Brief Description of Services Performed or to be performed and Date(s) of Service, including
officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 12: NIA

16. Continuation Sheet(s) attached:

(attach Continuation Sheet(s) if necessary) 

NIA Yes □ No □ 

Signature: � 
17. Information requested through this form is authorized by Title

31 U.S.C. Section 1352. This disclosure oflobbying reliance
was placed by the tier above when his transaction was made or
entered into. This disclosure is required pursuant to 31 U.S.C.
1352. This information will be reported to Congress 
semiannually and will be available for public inspection. Any 
person who fails to file the required disclosure shall be subject 
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

Federal Use Only: 

Print Name: Mike Trotta 
---------------- --

Title: Chief Executive Office
--------------------

Telephone No.: _(_9 _49_ )_ 5_53_- _06_ 6 _6 _ __ Date: 8/16/2021 

Authorized for Local Reproduction 

Standard Form - LLL 

Standard Form LLL Rev. 04-28-06 

Distribution: Orig- Local Agency Project Files 

LPP 13-01 EXHIBIT K- 1 

Page 1 
May 8, 2013 
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EXHIBIT 10-Q  DISCLOSURE OF LOBBYING ACTIVITIES 

COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

   

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type:

a. contract a. bid/offer/application a. initial
b. grant b. initial award b. material change
c. cooperative agreement c. post-award
d. loan For Material Change Only: 
e. loan guarantee year ____   quarter _________ 
f. loan insurance date of last report __________ 

  
   

4. Name and Address of Reporting Entity 5. If Reporting Entity in No. 4 is Subawardee,
 Enter Name and Address of Prime:

  Prime   Subawardee 
  Tier _______ , if known 

Congressional District, if known  Congressional District, if known
   

    

6. Federal Department/Agency: 7. Federal Program Name/Description:

 CFDA Number, if applicable ____________________
  

  

8. Federal Action Number, if known: 9. Award Amount, if known:

    

10. Name and Address of Lobby Entity 11. Individuals Performing Services
(If individual, last name, first name, MI)  (including address if different from No. 10)

 (last name, first name, MI)

(attach Continuation Sheet(s) if necessary) 
   

12. Amount of Payment (check all that apply) 14. Type of Payment (check all that apply)

$ _____________    actual   planned a. retainer
b. one-time fee

13. Form of Payment (check all that apply): c. commission
a. cash d. contingent fee
b. in-kind; specify: nature _______________ e  deferred

 Value _____________  f. other, specify _________________________
  

15. Brief Description of Services Performed or to be performed and Date(s) of Service, including
officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 12:

(attach Continuation Sheet(s) if necessary) 

16. Continuation Sheet(s) attached:  Yes  No  
 

17. Information requested through this form is authorized by Title 
31 U.S.C. Section 1352.  This disclosure of lobbying reliance 
was placed by the tier above when his transaction was made or 
entered into.  This disclosure is required pursuant to 31 U.S.C.
1352.  This information will be reported to Congress 
semiannually and will be available for public inspection.  Any 
person who fails to file the required disclosure shall be subject
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

Signature: ________________________________________  

Print Name: _______________________________________  

Title: ____________________________________________  

Telephone No.: ____________________ Date: ___________ 
 

Authorized for Local Reproduction 

Federal Use Only: Standard Form - LLL 

Standard Form LLL Rev. 04-28-06 

Distribution:  Orig- Local Agency Project Files 

X X X

X

X X

X

0

Beverly Kawamoto

Vice President

(949) 453-9901 08/20/2021

Jacobs Engineering Group Inc. 
3257 E Guasti Road, Suite 120 
Ontario, CA 91761

Tatsumi
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EXHIBIT 10-Q  DISCLOSURE OF LOBBYING ACTIVITIES 

COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

   

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type:

a. contract a. bid/offer/application a. initial
b. grant b. initial award b. material change
c. cooperative agreement c. post-award
d. loan For Material Change Only: 
e. loan guarantee year ____   quarter _________ 
f. loan insurance date of last report __________ 

  
   

4. Name and Address of Reporting Entity 5. If Reporting Entity in No. 4 is Subawardee,
 Enter Name and Address of Prime:

Prime   Subawardee 
  Tier _______ , if known 

Congressional District, if known  Congressional District, if known
   

    

6. Federal Department/Agency: 7. Federal Program Name/Description:

 CFDA Number, if applicable ____________________
  

  

8. Federal Action Number, if known: 9. Award Amount, if known:

    

10. Name and Address of Lobby Entity 11. Individuals Performing Services
(If individual, last name, first name, MI)  (including address if different from No. 10)

 (last name, first name, MI)

(attach Continuation Sheet(s) if necessary) 
   

12. Amount of Payment (check all that apply) 14. Type of Payment (check all that apply)

$ _____________   actual   planned a. retainer
b. one-time fee

13. Form of Payment (check all that apply): c. commission
a. cash d. contingent fee
b. in-kind; specify: nature _______________ e  deferred

 Value _____________  f. other, specify _________________________
  

15. Brief Description of Services Performed or to be performed and Date(s) of Service, including
officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 12:

(attach Continuation Sheet(s) if necessary) 

16. Continuation Sheet(s) attached:  Yes  No  
 

17. Information requested through this form is authorized by Title 
31 U.S.C. Section 1352.  This disclosure of lobbying reliance 
was placed by the tier above when his transaction was made or 
entered into.  This disclosure is required pursuant to 31 U.S.C.
1352.  This information will be reported to Congress 
semiannually and will be available for public inspection.  Any 
person who fails to file the required disclosure shall be subject
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

Signature: ________________________________________  

Print Name: _______________________________________  

Title: ____________________________________________  

Telephone No.: ____________________ Date: ___________ 
 

Authorized for Local Reproduction 

Federal Use Only: Standard Form - LLL 

Standard Form LLL Rev. 04-28-06 

Distribution:  Orig- Local Agency Project Files 

X

Erik Ruehr

Director of Traffic Engineering

(8580 566-1766 08/20/21

VRPA

Jacobs Engineering Group Inc.
3257 E Guasti Road, Suite 120
Ontario, CA 91761
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AGENDA ITEM 8 

 





Agenda Item 8 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: February 28, 2022 

TO: Western Riverside County Programs and Projects Committee 

FROM: Bryce Johnston, Capital Projects Manager 

THROUGH: Marlin Feenstra, Project Delivery Director 

SUBJECT: 
Moreno Valley/March Field Metrolink Station Track and Platform Expansion 
Project Construction Agreement with Granite Construction Company, 
Environmental Mitigation, Tribal Monitoring, and Project Funding 

 
STAFF RECOMMENDATION: 
 
This item is for the Committee to: 
 
1) Award Agreement No. 21-33-095-00 to Granite Construction Company, as the lowest 

responsive, responsible bidder, for the construction of the Moreno Valley March Field 
Metrolink Station Track and Platform Expansion Project (Project) in the amount of 
$22,111,122, plus a contingency amount of $2,211,112, for a total amount not to exceed 
$24,322,234;  

2) Approve Cooperative Agreement No. 21-33-097-00 between the Commission and 
Southern California Regional Rail Authority (SCRRA) for Construction of the Project in the 
amount of $2,421,000, plus a contingency amount of $242,100, for a total amount not to 
exceed $2,663,100; 

3) Approve Agreement No. 22-33-035-00 with The Soboba Band of Luiseno Indians for 
Construction Monitoring of the Moreno Valley/March Field Metrolink Station Track and 
Platform Expansion Project in an amount not to exceed $25,000; 

4) Approve an amendment to the Fiscal Year (FY) 2021/22- 2025/26 Short Range Transit Plan 
to program an additional $6,000,000 of Federal Transit Administration (FTA) Section 5307 
funds for the Project; 

5) Authorize the Chair or Executive Director, pursuant to legal counsel review, to execute 
the agreements on behalf of the Commission; 

6) Authorize the Executive Director or designee to approve contingency work pursuant to 
the agreement terms up to the total amount; and 

7) Forward to the Commission for final action. 
 

BACKGROUND INFORMATION: 
 
The Commission, with the cooperation of the SCRRA, has been working over the past several 
years to develop the plans, specifications and estimate for the Project.  This expansion of the 
Moreno Valley/March Field Metrolink Station is required for the projected near term and future 
increase in Metrolink ridership.  The expansion will upgrade approximately 2 ½ miles of existing 
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freight track with wood ties to new heavier track and concrete ties, an upgraded signal system, 
expansion of the existing platform and the addition of a new platform. The new platform will be 
fitted out with the same passenger amenities present at the existing platform, including canopies, 
a mini-high ADA platform, emergency telephone, electronic displays, and signage. 
 
Recent studies have found that there is a need to expand reverse commute and peak service 
between Perris and Riverside, as well as between Riverside, Los Angeles, Orange, and  
San Bernardino counties.  In order for RCTC and SCRRA to provide enhanced peak period,  
intra-county service between Perris-Downtown and Riverside-Downtown, with the  
Moreno Valley/March Field Station area serving as a major employment center, RCTC proposes 
to upgrade the Moreno Valley/March Field Station with track and platform improvements. 
 
The Project is located on the West side of I-215, between Eastridge Avenue and North of  
Van Buren Boulevard on right of way owned by the Commission (Figure 1). 
 

 
 

Figure 1: Project Location Map 
 
Procurement Process 
 
On October 14, 2021, the Commission released Invitation for Bids (IFB) No. 21-33-095-00 for 
construction of the Project.  A public notice was advertised in the Press Enterprise, and the 
complete IFB, including all contract documents, was posted on the Planet Bids website, which is 
accessible through the Commission’s website.  Electronic mail messages were sent to vendors 
registered in the Commission’s Planet Bids database that fit the IFB qualifications. 132 firms 
downloaded the IFB; 30 of those firms are located in Riverside County.  A pre-bid conference was 
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held via Zoom on October 21, 2021.  On December 23, 2021, 6 bids were received and publicly 
opened.  A summary of the bids received is shown in Table 1.  
  

Table 1  
Construction of Moreno Valley March Field Metrolink Station Track and Platform Expansion   

  Firm  
(In order from Low Bid to High Bid)  

Bid   
Amount  

  Engineer’s Estimate  $17,012,084  
1  Granite Construction Company   $22,111,122  
2  Reyes Construction  $22,967,477  
3  Herzog Contracting Corp.  $24,365,869  
4  Stacy and Witbeck, Inc.  $24,980,000  
5  Griffith Company  $25,052,232  
6  Flatiron West, Inc.  $28,150,145  

  
The basis for award of a public works contract is the lowest responsive and responsible bidder as 
defined by the Commission’s procurement policy and state law.  The bid analysis   
(Attachment 1) shows the bid amounts of the three lowest apparent bidders, the total price per 
item and percent variation from the engineer’s estimate for each bid item.   
 
Staff, along with the design engineer and the construction management team, analyzed the three 
low bids received to determine why the bids were higher than the engineer’s estimate by 
approximately 30 percent.  The following are the results of that assessment: 
  
1. There is a delayed start provision in the contract of about 4 months due to long lead time 

required for procurement of some unique rail materials. The long lead time costs, include 
increased overhead, material and labor costs, would be a factor in the increased bid. 

2. The degree of complexity in expanding an existing Metrolink Station track and platform 
and underground utility work in a congested, small area is a factor in increased costs. 

3. Generally, the competition for labor and materials is greater today because of the current 
amount of work in Southern California, which leads to higher labor and material costs. 

4. In addition, the current supply chain issues and general inflation impact the bid amounts. 
  
After analyzing the bids received, staff has concluded that the Granite Construction Company 
bid, in the amount of $22,111,122, is the lowest responsive and responsible bid received for the 
Project. Staff recommends award of Agreement No. 21-33-095-00 for the construction of the 
Project to Granite Construction Company in the amount of $22,111,122, plus a contingency 
amount of $2,211,112 to cover potential change orders encountered during construction, for a 
total amount not to exceed $24,322,234.  A 10 percent contingency is assumed for this project. 
The construction will be funded by FTA Section 5307 funds. 
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SCRRA Cooperative Agreement 
 
On January 16th, 2020, the Commission approved Cooperative Agreement No. 20-33-023-00 
between the Commission and SCRRA which defined roles and responsibilities related to the 
preliminary engineering, environmental clearance and final design for the Project. The attached 
Agreement No. 21-33-097-00 is for SCRRA to provide construction support services. The 
Commission’s responsibilities include leading the construction phase, acquiring the necessary 
real estate interests, leading the public outreach effort, and advertising, awarding and 
administering the construction of the project. Staff recommends approval of Cooperative 
Agreement No. 21-33-097-00 between the Commission and SCRRA for construction support 
services in the amount of $2,421,000, plus a contingency amount of $242,100, for a total amount 
not to exceed $2,663,100. A 10 percent contingency is assumed for this project. The agreement 
will be funded by an FTA Grant. SCRRA will provide the following field and oversight services: 
 
1. Project Management 
2. Staff Support 
3. Track Support Services 
4. Communications and Signal (C&S) Support Services 
5. Passenger Information Phone 
6. Training/Flagging 

 
Tribal Monitoring 
 
During the environmental clearance of the Project, it was identified that there would be a need 
for monitoring by The Soboba Band of Luiseno Indians during grading operations to address any 
artifacts that may be uncovered.  RCTC worked with The Soboba Band of Luiseno Indians to 
developed the attached Monitoring Agreement No. 22-33-035-00. Therefore, staff recommends 
approval of Agreement No. 22-33-035-00 with The Soboba Band of Luiseno Indians for 
construction monitoring of the Project in an amount not to exceed $25,000. This monitoring 
activity is not federally reimbursable and will be funded by Measure A Funds. 
 
Funding 
 
To date, the Commission has approved $26,257,000 in FTA Section 5307 funds to be allocated 
for this Project.  Approximately $2,208,000 was used for preliminary engineering and $3,063,666 
will be utilized for construction management and construction support services, thus requiring 
an additional $6,000,000 in FTA Section 5307 funds to cover the costs of construction and the 
SCRRA Cooperative Agreement. See table below for details. 
 

 Current Approved 
Funding 

Revised Funding 
Estimates 

Additional 
Funding 

Design (FTA 5307)   $          4,536,000   $       2,208,000  
Construction (FTA 5307) 21,721,000 30,049,000  
Total (FTA 5307) $        26,257,000 $     32,257,000 $     6,000,000 
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Staff recommends the Commission allocate an additional $6,000,000 of FTA Section 5307 funds 
to fully fund construction of the Project and amend the FY 2021/22 SRTP (Attachment 2).  Staff 
will submit the necessary revisions to SCAG for the Federal Transportation Improvement Program 
approval.  The FTA Section 5307 funds are formula funds from the Riverside-San Bernardino 
Urbanized Area, which the Commission has discretion to utilize for rail projects, and will be used 
for all federally-eligible expenditures.  Other non-participating expenses such as tribal monitoring 
will be covered by Measure A and is approved in the current budget.  
 

Financial Information 

In Fiscal Year Budget: Yes Year: FY 2021/22 
 FY 2022/23+ Amount:   $2,000,000 

$25,010,334 

Source of Funds: FTA Section 5307 Funds ($26,985,334) 
Measure A ($25,000) Budget Adjustment: No 

GL/Project Accounting No.: 653822 81304 00000 0000 265 33 81301 

Fiscal Procedures Approved: 
 

Date: 02/18/2022 

 
Attachments: 
1) RCTC Bid Analysis 
2) FY 2021/22 – 2025/26 SRTP Table 4.0 Summary of Funding Request Amendment No. 3 
3) Draft Agreement No. 21-33-095-00 with Granite Construction Company  
4) Draft Agreement No. 21-33-097-00 with SCRRA  
5) Draft Agreement No. 21-33-035-00 with Soboba Band of Indians 
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Riverside County Transportation Commission
Bid Results for Project RCTC - CONSTRUCTION OF THE MORENO VALLEY MARCH FIELD METROLINK STATION TRACK AND PLATFORM EXPANSION PROJECT (IFB NO. 21-33-095-00)
Issued on 10/14/2021
Bid Due on December 23, 2021  2:00 PM (PST) Flatiron 28,000,000$        
Exported on 12/23/2021

Line Totals (Unit Price * Quantity)

Item 
Num Section Item Code Description Reference

Unit of 
Measure Quantity

Eng'rs Estimate - 
Unit Price

Eng'rs Estimate - 
Total

Granite - Unit 
Price

Granite - Line 
Total

Diff from 
Eng'rs Est - 
Granite

% Diff from 
Eng'rs Est - 
Granite

Reyes 
Construction  - 
Unit Price

Reyes 
Construction  - 
Line Total

Herzog - Unit 
Price

Herzog - Line 
Total

1 1 01 35 44.01 Petroleum-Impacted Waste Soils CY 3000 130.00$             390,000.00$        $8.00 $24,000.00 -$366,000 -94% $99.00 $297,000.00 $114.00 $342,000.00
2 2 01 71 13.01 Mobilization, Demobilization, and Controls (Maximum of 5% o LS 1 1,475,976.00$   1,475,976.00$     $883,640.00 $883,640.00 -$592,336 -40% $1,736,000.00 $1,736,000.00 $1,000,000.00 $1,000,000.00
3 3 3 31 00.01 Cast-in-Place Concrete (Foundations) Final Pay CY 241 385.00$             92,785.00$          $1,500.00 $361,500.00 $268,715 290% $770.00 $185,570.00 $1,790.00 $431,390.00
4 4 3 31 00.02 Cast-in-Place Concrete (Platform, Slabs-on-Grade) Final Pay CY 356 486.24$             173,100.00$        $2,200.00 $783,200.00 $610,100 352% $2,000.00 $712,000.00 $830.00 $295,480.00
5 5 3 31 00.03 Cast-in-Place Concrete (Retaining Walls) Final Pay CY 96 1,200.00$          115,200.00$        $2,500.00 $240,000.00 $124,800 108% $936.00 $89,856.00 $650.00 $62,400.00
6 6 3 31 00.04 Cast-in-Place Concrete (Culvert Headwalls) Final Pay CY 31 1,500.00$          46,500.00$          $7,300.00 $226,300.00 $179,800 387% $3,100.00 $96,100.00 $5,100.00 $158,100.00
7 7 3 31 00.05 Cast-in-Place Concrete (Mini-High Platforms) Final Pay CY 13 950.00$             12,350.00$          $2,700.00 $35,100.00 $22,750 184% $1,555.00 $20,215.00 $1,150.00 $14,950.00
8 8 05 12 23.01 Structural Steel (Canopies) LS 1 674,520.66$      674,520.66$        $1,112,000.00 $1,112,000.00 $437,479 65% $740,000.00 $740,000.00 $1,384,400.00 $1,384,400.00
9 9 05 52 00.01 Metal Hand Railing/Guardrail LF 160 180.00$             28,800.00$          $315.00 $50,400.00 $21,600 75% $420.00 $67,200.00 $250.00 $40,000.00

10 10 07 41 13.01 Metal Roofing (Canopies) LS 1 321,247.33$      321,247.33$        $200,000.00 $200,000.00 -$121,247 -38% $631,600.00 $631,600.00 $285,000.00 $285,000.00
11 11 08 80 00.01 Glazing for Canopy Windsreens SF 3518 4.50$  15,831.00$          $27.00 $94,986.00 $79,155 500% $100.00 $351,800.00 $40.00 $140,720.00
12 12 9 61 50.01 Detectable Warning Tactile LF 850 78.00$               66,300.00$          $235.00 $199,750.00 $133,450 201% $100.00 $85,000.00 $122.00 $103,700.00
13 13 9 61 50.02 5' x 3' Detectable Directional Tile (Platform) SF 300 55.00$               16,500.00$          $140.00 $42,000.00 $25,500 155% $52.00 $15,600.00 $74.00 $22,200.00
14 14 09 61 50.03 2' x 3' Black/ White Detectable Warning Panels SF 30 55.00$               1,650.00$            $200.00 $6,000.00 $4,350 264% $39.00 $1,170.00 $650.00 $19,500.00
15 15 9 90 00.01 Painting and Coating (Metal & Composite) SF 1352 30.00$               40,560.00$          $26.00 $35,152.00 -$5,408 -13% $25.00 $33,800.00 $32.00 $43,264.00
16 16 9 96 23.01 Graffiti-Resistant Coating, Misc (Display Cases, Signage, Canop LS 1 65,000.00$        65,000.00$          $10,000.00 $10,000.00 -$55,000 -85% $24,000.00 $24,000.00 $33,100.00 $33,100.00
17 17 10 14 23.01 Signage (Wayfinding/ Platform) LS 1 23,100.00$        23,100.00$          $45,600.00 $45,600.00 $22,500 97% $80,100.00 $80,100.00 $28,840.00 $28,840.00
18 18 10 14 23.02 Display Case (Platform) EA 1 8,000.00$          8,000.00$            $13,000.00 $13,000.00 $5,000 63% $15,000.00 $15,000.00 $19,000.00 $19,000.00
19 19 10 14 55.01 Railroad Signage LS 1 5,000.00$          5,000.00$            $5,100.00 $5,100.00 $100 2% $14,800.00 $14,800.00 $7,000.00 $7,000.00
20 20 12 67 23.01 Benches EA 37 4,000.00$          148,000.00$        $4,500.00 $166,500.00 $18,500 13% $2,900.00 $107,300.00 $3,600.00 $133,200.00
21 21 12 67 23.02 Trash Containers EA 10 2,000.00$          20,000.00$          $6,000.00 $60,000.00 $40,000 200% $3,300.00 $33,000.00 $3,900.00 $39,000.00
22 22 22 05 00.01 Station Plumbing LS 1 50,285.52$        50,285.52$          $100,000.00 $100,000.00 $49,714 99% $116,900.00 $116,900.00 $225,000.00 $225,000.00
23 23 26 05 00.01 Basic Electrical Materials and Methods LS 1 61,360.00$        61,360.00$          $117,000.00 $117,000.00 $55,640 91% $125,100.00 $125,100.00 $163,800.00 $163,800.00
24 24 26 12 00.01 Receptacle Outlet Incl. Wiring LS 1 24,586.36$        24,586.36$          $155,000.00 $155,000.00 $130,414 530% $165,800.00 $165,800.00 $217,000.00 $217,000.00
25 25 26 13 00.01 2" PVC Conduit w/ Pullwire (Communications) LF 2800 15.00$               42,000.00$          $20.00 $56,000.00 $14,000 33% $27.00 $75,600.00 $24.00 $67,200.00
26 26 26 13 00.02 2" PVC Conduit (Power) LF 3500 15.00$               52,500.00$          $20.00 $70,000.00 $17,500 33% $27.00 $94,500.00 $24.00 $84,000.00
27 27 26 13 00.03 4" PVC Conduit Spare LF 2800 22.00$               61,600.00$          $30.00 $84,000.00 $22,400 36% $41.00 $114,800.00 $39.00 $109,200.00
28 28 26 13 00.04 Junction Boxes EA 2 1,639.09$          3,278.18$            $11,000.00 $22,000.00 $18,722 571% $12,600.00 $25,200.00 $15,400.00 $30,800.00
29 29 26 13 00.05 Pullbox (Power/Communication) EA 45 1,311.27$          59,007.15$          $1,150.00 $51,750.00 -$7,257 -12% $1,230.00 $55,350.00 $1,610.00 $72,450.00
30 30 26 50 00.01 Canopy Lighting EA 40 500.00$             20,000.00$          $4,200.00 $168,000.00 $148,000 740% $4,500.00 $180,000.00 $5,880.00 $235,200.00
31 31 26 50 00.02 Pole Mounted Lighting EA 10 5,000.00$          50,000.00$          $17,500.00 $175,000.00 $125,000 250% $18,700.00 $187,000.00 $24,500.00 $245,000.00
32 32 27 36 00.01 Emergency Telephone EA 2 4,500.00$          9,000.00$            $17,500.00 $35,000.00 $26,000 289% $18,710.00 $37,420.00 $19,775.00 $39,550.00
33 33 27 36 00.02 Passenger Information Telephone EA 1 4,500.00$          4,500.00$            $7,000.00 $7,000.00 $2,500 56% $7,500.00 $7,500.00 $9,800.00 $9,800.00
34 34 29 00 00.01 Customer Information System (CIS) LS 1 312,350.00$      312,350.00$        $145,000.00 $145,000.00 -$167,350 -54% $155,000.00 $155,000.00 $203,000.00 $203,000.00
35 35 29 20 20.01 Communication Services LS 1 20,000.00$        20,000.00$          $15,000.00 $15,000.00 -$5,000 -25% $16,000.00 $16,000.00 $21,000.00 $21,000.00
36 36 31 11 00.01 Site Clearing Final Pay LS 1 4,784.21$          4,784.21$            $170,000.00 $170,000.00 $165,216 3453% $35,000.00 $35,000.00 $250,000.00 $250,000.00
37 37 31 11 50.01 Demolition, Cutting, and Patching Final Pay LS 1 25,000.00$        25,000.00$          $70,000.00 $70,000.00 $45,000 180% $125,000.00 $125,000.00 $34,000.00 $34,000.00
38 38 31 20 00.01 Excavation Final Pay CY 16799 30.00$               503,970.00$        $50.00 $839,950.00 $335,980 67% $53.00 $890,347.00 $43.00 $722,357.00
39 39 31 20 00.02 Embankment Fill Final Pay CY 2179 30.00$               65,370.00$          $20.00 $43,580.00 -$21,790 -33% $23.00 $50,117.00 $32.00 $69,728.00
40 40 31 20 00.03 Structural Backfill Final Pay CY 553 137.33$             75,943.49$          $110.00 $60,830.00 -$15,113 -20% $20.00 $11,060.00 $92.00 $50,876.00
41 41 32 12 00.01 HMA Walkways (4" AC over 5.5" AB) SF 3964 8.39$  33,257.96$          $35.00 $138,740.00 $105,482 317% $12.00 $47,568.00 $13.00 $51,532.00
42 42 32 12 00.02 HMA under Turnouts and Crossovers TON 1068 135.00$             144,180.00$        $300.00 $320,400.00 $176,220 122% $153.00 $163,404.00 $216.00 $230,688.00
43 43 32 31 13.01 6' Chain Link Fence LF 1009 65.00$               65,585.00$          $54.00 $54,486.00 -$11,099 -17% $58.00 $58,522.00 $97.00 $97,873.00
44 44 32 31 13.02 8' Chain Link Fence LF 244 80.00$               19,520.00$          $202.00 $49,288.00 $29,768 153% $218.00 $53,192.00 $120.00 $29,280.00
45 45 32 31 19.01 Tubular Steel Intertrack Fence - 6' high LF 343 176.61$             60,577.23$          $142.00 $48,706.00 -$11,871 -20% $153.00 $52,479.00 $152.00 $52,136.00
46 46 32 31 19.02 Tubular Steel Intertrack Fence - 4' high LF 75 150.00$             11,250.00$          $211.00 $15,825.00 $4,575 41% $226.00 $16,950.00 $107.00 $8,025.00
47 47 32 32 16.01 Gravity Block Retaining Walls LS 1 37,050.00$        37,050.00$          $42,000.00 $42,000.00 $4,950 13% $43,900.00 $43,900.00 $62,500.00 $62,500.00
48 48 33 42 00.01 18" RCP Storm Drain LF 1029 225.00$             231,525.00$        $100.00 $102,900.00 -$128,625 -56% $83.00 $85,407.00 $123.00 $126,567.00
49 49 33 42 00.02 48" Smooth Steel Pipe (SSP) LF 128 550.00$             70,400.00$          $2,000.00 $256,000.00 $185,600 264% $1,200.00 $153,600.00 $1,140.00 $145,920.00
50 50 33 42 00.03 Manhole VF 16 1,000.00$          16,000.00$          $3,500.00 $56,000.00 $40,000 250% $1,650.00 $26,400.00 $1,535.00 $24,560.00
51 51 33 42 00.04 Catch Basin/Grated Inlet EA 5 2,500.00$          12,500.00$          $14,000.00 $70,000.00 $57,500 460% $5,800.00 $29,000.00 $4,400.00 $22,000.00
52 52 33 42 00.05 18" CMP Culverts - DELETED LF 0 125.00$             -$  $0.00 $0.00 $0 0% $0.00 $0.00 $0.00 $0.00
53 53 33 46 00.01 8" Perforated PVC Underdrain LF 68 66.67$               4,533.56$            $210.00 $14,280.00 $9,746 215% $173.00 $11,764.00 $127.00 $8,636.00
54 54 33 46 00.02 Cleanouts EA 1 500.00$             500.00$               $100.00 $100.00 -$400 -80% $2,300.00 $2,300.00 $320.00 $320.00
55 55 34 42 00.01 701 Signal Modification LS 1 26,750.00$        26,750.00$          $4,600.00 $4,600.00 -$22,150 -83% $5,200.00 $5,200.00 $6,440.00 $6,440.00
56 56 34 42 00.02 CP Eastridge Modification LS 1 401,554.00$      401,554.00$        $600,000.00 $600,000.00 $198,446 49% $656,700.00 $656,700.00 $800,800.00 $800,800.00
57 57 34 42 00.03 Leaving Signals LS 1 557,763.00$      557,763.00$        $1,035,000.00 $1,035,000.00 $477,237 86% $1,168,000.00 $1,168,000.00 $1,449,000.00 $1,449,000.00
58 58 34 42 00.04 733 Signals LS 1 256,922.00$      256,922.00$        $215,000.00 $215,000.00 -$41,922 -16% $241,500.00 $241,500.00 $299,600.00 $299,600.00
59 59 34 42 00.05 734 Signals LS 1 235,315.00$      235,315.00$        $240,000.00 $240,000.00 $4,685 2% $269,800.00 $269,800.00 $332,200.00 $332,200.00
60 60 34 42 00.06 New CP LS 1 1,563,639.00$   1,563,639.00$     $1,850,000.00 $1,850,000.00 $286,361 18% $2,078,800.00 $2,078,800.00 $2,430,000.00 $2,430,000.00
61 61 34 42 00.07 772 Signals LS 1 177,937.00$      177,937.00$        $85,000.00 $85,000.00 -$92,937 -52% $94,800.00 $94,800.00 $117,600.00 $117,600.00
62 62 34 72 00.01 Rail & Tie Replacement: New 136 RE CWR on Concrete Ties TF 10806 270.00$             2,917,620.00$     $278.00 $3,004,068.00 $86,448 3% $268.00 $2,896,008.00 $323.00 $3,490,338.00
63 63 34 72 00.02 Full Track Reconstruction: New 136 RE CWR on Concrete Ties TF 2715 400.00$             1,086,000.00$     $425.00 $1,153,875.00 $67,875 6% $342.00 $928,530.00 $362.00 $982,830.00
64 64 34 72 00.03 Remove and Dispose Track TF 14286 27.50$               392,865.00$        $13.50 $192,861.00 -$200,004 -51% $9.00 $128,574.00 $16.00 $228,576.00
65 65 34 72 00.04 Remove and Dispose Existing Turnout (#11) EA 1 20,000.00$        20,000.00$          $16,000.00 $16,000.00 -$4,000 -20% $13,900.00 $13,900.00 $14,000.00 $14,000.00
66 66 34 72 00.05 Remove and Dispose Existing Turnout (#14) EA 1 20,000.00$        20,000.00$          $23,600.00 $23,600.00 $3,600 18% $25,100.00 $25,100.00 $14,000.00 $14,000.00
67 67 34 72 00.06 Construct #10 Turnout (Hand Throw with Electric Lock) EA 1 225,000.00$      225,000.00$        $360,000.00 $360,000.00 $135,000 60% $381,300.00 $381,300.00 $325,000.00 $325,000.00
68 68 34 72 00.07 Construct #24 Turnout (Power Operated) EA 1 500,000.00$      500,000.00$        $700,000.00 $700,000.00 $200,000 40% $809,800.00 $809,800.00 $809,000.00 $809,000.00
69 69 34 72 00.08 Construct #24 Crossover (Power Operated) EA 2 1,020,000.00$   2,040,000.00$     $1,325,000.00 $2,650,000.00 $610,000 30% $1,538,500.00 $3,077,000.00 $1,713,000.00 $3,426,000.00
70 70 34 72 00.09 Transition/Compromize Rails PR 3 4,000.00$          12,000.00$          $8,100.00 $24,300.00 $12,300 103% $11,500.00 $34,500.00 $13,625.00 $40,875.00
71 71 34 72 00.10 Timber Transition Ties EA 144 50.00$               7,200.00$            $420.00 $60,480.00 $53,280 740% $590.00 $84,960.00 $373.00 $53,712.00
72 72 34 72 00.11 Subballast CY 3758 55.00$               206,690.00$        $110.00 $413,380.00 $206,690 100% $74.00 $278,092.00 $83.00 $311,914.00
73 73 34 72 20.01 Shift Existing Track TF 61 50.00$               3,050.00$            $105.00 $6,405.00 $3,355 110% $148.00 $9,028.00 $58.00 $3,538.00
74 74 34 80 11.01 Stone Revetment (Rip Rap) CY 169 130.00$             21,970.00$          $580.00 $98,020.00 $76,050 346% $317.00 $53,573.00 $360.00 $60,840.00
75 74 03 31 00.06 Cast-in-Place Concrete (Lined Grated Channels) Final Pay CY 43 1,199.42$          51,575.00$          $18,000.00 $774,000.00 $722,425 1401% $15,600.00 $670,800.00 $8,900.00 $382,700.00
76 74 03 31 00.07 Cast-in-Place Concrete (Terrace Drain) Final Pay CY 121 550.00$             66,550.00$          $1,000.00 $121,000.00 $54,450 82% $529.00 $64,009.00 $654.00 $79,134.00
77 74 05 52 10.01 Pedestrian Swing Gates EA 2 1,500.00$          3,000.00$            $4,878.00 $9,756.00 $6,756 225% $5,200.00 $10,400.00 $1,640.00 $3,280.00
78 74 33 42 00.06 12" HDPE/PVC Storm Drain LF 436 175.00$             76,300.00$          $140.00 $61,040.00 -$15,260 -20% $58.00 $25,288.00 $116.00 $50,576.00
79 74 34 72 00.12 Insulated Joints PR 16 8,000.00$          128,000.00$        $6,200.00 $99,200.00 -$28,800 -23% $8,500.00 $136,000.00 $12,800.00 $204,800.00
80 74 34 72 00.14 Relocate No. 10 Turnout EA 1 15,000.00$        15,000.00$          $71,000.00 $71,000.00 $56,000 373% $84,120.00 $84,120.00 $29,200.00 $29,200.00
81 74 347220.02 Surface Existing Track TF 3462 25.00$               86,550.00$          $27.00 $93,474.00 $6,924 8% $42.00 $145,404.00 $27.00 $93,474.00

82 74

Premium for Builders Risk insurance including 
Acts of God coverage in an amount to cover 100% 
of the Project replacement costs in accordance 
with PCC § 7105 LS 1 20,000.00$        20,000.00$          $1,000.00 $1,000.00 -$19,000 -95% $47,000.00 $47,000.00 $13,200.00 $13,200.00

Total 17,012,083.65$   22,111,122.00$   $5,099,038 30.0% 22,967,477.00$   24,365,869.00$   

% Higher or Lower than Low Bid -23.1% 0% 3.9% 10.2%
% Higher or Lower than Engineer's Estimate 0% 30.0% 35.0% 43.2%

Description
Eng'rs Estimate - 
Total

Granite - Line 
Total

Diff from Eng'rs 
Est - Granite

1 Cast-in-Place Concrete (Foundations) 92,785.00$         361,500.00$       268,715.00$       
2 Cast-in-Place Concrete (Platform, Slabs-on-Grade) 173,100.00$       783,200.00$       610,100.00$       
3 Structural Steel (Canopies) 674,520.66$       1,112,000.00$    437,479.34$       
4 Excavation 503,970.00$       839,950.00$       335,980.00$       
5 Leaving Signals 557,763.00$       1,035,000.00$    477,237.00$       
6 New CP 1,563,639.00$    1,850,000.00$    286,361.00$       
7 Construct #24 Turnout (Power Operated) 500,000.00$       700,000.00$       200,000.00$       
8 Construct #24 Crossover (Power Operated) 2,040,000.00$    2,650,000.00$    610,000.00$       
9 Subballast 206,690.00$       413,380.00$       206,690.00$       

10 Cast-in-Place Concrete (Lined Grated Channels) 51,575.00$         774,000.00$       722,425.00$       
Total 4,154,987.34$    

ATTACHMENT 1
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Amendment 2
Approved 12/22/2021

Project Total Amount of 
Funds 5307 RS 5307 RS CARES 

OB 5337 LCTOP 
PUC99313 LTF MA CR OTHR LCL SGR PUC99313 SGR PUC99314 SGR-OB STA PUC99313 Farebox

Western County Rail

Metrolink Operating Subsidy & Preventative Maintenance1 $21,474,584 $10,300,000 $864,540 $10,310,044
Next Generation Rail Study Phase II $400,000 $400,000
Program Management and Support2 $4,923,600 $2,067,700 $2,855,900
San Jacinto Line Right of Way Maintenance $2,336,300 $2,036,300 $300,000
Station Operations and Security $7,711,500 $2,186,400 $5,230,400 $294,700
Transfer Agreements $150,000 $150,000
Vanpool 

RCTC VanClub Operating Expenses $1,210,260 $431,600 $74,700 $30,000 $673,960

Sub-total Operating $38,206,244 $0 $12,918,000 $0 $864,540 $12,927,744 $10,197,300 $624,700 $0 $0 $0 $673,960

Project Total Amount of 
Funds 5307 RS 5307 RS CARES 

OB 5337 LCTOP 
PUC99313 LTF MA CR OTHR LCL SGR PUC99313 SGR PUC99314 SGR-OB STA PUC99313 Farebox

Western County Rail

Rail Stations - Capital Rehabilitation - WC 22-1 $1,500,000 $1,226,421 $273,579
Rail Stations - Capital Rehabilitation - WC 21-15 $0 $0
Moreno Valley/March Field Station Ped Bridge - WC - 22-2 $9,300,000 $9,300,000
Riverside Downtown Station Track and Platform3 - WC 22-3 $1,900,000 $1,900,000
RCTC Metrolink Capital Obligation - WC 22-4 $4,292,859 $4,226,859 $66,000
Coachella Valley Rail

CV Rail Environmental/Service Development Plan - CV 22-14 $448,339 $448,339

Sub-total Capital $17,441,198 $9,300,000 $0 $4,226,859 $0 $0 $0 $66,000 $1,226,421 $273,579 $2,348,339 $0

Total Operating & Capital $55,647,442 $9,300,000 $12,918,000 $4,226,859 $864,540 $12,927,744 $10,197,300 $690,700 $1,226,421 $273,579 $2,348,339 $673,960

3  Reflects Western County Rail STA needed for ROW and related consulting.  
4  Reflects Western County Rail STA's contribution for CV Rail. $189,339 from Coachella Valley and $259,000 from Western Riverside County Rail.
5  Reflects a net zero amendment change that resulted in lower PUC 99314 SGR funds and a offsetting increase to PUC 99313 SGR funds

Table 4.0 - Summary of Funding Request - FY2021/22
RCTC Western County Rail, Coachella Valley Rail, and Vanpool Programs

Operating

Capital

1 Total reflects an estimated full year subsidy with potential need for increases if 30% service reduction is reinstated.  

2  Includes Rail program administration, capital support, marketing, rail safety education, professional services, and special 
trains.  Allocations for salaries and benefits and professional development are subject to change pending the 
Commission's final budget approval.
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Amendment 3

Project Total Amount of 
Funds 5307 RS 5307 RS CARES 

OB 5337 LCTOP 
PUC99313 LTF MA CR OTHR LCL SGR PUC99313 SGR PUC99314 SGR-OB STA PUC99313 Farebox

Western County Rail

Metrolink Operating Subsidy & Preventative Maintenance1 $21,474,584 $10,300,000 $864,540 $10,310,044
Next Generation Rail Study Phase II $400,000 $400,000
Program Management and Support2 $4,923,600 $2,067,700 $2,855,900
San Jacinto Line Right of Way Maintenance $2,336,300 $2,036,300 $300,000
Station Operations and Security $7,711,500 $2,186,400 $5,230,400 $294,700
Transfer Agreements $150,000 $150,000
Vanpool 

RCTC VanClub Operating Expenses $1,210,260 $431,600 $74,700 $30,000 $673,960

Sub-total Operating $38,206,244 $0 $12,918,000 $0 $864,540 $12,927,744 $10,197,300 $624,700 $0 $0 $0 $673,960

Project Total Amount of 
Funds 5307 RS 5307 RS CARES 

OB 5337 LCTOP 
PUC99313 LTF MA CR OTHR LCL SGR PUC99313 SGR PUC99314 SGR-OB STA PUC99313 Farebox

Western County Rail

Rail Stations - Capital Rehabilitation - WC 22-1 $1,500,000 $1,226,421 $273,579
Rail Stations - Capital Rehabilitation - WC 21-15 $0 $0
Moreno Valley/March Field Station Ped Bridge - WC - 22-26 $15,300,000 $15,300,000
Riverside Downtown Station Track and Platform3 - WC 22-3 $1,900,000 $1,900,000
RCTC Metrolink Capital Obligation - WC 22-4 $4,292,859 $4,226,859 $66,000
Coachella Valley Rail

CV Rail Environmental/Service Development Plan - CV 22-14 $448,339 $448,339

Sub-total Capital $23,441,198 $15,300,000 $0 $4,226,859 $0 $0 $0 $66,000 $1,226,421 $273,579 $2,348,339 $0

Total Operating & Capital $61,647,442 $15,300,000 $12,918,000 $4,226,859 $864,540 $12,927,744 $10,197,300 $690,700 $1,226,421 $273,579 $2,348,339 $673,960

6  Reflects additional $6,000,000 in funding due to actual bid prices.  Prior allocations:  FY17 SRTP FTA 5307 $16.957, FY22 SRTP FTA 5307 $9.3
5  Reflects a net zero amendment change that resulted in lower PUC 99314 SGR funds and a offsetting increase to PUC 99313 SGR funds

4  Reflects Western County Rail STA's contribution for CV Rail. $189,339 from Coachella Valley and $259,000 from Western Riverside County Rail.

3  Reflects Western County Rail STA needed for ROW and related consulting.    

Table 4.0 - Summary of Funding Request - FY2021/22
RCTC Western County Rail, Coachella Valley Rail, and Vanpool Programs

Operating

Capital

1 Total reflects an estimated full year subsidy with potential need for increases if 30% service reduction is reinstated.    

2  Includes Rail program administration, capital support, marketing, rail safety education, professional services, and special 
trains.  Allocations for salaries and benefits and professional development are subject to change pending the 
Commission's final budget approval.
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CONSTRUCTION OF THE MORENO VALLEY MARCH FIELD 
METROLINK STATION TRACK AND PLATFORM EXPANSION 

PROJECT 
RCTC AGREEMENT NO. 21-33-095-00 

 
1. PARTIES AND DATE. 
 
 This Contract is made and entered into this ____ day of ____________, 2022 by 
and between the Riverside County Transportation Commission (hereinafter called the 
"Commission") and Granite Construction Company  (hereinafter called the "Contractor").  
This Contract is for that Work described in the Contract Documents entitled 
CONSTRUCTION OF THE MORENO VALLEY MARCH FIELD 
METROLINK STATION TRACK AND PLATFORM EXPANSION PROJECT 
  
2. RECITALS. 
 

2.1 The Commission is a County Transportation Commission organized under 
the provisions of Sections 130000, et seq. of the Public Utilities Code of the State of 
California, with power to contract for services necessary to achieving its purpose; 
 

2.2 Contractor, in response to a Notice Inviting Bids issued by Commission on 
October 14, 2021, has submitted a bid proposal FOR CONSTRUCTION OF THE 
MORENO VALLEY MARCH FIELD METROLINK STATION TRACK AND PLATFORM 
EXPANSION PROJECT 
 

2.3 Commission has duly opened and considered the Contractor's bid proposal 
and duly awarded the bid to Contractor in accordance with the Notice Inviting Bids and 
other Bid Documents. 
 

2.4 Contractor has obtained, and delivers concurrently herewith, Performance 
and Payment Bonds and evidences of insurance coverage as required by the Contract 
Documents. 
 
3. TERMS. 
 

3.1 Incorporation of Documents. 
 
 This Contract includes and hereby incorporates in full by reference this Contract 
and the following Contract Documents provided with the above referenced Notice Inviting 
Bids, including all exhibits, drawings, specifications and documents therein, and 
attachments thereto, all of which, including all addendum thereto, are by this reference 
incorporated herein and made a part of this Contract: 
 

a. NOTICE INVITING BIDS 
b. INSTRUCTIONS TO BIDDERS 

 c. CONTRACT BID FORMS 
 d. FORM OF CONTRACT 
 e. PAYMENT AND PERFORMANCE BOND FORMS 
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 f. ESCROW AGREEMENT FOR SECURITY DEPOSITS 
 g. CONTRACT APPENDIX 
 

 PART "A" - Regulatory Requirements and Permits 
  PART "B" – General Conditions 
  PART "C" – Special Provisions (Selected SCRRA Standard Specifications 

(under separate cover)  
  PART "D" - Contract Plans (under separate cover) 
  PART "E" - DBE Requirements 
  PART "F" - Federal Minimum Wage Requirements 
  PART "G" - Federal Transit Administration Requirements for  
    Federal Aid Construction Contracts 
  PART “H” - Cooperative Agreement RCTC and SCRRA 
  PART “I” – Supplemental Materials 
 
 h. ADDENDUM NO.(S)    1, 2, 3, 4, 5, 6, and 7 
 

3.2 Contractor's Basic Obligation. 
 

 Contractor promises and agrees, at his own cost and expense, to furnish to 
the Commission all labor, materials, tools, equipment, services, and incidental and 
customary work for the construction of the Riverside Downtown Metrolink Station Layover 
Facility Expansion Project.  Notwithstanding anything else in the Contract Documents, 
the Contractor shall complete the Work for a total of Twenty-Two Million, One Hundred 
Eleven Thousand, Two Hundred Twenty-Two Dollars ($22,111,222), as specified in the 
bid proposal and pricing schedules submitted by the Contractor in response to the above 
referenced Notice Inviting Bids.  Such amount shall be subject to adjustment in accor-
dance with the applicable terms of this Contract.  All Work shall be subject to, and 
performed in accordance with the above referenced Contract Documents.  
 

3.3 Period of Performance.  
 
 Contractor shall perform and complete all Work under this Contract within 440 
working days of the effective date of the Limited Notice to Proceed, and in accordance 
with any completion schedule developed pursuant to provisions of the Contract 
Documents. Contractor agrees that if such Work is not completed within the 
aforementioned periods, liquidated damages will apply as provided by the applicable 
provisions of the General Conditions, found in Part "B" of the Contract Appendix.  The 
amount of liquidated damages shall equal one thousand seven hundred dollars 
($1,700.00) for each day or fraction thereof, it takes to complete the Work, or specified 
portion(s) of the Work, over and above the number of days specified herein or beyond the 
Project Milestones established by approved Construction Schedules.  
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3.4 Commission's Basic Obligation. 
 
 Commission agrees to engage and does hereby engage Contractor as an 
independent contractor to furnish all materials and to perform all Work according to the 
terms and conditions herein contained for the sum set forth above.  Except as otherwise 
provided in the Contract Documents, the Commission shall pay to Contractor, as full con-
sideration for the satisfactory performance by the Contractor of services and obligation 
required by this Contract, the above referenced compensation in accordance with 
Compensation Provisions set forth in the Contract Documents. 
 

3.5 Contractor's Labor Certification. 
 

Contractor maintains that he is aware of the provisions of Section 3700 of the Labor 
Code which require every employer to be insured against liability for Worker's 
Compensation or to undertake self-insurance in accordance with the provisions of that 
Code, and agrees to comply with such provisions before commencing the performance 
of the Work.  A certification form for this purpose is attached to this Contract as Exhibit 
“A” and incorporated herein by reference, and shall be executed simultaneously with this 
Contract. 

 3.6 Successors. 
 
 The parties do for themselves, their heirs, executors, administrators, successors, 
and assigns agree to the full performance of all of the provisions contained in this 
Contract.  Contractor may not either voluntarily or by action of law, assign any obligation 
assumed by Contractor hereunder without the prior written consent of Commission. 
 
 3.7 Notices. 
 
 All notices hereunder and communications regarding interpretation of the terms of 
the Contract or changes thereto shall be provided by the mailing thereof by registered or 
certified mail, return receipt requested, postage prepaid and addressed as follows: 
 
 Contractor:    Commission:  
 
Granite Construction Company  Riverside County Transportation Commission 
38000 Monroe Street          P.O. Box 12008                                              
Indio, CA 92203    Riverside, California  92502-2208 
Attn: Joseph P. Richardson  Attn:  Executive Director 
 
 Any notice so given shall be considered received by the other party three (3) days 
after deposit in the U.S. Mail, first class postage prepaid, addressed to the party at the 
above address.  Actual notice shall be deemed adequate notice on the date actual notice 
occurred, regardless of the method of service. 
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CONTRACTOR     RIVERSIDE COUNTY  
GRANITE CONSTRUCTION COMPANY TRANSPORTATION COMMISSION  
 
By:   ______________________  By:   _________________________ 
 Name      Anne Mayer     

   Riverside County Transportation                      
   Commission 

 ______________________ 
 Title 

     
Tax I.D. Number:    APPROVED AS TO FORM: 
 
 
 
      By:   _________________________ 
       Best Best & Krieger LLP  
       Counsel, RCTC 
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EXHIBIT “A” 
 

CERTIFICATION 
LABOR CODE - SECTION 1861 

 
 
 
 I, the undersigned Contractor, am aware of the provisions of Section 3700 et seq. 
of the California Labor Code which require every employer to be insured against liability 
for Worker's Compensation or to undertake self-insurance in accordance with the 
provisions of the Code.  I agree to and will comply with such provisions before 
commencing the Work governed by this Contract. 
 
     CONTRACTOR: 
 
    Name of Contractor: (Contractor Name) 
 
     
    By: _______________________________ 
     Signature 
 
     _______________________________ 
     Name 
 
     _______________________________ 
     Title 
 
     _______________________________ 
     Date 
 
      
 
  DRAFT
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COOPERATIVE AGREEMENT NO. 21-33-097-00 

BETWEEN 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

AND 

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY 

FOR 

 MORENO VALLEY / MARCH FIELD STATION EXPANSION PROJECT 

THIS COOPERATIVE AGREEMENT (Agreement) is effective this _____ day of 

_____________ 2022, by and between the Riverside County Transportation Commission, a California 

public agency , 4080 Lemon St, Riverside, California 92501 (hereinafter referred to as 

“COMMISSION”), and the Southern California Regional Rail Authority, 900 Wilshire Blvd., Suite 1500, 

Los Angeles, California 90017, a joint powers authority (hereinafter referred to as “SCRRA”), which 

are individually referred to as “Party”, and collectively referred to as “Parties”. 

RECITALS: 

WHEREAS, SCRRA is a five-county joint powers authority, created pursuant to California 

Public Utilities Code Section 130255 and California Government Code Section 6500 et seq., to build, 

maintain, administer, and operate the “METROLINK” commuter train system on railroad rights-of-way 

owned by the member agencies and through other shared use and joint operation agreements.  The 

five-county member agencies are comprised of the following: Los Angeles County Metropolitan 

Transportation Authority (LA METRO), Ventura County Transportation Commission (VCTC), Orange 

County Transportation Authority (OCTA), San Bernardino County Transportation Authority (SBCTA), 

and Riverside County Transportation Commission (RCTC); and 

WHEREAS, COMMISSION, as Riverside County’s transportation agency and a member 

agency of METROLINK, and SCRRA wish to work together to define the roles and responsibilities for 

capital improvements to the Moreno Valley / March Field Station to include the replacement & 
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signalization of approximately 2.5 miles of track, a new second passenger platform, and the extension 

of the existing passenger platform (hereinafter referred to as “PROJECT”); and 

WHEREAS, on January 16th, 2020 COMMISSION Board of Directors approved Cooperative 

Agreement C20-33-023-00 between COMMISSION and SCRRA which defined roles and 

responsibilities related to the design and design review for the Moreno Valley / March Field Station 

Expansion Project; and 

WHEREAS, COMMISSION has secured funding for the PROJECT under the Federal Transit 

Administration (“FTA”) grant number CA-2017-112-0 and intends to use FTA funding to reimburse 

SCRRA for the SERVICES; and 

WHEREAS, COMMISSION and SCRRA agree that COMMISSION shall be the lead on the 

construction phase of all improvements, acquire the necessary real estate interest, lead the public 

outreach effort, as identified in Exhibit A “COMMISSION SCOPE OF SERVICES” (COMMISSION 

SERVICES); and 

WHEREAS, COMMISSION agrees to pay SCRRA a total not to exceed amount of Two Million 

Six Hundred Sixty-Three Thousand and One Hundred Dollars ($2,663,100), for all work performed 

pursuant to Exhibit B – “SCRRA Scope of Services” (hereinafter referred to as “SERVICES”), attached 

herein; and  

WHEREAS, COMMISSION and SCRRA mutually agree the available funding to perform the 

SERVICES for the PROJECT shall be expended efficiently in compliance with all federal and state 

requirements utilizing COMMISSION’s Procurement Policies; and 

NOW, THEREFORE, it is mutually understood and agreed by COMMISSION and SCRRA as 

follows: 

/ 

ARTICLE 1. COMPLETE AGREEMENT 

A. This Agreement, including any attachments incorporated herein and made applicable by 

reference, constitutes the complete and exclusive statement of the term(s) and conditions(s) of this 
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Agreement between COMMISSION and SCRRA and it supersedes all prior representations, 

understandings, and communications. The invalidity in whole or in part of any term or condition of this 

Agreement shall not affect the validity of other term(s) or conditions(s) of this Agreement. The above 

referenced Recitals are true and correct and are incorporated by reference herein. 

B. COMMISSION’s failure to insist on any instance(s) of SCRRA’s performance of any 

term(s) or condition(s) of this Agreement shall not be construed as a waiver or relinquishment of 

COMMISSION’s right to such performance or to future performance of such term(s) or condition(s), 

and SCRRA's obligation in respect thereto shall continue in full force and effect. Changes to any 

portion of this Agreement shall not be binding upon COMMISSION except when specifically confirmed 

in writing by an authorized representative of COMMISSION by way of a written amendment to this 

Agreement and issued in accordance with the provisions of this Agreement. 

C. SCRRA’s failure to insist on any instance(s) of COMMISSION’s performance of any 

term(s) or condition(s) of this Agreement shall not be construed as a waiver or relinquishment of 

SCRRA’s right to such performance or to future performance of such term(s) or condition(s), and 

COMMISSION’s obligation in respect thereto shall continue in full force and effect. Changes to any 

portion of this Agreement shall not be binding upon SCRRA except when specifically confirmed in 

writing by an authorized representative of SCRRA by way of a written amendment to this Agreement 

and issued in accordance with the provisions of this Agreement. 

ARTICLE 2. SCOPE OF AGREEMENT 

This Agreement specifies the roles and responsibilities of the Parties as they pertain to the 

subjects and projects addressed herein. Both COMMISSION and SCRRA agree that each will cooperate 

and coordinate with the other in all activities covered by this Agreement and any other supplemental 

agreements that may be required to facilitate purposes thereof. 

ARTICLE 3. DELEGATED AUTHORITY 

The actions required to be taken by SCRRA in the implementation of this Agreement are 

delegated to its Chief Executive Officer (CEO) or designee, and the actions required to be taken by 
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COMMISSION in the implementation of this Agreement are delegated to its Executive Director or 

designee. 

ARTICLE 4. RESPONSIBILITIES OF COMMISSION 

COMMISSION agrees to the following responsibilities for COMMISSION SERVICES: 

A. COMMISSION will assume the lead role for the construction and construction 

management of the track improvements, station improvements, railroad signal improvements, 

railroad communications improvements, instant messaging, right of way and public outreach related 

the PROJECT.  

B. Include SCRRA PM in all progress and planning meetings, schedule updates, and 

coordination for work windows. 

C. COMMISSION shall provide a full-time Resident Engineer/Project Manager with 

experience in railroad construction projects, on the site of the work during construction.  The Resident 

Engineer/Project Manager must be an engineer licensed in the State of California and must have the 

authority to provide direction to the Contractor or Contractors employed by the COMMISSION, and 

to commit the COMMISSION within a reasonable scope of authority.  SCRRA, at the cost and 

expense of the COMMISSION, will retain an inspector and Project Manager to make periodic reviews 

of the work insofar as the interests of SCRRA are affected. Resident Engineer shall coordinate the 

Contractor’s work schedule and progress with the SCRRA PM to provide advance notifications of 

work window requirements, upcoming activities and to ensure that the work does not impact SCRRA 

or freight railroad operations. 

D. COMMISSION will obtain approval from SCRRA for any construction phasing proposals, 

associated schedules, work plans and expected operational impacts at least sixty (60) days before 

the commencement of any work that has the potential to affect SCRRA operations, services, 

equipment, infrastructure or safety procedures. All construction phasing plans, demolition and 

abandonment, track removal, replacement and new installation must also be submitted for approval 

sixty (60) days prior to the start of the work.  If no response is received from SCRRA within thirty (30) 
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days following the submittal, the construction phasing proposals, associated schedules, work plans 

and expected operation impacts may be considered approved by SCRRA. A detailed scope of 

responsibilities for work windows that affect PTC system modifications is set forth in item F below. 

E. COMMISSION shall, unless otherwise specified as SCRRA’s responsibility, be 

responsible for all coordination, permits, licenses and agreements required by Utility Companies, 

other Railroads, Third Parties and Statutory Authorities for the construction, testing and integration 

into operational service of the PROJECT. 

F. COMMISSION shall ensure that the contractor complies with all requirements of Exhibit 

C – Coordination Requirements and Responsibilities for Work Windows and PTC System 

Modifications. 

G. COMMISSION shall ensure that the contractor does not store materials or equipment 

upon the right-of-way in proximity of the track, that any material/equipment to be stored upon the 

right-of-way is first agreed with SCRRA and is secured, that a clear access path for maintenance or 

emergency vehicles is maintained at all times adjacent to tracks and that activities do not generate 

excessive dust. 

H. As agreed between COMMISSION and SCRRA, any salvaged material identified in 

writing as required for reuse by SCRRA within the SCRRA network shall be delivered by the 

Contractor to SCRRA premises.  

I. COMMISSION will ensure that all construction, materials, equipment and workmanship 

that are to become SCRRA’s responsibility to operate or maintain upon Revenue Service are fully 

inspected with appropriate accompanying site or supplier test certification, records, warranties and 

guarantees to meet SCRRA, Industry, and Statutory COMMISSION standards and requirements. 

J. COMMISSION or its contractor shall notify SCRRA’s designated railroad safety provider 

a minimum of three (3) weeks in advance of the daily Roadway Worker in Charge (RWIC) 

requirements for each week. Each RWIC shift shall comprise of 8 hours of support with a period of 

up to one hour either end of the shift solely for the purpose of establishing or taking down protection 
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as required. RWIC support shall be required at all times for any work within the railroad right-of-way 

or with the potential to foul the railroad. COMMISSION shall reimburse SCRRA directly for all RWIC 

costs. 

K. COMMISSION must advise the SCRRA Chief of Program Delivery in writing of the 

proposed completion date of the PROJECT sixty (60) days in advance of such completion date, to 

allow for a meeting and punch list walkthrough a minimum of forty-five (45) days prior to completion 

to be undertaken between COMMISSION, Contractor and SCRRA to inspect and record any 

outstanding work items, deficiencies or corrections required. All track, communication and station 

systems, and all supporting infrastructure are to be fully completed, tested and certified for 

functionality and operational compliance to FRA, SCRRA and other applicable standards and 

regulations. At completion and prior to SCRRA acceptance of the project into operational service, a 

further walkthrough will be arranged between all said parties to ensure all outstanding punch list 

items, defects, omissions, site clean-up and removal of materials/equipment with the potential to 

affect Railroad operations have been appropriately resolved.  

L. COMMISSION and its Prime Contractor will ensure that all workers, including 

subconsultants and subcontractors;  comply with the requirements of SCRRA On-Track Safety 

Manual for Roadway Workers Section 3.0 Job Safety Briefings, including the completion of the daily 

SCRRA Safety Risk Analysis form, signing in with SCRRA’s RWIC at the start of work, and signing 

out with the RWIC when leaving the work area.   

M. COMMISSION will provide to SCRRA within sixty (60) days of final completion, copies of 

all as-constructed documentation and records pertaining to the project, to include, but not necessarily 

limited to; 

1. As-constructed plans and shop drawings 

2. QA/QC records 

3. Materials compliance certification tests 

4. Fabrications tests 
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5. Warranties and Guarantees 

6. O&M manuals 

7. Permits 

8. Track and Communication system integrity and compliance test records in 

accordance with FRA regulations 

9. Training materials for SCRRA Track and Communication staff as applicable 

10. Bridge and Structures inspection records 

11. Spare parts for track and communication systems ordered by the Contractor but 

not used in the PROJECT 

12. Spare parts for any components or systems installed by COMMISSION in 

completion of the track system that are technologically more advanced, or additional to, SCRRA 

current design criteria or maintenance standards 

N. COMMISSION will incorporate all requirements of this AGREEMENT into bid 

documentation and the construction contract with the Contractor pertaining to responsibilities of the 

Contractor. 

O. Prior to commencement of Revenue Service from the Moreno Valley / March Field Station 

additional platform, COMMISSION will coordinate with SCRRA for any Public Relations support 

services that may be required from SCRRA for public notification. The COMMISSION shall be 

responsible for all SCRRA costs for such support. 

P. Except as permitted through authorized work windows, COMMISSION, its officers, 

employees’ agents, assigns, contractors and vendors, shall not interfere with the operation of 

Metrolink commuter train service. 

Q. COMMISSION, its officers, employees’ agents, assigns, contractors and vendors, shall 

not enter onto railroad right-of-way unless COMMISSION has received prior written permission from 

SCRRA and made arrangements to comply with all SCRRA safety and protective services. At the 

sole discretion of SCRRA, SCRRA may require COMMISSION, its officers, employees’ agents, 

125



 COOPERATIVE AGREEMENT NO. 21-33-097-00/SCRRA #861014 
MORENO VALLEY /MARCH FIELD STATION EXPANSION 

 Page 8 of 18 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

 

assigns, contractors and vendors, to attend SCRRA safety orientation class prior to receiving 

permission to enter the railroad right-of-way.  

R. COMMISSION, its officers, employees’ agents, assigns, contractors and vendors, shall 

immediately contact SCRRA in the event of any known condition which might impact the safe 

operation of the railroad. The following are SCRRA’s emergency numbers: 

Dispatch and Operations Center               (909) 593-0661 

Signal Emergencies and Crossing Problems (888) 446-9721 

S. The COMMISSION or the Contractor is responsible for the location and protection of any 

and all surface, sub-surface, and overhead utilities and structures. Approval of application by SCRRA 

does not constitute a representation as to the accuracy of completeness of location or the existence 

or non-existence of any utilities or structures within the limits of this project. 

T. Before excavating, the Applicant must determine whether any underground pipe lines, 

electric wires, or cables, including fiber optic cable systems, are present and located within the Project 

work area by calling the Southern California Underground Service Alert at 811. SCRRA is not a 

member of Underground Service Alert (DIGALERT) and SCRRA signal and communication lines 

must be located by contacting the SCRRA Signal Department. 

1. SCRRA is not a member of DIGALERT. Call SCRRA’s Signal Department at (909) 

592-1346 a minimum of five days prior to beginning construction to mark signal and 

communication cables and conduits. To assure cables and conduits have been 

marked, no work may proceed until a SCRRA dig number has been provided. 

Contractor shall pot-hole to confirm location, alignment and depth of all services 

within the footprint of any proposed excavations and protect services in place, to 

SCRRA agreement, prior to commencing any excavation. 

2. In case of signal emergencies or grade crossing problems, call SCRRA’s 24-hour 

signal emergency number 1-888-446-9721. 
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U. This Agreement is not in lieu of the SCRRA’s Permitting and Right-of-Entry process. The 

COMMISSION and its consultants and contractors are required at all times to follow all SCRRA Form 

6 and 37 requirements for any persons, work or equipment upon the railroad right-of-way and other 

applicable guidelines and directives.  Applicants must submit SCRRA’s Form 6 prior to entering or 

beginning work on Railroad Right-of-Way and before SCRRA support services will be scheduled or 

provided including: RWIC, Flagging, SCRRA Cable and Signal Marking, and SCRRA Safety.  Forms 

6 and 37 may be found on the Metrolink website at the following location:  

https://www.metrolinktrains.com/about/agency/engineering--construction/ 

V. SCRRA and COMMISSION shall establish mutually agreeable work windows for the 

PROJECT prior to advertising the PROJECT for bid. Service levels are currently 10 commuter and 3 

freight trains through the project area in a 24-hour period. All work within the railroad right-of-way will 

require railroad protective services, unless specified otherwise by SCRRA. SCRRA will provide: 

• Two (2) 52-hour weekend absolute work windows when train service will be suspended 

on all tracks, to facilitate construction, testing and integration of new crossovers and 

turnouts.  All absolute windows will require a minimum of sixty (60) days advance notice 

to allow coordination, notification and implementation of changes to Positive Train 

Control (PTC) critical features – refer to Exhibit C. Windows on consecutive weekends 

will not be permissible - a minimum of two weeks is required between windows. 

• Two (2) four-day freight windows to facilitate upgrading of the existing drill track. RCTC 

will lead the coordination effort with BNSF to schedule these freight windows.  

• Limited track windows upon either the Main Track or new siding track to facilitate 

construction of the alternate track and station platforms, to be coordinated a minimum 

of twenty-one (21) days in advance. Any limited work windows that will result in 

changes to PTC critical features must be coordinated a minimum of sixty (60) days in 

advance – refer to Exhibit C.  
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• Work during the day will be under Form “B” protection between the hours of 6:00 AM 

and 6:00 PM 

• COMMISSION shall ensure that its contractor(s) coordinate and comply with RWIC 

directions and all times, standing down and securing any equipment as directed while 

a train passes by.  

• The Contractor's operations are subordinate to the operation of trains on the SCRRA 

right-of way, whether passenger or freight. All work upon the SCRRA right-of-way shall 

be done at such times and in such a manner as not to interfere with or endanger the 

SCRRA Operations. SCRRA will strive to cooperate with the Contractor such that the 

work may be handled and performed in an efficient manner, however, COMMISSION 

and it’s Contractor(s) will have no claim with SCRRA whatsoever for any type of 

damages or for extra or additional compensation in the event its work is delayed by rail 

operations. Should, due to train operations or service obligations or other reasons 

provided in this Agreement, it become impracticable to provide the work window on the 

dates established, SCRRA will provide the work window at the next reasonable 

available opportunity.  SCRRA shall not be responsible for any additional costs and 

expenses resulting from a change in work windows.  SCRRA shall notify COMMISSION 

immediately of the need for such a change in work windows. 

ARTICLE 5. RESPONSIBILITIES OF SCRRA 

SCRRA agrees to the following responsibilities for SCRRA SERVICES: 

A. That the available funding to perform the SERVICES for the PROJECT shall be expended 

efficiently in compliance with all federal and state requirements utilizing SCRRA’s FTA eligible existing 

on-call consultants and/or job order contractors and/or new FTA compliant procurement for 

construction and construction management as necessary. 

B. To designate a Project Manager as the point of contact and to manage the PROJECT 

through completion. 
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C. To provide SCRRA SERVICES through final completion in accordance with EXHIBIT B. 

D. SCRRA shall review the resumes of proposed key contractor staff for track, signal, and 

communication system construction and testing and notify the COMMISSION of any concerns based 

on experience, qualifications or prior performance of a key staff member. The COMMISSION may, at 

its sole discretion, request the staff member be replaced by the contractor. 

E. SCRRA shall, for operational system cut-overs and critical system integration: 

1. Undertake all work as defined within Exhibit C for work windows that affect PTC 

modifications and for final integration of the PROJECT under PTC so as to facilitate Revenue Service 

implementation. 

2. Perform final system testing and integration into SCRRA networks for: 
• Communication Shelters 

• Backbone Fiber connections 

• Customer Information Systems (CIS) 
F. SCRRA shall inspect the track in a timely manner after each phase of construction prior 

to placing the track back in service. 

G. To provide timely review and responses to all requests from COMMISSION and to not 

unreasonably withhold approval of any requests. 

H. To comply with state and federal environmental requirements as necessary for the 

PROJECT. 

I. To be responsible for the following: railroad operations and maintenance and 

management of work windows for PROJECT. 

J. To perform SERVICES in accordance with the approved project schedule. 

K. To minimize rail service disruptions by reviewing the construction phasing plan and work 

windows necessary to complete the PROJECT. 

L. Prior to completion and return to operational service of any work window involving track 

construction, SCRRA shall ensure that their Maintenance Contractor stabilizes the track throughout 
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the entire limits of the work window once all trackwork components and installation is completed so 

as to minimize the requirement for temporary speed restrictions in operational service.   

M. SCRRA will not invoice for overhead until it receives formal approval of its provisional 

overhead rates. Once the Federal Transit Administration, SCRRA’s cognizant audit agency, has 

approved the final rate at the completion of its audit and an adjustment to the previously-approved 

provisional rate is required, SCRRA will make true-up adjustments and invoice accordingly. 

N. To submit an invoice to COMMISSION for fifty percent (50%) of total estimated costs 

associated with the PROJECT within thirty (30) days of the execution of this AGREEMENT.  Following 

completion of PROJECT, SCRRA shall submit the final invoice to COMMISSION detailing PROJECT 

expenses.  SCRRA must submit this invoice for all work performed to COMMISSION’s Accounts 

Payable office.  Each SCRRA invoice shall include the following information: 

1. Agreement Number 21-33-097-00; 

2. SCRRA Project Number 861014; 

3. The time period covered by the invoice; 

4. Progress Report, which includes a detailed description of the services performed; 

5. Such other information as requested by COMMISSION. 

O. To submit a quarterly SERVICES summary report, which shall include a line item for 

remaining funds, changes that must be pre-approved by COMMISSION and a line item for any 

contingency within the summary budget amount for the SERVICES. 

P. To submit for COMMISSION’s review and approval, changes to the SERVICES costs 

within seven (7) days of identifying change. 

Q. To notify COMMISSION in writing when seventy-five (75%) of the deposited funds have 

been exhausted and include an estimate of what, if any, additional funds are estimated to be needed 

to complete the SERVICES contemplated under this AGREEMENT. 

R. Within one hundred eighty (180) days from completion of SERVICES and payment of all 

vendor and contractor invoices and retention, SCRRA will reimburse the COMMISSION for any 
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unused funds along with a final progress report, including final expenditures. 

S. SCRRA shall conduct all of its activities in association with the PROJECT in a good and 

competent manner and in compliance with all applicable federal, state and local rules, grant 

requirements and regulations and SCRRA's standards, policies, practices and guidelines, 

T. SCRRA shall comply with all funding and grant requirements for those funds that will be 

used to pay for SERVICES.  SCRRA shall comply with all contractual provisions required by the FTA 

and the FTA Master Agreement, including those provisions contained in Exhibit D.  The requirements 

set forth in FTA Circular 4220.1F, as may be amended, are hereby incorporated by reference into 

this Agreement. In the case of any conflict between the terms of this Agreement and any FTA 

mandated terms set forth in the FTA Master Agreement, FTA Circular 42201.F or the attached Exhibit 

D (collectively, “FTA Requirements”) as may be amended, the FTA Requirements shall control.     

U. To provide Right-of-Entry agreement(s), as may be necessary for the PROJECT, upon 

request by COMMISSION or its contractor after completing SCRRA’s generally applicable process. 

 

ARTICLE 6. MAXIMUM OBLIGATION 

Notwithstanding any provisions of this Agreement to the contrary, COMMISSION and SCRRA 

mutually agree that RCTC’s maximum cumulative payment obligation hereunder shall be Two Million 

Six Hundred Sixty-Three Thousand and One Hundred Dollars ($2,663,100), unless agreed to and 

amended by both Parties. 

ARTICLE 7. AUDIT AND INSPECTION 

SCRRA shall maintain a complete set of records in accordance with generally accepted 

accounting principles. Upon reasonable notice, SCRRA shall permit the authorized representatives of 

COMMISSION to inspect and audit all work, materials, payroll, books, accounts and other data and 

records of SCRRA for a period of four (4) years after final payment, or until any on-going audit is 

completed. For purposes of audits, the date of completion of this Agreement shall be the date of FTA’s 

payment of SCRRA’s final billing (so noted on the invoice) under this Agreement. COMMISSION shall 
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have the right to reproduce any such books, records and accounts. The above provision with respect 

to audits shall extend to and/or be included in contracts with SCRRA’s contractor. 

ARTICLE 8. INDEMNIFICATION 

A. SCRRA shall indemnify and hold harmless COMMISSION, its officers, directors, 

employees and agents from and against any and all claims (including attorney's fees and reasonable 

expenses for litigation or settlement) for any loss or damages, bodily injuries, including death, worker’s 

compensation subrogation claims, damage to property to the extent a trier of fact determines same is 

actually caused by the negligent acts, omissions or willful misconduct of SCRRA, its officers, directors, 

employees or agents in the performance of this Agreement. 

B. COMMISSION shall indemnify, defend and hold harmless SCRRA, its officers, directors, 

employees and agents from and against any and all claims (including attorney's fees and reasonable 

expenses for litigation or settlement) for any loss or damages, bodily injuries, including death, worker’s 

compensation subrogation claims, damage to property to the extent actually caused by the negligent 

acts, omissions or willful misconduct by COMMISSION, its officers, directors, employees or agents in 

connection with or arising out of the performance of this Agreement. 

ARTICLE 9. ADDITIONAL PROVISIONS: 

The COMMISSION and SCRRA agree to the following mutual responsibilities: 

A. Term of Agreement: This Agreement shall continue in full force and effect through 

December 31, 2024, unless terminated earlier by mutual written consent by both Parties. 

B. Termination: In the event either Party defaults in the performance of their obligations, 

under this Agreement or breaches any of the provisions of this Agreement, the non-defaulting Party 

shall have the option to terminate this Agreement upon thirty (30) days’ prior written notice to the other 

Party. 

C. Termination for Convenience: Either Party may terminate this Agreement by providing 

thirty (30) days written notice of its intent to terminate for convenience to the other Party; 

D. Compliance: COMMISSION and SCRRA shall comply with all applicable federal, state, 
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and local laws, statutes, ordinances, and regulations of any governmental authority having jurisdiction 

over the PROJECT. 

E. Legal Authority: COMMISSION and SCRRA hereto warrant that they are duly authorized 

to execute this Agreement on behalf of said Parties and that, by so executing this Agreement, the 

Parties hereto are formally bound to the provisions of this Agreement. 

F. Amendments: This Agreement may be amended in writing at any time by the mutual 

consent of both Parties. No amendment shall have any force or effect unless executed in writing by 

both Parties. 

G. Severability: If any term, provision, covenant or condition of this Agreement is held to be 

invalid, void or otherwise unenforceable, to any extent, by any court of competent jurisdiction, the 

remainder of this Agreement shall not be affected thereby, and each term, provision, covenant or 

condition of this Agreement shall be valid and enforceable to the fullest extent permitted by law. 

H. Counterparts of Agreement; Signatures: This Agreement may be executed and delivered 

in any number of counterparts, each of which, when executed and delivered shall be deemed an 

original and all of which together shall constitute the same agreement.  Facsimile signatures will be 

permitted.  This Agreement may be signed using an electronic signature.   

I. Assignment: Neither this Agreement, nor any of the Parties rights, obligations, duties, nor 

authority hereunder may be assigned in whole or in part by either Party without the prior written 

consent of the other Party.  Any such attempt of assignment shall be deemed void and of no force and 

effect. Consent to one assignment shall not be deemed consent to any subsequent assignment, nor 

the waiver of any right to consent to such subsequent assignment. 

J. Obligations To Comply with Law: Nothing herein shall be deemed nor construed to 

authorize or require any Party to issue bonds, notes or other evidences of indebtedness under the 

terms, in amounts, or for purposes other than as authorized by local, state or federal law. 

K. Governing Law: The laws of the State of California and applicable local and federal laws, 

regulations and guidelines shall govern hereunder.  Venue shall be in Riverside County. 
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L. Litigation Fees: Should litigation arise out of this Agreement for the performance thereof, 

the court shall award costs and expenses, including attorney’s fees, to the prevailing Party. 

M. Notices: Any notices, requests or demands made between the Parties pursuant to this 

Agreement are to be directed as followed: 

To SCRRA: To COMMISSION: 

Southern California Regional Rail Authority Riverside County Transportation Commission 

2558 Supply Street, Bldg. A 

Pomona, CA 91767 

Attention: Justin Fornelli 

Chief, Program Delivery 

 Tel: (909) 593-4291 

Email: fornellij@scrra.net 

4080 Lemon Street 

Riverside, CA 92501 

Attention: Marlin Feenstra 

Capital Project Manager 

Tel: (951) 787-7963 

Email: mfeenstra@rctc.org  

N. Force Majeure: Either Party shall be excused from performing its obligations under this 

Agreement during the time and to the extent that it is prevented from performing by an unforeseeable 

cause beyond its control, including but not limited to: any incidence of fire, flood; acts of God; 

commandeering of material, products, plants or facilities by the federal, state or local government; 

national fuel shortage; or a material act or omission by the other Party; when satisfactory evidence of 

such cause is presented to the other Party, and provided further that such nonperformance is 

unforeseeable, beyond the control and is not due to the fault or negligence of the Party not performing. 

O. Incorporation of Exhibits.  The RCTC Scope of Services, attached hereto as Exhibit A,  

the SCRRA Scope of Services, attached hereto as Exhibit B, the Coordination Requirements and 

Responsibilities for Work Windows and PTC System Modifications, attached hereto as Exhibit C, and 

the FTA Requirements, attached hereto as Exhibit D, are incorporated into this Agreement by 

reference. 

P. No Third Party Beneficiaries.  There are no intended third party beneficiaries of any terms 

contained in or of any right or obligation assumed by the Parties under this Agreement. 
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This Agreement shall be made effective upon execution by both Parties. 

IN WITNESS WHEREOF, the Parties hereto have caused this Agreement No. 21-33-097-00 

to be executed on the date first written above. 

SOUTHERN CALIFORNIA REGIONAL RIVERSIDE COUNTY TRANSPORTATION  

RAIL AUTHORITY    COMMISSION 

 

By:   By:   
Darren M. Kettle Anne Mayer 
Chief Executive Officer Executive Director 

 

APPROVED AS TO FORM: APPROVED AS TO FORM: 

 

By:   By:   
Donald O. Del Rio Best Best & Krieger LLP 
General Counsel General Counsel 
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Exhibits: 

EXHIBIT A RCTC Scope of Services 

EXHIBIT B SCRRA Scope of Services 

EXHIBIT C Coordination Requirements and Responsibilities for Work Windows and PTC System 

Modifications 

EXHIBIT D FTA Requirements 
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EXHIBIT A 
COMMISSION SCOPE OF SERVICES 

The Riverside County Transportation Commission (COMMISSION) will provide all necessary 

services for the project as noted below: 

1.  General Description  

• COMMISSION will obtain the services of a contractor to replace and signalize 

approximately 2.5 miles of the existing industrial lead (2nd track), two new 

crossovers, and two new turnouts between milepost (MP) 72.2 and MP 75.0 in the 

Cities of Riverside & Moreno Valley; 170 foot extension of the existing 510-foot long 

station platform; a new 680-foot long second platform including shade structures and 

benches, on the west side of the new 2nd track; to perform groundwork for SCRRA 

fiber and communications conduits on station platforms; and perform track 

stabilization/surfacing using dynamic stabilizer to expedite train services.   

2. Construction Contractor 

• COMMISSION will be the lead during bidding phase of this project for the above-

mentioned scope of work.  

3. Construction Management 

• COMMISSION will provide construction management services, materials testing and 

construction inspection services during the construction of the above-mentioned 

scope of work through COMMISSION’s consultant in accordance with guidelines 

provided in the Rail Programs Department Construction Management Procedures. 

• The construction management services shall include administration of the 

construction contract, coordination of  the activities of the Contractor, performance of 

quality assurance inspections and management of  independent quality assurance 

testing, preparation of daily construction activity reports,  safety oversight and 

enforcement, labor compliance oversight and enforcement, communications between 

the Contractor and all other project participants, processing, collecting and 
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maintaining of project communications and records, reviewing and recommending of 

Contractor progress payments, processing of change order requests, implementing 

and processing change orders, schedule reviews, stormwater pollution prevention 

plan (SWPPP) inspections, and processing claims. 

4. Design Services During Construction 

• Design Service During Construction (DSDC) for track and civil work will be provided 

by COMMISSION’s consultant. 

5. Communications and Signal (C&S) Support Services 

• Provide materials and construct/modify wayside control systems related to siding 

track and station. 

• Modify Customer Information System (CIS) on existing platform and install CIS on 

the new platform. 

• Design Service During Construction (DSDC) for signal, communications, and PTC 

will be provided by RCTC design consultant. 

• Construction inspection services provided by RCTC signal consultant during C&S 

construction.  

6. Real Estate 

• COMMISSION will obtain all right-of-way necessary for this project.  

7. Public Outreach 

• COMMISSION will take a lead in distribution of news releases as necessary. 

• Outreach and relationship building with targeted community groups/advocates, 

stakeholders, and local businesses. 

• Regular communications and dissemination of news to targeted locals. 

• Ongoing implementation of social media communications. 
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EXHIBIT B 
SCRRA SCOPE OF SERVICES 

 

The SCRRA will provide all necessary services for the project as noted below: 

1. Project Management 

• Attend monthly construction coordination meetings and provide project direction and 

input as necessary. 

• Attend task, workshop meetings, at the designated locations, as requested by 

COMMISSION’s consultant performing construction. 

• Review meeting minutes and provide comments. 

• Review construction shop drawings, and Request For Information (RFI) related to 

track, turnouts, grade crossings, signals, communications, and Positive Train Control 

(PTC) in a timely manner as requested. 

• Conduct spot civil, track and signal inspection and provide suggestions as 

appropriate.  

2. Staff Support 

• Consultation with senior management for input regarding important design and 

construction issues. 

• Signal, Communications, and PTC Department consultation and input related to 

design and construction.  

• Contract Task Order (CTO) Services provided by SCRRA staff to engage 

consultants and maintenance contractors to provide their services during 

construction. 

• Provide public notification services for operational impacts during absolute 

construction windows.  

3. Track Support Services 
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• Inspection of track by SCRRA maintenance contractor prior to train services after 

completion of work carried out by COMMISSION’s contractor during work windows.   

4. Communications and Signal (C&S) Support Services 

• PTC window and cutover support provided by SCRRA during construction work. 

• PTC survey required for PTC change management process provided by SCRRA 

consultants. 

• Maintenance support provided by SCRRA C&S maintenance contractor during and 

after construction work windows. 

5. Passenger Information Phone 

• Provide material and install passenger phone on the new platform as required by 

regulations. 

6. Training/Flagging 

• Review, process, and administer Right-of-Entry permits provided by construction 

contractors during the construction.  

• Roadway Worker Protection training provided by SCRRA consultant during 

construction as necessary. 

• Provide Railroad Protective Services, including flagging to third part personnel 

working on SCRRA right-of-way as required for the project. 

• Cable and conduit marking during construction as per SCRRA requirements by 

SCRRA C&S maintenance contractor.  

7. Miscellaneous 

• Provide test train services during grade crossings and wayside signal system testing 

as necessary. 

• Provide all work and services required to meet the SCRRA obligations under Section 

2 of Exhibit C, Coordination Requirements and Responsibilities for Work Windows 

and PTC System Modifications. 
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No. of 
Months

Meeting 
per 

Month
Hours

No. of 
Persons

Total 
Hours 

1
a General Coordination 21 4 4 1 336 HR $250.00 $84,000.00
b Meetings 21 4 4 1 336 HR $250.00 $84,000.00

c
Document Reviews (Work Windows, SSWP, 
Construction Staging, RFI Support)

18 1 4 2 144 HR $250.00 $36,000.00

d Civil/Track General Inspection Services 18 4 8 1 576 HR $250.00 $144,000.00

Sub-Total 1,392 $348,000.00
2
a Senior Management 18 1 1 1 18 HR $250.00 $4,500.00
b Communications & Signal Department 18 1 8 1 144 HR $250.00 $36,000.00
c Contract Administration 18 1 2 1 36 HR $250.00 $9,000.00

d
Public Affairs (includes public notices for 
AWW)

18 1 4 1 72 HR $250.00 $18,000.00

Sub-Total 270 $67,500.00
3
a Track Inspection (track in/out service) & 

Maintenance Support
1 LS $15,000.00 $15,000.00

b Track Stabilization 1 LS $50,000.00 $50,000.00

Sub-Total $65,000.00
4
a PTC Window Support & Cutover 1 LS $50,000.00 $50,000.00
b PTC Survey by SCRRA Contractor 1 LS $40,000.00 $40,000.00

c
C&S Maintenance Contractor Support (for 
windows, comm. system, fiber)

2 LS $20,000.00 $40,000.00

d C&S CM Inspection by SCRRA Signal 
Consultant

18 4 16 1 1,152 HR $250.00 $288,000.00

Sub-Total $418,000.00
5

a
Passenger Phone for Additional Platform 
(includes install)

1 EA $10,000.00 $10,000.00

Sub-Total $10,000.00
6
a Safety Training by SCRRA Consultant 30 EA $1,750.00 $52,500.00
b SCRRA Cable Markings 10 DAYS $1,000.00 $10,000.00
c Flagging Services 800 SHIFT $1,750.00 $1,400,000.00

Sub-Total $1,462,500.00
7
a Test Trains 2 EA $25,000.00 $50,000.00

Sub-Total $50,000.00

Sub-Total (Items A-F) $2,421,000.00
$242,100.00

$2,663,100.00

1

2

Task 3a

Task 4a/7a

Task 4c

Task 6a

Track Support Services

Miscellaneous 

Communication & Signal Support Services

18 months (+ 3 months closeout)
Moreno Valley / March Field Station Expansion

Project Management

SCRRA Staff Support

TBD
TBD
1-Mar-21

QUANTITY

UNIT UNIT COST TOTAL COSTNO.

Date
Cooperative Agreement
SCRRA Project No.
Project Name
Schedule

ITEM

Passenger Information Phone

Contingency (10%)

The cost of the SCRRA services shown is an estimate only and RCTC will reimburse SCRRA on the basis of actual costs and expenses.
RCTC shall reimburse SCRRA the actual costs and expenses incurred by SCRRA and its contractors and consultants for all services and work 
performed in connection with this project, including an allocated overhead representing SCRRA’s costs for administration and management.  

TOTAL ESTIMATED COST

Estimate of labor and equipment for SCRRA Track Contractor to respond for track maintenance during   
construction, if necessary; and after construction surface and restore track and ballast disturbed and or 
contaminated by construction activities to preconstruction condition. 

Estimate of labor and equipment for SCRRA Signal Maintenaince Contractor to respond for signal maintenance during 
construction, as necessary. 

Training / Flagging

Based upon 2 PTC work windows.

Roadway Worker Protection trainings based upon 20 trainees per session.

Notes: 
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EXHIBIT C 
COORDINATION REQUIREMENTS AND RESPONSIBILITIES FOR WORK WINDOWS AND 

PTC SYSTEM MODIFICATIONS 

 

1.       COMMISSION and its Contractor shall: 

a. Notify SCRRA sixty (60) days in advance for any work window that will 

require modifications to PTC critical features to allow SCRRA the time required for 

planning a cut-over window within the PTC network schedule, survey, creation and testing 

of a revised subdivision file, critical feature site validation and final implementation into 

service of the subdivision file.  

b. To accompany 60-day advance notification, provide to SCRRA PM plans 

clearly detailing and listing all changes that will be made to system critical features in 

each Work Window and an accompanying work plan detailing how the work will be 

undertaken. Critical features include: 

i. Removal/Addition/Relocation of Tracks: 

1. Alignment 

2. Elevations 

ii. Removal/Addition/Relocation of switches or signals: 

1. Powered and HT turnouts (point of switch) 

2. Powered and HT derails 

3. Insulated Joints (IJ) associated with signals and track clearance 

points 

4. Wayside Interface Unit (WIU) modules 

5. Signal aspect changes 

iii. Timetable change: 

1. Quiet Zones 

2. Milepost changes 

3. Control Point (CP) name changes 
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4. Changes in train operating speeds 

5. Track name changes 

6. Method of Operations changes (Track Warrant, Centralized Train 

Control, Positive Train Control) 

iv. Construction changes: 

1. Street widening impacting grade crossing parameters 

2. New crossing panels to accommodate pedestrian gates 

(parameters) 

3. Changes due to emergencies 

v. PTC limits 

vi. Clearance Points (Minimum distance from points and crossings at which 

track circuit boundaries may be positioned, to prove that a vehicle on 

one track is in a position clear of a movement on an adjacent track); 

c. Attend an initial change control configuration management technical review 

team meeting for each Work Window affecting PTC critical features, to review and discuss 

details of the proposed changes. Resubmits plans within 7 calendar days to clarify any 

additional information as reasonably requested; 

d. Attend SCRRA operations work window planning meetings, as reasonably 

requested by SCRRA PM, to discuss scope of work within Work Window(s), details of 

Work Window time, dates and tracks affected, Work Windows schedule, bus bridge 

requirements (if any) and potential requirements for a test train to remove initial speed 

restrictions or perform signal tests; 

e. Should the construction schedule change such that the planned Work 

Window cannot be met, advise SCRRA immediately when this is known so that a revised 

Work Window can be arranged;  

f. A minimum of 30 calendar days in advance of each planned Work Window, 

provide to SCRRA PM an hour by hour schedule detailing all activities to be performed 
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by all parties within the Work Window and allowing adequate time at an appropriate point 

within the Work Window to accommodate SCRRA final PTC critical feature on-site 

validation once track work is complete, and signal system final testing, as coordinated 

with SCRRA (allow a four-hour period). Tracks are to be clear of track mounted equipment 

during the PTC validation period. SCRRA will review schedule and confirm agreement; 

g. Submit a track bulletin request to SCRRA dispatching operations 

department, detailing all physical changes that will be made to the track infrastructure, a 

minimum of 7 days in advance of any Work Window; 

h. Coordinate with and facilitate access to SCRRA PTC staff onto tracks within 

project construction zone to enable on-site validation of subdivision file against critical 

features in advance of Work Window(s). Contractor shall not have equipment upon the 

tracks during subdivision file testing that may affect the operation of the signal system or 

prevent unobstructed operation of a track mounted hi-rail throughout the project site to 

record locations of critical features and take associated measurements. SCRRA will 

provide 48 hours’ notice to Contractor of intent to visit site to perform tests wherever 

possible but in emergency will require access without notice at any time;  

i. Coordinate a final activity review meeting to discuss the final hour by hour 

window schedule activities, attended by all parties involved, a minimum of 72 hours before 

each Work Window commences; 

j. Provides a list of key staff members and contact details for all organizations 

involved in each exclusive window a minimum of 48 hours before Work Window 

commences; 

 

2. SCRRA shall: 

a. Provide the necessary technical support to implement modification/changes 

to the PTC network within the Work Window requested by COMMISSION and/or its 

Contractor; 
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b. Upon receipt of Contractor’s plans detailing and listing all changes that will 

be made to system critical features in each Work Window and an accompanying work 

plan, create a change request in the SCRRA configuration management database; 

c. Arrange through SCRRA change control configuration management an 

initial technical review team meeting to review and discuss details of the proposed 

changes to which COMMISSION and/or its Contractor shall attend;  

d. Coordinate internally and with COMMISSION and its Contractor a date for 

proposed changes and associated Work Window to be undertaken and incorporate Work 

Window date into SCRRA configuration management master schedule;  

e. Through SCRRA change control team, arrange further coordination 

meetings where required as the subdivision file revisions are processed, to which 

COMMISSION and/or its Contractor shall attend when reasonably requested by SCRRA 

PM or SCRRA change control management; 

f. Coordinate and undertake all PTC activities in advance of each planned 

Work Window, to include: 

i. Development of new or revised subdivision file 

ii. Testing of file in PTC Lab and within Train Management Dispatching 

System (TMDS) system 

iii. Signal system paper check 

iv. Field and Signal Pre-test; 

g. Coordinate field testing with The COMMISSION and its Contractor;  

h. If required, a minimum of 45 calendar days in advance of a Work Window, 

arrange for bus services to transport passengers between station locations at either end 

of a Work Window where both main tracks are out of service (bus bridges). If insufficient 

buses are available for the proposed Work Windows, rearrange to a future date when 

buses are available in coordination with the PTC network schedule and COMMISSION 

and its Contractor: 
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i. Notify the public in advance through Metrolink website, twitter and seat 

leaflets as appropriate, of planned operational service disruptions and alternative travel 

options; 

j. Make all necessary modifications to the graphics within the TMDS system 

in advance of each planned Work Window;   

k. Undertake final PTC critical feature and subdivision file validation at the 

appropriate time within the Work Window, as previously coordinated with COMMISSION 

and its Contractor and place into service the revised or new PTC subdivision file and 

modified TMDS graphics upon final verification of accuracy; 

l. Issue in advance of implementation, bulletins to all affected railroads to 

detail physical and operational changes to the current timetable; and 

m. Revise track charts, composite maps, simulator graphics and KML files to 

reflect all physical changes made to the system resulting from the work in each window. 

n. Stabilize the track, within the period of each Work Window, upon completion 

of any construction that has disrupted the track structure integrity, to reduce the 

requirement for speed restrictions at the end of the Work Window. 

 

146



COOPERATIVE AGREEMENT NO. 21-33-097-00 
EXHIBIT D 

 

D-1 
 

EXHIBIT D 
FEDERAL TRANSIT ADMINISTRATION REQUIREMENTS 

 
The following provisions shall apply to this Agreement: 
 1.  COST PRINCIPLES 

(1)  SCRRA agrees that the Contract Cost Principles and Procedures, 48 CFR, Federal Acquisition 
Regulations System, Chapter 1, Part 31.000 et seq., shall be used to determine the cost allowability of 
individual items.  

(2)  SCRRA also agrees to comply with federal procedures in accordance with 2 CFR, Part 200, Uniform 
Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards. 

(3)  Any costs for which payment has been made to SCRRA that are determined by subsequent audit 
to be unallowable under 2 CFR, Part 200 and 48 CFR, Federal Acquisition Regulations System, 
Chapter 1, Part 31.000 et seq., are subject to repayment by SCRRA. 

(4)  All subcontracts in excess of $25,000 shall contain the above provisions.  

 

2.  FEDERAL GOVERNMENT OBLIGATIONS TO THIRD-PARTIES BY USE OF A DISCLAIMER 

(1) RCTC and SCRRA acknowledge and agree that, notwithstanding any concurrence by the Federal 
Government in or approval of the solicitation or award of the underlying contract, absent the express 
written consent by the Federal Government (“Government”), the Federal Government is not a party to 
this contract and shall not be subject to any obligations or liabilities to RCTC, SCRRA, or any other 
party (whether or not a party to that contract) pertaining to any matter resulting from the underlying 
contract. 

(2) SCRRA agrees to include the above clause in each subcontract financed in whole or in part with 
Federal assistance provided by FTA. It is further agreed that the clause shall not be modified, except 
to identify the subconsultant who will be subject to its provisions. 

 3. PROGRAM FRAUD AND FALSE OR FRAUDULENT STATEMENTS AND RELATED 
ACTS 

(1) SCRRA acknowledges that the provisions of the Program Fraud Civil Remedies Act of 1986, as 
amended, 31 U.S.C. §§ 3801 et seq. and U.S. DOT regulations, “Program Fraud Civil Remedies,” 49 
C.F.R. Part 31, apply to its actions pertaining to this Project. Upon execution of the underlying contract, 
SCRRA certifies or affirms the truthfulness and accuracy of any statement it has made, it makes, it may 
make, or causes to be made, pertaining to the underlying contract or the FTA assisted project for which 
this contract work is being performed. In addition to other penalties that may be applicable, SCRRA 
further acknowledges that if it makes, or causes to be made, a false, fictitious, or fraudulent claim, 
statement, submission, or certification, the Federal Government reserves the right to impose the 
penalties of the Program Fraud Civil Remedies Act of 1986 on SCRRA to the extent the Federal 
Government deems appropriate. 

(2) SCRRA also acknowledges that if it makes, or causes to be made, a false, fictitious, or fraudulent 
claim, statement, submission, certification, assurance, or representation to the Federal Government 
under a contract connected with a project that is financed in whole or in part with Federal assistance 
originally awarded by FTA under the authority of 49 U.S.C. chapter 53 or any other Federal law, the 
Government reserves the right to impose the penalties of 18 U.S.C. § 1001 and 49 U.S.C. § 5323 on 
SCRRA, to the extent the Federal Government deems appropriate. [Is SCRRA subject to this?] 

(3) SCRRA agrees to include the above two clauses in each subcontract financed in whole or in part 
with Federal assistance provided by FTA. It is further agreed that the clauses shall not be modified, 
except to identify the consultant who will be subject to the provisions. 

 4. ACCESS TO RECORDS 
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1. SCRRA agrees to provide RCTC, the FTA Administrator, the U.S. Secretary of Transportation, the 
Comptroller General of the United States or any of their authorized representatives access to all Project 
work, materials, payrolls, and other data of SCRRA which are directly pertinent to this contract as 
required by 49 U.S.C. § 5325(g).  

2. SCRRA agrees to permit any of the foregoing parties to reproduce by any means whatsoever or to 
copy excerpts and transcriptions as reasonably needed. 

3. SCRRA agrees to maintain all books, records, accounts and reports required under this contract for 
a period of not less than three years after the date of transmission of the final expenditure report, except 
in the event of litigation or settlement of claims arising from the performance of this contract, in which 
case SCRRA agrees to maintain same until RCTC, the FTA Administrator, the Comptroller General, or 
any of their duly authorized representatives, have disposed of all such litigation, appeals, claims or 
exceptions related thereto.  

4. SCRRA agrees to require its contractors and third party contractors to provide the same. 

 5. FEDERAL CHANGES 

SCRRA shall at all times comply with all applicable FTA regulations, policies, procedures and directives, 
including without limitation those listed directly or by reference in the FTA Master Agreement, the terms 
of which are incorporated herein by reference, as they may be amended or promulgated from time to 
time during the term of this Agreement.  SCRRA’s failure to so comply shall constitute a material breach 
of this contract. 

 6. CIVIL RIGHTS REQUIREMENTS 

(1) Nondiscrimination - In accordance with Title VI of the Civil Rights Act of 1964, as amended, 42 
U.S.C. §§ 2000d et seq., U.S. DOT regulations, “Nondiscrimination in Federally Assisted Programs of 
the Department of Transportation – Effectuation of Title VI of the Civil Rights Act,” 49 C.F.R. Part 21, 
FTA Circular 4702.1A, “Title VI and Title VI – Dependent Guidelines for Federal Transit Administration 
Receipts,” May 13, 2007, Federal transit law at 49 U.S.C. § 5332, SCRRA agrees that it will not 
discriminate against any employee or applicant for employment because of race, color, creed, national 
origin, sex, age, or disability. In addition, SCRRA agrees to comply with applicable Federal 
implementing regulations and other implementing requirements FTA may issue.  

(2) Equal Employment Opportunity - The following equal employment opportunity requirements apply 
to the underlying contract: 

(a) Race, Color, Creed, National Origin, Sex - SCRRA agrees to comply with Title VII of the Civil Rights 
Act, as amended, 42 U.S.C. § 2000e, and equal employment opportunity provisions of 49 U.S.C. § 
5332, all applicable equal employment opportunity requirements of U.S. Department of Labor (U.S. 
DOL) regulations, “Office of Federal Contract Compliance Programs, Equal Employment Opportunity, 
Department of Labor,” 41 C.F.R. Parts 60 et seq., (which implement Executive Order No. 11246, “Equal 
Employment Opportunity,” as amended by Executive Order No. 11375, “Amending Executive Order 
11246 Relating to Equal Employment Opportunity,” 42 U.S.C. § 2000e note), and with any applicable 
Federal statutes, executive orders, regulations, and Federal policies that may in the future affect 
construction activities undertaken in the course of the Project. SCRRA agrees to take affirmative action 
to ensure that applicants are employed, and that employees are treated during employment, without 
regard to their race, color, creed, national origin, sex, or age. Such action shall include, but not be 
limited to, the following: employment, upgrading, demotion or transfer, recruitment or recruitment 
advertising, layoff or termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship. In addition, SCRRA agrees to comply with any implementing requirements 
FTA may issue. 

(b) Age - In accordance with the Age Discrimination in Employment Act, as amended, 29 U.S.C. §§ 
621 through 634 and Federal transit law at 49 U.S.C. § 5332, SCRRA agrees to refrain from 
discrimination against present and prospective employees for reason of age. In addition, SCRRA 
agrees to comply with any implementing requirements FTA may issue. 
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(c) Disabilities - In accordance with section 102 of the Americans with Disabilities Act, as amended, 42 
U.S.C. § 12112, SCRRA agrees that it will comply with the requirements of U.S. Equal Employment 
Opportunity Commission, “Regulations to Implement the Equal Employment Provisions of the 
Americans with Disabilities Act,” 29 C.F.R. Part 1630, pertaining to employment of persons with 
disabilities. In addition, SCRRA agrees to comply with any implementing requirements FTA may issue. 

(3)  DBE Program Compliance - RCTC has established a DBE Program pursuant to 49 C.F.R. Part 26, 
which applies to FTA funded agreements.  The requirements and procedures of RCTC’s DBE Program 
are hereby incorporated by reference into this Agreement.   

(4) SCRRA also agrees to include these requirements in each subcontract financed in whole or in part 
with Federal assistance provided by FTA, modified only if necessary to identify the affected parties. 

 7. DEBARMENT AND SUSPENSION 

SCRRA shall include the following in the procurement or contract, as applicable, for any consultant 
performing services under this Agreement: 

 “Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion” 

(1) Consultant certifies that neither it nor its “principals” [as defined at 49 C.F.R. § 29.105(p)] is presently 
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 
participation in this transaction by any Federal department or agency. 

(2) Consultant shall provide an explanation for any inability to make this certification. 

 

 8. LOBBYING 

Lobbying Restrictions. To the extent applicable, SCRRA agrees to include the following in its 
subcontractor agreements: 

(1) The consultant shall comply, and assure the compliance of each subcontractor at any tier, with U.S. 
DOT regulations, “New Restrictions on Lobbying,” 49 C.F.R. Part 20, modified as necessary by 31 
U.S.C. § 1352. 

(2) The consultant shall comply with Federal statutory provisions, to the extent applicable, prohibiting 
the use of Federal assistance funds for activities designed to influence Congress or a State legislature 
on legislation or appropriations, except through proper, official channels. 

 

149





RIVERSIDE COUNTY TRANSPORTATION COMMISSION MONITORING 
AGREEMENT WITH THE SOBOBA BAND OF LUISEÑO INDIANS 

FOR THE 
MORENO VALLEY/MARCH FIELD STATION UPGRADES PROJECT 

Whereas, the Riverside County Transportation Commission (RCTC or Licensee), in partnership with 
the Southern California Regional Rail Authority (SCRRA, Metrolink), proposes to upgrade the Moreno 
Valley/March Field Station (Project) in Riverside County, California; and 

Whereas, as part of the Project, construction of new 40-foot (ft) tall antenna structure, as well as 
Positive Train Control (PTC) and Automated Train Control System (ATCS) radios (collectively known 
here as “radio control tower”) are required for a new control point at Mile Post (MP) 74.9 within RCTC 
rail right-of-way along the Metrolink 91/Perris Valley Linea; and 

Whereas, the proposed construction of the radio control tower at MP 74.9 required compliance with 
Federal Communications Commission (FCC) rules for environmental review, including compliance 
with Section 106 of the National Historic Preservation Act (NHPA) of 1966 (Section 106); and 

Whereas, Section 106 compliance involved Native American consultation between RCTC and the 
Soboba Band of Luiseño Indians and resulted in the Soboba Band of Luiseño Indians requesting Native 
American monitoring during ground-disturbing activities associated with the radio control tower and 
ancillary equipment for the Project; and  

Whereas, the above-mentioned undertakings were communicated to the California State Historic 
Preservation Officer (SHPO) when requesting concurrence that the Project will not affect historic 
properties; and 

Whereas, the SHPO concurred that the Project will not affect historic properties on August 25, 021; 
and 

Whereas, the FCC is a cooperating agency for the purpose of reviewing the impacts on historic 
properties under Section 106 of the NHPA of 1966 (16 United States Code [U.S.C.] 470f) and its 
implementing regulations, 36 Code of Federal Regulations (CFR) Part 800. 

Now, therefore, this Agreement is made and entered into as of ________________________, by the 
Soboba Band of Luiseño Indians (a Federally Recognized Tribe) and RCTC. The Soboba Band of Luiseño 
Indians and RCTC are sometimes referred to individually as a “Party,” and collectively as the “Parties.” 

ATTACHMENT 5
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I.  NOTIFICATION TO THE SOBOBA BAND OF LUISEÑO INDIANS 

All notices to the Soboba Band of Luiseño Indians shall be given at the addresses below: 

Joseph Ontiveros 
Tribal Historic Preservation Officer 
Soboba Band of Luiseño Indians 
23906 Soboba Road, San Jacinto, CA 92583 
P.O. Box 487, San Jacinto, CA 92581 
Office: (951) 654-5544 Ext. 4137 
Cell: (951) 663-5279 
jontiveros@soboba-nsn.gov 

Jessica Valdez 
Cultural Resource Specialist 
Soboba Band of Luiseño Indians 
23906 Soboba Road, San Jacinto, CA 92583 
P.O. Box 487, San Jacinto, CA 92581 
Office: (951) 654-5544 Ext. 4139 
Cell: (951) 663-6261 
jvaldez@soboba-nsn.gov 

II.  SUBJECT MATTER 

This Agreement concerns a Project known as the Moreno Valley/March Field Station Project. The 
Riverside County Medical Examiner’s Office (“Medical Examiner”) will be provided a copy of this 
Agreement by RCTC. The Soboba Band of Luiseño Indians is conducting Tribal monitoring for this 
project. RCTC is the Project Licensee. The FCC is a cooperating agency for the Project and is responsible 
for environmental compliance under the National Environmental Policy Act and under Section 106 of 
the NHPA. The Project’s area of potential effects (APE) is provided in Attachment 1. 

III.  PURPOSE 

The purpose of this Agreement is to formalize procedures for Tribal monitoring for cultural resources 
and significant sites during excavation for the radio control tower and ancillary equipment associated 
with the Project.  

IV.  INCORPORATION OF ATTACHMENTS 

Attachment 1 depicting the Project APE, Attachment 2 setting forth monitor compensation rates, and 
Attachment 3 regarding monitor insurance requirements are attached hereto and incorporated by 
this reference. 

V.  RESOURCE DISCOVERY AND DISPOSITION OF ARTIFACTS 

In the event of the discovery of previously unidentified resources during ground-disturbing activities 
associated with the radio control tower and ancillary equipment within the APE, the Native American 
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monitor will be authorized to stop and redirect construction work in order to assess the significance 
of the find. Any significance determinations will be done in consultation with the SHPO. Recovered 
artifacts will be analyzed, recorded, and either permanently curated at an appropriate facility or 
reburied by the Soboba Band of Luiseño Indians on Tribal lands. 

VI.  CULTURAL AFFILIATION 

The Soboba Band of Luiseño Indians and RCTC agree that the Project is located within land that has 
been identified as Native American Ancestral Territory. Any Native American human remains as 
defined in Section VIII which are found in conjunction with the development of this Project shall be 
treated in accordance with Sections VII through X of this Agreement. 

VII.  MOST LIKELY DESCENDANT 

In the event that Native American human remains are found during development of this Project, the 
Soboba Band of Luiseño Indians understands that the determination of the Most Likely Descendant 
(MLD) under California Public Resources Code (PRC) Section 5097.98 will be made by the Native 
American Heritage Commission (NAHC) upon notification to the NAHC of the discovery of said remains 
at the Project APE. Until such time, neither the Soboba Band of Luiseño Indians nor the RCTC 
guarantees that the Soboba Band of Luiseño Indians or one of its members will be so named. Should 
the NAHC determine that a member of an Indian tribe other than a member of the Soboba Band of 
Luiseño Indians is the MLD, the provisions to this Agreement shall remain in force and are not nullified 
or voided. 

VIII. COORDINATION WITH COUNTY MEDICAL EXAMINER’S OFFICE 

In accordance with Health & Safety Code 7050.5, the RCTC shall immediately contact the Medical 
Examiner in the event that any human remains are discovered during the development of the Project. 
If the Medical Examiner recognizes the remains to be those of a Native American, the Medical 
Examiner shall ensure that notification is provided to the NAHC as required by California PRC Section 
5097.98(a). 

IX.  TREATMENT OF NATIVE AMERICAN REMAINS 

In the event that Native American human remains are found during development of the project, and 
a member of the Soboba Band of Luiseño Indians is determined to be the MLD pursuant to Section VII 
of this Agreement, the following provisions shall apply. 

The term “Native American human remains” encompasses more than human bones as the MLD’s 
traditions call for the burial of associated cultural resources with the deceased (grave goods and 
funerary objects), and the ceremonial burning of Native American human remains, funerary objects, 
grave goods, and animals. Ashes and other remnants of these burning ceremonies, as well as grave 
goods and funerary objects, associated with or buried with the Native American remains, are to be 
treated in the same manner as bones, bone fragments, and cremations. 

The Medical Examiner shall immediately be notified if any human remains are observed, ground-
disturbing activities in that location shall cease, and the remains shall be left in place where they were 
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discovered until the Medical Examiner has had the opportunity to inspect the remains in place and 
make a determination as required by State law, and until a final decision as to the treatment and 
disposition has been made pursuant to this Agreement and State law.  

The MLD shall be allowed, pursuant to California PRC Section 8097.98(a), to (1) inspect the site of the 
discovery, and (2) make recommendations as to how the human remains and grave goods should be 
treated with appropriate dignity. The RCTC shall discuss and confer with the MLD all reasonable 
options with regard to their preferences and recommendations for treatment. The MLD and RCTC 
agree to discuss in good faith what constitutes “appropriate dignity,” as that term is used in the 
applicable statutes and in the MLD’s customs and traditions. In the event that human remains are 
found on lands owned by an entity other than the RCTC, the MLD shall be responsible for discussing 
the treatment and disposition of human remains and grave goods with the appropriate entity. The 
RCTC agrees to facilitate contact with the appropriate entity if necessary.  

The MLD shall complete their inspection and make their MLD recommendation within forty-eight (48) 
hours of being granted access to the site. The Soboba Band of Luiseño Indians acknowledge that the 
MLD’s general preference may be that all human remains not be disturbed or disinterred, and the 
RCTC agrees in good faith to accommodate that preference when feasible to the extent allowed under 
California PRC 5097.98. 

X.  NON-DISCLOSURE OF LOCATION OF REBURIALS 

It is understood by the Soboba Band of Luiseño Indians and RCTC that, unless otherwise required by 
law, the site of any reburial of Native American human remains shall not be disclosed and will not be 
governed by public disclosure requirements of the California Public Records Act, California 
Government Code Section 6250 et seq. The Medical Examiner shall withhold public disclosure of 
information related to such reburial pursuant to the specific exemption set forth in California 
Government Code Section 6254(r). 

XI.  WORK STATEMENT FOR TRIBAL MONITORS 

Given the sensitivity of the Project APE for Native American cultural resources, the Soboba Band of 
Luiseño Indians will provide a Tribal monitor to conduct monitoring during ground-disturbing activities 
associated with the radio control tower and ancillary equipment within the APE. The Tribal monitor 
will work with heavy machinery and the machine operators at all times when native soil is being 
moved within these areas of the APE, including brush removal. Monitoring will continue until 
excavation has ceased or bedrock is reached. 

Attachment 1 depicts the APE, which is the geographic area over which this monitoring shall be 
conducted. The provisions for compensation of the Tribal monitors are addressed in Attachment 2. 

Following the approval of the construction contract for the Project, RCTC will obtain a schedule from 
the construction contractor that provides the estimated duration of all work activities that would 
require Tribal monitors. Based on the schedule for the Project, RCTC and the Soboba Band of Luiseño 
Indians will execute a work order that shall provide the specific schedule and compensation for Tribal 
monitoring. 
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XII.  SUCCESSORS AND ASSIGNS 

This Agreement shall be binding upon and inure to the benefit of the heirs, successors, 
representatives, executors, administrators, and assigns of the parties, including subsequent 
landowners, developers, and subcontractors of the APE, and any person or entity obligated to comply 
with environmental and cultural/archaeological protection laws applicable to this project. 

XIII. ENVIRONMENTAL COMPLIANCE 

Nothing in this Agreement shall excuse the RCTC as Licensee and FCC as federal cooperating agency 
on this project from obligations under any applicable state or federal laws or regulations, including 
but not limited to the California Environmental Quality Act (CEQA); PRC Section 21000 et seq., the 
NHPA 16 U.S.C. Section 470 et seq.; California PRC Sections 5097.98, 5097.98(c), and 5097.99; 
California Health and Safety Code Sections 7050.5(c); California Government Code Sections 6254, 
65040.2, 65092, 65351, 65352, 65560, 65352.3, 65352.4, 65352.5; California Civil Code 815.3; the 
Native American Graves Protection and Repatriation Act, 25 U.S.C. Section 3001 et seq.; the California 
Native American Graves Protection and Repatriation Act of 2001, California Health and Safety Code 
Sections 8010 et seq.; the American Indian Religious Freedom Act, 16 U.S.C. Section 1996 et seq., and 
the First Amendment to the United States Constitution. Nothing in this Agreement is intended to make 
any of the above-referenced laws applicable where such laws would otherwise be inapplicable. 

XIV. INDEMNITY 

The Soboba Band of Luiseño Indians in no way indemnifies nor guarantees RCTC in any of their legal 
obligations under CEQA or any State or federal laws or regulations related to the Native American 
human remains. The Soboba Band of Luiseño Indians assumes all risk of injury to their employees, 
agents, and contractors, including loss, arising out of or in connection with, property damage or bodily 
injury resulting from the work of the Tribal monitors on the project except in the case of negligence 
or willful misconduct of the RCTC, its employees, agents, and contractors. 

XV.  SEVERABILITY 

Should any part of this Agreement be found by any court or agency of competent jurisdiction to be to 
any extent invalid or unenforceable, the remainder of this Agreement shall not be affected thereby 
and shall be valid and enforceable to the fullest extent permitted by law. 

XVI. LIMITATION ON SCOPE 

This Agreement is unique to this Moreno Valley/March Field Station Project and does not set a 
precedent for other projects. 

XVII. AUTHORITY TO EXECUTE 

Each of the persons executing this Agreement expressly warrants that he or she is authorized to do 
so on behalf of the entity for which he or she is executing this Agreement. Each party to this 
Agreement represents and warrants that this Agreement is executed voluntarily, with full knowledge 
of its significance. 
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XVIII. WAIVER 

No delay or failure by either Party to exercise or enforce at any time any right or provision of this 
Agreement shall be considered a waiver thereof or of such Party’s right thereafter to exercise or 
enforce each and every right and provision in this Agreement. A waiver to be valid shall be in writing 
but need not be supported by consideration. No single waiver shall constitute a continuing or 
subsequent waiver. 

XIX. ENTIRE AGREEMENT 

This writing contains the entire agreement between the Soboba Band of Luiseño Indians and RCTC 
relating to the subject matter hereof; and the Soboba Band of Luiseño Indians and RCTC have made 
no agreements, representations, or warranties either written or oral relating to the subject matter 
hereof that are not set forth herein. Except as provided herein, this Agreement may not be modified 
or altered without formal amendment thereto. 

XX.  JOINT DRAFTING 

The Soboba Band of Luiseño Indians has participated in the drafting of this Agreement. 

XXI. COUNTERPARTS 

This Agreement will be effective when the Soboba Band of Luiseño Indians and RCTC have affixed 
their signatures.  This Agreement may be signed in counterparts, each of which shall constitute an 
original. 

XXII. TERM 

Monitoring will commence on or soon after ______________. Upon completion of all construction of 
the Project activities subject to monitoring as defined herein, and as determined by the RCTC, this 
Agreement shall terminate, and all monitoring activities shall cease. 

XXIII. ELECTRONIC TRANSMITTAL; ELECTRONIC SIGNATURES 

A manually signed copy of this Agreement which is transmitted by facsimile, email or other means of 
electronic transmission shall be deemed to have the same legal effect as delivery of an original 
executed copy of this Agreement for all purposes. This Agreement may be signed using an electronic 
signature.  

 

 

 

[Signatures on following page] 
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SIGNATURES 

MONITORING AGREEMENT BETWEEN THE SOBOBA BAND OF LUISEÑO INDIANS AND 
RCTC FOR THE MORENO VALLEY/MARCH FIELD STATION UPGRADES PROJECT 

 

XXIV. APPROVALS 

Date: __________________ 

Soboba Band of Luiseño Indians 

 ___________________________ 
By: Isaiah Vivanco 
Its: Tribal Chairman 
 
 

Riverside County Transportation Commission Approvals 

Date: __________________ 

 ___________________________ 
By: Anne Mayer 

Executive Director 
 

Approved as to form: 

 ___________________________ 
By: Best Best & Krieger, LLP 

General Counsel 
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ATTACHMENT 1 
 

AREA OF POTENTIAL EFFECTS 
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ATTACHMENT 2 
 

TRIBAL MONITOR COMPENSATION 

The Soboba Band of Luiseño Indians shall hire a Tribal monitor for the Project and shall be responsible 
for coordinating the Tribal monitor’s activity on the Project. The Soboba Band of Luiseño Indians 
recognizes that hazardous conditions can exist at the Project worksite, particularly during grading 
operations, and agrees to assume responsibility for the safety of the Tribal monitoring crew while on 
the Project site. The Soboba Band of Luiseño Indians possesses liability insurance for its monitors and 
will provide evidence that the Tribal monitor has received railroad safety training. 

RCTC shall compensate the Tribal monitor from the Soboba Band of Luiseño Indians at a pre-
determined and agreed-upon rate, plus reimbursement for all documented mileage expenses at the 
current federal travel regulation mileage rate. A minimum half-day (4-hour) charge (show up time) 
will be charged to the RCTC for unannounced work stoppage of Tribal monitors that are not due to 
actions of the Soboba Band of Luiseño Indians. The hourly rate will not be applicable to travel time to 
and from the Project site. 

Overtime rates of time and a half of the pre-determined and agreed-upon Tribal monitor rate apply 
for “after-hours work” (services beyond an eight-hour day from start of construction); and “weekend 
work” (defined as services performed between close of the eight-hour construction day on Friday and 
start of construction work on Monday morning). Holiday rates of double time of the pre-determined 
and agreed-upon Tribal monitor rate apply for all holiday work. The hourly rate will not be applicable 
to travel time to and from the Project site. 

RCTC agrees that the Soboba Band of Luiseño Indians will invoice RCTC for all Tribal monitors’ 
compensation on a monthly basis. RCTC also agrees to remit payment in full within 30 days of receipt 
of the Soboba Band of Luiseño Indians invoice. 

Type of Service Fee 
Standard Monitoring $90.00/hour 
Overtime Monitoring $135.00/hour 
Double-Time Monitoring $180.00/hour 
Administrative Fee 15% of invoice 

A minimum half-day charge (“show-up” time) shall be charged to RCTC for unannounced work 
stoppages of the Tribal monitors that are not due to actions by the Soboba Band of Luiseño Indians. 
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ATTACHMENT 3 
 

TRIBAL MONITOR INSURANCE REQUIREMENTS 

WORKERS COMPENSATION 

The Soboba Band of Luiseño Indians shall furnish RCTC with a certificate of workers’ compensation 
insurance indicating compliance with a workers’ compensation program and employer’s liability 
insurance with a minimum of $1,000,000.00 for injury, death, or disease to any employee. 

GENERAL LIABILITY AND AUTOMOBILE LIABILITY COVERAGES 

The Soboba Band of Luiseño Indians shall, at their own expense, maintain during the performance of 
this contract professional liability, general liability, and auto liability insurance of the coverage and 
amount provided below: 

1. Automobile Liability Insurance shall include coverage for bodily injury and property damage for 
owned (if any), hired, and non-owned vehicles and shall not be less than $1,000,000.00 combined 
limit for any occurrence. 

2. Comprehensive or Commercial General Liability Insurance shall include coverage for bodily injury, 
property damage, and personal injury for premises, operations, products/completed operation, 
and contractual liability. The amount of the insurance shall not be less than $1,000,000.00 
combined single limit per occurrence and $2,000,000.00 in the aggregate. 

ADDITIONAL INSURANCE PROVISIONS 

Comprehensive or Commercial Liability Insurance shall (1) include an endorsement adding the County 
of Riverside as additionally insured regarding worked performed by the Soboba Band of Luiseño 
Indians, (2) contain a severability of interest clause, and (3) provide that the RCTC shall not incur 
liability to the insurance carrier for payment of premium. 
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