



# CONSTRUCTION UPDATE

## Week of May 8, 2023

Nightly closures of lanes and ramps on the 91 in Corona are planned for crews to safely continue roadway excavation, perform earthwork, and work in the center median.



### Highway and Express Lane Closures

| Date/Time  | Activity and Location   | Detour   |
|--|---|--|
| Monday, May 8 –<br>Thursday, May 11<br>Nightly, 10 p.m. – 6 a.m. | Eastbound 91 various lane closures between the County Line and east of Green River Rd.          | No detour required, since other lanes will remain open |
| Friday, May 12<br>Midnight – 7 a.m.                              |   |  |
| Monday, May 8 –<br>Thursday, May 11<br>Nightly, 8 p.m. – 4 a.m.  | Westbound 91 various lane closures between Serfas Club Dr./ Auto Center Dr. and the County Line | No detour required, since other lanes will remain open |
| Friday, May 12<br>9 p.m. – 6 a.m.                                |   |  |
| Saturday, May 13<br>11 p.m. – 7 a.m.                             |   |  |

### Connector and Ramp Closures

| Date/Time  | Activity and Location                       | Detour   |
|--|---|--|
| Monday, May 8 –<br>Thursday, May 11<br>Nightly, 10 p.m. – 6 a.m. | Eastbound 91 Green River Rd. on-ramp closed | Use Green River Rd. to eastbound Palisades Dr. to northbound Serfas Club Dr./Auto Center Dr. to eastbound 91 |
| Friday, May 12<br>Midnight – 7 a.m.                              |   |  |

## Project Background

The new non-tolled interchange is designed to improve safety, expand access to other modes of travel, reduce greenhouse gas emissions, enhance traffic flow, and support continued movement of native wildlife through the area. Construction is anticipated to be completed in 2025.



## Stay Connected



(800) 519-6961



[rctc.org/71-91interchange](https://rctc.org/71-91interchange)



[7191Interchange@rctc.org](mailto:7191Interchange@rctc.org)



@7191Interchange



Text 7191INTERCHANGE to 77222