

# **CONSTRUCTION UPDATE**

## Week of November 27, 2023



A nighttime eastbound 91 full closure is scheduled for Monday, November 27.

Nightly eastbound and westbound 91

Express Lanes closures and alternating lane closures are scheduled the week of November 27 – December 2, 2023. 71 and 91 ramp and connector closures are also scheduled through the week.

Closure details are below. Construction activity and closure schedules are subject to change.

### **Full Eastbound 91 Closures Continue**

The Riverside County Transportation Commission's 71/91 Interchange Project will use nightly full closures of the eastbound 91 as needed.

These closures are allowing our crews to safely construct support structures for the new eastbound 91 to northbound 71 connector. Crews are building a 30-foot-tall structure over the 91 and will set more than 200 beams over the eastbound and westbound 91 lanes.

## **Highway and Express Lanes Closures**

Date/Time	Activity and Location	Detour
Monday, November 27 11 p.m. – 5 a.m.	Full closure of eastbound 91 at Green River Rd.	Regional Detour Route Local Detour Route
Monday, November 27 10 p.m. – 6 a.m.	Eastbound 91 Express Lanes closed from the County Line to the I-15	Regional Detour Route Local Detour Route
Monday, November 27 – Thursday, November 30 Nightly, 8 p.m. – 4 a.m. Friday, December 1	Westbound 91 alternating lane closures from the I-15 to the County Line	No detour required, since other lanes will remain open

9 p.m. – 6 a.m.		
Tuesday, November 28 – Thursday, November 30 Nightly, 10 p.m. – 6 a.m.  Friday, December 1 Midnight – 7 a.m.	Eastbound 91 alternating lane closures from the County Line to the I-15	No detour required, since other lanes will remain open
Tuesday, November 28 – Thursday, November 30 Nightly, 10 p.m. – 6 a.m.  Friday, December 1 – Saturday, December 2 Nightly, 11 p.m. – 7 a.m.	Eastbound 91 Express Lanes closed form the County Line to the I-15	No detour required, since other lanes will remain open
Monday, November 27 – Thursday, November 30 Nightly, 8 p.m. – 4 a.m.  Friday, December 1 – Saturday, December 2 Nightly, 10 p.m. – 7 a.m.	Westbound 91 Express Lanes closed from the I-15 to the County Line	No detour required, since other lanes will remain open

# **Ramp Closures**

Date/Time	Activity and Location	Detour
Monday, November 27 – Thursday, November 30 Nightly, 10 p.m. – 6 a.m.  Friday, December 1	Eastbound 91 Green River Rd. on-ramp closed	<u>Use Green River Rd. to</u> <u>eastbound Palisades Dr. to</u> <u>northbound Serfas Club</u> <u>Dr./Auto Center Dr.</u>
Midnight – 7 a.m.		
Monday, November 27 – Thursday, November 30 Nightly, 9 p.m. – 5 a.m.  Friday, December 1 Midnight – 6 a.m.	Southbound 71 to westbound 91 connector closed	Use eastbound 91 to Serfas Club Dr./Auto Center Dr. off-ramp to westbound 91

# **Neighboring Projects**

### 15/91 Express Lanes Connector Project

The Riverside County Transportation Commission (RCTC) is excited to announce the 15/91 Express Lanes Connector opened at approximately 4:45 a.m. The new connector provides Express Lanes access from the eastbound 91 to the northbound 15 and the southbound 15

to westbound 91 Express Lanes. Click here to learn more.

#### **Caltrans Pavement Rehab Project**

Caltrans District 8 will require nightly lane reductions, connector and ramp closures in Corona for pavement rehabilitation work on the 91 and 15. For more information follow Caltrans District 8 on Facebook and X.

#### **McKinley Street Grade Separation Project**

Work is under way on this City of Corona project. For information and construction details, please visit the project webpage and register for text updates by texting MCKINLEY at 844-518-1409.

### **Project Background**

The new non-tolled interchange is designed to improve safety, expand access to other modes of travel, reduce greenhouse gas emissions, enhance traffic flow, and support continued movement of native wildlife through the area. Construction is anticipated to be completed in 2025.



### **Stay Connected**



(800) 519-6961



rctc.org/71-91interchange



7191Interchange@rctc.org



@7191Interchange



Text 7191INTERCHANGE to 77222