



# CONSTRUCTION UPDATE

**Week of January 29, 2024**



Nightly full closures of eastbound 91 are scheduled for the week of January 29, 2024.

Nightly eastbound and westbound 91 Express Lanes closures, alternating lane closures, ramp closures, and connector closures are also scheduled throughout the week.

Closure details are below. Construction activity and closure schedules are subject to change.

## Full Eastbound and Westbound 91 Closures

The 71/91 Interchange Project will continue nightly full closures (Monday through Wednesday) of eastbound and westbound 91 for the next several weeks.

[Eastbound and Westbound 91 Closure Details](#)

## Highway and Express Lanes Closures

Date/Time	Activity and Location	Detour
Monday, January 29 – Wednesday, January 31 Nightly, 11 p.m. – 5 a.m.	Full closure of eastbound 91 at Green River Rd.	<a href="#"><u>Regional Detour Route</u></a>
Monday, January 29 – Wednesday, January 31 Nightly, 10 p.m. – 6 a.m.	Eastbound 91 Express Lanes closed from the County Line to I-15	<a href="#"><u>Regional Detour Route</u></a>
Thursday, February 1 10 p.m. – 6 a.m.	Eastbound 91 Express	No detour required,

Friday, February 2 – Saturday, February 3 Nightly, 11 p.m. – 7 a.m.	Lanes closed from the County Line to I-15	since other lanes will remain open
Monday, January 29 – Thursday, February 1 8 p.m. – 4 a.m. <hr/> Friday, February 2 – Saturday, February 3 Nightly, 10 p.m. – 7 a.m.	Westbound 91 Express Lanes closed from I-15 to the County Line	No detour required, since other lanes will remain open
Thursday, February 1 10 p.m. – 6 a.m. <hr/> Friday, February 2 Midnight – 7 a.m.	Eastbound 91 alternating lane closures from the County Line to I-15	No detour required, since other lanes will remain open
Monday, January 29 – Thursday, February 1 Nightly, 8 p.m. – 4 a.m. <hr/> Friday, February 2 9 p.m. – 6 a.m.	Westbound 91 alternating lane closures from I-15 to the County Line	No detour required, since other lanes will remain open

## Ramp and Connector Closures

Date/Time	Activity and Location	Detour
Thursday, February 1 9 p.m. – 4 a.m. <hr/> Friday, February 2 9 p.m. – 6 a.m.	Westbound 91 Green River Rd. off-ramp closed	<a href="#">Use westbound Serfas Club Dr./ Auto Center Dr. off-ramp to Palisades Dr. to Green River Rd.</a>
Monday, January 29 – Thursday, February 1 Nightly, 10 p.m. – 6 a.m. <hr/> Friday, February 2 Midnight – 7 a.m.	Eastbound 91 Green River Rd. on-ramp closed	<a href="#">Use Green River Rd. to eastbound Palisades Dr. to northbound Serfas Club Dr./Auto Center Dr.</a>
Thursday, February 1 9 p.m. – 5 a.m. <hr/> Friday, February 2 9 p.m. – 6 a.m.	Southbound 71 to westbound 91 connector closed	<a href="#">Use eastbound 91 to Serfas Club Dr./ Auto Center Dr. off-ramp to westbound on-ramp to regional detour</a>

## RCTC Traffic Relief Plan

The Riverside County Transportation Commission (RCTC) developed the Traffic Relief Plan – a transportation improvement and funding strategy for Riverside County residents. The Plan was developed over a years-long public and community engagement effort amongst Riverside County residents, its community leaders, and local stakeholder groups to identify transportation improvements and to look at future transportation and mobility needs to help the County’s growing population and economy. [Submit your feedback today!](#)



Improved  
Transportation = Less Traffic  
Congestion



We need your input at [TrafficReliefPlan.org](https://TrafficReliefPlan.org).

## Neighboring Projects

### 15/91 Express Lanes Connector Project

The Riverside County Transportation Commission (RCTC) is excited to announce the 15/91 Express Lanes Connector is now open! The new connector provides Express Lanes access from the eastbound 91 to the northbound 15 and the southbound 15 to westbound 91 Express Lanes. [Click here to learn more.](#)

### McKinley Street Grade Separation Project

Ramp and street closures are scheduled for January 22-25. For information and construction details, please visit the project [webpage](#) and register for text updates by texting MCKINLEY at 844-518-1409.

### Caltrans Southbound 15 Closures, January 27

Caltrans will require the closure of all general-purpose lanes on the southbound 15 at El Cerrito Rd. in Corona on **Saturday, January 27, from 4 a.m. to 1 p.m.** to complete maintenance work. Caltrans will use the closure to repave the non-tolled lanes in the area. The general purpose southbound 15 lane and right shoulder will be closed between El Cerrito and Cajalco Road. The southbound I-15 El Cerrito Road and Ontario Avenue on-ramps will also be closed. All traffic will be diverted to the southbound 15 Express Lanes just north of Ontario Avenue. Tolls will be suspended on the southbound 15 Express Lanes for the segments between 2nd Street and Cajalco Rd. to allow traffic to move safely. Please plan ahead and allow for extra travel time, as delays are expected.

## Project Background

The new non-tolled interchange is designed to improve safety, expand access to other modes of travel, reduce greenhouse gas emissions, enhance traffic flow, and support continued movement of native wildlife through the area. Construction is anticipated to be completed in 2025.



## Stay Connected



(800) 519-6961



[rtc.org/71-91interchange](https://rtc.org/71-91interchange)



[7191Interchange@rtc.org](mailto:7191Interchange@rtc.org)



@7191Interchange



Text 7191INTERCHANGE to 77222

Riverside County Transportation Commission | 4080 Lemon Street, 3rd Floor, Riverside, CA 92501