CONSTRUCTION UPDATE

Week of February 26, 2024



Nightly full closures of westbound 91 are scheduled for the week of February 26, 2024.

Nightly east and westbound 91 Express Lanes closures, alternating lane closures, ramp closures, and connector closures are also scheduled throughout the week.

Closure details below. Please note, as rain remains in the upcoming forecast, construction activity and schedules are subject to change.

Eastbound and Westbound 91 Closure Details

Highway and Express Lanes Closures

Date/Time	Activity and Location	Detour
Monday, February 26 – Wednesday, February 28 Nightly, 10 p.m. – 4 a.m.	Full closure of westbound 91 from the 71 to Green River Rd.	Regional Detour Route
Monday, February 26 – Wednesday, February 28 Nightly, 8 p.m. – 4 a.m.	Westbound 91 Express Lanes closed from I-15 to the County Line	Regional Detour Route
Monday, February 26 – Thursday, February 29 Nightly, 10 p.m. – 6 a.m. Friday, March 1 – Saturday, March 2 11 p.m. – 7 a.m.	Eastbound 91 Express Lanes closed from the County Line to I-15	No detour required, since other lanes will remain open
Thursday, February 29 8 p.m. – 4 a.m. Friday, March 1 – Saturday, March 2 10 p.m. – 7 a.m.	Westbound 91 Express Lanes closed from I-15 to the County Line	No detour required, since other lanes will remain open
Monday, February 26 – Thursday, February 29 Nightly, 10 p.m. – 6 a.m. Friday, March 1 Midnight – 7 a.m.	Eastbound 91 alternating lane closures from the County Line to I-15	No detour required, since other lanes will remain open
Thursday, February 29	Westbound 91 alternating	No detour required,

8 p.m. – 4 a.m. Friday, March 1 9 p.m. – 6 a.m.	lane closures from I-15 to the County Line	since other lanes will remain open
Monday, February 26 – Thursday, February 29 Nightly, 9 p.m. – 5 a.m. ——— Friday, March 1 Midnight – 6 a.m.	Southbound 71 single lane closure from Butterfield Ranch Rd. to the 91	No detour required, since other lanes will remain open

Ramp and Connector Closures

Date/Time	Activity and Location	Detour
Monday, February 26 – Thursday, February 29 Nightly, 10 p.m. – 6 a.m. Friday, March 1 Midnight – 7 a.m.	Eastbound 91 Green River Rd. on-ramp closed	Use Green River Rd. to eastbound Palisades Dr. to northbound Serfas Club Dr./Auto Center Dr.
Monday, February 26 – Thursday, February 29 Nightly, 9 p.m. – 5 a.m. Friday, March 1 9 p.m. – 6 a.m.	Southbound 71 to westbound 91 connector closed	Use eastbound 91 to Serfas Club Dr./ Auto Center Dr. off-ramp to westbound on-ramp to regional detour

RCTC Traffic Relief Plan

The Riverside County Transportation Commission (RCTC) developed the Traffic Relief Plan — a transportation improvement and funding strategy for Riverside County residents. The Plan was developed over a years-long public and community engagement effort amongst Riverside County residents, its community leaders, and local stakeholder groups to identify transportation improvements and to look at future transportation and mobility needs to help the County's growing population and economy. Submit your feedback today!



Neighboring Projects

15/91 Express Lanes Connector Project


The Riverside County Transportation Commission (RCTC) is excited to announce the 15/91 Express Lanes Connector is now open! The new connector provides Express Lanes access from the eastbound 91 to the northbound 15 and the southbound 15 to westbound 91 Express Lanes. Click here to learn more.

McKinley Street Grade Separation Project

Work is under way on this City of Corona project. For information and construction details, please visit the project <u>webpage</u> and register for text updates by texting MCKINLEY at 844-518-1409.

Project Background

The new non-tolled interchange is designed to improve safety, expand access to other modes of travel, reduce greenhouse gas emissions, enhance traffic flow, and support continued movement of native wildlife through the area. Construction is anticipated to be completed in 2025.



Riverside County Transportation Commission | 4080 Lemon Street, 3rd Floor, Riverside, CA 92501

<u>Unsubscribe invoices@arellanoassociates.com</u>

<u>Update Profile |Constant Contact Data Notice</u>

Sent by7191interchange@rctc.org