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RIVERSIDE COUNTY TRANSPORTATION COMMISSION 
www.rctc.org 

 
MEETING AGENDA* 

*Actions may be taken on any item listed on the agenda 
 

9:30 a.m. 
Wednesday, November 9, 2022 

Board Room 
County of Riverside Administrative Center 

4080 Lemon Street, First Floor, Riverside, CA 
 

In compliance with the Brown Act and Government Code Section 54957.5, agenda materials distributed 72 hours prior to 
the meeting, which are public records relating to open session agenda items, will be available for inspection by members 
of the public prior to the meeting on the Commission’s website, www.rctc.org. 
 
In compliance with the Americans with Disabilities Act, Government Code Section 54954.2, Executive Order N-29-20, and 
the Federal Transit Administration Title VI, please contact the Clerk of the Board at (951) 787-7141 if special assistance is 
needed to participate in a Commission meeting, including accessibility and translation services.  Assistance is provided free 
of charge.  Notification of at least 48 hours prior to the meeting time will assist staff in assuring reasonable arrangements 
can be made to provide assistance at the meeting. 
 
1. CALL TO ORDER 
 
2. ROLL CALL 
 
3. PLEDGE OF ALLEGIANCE 
  
4. PUBLIC COMMENTS – Each individual speaker is limited to speak three (3) continuous minutes or less.  

The Commission may, either at the direction of the Chair or by majority vote of the Commission, waive 
this three-minute time limitation.  Depending on the number of items on the Agenda and the number of 
speakers, the Chair may, at his/her discretion, reduce the time of each speaker to two (2) continuous 
minutes.  In addition, the maximum time for public comment for any individual item or topic is thirty (30) 
minutes.  Also, the Commission may terminate public comments if such comments become repetitious.  
Speakers may not yield their time to others without the consent of the Chair.  Any written documents to 
be distributed or presented to the Commission shall be submitted to the Clerk of the Board.  This policy 
applies to Public Comments and comments on Agenda Items. 
 
Under the Brown Act, the Commission should not take action on or discuss matters raised during public 
comment portion of the agenda that are not listed on the agenda.  Commission members may refer such 
matters to staff for factual information or to be placed on the subsequent agenda for consideration. 

  
5. ADDITIONS / REVISIONS – The Commission may add an item to the Agenda after making a 

finding that there is a need to take immediate action on the item and that the item came to the 
attention of the Commission subsequent to the posting of the agenda.  An action adding an 
item to the agenda requires 2/3 vote of the Commission.  If there are less than 2/3 of the 
Commission members present, adding an item to the agenda requires a unanimous vote.  Added 
items will be placed for discussion at the end of the agenda. 
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6. PUBLIC HEARING – ADOPTION OF A RESOLUTION OF NECESSITY FOR THE ACQUISITION OF A 
FEE INTEREST IN CERTAIN REAL PROPERTY, BY EMINENT DOMAIN, MORE PARTICULARLY 
DESCRIBED AS ASSESSOR PARCEL NUMBER 305-080-088, FOR THE PLACENTIA AVENUE 
WIDENING PROJECT AND MID COUNTY PARKWAY PROJECT, IN RIVERSIDE COUNTY, 
CALIFORNIA 

Page 1 
 Overview 
 
 This item is for the Commission to: 

 
 1) Conduct a hearing to consider the adoption of a Resolution of Necessity, including 

providing all parties interested in the affected property and their attorneys, or their 
representatives, an opportunity to be heard on the issues relevant to the Resolution of 
Necessity; 

 2) Make the following findings as hereinafter described in this report: 
a) The public interest and necessity require the proposed project; 
b) The project is planned or located in a manner that will be most compatible with 

the greatest public good and the least private injury; 
c) The real property to be acquired is necessary for the project; and 
d) The offer of just compensation has been made to the property owner; 

 3) Adopt Resolution of Necessity No. 22-021 described as “Adoption of a Resolution of 
Necessity for the Acquisition of a Fee Interest Certain Real Property, by Eminent Domain, 
More Particularly Described as Assessor Parcel Number 305-080-088, Located in Perris, 
Riverside County, California, for the Placentia Avenue Widening Project and Mid County 
Parkway Project.” 

   
7. CONSENT CALENDAR – All matters on the Consent Calendar will be approved in a single motion 

unless a Commissioner(s) requests separate action on specific item(s).  Items pulled from the 
Consent Calendar will be placed for discussion at the end of the agenda. 

  
 7A. AB 361 DETERMINATION 
 Page 11 
  Overview 
 
  This item is for the Commission to Reaffirm the findings in Resolution No. 22-007, “A 

Resolution of the Board of Commissioners of the Riverside County Transportation 
Commission Authorizing Virtual Board and Committee Meetings Pursuant to AB 361.”  
The findings are as follows: 
a. The Governor proclaimed a State of Emergency on March 4, 2020, related to the 

COVID-19 pandemic, which continues to exist today; and 
b. State or local officials have recommended measures to promote social 

distancing. 
   
 7B. APPROVAL OF MINUTES – OCTOBER 12, 2022 

Page 16 
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 7C. SINGLE SIGNATURE AUTHORITY REPORT 
Page 32 

  Overview 
   
  This item is for the Commission to receive and file the Single Signature Authority report 

for the first quarter ended September 30, 2022. 
    
 7D. AMENDMENT TO CITY OF BANNING’S FISCAL YEAR 2022/23 SHORT RANGE TRANSIT 

PLAN 
Page 34 

  Overview 
 
  This item is for the Commission to: 
   
  1) Approve a $550,000 increase in the Fiscal Year 2022/23 State Transit Assistance 

(STA) funding allocation for the city of Banning (City); and 
  2) Amend the City’s FY 2022/23 Short Range Transit Plan (SRTP) to increase the 

STA allocation in the amount of $550,000 for Project No. 23-01 “Bus 
Replacement”. 

    
 7E. CITIZENS AND SPECIALIZED TRANSIT ADVISORY COMMITTEE TRANSIT NEEDS PUBLIC 

HEARING UPDATE 
Page 41 

  Overview 
 
  This item is for the Commission to receive and file an update on the Citizens and 

Specialized Transit Advisory Committee (CSTAC) Transit Needs Public Hearing. 
 

8. AGREEMENT FOR CONSTRUCTION MANAGEMENT SERVICES, MATERIALS TESTING, AND 
CONSTRUCTION SURVEYING FOR THE INTERSTATE 15 SMART FREEWAY IMPROVEMENTS 
PROJECT 

Page 50 
 Overview 
 
 This item is for the Commission to: 
 
 1) Award Agreement No. 22-31-098-00 to Anser Advisory Management, LLC dba Anser 

Advisory (Anser) for construction management services, materials testing, and 
construction surveying for the Interstate 15 SMART Freeway Improvements Project in 
the amount of $2,072,210, plus a contingency amount of $207,221, for a total amount 
not to exceed $2,279,431; 

 2) Authorize the Chair or Executive Director, pursuant to legal counsel review, to finalize 
and execute the agreement, on behalf of the Commission; and 

 3) Authorize the Executive Director, or designee, to approve contingency work up to the 
total not to exceed amount as required for these services. 
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9. STATE AND FEDERAL LEGISLATIVE UPDATE 
Page 128 

 Overview 
 
 This item is for the Commission to receive and file an update on state and federal legislation. 
 
10. ITEM(S) PULLED FROM CONSENT CALENDAR AGENDA 
 
11. EXECUTIVE DIRECTOR REPORT 
 
12. COMMISSIONER COMMENTS 
 
 Overview 
 
 This item provides the opportunity for brief announcements or comments on items or matters 

of general interest. 
 
13. CLOSED SESSION 
  
 13A. CONFERENCE WITH LEGAL COUNSEL: EXISTING LITIGATION 
  Pursuant to Government Code Section 54956.9 (d)(1) 
  Case No. RIC 1409484 
 
14. ADJOURNMENT 
 
 The next Commission meeting is scheduled to be held at 9:30 a.m. on Wednesday,  

December 14, 2022. 
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PUBLIC HEARING 
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RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: November 9, 2022 

TO: Riverside County Transportation Commission 

FROM: Hector Casillas, Right of Way Manager 
Erik Galloway, Project Delivery Director 

THROUGH: Anne Mayer, Executive Director 

SUBJECT: 

Adoption of a Resolution of Necessity for the Acquisition of a Fee Interest in 
Certain Real Property, by Eminent Domain, More Particularly Described as 
Assessor Parcel Number 305-080-088, for the Placentia Avenue Widening 
Project and Mid County Parkway Project, in Riverside County, California 

STAFF RECOMMENDATION: 

This item is for the Commission to: 

1) Conduct a hearing to consider the adoption of a Resolution of Necessity, including
providing all parties interested in the affected property and their attorneys, or their
representatives, an opportunity to be heard on the issues relevant to the Resolution of
Necessity;

2) Make the following findings as hereinafter described in this report:
a) The public interest and necessity require the proposed project;
b) The project is planned or located in a manner that will be most compatible with

the greatest public good and the least private injury;
c) The real property to be acquired is necessary for the project; and
d) The offer of just compensation has been made to the property owners;

3) Adopt Resolution of Necessity No. 22-021 described as “Adoption of a Resolution of
Necessity for the Acquisition of a Fee Interest Certain Real Property, by Eminent Domain,
More Particularly Described as Assessor Parcel Number 305-080-088, Located in Perris,
Riverside County, California, for the Placentia Avenue Widening Project and Mid County
Parkway Project.”

BACKGROUND INFORMATION: 

At its June 2018 meeting, the Commission approved a memorandum of understanding between 
the city of Perris (City) and the Commission, in which the Commission agreed to acquire the 
right of way between October 2018 and January 2022 for the City’s project to widen Placentia 
Avenue as some of the same right of way would be necessary for Mid County Parkway Project 
(MCP).  
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The Commission is being asked to consider the adoption of a Resolution of Necessity declaring 
its intent to acquire a fee interest in certain real property, by eminent domain, more 
particularly described as Assessor Parcel No. 305-080-088 for the construction related to the 
City’s Placentia Avenue Widening Project and the Commissions MCP, in Riverside County, 
California (the Project). 
 
The acquisition is required for the Project.  The segment of Placentia Avenue that would be 
widened as part of the Project will provide key access to the Interstate 215/Placentia Avenue 
interchange when it is completed for travelers in the Project vicinity. Moreover, the remaining 
portion of the property would be necessary for improvements related to MCP.  
 
A preliminary title report was obtained from Commonwealth Title Insurance Company to 
confirm and identify the record owner of the parcel affected by the Project.  The Commission 
then served the affected property owner with a notice of the Commission’s decision to appraise 
the property. 
 
In January 2019, the Commission had the property appraised and made an offer to the record 
owners for the fee interests and to Coronado Stone for improvements pertaining to the realty. 
 
In July 2019, RCTC and the record owners entered into a possession and use agreement (PUA), 
for the purposes of providing the real property owners and business with funds for relocation, 
in exchange for the owners 1) agreeing to a date to surrender possession of the property to 
RCTC; and 2) waiving all challenges to RCTC’s acquisition, except for a claim for greater 
compensation.  The PUA also provided a “termination date” by which RCTC was required to 
commence eminent domain proceedings, so that the owners’ just compensation rights could be 
determined in Court, if necessary. 
 
The business experienced various delays related to the pandemic and equipment shipping 
delays in its efforts to relocate, and therefore the original possession date and termination date 
as outlined in the PUA was extended several times.  The business successfully relocated to its 
new location in Perris in November 2021.  Since then, RCTC has been in possession of the real 
property and demolished the improvements in May 2022, so that the widening of Placentia 
Avenue could be completed prior to the opening of I-215/Placentia Avenue interchange.  RCTC 
and the record owners and the owners of the business are continuing their efforts to settle the 
just compensation issues (real property and loss of goodwill).  However, based on the 
termination date provision in the PUA, RCTC still needs to hold a Resolution of Necessity 
hearing and initiate eminent domain proceedings.  As set forth above, based on the provisions 
of the PUA, the owners of the real property and business have waived all challenges to the 
adoption of the Resolution of Necessity.  The initiation of the eminent domain process is 
accomplished by the Commission’s adoption of a Resolution of Necessity for the affected 
property. 
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Description of Property to Be Acquired 
 
Assessor Parcel No. 305-080-088 is owned by the Melton Bacon and Katherine L. Bacon Trust. 
The property is located at 2770 Perris Boulevard, in Perris, Riverside County, California.  The 
property was occupied with an operating business but has since been vacated and demolished 
pursuant to the PUA.  The Commission desires to acquire the property to accommodate the 
widening of Placentia Avenue and future improvements related to MCP. The legal description 
and map of the property to be acquired are attached and included as Attachment 1 in the staff 
report.  
 
Project Description 
 
The Placentia Avenue Widening Project is a partnership between the Commission and the city 
of Perris. In conjunction with the Commission and the Placentia Interchange Project, the first 
MCP segment, the City will be widening Placentia Avenue from two lanes to four lanes from the 
intersection of Indian Avenue to Perris Avenue. This will include various improvements, such as 
sidewalk, curb and gutter, and storm drain. Construction has already commenced and is 
expected to be completed in fall 2022. 
 
The MCP is a planned 16-mile transportation corridor between the San Jacinto and Perris areas. 
Construction of MCP will be delivered in various segments.   
 
Hearings and Required Findings 
 
The action requested of the Commission at the conclusion of this hearing is the adoption of a 
Resolution of Necessity, authorizing the acquisition of certain real property interests by 
eminent domain.  The property owners are Melton Bacon and Katherine L. Bacon, Trustees of 
the Melton Bacon and Katherine L. Bacon Amended and Restated Family Trust, dated March 29, 
2002 Trust.  This will be a fee acquisition of the entire property.  
 
The property is further identified in the legal description and depiction attached hereto as part 
of Attachment 1.  
 
California eminent domain law provides that a public entity may not commence with eminent 
domain proceedings until its governing body has adopted a resolution of necessity, which 
resolution may only be adopted after the governing body has given each party with an interest 
in the affected property, or their representatives, a reasonable opportunity to appear and be 
heard on the following matters: 
 
1. The public interest and necessity require the proposed project; 
2. The project is planned or located in a manner that will be most compatible with the 

greatest public good and the least private injury; 
3. The real property to be acquired is necessary for the project; and 
4. The offer of just compensation has been made to the property owner. 
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A notice of the hearing was sent by first class mail to the property owners and the former 
occupant and stated the Commission’s intent to consider the adoption of a resolution, the right 
of the property owner to appear and be heard on these issues, and that failure to file a written 
request to appear may result in a waiver of the right to appear and be heard.  The Commission 
has scheduled this hearing at which all persons who filed a written request within 15 days of 
the date of notice was mailed may appear and be heard.  The Commission’s legal counsel 
mailed the required notices to the property owner, on October 18, 2022, in accordance with 
California Code of Civil Procedure, section 1245.235.   
 
The four required findings are addressed as follows: 
 
1. Public Interest and Necessity Require the Proposed Project 
 

The Project will improve traffic flow and enhance safety. 
 
2. The Project Is Planned Or Located In A Manner That Will Be Most Compatible With The 

Greatest Public Good And The Least Private Injury 
 

A thorough analysis was conducted to find the single best location for this Project.  
Environmental analyses and findings indicate that this site uniquely satisfies the 
engineering, public health, and environmental issues, and this location is the most 
compatible with the greatest public good.  This location will result in the least private 
injury. 

 
3. The Property Sought To Be Acquired Is Necessary For The Proposed Project 
 

As described above, a careful analysis was performed regarding this location and what 
property and property rights were needed, and these parcels meet all the desired 
characteristics for the construction of the improvements for the Project.  Based on that 
analysis, the acquisition of the property is necessary for construction of the Project. 

 
4. The Offer Of Just Compensation Has Been Made 
 

An appraisal was prepared by the Commission’s appraiser Bradford D. Thompson, MAI, 
AI-GRS, FRICS, SR/WA, of Mason & Mason at the time of the appraisal was conducted, 
now of Thompson & Thompson Real Estate Valuation and Consulting, Inc., to establish 
the fair market value of the real property the Commission is seeking to acquire from the 
interest owned by the property owner identified herein.  A separate appraisal was 
prepared by the Commission’s appraiser Marcus Pigrom, ASA, of Desmond, Marcello & 
Amster, LLC, to establish the value of the improvements related to the realty.  An offer 
of just compensation was made to the property owner to purchase the property 
interest, based on the approved appraisals, as required by Section 7267.2 of the 
California Government Code.  As set forth above, RCTC later entered into a PUA with the 
record owner and took possession and demolished the improvements on the property, 
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so that it could begin construction of the property.  Although negotiated settlements 
may still be possible, and will be pursued by staff, it would be appropriate to commence 
the procedures to acquire the interests sought through eminent domain, to comply with 
the terms of the PUA entered into with the record owners. 

 
Environmental Analysis 
 
Compliance with the California Environmental Quality Act has been satisfied by the city of Perris 
through an initial study. The approval date of the initial study is May 26, 2020. The 
determination finds the Placentia Avenue Widening Project will not have a significant effect on 
the environment and a negative declaration would be prepared.  
 
In addition, the Commission approved the MCP’s Environmental Impact Report at its April 2015 
meeting.  
 
Fiscal Impact 
 
There is no fiscal impact as the amount of just compensation was deposited in an escrow 
account in Fiscal Year 2019/2020. 
 
Notice of Public Hearing 
 
A notice of Hearing to Property Owners was mailed on October 18, 2022, to the Melton Bacon 
and Katherine L. Bacon, Trustees of the Melton Bacon and Katherine L. Bacon Amended and 
Restate Family Trust, dated March 29, 2002, the record owners, and to Creative Stone Mfg., 
Inc., and to Coronado Stone, a business Creative Stone owns and operates.  The notices were 
mailed to the Bacon residential address and to Creative Stone’s corporate address, as well as to 
the local Coronado Stone business in Perris, California, and to their legal counsel, Jamie Fisher 
of Fisher &Talwar. 
  
Attachments: 
1) Legal Description and Map 
2) Resolution No. 22-021 
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EXHIBIT "A" 

All that certain real property situated in the County of Riverside, State of California, described as follows: 

PARCEL 1 AS SHOWN ON PARCEL MAP NO. 5292 IN THE CITY OF PERRIS, COUNTY OF RIVERSIDE, STATE 
OF CALIFORNIA, ON FILE IN BOOK 8, PAGE 31 OF PARCEL MAPS, RECORDS OF RIVERSIDE COUNTY, 
CALIFORNIA. 

EXCEPTING THEREFROM AN UNDIVIDED ONE-HALF INTEREST IN AND TO ALL OIL, GAS, PETROLEUM, 
NAPTHA AND OTHER HYDROCARBON SUBSTANCES AND MINERALS OF WHATSOEVER KIND AND 
NATURE, AS RESERVED IN DEED FROM THE FEDERAL LAND BANK OF BERKELEY TO LOUIS B. MAYER, 
DATED DECEMBER 4, 1940 AND RECORDED DECEMBER 31, 1940 IN BOOK 487, PAGE 241 OF OFFICIAL 
RECORDS OF RIVERSIDE COUNTY, CALIFORNIA. 

ALSO EXCEPTING THAT PORTION CONVEYED TO THE CITY OF PERRIS BY DOCUMENT RECORDED 
OCTOBER 5, 1981 AS INSTRUMENT NO. 187309 OF OFFICIAL RECORDS OF RIVERSIDE COUNTY, 
CALIFORNIA. 

ALSO EXCEPTING THAT PORTION DESCRIBED AS FOLLOWS: 

BEGINNING AT THE SOUTHWESTERLY CORNER OF SAID PARCEL NO. 1; 
THENCE ALONG THE SOUTHERLY LINE OF SAID PARCEL NO. 1, SOUTH 89° 03' 26" EAST 356.48 FEET TO A 
POINT IN A CURVE THAT IS CONCAVE SOUTHERLY AND HAS A RADIUS OF 533.00 FEET, A RADIAL TO 
SAID POINT BEARS NORTH 210 12' 36" EAST; 
THENCE WESTERLY, ALONG THE ARC OF SAID CURVE THROUGH A CENTRAL ANGLE OF 23° 40' 49" AN 
ARC LENGTH OF 188.54 FEET; 
THENCE TANGENT TO SAID CURVE NORTH 89° 03' 26" WEST, 172.47 FEET TO THE WESTERLY LINE OF SAID 
PARCEL NO. 1; 
THENCE ALONG SAID WESTERLY LINE SOUTH 00° 08' 00" EAST 33.00 FEET TO THE POINT OF BEGINNING. 

ALSO EXCEPTING THE EASTERLY 5.00 FEET AS CONVEYED TO THE CITY OF PERRIS BY GRANT DEED 
RECORDED SEPTEMBER 12, 1974 AS INSTRUMENT NO. 117531 OF OFFICIAL RECORDS OF RIVERSIDE 
COUNTY, CALIFORNIA. 

Assessor's Parcel Number: 305-080-088-6 

FEE
Legal Description 

ATTACHMENT 1
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RESOLUTION NO. 22-021 

ADOPTION OF A RESOLUTION OF NECESSITY FOR THE ACQUISITION OF A FEE 
INTEREST IN CERTAIN REAL PROPERTY, BY EMINENT DOMAIN, MORE 
PARTICULARLY DESCRIBED AS ASSESSOR PARCEL NO. 305-080-088, LOCATED IN 
PERRIS, RIVERSIDE COUNTY, CALIFORNIA, FOR THE PLACENTIA AVENUE 
WIDENING PROJECT AND MID COUNTY PARKWAY PROJECT 

WHEREAS, the Riverside County Transportation Commission (the “Commission”) 
proposes to acquire a fee interest in certain real property, located in Riverside County, California, more 
particularly described as Assessor Parcel No. 305-080-088, for the Placentia Avenue Widening 
Project and Mid County Parkway Project, located in Riverside County, California, pursuant to the 
authority granted to it by section 130220.5 of the California Public Utilities Code; and  

WHEREAS, pursuant to section 1245.235 of the California Code of Civil Procedure, the 
Commission scheduled a public hearing for Wednesday, November 9, 2022, at 9:30 a.m., at the County 
Administration Building, Board of Supervisors Chambers, at 4080 Lemon Street, Riverside, California, 
and gave to each person whose property is to be acquired and whose name and address appeared 
on the last equalized county assessment roll, notice and a reasonable opportunity to appear at said 
hearing and be heard on the matters referred to in section 1240.030 of the California Code of Civil 
Procedure; and 

WHEREAS, said hearing has been held by the Commission, and the affected property owner 
was afforded an opportunity to be heard on said matters; and 

WHEREAS, the Commission may now adopt a Resolution of Necessity pursuant to section 
1240.040 of the California Code of Civil Procedure; 

NOW, THEREFORE, THE COMMISSION DOES HEREBY RESOLVE AND DECLARE AS 
FOLLOWS: 

Section 1. Compliance with California Code of Civil Procedure.  There has been compliance by 
the Commission with the requirements of section 1245.235 of the California Code of Civil Procedure 
regarding notice and hearing. 

Section 2. Public Use.  The public use for the fee interest in the property to be acquired is for 
the Placentia Avenue Widening Project in Riverside County, California.  Section 130220.5 of the 
California Public Utilities Code authorizes the Commission to acquire, by eminent domain, property 
necessary for such purposes. 

Section 3. Description of Property.  Attached and marked as Exhibit “A” are the legal 
description and Assessor Parcel maps of the interest to be acquired by the Commission, which 
describe the general location and extent of the property with sufficient detail for reasonable 
identification. 

ATTACHMENT 2
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Section 4. Findings. The Commission hereby finds and determines each of the following: 

(a) The public interest and necessity require the proposed
project;

(b) The proposed project is planned or located in the manner
that will be most compatible with the greatest public good and
least private injury;

(c) The property defined and described in Exhibit “A” is necessary
for the proposed project; and

(d) The offer required by section 7267.2 of the California
Government Code was made.

Section 5. Use Not Unreasonably Interfering with Existing Public Use.  Some or all of the real 
property affected by the interest to be acquired is subject to easements and rights-of-way 
appropriated to existing public uses.  The legal descriptions of these easements and rights-of-way 
are on file with the Commission and describe the general location and extent of the easements and 
rights-of-way with sufficient detail for reasonable identification.  In the event the herein 
described use or uses will not unreasonably interfere with or impair the continuance of the public 
use as it now exists or may reasonably be expected to exist in the future, counsel for the Commission 
is authorized to acquire the herein described interest subject to such existing public use pursuant 
to section 1240.510 of the California Code of Civil Procedure. 

Section 6. More Necessary Public Use.  Some or all of the real property affected by the interest 
to be acquired is subject to easements and rights of way appropriated to existing public uses.  To the 
extent that the herein described use or uses will unreasonably interfere with or impair the 
continuance of the public use as it now exists or may reasonably be expected to exist in the future, the 
Commission finds and determines that the herein described use or uses are more necessary than 
said existing public use.  Counsel for the Commission is authorized to acquire the herein 
described real property appropriated to such existing public uses pursuant to section 
1240.610 of the California Code of Civil Procedure. Staff is further authorized to make 
such improvements to the affected real property that it determines are reasonably necessary to 
mitigate any adverse impact upon the existing public use. 

Section 7. Further Activities.  Counsel for the Commission is hereby authorized to acquire 
the hereinabove described real property in the name of and on behalf of the Commission by eminent 
domain, and counsel is authorized to institute and prosecute such legal proceedings as may be 
required in connection therewith.  Legal counsel is further authorized to take such steps as may be 
authorized and required by law, and to make such security deposits as may be required by order of 
court, to permit the Commission to take possession of and use said real property at the earliest 
possible time.  Counsel is further authorized to correct any errors or to make or agree to non-material 
changes in the legal description of the real property that are deemed necessary for the conduct of 
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the condemnation action, or other proceedings or transactions required to acquire the 
subject real property.   

Section 8. Effective Date.  This Resolution shall take effect upon adoption. 

APPROVED AND ADOPTED this 9th day of November, 2022. 

___________________________________ 
V. Manuel Perez, Chair
Riverside County Transportation Commission

ATTEST: 

Lisa Mobley, Clerk of the Board  
Riverside County Transportation Commission 
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Agenda Item 7A 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: November 9, 2022 

TO: Riverside County Transportation Commission 

FROM: Lisa Mobley, Administrative Services Director/Clerk of the Board 

THROUGH: Anne Mayer, Executive Director 

SUBJECT: AB 361 Determination 

 
STAFF RECOMMENDATION: 
 
This item is for the Commission to: 
 
1) Reaffirm the findings in Resolution No. 22-007, “A Resolution of the Board of 

Commissioners of the Riverside County Transportation Commission Authorizing Virtual 
Board and Committee Meetings Pursuant to AB 361.”  The findings are as follows: 
a. The Governor proclaimed a State of Emergency on March 4, 2020, related to the 

COVID-19 pandemic, which continues to exist today; and 
b. State or local officials have recommended measures to promote social distancing. 

 
BACKGROUND INFORMATION: 
 
Since the onset of the COVID-19 in early 2020, California government agencies have been able to 
continue to discharge their legal responsibilities through the use of virtual teleconferencing 
platforms such as Zoom to hold public meetings that enabled agencies to meet and conduct 
business, comply with social distancing orders and most importantly, provide access to the 
public.  In many cases, virtual meetings have actually enhanced public participation, particularly 
in larger counties including Riverside County where traveling to a public meeting can be 
inconvenient or require traveling a long distance. Both the RCA and RCTC have been meeting on 
Zoom since March of 2020, when many Executive Orders were issued by Governor Newsom in 
response to the pandemic.  One such order altered Brown Act requirements to allow for virtual 
meetings. 

Although transmission, hospitalization and death rates from COVID-19 have sharply declined 
since the original onset of the pandemic and subsequent Delta Variant surge, an air or uncertainty 
remains regarding the pandemic and many counties continue to recommend masking inside and 
social distancing.  Given that environment and a desire to continue allowing for the flexibility of 
holding virtual meetings, the Legislature recently approved, and Governor Newsom signed, 
Assembly Bill 361 to temporarily allow for virtual meeting under proscribed circumstances.   
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Agenda Item 7A 

AB 361  

Effective immediately, AB 361 amends the Brown Act to allow local legislative bodies to continue 
using teleconferencing and virtual meeting technology in certain circumstances.  Under the Bill, 
legislative bodies can continue to meet remotely as long as there is a “proclaimed state of 
emergency” and the Commission can make either of the following findings: (a) state or local 
officials have imposed or recommended measures to promote social distancing or (b) whether 
as a result of the emergency, meeting in person would present imminent risks to the health or 
safety of attendees. 

The Governor proclaimed a State of Emergency on March 4, 2020 related to the COVID-19 
pandemic, which State of Emergency continues to exist to this day.  Further, both State and 
Riverside County officials continue to recommend the social distancing. 

AB 361 requires specific procedural safeguards for the public.  To accommodate individuals 
during these teleconferences and virtual meetings, a public comment period will be offered 
where the public can address the legislative body directly in real time.  Additionally, public 
comments will be allowed up until the public comment period is closed at the meetings.  The 
agenda will include information on the manner in which the public may access the meeting and 
provide comments remotely.  If technical problems arise that result in the public’s access being 
disrupted, the legislative body will not take any vote or other official action until the technical 
disruption is corrected and public access is restored. 

The attached Resolution allows the Board to implement AB 361 by making the findings discussed 
above. This findings will be in effect for 30 days or until the Board makes findings that the 
conditions listed therein long longer exist, whichever is shorter.  The findings can be extended by 
the Board upon a finding that conditions supporting the findings included in the Resolution still 
exist.  The authorization to meet remotely will apply to any Committees that meet during the 30-
day effective period. 

AB 361 will allow for virtual meetings during other state-proclaim emergencies, such as 
earthquakes or wildfires, where physical attendance may present a risk.  AB 361 is scheduled to 
sunset January 1, 2024.  

STAFF RECOMMENDATION: 

Reafirm the findings in Resolution No. 22-007, “A Resolution of the Board of Commissioners of 
the Riverside County Transportation Commission Authorizing Virtual Board and Committee 
Meetings Pursuant to AB 361”. 

Attachment:  Resolution No. 22-007 
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RESOLUTION NO. 22-007 

A RESOLUTION OF THE BOARD OF COMMISSIONERS OF THE RIVERSIDE COUNTY 
TRANSPORTATION COMMISSION AUTHORIZING VIRTUAL BOARD AND  

COMMITTEE MEETINGS PURSUANT TO AB 361 
 

WHEREAS, the Riverside County Transportation Commission (“Commission”) is 
committed to preserving and nurturing public access and participation in meetings of the Board 
of Commissioners, Executive Committee, Budget and Implementation Committee, Western 
Riverside County Programs and Projects Committee, Toll Policy and Operations Committee, 
Citizens and Specialized Transit Advisory Committee, and Technical Advisory Committee; and  
 

WHEREAS, all meetings of the Commission’s legislative bodies, including its Board of 
Commissioners, Executive Committee, Budget and Implementation Committee, Western 
Riverside County Programs and Projects Committee, Toll Policy and Operations Committee, 
Citizens and Specialized Transit Advisory Committee, and Technical Advisory Committee are open 
and public, as required by the Ralph M. Brown Act (Cal. Gov. Code 54950 – 54963), so that any 
member of the public may attend and participate in the Commission’s meetings; and 
 

WHEREAS, starting in March 2020, in response to the spread of COVID-19 in the State of 
California, the Governor issued a number of executive orders aimed at containing the COVID-19 
virus; and 
 

WHEREAS, among other things, these orders waived certain requirements of the Brown 
Act to allow legislative bodies to meet virtually; and  
 

WHEREAS, pursuant to the Governor’s executive orders, the Commission has been 
holding virtual meetings during the pandemic in the interest of protecting the health and safety 
of the public, Commission staff and Commissioners; and  
 

WHEREAS, the Governor’s executive order related to the suspension of certain provisions 
of the Brown Act expired on September 30, 2021; and  
  

WHEREAS, on September 16, 2021 the Governor signed AB 361 (in effect as of October 1, 
2021 – Government Code Section 54953(e)), which allows legislative bodies to meet virtually 
provided there is a state of emergency, and either (1) state or local officials have imposed or 
recommended measures to promote social distancing; or (2) the legislative body determines by 
majority vote that meeting in person would present imminent risks to the health and safety of 
attendees; and  
 

WHEREAS, such conditions now exist in the Commission, specifically, a state of 
emergency has been proclaimed related to COVID-19 and state or local officials are 
recommending measures to promote social distancing,   
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NOW, THEREFORE, BE IT RESOLVED THAT THE RIVERSIDE COUNTY TRANSPORTATION 

COMMISSION DOES HEREBY RESOLVE AS FOLLOWS: 
 

Section 1. Recitals. The Recitals set forth above are true and correct and are 
incorporated into this Resolution by this reference. 
 

Section 2. Findings.  Consistent with the provisions of Government Code Section 
54953(e), the Board of Commissioners finds and determines that (1) a state of emergency related 
to COVID-19 is currently in effect and (2) state or local officials have recommended measures to 
promote social distancing in connection with COVID-19.     
 

Section 3. Remote Teleconference Meetings:  Based on the findings and 
determinations included herein, the Board of Commissioners authorizes and directs any of its 
legislative bodies,  including without limitation its Board of Commissioners, Executive Committee, 
Budget and Implementation Committee, Western Riverside County Programs and Projects 
Committee, Toll Policy and Operations Committee, Technical Advisory Committee, and Citizens 
and Specialized Transit Advisory Committee to conduct remote teleconference meetings under 
the provisions of Government Code Section 54953(e) and that such bodies shall provide public 
access to their meetings as provided in Section 54953(e). 

 
Section 4. Full and Fair Access: In making the findings included herein the board 

specifically relies on Section 8(b)  of Stats.2021, c.165 (A.B.361), § 3, eff. Sept. 16, 2021.) which 
provides as follows: 

 
(b) The Legislature finds and declares that [the changes made by AB 361 to] 

Section 54953 of the Government Code, all increase and potentially limit the public’s right 
of access to the meetings of public bodies or the writings of public officials and agencies 
within the meaning of Section 3 of Article I of the California Constitution. Pursuant to that 
constitutional provision, the Legislature makes the following findings to demonstrate the 
interest protected by this limitation and the need for protecting that interest: 
 

(1) By removing the requirement that public meetings be conducted at a 
primary physical location with a quorum of members present, this act protects the 
health and safety of civil servants and the public and does not preference the 
experience of members of the public who might be able to attend a meeting in a 
physical location over members of the public who cannot travel or attend that 
meeting in a physical location. 

 
(2) By removing the requirement for agendas to be placed at the location 

of each public official participating in a public meeting remotely, including from 
the member’s private home or hotel room, this act protects the personal, private 
information of public officials and their families while preserving the public’s right 
to access information concerning the conduct of the people’s business. 
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Section 5. Effective Date of Resolution. This Resolution shall take effect upon 
adoption and shall be effective for 30 days unless earlier extended by a majority vote of the Board 
of Commissioners in accordance with Section 5 of this Resolution.   
 

Section 6. Extension by Motion.  The Board of Commissioners may extend the 
application of this Resolution by motion and majority vote by up to 30 days at a time, provided 
that it makes all necessary findings consistent with and pursuant to the requirements of Section 
54953(e)(3).  Any such extension may be made before or after the expiration of the preceding  
30 day period. 
 
PASSED AND ADOPTED by the Board of Commissioners of the Riverside County Transportation 
Commission this 9th day of March 2022, by the following vote: 
 

APPROVED AND ADOPTED this 9th day of March, 2022. 
 
 

_____________________________________ 
V. Manuel Perez, Chair 
Riverside County Transportation Commission 

ATTEST: 
 
 
_________________________________ 
Lisa Mobley, Clerk of the Board 
Riverside County Transportation Commission 
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AGENDA ITEM 7B 

MINUTES 





RIVERSIDE COUNTY TRANSPORTATION COMMISSION 
 

MEETING MINUTES 
Wednesday, October 12, 2022 

1. CALL TO ORDER 
 

The Riverside County Transportation Commission was called to order by 
Chair V. Manuel Perez at 9:31 a.m. in the Board Room at the County of Riverside 
Administrative Center, 4080 Lemon Street, First Floor, Riverside, California, 92501. 

 
2. ROLL CALL 
 

Commissioners/Alternates Present Commissioners Absent 
 
Ben J. Benoit V. Manuel Perez Lisa DeForest 
Brian Berkson Dana Reed Kathleen Fitzpatrick 
Russell Betts Jim Rogers Yxstian Gutierrez 
Chuck Conder Jeremy Smith Michael Heath 
Joseph DeConinck Wes Speake Steven Hernandez 
Maryann Edwards Karen Spiegel Kevin Jeffries 
Waymond Fermon Michael M. Vargas Chuck Washington 
Raymond Gregory Ted Weill To be Appointed, City of Banning 
Jan Harnik Lloyd White  
Jeff Hewitt Bill Zimmerman  
Ted Hoffman   
Linda Krupa   
Clint Lorimore   
Bob Magee   
Lisa Middleton   
Linda Molina   
   

 
3. PLEDGE OF ALLEGIANCE 
 

Second Vice Chair Lloyd White led the Commission in a flag salute. 
 
4. PUBLIC COMMENTS 

 
Arnold San Miguel, Southern California Association of Governments’ (SCAG) Regional 
Affairs Officer, announced that registration is open for the December 1 SCAG 13th edition 
of their celebrated Southern California Economic Summit being held in downtown Los 
Angeles at the Sheraton Grand, and this year’s theme is “Resourcing the Region”.  Join 
SCAG, along with Southern California’s business and civic leaders to assess the status of 
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the region’s economy and define strategies for keeping Southern California a national and 
international economic powerhouse.  Early registration of $125 per person ends on 
October 28 and elected officials and city managers may attend for free.  He announced 
last week SCAG Regional Council approved the release of the notice of preparation of a 
draft Program Environmental Impact Report for ConnectSoCal 2024-2050 Regional 
Transportation Plan and Sustainable Communities Strategy to initiate a 30-day public 
review and comment period beginning October 17 and ending November 16, 2022. 
 
Clarissa Cervantes, City of Riverside Council Member, expressed on behalf of the 
residents, community groups, small businesses, and as a Ward 2 Council Member 
representing the eastside community in the area of the Downtown Riverside Metrolink 
station is voicing the concerns of residents who are opposed to the Metrolink Expansion 
Project. This parking lot would be placed directly adjacent to the planned Eastside 
Elementary school.  Also, this project falls within the parameter of the Transformative 
Climate Communities Grant where $32 million is being utilized into the eastside to 
improve the quality of life for the residents, which contradicts everything they discuss at 
the state, regional, and local level when discussing transit goals.  They have met with the 
property owners located on Vine Street who have sat down with the city and County 
teams to discuss and present alternative plans for a Transit Oriented Development 
project.  She stated the Commissioners should join in these conversations and ask for an 
alternative plan that is a viable project.  They could protect the city’s packing house 
historic building and expressed it has been challenging as an elected official in this area 
to meet with countless groups and she listed all those groups.  The Riverside School 
District recently submitted a letter opposing this project due to the impacts on the youth 
in the community.  She asked the Commissioners listen to the voices of all the residents 
in the eastside, the small business for 300 Aerospace jobs is currently housed right now 
for people to live and work in the community and this is at jeopardy of being lost.  There 
is an opportunity as she has done the footwork that is required to present viable options. 
She thanked the Commissioners for their consideration and Anne Mayer as she has been 
willing to meet with them and she wants to continue to work with Ms. Mayer so they can 
find a project they can all be proud of. 
 
Chair Perez thanked Council Member Cervantes for voicing her concerns and requested 
that staff agendize this item for the November Commission meeting. 
 
Anne Mayer replied this item will be coming to the Commission within the next month or 
two as part of the environmental review process. 
 
Chair Perez requested Council Member Cervantes if possible, to provide the dates in 
which she will be having meetings. 
 

5. ADDITIONS / REVISIONS 
 
There were no additions or revisions to the agenda.  
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6. CONSENT CALENDAR 
 

Commissioner Karen Spiegel requested to pull Agenda Item 6A, “AB 361 Determination”, 
for further discussion. 
 
Lisa Mobley, Administrative Services Director/Clerk of the Board announced there was a 
Commissioner that stated they had a recusal on the Consent. 
 
Commissioner Wes Speake announced that he is recusing himself from Agenda Item 6I, 
“Agreements for On-Call Multimodal Transit/Rail Consulting Services”, as one of the 
agreements is with a company that he works for. 

 
M/S/C (Smith/Betts) to approve the following Consent Calendar items. 
 
Abstained:  Commissioner Speake 

 
6B. APPROVAL OF MINUTES – SEPTEMBER 14, 2022 

 
6C. RESOLUTION TO AMEND THE APPENDIX OF THE CONFLICT OF INTEREST CODE 

 
Adopt Resolution No. 22-019, “Resolution of the Riverside County Transportation 
Commission Amending the Appendix of the Conflict of Interest Code Pursuant to 
the Political Reform Act of 1974”. 

 
6D. QUARTERLY FINANCIAL STATEMENTS 

 
Receive and file the Quarterly Financial Statements for the 12 months ended  
June 30, 2022. 

 
6E. QUARTERLY INVESTMENT REPORT 

 
Receive and file the Quarterly Investment Report for the quarter ended  
June 30, 2022. 

 
6F. STATE AND FEDERAL LEGISLATIVE UPDATE 

 
Receive and file an update on state and federal legislation. 

 
6G. AMENDMENT NO. 1 TO AGREEMENT NO. 21-66-020-00, PROJECT AND 

PROGRAM FUNDING DATABASE SYSTEM AGREEMENT WITH NETKINETIX, INC. 
 

1) Approve Agreement No. 21-66-020-01, Amendment No. 1 to Agreement 
No. 21-66-020-00 with Netkinetix, Inc. (NetK) for database system services, 
including development of Module 4, Regional Arterials Call for Projects, for 
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an additional amount of $307,200 and a total amount not to exceed 
$1,010,368; 

2) Approve a Fiscal Year 2022/23 budget adjustment in the amount of 
$187,000; and 

3) Authorize the Chair or Executive Director, pursuant to legal counsel review, 
to execute the amendment. 

 
6H. UTILITY AGREEMENT FOR INTERSTATE 215/PLACENTIA AVENUE INTERCHANGE 

 
1) Award Agreement No. 23-31-009-00 to Eastern Municipal Water District 

for the Interstate 215/Placentia Avenue Interchange highway 
improvement project in an amount not to exceed $2,069,000; and 

2) Authorize the Chair or Executive Director, pursuant to legal counsel review, 
to execute the agreement on behalf of the Commission. 

 
6I. AGREEMENTS FOR ON-CALL MULTIMODAL TRANSIT/RAIL CONSULTING 

SERVICES 
 

1) Award the following agreements to provide on-call multimodal transit/rail 
consulting services for a five-year term in an amount not to exceed an 
aggregate value of $5,000,000: 
a) Agreement No. 23-25-002-00 to HDR Engineering, Inc.; 
b) Agreement No. 23-25-016-00 to HNTB Corporation; 
c) Agreement No. 23-25-017-00 to Jacobs Engineering Group, Inc.; 
d) Agreement No. 23-25-018-00 to Mott MacDonald Group, Inc.; 
e) Agreement No. 23-25-019-00 to STV Incorporated; 
f) Agreement No. 23-25-020-00 to WSP USA Inc.; 

2) Authorize the Chair or Executive Director, pursuant to legal counsel review, 
to execute the agreements, on behalf of the Commission; and 

3) Authorize the Executive Director, or designee, to execute task orders 
awarded to the consultants under the terms of the agreements. 

 
7. STATE ROUTE 71 / STATE ROUTE 91 INTERCHANGE IMPROVEMENT PROJECT AGENCY 

AGREEMENTS, ENVIRONMENTAL MITIGATION, AND CONSTRUCTION AGREEMENT 
WITH SKANSKA USA CIVIL WEST 
 
Bryce Johnston, Senior Capital Projects Manager, introduced Rafael Gutierrez, Senior 
Project Manager at Skanska USA Civil West, and presented the award construction 
contract for the State Route 71/State Route 91 Interchange Improvement project 
(Project), highlighting the following areas: 
 
• An ariel simulation of the proposed 71/91 Interchange Improvement project 
• Background 
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 The Project was identified and approved by voters in 2009 as part of 
Measure A and was included in the 10-Year Western Riverside County 
Delivery Plan 

 The Project will improve mobility on SR-91 and SR-71 by enhancing 
operations and the capacity of the 71/91 interchange 

 Constructing a new, direct connector ramp from the eastbound SR-91 to 
northbound SR-71 and reconfiguring the eastbound SR-91 ramp between 
Green River Road and the 71/91 interchange 

• A map of the project location/features 
 Realign portions of the existing SR-71/SR-91 interchange  
 Construct a new direct connecter from eastbound  

SR-91 to northbound SR-71 
 Re-configure eastbound ramps between the Green River Road and SR-71 

interchanges with SR-91 
 Remove existing eastbound 91 to NB 71 ramp 

• Anticipated schedule 
 
In response to Commissioner Dana Reed’s question regarding the plant establishment, 
Bryce Johnston replied most projects that disturb the area RCTC is required to do 
vegetation or seeding and with RCTC’s resource agencies they want RCTC to monitor and 
make sure that takes hold so there is not exposed soil for erosion so that the basic area 
when the project is done has some landscaping protection.  He then presented the 
following: 
 
• Bid results 
• Contingency funds 

 A couple of graphics to display the area and the temporary support 
structures 

 Staff is requesting an approximate 12 percent contingency 
 Army Corps of Engineers permit restrictions 
 Sufficient funding available for the increased contingency 

• Orange County Transportation Authority (OCTA) agreement – Contract allotted 
two closures of the express lanes in each direction and two additional contingency 
agreements for a total of four closures 

• Mitigation credits 
 The project is resulting in impacts to jurisdictional features within the 

project footprint 
 These impacts require permitting with the regulatory agencies pursuant to 

Section 404 (USACE), 401 of the Clean Water Act, the State Porter-Cologne 
Water Quality Act (RWQCB), and Section 1600 of the California Fish and 
Game code (CDFW) 

 To address the permitting requirements, 4.35 acres in mitigation credits 
from approved mitigation banks are required 
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 Agreement No. 22-31-088-00 to Riverpark Mitigation Bank for 
compensatory mitigation for the Project in the amount not to 
exceed of $1,018,035 to comply with California Department of Fish 
and Wildlife 1602 Permit 

 Agreement No. 23-31-003-00 to Soquel Canyon Mitigation Bank for 
compensatory mitigation for the Project in the amount not to 
exceed of $468,000 to comply with Regional Water Quality Control 
Board 401Permit and Army Corps of Engineers 404 Permit 

• Project impact and outreach 
 Main public impact is falsework placement and removal 

 Full Freeway Closures 
 Detours will be available  

 Robust outreach program planned – social media, videos, construction 
updates, text messaging, webpage 

 Project will minimize impacts to 91 Express Lanes 
 Adjacent to Prado Dam facilities 

 
In response to Commissioner Brian Berkson’s inquiry if there will be any issues or long-
term lane closures on SR-91 or SR-71 that will impact the regular traffic, Bryce Johnston 
replied the main traffic impacts are the 55-hour closures.  He stated there will be 
nighttime closures for striping, K-rail, and some of the delineation where they have to 
reposition traffic, but they are not taking lanes out of service. 
 
Commissioner Berkson stated there is another project that will eventually start, which is 
the toll lane going to SR-241 the Transportation Corridor Agencies (TCA) will oversee and 
asked if there will be any conflicts or issues. 
 
Bryce Johnston replied staff is coordinating with OCTA and currently OCTA’s schedule puts 
them far behind RCTC so they do not believe they have an impact to OCTA’s project from 
sharing of traffic space on the freeway, but they are in constant communication with 
OCTA.   
 
Commissioner Berkson asked Anne Mayer about the agreement with Caltrans, OCTA, and 
RCTC regarding the order in which these projects would get started. 
 
Anne Mayer replied in the term sheet RCTC executed with the TCA, OCTA, and Caltrans 
they established a priority for the projects.  The priority is that RCTC’s Express Lane 
Connector project at Interstate 15/SR-91 must be completed before OCTA starts their 
project.  She stated for SR-71/SR-91 it was anticipated this project goes ahead of it, but it 
is not required that it be completed before OCTA starts the construction of the SR-241/SR-
91.  As Bryce Johnston mentioned OCTA is a bit behind schedule and if OCTA can start 
construction while RCTC is under construction there will need to be coordination.   
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Commissioner Wes Speake stated the 12 percent contingency is a good number based on 
the unknowns that could happen in putting false work near an outfall and depending on 
the rain that will come through so there needs to be support for that.  He expressed 
appreciation for working with the city of Corona in advocating for working with the city 
to ensure the eastbound on ramp was configured correctly as there are a few projects 
that are happening at the same time.  This allows RCTC to condition the developer that is 
working there at the same time to coordinate and have something so that they do not 
have to operate once again on Green River Road Bridge.  Commissioner Speake explained 
one of the unintended consequences from this project will be shifting of the bottleneck a 
little downstream to the eastside, which is unavoidable at this point, but he wanted to 
ensure they will be monitoring moving forward to see if there are tweaks or anything they 
can do as this project gets completed. 
 
Chair Perez stated the outreach is going to be critical because there is going to be a traffic 
nightmare in that area also there is another project going on at the same time.  He 
requested as soon as staff is able, they need to make sure folks are aware also provide 
that information in as many languages as possible depending on the demographics of that 
area and even going into Orange County as well moving forward. 
 

M/S/C (Berkson/Speake) to 
 

1) Award Agreement No. 20-31-042-00 to Skanska USA Civil West (Skanska) 
to construct the State Route 71 / State Route 91 Interchange 
Improvement project (Project), in the amount of $120,500,000, plus a 
contingency in the amount of $14,460,000 for a total amount not to 
exceed of $134,960,000; 

2) Award Agreement No. 21-31-124-00 to Orange County Transportation 
Authority (OCTA) for reimbursement of temporary closures of OCTA’s 91 
Express Lanes in support of the Project in the amount of $319,200, plus a 
contingency amount of $319,200, for a total amount not to exceed 
$638,400; 

3) Award Agreement No. 22-31-088-00 to Riverpark Mitigation Bank for 
compensatory mitigation for the Project in the amount not to exceed of 
$1,018,035; 

4) Award Agreement No. 23-31-003-00 to Soquel Canyon Mitigation Bank 
for compensatory mitigation for the Project in the amount not to exceed 
of $468,000; 

5) Authorize the Chair or Executive Director, or designee, to approve 
contingency work up to the total amount not to exceed as required for 
the Project, and 

6) Authorize the Chair or Executive Director, pursuant to legal counsel 
review, to finalize and execute the agreements on behalf of the 
Commission. 
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8. PERRIS-SOUTH STATION AND LAYOVER EXPANSION PROJECT PLANS, SPECIFICATIONS 
ESTIMATES 
 
Joie Edles, Capital Projects Manager, presented the Perris-South Station and Layover 
Expansion project, highlighting the following areas: 
 
• Background information 

 Originally a part of 91/Perris Valley Line (PVL) scope but deleted due to 
funding constraints 

 Awarded $25,042,000 in Transit Intercity Rail Capital Program (TIRCP) funds 
towards 
1) Perris-South Station Expansion 
2) Perris-South Layover 4th Track 

 Project benefits 
 Increases ridership 
 Enhances service reliability 
 Expands bi-directional, peak period service 
 Works towards goal of 30-min service frequencies 
 Reduces greenhouse gas emissions 

• An ariel of the Perris-South station and the proposed conceptual improvements 
and an ariel of the South-Perris Layover facility and the proposed conceptual 
improvements 

• Project approach 
 On September 15, 2022, a request for task order proposal released to the 

Rail On-Call Design consultants 
 Proposals are due October 13 
 December 2022 anticipates issuing a notice to proceed 

• Southern California Regional Rail Authority (SCRRA) design support cooperative 
agreement 

• Fiscal impact 
 
Commissioner Hewitt stated this is the southern terminus of Metrolink and as they look 
at this design he asked if there are factors being considered in the future to continue it 
along I-15 into the cities of Murrieta and Temecula.  He noted that might be a spot where 
they could have Metrolink head out on SR-74 and serve the San Jacinto Valley. 
 
Anne Mayer replied regarding the extension of that line, RCTC currently owns all the right 
of way all the way to Hemet/San Jacinto so the original anticipated rail line would sweep 
out in that direction into that valley.  It can be extended in the future pending funding 
availability and the ridership is there.  She explained when RCTC looked at going south 
along I-215 it becomes more challenging given the level of development right up against 
the freeway.  In RCTC’s previous analysis of where to go next with rail that would be a 
very costly extension and so less likely then heading out to Hemet/San Jacinto mainly 
because of the right of way acquisition along that entire I-215 corridor.  Anne Mayer 
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stated staff is always able to look at extensions in the future and she does not think 
anything that is being done here would preclude that. 
 

M/S/C (Hewitt/Benoit) to: 
 
1) Authorize staff to commence Plans, Specifications, and Estimates (PS&E) 

phase for the Perris-South Station and Layover Expansion Project 
(Project), pending the California Transportation Commission (CTC) PS&E 
funding allocation of $2,700,000 on October 13, 2022; 

2) Approve an amendment to the Fiscal Year 2022/23 - 2026/27 Short Range 
Transit Plan to include $25,042,000 of Transit Intercity Rail Capital 
Program (TIRCP) funds for the Project; 

3) Approve a FY 2022/23 budget adjustment of $1,000,000 for both revenue 
and expenses related to the Project; 

4) Award Cooperative Agreement No. 23-33-022-00 to Southern California 
Regional Rail Authority (SCRRA) for project support on behalf of the 
Commission in an amount not to exceed $500,000; and 

5) Authorize the Chair or Executive Director, pursuant to legal counsel 
review, to execute Cooperative Agreement No. 23-33-022-00 on behalf 
of the Commission. 

 
9. PERRIS VALLEY LINE DOUBLE TRACK PROJECT FROM MORENO VALLEY TO PERRIS 

PROJECT APPROVAL/ENVIRONMENTAL DOCUMENT AND PLANS, SPECIFICATIONS, AND 
ESTIMATES 
 
Joie Edles presented the Perris Valley Line (PVL) Double Track Project, highlighting the 
following: 
 
• Background information 

 Part of 91/PVL Capacity Improvements 
 Connects to Moreno Valley/March Field Station Upgrade Project (under 

construction)  
 Project Benefits: 

 Increases ridership 
 Enhances service reliability 
 Expands capacity for bi-directional, peak period service 
 Works towards goal of 30-minute service frequencies 
 Reduces greenhouse gas emissions 

• Scope of work 
 Existing second track next to PVL is in poor condition and cannot run 

Metrolink service 
• A photo showing the existing freight track and the other photo shows the existing 

freight track next to the SR-91/PVL tracks 
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• A couple more photos that shows the difference between the existing freight track 
versus the newer upgraded main track 

• Scope of work (continued) 
 Improvements include: 

 Rehabilitating 6.5 miles of existing track (rail, ties, ballast) 
 Removing and replacing existing switch and turnouts 
 Installing new signal system and integrating into Metrolink Positive 

Train Control network 
 Connects to Moreno Valley/March Field project (under 

construction) 
• Project approach 

 October 2022 Anticipate release for request for task order proposal to the 
Rail On-Call Design consultants 

 November 2022 Anticipate proposals will be due 
 December 2022 Anticipate issuing a notice to proceed 

• SCRRA design support cooperative agreement 
• Fiscal impact 
 
Commissioner Hewitt stated those older tracks that RCTC is basically rebuilding is going 
to be in the same spot and those are existing freight tracks owned by Burlington Northern 
Santa Fe (BNSF) Railway.  He expressed concern that BNSF has rights right there and asked 
if they are not used very often for that. Anne Mayer replied correct. 
 
Commissioner Hewitt stated going forward as RCTC puts the new track in BNSF will still 
have some rights, but it will not get in the way even if RCTC is going 30 minutes at a time 
or has BNSF given up those rights. 
 
Anne Mayer replied BNSF has not given up those rights and much like RCTC does on all 
the other corridors there are shared dispatching of trains.  There will be shared dispatch 
and both the freight trains and the Metrolink trains are armed with positive train control 
that will help prevent any accidents.  It will just become more of a traditional freight 
shared passenger rail set up with the tracks. 
 
Commissioner Speake expressed appreciation that the Commission is putting it out there 
because if they do not plan where they want to go, they will never get there.  RCTC does 
not currently have the money and there is money that is being put out there for active 
transportation and planning and getting out ahead to be shovel ready is so important.  He 
noted as Commissioner Hewitt mentioned he is looking forward to seeing the I-15 south 
between Corona and Temecula become an idea soon.  He expressed appreciation for the 
forward movement the Commission is doing in this case.   
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M/S/C (Hewitt/Berkson) to: 
 

1) Authorize staff to commence Project Approval/Environmental 
Document (PA/ED) and Plans, Specifications, and Estimates (PS&E) 
phase for the Perris Valley Line (PVL) Double Track Project (Project); 

2) Approve an amendment to the Fiscal Year 2022/23- 2026/27 Short 
Range Transit Plan (SRTP) to allocate $5,000,000 of State Transit 
Assistance (STA) funds for the Project; 

3) Approve a FY 2022/23 budget adjustment of $1,100,000 for both 
revenue and expenses related to the Project; 

4) Award Cooperative Agreement No. 23-33-021-00 to Southern California 
Regional Rail Authority (SCRRA) for project support on behalf of the 
Commission in an amount not to exceed $500,000; and 

5) Authorize the Chair or Executive Director, pursuant to legal counsel 
review, to execute the Cooperative Agreement No. 23-33-021-00. 

 
10. MEETING FORMAT OPTIONS 

 
Lisa Mobley, Administrative Services Director/Clerk of the Board, stated this item was 
placed on the agenda at the request of the Commission to discuss the meeting format 
options.  This legislative session only one bill was signed by the Governor AB 2449, which 
does not provide much flexibility for hybrid meeting options.  The pre-pandemic Brown 
Act Rules still allow teleconferencing if certain criteria are met.  Staff received a request 
to provide teleconference locations at the Coachella Valley Association of Governments 
(CVAG) offices as well as the County Supervisor’s French Valley office.  AB 361 rules are 
still also in place through January 2024, which has been included on the Consent Calendar.  
This item is for the Commissioners to discuss and provide direction to staff on meeting 
formats moving forward and Legal Counsel is also available for questions. 
 
At this time, there was a thorough discussion amongst the Commissioners, staff, and legal 
counsel about the meeting formats for future RCTC meetings with the consensus being 
Zoom or hybrid would be the format for the committee meetings and the Commission 
meetings will remain in person. 
 
Commissioner Zimmerman recommended that the Commission meetings are in person in 
the Board Room and the committee meetings will be virtual and between now and 2024 
there may be some new law that could continue to extend it.   
 
In response to Chair Perez’s clarification to Commissioner Zimmerman if that was a 
motion, Commissioner Zimmerman replied it is for discussion.  He stated if the rest of the 
Commission supports his recommendation, then he will make that a motion.   
 
Commissioner Jeremy Smith seconded the motion. 
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Chair Perez clarified the recommendation is that the Commission meetings are in person 
and the committee meetings are virtual and they can be conducted out of the Supervisor’s 
French Valley and the CVAG Offices as well as the Board Room in person. 
 
Commissioner Zimmerman stated that is his motion. 
 
Steve DeBaun, Legal Counsel, clarified he thought that Commissioner Zimmerman was 
referring to the pandemic rules AB 361, which would allow the virtual meetings with 
people being able to call in by Zoom from their house or any location. 
 
Commissioner Zimmerman replied that is correct. 
 
Steve DeBaun stated that is not what the Chair was referring to. 
 
Anne Mayer clarified if it is Zoom meetings like RCTC had conducted during the pandemic 
under the authority of AB 361 versus two satellite locations conducted under the Brown 
Act. 
 
Commissioner Zimmerman replied correct, his motion was that the full Commission meet 
in person in the Board Room for RCTC Commission meetings but for the committee 
meetings and that is why he asked if it is possible if they would be able to continue not in 
a hybrid, but fully virtual like they did with Zoom. 
 
Chair Perez stated that is the motion. 
 
Commissioner Smith stated his second to the motion still stands. 
 
Commissioner Speake suggested an amendment to the motion to cover their bases and 
not have to come back to this.  He stated he supports Commissioner Zimmerman’s motion 
with the amendment that when the AB 361 rules are relaxed the Commission goes to the 
two satellite offices for the committee meetings so they could go to the Supervisor’s 
French Valley or CVAG Offices but continue the full Commission meetings in the Board 
Room.  If AB 361 was rescinded those two options would still be available for the 
committee meetings and asked Commissioner Zimmerman if he supported that 
amendment. 
 
Commissioner Zimmerman stated the Commission should take it up at that time once 
they know about it as he preferred to keep his motion the way he made it. 
 
Commissioner Speak rescinded his amendment to the motion. 
 
Chair Perez clarified that Commissioner Smith still supports that motion.   
 
Commissioner Smith replied absolutely. 
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Vice Chair Bob Magee supports Commissioner Zimmerman’s motion.  He stated as it was 
mentioned that people deserve to look at the Commissioners in the face while making 
these massive decisions.  The last time he was fortunate to be chair he insisted they have 
a full Commission meeting in the Coachella Valley.  He explained 25 percent of their 
population is in the Coachella Valley so why not have 25 percent of the Commission’s 
meetings down there as the Commission owes it to that side of their massive county to 
make it easier on them to participate in what is a billion dollar a year budget.  Vice Chair 
Magee expressed it is a massive ship this Commission steers and he does not want to 
mess things up for today, but he believes the Commission should be considering full 
Commission meetings in person in the Coachella Valley. 
 
Chair Perez stated this is a motion and a second that will be cleared up right now. 
 
Lisa Mobley clarified the motion is that these full Board meetings will be here in person 
and that committee meetings will be held via Zoom under AB 361.  She clarified with legal 
counsel that it would also require they continuously approve the findings under AB 361 
at all the Commission board meetings so they can continue to hold those that way. 
 
Steve DeBaun replied yes that would be a precondition to that and if at some point the 
pandemic ended then they would have to revisit the issue as they would not be able to 
have the AB 361 meetings or make the findings. 
 
Lisa Mobley noted they currently have Agenda Item 6A, “AB 361 Determination” pulled 
from Consent that they need to go to next. 
 

M/S/C (Zimmerman/Smith) to have the full Board meetings in person and that 
committee meetings will be held via Zoom under AB 361. 
 
Abstained:  Commissioners Reed and Weill 

 
11. ITEM(S) PULLED FROM CONSENT CALENDAR FOR DISCUSSION 
 

Commissioner Spiegel moved staff’s recommendation. 
 

6A. AB 361 DETERMINATION 
 

M/S/C (Spiegel/Vargas) to: 
 

Reaffirm the findings in Resolution No. 22-007, “A Resolution of the Board of 
Commissioners of the Riverside County Transportation Commission Authorizing 
Virtual Board and Committee Meetings Pursuant to AB 361.”  The findings are 
as follows: 
a. The Governor proclaimed a State of Emergency on March 4, 2020, related 

to the COVID-19 pandemic, which continues to exist today; and 
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b. State or local officials have recommended measures to promote social 
distancing. 

 
12. EXECUTIVE DIRECTOR’S REPORT 
 

• Anne Mayer thanked the Commissioners for a robust discussion on the meeting 
format options and staff will get right into implementing their direction. 

• Announced staff is working on the Commission’s Annual Workshop for 2023 in the 
Coachella Valley so the Commissioners can discuss larger and more significant 
policy issues and get into more detail on critical decision making.  More details will 
come about the workshop after finalizing with the Officers. 

• Thanked the Commissioners for their continued support of increasing their efforts 
related to rail projects and programs.  Not only the items that were approved 
today will enhance the PVL, the work on CV Rail, but also gearing up to be ready 
to receive and compete for additional state and federal rail funding, which will 
include conversations soon about the Downtown Riverside Metrolink station. 

• Announced there is a very significant amount of on-going construction in the city 
of Corona at I-15/SR-91 Express Lane connector, the 91 Refresh Project, repeated 
55-Hour Closures, not only do they have long-term closures here for RCTC, but 
Caltrans also has a number of long-term closures on other corridors, and their 
partners in San Bernardino County has closures on I-10 both in the Pass as well as 
the urbanized areas.  Pay attention to construction alerts from multiple sources in 
the coming months because there is a very heavy construction workload in the 
Inland Empire.  There are expansive and extensive outreach programs and really 
making sure that RCTC is reaching out to the Los Angeles County and Orange 
County media both radio and print as well as television.  All the materials are in 
both English and Spanish and translation is available for any other language as 
needed.   

 
13. COMMISSIONER COMMENTS 

 
13A. Commissioner Waymond Fermon reported on the Washington DC trip where they 

advocated for the CV Rail Project, and he thanked RCTC staff and especially Anne 
Mayer and Commissioner Spiegel for doing such a great job on this trip.  It was an 
honor to represent this Commission on the Capital as they met with many of the 
Federal Representatives and some of their staff members.  During that meeting 
he really drove to the point about the climate benefits, air quality and equity in 
the Coachella Valley as it pertains to this project, and this is just some of the many 
things they spoke about there and all their meetings were very productive.  They 
really worked hard on this advocacy trip, and he recognized Congressman Dr. Raul 
Ruiz for really advocating for this project also committing to reaching out to United 
States Department of Transportation Secretary Pete Buttigieg personally to help 
the Commission advocate for this project.  He is looking forward to this continued 
effort to move along. 
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13B. Commissioner Spiegel reported besides Congressman Ruiz they also met with 
Congressmen Ken Calvert, Darrell Issa, Mark Takano, and Senator Feinstein and it 
is important to know the Commission got facetime.  She expressed appreciation 
to Commissioner Fermon for doing a great job. There have been opportunities for 
the Commissioners to go and represent RCTC on various projects if that comes up 
again, she hopes they consider taking that time.  It makes a difference when they 
are asking for something to have an elected official there to show that they are 
committed and if they are on this board, she hopes they are committed and can 
take a few days and go see things on the other side as it is a learning experience. 

 
13C. Commissioner Betts reported the city of Desert Hot Springs prides itself on being 

100 percent graffiti free and they had a presentation here where part of it was the 
beautification and plantings that are along the freeways and projects.  He 
suggested the Commission get a little bit more robust and maybe have an agenda 
item about some of the graffiti that is showing up on overpasses and it is 
eventually getting removed but it is there sometimes for two to three weeks and 
it should be removed immediately. 

 
 Anne Mayer replied they are fortunate today to be joined by Caltrans District 8 

Maintenance Deputy Jim Rogers and asked if he wanted to make any comments. 
 
 Jim Rogers stated he is speaking to the right person, and he will address that.  They 

have their Clean California crews that are picking up liter, and they have spent 
quite a bit of money on graffiti and liter and graffiti continues to be a problem.  
The overpasses are a challenge because if the overpasses are up high, they have 
to get special equipment and make certain closures. 

 
13D. Commissioner Lisa Middleton thanked all their colleagues in Western Riverside 

County for the embracing that they have for the CV Rail and the San Gorgonio Pass 
Rail Project.  

 
13E. Commissioner Linda Molina wanted to confirm that the Commission is all 

together, and she likes to see everyone in person including the people in the 
audience. 

 
13F. Chair Perez announced on October 5 was Clean Air Day and he had the pleasure 

for being part of the Coalition for Clean Air Inland Empire effort and how that 
connects to RCTC and to their efforts for CV Rail, CV Sync, CV Link, and the Street 
Sweeping Program that they have been working on in the Coachella Valley with 
Tom Kirk CVAG Executive Director and CVAG staff. 

 
Commissioner Fermon wanted to adjourn this meeting in recognition of Breast Cancer 
Awareness month in October. 
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At this time, Commissioners Betts, Krupa, Lorimore, and Speake left the meeting. 
 

14. CLOSED SESSION 
  
 14A. CONFERENCE WITH REAL PROPERTY NEGOTIATORS 
  Pursuant to Government Code Section 54956.8 
  Agency Negotiator: Executive Director or Designee 
  Item Property Description Property 

Owner 
Buyer(s) 

  1 
279-530-030, 279-
240-020 and 279-

240-008 
RCTC 

Riverside County Flood Control 
Corona-Norco Unified School 

District 
Guardian Capital 

There were no announcements from the Closed Session. 
 
15. ADJOURNMENT 
 

There being no further business for consideration by the Riverside County Transportation 
Commission, Chair Perez adjourned the meeting in honor of Breast Cancer Awareness 
month at 11:35 a.m.  The next Commission meeting is scheduled to be held at 9:30 a.m., 
Wednesday, November 9, 2022. 
 

Respectfully submitted, 

 
Lisa Mobley 

              Administrative Services Director / 
     Clerk of the Board 
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Agenda Item 7C 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: November 9, 2022 

TO: Riverside County Transportation Commission 

FROM: 
Budget and Implementation Committee 
Alicia Johnson, Senior Procurement Analyst 
Jose Mendoza, Procurement Manager 

THROUGH: Anne Mayer, Executive Director 

SUBJECT: Single Signature Authority Report 

 
BUDGET AND IMPLEMENTATION COMMITTEE AND STAFF RECOMMENDATION: 
 
This item is for the Commission to receive and file the Single Signature Authority report for the 
first quarter ended September 30, 2022. 
 
BACKGROUND INFORMATION: 
 
Certain contracts are executed under single signature authority as permitted in the Commission’s 
Procurement Policy Manual adopted in March 2021. The Executive Director is authorized to sign 
services contracts that are less than $250,000 individually and in an aggregate amount not to 
exceed $2 million in any given fiscal year.  Additionally, in accordance with Public Utilities Code 
Section 130323(c), the Executive Director is authorized to sign contracts for supplies, equipment, 
materials, and construction of all facilities and works under $50,000 individually. 
 
There are no contracts to report for the first quarter ended September 30, 2022, under the single 
signature authority granted to the Executive Director.  The unused capacity of single signature 
authority for services as of September 30, 2022, is $2,000,000. 
 
Attachment:  Single Signature Authority Report as of September 30, 2022 
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CONTRACT #
CONSULTANT DESCRIPTION OF SERVICES ORIGINAL CONTRACT 

AMOUNT PAID AMOUNT REMAINING 
CONTRACT AMOUNT

AMOUNT AVAILABLE July 1, 2022
$2,000,000.00

No Contracts to report for first quarter

AMOUNT USED 0.00

$2,000,000.00

None N/A  $-    $-    $-   

Alicia Johnson Matthew Wallace
Prepared by Reviewed by

SINGLE SIGNATURE AUTHORITY
AS OF SEPTEMBER 30, 2022

Note: Shaded area represents new contracts listed in the first quarter.

AMOUNT REMAINING through September 30, 2022

Agreements that fall under Public Utilities Code 130323 (C)

V:\2022\11 November\B&I\6B.AJ.A1.SingleSignQ1
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Agenda Item 7D 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: November 9, 2022 

TO: Riverside County Transportation Commission 

FROM: Western Riverside County Programs and Projects Committee 
Eric DeHate, Transit Manager 

THROUGH: Anne Mayer, Executive Director 

SUBJECT: Amendment to City of Banning’s Fiscal Year 2022/23 Short Range Transit Plan 

 
WESTERN RIVERSIDE COUNTY PROGRAMS AND PROJECTS COMMITTEE AND STAFF 
RECOMMENDATION: 
 
This item is for the Commission to: 
 
1) Approve a $550,000 increase in the Fiscal Year 2022/23 State Transit Assistance (STA) 

funding allocation for the city of Banning (City); and 
2) Amend the City’s FY 2022/23 Short Range Transit Plan (SRTP) to increase the STA 

allocation in the amount of $550,000 for Project No. 23-01 “Bus Replacement”. 
 

BACKGROUND INFORMATION: 
 
During the development of the FY 2022/23 SRTP, the City requested $550,000 of STA funds to 
purchase two (2) replacement buses and two (2) relief vehicles. STA funds are the primary source 
of Transportation Development Act funds that are typically used for capital purposes. These 
funds are derived from a portion of sales taxes on fuel and diesel fuel. After the Commission 
approved the SRTPs in June 2022, the City began pursuing the purchase of the replacement 
vehicles. However, with supply chain challenges, chassis availability, and increases in 
procurement lead times, the City determined that they would need to advance the purchase of 
one more replacement bus planned in FY 2023/24 to FY 2022/23 in order to not impact its transit 
services.  
 
The City has submitted an amendment (Attachment 1) to its FY 2022/23 SRTP and is requesting 
an increase of $550,000 in state STA to advance the additional bus. This would increase the total 
project cost for Project 23-01 “Bus Replacement” from $550,000 to $1,100,000.  As of the writing 
of this staff report, City staff anticipates approval from their council on October 11, 2022.  Staff 
has reviewed the request and recommends approval of the $550,000 STA allocation and 
amendment of the City’s FY 2022/23 SRTP to reflect the additional funding. 
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FISCAL IMPACT: 
 
There is no additional fiscal impact for the additional $550,000 in STA for the FY 2022/23 budget 
as STA adjustments for transit operators were anticipated and budgeted.   
 

Financial Information 

In Fiscal Year Budget: Yes Years: FY 2022/23 Amount: $550,000 

Source of Funds: STA Western Riverside County Bus Budget Adjustment: No 

GLA No.: 002221 86102 00000 0000 242 62 86102  

Fiscal Procedures Approved: 

 

Date: 10/12/20222 

 
Attachment: City of Banning’s FY 2022/23 SRTP Amendment 1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Approved by the Western Riverside County Programs and Projects Committee on  
October 24, 2022 

 
   In Favor: 10 Abstain: 0 No: 0 
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August 30, 2022 
 

Ms. Anne Mayer 
Executive Director 
Riverside County Transportation Commission 
4080 Lemon Street, 3rd Floor 
Riverside, CA 92502 
 
Re: FY 2022/2023 SRTP Table 4 Adjustment 

 
Dear Ms. Mayer, 

The purpose of this letter is to respectfully request Riverside County Transportation 
Commission’s (RCTC) consideration of the City of Banning’s (City) request for an 
adjustment to its FY 2022/23 Table 4: Summary of Funds Requested for FY2022/23 to 
reflect the following changes: 
 

• Increase STA funding from $550,000 to $1,100,000 to purchase an additional 
transit bus in FY 2022/23. Subsequently, FY 2023/24 programmed STA funds will 
be reduced by $550,000 as the vehicle purchase scheduled for FY 2023/24 will 
now take place in FY 2022/23.  

 
• See Table 4 on the following page for details of funding. 

 
The request to move the FY 2023/24 programmed STA funds to FY 2022/23 will allow 
the City to purchase an additional transit bus this fiscal year. This request is necessary in 
order to combat ongoing supply chain challenges, chassis availability, and an increase 
in lead times associated with vehicle purchases. Including FY 2023/24 bus replacement 
funds into the City’s FY 2022/23 bus purchase will help to ensure a timely delivery of all 
vehicles with minimal impact to service. 

 
Sincerely, 

 
 

Art Vela, 
Director of Public Works 

 
Cc: Eric DeHate, Transit Manager 

Stephanie Sirls, Transit Manager 

City of Banning 
Public Works Department 

36



Table 4.0 - Summary of Funding Requests - FY 2022/23
City of Banning

Original

Operating

FARE LTF SGR PUC99313 SGR PUC99314 STA PUC99313 STA PUC99314Project Total Amount 

of Funds

Operating Assistance - Prev. Maint. $39,903 $22,754 $2,149 $15,000

Operating Assistance (BUS) (FY 2022/23) $1,745,000 $55,000 $1,690,000

Operating Assistance (DAR) (FY 2022/23) $182,000 $5,500 $176,500

Sub-total Operating $1,966,903 $60,500 $1,866,500 $22,754 $2,149 $15,000 $0

Capital

FARE LTF SGR PUC99313 SGR PUC99314 STA PUC99313 STA PUC99314Project Total Amount 

of Funds

Bus Replacement - 23-01 $550,000 $536,564 $13,436

Bus Stop Improvements - 23-03 $150,000 $150,000

CNG Rehabilitation - 23-02 $1,750,000 $1,750,000

Heavy Duty Hydraulic Lift Replacement - 23-05 $100,000 $100,000

Paratransit Scheduling Software - 23-04 $30,000 $30,000

Sub-total Capital $2,580,000 $0 $0 $0 $0 $2,566,564 $13,436

Total Operating & Capital $4,546,903 $60,500 $1,866,500 $22,754 $2,149 $2,581,564 $13,436

FY 2022/23 Projected Funding Details

FARE $60,500

LTF $1,866,500

SGR PUC99313 $22,754

SGR PUC99314 $2,149

STA PUC99313 $15,000

Total Estimated Operating Funding Request $1,966,903

STA PUC99313 $2,566,564

STA PUC99314 $13,436

Total Estimated Capital Funding Request $2,580,000

Total Funding Request $4,546,903

TransTrack Manager™ Page 1 of 1

10/6/2022 16:26:55 ET 37



FY 2022/23 SRTP
City of Banning

Table 4.0 A - Capital Project Justification
Original

Project Number: 23-01 FTIP No: Not Assigned - New Project

Project Name: Bus Replacement

Category: Bus

Sub-Category: Replacement

Fuel Type: CNG

Project Description: Replace 2 buses and two (2) relief vehicles

Project Justification: Replace 2 buses that are beyond their useful life along with two relief vehicles utilized by the Transit 

Field Supervisor

Project Schedule:

Start Date Completion Date

July 2022 June 2027

PROJECT FUNDING SOURCES (REQUESTED):

Fund Type Fiscal Year Amount

STA PUC99313 FY 2022/23 $536,564

STA PUC99314 FY 2022/23 $13,436

Total $550,000

PRIOR YEAR PROJECTS OF A SIMILAR NATURE WITH UNEXPENDED BALANCE INCLUDING PROJECTS 

APPROVED BUT NOT YET ORDERED

FTA Grant No. FTIP ID No. RCTC/SRTP

Project No.

Description

TransTrack Manager™ Page 1 of 5
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Table 4.0 - Summary of Funding Requests - FY 2022/23
City of Banning

Amendment #   1

Operating

FARE LTF SGR PUC99313 SGR PUC99314 STA PUC99313 STA PUC99314Project Total Amount 

of Funds

Operating Assistance - Prev. Maint. $39,903 $22,754 $2,149 $15,000

Operating Assistance (BUS) (FY 2022/23) $1,745,000 $55,000 $1,690,000

Operating Assistance (DAR) (FY 2022/23) $182,000 $5,500 $176,500

Sub-total Operating $1,966,903 $60,500 $1,866,500 $22,754 $2,149 $15,000 $0

Capital

FARE LTF SGR PUC99313 SGR PUC99314 STA PUC99313 STA PUC99314Project Total Amount 

of Funds

Bus Replacement - 23-01 $1,100,000 $1,086,564 $13,436

Bus Stop Improvements - 23-03 $150,000 $150,000

CNG Rehabilitation - 23-02 $1,750,000 $1,750,000

Heavy Duty Hydraulic Lift Replacement - 23-05 $100,000 $100,000

Paratransit Scheduling Software - 23-04 $30,000 $30,000

Sub-total Capital $3,130,000 $0 $0 $0 $0 $3,116,564 $13,436

Total Operating & Capital $5,096,903 $60,500 $1,866,500 $22,754 $2,149 $3,131,564 $13,436

FY 2022/23 Projected Funding Details

FARE $60,500

LTF $1,866,500

SGR PUC99313 $22,754

SGR PUC99314 $2,149

STA PUC99313 $15,000

Total Estimated Operating Funding Request $1,966,903

STA PUC99313 $3,116,564

STA PUC99314 $13,436

Total Estimated Capital Funding Request $3,130,000

Total Funding Request $5,096,903

TransTrack Manager™ Page 1 of 1
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FY 2022/23 SRTP
City of Banning

Table 4.0 A - Capital Project Justification
Amendment #   1

Project Number: 23-01 FTIP No: Not Assigned - New Project

Project Name: Bus Replacement

Category: Bus

Sub-Category: Replacement

Fuel Type: CNG

Project Description: Replace three (3) buses and two (2) relief vehicles

Project Justification: Replace three buses that are beyond their useful life along with two relief vehicles utilized by the 

Transit Field Supervisor

Project Schedule:

Start Date Completion Date

PROJECT FUNDING SOURCES (REQUESTED):

Fund Type Fiscal Year Amount

STA PUC99313 FY 2022/23 $1,086,564

STA PUC99314 FY 2022/23 $13,436

Total $1,100,000

PRIOR YEAR PROJECTS OF A SIMILAR NATURE WITH UNEXPENDED BALANCE INCLUDING PROJECTS 

APPROVED BUT NOT YET ORDERED

FTA Grant No. FTIP ID No. RCTC/SRTP

Project No.

Description

TransTrack Manager™ Page 1 of 1
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Agenda Item 7E 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: November 9, 2022 

TO: Riverside County Transportation Commission 

FROM: Budget and Implementation Committee 
Eric DeHate, Transit Manager 

THROUGH: Anne Mayer, Executive Director 

SUBJECT: Citizens and Specialized Transit Advisory Committee Transit Needs Public 
Hearing Update 

 
BUDGET AND IMPLEMENTATION COMMITTEE AND STAFF RECOMMENDATION: 
 
This item is for the Commission to receive and file an update on the Citizens and Specialized 
Transit Advisory Committee (CSTAC) Transit Needs Public Hearing. 
 
BACKGROUND INFORMATION: 
 
The California State Transportation Development Act (TDA) requires that transportation planning 
agencies ensure the establishment of a citizens’ participation process for each county.  This 
process includes an element in which the California Public Utilities Code (PUC) Section 99238.5 
states, “The transportation planning agency shall ensure the establishment and implementation 
of a citizen participation process appropriate for each county. The process shall include a provision 
for at least one public hearing in the jurisdiction represented by the social services transportation 
advisory council.”  
 
The purpose of the public hearing is to garner public participation and solicit input from transit 
dependent and transit disadvantaged persons, including the elderly, disabled and persons of 
limited means. The CSTAC fulfills the citizens advisory council and the social services 
transportation advisory council TDA requirements. It consists of up to 13 members of the public 
and two (2) Consolidated Transportation Service Agency members from Riverside Transit Agency 
and SunLine Transit Agency.  The committee assists the Commission in fulfilling TDA regulations 
by promoting transportation service improvements and enhancements that support the mobility 
of older adults, persons with disabilities, and persons of limited means.  It also establishes an 
effective communication exchange among Riverside County’s public transit operators, local 
specialized transit providers, and representatives from diverse transit dependent populations 
regarding matters of mutual concern.  
 
This year the public hearing was held on August 8, 2022, during the CSTAC regularly scheduled 
meeting.  The public hearing was advertised by transit operators, specialized transit providers, 
and other stakeholders on buses, facilities, and social media.  Staff also published a 30-day 
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hearing notice in The Press-Enterprise, The Desert Sun, and The Palo Verde Times.  The following 
methods were made available to the public to submit comments via oral or written testimony: 
 
1) Email at info@rctc.org.  
2) Postal Mail to: 

Riverside County Transportation Commission  
Attn: Transit Needs Public Hearing Comments 
P. O. Box 12008, Riverside, CA 92502-2208 

3) Via the website at www.rctc.org/contact-us/.  
4) By phone at (951) 787-7141 

In-person via video/teleconference on Monday, August 8, 2022, at 11:00am at the CSTAC 
meeting  
 

Typically, the CSTAC receives about two (2) to four (4) comments during the public hearing 
process. Staff provides the comments to the appropriate transit operator(s) for consideration 
and follow-up as needed. However, this year the CSTAC received 46 public comments, which are 
provided in Attachment 1.  Staff provided the comments to the appropriate transit operators.    
 
A summary of the types of comments received is as follows: 
 

 Public Comment Category No. of 
Comments* 

Geographic Area(s) 

New Service 34 Menifee, Temescal Valley 

Frequency 4 Hemet, Lake Elsinore, Temescal Valley  
Bus Stop Improvements 3 Menifee, Perris, Hemet 
Safety 3 Moreno Valley, Coachella Valley 
Vehicle Maintenance 2 Coachella Valley 
Restore Service 1 Wildomar 
Schedule Changes 1 Hemet 
Dial-A-Ride 1 Perris 
Fares 1 Perris 
Other 2 Hemet, Coachella Valley 

*Some comments included multiple topics of concern. 
 
This is a receive and file item and there is no fiscal impact. 
 
Attachment:  CSTAC Public Hearing Comment Log 
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Attachment 1

No. Concern Public Comment Commentor Name Community

1 Bus stop, Dial‐A‐Ride, Fares

Just to say thank you to the Commission for the Great Work they have done in 
these hard times.   My suggestions are 1.  The new bus stop on Route 41 heading to 
Mead Valley via Perris in the city of Perris on the side of the Pulte Homes on Evans 
Blvd. and Anira CT can you put a sign there as soon as possible because some of us 
residents that have moved in do need that bus stop.  2.  Can you put the new Pulte 
home‐Stratford Place on Dial ‐Aride so that we seniors can start using the Dial‐Aride 
from here. Also do you plan on lowering Dial‐A Ride back to $1 or even $2 per ride 
since the regular bus is back to 25c  for that we are grateful as well Kudos to you all. 
Shalom,   Sister Kaycee frequent rider care giver rider with clients

Sister Kaycee  Perris

2 Bus Stop, Frequency

To Whom It May Concern: I see that RTA ridership is still way down compared to 
pre‐pandemic times. Thank you for the opportunity to share my observations. I 
understand the necessity of efficiency in every business. 
When the Bus Stops are taken away, it hurts my ability to travel. Some Stops are 
already too far apart, unless one is using a mobility device, for which I do not 
qualify. Over the course of a year, I ride 9 different RTA routes.  Frequency of #33 
and #42 is 110 minutes, except for the second trip which is 105 minutes. 
(Prepandemic there were 3 busses that shared these two Routes, and they started 
earlier and ended later ‐ that made riding much easier than the current schedules.) 
Two to three times a week, I use these busses for local shopping trips. I live within 
the quarter mile radius of the intersection of these two busses, Kirby and Fruitvale, 
in Hemet. They are critical beginnings to all my travel. The Hemet Mall "Terminal" is 
a 1.3 mile walk. When I have to connect too early or late to use #33 or #42, it 
becomes necessary for me to walk to/from Hemet Mall to get to it or return from 
it. If the Hemet Bus Terminal is taken away from Hemet Mall and moved to Lyon, I 
will be unable to walk to/from the proposed new Terminal. I am a retired senior 
without a car. I have been riding RTA for more than 9 years. 
It is nice to have #28 in Hemet, running every 40 minutes. It is not my favorite thing 
to wait an hour to transfer from #28 to #27 at Perris. I do this trip approximately 
once a month. I then connect with #200 at Tyler mall and then another bus 
company. 
One trip I take 6+ times per month, requires 2 RTA busses: one Route's frequency is 
70 min apart & one is 110 minutes apart. Very difficult. I then connect with another 
bus company. I feel it is important for Major Transfer points to be near bus friendly 
eateries, 
(Walmart which has Subway or other Fast Food Restaurants) where one is welcome 
to buy a snack and wash ones hands. The beautiful Perris Transit is an example of 
this oversight

Nancy Townsend Hemet 

3 Frequency

Translated to English "Good afternoon, I made a mistake on the schedule. Instead 
of stopping at 1:50, it should stop at 2 because there are several students waiting 
just like us. thank you, hopefully you will take it into account."

Ma.Dolores Medina  Lake Elsinore

4 Frequency

To whom it may concern. We need a more frequent bus route on Temescal Canyon 
road with more additional hours and stops
Thank you
Tanya B Johnson

Tanya Johnson Temescal Valley

5 Frequency

Translated to English "Good morning, I'm a housewife and I don't have a car. I take 
my girls to Lakeland school, and they leave 10 [minutes] after the bus passes and 
we have to wait an hour for the next bus, can your take into account running the 
schedule 10 [minutes earlier]?" 

Ma.Dolores Medina  Lake Elsinore

6 New Service
Temescal Valley need and want a Fixed Bus Route NOW . My husband and I are 
both seniors and this would be very helpful to us as well as our grandchildren.
Thank you

Armila Horne Temescal Valley

7 New Service

For as long as I've been involved in the Temescal Valley  community, I've felt that 
our area has not received its "fair share of the pie" in services provided by Riverside 
County. Temescal Valley has over 26,000 residents, and yet does not have a fixed 
bus route that services our area. Our transportation issues are massive and well‐
known, yet we have no viable options. The needs of our students, general public, 
seniors, veterans, and disabled citizens should be considered ‐ and now is the time 
for action. Our quality of life has suffered long enough. I respectfully request that 
our transportation needs finally be addressed by providing the Temescal Valley 
with a fixed bus route. Thank you.

Barbara Paul Temescal Valley

CSTAC Public Hearing Comment Log                                                                            
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8 New Service

I am emailing in regards to public transportation in the Temescal valley area! This is 
long overdue. Our nearest high schools are 8 plus miles away. We are a steadily 
growing city and definitely need buses. With all the traffic on the 15 freeway and 
gas prices at an all time high, having a city bus would help us tremendously. We 
have many seniors in the trilogy area whom do not drive and simply cannot afford 
Ubers and Lyfts. We have families who need to get their kids to school and have to 
work at the same time. Having a bus can give one independence. I am voting yes on 
bringing a city bus to Temescal Valley!

Cassie Gilbertson Temescal Valley

9 New Service

Dear Commissioners,

As a development consultant and community volunteer, I work on several projects 
in the Temescal Valley area and along the corridor
between Corona and Lake Elsinore. There is definitely a need for a "fixed bus route" 
to connect the two cities and serve the unincorporated area of Temescal Valley. 
The route will provide an alternate mode of transportation for workers and 
students to get to their jobs and/or schools. With the traffic congestion on the 15 
freeway being as it is and the ridiculously high costs of gas, the residents need a 
cost effective way to travel.
Over 26,000 residents live in the Valley and more homes and businesses are 
coming. There is an opportunity here to relieve traffic by getting some of these cars 
off the freeway and have people use mass transit. Most importantly, there are 
currently two 55 and older communities in Temescal Valley as well as at least one 
mobile home park and an RV Park. Also, a possible assisted living facility is in the 
works. It is imperative that the older and disabled residents have access to the 
County's Dial A Ride Program that seems to be only available to persons living 
within 3/4 of a mile of a "fixed route". As Temescal Valley continues to grow, please 
consider the rising number of seniors already living in the area or moving to 
Temescal Valley.
Please recommend that a "the fixed route" be planned and approved, thus enabling 
this "at risk" population the ability to get around and be active in the community 
through the use of a "Dial A Ride"
Thank you in advance,

Chris Mardis Temescal Valley

10 New Service

I reside in Temescal Valley. We have 26,000 residents and no fixed bus route. Our 
area will be expanding with future planned developments. Between our traffic 
issues, inflation, concerns about greenhouse gases and the price of gas, people 
need reliable transportation. Many cannot afford to buy a car at this difficult time. 
Virtually all of us live too far away from resources and services to walk. Please 
strongly consider adding a fixed bus
route to our area. Thank you for your time.

Cynthia Hafner Temescal Valley

11 New Service

To Whom It May Concern:
There are over 26,000 residents in Temescal Valley. With this growth, we still 
remain isolated from shopping, doctors, Middle and High schools and other 
services. Walking is not an option when you are 4 miles or more from your errands, 
especially if you have to carry shopping or books home. Please give us a fixed bus 
route.

Respectfully,

Erica Leon Temescal Valley

12 New Service

Temescal Valley needs a fixed bus route. Our I‐15 corridor has too many 
commuters from the southern parts of the county. With a bus, I can go to the 
doctor at Riverside Medical Clinic, shop at Trader Joes and other local shops.
Now is the time

Fred

Fred Vogelgesang Temescal Valley

13 New Service

To whom it may concern;
Temescal Valley is lacking a fixed bus route along with Dial a Ride for Seniors. My 
mother lives in one of the two over 55 communities in Temescal Valley and is no 
longer able to drive. Having Dial a Ride would enable her to have a little more 
freedom as it would other Seniors in the same predicament. I was disappointed 
when I found out there was no such service for the Senior living communities in 
Temescal Valley even though they have quite a high volume of residents. Seniors 
without cars who have to rely on family and friends feel isolated and suffer a loss of 
independence without a bus service. Hoping that my concerns for bus service and 
Dial a Ride are heard.
Thank you for your time and consideration.
G Cape

Gabbi Cape Temescal Valley
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14 New Service

To Whom it May concern:
I’m a senior citizen, but growing up I took the bus everywhere. As a teen, it was my 
transportation to school, to entertainment venues and to the beach. As a young 
adult, I took the bus to college and to my first job!
I’m a resident of Temescal Valley – an unincorporated county community with 
more than 26,000 residents and no fixed bus route. My grandson lives with us. If 
we had a fixed bus route, he could have taken the bus to El Cerrito Middle School 
when he was a student there. Instead, his grandfather drove him to and picked him 
up from school every day. My elderly sister lived with us for 13 months last year. 
No longer able to drive, if we had a fixed bus route she could have availed herself of 
the Dial‐ARide
program. Instead, I drove her to doctor and dental appointments.

Temescal Valley needs a fixed bus route.
Temescal Valley has two sizable age‐specific communities – Trilogy and Terramor, 
and soon will be getting an assisted living center to accommodate 216 additional 
senior residents. Temescal Valley needs a fixed bus route. We’ve had commercial 
and industrial enterprises discouraged in locating here because of the current 
Vehicle Miles Traveled formula used in environmental impact reports and/or 
mitigated negative impact reviews
require a fixed bus route to lower the percentage of acceptable miles traveled. 
Temescal Valley needs a fixed bus route.
With the push coming from Sacramento for local governments to utilize 
alternatives to the automobile for transportation mobility, without a fixed bus 
route, Temescal Valley folks have no alternative but to rely on their private vehicles 
for transportation needs.
Please consider a fixed bus route for Temescal Valley.
Thank you …
Jannlee Watson

Jannlee Watson Temescal Valley

15 New Service

Dear Citizens and Specialized Transit Advisory Committee, 

This letter shall serve as support for a Riverside Transit Agency (RTA) Fixed Bus 
Route along the Temescal Canyon Road. The RTA fixed bus route would run 
between the cities of Lake Elsinore and Corona. This RTA bus route is needed for 
the following reasons.
Mitigate traffic congestion on the Interstate 15 prior to and following the 
development of the Interstate 15 Express Lanes Southern Extension project.  
To support the expected development of 2,559 new residential units and the 
development of 7.4 million square feet of commercial/industrial space in the 
Temescal Valley.
Support employee transportation to and from new commercial/industrial places of 
employment Connect current Temescal Valley Residents to commercial centers not 
available in the Temescal Valley. This would minimize round trip vehicle travel and 
reduce green house gas emissions.

If you have any questions, please contact me.

Regards,

Jerry Sincich

Jerry Sincich Temescal Valley

16 New Service

We have over 26k residents ‐ it is an essential need for our continually growing 
community ‐ keep us off the Cajalco
crush and let the Dial A Ride program lift us from the loneliness COVID brought to 
so many.

With thanks for your time.

Joan Valentine
California Meadows

Joan Valentine Temescal Valley

17 New Service
I am trapped in a transportation desert. I don’t drive and I have no vehicle. A bus 
route would be a lifesaver for me and other senior citizens. Please consider the 
needs of Temescal Valley residents by establishing a fixed bus route.

Jolinda Curtin Temescal Valley

18 New Service

 I am a senior resident of Temescal Valley. I do not drive and have to rely on my 
neighbors for rides for medical appointments, grocery shopping and banking. A 
fixed bus route would be a lifesaver for me and many other residents of Temescal 
Valley. Please consider establishing a fixed bus route for our area.

Jolinda Curtin Temescal Valley

19 New Service

 A bus route is essen al for the people of Temescal Valley. The freeways are clogged 
with 2 senior communities needing to get to medical appts, shopping, services in 
Corona & Lk. Elsinore. 
Thank you, Leeann Woodruff

Leeann Woodruff Temescal Valley
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20 New Service
Please, with the building of so many new homes, Temescal Valley needs a transit 
system. Please put a bus line through this growing community and help free up the 
15, 91 and Temescal Canyon Road as much as possible.

Linda Thompson Temescal Valley

21 New Service

There are over 26,000 residents in Temescal Valley. With this growth, we still 
remain isolated from shopping, doctors, Middle and High schools and other 
services. Walking is not an option when you are 4 miles or more from your errands, 
especially if you have to carry shopping or books home. Please give us a fixed bus 
route.

Lori Gray Temescal Valley

22 New Service
We need a Dial A Ride Option near Tom’s Farms bus stop. It needs to run frequently 
during the day, we have a large senior 55+ community in the area and a lot of these 
people no longer drive and need to get to shops.

Pauline Ingrao Temescal Valley

23 New Service

We are located in the Trilogy community in unincorporated area of Temescal 
Valley. We have a number of disabled, seniors and veteran residents who no longer 
drive that have transportation needs. Having a bus service route and the 
accompanying

availability of Dial A Ride services is extremely important to our area.

Richard and Sue Lewis Temescal Valley

24 New Service

I would like to put out for the meeting on Monday that we get a fixed transit route 
in Temescal Valley. We have 26,000 residents in
this area and with present price of operating a vehicle it would be a benefit to our 
community for member to get around. With

people on fixed income and retire communities this can give us access to Dial a 
Ride for the community members who need it.
Please establish a fixed bus route in Temescal Valley. Thank you for your time.

Robert Hafner Temescal Valley

25 New Service Need bus routes and n Temescal Canyon Road Robert Richardson Temescal Valley

26 New Service

Hello

I've been a resident of Temescal Valley for 12 years. I personally have never used 
public transit in this area. I have however worked
with numerous families and youth who need to use it on a daily basis for work or 
school. I work for the school district. I have taught
students how to read the bus schedule and to download the app to their phone. 
For many families public transit and the kindness of others us their most reliable 
and affordable means of transportation. We live in an area that geographically 
makes it difficult to walk or ride a bike to places. Or it is just too far. Public transit 
gives young students the ability to work and attend school without relying on 
others fostering independence and confidence. A fixed route would lead to a more 
stable community for our residents.
Thank you
Robin Davenport

Robin Davenport Temescal Valley

27 New Service

I live in Temescal Valley. We are sorely in need of public transportation in this area. 
Currently, the only RTA bus that comes through here is a commuter bus that stops 
at Tom's Farms only on weekday early mornings and evenings and has very limited 
stops.

The Corona Cruiser is the next nearest bus, but the distances of 4.1 miles away for 
Dos Lagos (which has Saturday service only) and 5.6 miles for The Crossings makes 
it impractical to utilize those routes. How convenient it would be to take a bus from 
my

home in Temescal Valley to Dos Lagos or The Crossings!
With both our senior and school age populations on the rise, the convenience of a 
fixed bus route connecting our community to shopping centers, schools, and other 
businesses and transportation hubs would be of great benefit.

Ruth Brissenden Temescal Valley

28 New Service

Hi ,
We need a fixed route in Temescal valley, so I can take a bus to the station easily 
and take my eBike with me to work m. My dad is disabled and he can also take 
advantage of the fix route because dial a ride can then come to us if we are under 
three quarters of the route. We are located on temescal canyon and mojeska 
summit rs.

Saad Awais Temescal Valley

29 New Service

Hello,

In Temescal Valley we are desperate for alternative transportation. We need a bus 
route to provide that. Please consider helping the residents young and mature to 
get to where we need to be. Our area has a 7/100 walkability score according to 
Redfin.

Thank you,
Sarah Bravo

Sarah Bravo Temescal Valley
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30 New Service

I am writing to voice my concerns about there are not  any busing to get my son to 
and from Liberty High School in Menifee. There is not adequate sidewalks or 
shoulders in the roads  roads on Garbani and Leon or even Scott Road for my son to 
be able to walk or ride his bicycle safely. The nightmare of cars lined up in four 
lanes and parked all over around the outside of the school is a nightmare to 
navigate and very time consuming for parents trying to quickly pick up their child 
and get back to work. Some parents like myself cannot always be there at 3:30 to 
pick up their child and there's no safe plan for them to walk or ride their bicycle 
home instead. Buses are very much needed for this high school especially with the 
location out of the way from most things in Menifee and the not developed  areas 
that surround it. There will need to be several buses to accommodate the very large 
class especially the freshman class this year attending liberty high school. Busing 
should have been on the agenda prior to Liberty High School ever opening with the 
conditions I mentioned earlier in this email. This was not well planned and thought 
out for the working parents. It's even more difficult for single parents such as 
myself who do not have someone else to call to pick up my child when I'm at work. 
This issue is more needed for after school then it is for the morning. 

Stephanie Walker  Menifee

31 New Service

There are over 26,000 residents in Temescal Valley. With this growth, we still 
remain isolated from shopping, doctors, Middle and High schools and other 
services. Walking is not an option when you are 4 miles or more from your errands, 
especially if you have to carry shopping or books home. Please give us a fixed bus 
route.

Tracy Davis Temescal Valley

32 New Service
Please add a new bus route Temescal Valley. I won't add more than what I wrote in, 
but we have a large elderly community that does not have access to Dial‐A‐Ride

Jannlee Watson Temescal Valley

33 New Service
Tracy Davis has a friend that needs Dial‐A‐Ride and needs to walk two miles to Dos 
Lagos. She is not aged qualified for Dial‐A‐Ride. This isn't just for elderly people but 
for all people in the area.

Tracy Davis Temescal Valley

34 New Service

I am writing to request that morning and afternoon stops be added to allow 
students to safely transition between Liberty High School (Menifee) and the 
Spencer's Crossing neighborhood (Murrieta). At this current time, there is no safe 
way that students residing in Spencer's Crossing or neighboring areas can SAFELY 
walk or bike to Liberty High School as there is no sidewalk/walkway for them to 
use. The speed limit on Leon Road is 50 mph, and since I use this road every day, I 
know that drivers do not abide by the posted speed limit. This is a tragedy waiting 
to happen, especially during peek hours, when everyone is in a rush to get places 
and students are walking alongside the busy, high‐speed road. Thank you for your 
consideration and for considering the safety of our children.

Anna Price Menifee

35 New Service

Please add more stops over by Liberty High School and one dropping off at Liberty! 
So many students need rides, including my daughter. Thank you!
Best,

Hannah DeMarti

Hannah DeMarti Menifee

36 New Service
Parent has a student that attends Liberty High School. There was a bus stop nearly 
two miles near Leon rd. Could a new stop be added and times be added for the 
school schedule. 

Marcia Menifee

37 New Service
Xavier Padilla works at Liberty high school and wondered if they can add a bus stop 
near Liberty High School because the closest bus stop is nearly a mile a way. 
Voicing concerns of parents and faculty. This is a safety issue.

Xavier Padilla Menifee

38 New Service

As a disabled person in Temescal Valley we must have a fixed bus route. I cannot 
drive and the social worker assigned to me could find no help in Riverside County 
unless I lived in specific cities. She was shocked as most of the country has services 
for the elderly and disabled. To be behind what rural Red states provide should be 
embarrassing but I have made requests for years and it seems like no one actually 
cares about anyone in the area that happens to be disabled or elderly. 

Stacey Mitchell  Temescal Valley
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39 New Service, Bus stop

To Whom This May Concern,
I am a driver with Riverside Transit Agency, that has lived in Southwest Riverside 
County since 1983. I am honored to be employed in public transit, here in the 
community I grew up
in. I have seen this once "small‐town" expand to the community we are today! Not 
only am I a driver for Riverside Transit Agency, but also a homeowner within the 
growing community of Menifee and am currently raising children that are in High 
school & Elementary.

There are a couple areas of improvement that I feel needs to be addressed:
The 1st being added bus service, or offer school trippers, within the Menifee area 
of Scott Rd & Leon for the New High School, Liberty High School (Perris Union 
School District) this school has opened up last year in August of 2021. I know many 
parents are in need of some type of assistance with transportation to & from the 
school, especially with the new start times for high school students, along with the 
location of the school. The area is very desolate, with no safe walking paths or 
sidewalks, along with more building currently underway.  As an employee I know 
that we do " School Trippers" for couple of schools throughout the County. I am 
sending this email hoping that the idea can be considered for Liberty Highschool 
Another stop that I notice needs to be considered is a stop along route 19 is 
Webster & Ramona Expressway I have a couple of passengers every morning that 
work at the warehouses on Romona Expressway, they end up crossing Romona 
expressway to get to the Wherehouse's located in that area & traffic is very high at 
all times of the day I'm just thinking the safety of the passengers. maybe we can 
extend service across Ramona Express way on Webster??

Thank You for this opportunity of allowing me to voice my opinion as a driver.

Roxanne Miller Menifee

40 Other

Ms. Townsend stated that since the Sears has closed at the Hemet Mall, there is no 
place to stay cool waiting for a bus. She stated that if a bus could be used as a 
cooling station in that area or in the mall parking lot, it would greatly help as she 
has to wait more than 30 minutes for her bus.”

Nancy Townsend Hemet 

41 Other

Good morning board chair and county supervisors my name is Anthony Garcia. I 
was born in Indio and raised in Coachella. I have lived in the Coachella Valley all my 
life. I rode sunbus when I was a child. That's what inspired me to be a bus operator 
and have proudly served sunline transit agency for over 26 years. I have seen the 
changes throughout the valley. I also know who uses our service, who is impacted 
by our service, and who needs our service. I was told by a sunline Board Member at 
our last Board meeting that I was mindless and that they need to find a way to 
make me stop. Another board member, 2nd what they said, and added that we 
needed to present facts. Shame on them. As they continue to support this general 
manager when they should be supporting the working class, front line works, 
person with disabilities, and transit riders who need our public transit service. Fact 
is I've work in the public transit sector longer than the Lauren Skiver, sunline's 
general manager and her management team that she put there. I am saddened by 
what's happened to our transit agency. I ask you, supervisors, is sunline a fueling 
station or a public transit agency? It's been well over 15 years since we've 
purchased a new CNG bus. Yet, we produce and sell CNG fuel. According to 

Anthony Garcia Coachella Valley

42 Restore Service Please reestablish service from Wildomar to Oceanside Hector Ancyra Wildomar

43 Safety, Restore Service

2 comments: 1) Drivers should be given the OK to refuse service to mentally ill 
residents behavior with excessive items brought on the bus. 2) Route 18 
southbound to Moreno Valley College needs to return. Disservice to the residents 
in that area for low income and economically challenged

Joel Johnson Moreno Valley
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44 Safety, Vehicle Maintenance

Having problems with hydrogen vehicles and glitches in these systems when people 
are waiting in 120 degree weather. I ask that you look into these unsafe vehicles 
and help us provide a change as far as going forward with the technology. Green is 
good, but these buses aren't working in the desert. They are creating a safety issue 
and leaving passengers behind in a system that's not working to provide them to go 
to work and doctors, etc. Drivers are getting assaulted, spit on all because these 
buses are breaking down and the next driver is coming in and taking the heat from 
the passengers. I have been there for 26 years, I love my job, but if we continue to 
the change for hydrogen,  we need to look into safety. the steering wheels shut off. 
I mean the bus shuts off without any warning and the steering wheel gets hard and 
creates an unsafe working condition. Thank you.  

Anthony Garcia Coachella Valley

45 Safety, Vehicle Maintenance

SunLine member for about 15 years now. My topic mimics Anthony's because we 
have buses that are braking down. They shut off completely in the middle of the 
freeway and when these hydrogen buses stop, you have to completely shut it off 
and wait to go through the motions again to restart and then start it again all 
hoping you are not going to rear ended on the 10 freeway. These things will shut 
off like this in the middle of an intersection when you are making a turn. These 
vehicles are just not working in the desert at all. It is entirely too hot for these 
vehicles and then we end up leaving passengers stranded waiting for another bus 
and at times and the next bus that comes up is broken down. We just had two 
buses broken down the other day. Two buses were towed in at the same time. We 
have chronic problems now with driver assaults, passenger assaults on buses, 
attempted hijackings, and we have had a murder on a bus. They are just not safe 
anymore. With the whole service, something needs to be done and we ask you to 
look into this. Thank you. 

Joseph Rake Coachella Valley

46 Schedule Changes

Mr. Ruben uses google transit to plan his trips using RTA services in the Hemet – 
San Jacinto area.
With the recent RTA schedule changes, the buses that used to stop at Lincoln and 
Florida Avenue now stop at Chicago and Florida which is more difficult for me. Mr. 
Ruben states that the buses are not on schedule and the layover at Chicago is now 
close to 30 minutes. Mr. Ruben also called 511 and they did not have the updated 
schedule. What is being displayed google transit is not reality.
Please correct the issue

Alton Ruben Hemet 
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Agenda Item 8 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: November 9, 2022 

TO: Riverside County Transportation Commission 

FROM: 
Western Riverside County Programs and Projects Committee 
Bryce Johnston, Senior Capital Projects Manager 
Erik Galloway, Project Delivery Director 

THROUGH: Anne Mayer, Executive Director 

SUBJECT: 
Agreement for Construction Management Services, Materials Testing, and 
Construction Surveying for the Interstate 15 SMART Freeway Improvements 
Project 

 
WESTERN RIVERSIDE COUNTY PROGRAMS AND PROJECTS COMMITTEE AND STAFF 
RECOMMENDATION: 
 
This item is for the Commission to:  
 
1) Award Agreement No. 22-31-098-00 to Anser Advisory Management, LLC dba Anser 

Advisory (Anser) for construction management services, materials testing, and 
construction surveying for the Interstate 15 SMART Freeway Improvements Project in the 
amount of $2,072,210, plus a contingency amount of $207,221, for a total amount not to 
exceed $2,279,431; 

2) Authorize the Chair or Executive Director, pursuant to legal counsel review, to finalize and 
execute the agreement, on behalf of the Commission; and 

3) Authorize the Executive Director, or designee, to approve contingency work up to the 
total not to exceed amount as required for these services. 
 

BACKGROUND INFORMATION: 

The Riverside County Transportation Commission, in partnership with Caltrans awarded 
Agreement No. 21-31-063-00 to WSP USA Inc. (WSP), to provide professional services for 
preliminary engineering/environmental documents, final design, construction support, and 
operation support services for Interstate 15 SMART Freeway project (the Project).  The Project 
will improve safety and maintain a steady flow of traffic for this eight-mile section of roadway on 
northbound I-15 from the San Diego/Riverside County Line to the 15/215 Interchange split in 
Murrieta which has frequent congestion, especially during peak afternoon commute times.  
Caltrans is reviewing the 95 percent design and the project team anticipates having a finalized 
design toward the end of 2022.  
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Procurement Process 
 
Pursuant to Government Code 4525 et seq, selection of architect, engineer, and related services 
shall be on the basis of demonstrated competence and on professional qualifications necessary 
for the satisfactory performance of the services required.  Therefore, staff used the qualification 
method of selection for the procurement of construction management services, materials 
testing, and construction surveying for the Project.  Evaluation criteria included elements such as 
corporate qualifications of the offeror and team, qualifications of key team personnel, 
construction management organization and staffing, project understanding and approach, 
materials testing and construction surveying, and the ability to respond to the requirements set 
forth under the terms of the request for qualifications (RFQ). 
 
RFQ No. 22-31-098-00 for Construction Management Services, Materials Testing, and 
Construction Surveying for the Interstate 15 SMART Freeway Improvements Project was released 
by staff on June 7, 2022.  The RFQ was posted on the Commission’s Planet Bids website, which is 
accessible through the Commission’s website.  Through Planet Bids, 70 firms downloaded the 
RFQ; 10 of these firms are located in Riverside County.  A pre-submittal meeting was held on  
June 22, 2022 and attended by 10 firms.  Staff responded to all questions submitted by potential 
proposers prior to the June 30, 2022, clarification deadline.  Five firms – Anser Advisory  
(Santa Ana); Arcadis-US, Inc. (Riverside); Falcon Engineering Services (Corona); HDR Engineering, 
Inc (Riverside); and Southstar Engineering and Consulting (Riverside) – submitted responsive and 
responsible statements of qualifications prior to the 2:00 p.m. submittal deadline on  
July 13, 2022.  Based on the evaluation criteria set forth in the RFQ, the firms were evaluated and 
scored by an evaluation committee comprised of Commission, Bechtel, city of Temecula, and 
Caltrans staff. 
 
Based on the evaluation committee’s assessment of the written statement of qualifications and 
pursuant to the terms of the RFQ, the evaluation committee shortlisted and invited two firms 
(Anser and Arcadis-US, Inc.) to the interview phase of the evaluation and selection process. 
Interviews were conducted on August 2, 2022. 
 
As a result of the evaluation process, the evaluation committee recommends contract award to 
Anser for construction management services, materials testing, and construction surveying for 
the Interstate 15 SMART Freeway Improvements Project, as this firm earned the highest total 
evaluation score.    
 
Subsequently, staff negotiated the price received from Anser for the Project services and 
established a fair and reasonable price.  Staff recommends award of Agreement  
No. 22-31-098-00 for construction management services, materials testing, and construction 
surveying for the Interstate 15 SMART Freeway Improvements Project in the amount of 
$2,072,210, plus a contingency amount of $207,221, for a total amount not to exceed 
$2,279,431.  A 10 percent contingency is assumed for this Project.  Staff also recommends 
authorization for the Chair or Executive Director to finalize and execute the agreement for the 
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Project, and authorization of the Executive Director, or designee, to approve contingency work 
up to the total not to exceed amount as required for these services. 
 
FISCAL IMPACT: 
 
The Anser agreement in the amount of $2,279,431 will be funded with the following fund 
sources:  
 

• Congestion Mitigation and Air Quality (CMAQ) - $2,279,431 
 
The amount noted for funding source is an estimate at this time.  Additional funding sources may 
become available at a later date.  Modifications to the corresponding amount for funding source 
may be made at the time of budget development during the upcoming fiscal years. 
 

Financial Information 

In Fiscal Year Budget: Yes Year: 2022/2023 
  2023/2024+ Amount:    $700,000 

$1,579,431 

Source of Funds: CMAQ Budget Adjustment: No 

GL/Project Accounting No.: 003051 81302 00000 0000 261 31 81301 

Fiscal Procedures Approved: 

 

Date: 10/18/2022 

 
Attachment:  Draft Agreement No. 22-31-098-00 with Answer 
 
 
 
 
 
 
 
 

Approved by the Western Riverside County Programs and Projects Committee on  
October 24, 2022 

 
   In Favor: 10 Abstain: 0 No: 0 
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Agreement No. 22-31-098-00 

PROFESSIONAL SERVICES AGREEMENT 
WITH FHWA FUNDING/ASSISTANCE 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 
AGREEMENT WITH 

ANSER ADVISORY MANAGEMENT, LLC DBA ANSER ADVISORY 
FOR 

CONSTRUCTION MANAGEMENT SERVICES, MATERIALS TESTING, AND 
CONSTRUCTION SURVEYING 

FOR THE 
INTERSTATE 15 SMART FREEWAY IMPROVEMENTS PROJECT 

Parties and Date. 

This Agreement is made and entered into this ___ day of _______, 2022, by and 
between the RIVERSIDE COUNTY TRANSPORTATION COMMISSION ("the 
Commission") and ANSER ADVISORY  ("Consultant"), a Corporation.  The Commission 
and Consultant are sometimes referred to herein individually as “Party”, and collectively 
as the “Parties”. 

Recitals. 

A. On November 8, 1988 the Voters of Riverside County approved Measure A
authorizing the collection of a one-half percent (1/2 %) retail transactions and use tax
(the “tax”) to fund transportation programs and improvements within the County of
Riverside, and adopting the Riverside County Transportation Improvement Plan (the
“Plan”).

B. Pursuant to Public Utility Code Sections 240000 et seq., the Commission is
authorized to allocate the proceeds of the Tax in furtherance of the Plan.

C. On November 5, 2002, the voters of Riverside County approved an extension of
the Measure A tax for an additional thirty (30) years for the continued funding of
transportation and improvements within the County of Riverside.

D. A source of funding for payment for professional services provided under this
Agreement is federal funds administered by the California Department of Transportation
(“Caltrans”) from the United States Department of Transportation pursuant to the
following project/program:  CMAQ

DRAFT

53



 
 

 2 

E. Consultant desires to perform and assume responsibility for the provision of 
certain professional services required by the Commission on the terms and conditions 
set forth in this Agreement.  Consultant represents that it is experienced in providing 
Construction Management services to public clients, is licensed in the State of California 
(if necessary), and is familiar with the plans of the Commission. 
 
F. The Commission desires to engage Consultant to render such services for the 
Interstate 15 SMART Freeway Improvements Project (“Project”), as set forth in this 
Agreement. 
 
Terms. 
 
1. General Scope of Services.  Consultant shall furnish all technical and 
professional services, including labor, material, equipment, transportation, supervision 
and expertise, and incidental and customary work necessary to fully and adequately 
supply professional construction management services necessary for the Project 
(“Services”).  The Services are more particularly described in Exhibit “A” attached 
hereto and incorporated herein by reference.  All Services shall be subject to, and 
performed in accordance with, this Agreement, the exhibits attached hereto and 
incorporated herein by reference, and all applicable local, state and federal laws, rules 
and regulations. 
 
2. Commencement of Services.  The Consultant shall commence work upon receipt 
of a written "Notice to Proceed" or "Limited Notice to Proceed" from Commission.   
 
3. Pre-Award Audit.  As a result of the federal funding for this Project, and to the 
extent Caltrans procedures apply in connection therewith, issuance of a “Notice to 
Proceed” may be contingent upon completion and approval of a pre-award audit.  Any 
questions raised during the pre-award audit shall be resolved before the Commission 
will consider approval of this Agreement.  The federal aid provided under this 
Agreement is contingent on meeting all Federal requirements and could be withdrawn, 
thereby entitling the Commission to terminate this Agreement, if the procedures are not 
completed.  The Consultant’s files shall be maintained in a manner to facilitate Federal 
and State process reviews.  In addition, the applicable federal agency, or Caltrans 
acting in behalf of a federal agency, may require that prior to performance of any work 
for which Federal reimbursement is requested and provided, that said federal agency or 
Caltrans must give to Commission an “Authorization to Proceed”. 
 
4. Caltrans Audit Procedures.  Consultant and subconsultant contracts, including 
cost proposals and ICR, are subject to audits or reviews such as, but not limited to, a 
contract audit, an incurred cost audit, an Independent Cost Review (ICR) Audit, or a 
CPA ICR audit work paper review.  If selected for audit or review, this Agreement, 
Consultant’s cost proposal and ICR and related work papers, if applicable, will be 
reviewed to verify compliance with 48 CFR, Part 31 and other related laws and 
regulations.  In the instances of a CPA ICR audit work paper review it is Consultant’s 
responsibility to ensure federal, state, or local government officials are allowed full 
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access to the CPA’s work papers including making copies as necessary.  This 
Agreement, Consultant’s cost proposal, and ICR shall be adjusted by Consultant and 
approved by the Commission’s contract manager to conform to the audit or review 
recommendations. Consultant agrees that individual terms of costs identified in the audit 
report shall be incorporated into this Agreement by this reference if directed by 
Commission at its sole discretion.  Refusal by Consultant to incorporate audit or review 
recommendations, or to ensure that the federal, state or local governments have access 
to CPA work papers, will be considered a breach of the Agreement terms and cause for 
termination of this Agreement and disallowance of prior reimbursed costs.  Additional 
audit provisions applicable to this Agreement are set forth in Sections 23 and 24 of this 
Agreement. 
 
5. Term. 
 

5.1 This Agreement shall go into effect on the date first set forth above, 
contingent upon approval by Commission, and Consultant shall commence work after 
notification to proceed by Commission’s Contract Administrator. This Agreement shall 
end on November 30, 2026, unless extended by contract amendment.  
 

5.2 Consultant is advised that any recommendation for Agreement award is 
not binding on Commission until this Agreement is fully executed and approved by the 
Commission.  
 

5.3 This Agreement shall remain in effect until the date set forth above, unless 
earlier terminated as provided herein.  Consultant shall complete the Services within the 
term of this Agreement, and shall meet any other established schedules and deadlines.  
All applicable indemnification provisions of this Agreement shall remain in effect 
following the termination of this Agreement. 
 
6. Commission’s Contract Administrator.  The Commission hereby designates the 
Commission’s Executive Director, or his or her designee, to act as its Contract 
Administrator for the performance of this Agreement (“Commission’s Contract 
Administrator”).  Commission’s Contract Administrator shall have the authority to act on 
behalf of the Commission for all purposes under this Agreement.  Commission’s 
Contract Administrator shall also review and give approval, as needed, to the details of 
Consultant’s work as it progresses.  Consultant shall not accept direction or orders from 
any person other than the Commission’s Contract Administrator or his or her designee. 
 
7. Consultant’s Representative.  Consultant hereby designates Lucas Rathe to act 
as its Representative for the performance of this Agreement (“Consultant’s 
Representative”).  Consultant’s Representative shall have full authority to act on behalf 
of Consultant for all purposes under this Agreement.  The Consultant’s Representative 
shall supervise and direct the Services, using his or her professional skill and attention, 
and shall be responsible for all means, methods, techniques, sequences and 
procedures and for the satisfactory coordination of all portions of the Services under this 
Agreement.  Consultant shall work closely and cooperate fully with Commission’s 
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Contract Administrator and any other agencies which may have jurisdiction over, or an 
interest in, the Services.  Consultant’s Representative shall be available to the 
Commission staff at all reasonable times.  Any substitution in Consultant’s 
Representative shall be approved in writing by Commission’s Contract Administrator. 
 
8. Substitution of Key Personnel.  Consultant has represented to the Commission 
that certain key personnel will perform and coordinate the Services under this 
Agreement.  Should one or more of such personnel become unavailable, Consultant 
may substitute other personnel of at least equal competence upon written approval by 
the Commission.  In the event that the Commission and Consultant cannot agree as to 
the substitution of the key personnel, the Commission shall be entitled to terminate this 
Agreement for cause, pursuant to the provisions herein.  The key personnel for 
performance of this Agreement are as follows:  Lucas Rathe, Musaab Al Madhadi, 
and Jason Stack. 
 
9. Standard of Care; Licenses.  Consultant represents and maintains that it is 
skilled in the professional calling necessary to perform all Services, duties and 
obligations required by this Agreement to fully and adequately complete the Project.  
Consultant shall perform the Services and duties in conformance to and consistent with 
the standards generally recognized as being employed by professionals in the same 
discipline in the State of California.  Consultant warrants that all employees and 
subcontractors shall have sufficient skill and experience to perform the Services 
assigned to them.  Consultant further represents and warrants to the Commission that 
its employees and subcontractors have all licenses, permits, qualifications and 
approvals of whatever nature that are legally required to perform the Services, and that 
such licenses and approvals shall be maintained throughout the term of this Agreement.  
Consultant shall perform, at its own cost and expense and without reimbursement from 
the Commission, any services necessary to correct errors or omissions which are 
caused by the Consultant’s failure to comply with the standard of care provided for 
herein, and shall be fully responsible to the Commission for all damages and other 
liabilities provided for in the indemnification provisions of this Agreement arising from 
the Consultant’s errors and omissions.  Any employee of Consultant or its sub-
consultants who is determined by the Commission to be uncooperative, incompetent, a 
threat to the adequate or timely completion of the Project, a threat to the safety of 
persons or property, or any employee who fails or refuses to perform the Services in a 
manner acceptable to the Commission, shall be promptly removed from the Project by 
the Consultant and shall not be re-employed to perform any of the Services or to work 
on the Project. 
 
10. Independent Contractor.  The Services shall be performed by Consultant or 
under its supervision.  Consultant will determine the means, methods and details of 
performing the Services subject to the requirements of this Agreement.  Commission 
retains Consultant on an independent contractor basis and not as an employee, agent 
or representative of the Commission.  Consultant retains the right to perform similar or 
different services for others during the term of this Agreement.  Any additional personnel 
performing the Services under this Agreement on behalf of Consultant shall at all times 
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be under Consultant’s exclusive direction and control.  Consultant shall pay all wages, 
salaries and other amounts due such personnel in connection with their performance of 
Services and as required by law.  Consultant shall be responsible for all reports and 
obligations respecting such personnel, including but not limited to, social security taxes, 
income tax withholdings, unemployment insurance, disability insurance, and workers’ 
compensation insurance. 
 
11. Schedule of Services.  Consultant shall perform the Services expeditiously, 
within the term of this Agreement, and in accordance with the Schedule of Services set 
forth in Exhibit “B” attached hereto and incorporated herein by reference.  Consultant 
represents that it has the professional and technical personnel to perform the Services 
in conformance with such conditions.  In order to facilitate Consultant’s conformance 
with the Schedule, the Commission shall respond to Consultant’s submittals in a timely 
manner.  Upon request of Commission’s Contract Administrator, Consultant shall 
provide a more detailed schedule of anticipated performance to meet the Schedule of 
Services. 
 

11.1 Modification of the Schedule.  Consultant shall regularly report to the 
Commission, through correspondence or progress reports, its progress in providing 
required Services within the scheduled time periods.  Commission shall be promptly 
informed of all anticipated delays.  In the event that Consultant determines that a 
schedule modification is necessary, Consultant shall promptly submit a revised 
Schedule of Services for approval by Commission’s Contract Administrator.  
 

11.2 Trend Meetings.  Consultant shall conduct trend meetings with the 
Commission’s Contract Administrator and other interested parties, as requested by the 
Commission, on a bi weekly basis or as may be mutually scheduled by the Parties at a 
standard day and time.  These trend meetings will encompass focused and informal 
discussions concerning scope, schedule, and current progress of Services, relevant 
cost issues, and future Project objectives.  Consultant shall be responsible for the 
preparation and distribution of meeting agendas to be received by the Commission and 
other attendees no later than three (3) working days prior to the meeting. 
 

11.3 Progress Reports.  As part of its monthly invoice, Consultant shall submit 
a progress report, in a form determined by the Commission, which will indicate the 
progress achieved during the previous month in relation to the Schedule of Services.  
Submission of such progress report by Consultant shall be a condition precedent to 
receipt of payment from the Commission for each monthly invoice submitted. 
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12. Delay in Performance. 
 

12.1 Excusable Delays.  Should Consultant be delayed or prevented from the 
timely performance of any act or Services required by the terms of the Agreement by 
reason of acts of God or of the public enemy, acts or omissions of the Commission or 
other governmental agencies in either their sovereign or contractual capacities, fires, 
floods, epidemics, quarantine restrictions, strikes, freight embargoes or unusually 
severe weather, performance of such act shall be excused for the period of such delay. 
 

12.2 Written Notice.  If Consultant believes it is entitled to an extension of time 
due to conditions set forth in subsection 12.1, Consultant shall provide written notice to 
the Commission within seven (7) working days from the time Consultant knows, or 
reasonably should have known, that performance of the Services will be delayed due to 
such conditions.  Failure of Consultant to provide such timely notice shall constitute a 
waiver by Consultant of any right to an excusable delay in time of performance. 
 

12.3 Mutual Agreement.  Performance of any Services under this Agreement 
may be delayed upon mutual agreement of the Parties.  Upon such agreement, 
Consultant’s Schedule of Services shall be extended as necessary by the Commission.  
Consultant shall take all reasonable steps to minimize delay in completion, and 
additional costs, resulting from any such extension. 
 
13. Preliminary Review of Work.  All reports, working papers, and similar work 
products prepared for submission in the course of providing Services under this 
Agreement shall be submitted to the Commission’s Contract Administrator in draft form, 
and the Commission may require revisions of such drafts prior to formal submission and 
approval.  In the event plans and designs are to be developed as part of the Project, 
final detailed plans and designs shall be contingent upon obtaining environmental 
clearance as may be required in connection with Federal funding.  In the event that 
Commission’s Contract Administrator, in his or her sole discretion, determines the 
formally submitted work product to be not in accordance with the standard of care 
established under this Agreement, Commission’s Contract Administrator may require 
Consultant to revise and resubmit the work at no cost to the Commission. 
 
14. Appearance at Hearings.  If and when required by the Commission, Consultant 
shall render assistance at public hearings or other meetings related to the Project or 
necessary to the performance of the Services.  However, Consultant shall not be 
required to, and will not, render any decision, interpretation or recommendation 
regarding questions of a legal nature or which may be construed as constituting a legal 
opinion.   
 
15. Opportunity to Cure; Inspection of Work.  Commission may provide Consultant 
an opportunity to cure, at Consultant’s expense, all errors and omissions which may be 
disclosed during Project implementation.  Should Consultant fail to make such 
correction in a timely manner, such correction may be made by the Commission, and 
the cost thereof charged to Consultant.  Consultant shall allow the Commission’s 
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Contract Administrator, Caltrans and FHWA  to inspect or review Consultant’s work in 
progress at any reasonable time. 
 
16. Claims Filed by Contractor.   
 

16.1 If claims are filed by the Commission’s contractor for the Project 
(“Contractor”) relating to work performed by Consultant’s personnel, and additional 
information or assistance from the Consultant’s personnel is required by the 
Commission in order to evaluate or defend against such claims; Consultant agrees to 
make reasonable efforts to make its personnel available for consultation with the 
Commission’s construction contract administration and legal staff and for testimony, if 
necessary, at depositions and at trial or arbitration proceedings. 
 

16.2 Consultant’s personnel that the Commission considers essential to assist 
in defending against Contractor claims will be made available on reasonable notice from 
the Commission. Consultation or testimony will be reimbursed at the same rates, 
including travel costs that are being paid for the Consultant’s personnel services under 
this Agreement. 
 

16.3 Services of the Consultant’s personnel and other support staff in 
connection with Contractor claims will be performed pursuant to a written contract 
amendment, if necessary, extending the termination date of this Agreement in order to 
finally resolve the claims. 
 

16.4 Nothing contained in this Section shall be construed to in any way limit 
Consultant’s indemnification obligations contained in Section 29.  In the case of any 
conflict between this Section and Section 29, Section 29 shall govern.  This Section is 
not intended to obligate the Commission to reimburse Consultant for time spent by its 
personnel related to Contractor claims for which Consultant is required to indemnify and 
defend the Commission pursuant to Section 29 of this Agreement. 
 
17. Final Acceptance.  Upon determination by the Commission that Consultant has 
satisfactorily completed the Services required under this Agreement and within the term 
herein, the Commission shall give Consultant a written Notice of Final Acceptance.  
Upon receipt of such notice, Consultant shall incur no further costs hereunder, unless 
otherwise specified in the Notice of Final Acceptance.  Consultant may request 
issuance of a Notice of Final Acceptance when, in its opinion, it has satisfactorily 
completed all Services required under the terms of this Agreement.  In the event 
copyrights are permitted under this Agreement, then in connection with Federal funding, 
it is hereby acknowledged and agreed that the United States Department of 
Transportation shall have the royalty-free non-exclusive and irrevocable right to 
reproduce, publish, or otherwise use, and to authorize others to use, the work for 
governmental purposes.   
 
18. Laws and Regulations.  Consultant shall keep itself fully informed of and in 
compliance with all local, state and federal laws, rules and regulations in any manner 
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affecting the performance of the Project or the Services, including all Cal/OSHA 
requirements, and shall give all notices required by law.  For example, and not by way 
of limitation, Consultant shall keep itself fully informed of and in compliance with all 
implementing regulations, design standards, specifications, previous commitments that 
must be incorporated in the design of the Project, and administrative controls including 
those of the United States Department of Transportation.  Compliance with Federal 
procedures may include completion of the applicable environmental documents and 
approved by the United States Department of Transportation.  For example, and not by 
way of limitation, a signed Categorical Exclusion, Finding of No Significant Impact, or 
published Record of Decision may be required to be approved and/or completed by the 
United States Department of Transportation.  Consultant shall be liable for all violations 
of such laws and regulations in connection with Services.  If the Consultant performs 
any work knowing it to be contrary to such laws, rules and regulations and without 
giving written notice to the Commission, Consultant shall be solely responsible for all 
costs arising therefrom.  Consultant shall defend, indemnify and hold Commission, its 
officials, directors, officers, employees and agents free and harmless, pursuant to the 
indemnification provisions of this Agreement, from any claim or liability arising out of any 
failure or alleged failure to comply with such laws, rules or regulations. 
 
19. Fees and Payment. 
 

19.1 The method of payment for this Agreement will be based on actual cost 
plus a fixed fee. Commission shall reimburse Consultant for actual costs (including labor 
costs, employee benefits, travel, equipment rental costs, overhead and other direct 
costs) incurred by Consultant in performance of the Services. Consultant shall not be 
reimbursed for actual costs that exceed the estimated wage rates, employee benefits, 
travel, equipment rental, overhead, and other estimated costs set forth in the approved 
Consultant cost proposal attached hereto as Exhibit “C” and incorporated herein by 
reference (“Cost Proposal”) unless additional reimbursement is provided for by a written 
amendment.  In no event shall Consultant be reimbursed for overhead costs at a rate 
that exceeds Commission’s approved overhead rate set forth in the Cost Proposal. The 
overhead rates included in the attached Exhibit “C” shall be fixed for the term of the 
Master Agreement, and shall not be subject to adjustment.  In the event that 
Commission determines that a change to the Services from that specified in the Cost 
Proposal and this Agreement is required, the contract time or actual costs reimbursable 
by Commission shall be adjusted by contract amendment to accommodate the changed 
work. The maximum total cost as specified in Section 19.8 shall not be exceeded, 
unless authorized by a written amendment. 
 

19.2 In addition to the allowable incurred costs, Commission shall pay 
Consultant a fixed fee of NINETY-THREE THOUSAND, SIX HUNDRED FIFTY-ONE 
DOLLARS (93,651.00).  The fixed fee is nonadjustable for the term of this Agreement, 
except in the event of a significant change in the Scope of Services, and such 
adjustment is made by written amendment.  
 

DRAFT

60



 
 

 9 

19.3 Reimbursement for transportation and subsistence costs shall not exceed 
the rates specified in the approved Cost Proposal.   In addition, payments to Consultant 
for travel and subsistence expenses claimed for reimbursement or applied as local 
match credit shall not exceed rates authorized to be paid exempt non-represented State 
employees under current State Department of Personnel Administration (DPA) rules, 
unless otherwise authorized by Commission.  If the rates invoiced are in excess of 
those authorized DPA rates, and Commission has not otherwise approved said rates, 
then Consultant is responsible for the cost difference and any overpayments shall be 
reimbursed to the Commission on demand. 
 

19.4 When milestone cost estimates are included in the approved Cost 
Proposal, Consultant shall obtain prior written approval for a revised milestone cost 
estimate from the Contract Administrator before exceeding such cost estimate.  
 

19.5 Progress payments shall be made monthly in arrears based on Services 
provided and allowable incurred costs. A pro rata portion of Consultant’s fixed fee shall 
be included in the monthly progress payments. If Consultant fails to submit the required 
deliverable items according to the schedule set forth in the Scope of Services, 
Commission shall have the right to delay payment or terminate this Agreement in 
accordance with the provisions of Section 21 Termination.  
 

19.6 No payment shall be made prior to approval of any Services, nor for any 
Services performed prior to approval of this Agreement. 
 

19.7 Consultant shall be reimbursed, as promptly as fiscal procedures will 
permit upon receipt by Commission’s Contract Administrator of itemized invoices in 
triplicate. Invoices shall be submitted no later than 45 calendar days after the 
performance of work for which Consultant is billing. Invoices shall detail the work 
performed on each milestone and each project as applicable. Invoices shall follow the 
format stipulated for the approved Cost Proposal and shall reference this Agreement 
number and project title. Final invoice must contain the final cost and all credits due 
Commission including any equipment purchased under the Equipment Purchase 
provisions of this Agreement. The final invoice should be submitted within 60 calendar 
days after completion of Consultant’s work. Invoices shall be mailed to Commission’s 
Contract Administrator at the following address:  
 
Riverside County Transportation Commission 
Attention: Accounts Payable  
P.O. 12008 
Riverside, CA 92502  
 

19.8 The total amount payable by Commission including the fixed fee shall not 
exceed Two Million, One Hundred Fifty-Five Thousand, Seven Dollars 
($2,123,007). 
 

DRAFT

61



 
 

 10 

19.9 Salary increases shall be reimbursable if the new salary is within the 
salary range identified in the approved Cost Proposal and is approved by Commission’s 
Contract Administrator. For personnel subject to prevailing wage rates as described in 
the California Labor Code, all salary increases, which are the direct result of changes in 
the prevailing wage rates are reimbursable.  
 

19.10 Consultant shall not be reimbursed for any expenses unless authorized in 
writing by the Commission’s Contract Administrator. 
 

19.11 All subcontracts in excess of $25,000 shall contain the above provisions.  
 
20. Disputes.   
 

20.1 Any dispute, other than audit, concerning a question of fact arising under 
this Agreement that is not disposed of by mutual agreement of the Parties shall be 
decided by a committee consisting of RCTC’s Contract Administrator and the Director of 
Capital Projects, who may consider written or verbal information submitted by 
Consultant.  
 

20.2 Not later than 30 days after completion of all Services under this 
Agreement, Consultant may request review by the Commission’s Executive Director of 
unresolved claims or disputes, other than audit. The request for review will be submitted 
in writing.  
 

20.3 Neither the pendency of a dispute, nor its consideration by the committee 
will excuse Consultant from full and timely performance in accordance with the terms of 
this Agreement. 
 
21. Termination. 
 

21.1 Commission reserves the right to terminate this Agreement for any or no 
reason upon thirty (30) calendar days written notice to Consultant with the reasons for 
termination stated in the notice.  
 

21.2 Commission may terminate this Agreement with Consultant should 
Consultant fail to perform the covenants herein contained at the time and in the manner 
herein provided. In the event of such termination, Commission may proceed with the 
work in any manner deemed proper by Commission.  If Commission terminates this 
Agreement with Consultant, Commission shall pay Consultant the sum due to 
Consultant under this Agreement for Services completed and accepted prior to 
termination, unless the cost of completion to Commission exceeds the funds remaining 
in this Agreement. In such case, the overage shall be deducted from any sum due 
Consultant under this Agreement and the balance, if any, shall be paid to Consultant 
upon demand.  
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21.3 In addition to the above, payment upon termination shall include a 
prorated amount of profit, if applicable, but no amount shall be paid for anticipated profit 
on unperformed Services. Consultant shall provide documentation deemed adequate by 
Commission’s Contract Administrator to show the Services actually completed by 
Consultant prior to the effective date of termination.  This Agreement shall terminate on 
the effective date of the Notice of Termination. 
 

21.4 Discontinuance of Services.  Upon receipt of the written Notice of 
Termination, Consultant shall discontinue all affected Services as directed in the Notice 
or as otherwise provided herein, and deliver to the Commission all Documents and 
Data, as defined in this Agreement, as may have been prepared or accumulated by 
Consultant in performance of the Services, whether completed or in progress. 
 

21.5 Effect of Termination for Cause.  In addition to the above, Consultant shall 
be liable to the Commission for any reasonable additional costs incurred by the 
Commission to revise work for which the Commission has compensated Consultant 
under this Agreement, but which the Commission has determined in its sole discretion 
needs to be revised, in part or whole, to complete the Project because it did not meet 
the standard of care established herein. Termination of this Agreement for cause may 
be considered by the Commission in determining whether to enter into future 
agreements with Consultant. 
 

21.6 Cumulative Remedies.  The rights and remedies of the Parties provided in 
this Section are in addition to any other rights and remedies provided by law or under 
this Agreement. 
 

21.7 Waivers.  Consultant, in executing this Agreement, shall be deemed to 
have waived any and all claims for damages which may otherwise arise from the 
Commission’s termination of this Agreement, for convenience or cause, as provided in 
this Section. 
 

21.8 Consultant may not terminate this Agreement except for cause. 
 
22. Cost Principles and Administrative Requirements.  
 

22.1 Consultant agrees that the Contract Cost Principles and Procedures, 48 
CFR, Federal Acquisition Regulations System, Chapter 1, Part 31.000 et seq., shall be 
used to determine the cost allowability of individual items.  
 

22.2 Consultant also agrees to comply with federal procedures in accordance 
with 2 CFR, Part 200, Uniform Administrative Requirements, Cost Principles, and Audit 
Requirements for Federal Awards. 
 

22.3 Any costs for which payment has been made to Consultant that are 
determined by subsequent audit to be unallowable under 2 CFR, Part 200 and 48 CFR, 
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Federal Acquisition Regulations System, Chapter 1, Part 31.000 et seq., are subject to 
repayment by Consultant to Commission.  
 

22.4 All subcontracts in excess of $25,000 shall contain the above provisions.  
 
23. Retention of Records/Audit.  For the purpose of determining compliance with 
Public Contract Code 10115, et seq. and Title 21, California Code of Regulations, 
Chapter 21, Section 2500 et seq., when applicable and other matters connected with 
the performance of this Agreement pursuant to Government Code 8546.7; Consultant, 
subconsultants, and Commission shall maintain and make available for inspection all 
books, documents, papers, accounting records, and other evidence pertaining to the 
performance of this Agreement, including but not limited to, the costs of administering 
this Agreement. All parties shall make such materials available at their respective 
offices at all reasonable times during this Agreement period and for three years from the 
date of final payment under this Agreement. The state, State Auditor, Commission, 
FHWA, or any duly authorized representative of the Federal Government shall have 
access to any books, records, and documents of Consultant and it’s certified public 
accountants (CPA) work papers that are pertinent to this Agreement and indirect cost 
rates (ICR) for audit, examinations, excerpts, and transactions, and copies thereof shall 
be furnished if requested. Subcontracts in excess of $25,000 shall contain this 
provision.  
 

23.1 Accounting System.  Consultant and its subcontractors shall establish and 
maintain an accounting system and records that properly accumulate and segregate 
expenditures by line item for the Services.  The accounting system of Consultant and its 
subcontractors shall conform to Generally Accepted Accounting Principles (GAAP), 
enable the determination of incurred costs at interim points of completion, and provide 
support for reimbursement payment vouchers or invoices. 
 
24. Audit Review Procedures.   
 

24.1 Any dispute concerning a question of fact arising under an interim or post 
audit of this Agreement that is not disposed of by agreement, shall be reviewed by 
Commission’s Chief Financial Officer.  
 

24.2 Not later than 30 days after issuance of the final audit report, Consultant 
may request a review by Commission’s Chief Financial Officer of unresolved audit 
issues. The request for review shall be submitted in writing.  
 

24.3 Neither the pendency of a dispute nor its consideration by Commission 
shall excuse Consultant from full and timely performance, in accordance with the terms 
of this Agreement. 
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25. Subcontracting.   
 

25.1 Nothing contained in this Agreement or otherwise, shall create any 
contractual relation between Commission and any subconsultant(s), and no subcontract 
shall relieve Consultant of its responsibilities and obligations hereunder. Consultant 
agrees to be as fully responsible to Commission for the acts and omissions of its 
subconsultant(s) and of persons either directly or indirectly employed by any of them as 
it is for the acts and omissions of persons directly employed by Consultant.  
Consultant’s obligation to pay its subconsultant(s) is an independent obligation from 
Commission’s obligation to make payments to the Consultant. 
 

25.2 Consultant shall perform the Services with resources available within its 
own organization and no portion of the Services shall be subcontracted without written 
authorization by Commission’s Contract Administrator, except that, which is expressly 
identified in the approved Cost Proposal.  
 

25.3 Consultant shall pay its subconsultants within ten (10) calendar days from 
receipt of each payment made to Consultant by Commission. 
 

25.4 Any subcontract in excess of $25,000 entered into as a result of this 
Agreement shall contain all the provisions stipulated in this Agreement to be applicable 
to subconsultants. 
 

25.5 Any substitution of subconsultant(s) must be approved in writing by 
Commission’s Contract Administrator prior to the start of work by the subconsultant(s). 
 

25.6 Exhibit “C” may also set forth the rates at which each subconsultant shall 
bill the Consultant for Services and that are subject to reimbursement by the 
Commission to Consultant.  Additional Direct Costs, as defined in Exhibit “C” shall be 
the same for both the Consultant and all subconsultants, unless otherwise identified in 
Exhibit “C”. The subconsultant rate schedules and cost proposals contained herein are 
for accounting purposes only.   
 
26. Equipment Purchase 
 

26.1 Prior authorization, in writing, by Commission’s Contract Administrator 
shall be required before Consultant enters into any unbudgeted purchase order, or 
subcontract for supplies, equipment, or Consultant services. Consultant shall provide an 
evaluation of the necessity or desirability of incurring such costs.  
 

26.2 For purchase of any item, service or consulting work not covered in 
Consultant’s Cost Proposal and exceeding $5,000 prior authorization by Commission’s 
Contract Administrator is required.  Three competitive quotations must be submitted 
with the request for such purchase, or the absence of bidding must be adequately 
justified.  
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26.3 Any equipment purchased as a result of this Agreement is subject to the 
following:  
 
Consultant shall maintain an inventory of all nonexpendable property. Nonexpendable 
property is defined as having a useful life of at least two years and an acquisition cost of 
$5,000 or more. If the purchased equipment needs replacement and is sold or traded in, 
Commission shall receive a proper refund or credit at the conclusion of this Agreement, 
or if this Agreement is terminated, Consultant may either keep the equipment and credit 
Commission in an amount equal to its fair market value, or sell such equipment at the 
best price obtainable at a public or private sale, in accordance with established 
Commission procedures; and credit Commission in an amount equal to the sales price. 
If Consultant elects to keep the equipment, fair market value shall be determined at 
Consultant’s expense, on the basis of a competent independent appraisal of such 
equipment. Appraisals shall be obtained from an appraiser mutually agreeable to 
Commission and Consultant.  If Consultant determines to sell the equipment, the terms 
and conditions of such sale must be approved in advance by Commission. 2 CFR, Part 
200 requires a credit to Federal funds when participating equipment with a fair market 
value greater than $5,000 is credited to the project.  
 

26.4 All subcontracts in excess $25,000 shall contain the above provisions.  
 
27. Labor Code Requirements. 
 

27.1 Prevailing Wages.   
 

(a) Consultant shall comply with the State of California’s General Prevailing 
Wage Rate requirements in accordance with California Labor Code, Section 1770, and 
all Federal, State, and local laws and ordinances applicable to the Services.  
 

(b) Any subcontract entered into as a result of this Agreement, if for more 
than $25,000 for public works construction or more than $15,000 for the alteration, 
demolition, repair, or maintenance of public works, shall contain all of the provisions of 
this Section. 
 

(c) When prevailing wages apply to the Services described in the Scope of 
Services, transportation and subsistence costs shall be reimbursed at the minimum 
rates set by the Department of Industrial Relations (DIR) as outlined in the applicable 
Prevailing Wage Determination. See http://www.dir.ca.gov.  
 

(d) Copies of the prevailing rate of per diem wages in effect at 
commencement of this Agreement are on file at the Commission’s offices.  Consultant 
shall make copies of the prevailing rates of per diem wages for each craft, classification 
or type of worker needed to execute the Services available to interested parties upon 
request, and shall post copies at the Consultant’s principal place of business and at the 
project site.  Consultant shall defend, indemnify and hold the Commission, its elected 
officials, officers, employees and agents free and  harmless from any claims, liabilities, 
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costs, penalties or interest arising out of any failure or alleged failure to comply with the 
Prevailing Wage Laws.    
 
27.2 DIR Registration.  If the Services are being performed as part of an applicable 
“public works” or “maintenance” project, then pursuant to Labor Code Sections 1725.5 
and 1771.1, the Consultant and all subconsultants must be registered with the 
Department of Industrial Relations.  If applicable, Consultant shall maintain registration 
for the duration of the Project and require the same of any subconsultants.  This Project 
may also be subject to compliance monitoring and enforcement by the Department of 
Industrial Relations.  It shall be Consultant’s sole responsibility to comply with all 
applicable registration and labor compliance requirements. 
 
27.3 Eight-Hour Law.  Pursuant to the provisions of the California Labor Code, eight 
hours of labor shall constitute a legal day’s work, and the time of service of any worker 
employed on the work shall be limited and restricted to eight hours during any one 
calendar day, and forty hours in any one calendar week, except when payment for 
overtime is made at not less than one and one-half the basic rate for all hours worked in 
excess of eight hours per day (“Eight-Hour Law”), unless Consultant or the Services are 
not subject to the Eight-Hour Law.  Consultant shall forfeit to Commission as a penalty, 
$50.00 for each worker employed in the execution of this Agreement by him, or by any 
sub-consultant under him, for each calendar day during which such workman is required 
or permitted to work more than eight hours in any calendar day and forty hours in any 
one calendar week without such compensation for overtime violation of the provisions of 
the California Labor Code, unless Consultant or the Services are not subject to the 
Eight-Hour Law. 
 
27.4 Employment of Apprentices.  This Agreement shall not prevent the employment 
of properly indentured apprentices in accordance with the California Labor Code, and 
no employer or labor union shall refuse to accept otherwise qualified employees as 
indentured apprentices on the work performed hereunder solely on the ground of race, 
creed, national origin, ancestry, color or sex.  Every qualified apprentice shall be paid 
the standard wage paid to apprentices under the regulations of the craft or trade in 
which he or she is employed and shall be employed only in the craft or trade to which 
he or she is registered. 
 
If California Labor Code Section 1777.5 applies to the Services, Consultant and any 
subcontractor hereunder who employs workers in any apprenticeable craft or trade shall 
apply to the joint apprenticeship council administering applicable standards for a 
certificate approving Consultant or any sub-consultant for the employment and training 
of apprentices.  Upon issuance of this certificate, Consultant and any sub-consultant 
shall employ the number of apprentices provided for therein, as well as contribute to the 
fund to administer the apprenticeship program in each craft or trade in the area of the 
work hereunder. 
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The parties expressly understand that the responsibility for compliance with provisions 
of this Section and with Sections 1777.5, 1777.6 and 1777.7 of the California Labor 
Code in regard to all apprenticeable occupations lies with Consultant 
 
28. Ownership of Materials/Confidentiality. 
  

28.1 Documents & Data.  This Agreement creates an exclusive and perpetual 
license for Commission to copy, use, modify, reuse, or sub-license any and all 
copyrights and designs embodied in plans, specifications, studies, drawings, estimates, 
materials, data and other documents or works of authorship fixed in any tangible 
medium of expression, including but not limited to, physical drawings or data 
magnetically or otherwise recorded on computer diskettes, which are prepared or 
caused to be prepared by Consultant under this Agreement (“Documents & Data”).    
 
Consultant shall require all subcontractors to agree in writing that Commission is 
granted an exclusive and perpetual license for any Documents & Data the subcontractor 
prepares under this Agreement.   
 
Consultant represents and warrants that Consultant has the legal right to grant the 
exclusive and perpetual license for all such Documents & Data. Consultant makes no 
such representation and warranty in regard to Documents & Data which were prepared 
by design professionals other than Consultant or provided to Consultant by the 
Commission.   
 
Commission shall not be limited in any way in its use of the Documents & Data at any 
time, provided that any such use not within the purposes intended by this Agreement 
shall be at Commission’s sole risk.   
 

28.2 Intellectual Property.  In addition, Commission shall have and retain all 
right, title and interest (including copyright, patent, trade secret and other proprietary 
rights) in all plans, specifications, studies, drawings, estimates, materials, data, 
computer programs or software and source code, enhancements, documents, and any 
and all works of authorship fixed in any tangible medium or expression, including but not 
limited to, physical drawings or other data magnetically or otherwise recorded on 
computer media (“Intellectual Property”) prepared or developed by or on behalf of 
Consultant under this Agreement as well as any other such Intellectual Property 
prepared or developed by or on behalf of Consultant under this Agreement.   
 
The Commission shall have and retain all right, title and interest in Intellectual Property 
developed or modified under this Agreement whether or not paid for wholly or in part by 
Commission, whether or not developed in conjunction with Consultant, and whether or 
not developed by Consultant.  Consultant will execute separate written assignments of 
any and all rights to the above referenced Intellectual Property upon request of 
Commission.   
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Consultant shall also be responsible to obtain in writing separate written assignments 
from any subcontractors or agents of Consultant of any and all right to the above 
referenced Intellectual Property.  Should Consultant, either during or following 
termination of this Agreement, desire to use any of the above-referenced Intellectual 
Property, it shall first obtain the written approval of the Commission.   
 
All materials and documents which were developed or prepared by the Consultant for 
general use prior to the execution of this Agreement and which are not the copyright of 
any other party or publicly available and any other computer applications, shall continue 
to be the property of the Consultant.  However, unless otherwise identified and stated 
prior to execution of this Agreement, Consultant represents and warrants that it has the 
right to grant the exclusive and perpetual license for all such Intellectual Property as 
provided herein.  
 
Commission further is granted by Consultant a non-exclusive and perpetual license to 
copy, use, modify or sub-license any and all Intellectual Property otherwise owned by 
Consultant which is the basis or foundation for any derivative, collective, insurrectional, 
or supplemental work created under this Agreement.  
 

28.3 Confidentiality.  All ideas, memoranda, specifications, plans, procedures, 
drawings, descriptions, computer program data, input record data, written information, 
and other Documents and Data  either created by or provided to Consultant in 
connection with the performance of this Agreement shall be held confidential by 
Consultant.  Such materials shall not, without the prior written consent of Commission, 
be used by Consultant for any purposes other than the performance of the Services.  
Nor shall such materials be disclosed to any person or entity not connected with the 
performance of the Services or the Project.  Nothing furnished to Consultant which is 
otherwise known to Consultant or is generally known, or has become known, to the 
related industry shall be deemed confidential.  Consultant shall not use Commission’s 
name or insignia, photographs of the Project, or any publicity pertaining to the Services 
or the Project in any magazine, trade paper, newspaper, television or radio production 
or other similar medium without the prior written consent of Commission. 
 

28.4 Infringement Indemnification.  Consultant shall defend, indemnify and hold 
the Commission, its directors, officials, officers, employees, volunteers and agents free 
and harmless, pursuant to the indemnification provisions of this Agreement, for any 
alleged infringement of any patent, copyright, trade secret, trade name, trademark, or 
any other proprietary right of any person or entity in consequence of the use on the 
Project by Commission of the Documents & Data, including any method, process, 
product, or concept specified or depicted. 
 
29. Indemnification.  To the fullest extent permitted by law, Consultant shall defend 
(with counsel of Commission’s choosing), indemnify and hold Commission, its directors, 
officials, officers, employees, consultants, volunteers, and agents free and harmless 
from any and all claims, demands, causes of action, costs, expenses, liability, loss, 
damage or injury, in law or equity, to property or persons, including wrongful death, in 
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any manner arising out of or incident to alleged negligent acts, omissions, or willful 
misconduct of Consultant, its officials, officers, employees, agents, consultants, and 
contractors arising out of or in connection with the performance of the Services, the 
Project or this Agreement, including without limitation the payment of consequential 
damages, expert witness fees, and attorneys fees and other related costs and 
expenses.  Consultant shall defend, at Consultant's own cost, expense and risk, any 
and all such aforesaid suits, actions or other legal proceedings of every kind that may 
be brought or instituted against Commission, its directors, officials, officers, employees, 
consultants, agents, or volunteers.  Consultant shall pay and satisfy any judgment, 
award or decree that may be rendered against Commission or its directors, officials, 
officers, employees, consultants, agents, or volunteers, in any such suit, action or other 
legal proceeding.  Consultant shall reimburse Commission and its directors, officials, 
officers, employees, consultants, agents, and/or volunteers, for any and all legal 
expenses and costs, including reasonable attorney’s fees, incurred by each of them in 
connection therewith or in enforcing the indemnity herein provided.  Consultant's 
obligation to indemnify shall not be restricted to insurance proceeds, if any, received by 
Commission, its directors, officials officers, employees, consultants, agents, or 
volunteers.   
  
If Consultant’s obligation to defend, indemnify, and/or hold harmless arises out of 
Consultant’s performance as a “design professional” (as that term is defined under Civil 
Code section 2782.8), then, and only to the extent required by Civil Code section 
2782.8, which is fully incorporated herein, Consultant’s indemnification obligation shall 
be limited to claims that arise out of, pertain to, or relate to the negligence, 
recklessness, or willful misconduct of the Consultant, and, upon Consultant obtaining a 
final adjudication by a court of competent jurisdiction, Consultant’s liability for such 
claim, including the cost to defend, shall not exceed the Consultant’s proportionate 
percentage of fault. 
 
Consultant’s obligations as set forth in this Section shall survive expiration or 
termination of this Agreement. 
 
30. Insurance. 
 

30.1 Time for Compliance.  Consultant shall not commence work under this 
Agreement until it has provided evidence satisfactory to the Commission that it has 
secured all insurance required under this Section, in a form and with insurance 
companies acceptable to the Commission.  In addition, Consultant shall not allow any 
subcontractor to commence work on any subcontract until it has secured all insurance 
required under this Section. 
 

30.2 Minimum Requirements.  Consultant shall, at its expense, procure and 
maintain for the duration of the Agreement insurance against claims for injuries to 
persons or damages to property which may arise from or in connection with the 
performance of the Agreement by the Consultant, its agents, representatives, 
employees or subcontractors.  Consultant shall also require all of its subcontractors to 
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procure and maintain the same insurance for the duration of the Agreement. Such 
insurance shall meet at least the following minimum levels of coverage: 
 

(a) Minimum Scope of Insurance.  Coverage shall be at least as broad 
as the latest version of the following: (1) General Liability: Insurance Services Office 
Commercial General Liability coverage (occurrence form CG 0001 or exact equivalent); 
(2) Automobile Liability: Insurance Services Office Business Auto Coverage (form CA 
0001, code 1 (any auto) or exact equivalent); and (3) Workers’ Compensation and 
Employer’s Liability: Workers’ Compensation insurance as required by the State of 
California and Employer’s Liability Insurance. 
 

(b) Minimum Limits of Insurance.  Consultant shall maintain limits no 
less than: (1) General Liability: $2,000,000 per occurrence for bodily injury, personal 
injury and property damage.  If Commercial General Liability Insurance or other form 
with general aggregate limit is used, either the general aggregate limit shall apply 
separately to this Agreement/location or the general aggregate limit shall be twice the 
required occurrence limit. Limits may be achieved by any combination of primary and 
excess or umbrella liability insurance; (2) Automobile Liability: $2,000,000 per accident 
for bodily injury and property damage.   Limits may be achieved by any combination of 
primary and excess or umbrella liability insurance; and (3) Workers’ Compensation and 
Employer’s Liability: Workers’ Compensation limits as required by the Labor Code of the 
State of California.  Employer’s Practices Liability limits of $1,000,000 per accident.   
 

30.3 Professional Liability.  Consultant shall procure and maintain, and require 
its sub-consultants to procure and maintain, for a period of five (5) years following 
completion of the Project, errors and omissions liability insurance appropriate to their 
profession.  For Consultant, such insurance shall be in an amount not less than 
$1,000,000 per claim. This insurance shall be endorsed to include contractual liability 
applicable to this Agreement and shall be written on a policy form coverage specifically 
designed to protect against acts, errors or omissions of the Consultant.  “Covered 
Professional Services” as designated in the policy must specifically include work 
performed under this Agreement. The policy must “pay on behalf of” the insured and 
must include a provision establishing the insurer’s duty to defend.  Subconsultants of 
Consultant shall  obtain such insurance in an amount not less than $1,000,000 per 
claim.  Notwithstanding the foregoing, the Commission may consider written requests to 
lower or dispense with the errors and omissions liability insurance requirement 
contained in this Section for certain subconsultants of Consultant, on a case-by-case 
basis, depending on the nature and scope of the Services to be provided by the 
subconsultant.  Approval of such request shall be in writing, signed by the 
Commission’s Contract Administrator.    
 

30.4 Aircraft Liability Insurance.  Prior to conducting any Services requiring use 
of aircraft, Consultant shall procure and maintain, or cause to be procured and 
maintained, aircraft liability insurance or equivalent form, with a single limit as shall be 
required by the Commission.  Such insurance shall include coverage for owned, hired 
and non-owned aircraft and passengers, and shall name, or be endorsed to name, the 
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Commission, Caltrans and their directors, officials, officers, employees and agents as 
additional insureds with respect to the Services or operations performed by or on behalf 
of the Consultant. 
 

30.5 Insurance Endorsements.  The insurance policies shall contain the 
following provisions, or Consultant shall provide endorsements on forms approved by 
the Commission to add the following provisions to the insurance policies: 
 

(a) General Liability.   
 

(i) Commercial General Liability Insurance must include 
coverage for (1) bodily Injury and property damage; (2) personal Injury/advertising 
Injury; (3) premises/operations liability; (4) products/completed operations liability; (5) 
aggregate limits that apply per Project; (6) explosion, collapse and underground (UCX) 
exclusion deleted; (7) contractual liability with respect to this Agreement; (8) broad form 
property damage; and (9) independent consultants coverage. 
 

(ii) The policy shall contain no endorsements or provisions 
limiting coverage for (1) contractual liability; (2) cross liability exclusion for claims or 
suits by one insured against another; or (3) contain any other exclusion contrary to this 
Agreement. 
 

(iii) The policy shall give the Commission, its directors, officials, 
officers, employees, and agents insured status using ISO endorsement forms 20 10 10 
01 and 20 37 10 01, or endorsements providing the exact same coverage. 
 

(iv) The additional insured coverage under the policy shall be 
“primary and non-contributory” and will not seek contribution from the Commission’s or 
Caltrans’ insurance or self-insurance and shall be at least as broad as CG 20 01 04 13, 
or endorsements providing the exact same coverage. 
 

(b) Automobile Liability.  The automobile liability policy shall be 
endorsed to state that:  (1) the Commission, Caltrans and their directors, officials, 
officers, employees and agents shall be covered as additional insureds with respect to 
the ownership, operation, maintenance, use, loading or unloading of any auto owned, 
leased, hired or borrowed by the Consultant or for which the Consultant is responsible; 
and (2) the insurance coverage shall be primary insurance as respects the Commission, 
Caltrans and their directors, officials, officers, employees and agents, or if excess, shall 
stand in an unbroken chain of coverage excess of the Consultant’s scheduled 
underlying coverage.  Any insurance or self-insurance maintained by the Commission, 
Caltrans and their directors, officials, officers, employees and agents shall be excess of 
the Consultant’s insurance and shall not be called upon to contribute with it in any way. 
 

(c) Workers’ Compensation and Employers Liability Coverage.  
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(i) Consultant certifies that he/she is aware of the provisions of 
Section 3700 of the California Labor Code which requires every employer to be insured 
against liability for workers’ compensation or to undertake self-insurance in accordance 
with the provisions of that code, and he/she will comply with such provisions before 
commencing work under this Agreement. 
 

(ii) The insurer shall agree to waive all rights of subrogation 
against the Commission, its directors, officials, officers, employees and agents for 
losses paid under the terms of the insurance policy which arise from work performed by 
the Consultant. 
 

(d) All Coverages.     
 

(i) Defense costs shall be payable in addition to the limits set 
forth hereunder. 
 

(ii) Requirements of specific coverage or limits contained in this 
Section are not intended as a limitation on coverage, limits, or other requirement, or a 
waiver of any coverage normally provided by any insurance.  It shall be a requirement 
under this Agreement that any available insurance proceeds broader than or in excess 
of the specified minimum insurance coverage requirements and/or limits set forth herein 
shall be available to the Commission, Caltrans and their directors, officials, officers, 
employees and agents as additional insureds under said policies.  Furthermore, the 
requirements for coverage and limits shall be (1) the minimum coverage and limits 
specified in this Agreement; or (2) the broader coverage and maximum limits of 
coverage of any insurance policy or proceeds available to the named insured; 
whichever is greater. 
 

(iii) The limits of insurance required in this Agreement may be 
satisfied by a combination of primary and umbrella or excess insurance. Any umbrella 
or excess insurance shall contain or be endorsed to contain a provision that such 
coverage shall also apply on a primary and non-contributory basis for the benefit of the 
Commission (if agreed to in a written contract or agreement) before the Commission’s 
own insurance or self-insurance shall be called upon to protect it as a named insured.  
The umbrella/excess policy shall be provided on a “following form” basis with coverage 
at least as broad as provided on the underlying policy(ies). 
 

(iv) Consultant shall provide the Commission at least thirty (30) 
days prior written notice of cancellation of any policy required by this Agreement, except 
that the Consultant shall provide at least ten (10) days prior written notice of 
cancellation of any such policy due to non-payment of premium.  If any of the required 
coverage is cancelled or expires during the term of this Agreement, the Consultant shall 
deliver renewal certificate(s) including the General Liability Additional Insured 
Endorsement to the Commission at least ten (10) days prior to the effective date of 
cancellation or expiration. 
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(v) The retroactive date (if any) of each policy is to be no later 
than the effective date of this Agreement.  Consultant shall maintain such coverage 
continuously for a period of at least three years after the completion of the work under 
this Agreement.  Consultant shall purchase a one (1) year extended reporting period A) 
if the retroactive date is advanced past the effective date of this Agreement; B) if the 
policy is cancelled or not renewed; or C) if the policy is replaced by another claims-
made policy with a retroactive date subsequent to the effective date of this Agreement. 
 

(vi) The foregoing requirements as to the types and limits of 
insurance coverage to be maintained by Consultant, and any approval of said insurance 
by the Commission, is not intended to and shall not in any manner limit or qualify the 
liabilities and obligations otherwise assumed by the Consultant pursuant to this 
Agreement, including but not limited to, the provisions concerning indemnification. 
 

(vii) If at any time during the life of the Agreement, any policy of 
insurance required under this Agreement does not comply with these specifications or is 
canceled and not replaced, Commission has the right but not the duty to obtain the 
insurance it deems necessary and any premium paid by Commission will be promptly 
reimbursed by Consultant or Commission will withhold amounts sufficient to pay 
premium from Consultant payments. In the alternative, Commission may cancel this 
Agreement.  The Commission may require the Consultant to provide complete copies of 
all insurance policies in effect for the duration of the Project. 
 

(viii) Neither the Commission nor any of its directors, officials, 
officers, employees or agents shall be personally responsible for any liability arising 
under or by virtue of this Agreement. 
 
Each insurance policy required by this Agreement shall be endorsed to state that:   
 

30.6 Deductibles and Self-Insurance Retentions.  Any deductibles or self-
insured retentions must be declared to and approved by the Commission.  If the 
Commission does not approve the deductibles or self-insured retentions as presented, 
Consultant shall guarantee that, at the option of the Commission, either:  (1) the insurer 
shall reduce or eliminate such deductibles or self-insured retentions as respects the 
Commission, its directors, officials, officers, employees and agents; or, (2) the 
Consultant shall procure a bond guaranteeing payment of losses and related 
investigation costs, claims and administrative and defense expenses. 
 

30.7 Acceptability of Insurers.  Insurance is to be placed with insurers with a 
current A.M. Best’s rating no less than A:VIII, licensed to do business in California, and 
satisfactory to the Commission. 
 

30.8 Verification of Coverage.  Consultant shall furnish Commission with 
original certificates of insurance and endorsements effecting coverage required by this 
Agreement on forms satisfactory to the Commission.  The certificates and 
endorsements for each insurance policy shall be signed by a person authorized by that 
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insurer to bind coverage on its behalf.  All certificates and endorsements must be 
received and approved by the Commission before work commences.  The Commission 
reserves the right to require complete, certified copies of all required insurance policies, 
at any time. 
 

30.9 Subconsultant Insurance Requirements.  Consultant shall not allow any 
subcontractors or subconsultants to commence work on any subcontract until they have 
provided evidence satisfactory to the Commission that they have secured all insurance 
required under this Section.  Policies of commercial general liability insurance provided 
by such subcontractors or subconsultants shall be endorsed to name the Commission 
as an additional insured using ISO form CG 20 38 04 13 or an endorsement providing 
the exact same coverage.  If requested by Consultant, the Commission may approve 
different scopes or minimum limits of insurance for particular subcontractors or 
subconsultants. 
 

30.10 Other Insurance.  At its option, the Commission may require such 
additional coverage(s), limits and/or the reduction of deductibles or retentions it 
considers reasonable and prudent based upon risk factors that may directly or indirectly 
impact the Project.  In retaining this option Commission does not warrant Consultant’s 
insurance program to be adequate.  Consultant shall have the right to purchase 
insurance in addition to the insurance required in this Section. 
 
31. Safety.  Consultant shall execute and maintain its work so as to avoid injury or 
damage to any person or property.  In carrying out its Services, the Consultant shall at 
all times be in compliance with all applicable local, state and federal laws, rules and 
regulations, and shall exercise all necessary precautions for the safety of employees 
appropriate to the nature of the work and the conditions under which the work is to be 
performed.  Safety precautions as applicable shall include, but shall not be limited to:  
(A) adequate life protection and life saving equipment and procedures; (B) instructions 
in accident prevention for all employees and subcontractors, such as safe walkways, 
scaffolds, fall protection ladders, bridges, gang planks, confined space procedures, 
trenching and shoring, equipment and other safety devices, equipment and wearing 
apparel as are necessary or lawfully required to prevent accidents or injuries; and (C) 
adequate facilities for the proper inspection and maintenance of all safety measures. 
 
As between Consultant and the construction contractors only, the construction 
contractors shall remain solely responsible for construction safety notwithstanding any 
safety obligations of Consultant at the jobsite. The foregoing sentence shall not impact 
nor in any way modify or alter Consultant’s indemnity and defense obligations to the 
Commission, as set forth in Section 29 of this Agreement, not any of Consultant’s duties 
or obligations set forth under this Agreement, including the attached exhibits.  
 
Pursuant to the authority contained in Section 591 of the Vehicle Code, the Commission 
has determined that the Project will contain areas that are open to public traffic.  
Consultant shall comply with all of the requirements set forth in Divisions 11, 12, 13, 14, 
and 15 of the Vehicle Code.  Consultant shall take all reasonably necessary precautions 
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for safe operation of its vehicles and the protection of the traveling public from injury and 
damage from such vehicles. 
 
32. Additional Work.  Any work or activities that are in addition to, or otherwise 
outside of, the Services to be performed pursuant to this Agreement shall only be 
performed pursuant to a separate agreement between the parties.  Notwithstanding the 
foregoing, the Commission’s Executive Director may make a change to the Agreement, 
other than a Cardinal Change.  For purposes of this Agreement, a Cardinal Change is a 
change which is “outside the scope” of the Agreement; in other words, work which 
should not be regarded as having been fairly and reasonably within the contemplation of 
the parties when the Agreement was entered into.  An example of a change which is not 
a Cardinal Change would be where, in a contract to construct a building there are many 
changes in the materials used, but the size and layout of the building remains the same.  
Cardinal Changes are not within the authority of this provision to order, and shall be 
processed by the Commission as “sole source” procurements according to applicable 
law, including the requirements of FTA Circular 4220.1D, paragraph 9(f). 
 

(a) In addition to the changes authorized above, a modification which is 
signed by Consultant and the Commission’s Executive Director, other than a Cardinal 
Change, may be made in order to: (1) make a negotiated equitable adjustment to the 
Agreement price, delivery schedule and other terms resulting from the issuance of a 
Change Order, (2) reflect definitive letter contracts, and (3) reflect other agreements of 
the parties modifying the terms of this Agreement (“Bilateral Contract Modification”).   
 

(b) Consultant shall not perform, nor be compensated for any change, 
without written authorization from the Commission’s Executive Director as set forth 
herein.  In the event such a change authorization is not issued and signed by the 
Commission’s Executive Director, Consultant shall not provide such change.       
 
33. Prohibited Interests.   
 

33.1 Solicitation.  Consultant maintains and warrants that it has not employed 
nor retained any company or person, other than a bona fide employee working solely for 
Consultant, to solicit or secure this Agreement.  Further, Consultant warrants that it has 
not paid nor has it agreed to pay any company or person, other than a bona fide 
employee working solely for Consultant, any fee, commission, percentage, brokerage 
fee, gift or other consideration contingent upon or resulting from the award or making of 
this Agreement.  For breach or violation of this warranty, the Commission shall have the 
right to rescind this Agreement without liability. 
 

33.2 Consultant Conflict of Interest (Construction Management/ Administration).  
 

(a) Consultant shall disclose any financial, business, or other 
relationship with Commission that may have an impact upon the outcome of this 
Agreement, or any ensuing Commission construction project. Consultant shall also list 
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current clients who may have a financial interest in the outcome of this Agreement, or 
any ensuing Commission construction project, which will follow.  

 
(b) Consultant hereby certifies that it does not now have, nor shall it 

acquire any financial or business interest that would conflict with the performance of 
Services under this Agreement. 

 
(c) Any subcontract in excess of $25,000 entered into as a result of 

this Agreement, shall contain all of the provisions of this Article.  
 
(d) Consultant hereby certifies that neither Consultant, nor any firm 

affiliated with Consultant will bid on any construction contract, or on any contract to 
provide construction inspection for any construction project resulting from this 
Agreement. An affiliated firm is one, which is subject to the control of the same persons 
through joint-ownership, or otherwise. 

  
(e) Except for subconsultants whose services are limited to providing 

surveying or materials testing information, no subconsultant who has provided design 
services in connection with this Agreement shall be eligible to bid on any construction 
contract, or on any contract to provide construction inspection for any construction 
project resulting from this Agreement.  

 
33.3 Commission Conflict of Interest.  For the term of this Agreement, no 

member, officer or employee of the Commission, during the term of his or her service 
with the Commission, shall have any direct interest in this Agreement, or obtain any 
present or anticipated material benefit arising therefrom. 
 

33.4 Conflict of Employment.  Employment by the Consultant of personnel 
currently on the payroll of the Commission shall not be permitted in the performance of 
this Agreement, even though such employment may occur outside of the employee’s 
regular working hours or on weekends, holidays or vacation time.  Further, the 
employment by the Consultant of personnel who have been on the Commission payroll 
within one year prior to the date of execution of this Agreement, where this employment 
is caused by and or dependent upon the Consultant securing this or related Agreements 
with the Commission, is prohibited. 
 

33.5 Covenant Against Contingent Fees.  As required in connection with 
federal funding, the Consultant warrants that he/she has not employed or retained any 
company or person, other than a bona fide employee working for the Consultant, to 
solicit or secure this Agreement, and that he/she has not paid or agreed to pay any 
company or person, other than a bona fide employee, any fee, commission, percentage, 
brokerage fee, gift, or any other consideration, contingent upon or resulting from the 
award or formation of this Agreement.  For breach or violation of this warranty, the 
Commission shall have the right to terminate this Agreement without liability pursuant to 
the terms herein, or at its discretion to deduct from the Agreement price or 
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consideration, or otherwise recover, the full amount of such fee, commission, 
percentage, brokerage fee, gift, or contingent fee. 
 

33.6 Rebates, Kickbacks or Other Unlawful Consideration.  Consultant 
warrants that this Agreement was not obtained or secured through rebates kickbacks or 
other unlawful consideration, either promised or paid to any Commission employee. For 
breach or violation of this warranty, Commission shall have the right in its discretion; to 
terminate this Agreement without liability; to pay only for the value of the work actually 
performed; or to deduct from the contract price; or otherwise recover the full amount of 
such rebate, kickback or other unlawful consideration.  
 

33.7 Covenant Against Expenditure of Commission, State or Federal Funds for 
Lobbying.  The Consultant certifies that to the best of his/ her knowledge and belief no 
state, federal or local agency appropriated funds have been paid, or will be paid by or 
on behalf of the Consultant to any person for the purpose of influencing or attempting to 
influence an officer or employee of any state or federal agency; a Member of the State 
Legislature or United States Congress; an officer or employee of the Legislature or 
Congress; or any employee of a Member of the Legislature or Congress, in connection 
with the award of any state or federal contract, grant, loan, or cooperative agreement, or 
the extension, continuation, renewal, amendment, or modification of any state or federal 
contract, grant, loan, or cooperative agreement. 

 
(a) If any funds other than federal appropriated funds have been paid, 

or will be paid to any person for the purpose of  influencing or attempting to influence an 
officer or employee of any federal agency; a Member of Congress; an officer or 
employee of Congress, or an employee of a Member of Congress; in connection with 
this Agreement, the Consultant  shall complete and submit  the attached Exhibit “F”, 
Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with the 
attached instructions. 

 
(b) The Consultant’s certification provided in this Section is a material 

representation of fact upon which reliance was placed when this Agreement was 
entered into, and is a prerequisite for entering into this Agreement pursuant to Section 
1352, Title 31, US. Code.  Failure to comply with the restrictions on expenditures, or the 
disclosure and certification requirements set forth in Section 1352, Title 31, US. Code 
may result in a civil penalty of not less than $10,000 and not more than $100,000 for 
each such failure. 

 
(c) The Consultant also agrees by signing this Agreement that he/she 

shall require that the language set forth in this Section be included in all Consultant 
subcontracts which exceed $100,000, and that all such subcontractors shall certify and 
disclose accordingly. 
 

33.8 Employment Adverse to the Commission.  Consultant shall notify the 
Commission, and shall obtain the Commission’s written consent, prior to accepting work 
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to assist with or participate in a third-party lawsuit or other legal or administrative 
proceeding against the Commission during the term of this Agreement. 
 
34. Equal Opportunity Employment.  Consultant represents that it is an equal 
opportunity employer and it shall not discriminate against any subcontractor, employee 
or applicant for employment because of race, religion, color, national origin, ancestry, 
sex or age.  Such non-discrimination shall include, but not be limited to, all activities 
related to initial employment, upgrading, demotion, transfer, recruitment or recruitment 
advertising, layoff or termination.   
 
35. Right to Employ Other Consultants.  Commission reserves the right to employ 
other consultants in connection with the Project. 
 
36. Governing Law.  This Agreement shall be governed by and construed with the 
laws of the State of California.  Venue shall be in Riverside County. 
 
37. Disputes; Attorneys’ Fees.   
 

37.1 Prior to commencing any action hereunder, the Parties shall attempt in 
good faith to resolve any dispute arising between them.  The pendency of a dispute 
shall not excuse Consultant from full and timely performance of the Services.   
 

37.2. If the Parties are unable to resolve a dispute after attempting in good faith 
to do so, the Parties may seek any other available remedy to resolve the dispute.  If 
either Party commences an action against the other Party, either legal, administrative or 
otherwise, arising out of or in connection with this Agreement, the prevailing Party in 
such litigation shall be entitled to have and recover from the losing Party reasonable 
attorneys’ fees and, all other costs of such actions. 
 
38. Time of Essence.  Time is of the essence for each and every provision of this 
Agreement. 
 
39. Headings.  Article and Section Headings, paragraph captions or marginal 
headings contained in this Agreement are for convenience only and shall have no effect 
in the construction or interpretation of any provision herein. 
 

39.1 Notices.  All notices permitted or required under this  Agreement shall be 
given to the respective parties at the following address, or at such other address as the 
respective parties may provide in writing for this purpose: 
 
CONSULTANT:    COMMISSION: 
Anser Advisory    Riverside County Transportation Commission 
2677 N. Main Street, Suite 400  4080 Lemon Street, 3rd Floor  
Santa Ana, CA 92705   Riverside, CA 92501 
Attn: Lucas Rathe    Attn: Executive Director 
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Such notice shall be deemed made when personally delivered or when mailed, forty-
eight (48) hours after deposit in the U.S. mail, first class postage prepaid, and 
addressed to the Party at its applicable address.  Actual notice shall be deemed 
adequate notice on the date actual notice occurred, regardless of the method of service. 
 
40. Conflicting Provisions.  In the event that provisions of any attached exhibits 
conflict in any way with the provisions set forth in this Agreement, the language, terms 
and conditions contained in this Agreement shall control the actions and obligations of 
the Parties and the interpretation of the Parties’ understanding concerning the 
performance of the Services. 
 
41. Amendment or Modification.  No supplement, modification, or amendment of this 
Agreement shall be binding unless executed in writing and signed by both Parties. 
 
42. Entire Agreement.  This Agreement contains the entire agreement of the Parties 
relating to the subject matter hereof and supersedes all prior negotiations, agreements 
or understandings. 
 
43. Invalidity; Severability.  If any portion of this Agreement is declared invalid, illegal, 
or otherwise unenforceable by a court of competent jurisdiction, the remaining 
provisions shall continue in full force and effect. 
 
44. Provisions Applicable When Federal Department of Transportation Funds Are 
Involved.  When funding for the Services provided by this Agreement are provided, in 
whole or in part, from the United States Department of Transportation, Consultant shall 
also fully and adequately comply with the provisions included in Exhibit  “D” (Federal 
Department of Transportation Requirements and California Department of 
Transportation (Caltrans) DBE program requirements) attached hereto and incorporated 
herein by reference. 
 
45. Survival.  All rights and obligations hereunder that by their nature are to continue 
after any expiration or termination of this Agreement, including, but not limited to, the 
indemnification and confidentiality obligations, shall survive any such expiration or 
termination. 
 
46. No Third Party Beneficiaries.  There are no intended third party beneficiaries of 
any right or obligation assumed by the Parties. 
 
47. Labor Certification.  By its signature hereunder, Consultant certifies that it is 
aware of the provisions of Section 3700 of the California Labor Code which require 
every employer to be insured against liability for Workers’ Compensation or to 
undertake self-insurance in accordance with the provisions of that Code, and agrees to 
comply with such provisions before commencing the performance of the Services. 
 
48. Counterparts.  This Agreement may be signed in counterparts, each of which 
shall constitute an original. 
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49. Subpoenas or Court Orders.  Should Consultant receive a subpoena or court 
order related to this Agreement, the Services or the Project, Consultant shall 
immediately provide written notice of the subpoena or court order to the Commission. 
Consultant shall not respond to any such subpoena or court order until notice to the 
Commission is provided as required herein, and shall cooperate with the Commission in 
responding to the subpoena or court order. 
 
50. Assignment or Transfer.  Consultant shall not assign, hypothecate, or transfer, 
either directly or by operation of law, this Agreement or any interest herein, without the 
prior written consent of the Commission.  Any attempt to do so shall be null and void, 
and any assignees, hypothecates or transferees shall acquire no right or interest by 
reason of such attempted assignment, hypothecation or transfer. 
 
51. Successors and Assigns.  This Agreement shall be binding on the successors 
and assigns of the parties, and shall not be assigned by Consultant without the prior 
written consent of Commission. 
 
52. Incorporation of Recitals.  The recitals set forth above are true and correct and 
are incorporated into this Agreement as though fully set forth herein. 
 
53. No Waiver.  Failure of Commission to insist on any one occasion upon strict 
compliance with any of the terms, covenants or conditions hereof shall not be deemed a 
waiver of such term, covenant or condition, nor shall any waiver or relinquishment of 
any rights or powers hereunder at any one time or more times be deemed a waiver or 
relinquishment of such other right or power at any other time or times. 
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SIGNATURE PAGE 

TO 
PROFESSIONAL SERVICES AGREEMENT 

WITH FHWA FUNDING/ASSISTANCE 
 
 
 

IN WITNESS WHEREOF, this Agreement was executed on the date first written 
above. 
 
 
RIVERSIDE COUNTY 
TRANSPORTATION COMMISSION 
 
 
By:       
 Anne  Mayer 
 Executive Director 
 
 
 
 
Approved as to Form: 
 
 
By:       
 Best, Best & Krieger LLP 
 General Counsel 

 CONSULTANT 
 
 
 
By:       
 Signature 
 
       
 Name 
 
       
 Title 
 
 
 
 
 
 
ATTEST: 
 
 
By:       
 
Its: ___________________________ 

 
 
*  A corporation requires the signatures of two corporate officers. 

 
One signature shall be that of the chairman of board, the president or any vice president and the second 
signature (on the attest line) shall be that of the secretary, any assistant secretary, the chief financial 
officer or any assistant treasurer of such corporation.   
 
If the above persons are not the intended signators, evidence of signature authority shall be provided to 
RCTC. 
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The Riverside County Transportation Commission is seeking proposals from 
qualified engineering professionals to provide Construction Management (CM), 
Materials Testing, and Construction Surveying services for construction of the I-15 
SMART Freeway Improvements Project located in the City of Temecula in the 
County of Riverside, CA. The project includes constructing various civil 
improvements and installation and integration/commissioning of Intelligent 
Transportation System (ITS) devices at three interchanges (Winchester Road 
north bound, Rancho California Road north bound, and Temecula Parkway north 
bound), and along the north bound main line freeway, using two separate 
contracts.  
 
Services will include pre-construction plan, specification, and estimate (PS&E) 
review, bid analysis, construction inspection; preparation of progress payments 
and change orders, schedule and claim analysis; Contractor interface and 
contract administration; office engineering; and other assorted duties as 
appropriate for construction management, as well as materials testing, 
construction surveying, and project closeout tasks.  Inspection of the installation, 
integration, and commissioning of the ITS, coordinated adaptive ramp metering 
(CARM) devices, and communication systems.  
 
Management of the ITS contractor during operations and maintenance of the ITS 
and CARM system is required to ensure continued performance of the systems 
during the 2-year demonstration period. This requires 24 hour a day / 7-days a 
week support and oversight. The CM consultant will be required to ensure the ITS 
contractor responds to maintenance requests within 24 hours to ensure the 
systems remain operational. 
 
The project’s final design is scheduled for completion by September 2022. 
 
Background Information 
 
The following information will be available on the Commission’s website located at 
www.rctc.org/doing-business/. 
 
65% Plan set  
65% Standard Special Provisions (will be released at a later date) 
65% Engineer’s estimate (will be released at a later date) 
Design Engineering Evaluation Report (DEER) 
Estimated Working Days 

• CIVIL Construction Works - 190 working days 
• ITS Construction Works - 193 working days 
• ITS Operations and Maintenance - 474 working days 

Construction Schedule (Tentative) 
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It is anticipated that the project will be advertised as two separate construction 
contracts 1) Civil Works 2) ITS / CARM system installation, commissioning, 
operations, and maintenance.  
 
The anticipated construction schedule for the project is shown below: 
 
CIVIL WORKS 
Advertisement Date:    November 3, 2022 
Bids Due:      December 15, 2022 
Recommendation to Committee:   January 23, 2023 
Anticipated Commission Award:   February 8, 2023 
Notice to Proceed      March 9, 2023 
Anticipated Completion Date   November 2023 
Complete Close-Out     Jan 2024 
 
ITS WORKS 
Advertisement Date:    January 26, 2023 
Bids Due:      March 9, 2023 
Recommendation to Committee:   April 24, 2023 
Anticipated Commission Award:   May 10, 2023 
Notice to Proceed      June 8, 2023 
Anticipated Completion Date   January 2024 
Complete Close-Out     March 2024 
Operations and Maintenance Monitoring  March 2024 to January 2026 
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Performance Requirements 
 
Construction Management:  OFFEROR shall furnish a Project Manager or a 
Resident Engineer as a single point of contact for this agreement and to 
coordinate OFFEROR’S operations with COMMISSION.  The single point of 
contact shall be responsible for all matters related to OFFEROR’S personnel and 
operations.  The Resident Engineer shall be in responsible charge of construction 
activity within the Project.  The Resident Engineer shall be a Civil Engineer, 
registered in the State of California.  Other Assistant Resident Engineers may be 
assigned to each specific project responsibilities as needed.  If the Resident 
Engineer is not also a registered Landscape Architect, a registered Landscape 
Architect shall be assigned to the project responsible for daily on-site inspections 
and decisions regarding highway planting and the irrigation systems that comprise 
a portion of the Project. 
 
The number of OFFEROR personnel assigned to the project will vary throughout 
the duration of the agreement.  OFFEROR personnel shall be assigned, in varying 
levels of responsibility, as needed by the OFFEROR to meet the project schedule, 
project requirements, and construction activities. 
 
The typical workday includes all hours worked by the construction Contractor.  If 
necessary, overtime for OFFEROR personnel may be required.   
 
OFFEROR personnel shall be knowledgeable of and comply with all applicable 
local, state, and federal regulations related to construction and construction 
engineering. OFFEROR personnel shall cooperate and consult with 
COMMISSION, State, and City officials during the course of the Project.  Offeror 
shall consult with and coordinate activities of third-party agencies and utilities.  
OFFEROR personnel shall perform duties as may be required to assure that 
construction is being performed in accordance with the Project plans and 
specifications.  OFFEROR personnel shall keep accurate and timely records and 
document all work performed by the Contractor and OFFEROR. 
 
OFFEROR shall monitor for Contractor’s compliance with the labor standards 
provisions of the contract and the related wage determination decisions of the 
Secretary of Labor.   
 
OFFEROR personnel shall assist COMMISSION and local agencies in obtaining 
compliance with the safety and accident prevention provisions of the projects.  
Local agencies will retain jurisdictional control for traffic control. 
 
All services required hereunder shall be performed in accordance with California 
Department of Transportation guidelines, regulations, policies, procedures, 
manuals, and standards, except as noted in the special provisions or 
superseded/augmented by Commission’s procedures 
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Materials Testing:   The number of field testing personnel assigned to the project 
will vary throughout the duration of the construction contract.  OFFEROR 
personnel will be assigned as needed by the Resident Engineer to meet the 
schedule of the construction Contractor.  
 
A field technician may be required throughout the construction contract period.  At 
times, additional technicians may be required to provide support for on-going 
construction activities.  The duration of assignments could vary from a minimum of 
a few days to the full term of the project.  OFFEROR personnel will be available 
within two (2) days of written notification by COMMISSION. 
 
It is the intent of COMMISSION to maintain a consistency of material testing 
quality throughout each phase of each project.  OFFEROR is therefore 
encouraged to provide, wherever and whenever possible, the same field 
personnel for the duration of the project. 
 
On days when work is not performed by the construction contractor, such as rainy 
or unsuitable weather days, OFFEROR will not provide services unless authorized 
by the COMMISSION Construction Manager. 
 
If a member of OFFEROR's personnel is on a leave of absence, OFFEROR's 
project manager/RE will provide an equally qualified replacement employee until 
the original member returns to work.  The replacement employee will meet all the 
requirements of a permanently assigned employee. 
 
All personnel will be knowledgeable of, and comply with, all applicable local, 
Caltrans, and federal regulations; cooperate and consult with COMMISSION and 
local agency officials during the course of the contract; and perform other duties 
as may be required to assure that the construction is being performed in 
accordance with permit requirements, the project plans and specifications.  
OFFEROR’s personnel will keep records and document the work as directed by 
the Resident Engineer. 
 
OFFEROR personnel shall assist COMMISSION and local agencies in obtaining 
compliance with the safety and accident prevention provisions of the project.  
Local agencies will retain jurisdictional control for local traffic control. 
 
All services required hereunder will be performed in accordance with Caltrans 
regulations, policies, procedures, manuals, and standards as modified by the 
Commission’s General Conditions and procedures. 
 
Construction Surveying:  OFFEROR will furnish surveying crew(s) to perform 
construction surveys for the project.  The number of survey crew(s) assigned to 
the project will vary throughout the duration of the construction contract.  
OFFEROR personnel will be assigned as needed by the Resident Engineer to 
meet the schedule of the construction contractor. 
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It is the intent of COMMISSION to maintain a consistency of construction survey 
quality throughout each phase of each project.  Therefore, OFFEROR is 
encouraged to provide the same field personnel for the duration of construction.  It 
is important that the Field Party Chief(s) assigned to a project be completely 
familiar with the survey control and staking requirements established for the 
project. 
 
Construction surveying will not be performed when conditions such as weather, 
traffic, and other factors prevent safe and efficient operation. 
 

If OFFEROR’s survey crew personnel assigned to the project is on a leave of 
absence, the Project Manager will provide an equally qualified replacement(s) 
until the original employee(s) returns to work.  The replacement will be required to 
meet all the requirements of the permanently assigned employee. 
 
OFFEROR personnel will: 
 
• Be knowledgeable of, and comply with all, applicable local, state, and federal 

regulations. 
• Cooperate and consult with COMMISSION officials during the course of the 

contract. 
• Perform duties as may be required to assure construction is performed in 

accordance with the project plans and specifications. 
• Keep contemporaneous records and document work as directed by the 

Resident Engineer. 
 
All services required hereunder will be performed in accordance with Caltrans 
regulations, policies, procedures, manuals, and standards as modified by the 
Commission’s General Conditions and procedures. 
 
Duties and Responsibilities 
 
1. Pre-construction Services 
 

a. Plan Review  
 
OFFEROR shall review construction contract documents prior to construction. 
Tasks include review of plans, specifications, technical reports, Resident 
Engineer’s pending files, and associated items in order to verify completeness 
and consistency throughout the Project.  At a minimum, OFFEROR shall check for 
quantity discrepancies, potential conflicts, constructability, and consistency 
between plans, specifications and pay items. OFFEROR’S plan review shall 
include a review of various discipline plans (e.g., layout, drainage, bridge, 
landscaping, electrical, etc.) for conflicting or missing information. 
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b. Schedule 
 
OFFEROR shall review the proposed Project schedule, compare it to the Project 
plans and specifications, and provide recommendations to COMMISSION, as 
appropriate, to ensure efficiency of Contractor and OFFEROR operations and 
safe and expeditious completion of the Project. 

 
c. Budget 
 
OFFEROR shall review the Project estimate and provide recommendations to 
COMMISSION, as appropriate, to ensure efficient utilization of funds and control 
of project costs. 

 
2. Bid Process 

 
a. Bid Documents 
 
OFFEROR shall assist COMMISSION, as requested, with the following tasks: 
 

1) Review of bid documents 
2) Review bid questions and draft responses 
3) Prepare bid tabulations 

 
b. Pre-construction Meetings 
 
OFFEROR shall assist COMMISSION in conducting one or more, pre-construction 
meetings with all involved parties on the Project.  Parties may include, but are not 
limited to, the Contractor, the design engineer, Caltrans, county, cities, utility 
companies, and developers. 
 
c. Contract Award  
 
OFFEROR shall assist COMMISSION, as requested, with the following tasks: 
 

1) Review bids for completeness and responsiveness 
2) Perform bid analysis 
3) Coordinate with prospective Contractor for award of construction 

contract. 
 
All processes will be consistent with procedures outlined by Caltrans for Special 
Funded Programs. 

 
3.  Project Administration 
 

a. OFFEROR shall administer the project construction contract using 
Caltrans Construction Manual as a guideline. 
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b. OFFEROR shall conduct regular project coordination meetings with 

Contractor, COMMISSION, local agencies, and design engineer, as 
appropriate. 

 
c. OFFEROR shall prepare Contractor progress payments and 

maintain payment records and supporting documentation.  All 
progress payments shall be reviewed by COMMISSION for 
approval. 

 
d. OFFEROR shall establish and maintain Project records.  Project 

record keeping shall include, but are not limited to, RE and Assistant 
RE daily reports, correspondence, memoranda, contract documents, 
requests for information (RFIs), change orders, claims, 
COMMISSION and engineer directives, meeting minutes, shop 
drawings, supplementary drawings, review and approval of 
submittals, schedule reviews and preparation of weekly working day 
statements, quantity calculations and/or documented field  
measurement/count and Daily Extra Work Reports that support 
progress payments.  OFFEROR shall maintain a record of the 
names, addresses, and telephone and fax numbers of the 
Contractors, subcontractors, and principal material suppliers. 

 
e. OFFEROR shall establish and maintain a filing system for each 

Project using the Caltrans Construction Manual as a guideline.  
OFFEROR shall transmit certain project records to the Commission 
using SharePoint, an electronic transfer and collection system.   

 
f. OFFEROR shall monitor Contractors’ construction schedules on an 

ongoing basis and alert COMMISSION to conditions that may lead 
to delays in completion of the Project. 

 
g. OFFEROR shall prepare and submit a Monthly Report for the 

project.  The Monthly Report shall describe construction activity, 
accomplishments, issues and status of submittals, RFIs, Change 
Orders and the project budget and schedule status against the 
approved Baseline Schedule. A minimum of four (4) construction 
photos shall be submitted with each monthly report. 

 
h. OFFEROR shall review and ensure compliance with environmental 

requirements. 
 

i. OFFEROR shall participate in partnering sessions with the 
Contractor, COMMISSION, and Local Agencies, if required. 

 
j. OFFEROR shall assure that the Project meets all provisions of the 
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Commission and Caltrans Quality Assurance Program Manual.  
OFFEROR shall prepare and submit a project-specific Quality 
Assurance Plan (QAP) to the COMMISSION for review and 
approval.  The QAP shall be reviewed quarterly and updated as 
necessary.  All OFFEROR’S project personnel shall indicate their 
review of the QAP by signature. 

 
k. OFFEROR shall review Contractors’ certified payroll records and 

other labor compliance records and assure the construction 
Contractor’s compliance with Contract requirements 

 
l. OFFEROR shall monitor and maintain records to assure that the 

construction Contractor complies with all provisions of the Storm 
Water Pollution Prevention Plan (SWPPP). 

 
m. OFFEROR shall assure that the Project meets all applicable 

regulations of the Air Quality Management District (AQMD). 
 

4.  Construction Coordination 
 
a. OFFEROR shall provide a minimum of one qualified Senior Resident 

Engineer and other qualified Resident Engineers, as needed to effectively 
manage the Project. 

 
b. OFFEROR Resident Engineer shall act as the prime point of contact 

between Contractor, COMMISSION, OFFEROR’s construction surveyor, 
OFFEROR’s materials inspector, OFFEROR’s public outreach, and utility 
companies.  OFFEROR may, when requested by COMMISSION, act as 
point of contact between design engineers, cities, and the public. 

 
c. OFFEROR shall maintain regular contact with COMMISSION’s 

Construction Manager. 
 
d. OFFEROR shall coordinate relocations and arrangements for power for the 

site with utility companies and their designees.  
 
e. OFFEROR shall review Project plans and special provisions for possible 

errors and deficiencies prior to construction of any specific element and 
report such findings to COMMISSION.  Should COMMISSION determine 
that changes are necessary, OFFEROR shall process and implement 
change orders in accordance with contract documents. 

 
f. OFFEROR shall provide all required monitoring, coordination, and tracking 

of construction progress to ensure the Project proceeds on schedule and 
according to the order of work in the plans and special provisions.  
OFFEROR shall expedite work, as required, to maintain schedule in 
conjunction with the overall construction staging program. 

DRAFT

91



 
 

 40 

 
g. OFFEROR shall review shop drawings, coordinating with the Source 

Inspection Project Manager and Division of Structures as appropriate.  
OFFEROR shall coordinate resolution of Requests for Information (RFI) 
with the Commission’s designer and communicate actions and status with 
the Commission’s Construction Manager.  OFFEROR shall log and track all 
submittals and requests. 

 
h. OFFEROR shall provide a qualified SWPPP coordinator who shall review 

Contractor-prepared Storm Water Pollution Prevention Plans (SWPPP) and 
coordinate approval with COMMISSION.  OFFEROR shall cooperate with 
monitoring agency inspections and field reviews. 

 
i. OFFEROR shall coordinate the implementation of any changes with the 

Construction Manager and the design engineer.  All change orders shall be 
prepared using Commission’s format and procedures.  All change orders 
will be submitted to Caltrans (on the State Highway System) and the 
Commission for approval. 

 
j. OFFEROR shall review and approve falsework, shoring and other 

temporary work plans.   
 
k. OFFEROR shall review and approve Traffic Control Plans and forward to 

local jurisdictions for approval as necessary. 
 
l. OFFEROR shall coordinate all Project construction activities with other on-

going projects within and adjacent to the Project limits. 
 
OFFEROR shall review existing highway electrical and traffic systems 
arrangements with County and arrange, through the construction Contractor, any 
temporary facilities required during construction. 
 
5.  Construction Inspection 
 
a. OFFEROR shall coordinate all required inspections necessary for the 

Project.  OFFEROR shall ensure that appropriate City and local agencies 
are notified and present as required throughout the Project.  OFFEROR 
shall notify COMMISSION immediately regarding any directives, 
recommendations, notices, etc. received from agencies other than 
COMMISSION before taking action. 

 
b. OFFEROR shall perform and document daily on-site inspections of the 

progress and quality of construction to determine if the work being 
performed is in general conformance with the contract documents, permits, 
all applicable laws, codes, and ordinances. 
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c. OFFEROR shall exercise reasonable care and diligence to discover and 

promptly report to COMMISSION any and all defects or deficiencies in the 
materials or workmanship used in the Project. 

 
d. OFFEROR personnel assigned to the Project shall be thoroughly familiar 

with Caltrans Standard Specifications, Caltrans Standard Plans, and 
Caltrans Erosion Control and Highway Planting requirements.  OFFEROR 
personnel shall have the ability to read and interpret construction plans and 
specifications.  OFFEROR personnel shall also have knowledge of State of 
California Construction Safety Orders (CalOSHA) and traffic control 
practices as specified in the Work Area Traffic Control Handbook 
(WATCH).  In addition, OFFEROR personnel shall be familiar with the 
construction requirements of Storm Water Pollution Prevention Program.  

 
e. Assignments to be performed by OFFEROR personnel shall include, but 

are not limited to, the following: 
 

1) Earthwork inspection including source and quality of imported and/or 
fill material and compaction; subgrade and paving inspection 
including checking alignment and grade; structure work inspection 
including foundation construction (piling), structure element 
formwork, reinforcing and prestressing steel installation, concrete 
placement; subsurface and finish drainage system inspection; 
signing and striping inspections, electrical and highway traffic 
system inspection, Landscape hardscape, soil amendment, SWPPP 
compliance; planting and irrigation installation inspection; fencing; 
temporary and permanent traffic barriers and device inspection; 
monitor construction traffic control, material haul routes, and 
detours, and any other duties that may be required to determine that 
construction of the Project is being performed in accordance with the 
contract documents. 
 

2) Identifying actual and potential problems associated with the Project 
and recommending sound engineering solutions. 

 
3) Arrange testing in accordance with Caltrans highway materials 

testing and planting procedures.  Arrange for necessary corrective 
work, as required.  Provide comprehensive materials records 
including materials sources, inspection & test results and 
documented compliance with specifications. 
 

4) Maintaining awareness of safety and health requirements.  
Monitoring Contractors’ compliance with applicable regulations and 
construction contract provisions for the protection of the public and 
Project personnel. 
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5) Preparing complete and accurate daily reports, calculations, project 

records, payment quantity documents, reports, and correspondence 
related to Project activities.  Documents shall be sufficient to support 
actual cost of force account work. 
 

6) Preparing construction sketches, drawings, and cross-sections, as 
necessary. 

 
7) Keep records of all deviations from the approved plans to assist the 

Design Engineer in the preparation of as-built plans.  Provide final 
clearance dimensions from roadways to bridge soffits. 
 

8) Providing inspections for environmental compliance.  Coordinate 
with third-party consultants or stake holders for special monitoring or 
inspections and disposal of hazardous material, if required. 
 

9) Maintaining awareness of water discharge requirements.  Monitoring 
Contractors’ compliance with applicable regulations and construction 
contract provisions.  
 

10)  Monitoring Contractors’ compliance with applicable regulations 
required by AQMD. 

 
11)  Coordinate Contractor’s lane traffic closures with County and the 

Sheriff including, when necessary, the provision of CHP services for 
COZEEP operations.  Maintain records of COZEEP participation to 
support the Commission’s payment process for the CHP.   

 
12)  Monitor work associated with Temporary Construction Easements 

and communicate with land owners through the Commission’s 
representatives.   
 

13)  Other duties as may be required or reasonably requested.  
 

f. ITS/CARM/Traffic Signalization Inspection 
a. In addition to the Inspection requirements outlined in Sections 5a to 5e the 

following are required for the ITS/CARM/Traffic Signalization Inspection. 
b. OFFEROR shall provide an inspector who is experienced in the installation, 

integration and commissioning of ITS/CARM/Traffic signalization system.  
c. OFFEROR shall ensure the Contractor is performing the work for the 

ITS/CARM/Traffic Signalization as per the contract documents and the 
manufacturer’s recommendations.  

d.  OFFEROR shall identify any difficulties with the installation and 
commission of the systems early and provide recommendations on how to 
address and rectify to ensure the project remains on schedule. 
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e. OFFEROR shall meet with the ITS/CARM/Traffic Signalization 
manufacturer’s to ensure their staff are trained in the specific requirements 
for the equipment.  

f. OFFEROR shall monitor and document the Contractor’s installation, 
integration, and commission of the ITS/CARM/Traffic Signalization 
equipment.  

g. OFFEROR shall coordinate as necessary with the software manufacturer 
and ITS/CARM/Traffic Signalization operator to ensure the Contractor has 
properly configured the system.  

h. OFFEROR shall coordinate any site visits / inspections by the 
ITS/CARM/Traffic Signalization manufacturers or software developer.  

 
6. Project Support 
 
a. Construction Surveys 
 

OFFEROR shall perform construction surveying services, field calculations, and 
home office calculations to support construction of the projects.  OFFEROR may 
be requested to review available survey data, construction plans, and right-of-way 
plans to confirm compatibility and to identify discrepancies prior to and during 
construction of proposed projects.  The survey effort shall assist the Construction 
Management team in all phases of construction.  The Resident Engineer will 
assign survey work by issuing a “Request for Survey Services”.  Requests may 
include, but not be limited to, the following types of surveys and related services: 
 

1) Construction Surveys 
 

Survey calculations and adjustments shall be performed with established and 
computed coordinates based on the California Coordinate System. 
 
Cross-section data collection shall be performed by conventional and terrain 
line interpolation survey methods. 
 
Survey data will include topography, cross-section, and other survey data in 
computer formats compatible with the Caltrans computer survey and design 
systems. 
 
Prepare and maintain survey documents.  Survey documents include survey 
field notes, maps, drawings, and other survey documents. 
 
Perform construction staking, including but not limited to: 

 
• Utility locations 
• Clearing limits 
• TCE and R/W limits 
• Slope staking 
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• Rough grade 
• Finish grade 
• Storm drain, sanitary sewer, and irrigation system 
• Drainage structures 
• Curb, gutters, sidewalk 
• Horizontal and vertical control for structures and portions of structures 
(bents, abutments, wingwall)  

 
Monitor foundation for settlement, if required 
 
Provide measurements to support earthwork quantity calculations 
 
Global Positioning Satellite (GPS) equipment shall be made available if 
required by the COMMISSION 

 
 

2) Right of Way Lines 
 

Existing right of way will be established from Local Agency’s record 
information and existing monumentation. 

 
• Right of way monumentation shall be renewed and restored in 

accordance with Section 10.4 of the Caltrans “Survey Manual” and the 
State of California Land Surveyor’s Act. 

 
• Corner records and records of surveys shall be prepared and filed in 

accordance with the applicable standards and the State of California 
Land Surveyor’s Act. 

 
• Perpetuate existing monumentation.  Includes restoring, renewing, 

referencing, and resetting existing boundary related monumentation.  
In addition, stake areas where construction disturbs the existing right 
of way, preparing and filing required maps and records. 

 
• Right of Way Surveys.  Includes research and preparation filing of 

required maps and records.  In addition, locate and set monuments for 
right or way and staking for right of way fences. 

 
• Final monumentation.  Includes setting of centerline points of control 

upon completion of construction. 
 

3) Special Design – Data Surveys 
 

Includes drainage, utility, and surveys required for special field studies. 
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b. Materials Testing and Geotechnical Services 
 
OFFEROR will provide experienced personnel, equipment, and facilities to 
perform various construction materials sampling and testing.  Material plant, 
Laboratory, and field materials sampling, and testing will be used to ensure, 
concrete, hot mix asphalt, pavement, and embankment construction work 
conforms to California State Department of Transportation (Caltrans) standards, 
specifications, and special provisions for material quality and workmanship. 
 
All field and laboratory testing shall be performed in accordance with California 
Test Methods. 
 
OFFEROR will be responsible for the accuracy and completeness of all test data 
compilation and results. 
 
c. Permits 
 
OFFEROR shall review the project for permit compliance and coordinate with 
COMMISSION and the design engineer to ensure that necessary permits are 
obtained.  OFFEROR shall assist COMMISSION in the coordination, timely 
processing and verification of approval for all permits.  OFFEROR shall maintain 
permits and permit documentation on site. 

 
d. Operations and Maintenance Management (2-year Demonstration period) 
 
OFFEROR shall provide a staff member experienced in ITS, CARM, Signalization, 
traffic metering, or other electronic detection/monitoring systems operations and 
maintenance.  
 
OFFEROR shall provide the Operations and Maintenance Staff with the 
necessary vehicle and equipment to perform their work. 
 
OFFEROR shall understand the Operations and Maintenance will be 24 hours a 
day / 7 days a week and the Contractor may need to perform work on weekends 
or holidays.  
 
OFFEROR’s Operations and Maintenance Staff will monitor the ITS and identify 
any issues that arise impacting the systems operations. The Operations and 
Maintenance Staff will notify the Contractor of the issue and ensure the Contractor 
has a crew on site within 24-hours of notification. 
 
OFFEROR shall implement a defect tracking system, that shall detail the follow-
up, repairs, corrections made and document the close out of each defect.  
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OFFEROR staff will manage the Contractor’s operations and maintenance crew 
and will ensure the crew is addressing any maintenance issue with the ITS. This 
may include: 

• Monitoring system alarms and triaging actions required to ensure 
continuing operations.  

• The system will notify the contractor and CM of malfunctioning equipment.  
• The CM shall confirm the contractor is aware the system is non-

operational. 
• Join the contractor at the site for inspections and monitor any maintenance 

performed. 
• Ensure any traffic control or lane closures are scheduled to perform the 

work, where necessary.  
• Ensure Caltrans, City, or local Agencies affected by the work are provided 

adequate notice.  
• Ensure the maintenance performed is in compliance with the contract 

requirements and manufacturer’s specifications / requirements. 
• Documenting the maintenance performed and identifying the contractor 

crew, equipment, and materials used, hours worked etc.  
• Review contractor submissions of maintenance reports. 
• Review contractor submission of request for reimbursement for repairs or 

work that the contractor does not consider maintenance. OFFEROR staff 
will review the request, contract documents, and work performed to provide 
a determination and recommendation to the COMMISSION if 
reimbursement of the work is valid. 

• Ensure the Contractor provides an Operations and Maintenance schedule 
that details both preventative and corrective maintenance required to 
ensure optimal performance of the systems. 

• Review and provide comments on the Contractor’s Operations and 
Maintenance schedule, compare to the equipment and contract 
requirements and ensure it complies with the recommended maintenance 
intervals.  

• Monitor the Contractor’s performance against the approved Operations and 
Maintenance schedule.  

• Monitor the Contractor’s performance of debris/trash removal or equipment 
cleaning that is or may impair the devices operations.  

• Provide weekly reports on the operations and maintenance activities. 
• Track repetitive maintenance issues and coordinate with the Contractor 

and/or the manufacture to identify methods or changes to reduce the 
issues.  
 

7.  Cost and Schedule 
 
a. OFFEROR shall prepare and track the following: 

 
1. Contract pay item quantities, materials-on-hand and progress 

payments  
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2. Extra work/Compensation adjustment payments 
3. Contract change orders  
4. Supplemental work items 
5. Agency-furnished materials 
6. Contingency balance 
7. Project budget 
8. Anticipated final cost 
 

b. OFFEROR shall review and monitor Contractor’s schedule and 
inform COMMISSION of any significant changes or deviations in the 
schedule. 

 
c. OFFEROR shall provide and maintain a Project staffing plan of field 

office personnel.  In cooperation with COMMISSION, the staffing plan shall 
be periodically updated to reflect Project progress and needs.  

 
8.  Contract Change Orders and Claims 
 
a. OFFEROR shall receive and evaluate requests for changes and/or 

substitutions by the Contractor.  Contract Change Orders submitted to 
COMMISSION shall be accompanied by OFFEROR recommendations.  
Where applicable, OFFEROR shall convey proposed changes to design 
engineer, Caltrans Oversight Engineers or other project principals.  If the 
requested changes are accepted, OFFEROR shall negotiate and prepare 
appropriate Contract Change Orders. 

 
b. OFFEROR shall attempt to avoid all unnecessary Contract Change Orders.  

When a Contract Change Order is necessary, OFFEROR shall consult with 
COMMISSION prior to its preparation.  Unless directed otherwise by 
COMMISSION, the preferred method of payment for Contract Change 
Orders should be as follows: 

 
1. Agreed Price 
2. Adjustment in compensation to a bid item 
3. Time and materials or Force Account 

 
c. OFFEROR shall attempt to identify all potential claims, track and monitor 

unresolved claims, and implement claims avoidance processes. 
 
d. OFFEROR shall assist COMMISSION, as requested, in the identification, 

resolution, and final disposition of claims filed by the Contractor or third 
parties against COMMISSION or the Project. 
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9.  Safety 
 
In addition to the requirements specified elsewhere in this agreement, the 
following shall also apply: 
 
a. OFFEROR shall implement a comprehensive safety program including 

preparation of a project-specific Accident/Illness Prevention Plan and 
conduct regular tail-gate safety meetings for OFFEROR personnel. 
OFFEROR shall provide a monthly report of traffic and site safety incidents, 
accidents and issues to the COMMISSION as part of the Monthly Report. 

 
b. OFFEROR shall comply with State of California Construction Safety Orders 

and provisions of the Caltrans Construction Manual. 
 
c. OFFEROR shall provide appropriate safety training for all OFFEROR field 

personnel. 
 
d. OFFEROR shall provide all necessary safety equipment as required for 

OFFEROR personnel.  
 

10.  Project Close Out 
 
a. OFFEROR shall prepare a list of items to be completed and/or corrected by 

the Contractor for final completion of the Project.   
 
b. OFFEROR shall collect and furnish as-built information to the design 

engineer for preparation of as-built drawings including utility locations, 
electrical system element locations and system requirements, prestressing 
drawings and pile logs, as applicable. 

 
c. OFFEROR shall review and verify completeness of as-built drawings. 
 
d. OFFEROR shall conduct a final walk-through with COMMISSION, 

Caltrans, Local Agencies, Contractors, and design engineers. 
 
e. OFFEROR shall prepare final construction reports including the Project 

Completion Report in the format and content requirements set forth by the 
COMMISSION. 

 
f. OFFEROR shall prepare and deliver to COMMISSION all project files in 

hard copy and/or electronic format. 
 
g. OFFEROR shall assist COMMISSION and Contractor in obtaining final 

release of all project permits. 
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h. OFFEROR shall obtain from the Contractor the CARM configuration files 
and software documentation as part of the as-builts for the project.  
 

i. OFFEROR shall obtain from the Contractor the functional configuration 
audit and signed off inspection and test reports from the commissioning of 
the ITS systems as part of the as-builts.  

 
 

DELIVERABLES.  NOTE:  The OFFEROR shall maintain records as described 
below in the Construction Field Office.  In addition, certain records shall be 
transmitted electronically as the work proceeds to the Commission using 
SharePoint and/or Laserfiche per the Commissions procedures. 
 
a. Inspector daily reports, extra work diaries, Landscape Architect, and 

Resident Engineers’ daily diaries. 
 
b. Monthly Project Activity Summary Reports. 
 
c. Monthly Contractor progress payments, back-up documentation, and 

Contractor payment records.  
 
d. Contractor final payment documents, delivered to COMMISSION no later 

than ten (10) working days after acceptance by COMMISSION of the 
completed construction project. 

 
e. Project Completion Report. 
 
f. All project files, project reports, correspondence, memoranda, shop 

drawings, project logs, schedule analyses and weekly working day 
statements, change order data, claims and claim reports, and Contractor 
payment records. 

 
g. Certified payrolls and fringe benefit statements for all employees, 

OFFEROR and Contractor, who are subject to the State and/or Federal 
prevailing wage rates. 

 
h. All material test results shall be provided in accordance with the applicable 

Standard Specifications and Special Provisions, and test methods.  Failing 
tests shall be immediately reported to the Resident Engineer or Structures 
Representative.  All test results shall be recorded on the appropriate forms.  
The test documents will be legible and show the identity of the tester where 
appropriate.  A notebook containing all results will be kept.  All test 
equipment shall be calibrated per California Test requirements and 
regularly verified. 
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i. Unless otherwise specified in the survey request, the deliverables shall 
conform to the following: 

 
1. Survey points, lines, and monuments shall be established, marked, 

identified, and referenced as required by survey request and 
requirements herein. 

2. Survey notes, drawings, calculations, and other survey documents 
and information shall be completed as required by the survey request 
and the requirements herein. 

 
j. All original survey documents resulting from this contract, including original 

field notes, adjustment calculations, final results, and appropriate 
intermediate documents, shall be delivered to the Resident Engineer and 
shall become the property of COMMISSION.  A copy of all survey 
documents furnished by COMMISSION shall be retained by OFFEROR for 
future reference. 

 
When the survey is performed with a total station survey system, the original 
field notes shall be a hard copy in a readable format of the data 
(observations) as originally collected and submitted by the survey party.  The 
hard copy shall be signed by the Party Chief.  If the Party Chief is not 
licensed, the person in “responsible charge” will be required to sign. 

 
k. Survey deliverables shall follow the format specified below: 

• Horizontal Control 
• Alpha numeric hard copy point listing with adjusted California 

Coordinate System northing and eastings and the appropriate 
descriptions. 

• Vertical Control  
• Alpha numeric hard copy benchmark listing with adjusted elevations 

compatible with the design datum. 
• Topography  
• Alpha numeric hard copy listing, hard copy drawing, and computer 

aided drawing and design (CADD) digital drawing.  The CADD 
drawing shall be compatible with the systems utilized by Caltrans. 

 
Data collection method used to collect cross-section data and the coding 
(feature description) of terrain data for cross-sections shall conform to the 
survey request requirements.  Deliverables shall depend on the data 
collection method as follows: 

 
 

• Conventional Cross – Sections (each cross – section): 
For each cross - section and alpha numeric listing, a hard copy 
drawing, and a computer formatted file compatible with the systems 
utilized by Caltrans.  
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• Terrain Line Interpolation Cross – Section Data (each terrain line 

interpolation survey): 
Terrain line interpolation cross – sections shall include an alpha 
numeric listing, a hard copy plan view drawing of the terrain lines, and 
a computer input file.  The computer input file shall be provided in a 
format compatible with the systems utilized by Caltrans. 

 
l. Data Collector Data 
 
If specified in the survey request, the raw data from the data collector shall be 
provided in a format conforming to the survey request requirements 

 
m. Other 

 
As specified in the survey request. 

 
Equipment and Materials to be provided by Offeror 
 
1. OFFEROR will provide appropriate office space and equipment to support 

a project of this size and duration.  
 
2. OFFEROR shall provide all necessary equipment including software, 

materials, supplies, miscellaneous tools, and safety equipment required for 
its personnel to perform the services accurately, efficiently, and safely.  
Only those items listed in Attachment B, OFFEROR Cost Proposal, shall 
be reimbursed by COMMISSION. 

 
3. OFFEROR personnel shall provide vehicles for field personnel suitable for 

the location and nature of the work involved.  Vehicles shall be equipped 
with flashing yellow lights, either permanently or temporarily affixed. 

 
4. OFFEROR personnel shall be provided with a mobile radio, cellular phone, 

or other means to assure full-time communication.  If a radio system is 
used, OFFEROR shall provide a base station at the field office. 

 
5. OFFEROR personnel shall be provided with all applicable standard plans, 

specifications, and other standards as appropriate. 
 
6. For Materials Testing, OFFEROR and its staff shall be fully equipped at all 

times to perform the services required, including but not limited to the 
following: 

 
a. Materials testing on-site mobile laboratory or laboratory in close 

proximity to the project will be required.  The type and location of the 
lab should be such that it can meet the needs of the project in an 
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efficient, time effective manner.  The laboratory shall be fully staffed, 
equipped, and supplied to conduct all required soils, materials, and 
concrete breaking tests in a timely manner. 

 
b. OFFEROR’s personnel will be provided with radios, mobile phones, 

or other means to assure full-time communication.  OFFEROR 
vehicles will have flashing lights, visible from the rear, with a driver 
control switch.  Vans without side windows will not be used.  
OFFEROR shall furnish magnetic logos will be affixed to each side 
of the vehicle at all times the vehicle is being used for the work 
under this agreement. 

 
  Each vehicle shall be fully contained with all necessary equipment 

and supplies necessary to perform the field sampling and tests 
required. 

 
c. Field personnel will be provided with all necessary safety equipment 

to permit work to be performed safely and efficiently within operating 
highway and construction zone environments. 

 
d.  All equipment to be calibrated as per Section 3-10 and 3-11 of 

Caltrans’ Quality Assurance Program Manual. 
 

7. For construction surveying, OFFEROR and staff shall have adequate 
equipment and supplies to complete the required survey work.  Equipment 
and supplies shall, include, but not be limited to: 

 
a. Survey vehicles 

 
Survey vehicles will be suitable to perform the required work in varying 
terrain and conditions encountered on the project.  Vehicles shall be fully 
equipped with all necessary tools, instruments, supplies, and safety 
equipment required to perform the work accurately, efficiently, and safely.  
Vehicles shall be equipped with a flashing yellow beacon light. 
 

b. Data Processing Systems 
 

Data processing systems shall include hardware and software to: 
 
• Performing survey and staking calculations from the design plans 

and specifications; 
• Reduce survey data collected with conventional and total station 

survey systems; 
• Perform network adjustments for horizontal and vertical control 

surveys; 
• Format survey data to be compatible with the Caltrans computer 

survey and data system. 
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c. Drafting equipment and supplies. 

 
d. Digital calculators. 

 
e. Hand tools as appropriate for the requested survey work. 

 
f. Traffic cones (minimum 25).  Traffic cones shall be 28 inches in height 

(minimum). 
 

g. Traffic control devices as required to perform the requested survey work.  
Traffic control devices include signs, sign bases, flags, and hand held 
signs. 

 
h. Leveling instruments and equipment: 

 
• Self-leveling level.  Precision: standard deviation in one mile of double 

run leveling 0.005 feet or less. 
• Suitable level rods for the work to be performed. 

 
i. Distance measuring instruments and equipment: 

 
• Electronic distance measurer (EDM).  Precision: standard deviation 3 

mm plus 3 PPM, or less; Range: Minimum one mile under average 
atmospheric conditions. 

• Prisms, sufficient to perform the required work. 
• Tapes; steel, cloth. 

 
j. Angle measuring instruments and equipment: 

 
• Theodolite for non-control surveys; Precision: direct circle reading to 

three seconds, or equivalent, horizontal and vertical. 
• Targets as required to perform the work. 

 
k. When required for efficient survey operations, total station survey systems 

consisting of an electronic angle measuring instrument, EDM, and 
electronic data collector shall be provided.  The angle measuring 
instruments and EDM shall conform to the requirements for the 
equipment previously listed. 

 
l. Radio or cellular communications equipment for communication between 

field office and field crews. 
 
m. Caltrans manuals, standards, forms, and other policies and procedures to 

be followed to perform the required work. 
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Materials to be Furnished by Commission 
 
1. COMMISSION will provide copies of all Project construction documents 

including plans, special provisions, reports, designer prepared resident 
engineer files, and contracts. 

 
2. COMMISSION will provide copies of all previously secured permits and 

Project authorizations. 
 
 

Standards 
 
All construction inspection, surveys, materials sampling and testing, and contract 
administration shall be in accordance with the Contract documents and current 
Caltrans Manuals including: 
 
1. Construction Manual and its revisions 

 
2. Bridge Construction Records and Procedures Manual 
 
3. Quality Assurance Program Manual 
 
4. Manual of Traffic Controls for Construction and Maintenance Work Zones 
 
5. Caltrans Standard Specifications and Standard Plans 
 
6. Caltrans Storm Water Pollution Prevention Plan (SWPPP) and Water 

Pollution Control Program (WPCP) Preparation Manual 
 
7. Manual of Test (3 volumes) 
 
8. Survey Manual 
 
9. District 8 Standard Staking Procedures Manual 
 
Work not covered by the manuals shall be performed in accordance with accepted 
professional standards. 
 
Surveys performed by OFFEROR shall conform to the requirements of the Land 
Surveyor’s Act. In accordance with the Land Surveyor’s Act, “responsible charge” 
for the work shall reside with the Licensed Land Surveyor or a pre-January 1, 
1982, Registered Professional Civil Engineer in the State of California. 
 
Unless otherwise specified in the survey request, control surveys shall conform to 
second order (modified) accuracy standards as specified in the Caltrans “Survey 
Manual”. 
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Additional standards for specific survey work may be included in the applicable 
request for survey.  Such standards supplement the standards specified herein.  If 
additional standards conflict with the standards specified herein, the “Survey 
Request’s” standard shall govern. 
 
The Resident Engineer and COMMISSION will decide all questions which may 
arise as to the quality or acceptability of deliverables furnished and work 
performed for this agreement.  Any OFFEROR employee who does not perform 
adequately will be replaced if directed by the COMMISSION Construction 
Manager. 

 
Availability and Work Hours 
 
The typical workday includes all hours worked by COMMISSION’s construction 
Contractor.  The construction Contractor’s operations may be restricted to specific 
hours during the week, which will become the normal workday for OFFEROR’s 
personnel.  On days when work is not performed by the construction contractor, 
such as rainy or unsuitable weather days, OFFEROR services will not be provided 
unless authorized by the COMMISSION Construction Manager. 
 
Unless otherwise directed by COMMISSION, the normal work week will consist of 
40 hours.  From time to time, overtime may be required.  However, overtime will 
be worked only when approved in writing by COMMISSION. 
 
Limitations to Authority 
 
OFFEROR does not have the authority to: 
 
1. Authorize deviations from the contract documents. 
 
2. Approve substitute materials or equipment; except as authorized in writing 

by COMMISSION. 
 
3. Conduct or participate in tests or third party inspections; except as 

authorized in writing by COMMISSION. 
 
4. Assume any of the responsibilities of the Contractors, Contractors’ 

Superintendent, or subcontractors. 
 
5. Exercise control over or be responsible for construction means, methods, 

techniques, sequences, procedures, or safety precautions. 
 
6. Communicate directly with subcontractors or material suppliers without the 

prior consent of the Contractor. 
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7. Verbally authorize or approve change orders or extra work for the Project. 
 
8. Offer or receive incentives, inducements, or other forms of enumeration to 

or from the Contractor to perform services or work outside the terms of any 
executed contracts for this Project. 

 
Third Party Relationships 
 
This Agreement is intended to provide unique services for a specific project.  In 
the development of the Project, COMMISSION has worked closely with various 
agencies and others in the preparation of the construction documents and other 
Project related materials.  COMMISSION, however, is solely responsible for and 
will be the sole point of contact for all contractual matters related to the Project.  
OFFEROR shall take direction only from COMMISSION and shall regularly inform 
only COMMISSION of Project progress, outstanding issues, and all Project 
related matters. 
 
During the course of the Project, OFFEROR may find occasion to meet with City 
representatives, the design engineer, Project Offerors, or other third parties who 
have assisted with the Project.  These entities may, from time to time, offer 
suggestions and/or recommendations regarding the Project or elements of the 
Project.  While COMMISSION enjoys a close relationship with and has 
considerable confidence in the capabilities of these other parties, OFFEROR shall 
not act on any suggestions, solicited or unsolicited, without obtaining specific 
direction from COMMISSION.  All oral and written communication with outside 
agencies or Offerors related to the project shall be directed only to COMMISSION.  
Distribution of Project related communication and information shall be at the sole 
discretion of COMMISSION representatives. 
 
Construction Site Safety 

 
In addition to the requirements specified elsewhere in this agreement, the 
following also will apply: 
 
1. OFFEROR will conform to the safety provisions of the Caltrans 

Construction Manual. 
 
2. OFFEROR’s field personnel will wear white hard hats with proper 

suspension, orange vests with reflective tape, sleeved shirt, long pants, 
and leather boots with ankle support and rubber soles at all times while 
working in the field. 

 
3. OFFEROR will provide appropriate safety training for all OFFEROR’s 

personnel.  
 
4. All safety equipment will be provided by OFFEROR. 
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Basis for Survey and Monument Staking 

 
COMMISSION will designate the existing horizontal and vertical control 
monuments that are the basis of OFFEROR performed surveys.  COMMISSION 
will provide the California Coordinate System values and/or elevation values for 
these monuments. OFFEROR shall adjust OFFEROR performed surveys to be 
the designated control monuments and the values. 
 
Monuments established by OFFEROR shall be marked by OFFEROR with 
furnished disks, plugs, tags.  In addition, OFFEROR shall identify OFFEROR 
established monuments by tagging or stamping the monuments with the license or 
registration number of OFFEROR’S surveyor who is in “responsible charge” of the 
work. 
 
Personnel Qualifications and Responsibilities 
 
The quantity and qualifications of field personnel to be assigned will be 
determined by the scope of the Project and the degree of difficulty of required 
tasks to be performed.  All personnel and personnel assignments shall be subject 
to approval by COMMISSION.   
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EXHIBIT “B” 

 
SCHEDULE OF SERVICES 

 
 
 

[attached behind this page] 
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2022 2023 2024

Description OD Start Finish Total 
Float ID

Administrative
CM NTP October 3, 2022 0 10/03/22 361 10
Constructability Review & Advertise & Award CIVIL Contract 105 10/03/22 03/09/23 256 20
CIVIL Contract NTP - Start Construction WD#480 0 03/09/23 0 30
CIVIL Construction Duration (WD 480+ 190 -1 = END WD# 669 December 11, 2023) 190 03/09/23 12/08/23 0 40
ITS Construction Works (Start 6/8/23 WD#543 // End 3/19/24 WD #735) 193 06/08/23 03/19/24 0 50
Start 2-Year ITS Operations and Maintenance Period 0 03/20/24 0 60

CIVIL Construction Contract
Submittals, Permits, Environmetal (SWPPP) 30 03/09/23 04/19/23 0 ADMIN-10

Temecula Parkway
Stage 1

Close HOV Lane with Temp Construction Barriers 3 04/20/23 04/24/23 0 STG1-TP-05
Sawcut and Remove Existing Pavement 2 04/25/23 04/26/23 35 STG1-TP-07
Build Out Shoulder Gore Area 10 04/27/23 05/10/23 35 STG1-TP-10
Ramp Metering - Install Loops, Relocate Foundations 15 05/11/23 06/01/23 40 STG1-TP-20
Relocate Ramp Metering System and Signs, Construct Guard Rail 10 06/02/23 06/15/23 57 STG1-TP-30
Restripe Gore Shoulder Lane Line 5 06/16/23 06/22/23 57 STG1-TP-40

Stage 2
Open HOV Lane, Close Right Lane with Barriers from STG 1 3 06/23/23 06/27/23 57 STG2-TP-10
Relocate Ramp Metering System, Install new 334 Cabinet, Construct Guard Rail 10 06/28/23 07/12/23 57 STG2-TP-15
Install Zone Loop Detectors 10 07/13/23 07/26/23 57 STG2-TP-20
Restripe Gore shoulder Lane 2 07/27/23 07/28/23 90 STG2-TP-30

Rancho California
Stage 1

Shift Mainline, Install Barrier, Maintain Ramp Access 2 04/25/23 04/26/23 0 STG1-RC-05
Rancho California - Construct Retaining Wall 45 04/27/23 06/29/23 0 STG1-RC-10
Construct Parial NB Direct On Ramp 20 06/30/23 07/28/23 0 STG1-RC-20
Ramp Metering - Install Loops, Flashin Beason, Install New 334 Cabinet w/ 2070 Controller 15 07/31/23 08/18/23 0 STG1-RC-30

Stage 2
Construct NB Loop Adjacent to Mainline and NB Direct Merge to Main Line + CB Type 60 40 08/21/23 10/17/23 0 STG2-RC-30
Construct Zone Detectors, Mid Queue Detectors, Carpool Detectors at Loop and Direct Ramps 15 10/18/23 11/07/23 0 STG2-RC-40

Winchester Road
Stage 1

Close Rt Shoulder Direct Ramp + Right Lane Loop Ramp 5 04/27/23 05/03/23 70 STG1-WIN-10
Excavate /Cut back Slope 10 07/31/23 08/11/23 10 STG1-WIN-20
Construct 2nd Lane and Right Shoulder 20 08/14/23 09/11/23 10 STG1-WIN-30
Ramp Metering - Install Loops, Relocate Foundations, Install New 334 Cabinet w/ 2070 Controller 15 09/12/23 10/02/23 10 STG1-WIN-40

Stage 2
Close Lt Shoulder Direct Ramp and Left Lane Loop Ramp 5 10/03/23 10/10/23 10 STG1-WIN-50
Construct Merge Area to Mainline for Direct Ramp 20 10/11/23 11/07/23 10 STG1-WIN-60
Construct Zone Detectors, Mid Queue Detectors and Back Queue Dectectors in Travel Lane 10 11/08/23 11/22/23 10 STG1-WIN-70

Stage 3
Construct Remaining Ramp Merge to Main Line 20 11/08/23 12/08/23 0 STG3-RC-50

ITS Construction Contract
Temecula Parkway

Temecula Parkway On Ramp-  Install Conduit & Pull Boxes 5 07/31/23 08/04/23 92 ITS-TP-162
Install TIRTL & 334 Foundations, Set Equipment 5 08/07/23 08/11/23 92 ITS-TP-167

Rancho California
Rancho California On Ramp - Install Conduit & Pull Boxes 5 12/11/23 12/15/23 2 ITS-TP-163
Rancho California On Ramps - Install TIRTL & 334 Foundations, Set Equipment 5 12/18/23 12/22/23 2 ITS-TP-166

Winchester Road
Winchester Road - Install TIRTL System w/ New 334 Cabinet to FO Backbone (2 Loc) 5 11/27/23 12/01/23 12 ITS-TP-164
Winchester Road - Install TIRTL & 334 Foundations, Set Equipment 5 12/04/23 12/08/23 12 ITS-TP-168

Project Wide
Install FO Conduit & Pull Boxes at 20 Locations @ 3 Days Each Location 60 06/08/23 08/31/23 10 ITS-TP-160
Install TIRTL & 334 Cabinet Foundations, Set Equipment 20 Locations @ 2 Days Each Location 40 08/18/23 10/16/23 10 ITS-TP-161
Pull Conductors and Terminate All locations and Ramps @ 2 Days Each Location 48 10/02/23 12/12/23 10 ITS-TP-170
Splice FO Conduit - 14 Vault Locations @ 1 Day Each 14 12/26/23 01/16/24 2 ITS-TP-171
Test, Start Up - All locations and Ramps 24 locations @ 2 day Each 50 01/05/24 03/19/24 0 ITS-TP-172
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CM NTP October 3, 2022
Constructability Review & Advertise & Award CIVIL Contract

CIVIL Contract NTP - Start Construction WD#480
CIVIL Construction Duration (WD 480+ 190 -1 = END WD# 669 December 11, 2023)

ITS Construction Works (Start 6/8/23 WD#543 // End 3/19/24 WD #735)
Start 2-Year ITS Operations and Maintenance Period

Submittals, Permits, Environmetal (SWPPP)

Close HOV Lane with Temp Construction Barriers
Sawcut and Remove Existing Pavement

Build Out Shoulder Gore Area
Ramp Metering - Install Loops, Relocate Foundations

Relocate Ramp Metering System and Signs, Construct Guard Rail
Restripe Gore Shoulder Lane Line

Open HOV Lane, Close Right Lane with Barriers from STG 1
Relocate Ramp Metering System, Install new 334 Cabinet, Construct Guard Rail

Install Zone Loop Detectors
Restripe Gore shoulder Lane

Shift Mainline, Install Barrier, Maintain Ramp Access
Rancho California - Construct Retaining Wall

Construct Parial NB Direct On Ramp
Ramp Metering - Install Loops, Flashin Beason, Install New 334 Cabinet w/ 2070 Controller

Construct NB Loop Adjacent to Mainline and NB Direct Merge to Main Line + CB Type 60
Construct Zone Detectors, Mid Queue Detectors, Carpool Detectors at Loop and Direct Ramps

Close Rt Shoulder Direct Ramp + Right Lane Loop Ramp
Excavate /Cut back Slope

Construct 2nd Lane and Right Shoulder
Ramp Metering - Install Loops, Relocate Foundations, Install New 334 Cabinet w/ 2070 Controller

Close Lt Shoulder Direct Ramp and Left Lane Loop Ramp
Construct Merge Area to Mainline for Direct Ramp

Construct Zone Detectors, Mid Queue Detectors and Back Queue Dectectors in Travel Lane

Construct Remaining Ramp Merge to Main Line

Temecula Parkway On Ramp-  Install Conduit & Pull Boxes
Install TIRTL & 334 Foundations, Set Equipment

Rancho California On Ramp - Install Conduit & Pull Boxes
Rancho California On Ramps - Install TIRTL & 334 Foundations, Set Equipment

Winchester Road - Install TIRTL System w/ New 334 Cabinet to FO Backbone (2 Loc)
Winchester Road - Install TIRTL & 334 Foundations, Set Equipment

Install FO Conduit & Pull Boxes at 20 Locations @ 3 Days Each Location
Install TIRTL & 334 Cabinet Foundations, Set Equipment 20 Locations @ 2 Days Each Location

Pull Conductors and Terminate All locations and Ramps @ 2 Days Each Location
Splice FO Conduit - 14 Vault Locations @ 1 Day Each

Test, Start Up - All locations and Ramps 24 locations @ 2 day Each

Start Date:  10/03/22
Finish Date:  03/19/24
Data Date:  10/03/22
Run Date:  07/01/22

 1-15 SMART CPM Schedule.ppx Page  1A

RIVERSIDE COUNTY TRANSPORTATION COMMISSION
INTERSTATE 15 SMART FREEWAY IMPROVEMENT PROJECT

PROJECT CPM SCHEDULE

Anser Advisory
RIVERSIDE COUNTY TRANSPORTATION COMMISSION

INTERSTATE 15 SMART FREEWAY IMPROVEMENTS PROJECT 16  |

C. PROJECT UNDERSTANDING & APPROACH
Figure 4.1 - CPM Schedule

Anser Advisory17  |
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 EXHIBIT C-1  

 
EXHIBIT “C” 

 
COMPENSATION PROVISIONS 

 
 
 

[attached behind this page] 
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FIRM PROJECT TASKS/ROLE COST

Anser Advisory Construction Management Services $   1,003,621

Leighton Material Testing $   107,535
Dynamic Engineering Services Electrical Inspection $   408,155
STC Traffic, Inc. ITS Inspection/Comissioning $   405,730
CL Surveying & Mapping Project Survey $   115,467
Ultrasystems Environmental Environmental Compliance 31,702$   

$  2,072,210TOTAL COSTS

1 Commission authorization pertains to total contract award amount.  Compensation adjustments between consultants may occur; 
however, the maximum total compensation authorized may not be exceeded.

EXHIBIT "C"

Prime Consultant:

Sub Consultants:

COMPENSATION SUMMARY1
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EXHIBIT "D" 
 

FEDERAL DEPARTMENT OF TRANSPORTATION 
FHWA AND CALTRANS REQUIREMENTS 

 
 

[attached behind this page] 
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1. STATEMENT OF COMPLIANCE. 
 
A.  Consultant’s signature affixed herein shall constitute a certification under penalty of 
perjury under the laws of the State of California that CONSULTANT has, unless 
exempt, complied with, the nondiscrimination program requirements of Government 
Code Section 12990 and Title 2, California Administrative Code, Section 8103.  
 
B. During the performance of this Agreement, Consultant and its subconsultants shall 
not unlawfully discriminate, harass, or allow harassment against any employee or 
applicant for employment because of sex, race, color, ancestry, religious creed, national 
origin, physical disability (including HIV and AIDS), mental disability, medical condition 
(e.g., cancer), age (over 40), marital status, and denial of family care leave. Consultant 
and subconsultants shall insure that the evaluation and treatment of their employees 
and applicants for employment are free from such discrimination and harassment. 
Consultant and subconsultants shall comply with the provisions of the Fair Employment 
and Housing Act (Gov. Code §12990 (a-f) et seq.) and the applicable regulations 
promulgated there under (California Code of Regulations, Title 2, Section 7285 et seq.). 
The applicable regulations of the Fair Employment and Housing Commission 
implementing Government Code Section 12990 (a-f), set forth in Chapter 5 of Division 4 
of Title 2 of the California Code of Regulations, are incorporated into this Agreement by 
reference and made a part hereof as if set forth in full. Consultant and its 
subconsultants shall give written notice of their obligations under this clause to labor 
organizations with which they have a collective bargaining or other Agreement.  
 
C. If this Agreement is federally funded, the Consultant shall comply with regulations 
relative to Title VI (nondiscrimination in federally-assisted programs of the Department 
of Transportation – Title 49 Code of Federal Regulations, Part 21 - Effectuation of Title 
VI of the 1964 Civil Rights Act). Title VI provides that the recipients of federal assistance 
will implement and maintain a policy of nondiscrimination in which no person in the state 
of California shall, on the basis of race, color, national origin, religion, sex, age, 
disability, be excluded from participation in, denied the benefits of or subject to 
discrimination under any program or activity by the recipients of federal assistance or 
their assignees and successors in interest.  
 
D. If this Agreement is federally funded, the Consultant, with regard to the work 
performed by it during the Agreement shall act in accordance with Title VI. Specifically, 
the Consultant shall not discriminate on the basis of race, color, national origin, religion, 
sex, age, or disability in the selection and retention of Subconsultants, including 
procurement of materials and leases of equipment. The Consultant shall not participate 
either directly or indirectly in the discrimination prohibited by Section 21.5 of the U.S. 
DOT’s Regulations, including employment practices when the Agreement covers a 
program whose goal is employment.  
 
2.  DEBARMENT AND SUSPENSION CERTIFICATION 
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CONSULTANT’s signature affixed herein, shall constitute a certification under penalty of 
perjury under the laws of the State of California, that CONSULTANT has complied with 
Title 2 CFR, Part 180, “OMB Guidelines to Agencies on Government wide Debarment 
and Suspension (nonprocurement)”, which certifies that he/she or any person 
associated therewith in the capacity of owner, partner, director, officer, or manager, is 
not currently under suspension, debarment, voluntary exclusion, or determination of 
ineligibility by any federal agency; has not been suspended, debarred, voluntarily 
excluded, or determined ineligible by any federal agency within the past three (3) years; 
does not have a proposed debarment pending; and has not been indicted, convicted, or 
had a civil judgment rendered against it by a court of competent jurisdiction in any 
matter involving fraud or official misconduct within the past three (3) years. Any 
exceptions to this certification must be disclosed to COMMISSION.  
 
B. Exceptions will not necessarily result in denial of recommendation for award, but will 
be considered in determining CONSULTANT responsibility. Disclosures must indicate to 
whom exceptions apply, initiating agency, and dates of action.  
 
C. Exceptions to the Federal Government Excluded Parties List System maintained by 
the General Services Administration are to be determined by the Federal highway 
Administration.  
 
3. DISCRIMINATION 
 
The Commission shall not discriminate on the basis of race, color, national origin, or sex 
in the award and performance of any DOT-assisted contract or in the implementation of 
the Caltrans DBE program or the requirements of 49 CFR Part 26.  The Commission 
shall take all necessary and reasonable steps under 49 CFR Part 26 to ensure 
nondiscrimination in the award and administration of DOT-assisted contracts.   
 
Consultant or subcontractor shall not discriminate on the basis of race, color, national 
origin, of sex in the performance of this Agreement.  Consultant or subcontractor shall 
carry out applicable requirements of 49 CFR Part 26 and the Caltrans DBE program in 
the award and administration of DOT-assisted contracts, as further set forth below.  
Failure by the Consultant or subcontractor to carry out these requirements is a material 
breach of this Agreement, which may result in the termination of this Agreement or such 
other remedy, as the Commission deems appropriate. 
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4. PROMPT PAYMENT 
 
Consultant agrees to pay each subcontractor under this prime contract for satisfactory 
performance of its contract no later than 10 days from the receipt of each payment the 
prime contractor receives from the Commission.  Any delay or postponement of 
payment from the above referenced time frame may occur only for good cause following 
written approval of the Commission.  This clause applies to both DBE and non-DBE 
subcontractors. 
 
5. RELEASE OF RETAINAGE 
 
No retainage will be withheld by the Agency from progress payments due the prime 
consultant. Retainage by the prime consultant or subconsultants is prohibited, and no 
retainage will be held by the prime consultant from progress due subconsultants. Any 
violation of this provision shall subject the violating prime consultant or subconsultants 
to the penalties, sanctions, and other remedies specified in Section 7108.5 of the 
California Business and Professions Code. This requirement shall not be construed to 
limit or impair any contractual, administrative, or judicial remedies, otherwise available 
to the prime consultant or subconsultant in the event of a dispute involving late payment 
or nonpayment by the prime consultant or deficient subconsultant performance, or 
noncompliance by a subconsultant. This provision applies to both DBE and non-DBE 
prime consultants and subconsultants.  
 
6. LEGAL REMEDIES 
 
In addition to those contract remedies set forth under relevant provisions of California 
law, either Party to this Agreement may, where applicable, seek legal redress for 
violations of this Agreement pursuant to the relevant provisions of 49 C.F.R. Parts 23 
and 26, to the relevant federal or state statutory provisions governing civil rights 
violations, and to the relevant federal and state provisions governing false claims or 
“whistleblower” actions, as well as any and all other applicable federal and state 
provisions of law. 
 
The Consultant shall include a provision to this effect in each of its agreements with its 
subcontractors.    
 
7. DBE PARTICIPATION 
 
Caltrans has developed a statewide DBE program pursuant to 49 C.F.R. Part 26.  The 
requirements and procedures, as applicable, of the Caltrans DBE program are hereby 
incorporated by reference into this Agreement.  Even if no DBE participation will be 
reported, Consultant shall complete Exhibits "E" of this Agreement in compliance with 
the Caltrans DBE program, and a final utilization report in the form provided by the 
Commission.   
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A. This Agreement is subject to Title 49, Part 26 of the Code of Federal Regulations 
entitled “Participation by Disadvantaged Business Enterprises in Department of 
Transportation Financial Assistance Programs.”  By obtaining DBE participation on this 
Agreement, Consultant will assist Caltrans in meeting its federally mandated statewide 
overall DBE goal. 
 
B. This Agreement has a 22% DBE goal.  The Consultant must meet the goal by 
committing DBE participation or document a good faith effort to meet the goal. If a DBE 
subconsultant is unable to perform, the Consultant must make a good faith effort to 
replace him/her with another DBE subconsultant, if the goal is not otherwise met. A 
DBE is a firm meeting the definition of a DBE as specified in 49 CFR. 
 
C. DBE and other small businesses (SB), as defined in Title 49 CFR, Part 26 are 
encouraged to participate in the performance of agreements financed in whole or in part 
with federal funds. The Consultant, subrecipient or subconsultant shall not discriminate 
on the basis of race, color, national origin, or sex in the performance of this Agreement. 
The Consultant shall carry out applicable requirements of 49 CFR, Part 26 in the award 
and administration of US DOT- assisted agreements. Failure by the contractor to carry 
out these requirements is a material breach of this Agreement, which may result in the 
termination of this Agreement or such other remedy as the Commission, Caltrans or the 
Department of Transportation deems appropriate. 
 
D. Any subcontract entered into as a result of this Agreement shall contain all of the 
provisions of this section. 
 
E. A DBE may be terminated only with prior written approval from the Commission 
and only for the reasons specified in 49 CFR 26.53(f). Prior to requesting Commission 
consent for the termination, the prime consultant must meet the procedural 
requirements specified in 49 CFR 26.53(f). 
 
8. DBE PARTICIPATION GENERAL INFORMATION 
 
It is Consultant's responsibility to be fully informed regarding the requirements of 49 
CFR, Part 26, and the Caltrans DBE program.  Particular attention is directed to the 
following: 
 
A.  A DBE must be a small business firm defined pursuant to 13 CFR 121 and be 
certified through the California Unified Certification Program (CUCP). 
 
B.  A certified DBE may participate as a prime contractor, subcontractor, joint 
venture partner, as a vendor of material or supplies, or as a trucking company. 
 
C.  A DBE joint-venture partner must be responsible for specific contract items of 
work or clearly defined portions thereof. Responsibility means actually performing, 
managing and supervising the work with its own forces. The DBE joint venture partner 
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must share in the capital contribution, control, management, risks and profits of the 
joint-venture commensurate with its ownership interest. 
 
D.  A DBE must perform a commercially useful function, pursuant to 49 CFR 26.55 
that is, must be responsible for the execution of a distinct element of the work and must 
carry out its responsibility by actually performing, managing and supervising the work, 
as more fully described in section 8 below. 
 
E.  The Consultant shall list only one subcontractor for each portion of work as 
defined in the Consultant's bid/proposal and all DBE subcontractors should be listed in 
the Consultant's bid/cost proposal list of subcontractors. 
 
F.  A Consultant who is a certified DBE is eligible to claim all of the work in the 
Agreement toward the DBE participation except that portion of the work to be performed 
by non-DBE subcontractors. 
 
9 . COMMERCIALLY USEFUL FUNCTION 
 
A. A DBE performs a commercially useful function when it is responsible for 
execution of the work of the Agreement and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved. To perform a commercially 
useful function, the DBE must also be responsible with respect to materials and 
supplies used on the Agreement, for negotiating price, determining quality and quantity, 
ordering the material, and installing (where applicable) and paying for the material itself. 
To determine whether a DBE is performing a commercially useful function, evaluate the 
amount of work subcontracted, industry practices; whether the amount the firm is to be 
paid under the Agreement is commensurate with the work it is actually performing, and 
other relevant factors. 
 
B.  A DBE does not perform a commercially useful function if its role is limited to that 
of an extra participant in a transaction, Agreement, or project through which funds are 
passed in order to obtain the appearance of DBE participation. In determining whether a 
DBE is such an extra participant, examine similar transactions, particularly those in 
which DBEs do not participate. 
 
C. If a DBE does not perform or exercise responsibility for at least thirty percent of 
the total cost of its Agreement with its own work force, or the DBE subcontracts a 
greater portion of the work of the Agreement than would be expected on the basis of 
normal industry practice for the type of work involved, it will be presumed that it is not 
performing a commercially useful function. 
 
10. DBE CERTIFICATION AND DE-CERTIFICATION STATUS 
 
If a DBE subcontractor is decertified during the life of the Agreement, the decertified 
subcontractor shall notify the Contractor in writing with the date of de-certification. If a 
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subcontractor becomes a certified DBE during the life of the Agreement, the 
subcontractor shall notify the Contractor in writing with the date of certification. Any 
changes should be reported to the Commission’s Contract Administrator within 30 days. 
 
11. DBE RECORDS 
 
A. The Contractor shall maintain records of materials purchased and/or supplied 
from all subcontracts entered into with certified DBEs. The records shall show the name 
and business address of each DBE or vendor and the total dollar amount actually paid 
each DBE or vendor, regardless of tier. The records shall show the date of payment and 
the total dollar figure paid to all firms. DBE prime Contractors shall also show the date of 
work performed by their own forces along with the corresponding dollar value of the 
work. 
 
In addition to all other requirements, Consultant shall complete and submit, on a 
monthly basis, the Monthly DBE Payment form (Caltrans Exhibit 9-F of Chapter 9 of the 
LAPM). 
 
B. Upon completion of the Agreement, a summary of these records shall be 
prepared and submitted on the most current version of the form entitled, “Final Report-
Utilization of Disadvantaged Business Enterprises (DBE),” CEM- 2402F (Exhibit 17-F in 
Chapter 17 of the LAPM), certified correct by the Contractor or the Contractor’s 
authorized representative and shall be furnished to the Commission’s Contract 
Administrator with the final invoice. Failure to provide the summary of DBE payments 
with the final invoice will result in twenty-five percent (25%) of the dollar value of the 
invoice being withheld from payment until the form is submitted. The amount will be 
returned to the Contractor when a satisfactory “Final Report Utilization of 
Disadvantaged Business Enterprises (DBE)” is submitted to the Commission’s Contract 
Administrator. 
 
a.  Prior to the fifteenth of each month, the Contractor shall submit documentation to 
the  Commission’s Contract Administrator showing the amount paid to DBE trucking 
companies. The Contractor shall also obtain and submit documentation to the 
Commission’s Contract Administrator showing the amount paid by DBE trucking 
companies to all firms, including owner-operators, for the leasing of trucks. If the DBE 
leases trucks from a non-DBE, the Contractor may count only the fee or commission the 
DBE receives as a result of the lease arrangement. 
 
b. The Contractor shall also submit to the Commission’s Contract Administrator 
documentation showing the truck number, name of owner, California Highway Patrol CA 
number, and if applicable, the DBE certification number of the truck owner for all trucks 
used during that month. This documentation shall be submitted on the Caltrans 
”Monthly DBE Trucking Verification,” CEM-2404(F) form provided to the Contractor by 
the Commission’s Contract Administrator. 
 

DRAFT

120



 
 

  

12. REPORTING MATERIAL OR SUPPLIES PURCHASED FROM DBEs 
 
When Reporting DBE Participation, Material or Supplies purchased from DBEs  may 
count as follows: 
 
A. If the materials or supplies are obtained from a DBE manufacturer, 100 % of the 
cost of the materials or supplies will count toward the DBE participation. A DBE 
manufacturer is a firm that operates or maintains a factory or establishment that 
produces on the premises, the materials, supplies, articles, or equipment required under 
the Agreement and of the general character described by the specifications. 
 
B. If the materials or supplies purchased from a DBE regular dealer, count 60 % of 
the cost of the materials or supplies toward DBE goals. A DBE regular dealer is a firm 
that owns, operates or maintains a store, warehouse, or other establishment in which 
the materials, supplies, articles or equipment of the general character described by the 
specifications and required under the Agreement, are bought, kept in stock, and 
regularly sold or leased to the public in the usual course of business. To be a DBE 
regular dealer, the firm must be an established, regular business that engages, as its 
principal business and under its own name, in the purchase and sale or lease of the 
products in question. A person may be a DBE regular dealer in such bulk items as 
petroleum products, steel, cement, gravel, stone or asphalt without owning, operating or 
maintaining a place of business provided in this section. 
 
C. If the person both owns and operates distribution equipment for the products, any 
supplementing of regular dealers’ own distribution equipment, shall be by a long-term 
lease agreement and not an ad hoc or Agreement-by-Agreement basis. Packagers, 
brokers, manufacturers’ representatives, or other persons who arrange or expedite 
transactions are not DBE regular dealers within the meaning of this section. 
 
D. Materials or supplies purchased from a DBE, which is neither a manufacturer nor 
a regular dealer, will be limited to the entire amount of fees or commissions charged for 
assistance in the procurement of the materials and supplies, or fees or transportation 
charges for the delivery of materials or supplies required on the job site, provided the 
fees are reasonable and not excessive as compared with fees charged for similar 
services. 
 
13. REPORTING PARTICIPATION OF DBE TRUCKING COMPANIES 
 
When Reporting DBE Participation, Participation of DBE trucking companies may count 
as follows: 
 
A. The DBE must be responsible for the management and supervision of the entire 
trucking operation for which it is responsible. 
 

DRAFT

121



 
 

  

B. The DBE must itself own and operate at least one fully licensed, insure, and 
operational truck used on the Agreement. 
 
C. The DBE receives credit for the total value of the transportation services it 
provides on the Agreement using trucks it owns, insures, and operates using drivers it 
employs. 
 
D. The DBE may lease trucks from another DBE firm including an owner-operator 
who is certified as a DBE. The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
Agreement. 
 
E. The DBE may also lease trucks from a non-DBE firm, including an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission it receives as a result of the lease arrangement. The DBE does not 
receive credit for the total value of the transportation services provided by the lessee, 
since these services are not provided by the DBE. 
 
F.  For the purposes of this section, a lease must indicate that the DBE has 
exclusive use and control over the truck. This does not preclude the leased truck from 
working for others during the term of the lease with the consent of the DBE, as long as 
the lease gives the DBE absolute priority for use of the leased truck. Leased trucks 
must display the name and identification number of the DBE. 
 
14.  DEBARMENT, SUSPENSION AND OTHER INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
In accordance with 49 CFR Part 29, which by this reference is incorporated herein, 
Consultant’s subconsultants completed and submitted the Certificate of subconsultant 
Regarding Debarment, Suspension and Other Ineligibility and Voluntary Exclusion as 
part of the Consultant’s proposal.  If it is later determined that Consultant’s 
subconsultants knowingly rendered an erroneous Certificate, the Commission may, 
among other remedies, terminate this Agreement. 
 
15.  ENVIRONMENTAL COMPLIANCE 
 
A.  Compliance with all applicable standards, orders, or requirements issued under 
section 306 of the Clean Air Act (42 U.S.C. 1857(h)), section 508 of the Clean Water 
Act (33 U.S.C. 1368), Executive Order 11738, and Environmental Protection Agency 
regulations (40 CFR part 15). (Contracts, subcontracts, and subgrants of amounts in 
excess of $100,000). 
  
B.  Mandatory standards and policies relating to energy efficiency which are contained 
in the state energy conservation plan issued in compliance with the Energy Policy and 
Conservation Act (Pub. L. 94-163, 89 Stat. 871).  
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16.  NATIONAL LABOR RELATIONS BOARD CERTIFICATION 
 
In accordance with Public Contract Code Section 10296, and by signing this 
Agreement, Consultant certifies under penalty of perjury that no more than one final 
unappealable finding of contempt of court by a federal court has been issued against 
Consultant within the immediately preceding two-year period, because of Consultant’s 
failure to comply with an order of a federal court that orders Consultant to comply with 
an order of the National Labor Relations Board. 
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EXHIBIT “E” 

 
CONSULTANT DBE COMMITMENT 
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Consultant to Complete this Section 

 

    
   1. Local Agency Name: ________________________________________________________________________________________ 
 
   2. Project Location: ___________________________________________________________________________________________ 
 
   3. Project Description: _________________________________________________________________________________________ 
  
   4. Consultant Name: __________________________________________________________________________________________ 
 
   5. Contract DBE Goal %: ________________ 

DBE Commitment Information 
6. Description of Services to be Provided 7. DBE Firm 

Contact Information 
8. DBE Cert. 

Number 
9. DBE % 
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EXHIBIT “F” 

 
DISCLOSURE OF LOBBYING ACTIVITIES 
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Local Assistance Procedures Manual EXHBIT 10-Q 
Disclosure of Lobbying Activities 

Page 1
LPP 13-01 May 8, 2013

EXHIBIT 10-Q DISCLOSURE OF LOBBYING ACTIVITIES

COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type:

a. contract a. bid/offer/application a. initial
b. grant b. initial award b. material change
c. cooperative agreement c. post-award
d. loan For Material Change Only:
e. loan guarantee year ____   quarter _________ 
f. loan insurance date of last report __________ 

4. Name and Address of Reporting Entity 5. If Reporting Entity in No. 4 is Subawardee,
Enter Name and Address of Prime:

  Prime   Subawardee
  Tier _______ , if known

Congressional District, if known Congressional District, if known

6. Federal Department/Agency: 7. Federal Program Name/Description:

CFDA Number, if applicable ____________________

8. Federal Action Number, if known: 9. Award Amount, if known:

10. Name and Address of Lobby Entity 11. Individuals Performing Services
(If individual, last name, first name, MI) (including address if different from No. 10)

(last name, first name, MI)

(attach Continuation Sheet(s) if necessary) 

12. Amount of Payment (check all that apply) 14. Type of Payment (check all that apply)

$ _____________    actual   planned a. retainer
b. one-time fee

13. Form of Payment (check all that apply): c. commission
a. cash d. contingent fee
b. in-kind; specify: nature _______________ e  deferred

Value _____________ f. other, specify _________________________

15. Brief Description of Services Performed or to be performed and Date(s) of Service, including
officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 12:

(attach Continuation Sheet(s) if necessary) 

16. Continuation Sheet(s) attached:  Yes No  

17. Information requested through this form is authorized by Title 
31 U.S.C. Section 1352.  This disclosure of lobbying reliance 
was placed by the tier above when his transaction was made or 
entered into.  This disclosure is required pursuant to 31 U.S.C.
1352.  This information will be reported to Congress 
semiannually and will be available for public inspection.  Any 
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Agenda Item 9 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: November 9, 2022 

TO: Riverside County Transportation Commission 

FROM: Budget and Implementation Committee 
David Knudsen, External Affairs Director 

THROUGH: Anne Mayer, Executive Director 

SUBJECT: State and Federal Legislative Update 

 
BUDGET AND IMPLEMENTATION COMMITTEE AND STAFF RECOMMENDATION: 
 
This item is for the Commission to receive and file an update on state and federal legislation. 
 
BACKGROUND INFORMATION: 
 
State Update 
 
The Legislature concluded its 2022 session by sending 1,166 bills to Governor Gavin Newsom for 
signature or veto. By October 1, 2022, the Governor signed 997 bills and vetoed 169 bills, a veto 
rate of 14.5 percent.  
 
The 169 bills vetoed by the Governor included ones opposed by RCTC, including AB 1951 
(Grayson). The bill would have expanded the existing sales and use tax exemption for new 
equipment purchases by manufacturers, to include local voter-approved sales and use taxes for 
the next five years. While understanding the economic benefits that an expanded manufacturer’s 
sales tax exemption could bring, RCTC submitted a veto request to Governor Newsom on 
September 8 on the grounds that including local sales taxes in the exemption could harm RCTC’s 
ability to build the infrastructure needed to support residents and the local, state, and national 
economy. Beyond sales tax revenue alone, the bill would have also impacted RCTC’s ability to 
finance infrastructure improvements backed by projected Measure A revenue. The Governor’s 
veto message echoed concerns regarding impact transportation services and other local 
government functions. 
 
Another bill vetoed by the Governor was AB 2438 (Friedman). AB 2438 would have integrated 
strategies identified in the Climate Action Plan for Transportation Infrastructure (CAPTI) into 
various transportation funding programs and required future iterations of the California 
Transportation Plan to be fiscally constrained.  On September 8, staff sent a letter to the 
Governor requesting he veto AB 2438.  RCTC was joined by several labor groups, the Self-Help 
Counties Coalition, the California Association of Councils of Governments, the San Bernardino 
County Transportation Authority, the Orange County Transportation Authority, and other 
transportation advocacy groups, in its opposition to the bill due to concerns about the potential 
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for it to impact the ability of transportation planning agencies to invest in operational 
improvements on roadways and highways while transiting to multimodal transit systems. In his 
veto message, the Governor indicated that the state is already taking the climate action called 
for in the legislation and expressed concern for language that would have codified the first 
version of CAPTI, precluding the state from adapting the plan in the future. 
 
Governor Newsom did sign SB 1121 by Senator Lena Gonzalez, Chair of the Senate Transportation 
Committee. Supported by RCTC, the bill requires the California Transportation Commission (CTC) 
every five years to develop a needs assessment of the cost to operate, maintain, and provide for 
the future growth and resiliency of the state and local transportation system. In developing the 
needs assessment, the CTC would be required to consult with relevant stakeholders, including, 
but not limited to, metropolitan planning organizations, county transportation commissions, 
regional transportation planning agencies, local governments, and transit operators. In addition, 
the bill requires the CTC to estimate the cost to provide for future growth of the state and local 
transportation system in the needs assessment and must include the cost to address climate 
change impacts. RCTC previously opposed AB 2237 (Friedman) and AB 2438 (Friedman) due to 
concerns regarding legislative efforts that prematurely restructure how transportation projects 
are planned, funded, and delivered, without a comprehensive analysis of infrastructure and 
service need, nor increased funding and regulatory flexibility. RCTC supported SB 1121 because 
it provides a meaningful first step as the state explores how to advance climate action goals by 
transitioning our transportation systems to multimodal transit alternatives. 
 
The Legislature passed and the Governor signed AB 2594, authored by Assemblymember Phil 
Ting.  AB 2594 changes various processes in the enforcement and collection of tolls and 
associated penalties, the sale of transponders and other electronic toll collection device 
mechanisms, and how rental cars can use the toll facilities.  The bill was primarily informed by a 
report authored by the San Francisco Bay Area Planning and Urban Research Association (SPUR), 
a non-profit organization based in the Bay Area focused on advocating for increased equity and 
sustainability in urban planning and project design.  While the Commission did not take a formal 
position on AB 2594, staff working with the other toll agencies within the California Toll Operators 
Committee and the author’s office agreed on several amendments that removed the general 
opposition of all toll agencies within the state.  Although the bill had numerous amendments, it 
will still enact several new requirements focused on creating added equity in the operation of 
toll facilities.  This includes allowing for payment plans, revising state statutory limits on toll 
penalties, and allowing for more consistency in customer service across toll agencies. As a result 
of these successful negotiations, the author of the bill has also agreed to explore the potential 
for future legislation to address concerns toll agencies have advocated over the last few years 
related to interoperability requirements and communications. 
 
The Legislature is adjourned until December 5, 2022.  
 
 
 
 

129



Agenda Item 9 

State Budget Update 
 
In a sign of fiscal caution, many of the bills vetoed by Governor Newsom relate to ongoing 
spending obligations that were not negotiated within the budget.  This is significant not just for 
the outlook for future budgets, but also for the future year spending proposed in budget 
packages. Unless funds are specifically allocated in a given budget for that fiscal year, any funds 
that are otherwise proposed for future fiscal years are not binding and therefore may not come 
to fruition.  While one-time spending was increase due to the unprecedented budget surplus, the 
California Department of Finance announced that revenues are coming in roughly $4.4 billion 
below what was projected earlier this year.  
 
Federal Update 
 
FY 2023 Appropriations Bills 
 
On September 30, 2022, President Biden signed a Continuing Resolution that will fund the federal 
government through December 16th. Because Congress has yet to pass any of the  
12 appropriations, negotiations will continue in order to reach an agreement on spending levels 
that will allow these bills to pass when Congress returns after the midterm elections.  Two 
Community Project Funding requests remain pending – a $3 million request from Representative 
Calvert for the 15 Express Lanes Southern Extension and a $3 million request from Representative 
Takano for the Third Street Grade Separation in Riverside. 
 
FISCAL IMPACT: 
 
This is a policy and information item. There is no fiscal impact. 
 
Attachments: 
1) State and Federal Update Legislative Matrix – October 2022 
2) AB 1951 Veto Request Letter 
3) Governor’s Veto Message – AB 1951 
4) AB 2438 Veto Request Letter  
5) Governor’s Veto Message – AB 2438 
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RIVERSIDE COUNTY TRANSPORTATION COMMISSION - POSITIONS ON STATE AND FEDERAL LEGISLATION – OCTOBER 2022 

Legislation/ 
Author 

Description Bill 
Status 

Position Date of Board 
Adoption 

AB 1951 
(Grayson) 

This bill would, on and after January 1, 2023, and before January 1, 2028, 
make this a full exemption of sale and use tax for purchases not 
exceeding $200,000,000 for qualified manufacturing equipment.  

Vetoed by Governor 

September 15, 2022 

Opposed 

Staff action 
based on 
platform 

Sept. 8, 2022 

SB 1121 
(Gonzalez) 

This bill would require the California Transportation Commission (CTC) to 
develop and update every five years a needs assessment of the cost to 
operate, maintain, and provide for the future growth and resiliency of 
the state and local transportation system. In developing the needs 
assessment, the CTC would be required to consult with relevant 
stakeholders, including, but not limited to, metropolitan planning 
organizations, county transportation commissions, regional 
transportation planning agencies, local governments, and transit 
operators. In addition, the bill requires the CTC to estimate the cost to 
provide for future growth of the state and local transportation system in 
the needs assessment and must include the cost to address climate 
change impacts. 

Signed by Governor 

September 23, 2022 

SUPPORT 

Staff action 
based on 
platform 

June 15, 2022 

AB 2344 
(Friedman) 

If enacted as written, AB 2344 would require Caltrans, in consultation 
with the Department of Fish and Wildlife (DFW), to establish a wildlife 
connectivity project list of wildlife passage projects. The bill would 
require the list to be included in the wildlife connectivity action plan and 
require Caltrans and DFW to prioritize the implementation of projects on 
the list based on specified factors, including, among others, the project’s 
ability to enhance connectivity and permeability within a connectivity 
area or natural landscape area identified in the wildlife connectivity 
action plan. 

Signed by Governor 

September 30, 2022 

OPPOSE 
Unless 

Amended 

Staff action 
based on 
platform 

June 3, 2022 

SB 1410 
(Caballero) 

This bill would require, by January 1, 2025, to conduct and submit to the 
Legislature a study on the impacts and implementation of the guidelines 
described above relating to transportation impacts. The bill would 
require the office, upon appropriation, to establish a grant program to 
provide financial assistance to local jurisdictions for implementing those 
guidelines. 

Failed to pass  
Appropriations Committee 

August 11, 2022 

Support May 11, 2022 

ATTACHMENT 1
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Legislation/ 
Author 

Description  Bill 
Status 

Position Date of Board 
Adoption 

AB 2237 
(Friedman) 

AB 2237 would limit use of State Transportation Improvement Program  
funding and reframe the administration of such, while also seeking a  
redefinition of the roles and responsibilities for metropolitan planning  
organizations 

Failed to pass 
Transportation Committee  
 
June 16, 2022 

OPPOSE May 11, 2022 

AB 2438 
(Friedman) 
 
 

This bill would require the agencies that administer those programs to 
revise the guidelines or plans applicable to those programs to ensure that 
projects included in the applicable program align with the California 
Transportation Plan, the Climate Action Plan for Transportation 
Infrastructure adopted by the Transportation Agency, and specified 
greenhouse gas emissions reduction standards. 
 
The bill would require the Transportation Agency, the Department of 
Transportation, and the California Transportation Commission, in 
consultation with the State Air Resources Board and the Strategic Growth 
Council, to jointly prepare and submit a report to the Legislature on or 
before January 1, 2025, that comprehensively reevaluates transportation 
program funding levels, projects, and eligibility criteria with the objective 
of aligning the largest funding programs with the goals set forth in the 
above-described plans and away from projects that increase vehicle 
capacity. 

Vetoed by Governor  
 
September 29, 2022 

OPPOSE 
Staff action 

based on 
platform  

March 24, 
2022 

AB 1778 
(Cristina 
Garcia) 

This bill would prohibit any state funds or personnel time from being used 
to fund or permit freeway widening projects in areas with high rates of 
pollution and poverty. 

Failed passage to pass 
Senate Committee on 
Transportation 
 
June 29, 2022 

OPPOSE March 9, 
2022 

AB 1499 
(Daly) 

Removes the January 1, 2024 sunset date for Department of 
Transportation and regional transportation agencies to use the design-
build procurement method for transportation projects in California. 

Signed by Governor 
 
September 22, 2021 

SUPPORT  April 14, 2021 

SB 623 
(Newman) 

Clarifies existing law to ensure toll operators statewide can improve 
service to customers and enforce toll policies while increasing privacy 
protections for the use of personally identifiable information (PII). 

Failed to Pass House of 
Origin by January 31, 2022 
deadline. 
 
February 1, 2022  

SUPPORT 
 

Staff action 
based on 
platform 

April 5, 2021 
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Legislation/ 
Author 

Description  Bill 
Status 

Position Date of Board 
Adoption 

SB 261  
(Allen) 

This bill would require that the sustainable communities strategy be 
developed to additionally achieve greenhouse gas emission reduction 
targets for the automobile and light truck sector for 2045 and 2050 and 
vehicle miles traveled reduction targets for 2035, 2045, and 2050 
established by the board. The bill would make various conforming 
changes to integrate those additional targets into regional transportation 
plans. 

Failed to Pass House of 
Origin by January 31, 2022 
deadline. 
 
February 1, 2022  

OPPOSE May 12, 2021 

Federal 
HR 972 
(Calvert) 

This bill establishes the Western Riverside County Wildlife Refuge which 
would provide certainty for development of the transportation 
infrastructure required to meet the future needs of southern California. 

Ordered Reported by the 
House Committee on 
Natural Resources 
 
July 14, 2021 

SUPPORT 
 

Staff action 
based on 
platform 

June 11, 2021 
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September 8, 2022 

Governor Gavin Newsom 
State of California 
1021 O Street, Suite 9000 
Sacramento, California 95814 

RE: Veto Request – AB 1951 (Grayson) 

Dear Governor Newsom: 

On behalf of the Riverside County Transportation Commission (RCTC), I write in opposition to AB 1951 (Grayson) 
and request a veto of this legislation. If chaptered into law, the bill would expand the existing sales and use tax 
exemption for new equipment purchases by manufacturers, to include local voter-approved sales and use taxes 
for the next five years. This bill could reduce local sales tax revenue by an estimated $2 billion statewide. 
Furthermore, the bill could impact both the credit ratings of public agencies that bond against that revenue and 
the ability to meet current, future, or both current and future debt service obligations for which sales and use 
tax is the pledged source for repayment. 

AB 1951 would usurp the will of voters that have already approved transportation sales tax measures and fails 
to recognize the depth of funding self-help counties, like Riverside County, invest in transportation statewide. 
Riverside County residents approved in 1988 and again in 2002 Measure A, a half-cent sales tax that funds 
improvements for all transportation modes, including highways, commuter rail, public transit, rideshare 
programs, complete streets, and even habitat conservation. Some of RCTC’s most consequential projects have 
been financed with the backing of the Commission’s credit, thanks to the reliable revenue source Measure A 
provides. If signed into law, AB 1951 could harm RCTC’s ability to seek financing, resulting in either higher 
interest rates, higher borrowing costs to deliver similar programmed projects, or both. It has taken decades to 
deliver some of these projects due to insufficient state and federal funding and cumbersome regulatory 
approval processes, and measures such as AB 1951 do not help and set a terrible precedent. We committed to 
our residents, based on their vote to support this Measure, to get the job done.  

RCTC supports economic development efforts and sees its mission of providing multi-modal mobility solutions 
for the residents and businesses of Riverside County as inextricably linked to the performance of our local 
economy and prosperity of our communities. The benefit to manufacturers that AB 1951 seeks to provide comes 
at a cost to RCTC’s ability to maintain regional infrastructure relied upon for the supply chain and the movement 
of commercial goods. Indeed, 40 percent of the nation’s goods travel through our region from the Ports of Los 
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Governor Gavin Newsom 
September 8, 2022 
Page 2 
 
Angeles and Long Beach, and this infrastructure must be maintained. Now is not the time to reduce local 
revenue for vital transportation projects. 
 
For these reasons, RCTC opposes AB 1951 and requests a veto of this legislation. If you have any questions 
regarding RCTC's position, please contact me at (951) 787-7141. Thank you for your time and consideration. 
 
Sincerely, 

 
 
Aaron Hake 
Deputy Executive Director 
 
CC: Ms. Christy Bouma, Legislative Affairs Secretary 

Members of the Riverside County Legislative Delegation 
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OFFICE OF THE GOVERNOR 

SEP 15 2022 

To the Members of the California State Assembly: 

I am returning Assembly Bill 1951 without my signature . 

This b il l replaces the c urrent partial manufacturing sales tax exemption with a full 

exemption until January 1, 2028. This change would result in substantial revenue 

loss to local governments, which impacts essential health, safety, welfare, and 

transportation services. Assuming there are no changes in taxpayer behavior, 

local agencies are estimated to lose over half a b il lion dollars each year. 

As a strong supporter of California 's business climate and manufacturing 

industry, I agree with the intent of this bill to invest in California's economy, 

incentivize innovation, and spur a manufacturing marketplace that is 

competitive nation-wide. However, we cannot ask our local governments to 

bear this loss in revenue. 

With our state facing lower-than-expected revenues over the first few months of 

this fiscal year, it is important to remain disciplined. The Legislature sent measures 

with potential costs of well over $20 billion in one-time spending commitments 

and more than $10 billion in ongoing commitments not accounted for in the 

state budget. Bills with significant cost pressures, such as this measure, should be 

considered as part of the annual budget process. For these reasons, I cannot 

sign this bill. 

GOVERNOR GAVIN NEWSOM• SACRAMENTO, CA 95814 • (916) 445-2841 

~ 
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I look forward to working with the Legislature and stakeholders to propose 

something on this topic next year. 
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September 8, 2022 

Governor Gavin Newsom 
State of California 
1021 O Street, Suite 9000 
Sacramento, California 95814 

RE: Veto Request – AB 2438 (Friedman) 

Dear Governor Newsom: 

On behalf of the Riverside County Transportation Commission (RCTC), I write in opposition to AB 2438 and 
request a veto of this legislation. If chaptered into law, the bill would codify the recently established Climate 
Action Plan for Transportation Infrastructure (CAPTI) and incorporate elements into specified transportation 
funding program guidelines or plans. This will create policy conflicts and will leave underserved communities 
behind.  

RCTC recognizes your intention to secure an equitable and climate-resilient future, including for residents in 
Riverside County. However, RCTC maintains fundamental concerns regarding the implementation of the state’s 
climate action approach. While CAPTI calls for alignment of climate action efforts across the state, RCTC does 
not see a coordinated approach between the Legislature and your administration. In an effort to assess state 
strategies to advance climate action in transportation, you signed AB 285 (Chapter 605, Statutes of 2019) by 
Assemblymember Friedman. But before the Strategic Growth Council (SGC) could finalize its report, 
Assemblymember Friedman prematurely introduced AB 2438 under the guise of implementing the draft 
recommendations. In fact, AB 2438 passed before SGC was able to conclude public comment and stakeholder 
engagement and release its final report. Furthermore, the bill seeks to codify the current iteration of CAPTI, an 
administrative document that is subject to adaptation based on the success of its implementation.  

RCTC engaged in the drafting process of both CAPTI and AB 2438. However, our concerns were not incorporated 
into the final bill and our issues remain unaddressed. While the bill was narrowed in scope in the Legislature, it 
still includes SB 1 programs, leaving room for conflict with promises the state made to voters, despite CAPTI 
affirming its intent to not change program guidelines beyond current code. Arguments that agencies are already 
voluntarily implementing CAPTI, and that AB 2438 would therefore result in no change, are misleading. AB 2438 
threatens the flexibility currently available to regional transportation planning agencies to work directly with 
the California Transportation Commission to collaboratively develop balanced transportation solutions that 
supports growing regions like Riverside County. 

Our most disadvantaged communities, who drive to access their jobs or education, do so not necessarily out of 
preference, but because of meaningful multimodal transit alternatives do not yet exist for them. Inland regions 
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already struggle to compete for state transportation funding programs. Their lack of resources, necessary rights-
of-way, or sufficient multimodal transit networks from which to augment, would make their applications even 
less competitive against those from coastal urban centers. Not only would AB 2438 restrict RCTC’s ability to 
compete for state funding for projects that would provide meaningful alternatives to driving, it would also cut 
funding eligibility for projects intended to provide congestion relief and operational improvements for 
communities in the interim. 
 
AB 2438 fails to recognize the staggering investments the state must make in inland regions before a 
comprehensive rewrite of critical funding programs can be considered. To place the cart before the horse as  
AB 2438 does would deny under-resourced regions and their disadvantaged communities of a just transition to 
a climate-resilient future. Instead, many will be forced to compromise the socioeconomic well-being of their 
families with traffic. With the dramatic growth of population and goods movement in our region, as well as the 
further narrowing of state funding programs that AB 2438 proposes, it will only get worse for these 
communities. 
 
RCTC appreciates the author’s recognition of the need for the CTP to consider the full cost of implementation, 
as well as available resources. Such an analysis that may be objectively compared to regional plans and priorities 
is long overdue, but RCTC sees this, along with substantial state investment in the development of multimodal 
systems in inland regions with new funds, as a prerequisite before a comprehensive rewrite of existing state 
funding programs or even directives for how local governments allocate funds may even be considered. 
 
RCTC is a willing partner and has every interest in working with your Administration and the Legislature to turn 
the page toward innovative, sustainable transportation solutions that are accessible, equitable, and inclusive. 
But these inequities look different from community to community and from region to region. We must work 
together to avoid the worst impacts of climate change. As such, RCTC will continue to earnestly engage in 
discussions of how local and regional agencies may collaborate with the state to ensure a just transition to 
multimodal transit systems. 
 
AB 2438 does not provide the sufficient funding and flexibility our communities need to build the capacity of 
our multimodal transit systems. Treating transportation funding in California as a zero-sum game dismisses the 
disparities that exist across our region and the state after years of underinvestment, therefore threatening to 
leave our region and others behind. For these reasons, RCTC opposes AB 2438 and requests a veto of this 
legislation. If you have any questions regarding RCTC's position, please contact me at (951) 787-7141. Thank you 
for your time and consideration. 
 
Sincerely, 

 
Aaron Hake 
Deputy Executive Director 
 
CC: Ms. Christy Bouma, Legislative Affairs Secretary 

Members of the Riverside County Legislative Delegation 
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OFFICE OF THE GOVERNOR 

SEP 2 9 2022 

To the Members of the California State Assembly: 

I am returning Assembly Bil l 2438 without my signature. 

This bill requires the alignment of certain transportation funding programs with 

the Climate Action Plan for Transportation Infrastructure (CAPTI) adopted in July 

2021, and requires additional public transparency procedures in the project 

selection process for various transportation programs. 

Whi le I share the goa l of addressing the impacts of the transportation sector on 

climate change, this bill is unnecessary. Work is well under way at the California 

State Transportation Agency (CalSTA), the California Deportment of 

Transportation (Caltrans) and the California Transportation Commission to align 

funding programs in the bil l with CAPTI, with severa l actions already completed. 

ColSTA is committed to reviewing outcomes and integrating public feedback in 

future years to make modifications to CAPTI , as necessary, to meet the needs of 

the statewide transportation system. Linking these programs in statute to a 

specific iteration of this plan inhibits the state's ability to appropriately respond 

to the evolution of the state 's response to climate change. 

A draft Annua l Report on CAPTI Implementation Progress will be released in 

October of this year, outlining the progress made on CAPTI implementation 

since its adoption last July. My Administration will continue collaborating with 

transportation stakeholders to increase program funding accountability and 

GOVERNOR GAVIN NEWSOM• SACRAMENTO, CA 95814 • (916) 445-2841 

e 
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transparency as wel l as enhance financia l planning for climate change impacts 

to transportation infrastructure. 

For these reasons, I cannot sign this bill. 
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