
   
 
 
 

 
 

MEETING AGENDA 
Western Riverside County Programs and  
Projects Committee  
 

Time: 1:30 p.m. 

Date: June 28, 2021 

 Pursuant to Governor Newsom’s Executive Order N-29-20, (March 18, 2020), the meeting will 
only be conducted via video conferencing and by telephone.  

COMMITTEE MEMBERS 
Clint Lorimore, Chair/Todd Rigby, City of Eastvale 
Ben J. Benoit, Vice Chair/Joseph Morabito, City of Wildomar 
Wes Speake/Jim Steiner, City of Corona 
Linda Krupa/Russ Brown, City of Hemet 
Brian Berkson/Guillermo Silva, City of Jurupa Valley 
Bill Zimmerman/Dean Deines, City of Menifee 
Yxstian Gutierrez/To Be Appointed, City of Moreno Valley 
Scott Vinton/Lisa DeForest, City of Murrieta 
Ted Hoffman/Katherine Aleman, City of Norco 
Michael Vargas/Rita Rogers, City of Perris 
Kevin Jeffries, County of Riverside, District I 
Jeff Hewitt, County of Riverside, District V 
 

STAFF 
Anne Mayer, Executive Director 
John Standiford, Deputy Executive Director 
 

AREAS OF RESPONSIBILITY 
Air Quality, Capital Projects, Communications and 
Outreach Programs, Intermodal Programs, Motorist 
Services, New Corridors, Regional Agencies/Regional 
Planning, Regional Transportation Improvement Program 
(RTIP), Specific Transit Projects, State Transportation 
Improvement Program (STIP) 

Transportation Uniform Mitigation Fee (TUMF) 
Program, and Provide Policy Direction on 
Transportation Programs and Projects related to 
Western Riverside County and other areas as may 
be prescribed by the Commission. 
 



RIVERSIDE COUNTY TRANSPORTATION COMMISSION 
WESTERN RIVERSIDE COUNTY PROGRAMS AND PROJECTS COMMITTEE 

www.rctc.org 
 

AGENDA* 
*Actions may be taken on any item listed on the agenda 

1:30 p.m. 
Monday, June 28, 2021 

 
Pursuant to Governor Newsom’s Executive Order N-29-20, (March 18, 2020), the Western Riverside 
County Programs and Projects Committee meeting will only be conducted via video conferencing and 
by telephone. Please follow the instructions below to join the meeting remotely. 
 

INSTRUCTIONS FOR ELECTRONIC PARTICIPATION 

Join Zoom Meeting  
https://rctc.zoom.us/j/82311378265 

Meeting ID: 823 1137 8265  
One tap mobile  

+16699006833,,82311378265# US (San Jose) 
 

Dial by your location  
        +1 669 900 6833 US (San Jose) 

 
For members of the public wishing to submit comment in connection with the Western Riverside 
County Programs and Projects Committee Meeting please email written comments to the Clerk of 
the Board at lmobley@rctc.org prior to June 27, 2021 at 5:00 p.m. and your comments will be made 
part of the official record of the proceedings. Members of the public may also make public comments 
through their telephone or Zoom connection when recognized by the Chair. 
 
In compliance with the Brown Act and Government Code Section 54957.5, agenda materials 
distributed 72 hours prior to the meeting, which are public records relating to open session agenda 
items, will be available for inspection by members of the public prior to the meeting on the 
Commission’s website, www.rctc.org. 
 
In compliance with the Americans with Disabilities Act, Government Code Section 54954.2, Executive 
Order N-29-20, and the Federal Transit Administration Title VI, please contact the Clerk of the Board 
at (951) 787-7141 if special assistance is needed to participate in a Committee meeting, including 
accessibility and translation services.  Assistance is provided free of charge.  Notification of at least 48 
hours prior to the meeting time will assist staff in assuring reasonable arrangements can be made to 
provide assistance at the meeting. 
 
1. CALL TO ORDER 
 
2. PLEDGE OF ALLEGIANCE  
  

http://www.rctc.org/
https://rctc.zoom.us/j/82311378265
mailto:lmobley@rctc.org
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3. ROLL CALL 
  
4. PUBLIC COMMENTS – Each individual speaker is limited to speak three (3) continuous minutes 

or less.  The Committee may, either at the direction of the Chair or by majority vote of the 
Committee, waive this three minute time limitation.  Depending on the number of items on the 
Agenda and the number of speakers, the Chair may, at his/her discretion, reduce the time of 
each speaker to two (2) continuous minutes.  Also, the Committee may terminate public 
comments if such comments become repetitious.  In addition, the maximum time for public 
comment for any individual item or topic is thirty (30) minutes.  Speakers may not yield their 
time to others without the consent of the Chair.  Any written documents to be distributed or 
presented to the Committee shall be submitted to the Clerk of the Board.  This policy applies 
to Public Comments and comments on Agenda Items. 

 
5. ADDITIONS/REVISIONS (The Committee may add an item to the Agenda after making a 

finding that there is a need to take immediate action on the item and that the item came to 
the attention of the Committee subsequent to the posting of the agenda.  An action adding an 
item to the agenda requires 2/3 vote of the Committee.  If there are less than 2/3 of the 
Committee members present, adding an item to the agenda requires a unanimous vote.  
Added items will be placed for discussion at the end of the agenda.) 

  
6. APPROVAL OF MINUTES – MAY 24, 2021 

 
7. COUNTY OF RIVERSIDE FUNDING REQUEST FOR CONSTRUCTION OF JURUPA ROAD GRADE 

SEPARATION PROJECT 
Page 1 

 Overview 
 
 This item is for the Committee to: 
 
 1) Approve programming $25 million of 2009 Measure A Western County Regional 

Arterial (MARA) funds for the city of Jurupa Valley’s Jurupa Road Grade Separation 
project; 

 2) Approve Agreement No. 21-72-121-00 between the Commission and the County of 
Riverside (County) as the lead agency for the programming of $25 million of MARA for 
the construction phase of the Jurupa Road Grade Separation project; 

 3) Authorize the Chair or Executive Director, pursuant to legal counsel review, to finalize 
and execute the agreement; and 

 4) Forward to the Commission for final action. 
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8. AGREEMENT FOR TRANSIT-ORIENTED COMMUNITIES STRATEGIC PLAN 
Page 6 

 Overview 
 
 This item is for the Committee to: 
 
 1) Approve Agreement No. 21-65-043-00 with Stantec Consulting Services, Inc. to 

develop a transit-oriented communities strategic plan for an 18-month base period 
with two additional six-month optional terms in an amount of $924,224, plus a 
contingency amount of $25,776, for a total amount not to exceed $950,000;  

 2) Authorize the Chair or Executive Director, pursuant to legal counsel review, to finalize 
and execute the agreement, including option terms, on behalf of the Commission; 

 3) Authorize the Executive Director, or designee, to approve contingency work up to the 
total not to exceed amount as required for these services; and 

 4) Forward to the Commission for final action. 
   
9. CONSTRUCTION AND MAINTENANCE AGREEMENT WITH BNSF RAILWAY FOR INTERSTATE 

15/STATE ROUTE 91 EXPRESS LANES CONNECTOR PROJECT 
Page 68 

 Overview 
 
 This item is for the Committee to: 
 
 1) Approve Agreement No. 21-31-098-00 with BNSF Railway (BNSF) for a construction 

and maintenance (C&M) agreement, including property acquisition, for the Interstate 
15/State Route 91 Express Lanes Connector Project (15/91 ELC) in the amount of 
$1,988,607, plus a contingency amount of $104,470, for a total amount not to exceed 
$2,093,077; 

 2) Authorize the Executive Director, pursuant to legal counsel review, to finalize 
negotiations with BNSF and execute the agreement on behalf of the Commission; 

 3) Authorize the Executive Director or designee to approve the use of the contingency 
amount as may be required by the 15/91 ELC; and 

 4) Forward to the Commission for final action. 
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10. AGREEMENT FOR CALIFORNIA HIGHWAY PATROL CONSTRUCTION ZONE ENHANCEMENT 
ENFORCEMENT PROGRAM SERVICES DURING THE CONSTRUCTION OF THE COMMISSION’S 
HIGHWAY PROJECTS 

Page 136 
 Overview 
 
 This item is for the Committee to: 
 
 1) Approve Agreement No. 21-31-103-00, with the California Highway Patrol (CHP) for 

Construction Zone Enhanced Enforcement Program (COZEEP) services used during the 
construction of Commission highway projects (Projects), for a total amount not to 
exceed $4 million for a five-year term; 

 2) Authorize the Chair or Executive Director, pursuant to legal counsel review, to finalize 
and execute the agreement on behalf of the Commission; and 

 3) Forward to the Commission for final action. 
 

11. AGREEMENTS FOR FREEWAY SERVICE PATROL TOW TRUCK SERVICE 
Page 144 

 Overview 
 
 This item is for the Committee to: 
 
 1) Approve Agreement No. 21-45-049-00 to Pepe’s Towing Service Inc. (Pepe’s) for 

Freeway Service Patrol (FSP) tow truck services on State Route (SR) 91, Beat No. 4, for 
a five-year term, in an amount of $1,666,787, plus a contingency amount of $83,340, 
for a total amount not to exceed $1,750,127; 

 2) Approve Agreement No. 21-45-050-00 to Pepe’s for FSP tow truck services on SR-60, 
Beat No. 7, for a five-year term, in an amount of $1,666,787, plus a contingency 
amount of $83,340, for a total amount not to exceed $1,750,127; 

 3) Approve Agreement No. 21-45-051-00 to Pepe’s for FSP tow truck services on SR-60, 
Beat No. 8, for a five-year term, in an amount of $1,666,787, plus a contingency 
amount of $83,340, for a total amount not to exceed $1,750,127; 

 4) Authorize the Chair or Executive Director, pursuant to legal counsel review, to finalize 
and execute the agreements on behalf of the Commission; 

 5) Authorize the Executive Director, or designee, to approve the use of the contingency 
amount as may be required for these services; and 

 6) Forward to the Commission for final action. 
   
12. COMMISSIONERS / STAFF REPORT 
 
 Overview 
  
 This item provides the opportunity for the Commissioners and staff to report on attended and 

upcoming meeting/conferences and issues related to Commission activities. 
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13. ADJOURNMENT  
  
 The next Western Riverside County Programs and Projects Committee meeting is scheduled 

to be held at 1:30 p.m., Monday, July 26, 2021, via Zoom. 
  
 
 



 

 

AGENDA ITEM 6 

MINUTES 



BLANK 



RIVERSIDE COUNTY TRANSPORTATION COMMISSION 
 

WESTERN RIVERSIDE COUNTY PROGRAMS AND PROJECTS COMMITTEE 
 

Monday, May 24, 2021 
 

MINUTES 
 
1. CALL TO ORDER 
 

The meeting of the Western Riverside County Programs and Projects Committee was 
called to order by Chair Clint Lorimore at 1:31 p.m. via Zoom Meeting ID: 881 9939 2441.  
Pursuant to Governor Newsom’s Executive Order N-29-20, (March 18, 2020), the Western 
Riverside County Programs and Projects Committee meeting was conducted via video 
conferencing and by telephone. 

 
2. PLEDGE OF ALLEGIANCE  

 
Commissioner Wes Speake led the Western Riverside County Programs and Projects 
Committee in a flag salute. 
 

3. ROLL CALL  
 

Members/Alternates Present Members Absent 
  
Ben Benoit* Yxstian Gutierrez 
Brian Berkson  
Lisa Deforest  
Jeff Hewitt  
Ted Hoffman  
Kevin Jeffries  
Linda Krupa  
Clint Lorimore  
Wes Speake  
Michael Vargas  
Bill Zimmerman  
*arrived after meeting was called to order  
 

4. PUBLIC COMMENTS 
 

There were no requests to speak. 
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5. ADDITIONS/REVISIONS 
 

There were no additions or revisions. 
 
6. APPROVAL OF MINUTES – APRIL 26, 2021  
 

M/S/C (Berkson/Speake) to approve the minutes as submitted. 
 
At this time, Commissioner Ben Benoit joined the meeting. 
 
Commissioner Speake recused himself from Agenda Item 7 due to his company being on the 
project team.  
 
7. STATE ROUTE 71/STATE ROUTE 91 INTERCHANGE IMPROVEMENT PROJECT FOR 

CONSTRUCTION MANAGEMENT SERVICES, CONSTRUCTION AND MAINTENANCE, AND 
COOPERATIVE AGREEMENTS 
 
Bryce Johnston, Capital Project Manager, presented the scope of the 71/91 Interchange 
Improvement Project for construction management services, construction and 
maintenance, and cooperative agreements.  
 
Commissioner Benoit commented on the positive impact this will have on the region. 

 
Mr. Johnston clarified for Commissioner Ted Hoffman that the cost amount in the staff 
report is the accurate amount. 
 

M/S/C (Benoit/Hoffman) to: 
 

1) Award Agreement No. 21-31-012-00 to Falcon Engineering Services to 
provide construction management (CM), materials testing, construction 
surveying and environmental monitoring services for the State Route 
(SR) 71/SR-91 (71/91) interchange improvement project (Project) in the 
amount of $16,756,467, plus a contingency amount of $1,443,533, for a 
total amount not to exceed $18,200,000;  

2) Approve Agreement No. 21-31-091-00 for the Project construction and 
maintenance (C&M) agreement with BNSF Railway in the amount of 
$1,957,727, plus a contingency amount of $195,773, for a total amount 
not to exceed $2,153,500; 

3) Approve Agreement No. 21-31-067-00, a cooperative agreement 
between the Commission and Caltrans, that defines the roles and 
responsibilities for Project construction at no cost to the Commission; 

4) Authorize the Chair or Executive Director, pursuant to legal counsel 
review, to finalize and execute the agreements on behalf of the 
Commission;  
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5) Authorize the Executive Director, or designee, to approve contingency 
work up to the total not to exceed amount as required for these services; 
and 

6) Forward to the Commission for final action. 
 
8. AMENDMENT TO COOPERATIVE AGREEMENT WITH THE CITY OF PERRIS AND 

AMENDMENT TO AGREEMENT WITH T.Y. LIN INTERNATIONAL FOR THE INTERSTATE 
215/PLACENTIA AVENUE INTERCHANGE PROJECT 
 
Bryce Johnston, Capital Projects Manager, presented the scope of the amendment to 
cooperative agreement with the city of Perris and the amendment to the agreement with 
T.Y. Lin International for the I-215/Placentia Avenue Interchange Project. 
 
Mr. Johnston clarified for Commissioner Bill Zimmerman the amounts in the staff report 
are correct, not the presentation.  
 
Anne Mayer explained for Commissioner Zimmerman the Commission’s standard policy 
is to use a 10% contingency for construction.  Sometimes a higher contingency is used on 
a smaller project. 
 
Commissioner Michael Vargas congratulated RCTC on all the work going in to this project. 
 

M/S/C (Zimmerman/Hewitt) to: 
 

1) Approve Agreement No. 16-31-066-06, Amendment No. 6 to Agreement  
No. 16-31-066-00, with T.Y. Lin International (T.Y. Lin) for design support 
during construction of the Interstate 215/Placentia Avenue Interchange 
project (Project) in the amount of $257,285, plus a contingency amount 
of $27,528, for an additional amount of $284,813, and a total amount not 
to exceed $5,455,998; 

2) Approve Agreement No. 19-31-044-01, Amendment No. 1 to Agreement 
No. 19-31-044-00, with the city of Perris (City) for storm drain 
improvements on Placentia Avenue and street and signal improvements 
at the Placentia Avenue and Indian Avenue intersection for the Project 
for an additional Commission contribution of $1,081,157 and a total 
Commission contribution not to exceed $1,231,157; 

3) Authorize the Chair or Executive Director, pursuant to legal counsel 
review, to execute the agreements on behalf of the Commission;  

4) Authorize the Executive Director, or designee, to approve contingency 
work up to the total not to exceed amount as required for the design 
support services; and 

5) Forward to the Commission for final action. 
 
 



RCTC WRC Programs and Projects Committee Minutes  
May 24, 2021 
Page 4 

9. AMENDMENT TO CITY OF BANNING’S FISCAL YEAR 2020/21 SHORT RANGE TRANSIT 
PLAN   
 
Eric DeHate, Transit Manager, presented the details of the amendment to the city of 
Banning’s fiscal year 2020/21 SRTP. 
 

M/S/C (Krupa/Hewitt) to: 
 

1) Approve an amendment to the city of Banning’s (City) FY 2020/21 Short 
Range Transit Plan (SRTP) to reflect the operating shortfalls in FY 2019/20 
and FY 2020/21 and increase the Local Transportation Fund (LTF) 
operating allocation in the net amount of $597,039;  

2) Approve the reprogramming of $134,213 of State Transit Assistance 
(STA) from capital assistance to operating assistance for the City for  
FY 2019/20 operating expenses; 

3) Approve the reprogramming of $135,000 of LTF from the Comprehensive 
Operational Analysis (COA) capital assistance to operating assistance for 
FY 2020/21 operating expenses; 

4) Approve an additional FY 2020/21 LTF allocation of $217,039 to the City 
for FY 2019/20 operating expenses; 

5) Approve an additional FY 2020/21 LTF allocation of $380,000 to the City 
for FY 2020/21 operating expenses; and 

6) Forward to the Commission for final action. 
 
10. AMENDMENT TO RIVERSIDE TRANSIT AGENCY’S FISCAL YEAR 2020/21 SHORT RANGE 

TRANSIT PLAN   
 
Eric DeHate, Transit Manager, presented the scope of the amendment to the RTA’s 
FY2020/21 SRTP. 
 
Commissioner Linda Krupa added the RTA Meals on Wheels program was a huge success.  
 

M/S/C (Krupa/Speake) to: 
 

1) Amend the Riverside Transit Agency’s (RTA) Fiscal Year (FY) 2020/21 
Short-Range Transit Plan (SRTP) to include the Meals on Wheels program 
in the Operating Budget; 

2) Approve an allocation of $175,000 of 2009 Measure A Western County 
specialized transit funding for the Meals on Wheels program; and  

3) Forward to the Commission for final action. 
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11. FISCAL YEAR 2021/22 MEASURE A COMMUTER ASSISTANCE BUSPOOL SUBSIDY 
FUNDING CONTINUATION REQUEST 

 
Michelle McCamish, Senior Management Analyst, presented the details of the FY 2021/22 
Measure A Commuter Assistance Buspool Subsidy Funding Continuation Request. 
 
Commissioner Speake commented on the vehicle miles traveled, calculating them, and 
keeping track. 
 
Ms. Mayer added the Commission has always tracked the vehicle miles traveled but with 
Covid the programs lost a lot of momentum and we are trying to get people back in the 
vanpools and buspools.  
 
Commissioner Brian Berkson asked about the current and potential buspools and if there 
has been an increased interest in it.  
 
Ms. McCamish replied that the Commission does not currently have any applications in 
process but budgets for them in case there are applications.  
 
Ms. Mayer added that since three buspools is the baseline we wanted to make sure it was 
in the budget so we don’t run into problems with funding in the future.  
 
Ms. McCamish clarified the monthly ridership for numbers for the current buspool for 
Commissioner Hoffman.  
 

M/S/C (Speake/Hoffman) to: 
 

1) Authorize payment of the $2,350/month maximum subsidy per buspool 
for the period July 1, 2021 to June 30, 2022, to the existing Riverside I 
buspool;  

2) Require subsidy recipients to meet monthly buspool reporting 
requirements as supporting documentation to receive payments; and 

3) Forward to the Commission for final action. 
 
At this time, Commissioners Lisa Deforest and Kevin Jeffries left the meeting. 

 
12. 15/91 EXPRESS LANES CONNECTOR UPDATE 
 

David Thomas, Interim Toll Program Director, presented an update on the 15/91 Express 
Lanes Connector project. 

 
 Mr. Thomas and Commissioners Speake and Berkson discussed the lane drop on SR-91. 
 
 Ms. Mayer added there is an unfunded phase of the project that goes all the way to Pierce 

Street that will help alleviate the bottleneck.  



RCTC WRC Programs and Projects Committee Minutes  
May 24, 2021 
Page 6 

  
 Commissioner Hoffman asked about the construction work schedule and if there was a 

way to have all nighttime work or if work could cease after noon on Fridays.  
 

Mr. Thomas replied that work will be done day and night, there is night work during the 
night lane closures but not regularly.  

  
 Commissioner Benoit asked if there is a way to request the contractor shift the 

construction hours and what the impacts would be. 
 

Ms. Mayer replied we generally do not dictate when contractors can work in a 
construction zone unless it is a noise requirement and that there would be a financial and 
time impact in shifting the construction hours.  On this contract there are no time-of-day 
restrictions other than direction as to when they can do lane closures.  She noted the 
priorities are public and work-zone safety.  

 
13. COMMISSIONERS / STAFF REPORT 
  

13A. Ms. Mayer announced RCTC will continue to be virtual for the next 3 RCTC 
meetings.  The Commission hopes to hold in person meetings in the fall.  

 
14. ADJOURNMENT 
 

There being no further business for consideration by the Western Riverside County 
Programs and Projects Committee, the meeting was adjourned at 3:03 p.m. 

 
Respectfully submitted, 

 
Lisa Mobley 
Clerk of the Board 
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Agenda Item 7 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: June 28, 2021 

TO: Western Riverside County Programs and Projects Committee 

FROM: Jillian Guizado, Planning and Programming Director 

THROUGH: John Standiford, Deputy Executive Director 

SUBJECT: County of Riverside Funding Request for Construction of Jurupa Road Grade 
Separation Project 

STAFF RECOMMENDATION: 

This item is for the Committee to: 

1) Approve programming $25 million of 2009 Measure A Western County Regional Arterial
(MARA) funds for the city of Jurupa Valley’s Jurupa Road Grade Separation project;

2) Approve Agreement No. 21-72-121-00 between the Commission and the County of
Riverside (County) as the lead agency for the programming of $25 million of MARA for the
construction phase of the Jurupa Road Grade Separation project;

3) Authorize the Chair or Executive Director, pursuant to legal counsel review, to finalize and 
execute the agreement; and

4) Forward to the Commission for final action.

BACKGROUND INFORMATION: 

The Commission’s 2017 Companion Study to the 2012 Grade Separation Priority Update Study 
identifies three priority grade separations on critical urban freight corridors: McKinley Road 
(Corona), Jurupa Road (Jurupa Valley), and Third Street (Riverside).  At the time, the Jurupa Road 
grade separation had no funding identified.  A few months after the 2017 Companion Study was 
completed, the California State Legislature passed Senate Bill (SB) 132, providing $108.4 million 
to deliver the Jurupa Road Grade Separation project.  SB 132 includes a statutory provision that 
the funds must be encumbered by June 30, 2023. 

The Commission has a history of providing discretionary funding to priority grade separation 
projects in the county.  In 2001, the Commission approved a funding commitment to priority 
grade separation projects in Riverside County by providing a 10 percent local share match to the 
California Public Utilities Commission grade separation funding program.  In 2007, the 
Commission committed to providing 25% of federal formula funds to priority grade separation 
projects.  The Commission also approved Alameda Corridor East grade separation projects as 
eligible projects for 2009 Measure A Western County Economic Development funds.  In the same 
year, Proposition 1B was approved by California voters which included a program to improve 
trade corridors which offered grade separation project funding. 

1
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DISCUSSION: 
 
The County is the lead agency on the Jurupa Road Grade Separation project for the city of Jurupa 
Valley.  Since SB 132’s passage in 2017, it has been working to deliver the project.  Coordination 
with the Union Pacific Railroad has been challenging, particularly over the past 15 months during 
the COVID-19 pandemic.  To keep the project moving forward, the County developed a phased 
approach to construction which allowed it to advertise the construction contract while still 
finalizing the design and right of way.  On May 19, 2021, the County opened construction bids.  
The low bid is favorable and very close to the engineer’s estimate.  Once the construction cost 
became known, the County developed an updated project cost estimate which indicates a 
funding shortfall of $25,000,000.   
 
On June 16, 2021, the County submitted a letter (Attachment 2) to the Commission regarding the 
shortfall and requested financial assistance to fully fund the project.  Commission staff conducted 
an analysis of available fund types and determined that the only fund type eligible and available 
given the various project details and circumstances is MARA.  Staff recommends programming 
$25 million of available MARA funds to fully fund the Jurupa Road Grade Separation project and 
entering into agreement 21-72-121-00 for purposes of providing funding for the project on a 
reimbursable basis. 
 
FISCAL IMPACT: 
 
The County will prioritize expenditure of the SB 132 funds, after which any additional funding 
needed to complete the project, up to $25 million, would be paid for with available MARA funds 
on a reimbursable basis.  The Commission will retain any cost savings on the project.  
 

Financial Information 

In Fiscal Year Budget: N/A Year: FY 2022/23 Amount: $25,000,000 

Source of Funds: 2009 Measure A Western County 
Regional Arterial funds Budget Adjustment: N/A 

GL/Project Accounting No.: 663041 81301 00000 0000 266 31 81301 

Fiscal Procedures Approved:  Date: 06/17/2021 

 
Attachments: 
1) Project Location Map 
2) June 16, 2021 Letter from County of Riverside 

2



3

ATTACHMENT 1



BLANK 



4

ATTACHMENT 2
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Agenda Item 8 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: June 28, 2021 

TO: Western Riverside County Programs and Projects Committee 

FROM: Jenny Chan, Planning and Programming Manager 

THROUGH: Jillian Guizado, Planning and Programming Director 

SUBJECT: Agreement for Transit-Oriented Communities Strategic Plan 

 
STAFF RECOMMENDATION: 
 
This item is for the Committee to: 
 
1) Approve Agreement No. 21-65-043-00 with Stantec Consulting Services, Inc. to develop a 

transit-oriented communities strategic plan for an 18-month base period with two 
additional six-month optional terms in an amount of $924,224, plus a contingency 
amount of $25,776, for a total amount not to exceed $950,000;  

2) Authorize the Chair or Executive Director, pursuant to legal counsel review, to finalize and 
execute the agreement, including option terms, on behalf of the Commission;  

3) Authorize the Executive Director, or designee, to approve contingency work up to the 
total not to exceed amount as required for these services; and 

4) Forward to the Commission for final action. 
 

BACKGROUND INFORMATION: 
 
In June 2020, the Federal Transit Administration awarded the Commission $700,000 in grant 
funding, with a $250,000 local match commitment, to develop the Transit-Oriented Communities 
Strategic Plan (TOC Strategic Plan) as part of the Fiscal Year 2019 Pilot Program for Transit-
Oriented Development Planning grant program.  The grant enables the Commission to work with 
community members, private developers and staff from the cities of Perris, Moreno Valley, 
Riverside, and Corona and the March Joint Powers Authority (March JPA) to create a strategic 
plan for transit-oriented development (TOD) within the five-mile radius of the eight 91/Perris 
Valley Line Metrolink stations in Riverside County.  The TOC Strategic Plan seeks to reduce or 
eliminate impediments to TOD by identifying regulatory actions and funding strategies to 
facilitate TOCs.  The plan will provide a regional planning framework that builds upon existing 
regional or local jurisdictions’ TOD-friendly planning efforts and provide guidance to accelerate 
public and private investment within the five-mile radius of each station.  The goals of the plan 
are to support local economic development, increase Metrolink ridership, and decrease auto 
trips which improves local and regional traffic congestion. 
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DISCUSSION: 
 
Key activities to be completed during the study include: 
 
- Prepare a Commuter Rail TOD Best Practices Memo specific to the Inland Empire.  The 

memo will provide case studies and lessons learned regarding TOD projects, including 
recent housing developments at Riverside-La Sierra, Riverside Downtown, and Corona-
North Main stations. 

- Develop station area profiles summarizing the existing conditions for the eight Metrolink 
stations.  Profiles will include information such as: existing planning and development 
policy, land use, zoning, socio-economic trends, existing mobility options, and real estate 
market conditions.  

- Implement a robust multi-lingual public engagement plan to collect community and 
stakeholder feedback.  

- Evaluate and define station typology that is sensitive to community character and needs 
and market conditions.  Develop policy recommendations surrounding zoning, density, 
housing, and first/last mile connections.  

- Identify short-, mid- and long-range actions that will remove development barriers and 
promote TOD and define the roles and responsibilities for the Commission, cities, and 
March JPA. 

- Update the Commission’s Joint Development Guidelines based on findings from the TOC 
Strategic Plan.  

 
Procurement Process 
 
Staff determined the weighted factor method of source selection to be the most appropriate for 
this procurement, as it allows the Commission to identify the most advantageous proposal with 
price and other factors considered.  Non-price factors include elements such as qualifications of 
firm and personnel and understanding and approach for a TOC Strategic Plan as set forth under 
the terms of Request for Proposals (RFP) No. 21-65-043-00. 
   
RFP No. 21-65-043-00 for the TOC Strategic Plan was released by staff on March 18, 2021.  The 
RFP was posted on the Commission’s PlanetBids website, which is accessible through the 
Commission’s website.  Utilizing PlanetBids, emails were sent to 437 firms, 58 of which are 
located in Riverside County.  Through the PlanetBids site, 53 firms downloaded the RFP and 3 of 
these firms are located in Riverside County.  Staff responded to all questions submitted by 
potential proposers prior to the April 6, 2021 clarification deadline date.  Seven firms – Dudek 
(Encinitas), Gruen Associates (Los Angeles), Hatch Associates Consultants, Inc. (Pittsburgh, PA), 
HDR Engineering, Inc. (Riverside), Perkins & Will (San Francisco), Stantec Consulting Services, Inc. 
(Los Angeles), and SWA (Laguna Beach) – submitted responsive proposals prior to the 2:00 p.m. 
submittal deadline on April 27, 2021.  Utilizing the evaluation criteria set forth in the RFP, all firms 
were evaluated and scored by an evaluation committee comprised of Commission, Riverside 
Transit Agency and city of Corona staff.   
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Based on the evaluation committee’s assessment of the written proposals and pursuant to the 
terms of the RFP, the evaluation committee shortlisted and invited three firms to the interview 
phase of the evaluation and selection process.  Interviews of the shortlisted firms – HDR 
Engineering, Inc., Perkins & Will, and Stantec Consulting Services, Inc. – were conducted on  
May 26, 2021. 
 
As a result of the completion of the evaluation process, the evaluation committee recommends 
contract award to Stantec Consulting Services, Inc. to develop the TOC Strategic Plan for an 18-
month base period with two additional six-month optional terms to extend the agreement, as 
this firm earned the highest total evaluation score.  A summary of the proposed costs submitted 
with the written proposals and the total evaluation score rankings following the final evaluation 
are summarized below:  
 

Firm Price Overall Ranking 
Stantec Consulting Services, Inc. $899,105 1 
HDR Engineering, Inc. $903,247 2 
Perkins & Will $901,634 3 
Gruen Associates $790,963 4 
Dudek $878,532 5 
Hatch Associates Consultants, Inc. $892,074 6 
SWA $906,009 7 

 
The RFP issued by the Commission only intended to solicit public feedback through the 
establishment of a community advisory committee.  However, Stantec’s proposal included 
additional outreach events for the greater community at large in a virtual environment.  In light 
of the recent lifting of various health orders related to COVID-19, staff determined that a hybrid 
approach providing for both in person and virtual community outreach events would be the most 
accessible and beneficial for the project.  To accommodate the revised approach for outreach, 
additional scope and budget were added to this task in negotiating the final agreement, including 
an optional outreach task.   
 
Accordingly, staff recommends the award of an agreement for the TOC Strategic Plan for an 18-
month base period with two additional six-month optional terms to Stantec Consulting Services, 
Inc. for a total amount of $924,224, plus a contingency amount of $25,776, for a total amount 
not to exceed $950,000.  The Commission’s standard form professional services agreement will 
be entered into with Stantec Consulting Services, Inc. subject to any changes approved by the 
Executive Director, pursuant to legal counsel review.  Staff also recommends authorization for 
the Chair or Executive Director to finalize and execute the agreement, including option terms and 
contingency work for the TOC Strategic Plan. 
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Next Steps 
 
Upon completion of the key activities previously listed, Commission staff will return to the 
Commission with a presentation of the completed TOC Strategic Plan.  The presentation will 
include a description of the preferred TOC typology for each station as vetted by the community 
and stakeholders.  Alongside the preferred TOC typology, staff will highlight the necessary policy 
changes that the Commission, cities, and March JPA would need to consider and adopt to achieve 
the preferred TOC typology.  
 
FISCAL IMPACT: 
 
This project has a budget of $950,000 for up to a thirty-month period.  Funding for this project is 
comprised of a $700,000 grant from FTA.  Local match of $250,000 is funded from State 
Transportation Improvement Program Planning, Programming and Monitoring (STIP PPM) funds. 
 

Financial Information 

In Fiscal Year Budget: Yes 
N/A Year: FY 2021/22 

FY 2022/23+ Amount: $598,720 
$351,280 

Source of Funds: 
FTA FY 2019 Pilot Program for Transit-
Oriented Development Planning and 
STIP PPM funds 

Budget Adjustment: No 
N/A 

GL/Project Accounting No.: 002326 81501 00000 0000 106 65 81501 

Fiscal Procedures Approved:  Date: 06/18/2021 

 
Attachment: Draft Agreement No. 21-65-043-00 with Stantec Consulting Services, Inc.  
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Agreement No. 21-65-043-00 
 
 

PROFESSIONAL SERVICES AGREEMENT  
FOR  

TRANSIT-ORIENTED COMMUNITIES STRATEGIC PLAN  
DEVELOPMENT PROFESSIONAL CONSULTING SERVICES  

(FTA FUNDED) 
WITH STANTEC CONSULTING SERVICES, INC.  

 
 

Parties and Date. 

This Agreement is made and entered into this ___ day of _______, 2021, by 
and between the RIVERSIDE COUNTY TRANSPORTATION COMMISSION ("the 
Commission") and STANTEC CONSULTING SERVICES, INC. ("Consultant"), a 
CORPORATION.  The Commission and Consultant are sometimes referred to herein 
individually as “Party”, and collectively as the “Parties”. 
 
Recitals. 

A. On November 8, 1988 the Voters of Riverside County approved Measure A 
authorizing the collection of a one-half percent (1/2 %) retail transactions and use tax (the 
"tax") to fund transportation programs and improvements within the County of Riverside, 
and adopting the Riverside County Transportation Improvement Plan (the "Plan"). 

B. Pursuant to Public Utility Code Sections 240000 et seq., the Commission is 
authorized to allocate the proceeds of the Tax in furtherance of the Plan.  

C. On November 5, 2002, the voters of Riverside County approved an extension 
of the Measure A tax for an additional thirty (30) years for the continued funding of 
transportation and improvements within the County of Riverside. 

D. A source of funding for payment for professional services under this 
Agreement in support of development of the Transit-Oriented Communities Strategic Plan 
(the “Project”) may be funds from the Federal Transit Administration (“FTA”).   

E. Consultant desires to perform and assume responsibility for the provision of 
certain professional planning, zoning, and outreach services for development of the Project, 
as required by the Commission on the terms and conditions set forth in this Agreement.  
Consultant represents that it is experienced in providing the foregoing services to public 
clients, is licensed in the State of California (if necessary), and is familiar with the plans of 
the Commission. 

Terms. 

1. General Scope of Services.  Consultant shall furnish all technical and 
professional services, including labor, material, equipment, transportation, supervision and 
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expertise, and incidental and customary work necessary to fully and adequately supply the 
professional planning, zoning, and outreach services for development of the Transit-
Oriented Communities Strategic Plan ("Services").  The Services are more fully set forth in 
Exhibit "A" attached hereto and incorporated herein by reference.  All Services shall be 
subject to, and performed in accordance with, this Agreement, the exhibits attached hereto 
and incorporated herein by reference, and all applicable local, state and federal laws, rules 
and regulations. 

2. Term. 

2.1 This Agreement shall commence on the date first set forth above and 
shall continue in effect for eighteen months (18) months (“Term”).  The Commission shall 
have the option, in its sole discretion, to extend the Term for two (2) additional six (6) 
months periods, with prior written notice to the Consultant. 

2.2 Consultant is advised that any recommendation for contract award is 
not binding on Commission until this Agreement is fully executed and approved by the 
Commission.  

2.3 This Agreement shall remain in effect until the date set forth above, 
unless earlier terminated as provided herein.   Consultant shall complete the Services 
within the term of this Agreement, and shall meet any other established schedules and 
deadlines.  All applicable indemnification provisions of this Agreement shall remain in 
effect following the termination of this Agreement. 

3. Commission's Contract Administrator.  The Commission hereby designates 
the Commission's Executive Director, or his or her designee, to act as its Contract 
Administrator for the performance of this Agreement ("Commission’s Contract 
Administrator").  Commission’s Contract Administrator shall have the authority to act on 
behalf of the Commission for all purposes under this Agreement.  Commission’s Contract 
Administrator shall also review and give approval, as needed, to the details of Consultant's 
work as it progresses.  Consultant shall not accept direction or orders from any person 
other than the Commission’s Contract Administrator or his or her designee. 

4. Consultant's Representative.  Consultant hereby designates Adam Maleitzke 
to act as its Representative for the performance of this Agreement ("Consultant’s 
Representative").  Consultant's Representative shall have full authority to act on behalf of 
Consultant for all purposes under this Agreement.  The Consultant’s Representative shall 
supervise and direct the Services, using his or her professional skill and attention, and shall 
be responsible for all means, methods, techniques, sequences and procedures and for the 
satisfactory coordination of all portions of the Services under this Agreement.  Consultant 
shall work closely and cooperate fully with Commission’s Contract Administrator and any 
other agencies which may have jurisdiction over, or an interest in, the Services.  
Consultant's Representative shall be available to the Commission staff at all reasonable 
times.  Any substitution in Consultant's Representative shall be approved in writing by 
Commission’s Contract Administrator. 
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5. Substitution of Key Personnel.  Consultant has represented to the 
Commission that certain key personnel will perform and coordinate the Services under this 
Agreement.  Should one or more of such personnel become unavailable, Consultant may 
substitute other personnel of at least equal competence upon written approval by the 
Commission.  In the event that the Commission and Consultant cannot agree as to the 
substitution of the key personnel, the Commission shall be entitled to terminate this 
Agreement for cause, pursuant to the provisions herein.  The key personnel for 
performance of this Agreement are:  Adam Maleitzke, Project Manager; Andrew Irvine, 
Principal-In-Charge; Rhonda Bell, Existing Conditions Lead; Craig Sklenar, Station Area 
Visioning and TOC Strategies Lead; Craig Lewis, Implementation Lead.  

6. Standard of Care; Licenses.  Consultant represents and maintains that it is 
skilled in the professional calling necessary to perform all Services, duties and obligations 
required by this Agreement to fully and adequately complete the Project.  Consultant shall 
perform the Services and duties in conformance to and consistent with the standards 
generally recognized as being employed by professionals in the same discipline in the 
State of California.  Consultant warrants that all employees and subcontractors shall have 
sufficient skill and experience to perform the Services assigned to them.  Consultant further 
represents and warrants to the Commission that its employees and subcontractors have all 
licenses, permits, qualifications and approvals of whatever nature that are legally required 
to perform the Services, and that such licenses and approvals shall be maintained 
throughout the term of this Agreement.  Consultant shall perform, at its own cost and 
expense and without reimbursement from the Commission, any services necessary to 
correct errors or omissions which are caused by the Consultant’s failure to comply with the 
standard of care provided for herein, and shall be fully responsible to the Commission for 
all damages and other liabilities provided for in the indemnification provisions of this 
Agreement arising from the Consultant’s errors and omissions.  Any employee of 
Consultant or its sub-consultants who is determined by the Commission to be 
uncooperative, incompetent, a threat to the adequate or timely completion of the Project, a 
threat to the safety of persons or property, or any employee who fails or refuses to perform 
the Services in a manner acceptable to the Commission, shall be promptly removed from 
the Project by the Consultant and shall not be re-employed to perform any of the Services 
or to work on the Project. 

7. Independent Contractor.  The Services shall be performed by Consultant or 
under its supervision.  Consultant will determine the means, methods and details of 
performing the Services subject to the requirements of this Agreement.  Commission 
retains Consultant on an independent contractor basis and not as an employee, agent or 
representative of the Commission.  Consultant retains the right to perform similar or 
different services for others during the term of this Agreement.  Any additional personnel 
performing the Services under this Agreement on behalf of Consultant shall at all times be 
under Consultant's exclusive direction and control.  Consultant shall pay all wages, salaries 
and other amounts due such personnel in connection with their performance of Services 
and as required by law.  Consultant shall be responsible for all reports and obligations 
respecting such personnel, including but not limited to, social security taxes, income tax 
withholdings, unemployment insurance, disability insurance, and workers' compensation 
insurance. 
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8. Schedule of Services.  Consultant shall perform the Services expeditiously, 
within the term of this Agreement, and in accordance with the schedule for the Services set 
forth in Exhibit “B” (“Schedule of Services”). Consultant represents that it has the 
professional and technical personnel to perform the Services in conformance with such 
conditions.  In order to facilitate Consultant's conformance with the Schedule, the 
Commission shall respond to Consultant's submittals in a timely manner.  Upon request of 
Commission’s Contract Administrator, Consultant shall provide a more detailed schedule of 
anticipated performance to meet the Schedule of Services. 

8.1 Modification of the Schedule.  Consultant shall regularly report to the 
Commission, through correspondence or progress reports, its progress in providing 
required Services within the scheduled time periods.  Commission shall be promptly 
informed of all anticipated delays.  In the event that Consultant determines that a schedule 
modification is necessary, Consultant shall promptly submit a revised Schedule of Services 
for approval by Commission’s Contract Administrator.  

8.2 Trend Meetings.  Consultant shall conduct trend meetings with the 
Commission’s Contract Administrator and other interested parties, as requested by the 
Commission, as may be mutually scheduled by the Parties at a standard day and time.  
These trend meetings will encompass focused and informal discussions concerning scope, 
schedule, and current progress of Services, relevant cost issues, and future Project 
objectives.  Consultant shall be responsible for the preparation and distribution of meeting 
agendas to be received by the Commission and other attendees no later than three (3) 
working days prior to the meeting. 

8.3 Progress Reports.  As part of its monthly invoice, Consultant shall 
submit a progress report, in a form determined by the Commission, which will indicate the 
progress achieved during the previous month in relation to the Schedule of Services.  
Submission of such progress report by Consultant shall be a condition precedent to receipt 
of payment from the Commission for each monthly invoice submitted. 

9. Delay in Performance. 

9.1 Excusable Delays.  Should Consultant be delayed or prevented from 
the timely performance of any act or Services required by the terms of the Agreement by 
reason of acts of God or of the public enemy, acts or omissions of the Commission or 
other governmental agencies in either their sovereign or contractual capacities, fires, 
floods, epidemics, quarantine restrictions, strikes, freight embargoes or unusually severe 
weather, performance of such act shall be excused for the period of such delay. 

9.2 Written Notice.  If Consultant believes it is entitled to an extension of 
time due to conditions set forth in subsection 9.1, Consultant shall provide written notice to 
the Commission within seven (7) working days from the time Consultant knows, or 
reasonably should have known, that performance of the Services will be delayed due to 
such conditions.  Failure of Consultant to provide such timely notice shall constitute a 
waiver by Consultant of any right to an excusable delay in time of performance. 

13



 

  
 5 

9.3 Mutual Agreement.  Performance of any Services under this 
Agreement may be delayed upon mutual agreement of the Parties.  Upon such 
agreement, Consultant's Schedule of Services shall be extended as necessary by the 
Commission.  Consultant shall take all reasonable steps to minimize delay in completion, 
and additional costs, resulting from any such extension. 

10. Preliminary Review of Work.  All reports, working papers, and similar work 
products prepared for submission in the course of providing Services under this Agreement 
shall be submitted to the Commission’s Contract Administrator in draft form, and the 
Commission may require revisions of such drafts prior to formal submission and approval.  
In the event that Commission’s Contract Administrator, in his or her sole discretion, 
determines the formally submitted work product to be not in accordance with the standard 
of care established under this Agreement, Commission’s Contract Administrator may 
require Consultant to revise and resubmit the work at no cost to the Commission. 

11. Appearance at Hearings.  If and when required by the Commission, 
Consultant shall render assistance at public hearings or other meetings related to the 
Project or necessary to the performance of the Services.  However, Consultant shall not be 
required to, and will not, render any decision, interpretation or recommendation regarding 
questions of a legal nature or which may be construed as constituting a legal opinion.   

12. Opportunity to Cure; Inspection of Work.  Commission may provide 
Consultant an opportunity to cure, at Consultant's expense, all errors and omissions which 
may be disclosed during Project implementation.  Should Consultant fail to make such 
correction in a timely manner, such correction may be made by the Commission, and the 
cost thereof charged to Consultant.  Consultant shall allow the Commission’s Contract 
Administrator and Caltrans to inspect or review Consultant's work in progress at any 
reasonable time. 

13. Final Acceptance.  Upon determination by the Commission that Consultant 
has satisfactorily completed the Services required under this Agreement and within the 
term set forth herein the Commission shall give Consultant a written Notice of Final 
Acceptance.  Upon receipt of such notice, Consultant shall incur no further costs 
hereunder, unless otherwise specified in the Notice of Final Acceptance.  Consultant may 
request issuance of a Notice of Final Acceptance when, in its opinion, it has satisfactorily 
completed all Services required under the terms of this Agreement.  In the event copyrights 
are permitted under this Agreement, then in connection with Federal funding, it is hereby 
acknowledged and agreed that the United States Department of Transportation shall have 
the royalty-free non-exclusive and irrevocable right to reproduce, publish, or otherwise use, 
and to authorize others to use, the work for governmental purposes.   

14. Laws and Regulations.  Consultant shall keep itself fully informed of and in 
compliance with all local, state and federal laws, rules and regulations in any manner 
affecting the performance of the Project or the Services, including all Cal/OSHA 
requirements, and shall give all notices required by law.  For example, and not by way of 
limitation, Consultant shall keep itself fully informed of and in compliance with all 
implementing regulations, design standards, specifications, previous commitments that 
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must be incorporated in the design of the Project, and administrative controls including 
those of the United States Department of Transportation.  Compliance with Federal 
procedures may include completion of the applicable environmental documents and 
approved by the United States Department of Transportation.  For example, and not by way 
of limitation, a signed Categorical Exclusion, Finding of No Significant Impact, or published 
Record of Decision may be required to be approved and/or completed by the United States 
Department of Transportation.  For Consultant shall be liable for all violations of such laws 
and regulations in connection with Services.  If the Consultant performs any work knowing it 
to be contrary to such laws, rules and regulations and without giving written notice to the 
Commission, Consultant shall be solely responsible for all costs arising therefrom.  
Consultant shall defend, indemnify and hold Commission, its officials, directors, officers, 
employees and agents free and harmless, pursuant to the indemnification provisions of this 
Agreement, from any claim or liability arising out of any failure or alleged failure to comply 
with such laws, rules or regulations. 

15. Fees and Payment. 

15.1 Consultant shall receive compensation, including authorized 
reimbursements, for all Services rendered under this Agreement at the rates set forth in 
Exhibit "C" attached hereto and incorporated herein by reference.  The overhead rates 
included in the attached Exhibit “C” shall be fixed for the term of this Agreement, and shall 
not be subject to adjustment, unless required by the applicable funding source.  The total 
compensation shall not exceed Nine Hundred Twenty-Four Thousand Six Hundred 
Seventy-Four Dollars ($924,674) without written approval of Commission's Executive 
Director (“Total Compensation”).  Extra Work may be authorized, as described below, and 
if authorized, will be compensated at the rates and manner set forth in this Agreement.   

15.2 Any payments to Consultant for travel and subsistence expenses 
must be authorized in writing by Commission, and shall not exceed rates authorized to be 
paid exempt non-represented State employees under current State Department of 
Personnel Administration (DPA) rules, unless otherwise authorized by Commission.  If the 
rates invoiced are in excess of those authorized DPA rates, and Commission has not 
otherwise approved said rates, then Consultant is responsible for the cost difference and 
any overpayments shall be reimbursed to the Commission on demand. 

15.3 When milestone cost estimates are included in Exhibit “C” Consultant 
shall obtain prior written approval for a revised milestone cost estimate from the Contract 
Administrator before exceeding such cost estimate.  

15.4 Payments shall be made monthly in arrears based on Services 
provided and allowable incurred costs. If Consultant fails to submit the required deliverable 
items according to the Schedule of Services, Commission shall have the right to delay the 
applicable payment or terminate this Agreement in accordance with the termination 
provisions of this Agreement. 

15.5 No payment shall be made prior to approval of any Services, nor for 
any Services performed prior to approval of this Agreement.   
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15.6 Consultant shall be reimbursed, as promptly as fiscal procedures will 
permit upon receipt by Commission’s Contract Administrator of itemized invoices in 
triplicate. Invoices shall be submitted no later than 45 calendar days after the performance 
of work for which Consultant is billing. Invoices shall detail the work performed on each 
milestone and each project as applicable. Invoices shall follow the format stipulated for the 
approved Cost Proposal and shall reference this Agreement number and project title. Final 
invoice must contain the final cost and all credits due Commission including any 
equipment purchased under the Equipment Purchase provisions of this Agreement. The 
final invoice should be submitted within 60 calendar days after completion of Consultant’s 
work. Invoices shall be mailed to Commission’s Contract Administrator at the following 
address:  

Riverside County Transportation Commission 
Attention: Accounts Payable  
P.O. 12008 
Riverside, CA 92502  
 

15.7 Consultant shall not be reimbursed for any expenses unless 
authorized in writing by the Commission’s Contract Administrator. 

15.8 All subcontracts in excess of $25,000 shall contain the above 
provisions.  

 
16. Disputes.   

16.1 Any dispute, other than audit, concerning a question of fact arising 
under this Agreement that is not disposed of by mutual agreement of the Parties shall be 
decided by a committee consisting of RCTC’s Contract Administrator and the Director of 
Capital Projects, who may consider written or verbal information submitted by Consultant.  

16.2 Not later than 30 days after completion of all Services under this 
Agreement, Consultant may request review by the Commission’s Executive Director of 
unresolved claims or disputes, other than audit. The request for review will be submitted in 
writing.  

16.3 Neither the pendency of a dispute, nor its consideration by the 
committee will excuse Consultant from full and timely performance in accordance with the 
terms of this Agreement.  

17. Termination. 

17.1 Commission reserves the right to terminate this Agreement for any or 
no reason, in whole or in part, upon written notice to Consultant stating the effective date 
of termination. 

17.2 Commission may terminate this Agreement with Consultant should 
Consultant fail to perform the covenants herein contained at the time and in the manner 

16



 

  
 8 

herein provided.  In the event of such termination, Commission may proceed with the 
Services in any manner deemed proper by Commission.  If Commission terminates this 
Agreement with Consultant, Commission shall pay Consultant the sum due to Consultant 
under this Agreement for Services completed and accepted prior to termination, unless the 
cost of completion to Commission exceeds the funds remaining in the Agreement. In such 
case, the overage shall be deducted from any sum due Consultant under this Agreement 
and the balance, if any, shall be paid to Consultant upon demand.  

17.3 In addition to the above, payment upon termination shall include a 
prorated amount of profit, if applicable, but no amount shall be paid for anticipated profit on 
unperformed Services. Consultant shall provide documentation deemed adequate by 
Commission’s Contract Administrator to show the Services actually completed by 
Consultant prior to the effective date of termination.  This Agreement shall terminate on the 
effective date of the Notice of Termination 

17.4 Upon receipt of the written Notice of Termination, Consultant shall 
discontinue all affected Services as directed in the Notice or as otherwise provided herein, 
and deliver to the Commission all Documents and Data, as defined in this Agreement, as 
may have been prepared or accumulated by Consultant in performance of the Services, 
whether completed or in progress. 

17.5 In addition to the above, Consultant shall be liable to the Commission 
for any reasonable additional costs incurred by the Commission to revise work for which 
the Commission has compensated Consultant under this Agreement, but which the 
Commission has determined in its sole discretion needs to be revised, in part or whole, to 
complete the Project because it did not meet the standard of care established in this 
Agreement. Termination of this Agreement for cause may be considered by the 
Commission in determining whether to enter into future agreements with Consultant. 

17.6 The rights and remedies of the Parties provided in this Section are in 
addition to any other rights and remedies provided by law or under this Agreement. 

17.7 Consultant, in executing this Agreement, shall be deemed to have 
waived any and all claims for damages which may otherwise arise from the Commission's 
termination of this Agreement, for convenience or cause, as provided in this Section. 

17.8 Consultant may not terminate this Agreement except for cause. 

 
18. Cost Principles and Administrative Requirements.  

18.1 Consultant agrees that the Contract Cost Principles and Procedures, 
48 CFR, Federal Acquisition Regulations System, Chapter 1, Part 31.000 et seq., shall be 
used to determine the cost allowability of individual items.  

18.2 Consultant also agrees to comply with federal procedures in 
accordance with 2 CFR, Part 200, Uniform Administrative Requirements, Cost Principles, 
and Audit Requirements for Federal Awards. 
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18.3 Any costs for which payment has been made to CONSULTANT that 
are determined by subsequent audit to be unallowable under 2 CFR, Part 200 and 48 
CFR, Federal Acquisition Regulations System, Chapter 1, Part 31.000 et seq., are subject 
to repayment by Consultant to Commission. 

18.4 All subcontracts in excess of $25,000 shall contain the above 
provisions.  

19. Retention of Records/Audit.  For the purpose of determining compliance with, 
as applicable, 2 CFR Part 200, Public Contract Code 10115, et seq. and Title 21, California 
Code of Regulations, Chapter 21, Section 2500 et seq., when applicable and other matters 
connected with the performance of this Agreement pursuant to Government Code 8546.7; 
Consultant, subconsultants, and Commission shall maintain and make available for 
inspection all books, documents, papers, accounting records, and other evidence 
pertaining to the performance of this Agreement, including but not limited to, the costs of 
administering this Agreement. All parties shall make such materials available at their 
respective offices at all reasonable times during the Agreement period and for three years 
from the date of final payment under this Agreement. The State, State Auditor, 
Commission, or any duly authorized representative of the State or Federal Government 
shall have access to any books, records, and documents of Consultant and it’s certified 
public accountants (CPA) work papers that are pertinent to this Agreement and, if 
applicable, indirect cost rates (ICR) for audit, examinations, excerpts, and transactions, and 
copies thereof shall be furnished if requested. Subcontracts in excess of $25,000 shall 
contain this provision.  

23.1 Accounting System.   Consultant and its subcontractors shall establish 
and maintain an accounting system and records that properly accumulate and segregate 
expenditures by line item for the Services.  The accounting system of Consultant and its 
subcontractors shall conform to Generally Accepted Accounting Principles (GAAP), enable 
the determination of incurred costs at interim points of completion, and provide support for 
reimbursement payment vouchers or invoices. 
 

20. Audit Review Procedures.   

20.1 Any dispute concerning a question of fact arising under an interim or 
post audit of this Agreement that is not disposed of by agreement, shall be reviewed by 
Commission’s Chief Financial Officer.  

20.2 Not later than 30 days after issuance of the final audit report, 
Consultant may request a review by Commission’s Chief Financial Officer of unresolved 
audit issues. The request for review will be submitted in writing.  

20.3 Neither the pendency of a dispute nor its consideration by 
Commission shall excuse Consultant from full and timely performance, in accordance with 
the terms of this Agreement.  

21. Subcontracting.   
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21.1 Nothing contained in this Agreement or otherwise, shall create any 
contractual relation between Commission and any subconsultant(s), and no subcontract 
shall relieve Consultant of its responsibilities and obligations hereunder. Consultant agrees 
to be as fully responsible to Commission for the acts and omissions of its subconsultant(s) 
and of persons either directly or indirectly employed by any of them as it is for the acts and 
omissions of persons directly employed by Consultant. Consultant’s obligation to pay its 
subconsultant(s) is an independent obligation from Commission’s obligation to make 
payments to the Consultant. 

21.2 Consultant shall perform the Services contemplated with resources 
available within its own organization and no portion of the Services pertinent to this 
Agreement shall be subcontracted without written authorization by Commission’s Contract 
Administrator, except that, which is expressly identified in the approved Cost Proposal.  

21.3 Consultant shall pay its subconsultants within ten (10) calendar days 
from receipt of each payment made to Consultant by Commission. 

21.4 Any subcontract in excess of $25,000 entered into as a result of this 
Agreement shall contain all the provisions stipulated in this Agreement to be applicable to 
subconsultants. 

21.5 Any substitution of subconsultant(s) must be approved in writing by 
Commission’s Contract Administrator prior to the start of work by the subconsultant(s). 

21.6 Exhibit “C” may set forth the rates at which each subconsultant shall 
bill the Consultant for Services and that are subject to reimbursement by the Commission 
to Consultant.   The subconsultant rate schedules and cost proposals contained herein are 
for accounting purposes only.   

22. Equipment Purchase 

22.1 Prior authorization, in writing, by Commission’s Contract Administrator 
shall be required before Consultant enters into any unbudgeted purchase order, or 
subcontract for supplies, equipment, or services. Consultant shall provide an evaluation of 
the necessity or desirability of incurring such costs.  

22.2 For purchase of any item, service or consulting work not covered in 
the Cost Proposal and exceeding $5,000 prior authorization, in writing, by Commission’s 
Contract Administrator is required.   Three competitive quotations must be submitted with 
the request for such purchase, or the absence of bidding must be adequately justified.  

22.3 Any equipment purchased as a result of this Agreement is subject to 
the following: Consultant shall maintain an inventory of all nonexpendable property. 
Nonexpendable property is defined as having a useful life of at least two years and an 
acquisition cost of $5,000 or more. If the purchased equipment needs replacement and is 
sold or traded in, Commission shall receive a proper refund or credit at the conclusion of 
this Agreement, or if this Agreement is terminated, Consultant may either keep the 
equipment and credit Commission in an amount equal to its fair market value, or sell such 
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equipment at the best price obtainable at a public or private sale, in accordance with 
established Commission procedures; and credit Commission in an amount equal to the 
sales price. If Consultant elects to keep the equipment, fair market value shall be 
determined at Consultant’s expense, on the basis of a competent independent appraisal of 
such equipment.  Appraisals shall be obtained from an appraiser mutually agreeable to by 
Commission and Consultant.  If Consultant determines to sell the equipment, the terms 
and conditions of such sale must be approved in advance by Commission.  2 CFR, Part 
200 requires a credit to Federal funds when participating equipment with a fair market 
value greater than $5,000 is credited to the Project.  

22.4 All subcontracts in excess $25,000 shall contain the above provisions.  

23. Labor Code Requirements. 

23.1 Prevailing Wages.   

(a) Consultant shall comply with the State of California’s General 
Prevailing Wage Rate requirements in accordance with California Labor Code, Section 
1770, and all Federal, State, and local laws and ordinances applicable to the Services.  

(b) Any subcontract entered into as a result of this Agreement, if for 
more than $25,000 for public works construction or more than $15,000 for the alteration, 
demolition, repair, or maintenance of public works, shall contain all of the provisions of this 
Section. 

(c) When prevailing wages apply to the Services described in the 
Scope of Services, transportation and subsistence costs shall be reimbursed at the 
minimum rates set by the Department of Industrial Relations (DIR) as outlined in the 
applicable Prevailing Wage Determination. See http://www.dir.ca.gov.  

(d) Copies of the prevailing rate of per diem wages in effect at 
commencement of this Agreement are on file at the Commission’s offices.  Consultant shall 
make copies of the prevailing rates of per diem wages for each craft, classification or type 
of worker needed to execute the Services available to interested parties upon request, and 
shall post copies at the Consultant’s principal place of business and at the project site.  
Consultant shall defend, indemnify and hold the Commission, its elected officials, officers, 
employees and agents free and harmless from any claims, liabilities, costs, penalties or 
interest arising out of any failure or alleged failure to comply with the Prevailing Wage 
Laws.    

23.2 DIR Registration.  If the Services are being performed as part of an 
applicable “public works” or “maintenance” project, then pursuant to Labor Code Sections 
1725.5 and 1771.1, the Consultant and all subconsultants must be registered with the 
Department of Industrial Relations.  If applicable, Consultant shall maintain registration for 
the duration of the Project and require the same of any subconsultants.  This Project may 
also be subject to compliance monitoring and enforcement by the Department of Industrial 
Relations.  It shall be Consultant’s sole responsibility to comply with all applicable 
registration and labor compliance requirements. 
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23.3 Eight-Hour Law.  Pursuant to the provisions of the California Labor 
Code, eight hours of labor shall constitute a legal day’s work, and the time of service of 
any worker employed on the work shall be limited and restricted to eight hours during any 
one calendar day, and forty hours in any one calendar week, except when payment for 
overtime is made at not less than one and one-half the basic rate for all hours worked in 
excess of eight hours per day (“Eight-Hour Law”), unless Consultant or the Services are 
not subject to the Eight-Hour Law.  Consultant shall forfeit to Commission as a penalty, 
$50.00 for each worker employed in the execution of this Agreement by him, or by any 
sub-consultant under him, for each calendar day during which such workman is required or 
permitted to work more than eight hours in any calendar day and forty hours in any one 
calendar week without such compensation for overtime violation of the provisions of the 
California Labor Code, unless Consultant or the Services are not subject to the Eight-Hour 
Law. 

23.4 Employment of Apprentices.  This Agreement shall not prevent the 
employment of properly indentured apprentices in accordance with the California Labor 
Code, and no employer or labor union shall refuse to accept otherwise qualified 
employees as indentured apprentices on the work performed hereunder solely on the 
ground of race, creed, national origin, ancestry, color or sex.  Every qualified apprentice 
shall be paid the standard wage paid to apprentices under the regulations of the craft or 
trade in which he or she is employed and shall be employed only in the craft or trade to 
which he or she is registered. 

If California Labor Code Section 1777.5 applies to the Services, Consultant and any 
subcontractor hereunder who employs workers in any apprenticeable craft or trade shall 
apply to the joint apprenticeship council administering applicable standards for a certificate 
approving Consultant or any sub-consultant for the employment and training of apprentices. 
 Upon issuance of this certificate, Consultant and any sub-consultant shall employ the 
number of apprentices provided for therein, as well as contribute to the fund to administer 
the apprenticeship program in each craft or trade in the area of the work hereunder. 

The parties expressly understand that the responsibility for compliance with 
provisions of this Section and with Sections 1777.5, 1777.6 and 1777.7 of the California 
Labor Code in regard to all apprenticeable occupations lies with Consultant. 

24. Ownership of Materials/Confidentiality.  

24.1 Documents & Data.  This Agreement creates an exclusive and 
perpetual license for Commission to copy, use, modify, reuse, or sub-license any and all 
copyrights and designs embodied in plans, specifications, studies, drawings, estimates, 
materials, data and other documents or works of authorship fixed in any tangible medium of 
expression, including but not limited to, physical drawings or data magnetically or otherwise 
recorded on computer diskettes, which are prepared or caused to be prepared by 
Consultant under this Agreement (“Documents & Data”).    
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Consultant shall require all subcontractors to agree in writing that 
Commission is granted an exclusive and perpetual license for any Documents & Data the 
subcontractor prepares under this Agreement.   
 

Consultant represents and warrants that Consultant has the legal right 
to grant the exclusive and perpetual license for all such Documents & Data. Consultant 
makes no such representation and warranty in regard to Documents & Data which were 
prepared by design professionals other than Consultant or provided to Consultant by the 
Commission.   
 

Commission shall not be limited in any way in its use of the Documents 
& Data at any time, provided that any such use not within the purposes intended by this 
Agreement shall be at Commission’s sole risk.   

 
24.2 Intellectual Property.  In addition, Commission shall have and retain all 

right, title and interest (including copyright, patent, trade secret and other proprietary 
rights) in all plans, specifications, studies, drawings, estimates, materials, data, computer 
programs or software and source code, enhancements, documents, and any and all works 
of authorship fixed in any tangible medium or expression, including but not limited to, 
physical drawings or other data magnetically or otherwise recorded on computer media 
(“Intellectual Property”) prepared or developed by or on behalf of Consultant under this 
Agreement as well as any other such Intellectual Property prepared or developed by or on 
behalf of Consultant under this Agreement.   

The Commission shall have and retain all right, title and interest in 
Intellectual Property developed or modified under this Agreement whether or not paid for 
wholly or in part by Commission, whether or not developed in conjunction with Consultant, 
and whether or not developed by Consultant.  Consultant will execute separate written 
assignments of any and all rights to the above referenced Intellectual Property upon 
request of Commission.   
 

Consultant shall also be responsible to obtain in writing separate 
written assignments from any subcontractors or agents of Consultant of any and all right to 
the above referenced Intellectual Property.  Should Consultant, either during or following 
termination of this Agreement, desire to use any of the above-referenced Intellectual 
Property, it shall first obtain the written approval of the Commission.   
 

All materials and documents which were developed or prepared by the 
Consultant for general use prior to the execution of this Agreement and which are not the 
copyright of any other party or publicly available and any other computer applications, shall 
continue to be the property of the Consultant.  However, unless otherwise identified and 
stated prior to execution of this Agreement, Consultant represents and warrants that it has 
the right to grant the exclusive and perpetual license for all such Intellectual Property as 
provided herein.  
 

Commission further is granted by Consultant a non-exclusive and 
perpetual license to copy, use, modify or sub-license any and all Intellectual Property 

22



 

  
 14 

otherwise owned by Consultant which is the basis or foundation for any derivative, 
collective, insurrectional, or supplemental work created under this Agreement.  
 

24.3 Confidentiality.  All ideas, memoranda, specifications, plans, 
procedures, drawings, descriptions, computer program data, input record data, written 
information, and other Documents and Data either created by or provided to Consultant in 
connection with the performance of this Agreement shall be held confidential by 
Consultant.  Such materials shall not, without the prior written consent of Commission, be 
used by Consultant for any purposes other than the performance of the Services.  Nor 
shall such materials be disclosed to any person or entity not connected with the 
performance of the Services or the Project.  Nothing furnished to Consultant which is 
otherwise known to Consultant or is generally known, or has become known, to the related 
industry shall be deemed confidential.  Consultant shall not use Commission's name or 
insignia, photographs of the Project, or any publicity pertaining to the Services or the 
Project in any magazine, trade paper, newspaper, television or radio production or other 
similar medium without the prior written consent of Commission. 

24.4 Infringement Indemnification.  Consultant shall defend, indemnify and 
hold the Commission, its directors, officials, officers, employees, volunteers and agents 
free and harmless, pursuant to the indemnification provisions of this Agreement, for any 
alleged infringement of any patent, copyright, trade secret, trade name, trademark, or any 
other proprietary right of any person or entity in consequence of the use on the Project by 
Commission of the Documents & Data, including any method, process, product, or concept 
specified or depicted. 

25. Indemnification.  To the fullest extent permitted by law, Consultant shall 
defend, indemnify and hold Commission, Caltrans and their directors, officials, officers, 
employees, consultants, volunteers, and agents free and harmless from any and all claims, 
demands, causes of action, costs, expenses, liability, loss, damage or injury, in law or 
equity, to property or persons, including wrongful death, inverse condemnation, and any 
claims related to property acquisition and relocation rules or failure to detect or abate 
hazardous materials, which are brought by a third party, and which , in any manner arise 
out of or are incident to alleged negligent acts, omissions, or willful misconduct of 
Consultant, its officials, officers, employees, agents, consultants, and contractors arising 
out of or in connection with the performance of the Services, the Project or this Agreement, 
including without limitation the payment of consequential damages, expert witness fees, 
and attorneys fees and other related costs and expenses.  Consultant shall defend, at 
Consultant's own cost, expense and risk, any and all such aforesaid suits, actions or other 
legal proceedings of every kind that may be brought or instituted against Commission, 
Caltrans, and their directors, officials, officers, employees, consultants, agents, or 
volunteers.  Consultant shall pay and satisfy any judgment, award or decree that may be 
rendered against Commission, Caltrans or their directors, officials, officers, employees, 
consultants, agents, or volunteers, in any such suit, action or other legal proceeding.  
Consultant shall reimburse Commission, Caltrans and their directors, officials, officers, 
employees, consultants, agents, and/or volunteers, for any and all legal expenses and 
costs, including reasonable attorney’s fees, incurred by each of them in connection 
therewith or in enforcing the indemnity herein provided.  Consultant's obligation to 
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indemnify shall not be restricted to insurance proceeds, if any, received by Commission, 
Caltrans or their directors, officials officers, employees, consultants, agents, or volunteers.  
Notwithstanding the foregoing, to the extent Consultant’s Services are subject to Civil Code 
Section 2782.8, the above indemnity shall be limited, to the extent required by Civil Code 
Section 2782.8, to claims that arise out of, pertain to, or relate to the negligence, 
recklessness, or willful misconduct of the Consultant.  Consultant’s obligations as set forth 
in this Section 28 shall survive expiration or termination of this Agreement. 

26. Insurance. 

26.1 Time for Compliance.  Consultant shall not commence work under this 
Agreement until it has provided evidence satisfactory to the Commission that it has 
secured all insurance required under this Section, in a form and with insurance companies 
acceptable to the Commission.  In addition, Consultant shall not allow any subcontractor to 
commence work on any subcontract until it has secured all insurance required under this 
Section. 

26.2 Minimum Requirements.  Consultant shall, at its expense, procure and 
maintain for the duration of the Agreement insurance against claims for injuries to persons 
or damages to property which may arise from or in connection with the performance of the 
Agreement by the Consultant, its agents, representatives, employees or subcontractors.  
Consultant shall also require all of its subcontractors to procure and maintain the same 
insurance for the duration of the Agreement. Such insurance shall meet at least the 
following minimum levels of coverage: 

(a) Minimum Scope of Insurance.  Coverage shall be at least as 
broad as the latest version of the following: (1) General Liability: Insurance Services Office 
Commercial General Liability coverage (occurrence form CG 0001 or exact equivalent); (2) 
Automobile Liability: Insurance Services Office Business Auto Coverage (form CA 0001, 
code 1 (any auto) or exact equivalent); and (3) Workers’ Compensation and Employer’s 
Liability: Workers’ Compensation insurance as required by the State of California and 
Employer’s Liability Insurance. 

(b) Minimum Limits of Insurance.  Consultant shall maintain limits 
no less than: (1) General Liability: $2,000,000 per occurrence for bodily injury, personal 
injury and property damage.  If Commercial General Liability Insurance or other form with 
general aggregate limit is used, either the general aggregate limit shall apply separately to 
this Agreement/location or the general aggregate limit shall be twice the required 
occurrence limit. Limits may be achieved by any combination of primary and excess or 
umbrella liability insurance; (2) Automobile Liability: $1,000,000 per accident for bodily 
injury and property damage.   Limits may be achieved by any combination of primary and 
excess or umbrella liability insurance; and (3) Workers’ Compensation and Employer’s 
Liability: Workers’ Compensation limits as required by the Labor Code of the State of 
California.  Employer’s Liability limits of $1,000,000 per accident.   

26.3 Professional Liability.  Consultant shall procure and maintain, and 
require its sub-consultants to procure and maintain, for a period of five (5) years following 
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completion of the Project, errors and omissions liability insurance appropriate to their 
profession.  For Consultant, such insurance shall be in an amount not less than 
$1,000,000 per claim. This insurance shall be endorsed to include contractual liability 
applicable to this Agreement and shall be written on a policy form coverage specifically 
designed to protect against acts, errors or omissions of the Consultant.  “Covered 
Professional Services” as designated in the policy must specifically include work 
performed under this Agreement. The policy must “pay on behalf of” the insured and must 
include a provision establishing the insurer's duty to defend.  Subconsultants of Consultant 
shall obtain such insurance in an amount not less than $2,000,000 per claim.  
Notwithstanding the foregoing, the Commission may consider written requests to lower or 
dispense with the errors and omissions liability insurance requirement contained in this 
Section for certain subconsultants of Consultant, on a case-by-case basis, depending on 
the nature and scope of the Services to be provided by the subconsultant.  Approval of 
such request shall be in writing, signed by the Commission’s Contract Administrator.    

26.4 Aircraft Liability Insurance.  Prior to conducting any Services requiring 
use of aircraft, Consultant shall procure and maintain, or cause to be procured and 
maintained, aircraft liability insurance or equivalent form, with a single limit as shall be 
required by the Commission.  Such insurance shall include coverage for owned, hired and 
non-owned aircraft and passengers, and shall name, or be endorsed to name, the 
Commission, Caltrans and their directors, officials, officers, employees and agents as 
additional insureds with respect to the Services or operations performed by or on behalf of 
the Consultant. 

26.5 Insurance Endorsements.  The insurance policies shall contain the 
following provisions, or Consultant shall provide endorsements on forms approved by the 
Commission to add the following provisions to the insurance policies: 

(a) General Liability.   

(i) Commercial General Liability Insurance must include 
coverage for (1) bodily Injury and property damage; (2) personal Injury/advertising Injury; 
(3) premises/operations liability; (4) products/completed operations liability; (5) aggregate 
limits that apply per Project; (6) explosion, collapse and underground (UCX) exclusion 
deleted; (7) contractual liability with respect to this Agreement; (8) broad form property 
damage; and (9) independent consultants coverage. 

(ii) The policy shall contain no endorsements or provisions 
limiting coverage for (1) contractual liability; (2) cross liability exclusion for claims or suits by 
one insured against another; or (3) contain any other exclusion contrary to this Agreement. 

(iii) The policy shall give the Commission, its directors, 
officials, officers, employees, and agents insured status using ISO endorsement forms 20 
10 10 01 and 20 37 10 01, or endorsements providing the exact same coverage. 

(iv) The additional insured coverage under the policy shall be 
“primary and non-contributory” and will not seek contribution from the Commission’s or 
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Caltrans’ insurance or self-insurance and shall be at least as broad as CG 20 01 04 13, or 
endorsements providing the exact same coverage. 

(b) Automobile Liability.  The automobile liability policy shall be 
endorsed to state that:  (1) the Commission, Caltrans and their directors, officials, officers, 
employees and agents shall be covered as additional insureds with respect to the 
ownership, operation, maintenance, use, loading or unloading of any auto owned, leased, 
hired or borrowed by the Consultant or for which the Consultant is responsible; and (2) the 
insurance coverage shall be primary insurance as respects the Commission, Caltrans and 
their directors, officials, officers, employees and agents, or if excess, shall stand in an 
unbroken chain of coverage excess of the Consultant’s scheduled underlying coverage.  
Any insurance or self-insurance maintained by the Commission, Caltrans and their 
directors, officials, officers, employees and agents shall be excess of the Consultant’s 
insurance and shall not be called upon to contribute with it in any way. 

(c) Workers’ Compensation and Employers Liability Coverage.  

(i) Consultant certifies that he/she is aware of the provisions 
of Section 3700 of the California Labor Code which requires every employer to be insured 
against liability for workers’ compensation or to undertake self-insurance in accordance with 
the provisions of that code, and he/she will comply with such provisions before 
commencing work under this Agreement. 

(ii) The insurer shall agree to waive all rights of subrogation 
against the Commission, its directors, officials, officers, employees and agents for losses 
paid under the terms of the insurance policy which arise from work performed by the 
Consultant. 

(d) All Coverages.     

(i) Defense costs shall be payable in addition to the limits 
set forth hereunder. 

(ii) Requirements of specific coverage or limits contained in 
this Section are not intended as a limitation on coverage, limits, or other requirement, or a 
waiver of any coverage normally provided by any insurance.  It shall be a requirement 
under this Agreement that any available insurance proceeds broader than or in excess of 
the specified minimum insurance coverage requirements and/or limits set forth herein shall 
be available to the Commission, Caltrans and their directors, officials, officers, employees 
and agents as additional insureds under said policies.  Furthermore, the requirements for 
coverage and limits shall be (1) the minimum coverage and limits specified in this 
Agreement; or (2) the broader coverage and maximum limits of coverage of any insurance 
policy or proceeds available to the named insured; whichever is greater. 

(iii) The limits of insurance required in this Agreement may 
be satisfied by a combination of primary and umbrella or excess insurance. Any umbrella or 
excess insurance shall contain or be endorsed to contain a provision that such coverage 
shall also apply on a primary and non-contributory basis for the benefit of the Commission 
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(if agreed to in a written contract or agreement) before the Commission’s own insurance or 
self-insurance shall be called upon to protect it as a named insured.  The umbrella/excess 
policy shall be provided on a “following form” basis with coverage at least as broad as 
provided on the underlying policy(ies). 

(iv) Consultant shall provide the Commission at least thirty 
(30) days prior written notice of cancellation of any policy required by this Agreement, 
except that the Consultant shall provide at least ten (10) days prior written notice of 
cancellation of any such policy due to non-payment of premium.  If any of the required 
coverage is cancelled or expires during the term of this Agreement, the Consultant shall 
deliver renewal certificate(s) including the General Liability Additional Insured Endorsement 
to the Commission at least ten (10) days prior to the effective date of cancellation or 
expiration. 

(v) The retroactive date (if any) of each policy is to be no 
later than the effective date of this Agreement.  Consultant shall maintain such coverage 
continuously for a period of at least three years after the completion of the work under this 
Agreement.  Consultant shall purchase a one (1) year extended reporting period A) if the 
retroactive date is advanced past the effective date of this Agreement; B) if the policy is 
cancelled or not renewed; or C) if the policy is replaced by another claims-made policy with 
a retroactive date subsequent to the effective date of this Agreement. 

(vi) The foregoing requirements as to the types and limits of 
insurance coverage to be maintained by Consultant, and any approval of said insurance by 
the Commission, is not intended to and shall not in any manner limit or qualify the liabilities 
and obligations otherwise assumed by the Consultant pursuant to this Agreement, including 
but not limited to, the provisions concerning indemnification. 

(vii) If at any time during the life of the Agreement, any policy 
of insurance required under this Agreement does not comply with these specifications or is 
canceled and not replaced, Commission has the right but not the duty to obtain the 
insurance it deems necessary and any premium paid by Commission will be promptly 
reimbursed by Consultant or Commission will withhold amounts sufficient to pay premium 
from Consultant payments. In the alternative, Commission may cancel this Agreement.  
The Commission may require the Consultant to provide complete copies of all insurance 
policies in effect for the duration of the Project. 

(viii) Neither the Commission nor any of its directors, officials, 
officers, employees or agents shall be personally responsible for any liability arising under 
or by virtue of this Agreement. 

26.6 Deductibles and Self-Insurance Retentions.  Any deductibles or self-
insured retentions must be declared to and approved by the Commission.  If the 
Commission does not approve the deductibles or self-insured retentions as presented, 
Consultant shall guarantee that, at the option of the Commission, either: (1) the insurer 
shall reduce or eliminate such deductibles or self-insured retentions as respects the 
Commission, its directors, officials, officers, employees and agents; or, (2) the Consultant 
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shall procure a bond guaranteeing payment of losses and related investigation costs, 
claims and administrative and defense expense. 

26.7 Acceptability of Insurers.  Insurance is to be placed with insurers with 
a current A.M. Best’s rating no less than A:VIII, licensed to do business in California, and 
satisfactory to the Commission. 

26.8 Verification of Coverage.  Consultant shall furnish Commission with 
original certificates of insurance and endorsements effecting coverage required by this 
Agreement on forms satisfactory to the Commission.  The certificates and endorsements 
for each insurance policy shall be signed by a person authorized by that insurer to bind 
coverage on its behalf.  All certificates and endorsements must be received and approved 
by the Commission before work commences.  The Commission reserves the right to 
require complete, certified copies of all required insurance policies, at any time. 

26.9 Subconsultant Insurance Requirements.  Consultant shall not allow 
any subcontractors or subconsultants to commence work on any subcontract until they 
have provided evidence satisfactory to the Commission that they have secured all 
insurance required under this Section.  Policies of commercial general liability insurance 
provided by such subcontractors or subconsultants shall be endorsed to name the 
Commission as an additional insured using ISO form CG 20 38 04 13 or an endorsement 
providing the exact same coverage.  If requested by Consultant, the Commission may 
approve different scopes or minimum limits of insurance for particular subcontractors or 
subconsultants. 

26.10 Other Insurance.  At its option, the Commission may require such 
additional coverage(s), limits and/or the reduction of deductibles or retentions it considers 
reasonable and prudent based upon risk factors that may directly or indirectly impact the 
Project.  In retaining this option Commission does not warrant Consultant’s insurance 
program to be adequate.  Consultant shall have the right to purchase insurance in addition 
to the insurance required in this Section. 

27. Safety.  Consultant shall execute and maintain its work so as to avoid injury or 
damage to any person or property.  In carrying out its Services, the Consultant shall at all 
times be in compliance with all applicable local, state and federal laws, rules and 
regulations, and shall exercise all necessary precautions for the safety of employees 
appropriate to the nature of the work and the conditions under which the work is to be 
performed.  Safety precautions as applicable shall include, but shall not be limited to:  (A) 
adequate life protection and life saving equipment and procedures; (B) instructions in 
accident prevention for all employees and subcontractors, such as safe walkways, 
scaffolds, fall protection ladders, bridges, gang planks, confined space procedures, 
trenching and shoring, equipment and other safety devices, equipment and wearing 
apparel as are necessary or lawfully required to prevent accidents or injuries; and (C) 
adequate facilities for the proper inspection and maintenance of all safety measures. 

Pursuant to the authority contained in Section 591 of the Vehicle Code, the Commission 
has determined that the Project will contain areas that are open to public traffic.  Consultant 
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shall comply with all of the requirements set forth in Divisions 11, 12, 13, 14, and 15 of the 
Vehicle Code.  Consultant shall take all reasonably necessary precautions for safe 
operation of its vehicles and the protection of the traveling public from injury and damage 
from such vehicles. 
 

28. Additional Work.  Any work or activities that are in addition to, or otherwise 
outside of, the Services to be performed pursuant to this Agreement shall only be 
performed pursuant to a separate agreement between the parties.  Notwithstanding the 
foregoing, the Commission’s Executive Director may make a change to the Agreement, 
other than a Cardinal Change.  For purposes of this Agreement, a Cardinal Change is a 
change which is “outside the scope” of the Agreement; in other words, work which should 
not be regarded as having been fairly and reasonably within the contemplation of the 
parties when the Agreement was entered into.  An example of a change which is not a 
Cardinal Change would be where, in a contract to construct a building there are many 
changes in the materials used, but the size and layout of the building remains the same.  
Cardinal Changes are not within the authority of this provision to order, and shall be 
processed by the Commission as “sole source” procurements according to applicable law, 
including the requirements of FTA Circular 4220.1F. 

 
(a) In addition to the changes authorized above, a 

modification which is signed by Consultant and the Commission’s Executive Director, other 
than a Cardinal Change, may be made in order to: (1) make a negotiated equitable 
adjustment to the Agreement price, delivery schedule and other terms resulting from the 
issuance of a Change Order, (2) reflect definitive letter contracts, and (3) reflect other 
agreements of the parties modifying the terms of this Agreement (“Bilateral Contract 
Modification”).   
 

(b) Consultant shall not perform, nor be compensated for any 
change, without written authorization from the Commission’s Executive Director as set forth 
herein.  In the event such a change authorization is not issued and signed by the 
Commission’s Executive Director, Consultant shall not provide such change.       

 
29. Prohibited Interests.   

29.1 Solicitation.  Consultant maintains and warrants that it has not 
employed nor retained any company or person, other than a bona fide employee working 
solely for Consultant, to solicit or secure this Agreement.  Further, Consultant warrants that 
it has not paid nor has it agreed to pay any company or person, other than a bona fide 
employee working solely for Consultant, any fee, commission, percentage, brokerage fee, 
gift or other consideration contingent upon or resulting from the award or making of this 
Agreement.  For breach or violation of this warranty, the Commission shall have the right 
to rescind this Agreement without liability. 

29.2 Commission Conflict of Interest.  For the term of this Agreement, no 
member, officer or employee of the Commission, during the term of his or her service with 
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the Commission, shall have any direct interest in this Agreement, or obtain any present or 
anticipated material benefit arising therefrom. 

29.3 Conflict of Employment.  Employment by the Consultant of personnel 
currently on the payroll of the Commission shall not be permitted in the performance of this 
Agreement, even though such employment may occur outside of the employee's regular 
working hours or on weekends, holidays or vacation time.  Further, the employment by the 
Consultant of personnel who have been on the Commission payroll within one year prior to 
the date of execution of this Agreement, where this employment is caused by and or 
dependent upon the Consultant securing this or related Agreements with the Commission, 
is prohibited. 

29.4 Covenant Against Contingent Fees.  As required in connection with 
federal funding, the Consultant warrants that he/she has not employed or retained any 
company or person, other than a bona fide employee working for the Consultant, to solicit 
or secure this Agreement, and that he/she has not paid or agreed to pay any company or 
person, other than a bona fide employee, any fee, commission, percentage, brokerage 
fee, gift, or any other consideration, contingent upon or resulting from the award or 
formation of this Agreement.  For breach or violation of this warranty, the Commission 
shall have the right to terminate this Agreement without liability pursuant to the terms 
herein, or at its discretion to deduct from the Agreement price or consideration, or 
otherwise recover, the full amount of such fee, commission, percentage, brokerage fee, 
gift, or contingent fee. 

29.5 Rebates, Kickbacks or Other Unlawful Consideration.  Consultant 
warrants that this Agreement was not obtained or secured through rebates kickbacks or 
other unlawful consideration, either promised or paid to any Commission employee. For 
breach or violation of this warranty, Commission shall have the right in its discretion; to 
terminate this Agreement without liability; to pay only for the value of the work actually 
performed; or to deduct from the Agreement price; or otherwise recover the full amount of 
such rebate, kickback or other unlawful consideration.  

29.6 Covenant Against Expenditure of Commission, State or Federal 
Funds for Lobbying.  The Consultant certifies that to the best of his/ her knowledge and 
belief no state, federal or local agency appropriated funds have been paid, or will be paid 
by or on behalf of the Consultant to any person for the purpose of influencing or attempting 
to influence an officer or employee of any state or federal agency; a Member of the State 
Legislature or United States Congress; an officer or employee of the Legislature or 
Congress; or any employee of a Member of the Legislature or Congress, in connection 
with the award of any state or federal contract, grant, loan, or cooperative agreement, or 
the extension, continuation, renewal, amendment, or modification of any state or federal 
contract, grant, loan, or cooperative agreement. 

(a) If any funds other than federal appropriated funds have been 
paid, or will be paid to any person for the purpose of  influencing or attempting to influence 
an officer or employee of any federal agency; a Member of Congress; an officer or 
employee of Congress, or an employee of a Member of Congress; in connection with this 
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Agreement, the Consultant  shall complete and submit  the attached Exhibit "G", Standard 
Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with the attached 
instructions. 

(b) The Consultant's certification provided in this Section is a 
material representation of fact upon which reliance was placed when this Agreement was 
entered into, and is a prerequisite for entering into this Agreement pursuant to Section 
1352, Title 31, US. Code.  Failure to comply with the restrictions on expenditures, or the 
disclosure and certification requirements set forth in Section 1352, Title 31, US. Code may 
result in a civil penalty of not less than $10,000 and not more than $100,000 for each such 
failure. 

(c) The Consultant also agrees by signing this Agreement that 
he/she shall require that the language set forth in this Section be included in all Consultant 
subcontracts which exceed $100,000, and that all such subcontractors shall certify and 
disclose accordingly. 

29.7 Employment Adverse to the Commission.  Consultant shall notify the 
Commission, and shall obtain the Commission’s written consent, prior to accepting work to 
assist with or participate in a third-party lawsuit or other legal or administrative proceeding 
against the Commission during the term of this Agreement. 

30. Equal Opportunity Employment.  Consultant represents that it is an equal 
opportunity employer and it shall not discriminate against any subcontractor, employee or 
applicant for employment because of race, religion, color, national origin, ancestry, sex or 
age.  Such non-discrimination shall include, but not be limited to, all activities related to 
initial employment, upgrading, demotion, transfer, recruitment or recruitment advertising, 
layoff or termination.   

31. Right to Employ Other Consultants.  Commission reserves the right to employ 
other consultants in connection with the Project. 

32. Governing Law.  This Agreement shall be governed by and construed with the 
laws of the State of California.  Venue shall be in Riverside County. 

33. Disputes; Attorneys' Fees.   

33.1 Prior to commencing any action hereunder, the Parties shall attempt 
in good faith to resolve any dispute arising between them.  The pendency of a dispute 
shall not excuse Consultant from full and timely performance of the Services.   

33.2. If the Parties are unable to resolve a dispute after attempting in good 
faith to do so, the Parties may seek any other available remedy to resolve the dispute.  If 
either Party commences an action against the other Party, either legal, administrative or 
otherwise, arising out of or in connection with this Agreement, the prevailing Party in such 
litigation shall be entitled to have and recover from the losing Party reasonable attorneys' 
fees and, all other costs of such actions. 
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34. Time of Essence.  Time is of the essence for each and every provision of this 
Agreement. 

35. Headings.  Article and Section Headings, paragraph captions or marginal 
headings contained in this Agreement are for convenience only and shall have no effect in 
the construction or interpretation of any provision herein. 

36. Notices.  All notices permitted or required under this Agreement shall be given 
to the respective parties at the following address, or at such other address as the 
respective parties may provide in writing for this purpose: 

 
CONSULTANT:    COMMISSION: 
      Riverside County 
Stantec Consulting Services, Inc.  Transportation Commission 
801 S. Figueroa Street, Ste. 300  4080 Lemon Street, 3rd Floor 
Los Angeles, CA 90017   Riverside, CA 92501 
Attn: Adam Maleitzke   Attn: Executive Director 

 
Such notice shall be deemed made when personally delivered or when mailed, forty-eight 
(48) hours after deposit in the U.S. mail, first class postage prepaid, and addressed to the 
Party at its applicable address.  Actual notice shall be deemed adequate notice on the date 
actual notice occurred, regardless of the method of service. 
 

37. Conflicting Provisions.  In the event that provisions of any attached exhibits 
conflict in any way with the provisions set forth in this Agreement, the language, terms and 
conditions contained in this Agreement shall control the actions and obligations of the 
Parties and the interpretation of the Parties' understanding concerning the performance of 
the Services. 

38. Amendment or Modification.  No supplement, modification, or amendment of 
this Agreement shall be binding unless executed in writing and signed by both Parties. 

39. Entire Agreement.  This Agreement contains the entire agreement of the 
Parties relating to the subject matter hereof and supersedes all prior negotiations, 
agreements or understandings. 

40. Invalidity; Severability.  If any portion of this Agreement is declared invalid, 
illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining 
provisions shall continue in full force and effect. 

41. Provisions Applicable When State Funds or Federal Funds Are Involved.  
Since funding for the Services shall be provided, in whole or in part, from the FTA, 
Consultant shall also fully and adequately comply with the provisions included in Exhibit “E” 
(FTA Requirements) attached hereto and incorporated herein by reference. 

42. Survival.  All rights and obligations hereunder that by their nature are to 
continue after any expiration or termination of this Agreement, including, but not limited to, 
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the indemnification and confidentiality obligations, shall survive any such expiration or 
termination. 

43. No Third Party Beneficiaries.  There are no intended third party beneficiaries 
of any right or obligation assumed by the Parties. 

44. Labor Certification.  By its signature hereunder, Consultant certifies that it is 
aware of the provisions of Section 3700 of the California Labor Code which require every 
employer to be insured against liability for Workers’ Compensation or to undertake self-
insurance in accordance with the provisions of that Code, and agrees to comply with such 
provisions before commencing the performance of the Services. 

45. Counterparts.  This Agreement may be signed in counterparts, each of which 
shall constitute an original. 

46. Signatures.  A manually signed copy of this Agreement which is transmitted 
by facsimile, email or other means of electronic transmission shall be deemed to have the 
same legal effect as delivery of an original executed copy of this Agreement for all 
purposes.  This Agreement may be signed using an electronic signature.   

47. Subpoenas or Court Orders.  Should Consultant receive a subpoena or court 
order related to this Agreement, the Services or the Project, Consultant shall immediately 
provide written notice of the subpoena or court order to the Commission. Consultant shall 
not respond to any such subpoena or court order until notice to the Commission is provided 
as required herein, and shall cooperate with the Commission in responding to the 
subpoena or court order. 

48. Assignment or Transfer.  Consultant shall not assign, hypothecate, or 
transfer, either directly or by operation of law, this Agreement or any interest herein, without 
the prior written consent of the Commission.  Any attempt to do so shall be null and void, 
and any assignees, hypothecates or transferees shall acquire no right or interest by reason 
of such attempted assignment, hypothecation or transfer. 

 
49. Successors and Assigns.  This Agreement shall be binding on the successors 

and assigns of the parties, and shall not be assigned by Consultant without the prior written 
consent of Commission. 

50. Incorporation of Recitals.  The recitals set forth above are true and correct 
and are incorporated into this Agreement as though fully set forth herein. 

51. No Waiver.  Failure of Commission to insist on any one occasion upon strict 
compliance with any of the terms, covenants or conditions hereof shall not be deemed a 
waiver of such term, covenant or condition, nor shall any waiver or relinquishment of any 
rights or powers hereunder at any one time or more times be deemed a waiver or 
relinquishment of such other right or power at any other time or times. 

 
[SIGNATURES ON FOLLOWING PAGE]
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SIGNATURE PAGE 

TO 
PROFESSIONAL SERVICES AGREEMENT  

FOR  
TRANSIT-ORIENTED COMMUNITIES STRATEGIC PLAN  

DEVELOPMENT PROFESSIONAL CONSULTING SERVICES  
(FTA FUNDED) 

WITH STANTEC CONSULTING SERVICES, INC. 
 

IN WITNESS WHEREOF, this Agreement was executed on the date first written 
above. 
 
RIVERSIDE COUNTY 
TRANSPORTATION COMMISSION 
 
 
By:       
 Anne Mayer, Executive Director 
 
 
 
 
 

 

Approved as to Form: 
 
 
By:       
 Best, Best & Krieger LLP 
 General Counsel 

 CONSULTANT 
STANTEC CONSULTING SERVICES, INC. 
 
 
By:       
 Signature 
 
       
 Name 
 
       
 Title 
 
 
 
ATTEST: 
 
 
By:       
 
Its: __________________________ 

 
 
*  A corporation requires the signatures of two corporate officers.   

 
One signature shall be that of the chairman of board, the president or any vice president and the second 
signature (on the attest line) shall be that of the secretary, any assistant secretary, the chief financial officer or 
any assistant treasurer of such corporation. 

 
If the above persons are not the intended signators, evidence of signature authority shall be provided to 
RCTC. 
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DRAFT
ISSUES STANTEC’S APPROACH

Prepare joint development guidelines and 
policy framework that are clear and relevant 
to developers and help to streamline the 
delivery of development projects on RCTC 
land and implement TOCs

•	 Facilitate an implementation-focused approach that relies heavily on outreach and 
coordination, including continued developer engagement, research, and coordination with 
local jurisdictions to implement joint development and TOC

•	 Propose specific, near-term actions for RCTC and partner jurisdictions as part of a road map 
for mobility, land use, and placemaking improvements that begin to change the development 
trajectory for stations that are best positioned for TOCs in the next 5-10 years

Develop a corridor-wide vision and 
station-specific TOC strategies that play to 
each station's strengths and fosters 
collaboration - not competition - among 
jurisdictions, community groups, and other 
stakeholders along the Metrolink 91/Perris 
Valley Line corridor

•	 Foster a corridor-wide approach that identifies unique opportunities present in each station 
area through the use of typologies, work directly with each jurisdiction to understand existing 
efforts, visions, and develop a corridor-wide vision with other partners

•	 Utilize a station-specific approach for the TOC Typologies that builds on efforts already 
working in the area, and develops targeted strategies to promote development in the eastern 
part of the Riverside/Perris Valley Metrolink corridors

•	 Identify of key infrastructure, parking, and other projects that are needed to reposition less 
TOC-friendly areas and make them attractive to investment

•	 Establish a corridor-wide board to share lessons learned, resources, and coordinate marketing 
efforts to attract investment

Facilitate innovative virtual and in-person 
public involvement to allow all stakeholders 
to meaningfully participate in the process

•	 Leverage Stantec and outreach lead KPA's extensive network, developed through working with 
RCTC and key stakeholders in Riverside County, to invite a wide variety of participants into the 
planning process

•	 Utilize innovative virtual engagement platforms developed by the Stantec team, including 
immersive virtual open house sessions, virtual town halls, and virtual design charrettes as 
dictated by COVID-19 guidance

•	 Aim to hold in-person design workshops later in the process that enable participants who may 
not have access to high-speed broadband to also participate in the process.

WORK PLAN 
Task 1—Project Management  
1.1 PROJECT MANAGEMENT + QUALITY 
ASSURANCE

Our reputation is built around integrity and a 
commitment to doing things right. This commitment 
shapes everything we do from our health and safety 
culture to our professional excellence in project work, 
to our responsibilities on projects within our 
communities.

Stantec’s Project Management (PM) Framework 
contains a mandatory list of ten tasks to be complied 
with on all projects or contracts as required by our 
ISO9001:2008 registered Quality Management System.  
Specifically, the PM Framework mandates the 
following quality assurance processes be completed 
for all projects or contract assignments:

The Project Manager and ‘professionals-of-record’ (or 
‘professionals with responsible charge’) are to conduct 
and document in writing a final quality assurance 
review of final documents prior to issuance. Where 
applicable, conduct multi-disciplinary coordination 
reviews between disciplines and sub-consultants. Keep 
completed and signed-off checklists, document sets, 
etc., in project files.

Final documents must have an independent review 
conducted and signed by the independent reviewer 
prior to issuance.  This practice guide provides 
additional guidance on the steps and documentation 
required to comply with these requirements.

Stantec will work with RCTC to incorporate these 
protocols into a Project Management Plan, as well as 
the project charter, schedule, potential issues and 
mitigation strategies, project management meetings, 
and communication protocols. 

1.2 DATA REQUEST MEMORANDUM

Stantec will issue a data request memorandum for 
discussion during the kickoff meeting. We have found 
that one of the major challenges for a project is not 
collecting data early enough in the process to be able 
to quickly develop the existing conditions analysis. We 
have access to a wide variety of regional and national 
data sources, but we will need to supplement our 
analysis with parcel data, ridership data, existing plans, 
policies and ordinances, existing first/last mile 
infrastructure, traffic counts, and information on 
RCTC-owned properties, among others. We anticipate 
working with RCTC to disseminate the request to key 
partners, including Metrolink, SCAG, corridor 
jurisdictions and others as needed.

1.3 KICK-OFF MEETING

Upon contract execution, the Stantec team will 
schedule a call to plan for the kickoff meeting. Topics 
to be discussed include meeting participants, agenda, 
branding and outreach strategy, and information 
requests such as the Data Request Memorandum. The 
kickoff meeting will be held either virtually using Mural, 
an interactive collaboration platform, or in-person, 
depending on State and local COVID-19 health 
regulations at the time. Stantec will prepare meeting 
agendas, materials, and follow up shortly after the 
kickoff meeting with meeting notes.

1.4 MONTHLY COORDINATION MEETINGS, 
INVOICING, + PROGRESS REPORTS

We will work with RCTC to schedule monthly project 
management and coordination meetings to discuss 
completed and upcoming milestones and address 
project issues. We propose a total of 18 monthly 
coordination calls, half of which will be held in-person. 
In-person meetings will be scheduled during days when 
other in-person events are held, such as the 
Development Advisory Committee and Community 
Advisory Committee. Agendas and meeting minutes 
will be prepared by Stantec before and after each 
meeting. 

Prior to the coordination meetings, Stantec will issue 
monthly invoices per the schedule identified in the 
executed contract, along with a comprehensive 
progress report that details progress towards meeting 
key milestones, solutions to address problems that 
may arise during the project, a preview of near-term 
milestones, and other items. 

For progress meetings and other virtual engagement, stantec 
will utilize mural, an intuitive tool we have used successfully for 
other projects to promote collaboration and brainstorming.
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Task 2—Existing Conditions
2.1 STATION AREA PROFILES

Stantec and its key team members HR&A and KPA have 
all worked on recent projects for RCTC and in Riverside 
County, with a focus on cultivating transit-oriented 
communities and improving mobility. Recent projects 
including the SCAG HQTA program, which included a 
station area plan for the Downtown Riverside station 
that was developed in 2018 by project manager Adam 
Maleitzke, demonstrate our on-the-ground knowledge 
of the challenges facing Riverside County as RCTC and 
local jurisdictions seek to accommodate anticipated 
growth in a way that improves livability, affordability, 
and offers a variety of amenities to residents and 
workers. 

Through our work, we have observed a number of key 
differences among the eight 91 Line/Perris Valley 
stations that will be evaluated through the TOC 
Strategic Plan. We will work with RCTC to build upon 
our team’s collective understanding of these issues to 
identify challenges including land use and regulatory 
barriers to TOC, historic low-density, auto-oriented 
development patterns, gaps in the pedestrian and 
bicyclist network, and current economic disincentives 
to creating transit-oriented communities. Given our 
existing base of knowledge, the Stantec team can 
quickly and efficiently conduct a “deep-dive” into these 
issues that will inform public outreach and messaging 
and the development of the TOC typologies. 

For each station area, we will prepare in-depth 
memoranda to understand current conditions along the 
corridor, organized around the topics of land use and 
TOC, mobility, infrastructure, and public realm. With 
this information, we will prepare a SWOT or barriers 
and opportunities analysis to identify each station 

area’s strengths and weaknesses, as well as readiness 
for transit-oriented communities. The memoranda will 
be summarized in a series of eight (8) concise, yet 
highly illustrative station area profiles using high-
quality maps, imagery, graphics, tables, and other 
visual devices. The goal is to provide an easily-
understood snapshot of each station area that can be 
clearly communicated to the general public during 
virtual and in-person engagement sessions. 
Memoranda may be appended to the station profiles, 
and ultimately the Strategic Plan, to allow stakeholders 
to explore issues in further detail if they so choose. 

Stantec will work with RCTC and the TAC to develop 
the format, topics, and content of the final station area 
profiles, but we anticipate the following sections will 
be included:

1.	 Station Summary
2.	 Planning and Policy
3.	 Precedents and Best Practices 
4.	 Land Use and TOC 
5.	 Socio-Economic Profile 
6.	 Mobility 
7.	 Infrastructure 
8.	 Public Realm 
9.	 SWOT Analysis 

More information on the content of the station area 
profiles is described below.

2.1.1 LAND USE + TOC 

Land use and regulatory provisions are often a 
significant barrier for the development of TOCs. 
Existing plans and policies often include policies that 
mandate high parking requirements, propose low-
density building envelopes and auto-oriented uses, and 

artificially limit the amount of development that is 
permitted on a particular site. Upon receipt of 
information solicited through the data request 
memorandum, Stantec will evaluate General Plans, 
Specific Plans, zoning ordinances, GIS information, 
and other reports and data. 

Specific topics that will be explored include:

•	 Major Activity Centers

•	 Existing Land Use and Zoning

•	 Existing policies related to land use, mobility, and 
infrastructure

•	 Development Patterns and Typical Building 
Products

•	 Character and form

•	 Density and Massing

•	 Parking 

LRT station area parking, stormwater, and public realm 
concepts by Adam Maleitzke, prior to joining Stantec.
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2.1.2 MOBILITY, INFRASTRUCTURE, AND PUBLIC 
REALM

Along the 91/Perris Valley Line Corridors, there is a 
strong desire for transit not only to spur development, 
but to create those centers that a community can 
organize itself around. At its best, transit orients; it 
provides a center around which people and places 
congregate. With high quality and visible transit 
coming—now is the opportunity to leverage how 
transit’s orientation will create connected places that 
balances the needs of current residents, new 
development opportunity, and continued economic 
vitality. Successful TOD stations extend well into the 
community. While transit provides mobility for people 
and access to places, it is the stations that are the 
front door. Transit historically connects neighborhood 
centers and concentrations of destinations. These 
neighborhood centers then MUST be self-sustaining 
from a mobility perspective, functioning as the 

multimodal center of each sub-community, while 
directly connecting them to other corridor cities and 
the greater Los Angeles region.

For this effort, the Stantec team will develop 
multimodal connectivity plans for the Station areas. 
These will ensure that stations are linked to the 
surrounding neighborhood and adjacent transportation 
network in seamless ways. To accomplish this, our 
team will review ongoing design work and examine 
existing desire lines and connectivity by mode at each 
station areas.

As part of initial data collection, we will capture all 
relevant existing transportation and public realm 
assets as well as look at existing plans, proposed 
network improvements and development already 
underway. We will organize the latest transportation 
observations and data relevant to the project’s goals, 
including: 

•	 Pedestrian connections showing where people 
can comfortably walk or bike to the station today 
and to high-ridership bus stop locations

•	 Safety data showing concentrations of crashes 
using readily-available data

•	 Experiential data showing where potential 
barriers such as long or vacant blocks, poorly lit 
areas or traffic counts change along the corridor 
and its cross streets

•	 Crossing bus service, stops and ridership, 
including amenities

•	 Bicycle connections and parking showing 
regional paths and local on-street facilities, as 
well as bicycle share or large bicycle parking 
facilities

•	 How well-utilized is on-(and off-) street parking—
particularly the lots owned by RCTC, and is there 
a potential to use that space for something else?

Stantec's Smart Mobility team develops context-specific solutions to promote walking, cycling, and the use of new technologies
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•	 Travel forecast data from RCTC's travel demand 
model (RivTAM/RivCOM)

•	 Existing parks and open space

•	 Physical conditions of key mobility corridors

•	 General character and condition of building stock

•	 Others, as identified by RCTC and the 
committees

Our team will collect and map this information for each 
station area level to help inform the process. We 
believe in the importance of moving this information 
out of the conventional language of data and analysis 
and into a broader discussion of transportation and 
integration opportunities and trade-offs. From this, we 
will perform a gap analysis to identify which station 
areas lack sufficient connectivity and where that may 
hamper development. 

Defined station access typologies will inform this 
analysis. The “area of influence” of stations will vary 
based on local land use, area density, existing and 
potential connectivity, gaps, barriers and other factors. 
This connectivity is the glue that holds the transit and 
land use factors together to create a more balanced 
and accessible place at each station maximizing 
benefits of each.

2.1.3 SOCIO-ECONOMIC PROFILE AND REAL 
ESTATE MARKET SCAN
Based on previous work experience in the cities of 
Riverside, Corona, and other municipalities, Stantec 
team member HR&A is familiar with real estate 
markets throughout the Inland Empire. HR&A will 
conduct a real estate market scan  for sub-market 
areas that will encompass the entirety of the 8 station 
areas referenced in the RFP. An analysis of larger 
sub-markets that surround station areas is useful for 

understanding the market forces, trends, and 
conditions that will influence the development 
potential within the station areas. Further, other real 
estate development activity that occurs within a 
sub-market is likely to compete with any station area 
developments for prospective users, tenants, or 
homeowners. Using proprietary data sources, such as 
CoStar and REIS, HR&A will evaluate each sub-market 
area’s current performance of key land uses, including 
multi-family residential, retail, industrial, and office 
uses. Findings will be synthesized to highlight the 
relative performance of each key land use as a 
comparison with each of the other sub-market areas.

To develop an “on-the-ground” understanding of real 
estate market performance, opportunities, and 
challenges, HR&A will conduct up to twenty (20) 
targeted, one-on-one interviews with local businesses 
(or business organizations), community organizations, 
developers, and brokers.

To begin understanding the most pertinent 
opportunities and constraints of each station area, 
HR&A will provide a high-level summary of key 
demographic, socioeconomic, and real estate market 
indicators for an area encompassing a half-mile radius 
of each of the eight (8) station areas. Indicators to be 
evaluated include median household income, 
residential owner/renter split, age, average home price, 
jobs per resident, and others. HR&A will also 
disaggregate metrics to better understand 
displacement risks and the economic inclusion by 
race. Finally, HR&A summarize lessons learned in an 
analysis of each station area’s strengths, weaknesses, 
opportunities, and threats. Stantec will work with 
HR&A to incorporate the summary into the overall 
station area profile.

2.2 BEST PRACTICES REPORT

Stantec and HR&A regularly review transit-oriented 
community and transit-oriented development best 
practices across Southern California and the US. We 
have  explored the challenges that arise when 
developing TOD projects in the Inland Empire through 
our work on the SCAG/SBCTA ARRIVE Corridor and 
SCAG HQTA Analysis projects. For the HQTA Analysis 
project, our project manager Adam Maleitzke and 
Judith Taylor of HR&A collectively developed in-depth 
profiles of commuter station areas throughout the US 
and Canada, as well as transit-oriented development 
profiles of dozens of built projects. Each profile 
includes critical metrics and information such as 
floor-area ratio (FAR), number of units and square 
footage of commercial retail and office space, parking 
provided, innovative mobility solutions, public 
amenities, and partnerships and key funding sources.  
Paired with desktop research, transit agency outreach, 
and developer interviews, we will develop a 
memorandum that will provide up to five (5) case 
studies and a summary of lessons learned that will 
cover elements like zoning, multimodal standards, 
affordable housing, gentrification mitigation, 
innovative financing, first/last mile connections, value 
capture strategies, and development of opportunity 
zones. The carefully-selected case studies will be 
tailored to the current conditions of the Inland Empire 
as identified through the development of station area 
profiles. In addition to the broader case studies, the 
memo will further include an analysis of TOD 
effectiveness of recent housing developments at 
Riverside-La Sierra, Riverside-Downtown and Corona-
North Main areas.  
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2.3 RCTC JOINT DEVELOPMENT POLICY REVIEW
HR&A is supporting LA Metro, the Orange County 
Transportation Authority, and the Santa Clara Valley 
Transportation Authority in their creation and 
implementation of Joint Development policies. 
Building on this expertise, HR&A will consult external 
and internal (HR&A) resources to scan precedent joint 
development guidelines and effective partnership 
approaches from transportation or other public 
agencies for public- private development projects. The 
HR&A team will conduct desktop research and 
interviews with peer transit agencies for a selected set 
of precedents. Three precedents will be selected, with 
agreement from RCTC. The precedent research 
screening criteria will particularly focus on 1) the 
relevance of peer transit agency portfolio sites and 
real estate market conditions to RCTC; 2) the 
motivation/needs for the public agency to engage 
private developer partner(s) (i.e. value maximization, 
community benefits, capacity augmentation, etc.); and 
3) specific examples of effective joint development 
policies and development partnership models applied 
at specific precedent sites, with the goal to provide the 
best practices for RCTC to develop portfolio- wide 
Joint Development Guidelines. Precedent research will 
include an evaluation of peer transit agencies’ joint 
development policies, with particular attention to their 
approach to stakeholder coordination, crafting 
site-specific objectives, and developer outreach 
processes. Best practices will also include a thorough 
review, and outreach addressing FTA expectations and 
goals around joint development to ensure RCTC’s 
overall joint development policies and objectives 
position RCTC for maximum FTA support. The lessons 
learned will directly inform recommendation for RCTC 
Joint Development Guidelines in Task 5.2.

Task 3—Public Engagement
Stantec team member Katherine Padilla Associates 
(KPA) will leverage their deep experience working with 
communities in Riverside County, including RCTC and 
local jurisdictions, to facilitate a robust and targeted 
community and stakeholder outreach process. Our 
team’s approach is based on the twin pillars of 
authentic stakeholder engagement combined with 
social marketing principles. We hold, that in working 
with RCTC, it is the Stantec team’s responsibility to 
first and foremost determine the needs, wants and 
unique interests of communities surrounding each of 
the eight station areas and to deliver solutions that 
preserve the best of the communities and enhances 
their well-being, while allowing the benefits of TOC 
strategies to take root and flourish. Our approach 
emphasizes two-way communication: 1) we conduct 
analysis and provide information about challenges, 
possibilities, opportunities and 2) most importantly, we 
listen and provide space for all participants to share 

their opinions. Relevant projects that KPA has helped 
advance through strategic community relations 
include:

•	 RCTC Strategic Assessment
•	 Metro East San Fernando Valley Transit Corridor, 

which began as an AA followed by EIS/EIR
•	 Metro East San Fernando Valley Light Rail Project 

First-Last Mile Plan 
•	 Metro Transit Supportive Communities Toolkit 
•	 LA County Transit Oriented District Toolkit, which 

involved the community East LA as a pilot  study
•	 Metro East San Fernando Valley Transit Corridor, 

which began as an AA followed by EIS/EIR
•	 Metro East San Fernando Valley Light Rail Project 

First-Last Mile Plan 
•	 Metro Transit Supportive Communities Toolkit 
•	 LA County Transit Oriented District Toolkit, which 

involved the East LA community as a pilot study 

Land use map and public realm plan prepared for the Northland Needham Street Master Plan, which successfully 
converts an aging suburban strip mall into walkable, transit-supportive development.
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•	 LA County Lambert Road Station First-Last Mile 
Plan (for the proposed L Line)

•	 LA County Norwalk Blvd Station First Last Mile 
Plan (for the proposed L Line) 

•	 RCTC Strategic Assessment

KPA’s diverse team has extensive experience working 
with community members from all walks of life, from 
elected officials to people whose life experience may 
not include civic engagement. We offer bilingual staff 
to ensure all public notices and outreach will be 
provided in both English and culturally sensitive 
Spanish, and other languages as needed. Staff can 
provide translation of all aspects of project reports, 
meeting materials, social media and presentations. 
Our ability to communicate fluidly in Spanish and 
English, and visually through compelling graphic 
design, will be helpful especially for facilitating 
productive Community Advisory Committee (CAC) 
meetings and community engagement. Lately, we have 
successfully conducted a series of virtual stakeholder 
group interviews in Spanish for the SCAG Wilmington 
Freight Mitigation Study. 

In terms of establishing and facilitating the Technical 
Advisory Committee (TAC) and Developers Advisory 
Committee (DAC), our team will draw on our 
understanding of how issues of land use, funding, and 
other policies can influence TOC, ATP and first/last 
mile planning. We use advanced facilitation and 
mediation skills to develop innovative solutions and 
avoid potential blind spots. We blend fresh ideas with 
time-tested expertise in consensus building and 
conflict resolution to strategically resolve complex, 
multi-stakeholder, multi-agency challenges. 

Even when in-person meetings are deemed safe, we 
expect to continue to provide online meetings to allow 

stakeholders to engage on projects in the way that’s 
most convenient for them and will encourage high 
participation in every TAC, DAC, and CAC meeting. 
Stantec has the capability to develop a rich, interactive 
platform for virtual open houses, which will 
supplement the in-person workshops and stakeholder 
meetings that will be held as State and local COVID-19 
regulations permit. Stantec’s virtual engagement 
platform has been used notably for planning projects 
throughout the United States and Canada, including 
Lebanon, TN, modeled after in-person meetings 
through project boards, interactive surveys, pre-
recorded videos, and other graphically-rich content. As 
needed, we will take a hybrid approach that will enable 
community members to attend meetings in community 
centers with large screens set up for viewing, 
especially for those with no computer access in their 
homes. We will meet community members where 
they’re at, allow for feedback loops at key project 
points and provide equitable solutions for public 

engagement, including in-person community 
workshops when possible. 

TASK 3.1 PREPARE A COMMUNITY  
ENGAGEMENT PLAN 

KPA will develop a Community Engagement Plan 
tailored for each of the eight station areas to engage 
stakeholders in the planning process. We will begin by 
conducting a stakeholder analysis for each of the 
transit areas, identifying potential DAC and CAC 
members and other key stakeholders as well as 
targeted engagement strategies. Outreach and 
engagement materials will be developed in English, in 
Spanish and other languages as needed. We will 
submit a Draft Plan for review and comment, and Final 
Plan for staff approval, prior to implementation. 

Design workshop for the county of Los Angeles TOD Design Guidelines project in East LA, facilitated by team 
member KPA and project manager Adam Maleitzke, prior to joining Stantec.
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3.2 TECHNICAL ADVISORY COMMITTEE (TAC)

Stantec and KPA will assist RCTC to form (1) Technical 
Advisory Committee drawn from each of the affected 
cities and relevant agencies, including the JPA, to 
provide input on land use policies required for a 
comprehensive TOC corridor approach. In its advisory 
role, the TAC would also receive and consider DAC and 
CAC input. For the purposes of this budget, it is 
assumed that four (4) TAC meetings will be held.

3.3 DEVELOPER ADVISORY COMMITTEE (DAC)  

Stantec and KPA will assist RCTC to form  two (2) 
Developer Advisory Committees, divided into two 
regions, to advise and provide perspectives on current 
barriers, proposed policy changes and financial 
incentives. We will also assist with organizing 
meetings, distributing meeting notifications, assisting 
with agendas and presentation. KPA staff will attend 
the meetings and provide meeting minutes. For the 
purposes of this budget, it is assumed that two (2) of 
two DACs meetings will be held, and that they will be 
virtual. Assume there will be four (2)  meetings total.  

3.4 COMMUNITY ADVISORY COMMITTEES 

Stantec and KPA will work with RCTC staff to establish 
four (4) Community Advisory Committees grouped by 
geographic areas to explore issues and opportunities 
for the eight station areas. KPA will assist the project 
team in recruiting members, including producing 
invitation letters/emails, with background info about 
the Strategic Plan and its objectives as well as roles 
and responsibilities of the CAC. For example, for the 
CAC to provide input most successfully we may 
suggest that two underlying principles be understood. 
The first is that the CAC is not intended to be group 
decision-makers who reach consensus, rather they are 

a forum to deepen understanding of the issues and to 
grasp the context and implications of choices; and 
secondly, that the value of technical knowledge be 
recognized and respected in the process. We further 
suggest that the roles and responsibilities of the CAC 
may include: Provide input to staff, technical team, and 
the TAC; represent their communities’ interests as 
much as possible; provide accurate information to 
other stakeholders; seek balance between community 
vision and values with technical challenges and 
economic constraints. For the purposes of this budget, 
it is assumed that there will be three (3) meetings of 
each of the four (4) CAC groups for twelve (12) 
meetings total.

TASK 3.5 HYBRID OPEN HOUSE

To gather input from the community-at-large, with the 
team, Stantec will plan and host one in-person (1) 
Open House to gather input from each of the eight 

project areas. The Open House will offer break-out 
sessions/on-line spaces for each of the eight areas. 
Attendees will have the opportunity to learn about the 
shared TOC goals, as well as provide input into their 
unique communities ‘ challenges and opportunities. 
KPA will develop positive, culturally sensitive branding 
and key messages to emphasize benefits that matter 
to the communities. KPA will take guidance from the 
CACs to develop a shared vision and unique aspects 
that we can promote in our messaging. As a leave-
behind for those who are not able to attend the live 
virtual open house, Stantec will post interactive boards 
to our online 3D Vista Platform. One (1) 3D Vista open 
house will be posted following the facilitated virtual 
open house meeting.

3.6 IN-PERSON DESIGN WORKSHOPS OR”HYBRID” 
WORKSHOPS
When safe, with the team, KPA will plan and organize 
three (3) in-person design workshops—one for each 

Virtual open house using the 3D Vista Platform.
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major section of the corridor—to be held in local 
community gathering spaces. It is assumed the 
content will be the same at all three meetings. These 
meetings can also be held as a “hybrid,” with large 
screens set up within a public space, such as local 
community center, to provide convenient virtual 
workshops while accommodating those who do not 
have computer access in their homes. Additionally, up 
to three (3) 3D Vista open house platforms will be 
developed (see Task 3.5 for more information); one 
platform will be developed for each major section of 
the corridor. This will allow participants to engage with 
the in-person design workshop content on their own. 

KPA will work with CAC members and local advocacy 
groups to publicize the TOC Strategic Plan and engage 
CBOs to increase participation in workshops. KPA 
recently established a model of CBO partnership with 
two community-based organizations in our landmark 
project, the Metro East San Fernando Valley Light Rail 
Project, EIS/EIR and First-Last Mile Plan. 

3.7 POP-UP EVENTS 
Following the first hybrid open house event, Stantec 
and KPA will organize and staff two (2) pop-up events 
at local festivals, fairs, or other public events as 
determined by RCTC and its community partners. Staff 
will provide bi-lingual (English/Spanish) translation and 
will answer questions about the vision, goals, and 
process. Visitors will be invited to complete an online 
survey, which will be developed by Stantec and KPA 
using SurveyMonkey or a similar service.

3.8 MAILERS + COLLATERAL MATERIALS
KPA will develop distinctive branding, images, tagline, 
key messages to support the social marketing aspects 
necessary to build community understanding of the 

TOC Strategic Plan and why it matters. We will create 
bi-lingual mailers and collateral materials, and provide 
bi-lingual, English/Spanish text, and other languages 
as needed, and graphic design of eight (8) mailers and 
two (2) fact sheets, especially to be distributed 
electronically. All materials will be submitted for 
approval prior to distribution.  

3.9 SOCIAL MEDIA, WEBSITE, + PR

KPA will provide draft and final versions of up to six (6) 
press releases (6), four (4) op-eds, and up to 50 social 
media messages in English and Spanish. As directed, 
KPA will work with RCTC’s Public Information Director 
to determine distribution protocol. KPA will then 
distribute as directed. KPA will contact 30 community-
based organizations and cities to ask for their 
assistance in posting the messages to their websites, 
social media sites, and other channels of distribution. 
KPA will develop a distinctive project webpage, 
assumed to link to RCTC’s website, and will provide 
content for up to eight (8) pages. KPA will also 
purchase advertising for social media posts.

3.10 FINAL OUTREACH SUMMARY

KPA will provide a written summary of all engagement 
activities and the community input provided, key 
themes and implications, as well as photos of events.

3.99 OPTIONAL TASK: SECOND HYBRID OPEN 
HOUSE

Upon authorization to proceed by RCTC, Stantec and 
KPA will host a second hybrid open house following 
the release of the Preferred TOC Typology. See Task 
3.5 for additional information on the activities included 
with this optional event.

Task 4—Visioning
4.1 VISION, GOALS, + OBJECTIVES (MEMO)

In collaboration with RCTC and the committees, the 
Stantec team will develop a vision statement, goals 
and objectives that would apply corridor-wide. As with 
all planning strategies a vision statement is meant to 
be broad, aspirational and succinct, with goals and 
objectives providing actions and key performance 
indicators. Goals and Objectives for this project might 
include station area specific direction based on unique 
parameters.  
Development of these important visioning elements 
will be formed during the existing conditions and 
kickoff conversation phases of the project.  The 
agreement to the vision, goals and objectives by RCTC 
and the committees will be key to overall visioning 
process, as they will serve as our guideposts and every 
aspect will be evaluated as to how the decisions made 

Our design charrettes build community support. 
Project manager Adam Maleitzke (here); 
Implementation lead, Craig Lewis (top middle)
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are meeting or supporting the vision, goals and 
objectives.  

4.2 TOC ALTERNATIVES

The Stantec team will develop alternatives for each 
station area that are rooted in station profiles, best 
practices, and a comprehensive engagement program. 
The alternatives will be vetted by RCTC, local 
jurisdictions, the advisory committees, and the public 
through the virtual and in-person outreach events 
described in Task 3. We firmly believe that in order to 
catalyze transit-oriented communities along the 
corridor, key stakeholders and the community need to 
review complete, succinct, graphically rich, and 
technically sound alternatives for each station area 
that will empower them to envision a new development 
paradigm. 

For each station area, we will develop up to two (2) 

typology alternatives, generally reflecting lower and 
higher- housing and job intensity development 
scenarios. Key supporting infrastructure will be 
identified at a conceptual level to support each vision, 
including utility and street upgrades, parking facilities 
and mobility hubs, public realm improvements, and 
amenities. Each alternative will include a high-level 
summary as well as a list of the impacts in order to 
evaluate trade-offs and understand preferences. Once 
the alternatives have been developed, Stantec will work 
with KPA to engage the public through virtual and 
in-person open houses, surveys, pop-up events, and 
other outreach activities.   

4.3 READINESS REVIEW 

Based on our experience in the Inland Empire, Stantec 
and HR&A understand that urban models of 
development may not work in all station areas. Here, 
as in other projects, we look to encourage typologies 

that support transit  ridership and are appropriate to 
creating active, energetic environments that reflect 
their communities. Financial feasibility analysis will 
help identify the market appropriate scale and type of 
development, as well as any required development 
incentives needed to catalyze this activity.

To help inform the readiness review, HR&A will prepare 
“back of the envelope” corridor-wide pro forma 
residual land value analyses for up to five prototypical 
development concepts, selected in partnership with 
city staff and the Project Team. “Residual land value” 
is what a developer could theoretically afford to pay  
for land or a historic structure and earn a market-
responsive return on investment from development.
The analysis will include: estimated development costs 
including hard and soft development costs, developer 
profit and financing, key revenue components, 
including rents, sale prices and operating expenses. 
We will compare residual value estimates to prevailing 
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land values for the various land uses to determine 
feasibility thresholds at each of the eight (8) station 
areas. Understanding that real estate market appetite 
and community desires may diverge, HR&A will test a 
concise set of development program sensitivities to 
establish a common ground and/or set of trade-offs to 
achieve a set of financially feasible near-term 
development scenarios that achieve community 
desires.

4.4 PREFERRED TOC TYPOLOGY + 
RECOMMENDATIONS

The final phase of the project will result in a set of 
station area vision plans—one unified vision for each 
of the eight (8) stations along the 91 and Perris Valley 
Metrolink corridors. The vision plans will be combined 
into a corridor-wide document. Each individual station 
area plan will be largely graphic and will be no more 
than 30 pages in length; additional information, 
including technical memoranda, will be contained in 
the appendix. Each plan will include at least the 
following:

•	 A vision for each station area

•	 Recommended land uses, mobility strategies, 
and first-last mile improvement projects

•	 Specific recommendations and for city-initiated 
zoning changes

•	 Recommendations and prioritization for 
pedestrian safety and other first/last mile 
connectivity projects

•	 Identification of key redevelopment sites and 
potential redevelopment strategy for at least one 
site in each station area (see Task 4.3—readiness 
review).

•	 Recommendations for other public investments, 
such as public space, streetscape, art, and more

•	 Urban design vision and recommendations to 
support transit-oriented development and 
placemaking opportunities that help create 
vibrant walkable places to live and work

•	 Goals and specific actions for ensuring housing 
affordability

•	 Specific actions for supporting existing 
businesses and adding jobs along the corridor

•	 Preparation of key conceptual design plans and 
street sections for roadways and infrastructure 
projects that can be used as the basis for grant 
applications

Stantec will also, at a rough order of magnitude (ROM) 
level, provide an assessment of each station area plan, 
evaluating economic feasibility, ridership potential, job 
and population growth, GHG and VMT impacts, and 
other key metrics identified by RCTC and its partners.

Task 5—Implementation 
5.1 TOC POLICY FRAMEWORK

From our extensive experience with all phases of the 
development process, including zoning, permitting and 
entitlements, and conceptual design through to 
construction of TOD projects, the Stantec team 
understands how to craft tailored implementation 
strategies that will catalyze context-specific and 
market-sensitive solutions throughout the corridor. 
For each station area typology developed in Stantec 
and HR&A will identify opportunities for and determine 
the relative priority of various actions and 
considerations that would help corridor cities leverage 
the transformative potential of this major transit 
infrastructure investment. For stations that currently 
contain thriving high value, job-creating industrial uses 

strategies will likely focus on opportunities to maintain 
these uses while integrating them with other transit-
supportive land uses. For others with already 
successful regional destinations, the strategies will 
likely focus on opportunities to enhance connectivity 
to these destinations, extending the economic benefit 
of TOD to a wider geography. This will provide a 
framework for RCTC, individual municipalities, and 
other relevant stakeholders and community members 
to understand recommended implementation actions 
for each station area, while maintaining a corridor-wide 
perspective on how local actions will relate to corridor-
wide goals. 

Stantec will work with RCTC to develop an outline for 
the Implementation Plan. At a minimum, we anticipate 
the plan will include policies, plans and initiatives, 
partnerships, major development opportunities, 
phasing, ROM cost estimates (for infrastructure and 
public realm projects), and funding and financing 
strategies. We anticipate that the following key topics 
will be covered in the Implementation Plan, along with 

Burlington Great Streets, Burlington VT
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examples of potential recommendations that could be 
proposed for each station area: 

STRATEGIES BY DISCIPLINE
FISCAL SUSTAINABILITY AND IMPLEMENTATION

•	 Fiscal sustainability considerations
•	 Identifying financing strategies including local 

fees, value capture, and other public financing 
tools

•	 Governance opportunities and policy 
considerations

LAND USE + ECONOMIC DEVELOPMENT
•	 Affordable housing preservation, protection, and 

creation policies
•	 Affordable housing preservation, protection, and 

creation policies
•	 Equitable economic and workforce development 

strategies that mitigate displacement
•	 Attracting green jobs and industries that could 

reduce pollution
•	 Transit-supportive strategies that reduce the 

need for car-ownership
•	 Model zoning codes and policies to promote 

transit-supportive development patterns
•	 General Plan and Specific Plan updates

 
PUBLIC REALM AND URBAN DESIGN

•	 Streetscape improvements and corridor greening 
projects

•	 Parks and open space projects
•	 Development of design guidelines

INFRASTRUCTURE
•	 Key roadways to be upgraded 
•	 Wet and dry utility improvements

MOBILITY STRATEGIES
•	 Improvements to key existing corridors and new 

complete street improvement projects to 
facilitate pedestrian and bicyclist activity

•	 Smart Mobility solutions including micro-mobility 
(scooter- and bike-share), transportation-network 
companies (TNC) and services such as Uber and 
Lyft, autonomous personal vehicles and public 
shuttles

•	 The Stantec team has a library of code updates 
and parking management best practices that 
incent shared parking, right-size parking ratios, 
and parking use by time of day. We will use these 
tools to create a set of planning-level parking 
policy recommendations for the Activity Centers.

Bridge Street Corridor Plan, Dublin, OH
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5.2 UPDATE TO RCTC JOINT DEVELOPMENT 
GUIDELINES

Building from precedent research in Task 2.2, Stantec 
team member HR&A will utilize Developer Advisory 
Committee meetings to conduct preliminary market 
sounding, review potential joint development 
disposition and partnership strategies, and obtain 
candid input. Using this input, HR&A will develop 
specific Joint Development Strategy       
recommendations related to:

•	 Requirements related to development program, 
parking, and community benefits

•	 Phasing of development and related 
infrastructure components

•	 Entitlements approach and alignment with local 
jurisdiction policies

•	 Roles and responsibilities of RCTC, private 
developer, and other stakeholders 

•	 Funding sources or mechanisms for plan 
components

•	 Disposition strategy and transaction framework

•	 Developer selection approach

•	 Key developer selection parameters

•	 Allocation of responsibility financing, designing, 
and construction of the development plan’s 
components such as new or relocated transit 
facilities, access roadways, or traffic 
improvements.

5.3 DRAFT + FINAL TRANSIT ORIENTED 
COMMUNITIES STRATEGIC PLAN 

We propose an additive approach to this project, 
whereby the station area profiles, TOC typologies, best 
practices, and other previous work become part of a 
concise and compelling TOC Strategic Plan (Plan). 
Curated content from past final deliverables will be 

rolled up into the final plan, creating great efficiencies 
and allowing the Stantec team to develop thoughtful, 
comprehensive, and innovative solutions over the 
18-month performance period. 

We are committed to high-quality graphics and graphic 
design principles, and our skilled design team will 
present complex information, strategies, and plans in a 
way that is informative, visionary, and easy to follow. 
We recognize that the Plan will be used by a wide 
variety of stakeholders, and we want to ensure that 
developers, residents and businesses, and elected and 
appointed officials alike are able to implement the plan 
over the next several years.

Working with RCTC and the Technical Advisory 
Committee, our team will develop an outline and 
sample report templates for review and concurrence. 
Project branding, including layout, color, fonts, and 
graphics, will be carried into the Plan for consistency. 
We anticipate that the Plan may be organized into 
roughly 7 major sections, which could include:

1.	 Executive Summary
2.	 Station Area Profiles 
3.	 Public Engagement Summary
4.	 Corridor-Wide TOC Vision
5.	 Station Area TOC Typologies
6.	 Implementation and Policy Framework Plan
7.	 Appendices

We will deliver a draft of the Plan to RCTC by month 16, 
with ample time for RCTC and its partners to review 
and provide comments. These comments will be 
diligently tracked by the Stantec team and incorporated 
into a Final TOC Strategic Plan. 

Graphically-rich summary of proposed street, public realm, and infrastructure projects proposed for the 
downtown riverside station area, with complete street and TOD best practices.
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Months 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
TASK 1    PROJECT MANAGEMENT           
1.1 Project Management and Quality Assurance
1.2 Data Request Memorandum
1.3 Kickoff Meeting
1.4 Coordination Meetings
TASK 2    EXISTING CONDITIONS
2.1 Station Area Profiles
2.2 Best Practices Report
2.3 RCTC Joint Development Policy Review
TASK 3   PUBLIC ENGAGEMENT
3.1 Prepare a Community Engagement Plan
3.2 Technical Advisory Committee (TAC)
3.3 Developer Advisory Committee (DAC)
3.4 Community Advisory Committees (CAC)
3.5 Hybrid Open House
3.6 Virtual/In Person Design Workshops (3)
3.7 Pop-up Events (2)
3.8 Mailers and Collateral Materials
3.9 Social Media, Website, PR
3.10 Final Outreach Report
3.99 OPTIONAL: Additional Hybrid Open House
TASK 4   VISIONING                                                                                                  
4.1 Vision, Goals, and Objectives
4.2 TOC Alternatives
4.3 Readiness Review
4.4 Preferred TOC Typology and Recommendations
TASK 5   IMPLEMENTATION
5.1 TOC Policy Framework
5.2 Update to RCTC Joint Development Guidelines
5.3 Draft and Final TOC Strategic Plan

  SCHEDULE 

1 2 3 4 5 6

LEGEND Task Duration     Other Outreach Event     Project kickoff
  #   Milestone 1-6

    Draft deliverable

    Final Deliverable      3D Vista Open House

      Hybrid Open House
    Pop Up Event

4 44
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COMPENSATION AND PAYMENT 
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FIRM PROJECT TASKS/ROLE COST

Stantec Project Management 587,792.00                             

KPA Public Engagement 107,445.00                             
HR&A Advisors Economic Development 204,773.00                             

900,010.00                             
24,664.00                               

924,674.00$                    

FISCAL YEAR PROJECT COST
FY 2021/22 Task 1, 2, 3, 4 586,612.79                             
FY 2022/23 Task 1, 3, 4, 5 313,847.21                             

900,460.00                             
24,214.00                               

924,674.00$                    

OTHER DIRECT COSTS
TOTAL COSTS

1 Commission authorization pertains to total contract award amount.  Compensation adjustments between consultants may occur; 
however, the maximum total compensation authorized may not be exceeded.

SUBTOTAL
OTHER DIRECT COSTS

TOTAL COSTS

EXHIBIT "C"

COMPENSATION SUMMARY1

Prime Consultant:

Sub Consultants:

SUBTOTAL
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FTA FUNDING REQUIREMENTS (Non-construction/maintenance work) 

As used herein, “RCTC” shall have the same meaning as the “Commission.”  The term “contract” or 
“Contract” shall have the same meaning as the “Agreement.” 

1. No Obligation by the Federal Government 

a. RCTC and Consultant acknowledge and agree that, notwithstanding any concurrence by the 
Federal Government in or approval of the solicitation or award of the underlying contract, absent the 
express written consent by the Federal Government, the Federal Government is not a party to this 
contract and shall not be subject to any obligations or liabilities to the Purchaser, Consultant, or any 
other party (whether or not a party to that contract) pertaining to any matter resulting from the 
underlying contract. 

b. The Consultant agrees to include the above clause in each subcontract financed in whole or in 
part with Federal assistance provided by FTA. It is further agreed that the clause shall not be modified, 
except to identify the subconsultant who will be subject to its provisions. 

2. Program Fraud and False or Fraudulent Statements or Related Acts 

a. The Consultant acknowledges that the provisions of the Program Fraud Civil Remedies Act of 
1986, as amended, 31 U.S.C. § 3801 et seq. and U.S. DOT regulations, "Program Fraud Civil 
Remedies," 49 C.F.R. Part 31, apply to its actions pertaining to this Project. Upon execution of the 
underlying contract, the Consultant certifies or affirms the truthfulness and accuracy of any statement 
it has made, it makes, it may make, or causes to be made, pertaining to the underlying contract or the 
FTA assisted project for which this contract work is being performed. In addition to other penalties 
that may be applicable, the Consultant further acknowledges that if it makes, or causes to be made, a 
false, fictitious, or fraudulent claim, statement, submission, or certification, the Federal Government 
reserves the right to impose the penalties of the Program Fraud Civil Remedies Act of 1986 on the 
Consultant to the extent the Federal Government deems appropriate. 

b. The Consultant also acknowledges that if it makes, or causes to be made, a false, fictitious, or 
fraudulent claim, statement, submission, or certification to the Federal Government under a contract 
connected with a project that is financed in whole or in part with Federal assistance originally awarded 
by FTA under the authority of 49 U.S.C. § 5307, the Government reserves the right to impose the 
penalties of 18 U.S.C. § 1001 and 49 U.S.C. § 5307(n)(1) on the Consultant, to the extent the Federal 
Government deems appropriate. 

c. The Consultant agrees to include the above two clauses in each subcontract financed in whole 
or in part with Federal assistance provided by FTA. It is further agreed that the clauses shall not be 
modified, except to identify the subconsultant who will be subject to the provisions. 
 
3. Access to Records 

The Consultant agrees to the following access to records requirements: 

a. To provide RCTC, the FTA Administrator, the Comptroller General of the United States or any 
of their authorized representatives access to any books, documents, papers and records of the 
Consultant which are directly pertinent to this contract for the purposes of making audits, 
examinations, excerpts and transcriptions. Consultant also agrees, pursuant to 49 C. F. R. 633.17 to 
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provide the FTA Administrator or his authorized representatives including any PMO Consultant access 
to Consultant's records and construction sites pertaining to a major capital project, defined at 49 U.S.C. 
5302(a)1, which is receiving federal financial assistance through the programs described at 49 U.S.C. 
5307, 5309 or 5311. 

b. To make available in the case of a contract for a capital project or improvement, as defined 
above and awarded by other than competitive bidding in accordance with 49 U.S.C. 5325(a), records 
related to the contract to RCTC, the Secretary of Transportation and the Comptroller General or any 
authorized officer or employee of any of them for the purposes of conducting an audit and inspection. 

c. To maintain all books, records, accounts and reports required under this contract for a period of 
not less than three years after the date of termination or expiration of this contract, except in the event 
of litigation or settlement of claims arising from the performance of this contract, in which case 
Consultant agrees to maintain same until RCTC, the FTA Administrator, the Comptroller General, or 
any of their duly authorized representatives, have disposed of all such litigation, appeals, claims or 
exceptions related thereto. Reference 49 CFR 18.39(i)(11). 

d. To permit any of the foregoing parties to reproduce by any means whatsoever or to copy 
excerpts and transcriptions as reasonably needed. 

4. Federal Changes 

The Consultant shall at all times comply with all applicable FTA regulations, policies, procedures and 
directives, including without limitation those listed directly or by reference in the Master Agreement 
between RCTC and FTA, as they may be amended or promulgated from time to time during the term 
of this contract. Consultant's failure to so comply shall constitute a material breach of this contract. 

5. Civil Rights 

The following requirements apply to the underlying contract: 

(1) Nondiscrimination - In accordance with Title VI of the Civil Rights Act, as amended, 42 U.S.C. § 
2000d, section 303 of the Age Discrimination Act of 1975, as amended, 42 U.S.C. § 6102, section 202 
of the Americans with Disabilities Act of 1990, 42 U.S.C. § 12132, and Federal transit law at 49 U.S.C. 
§ 5332 and 49 CFR part 21, the Consultant agrees that it will not discriminate against any employee or 
applicant for employment because of race, color, creed, 
national origin, sex, age, or disability. In addition, the Consultant agrees to comply with applicable 
Federal implementing regulations and other implementing requirements FTA may issue. 

(2) Equal Employment Opportunity - The following equal employment opportunity requirements apply 
to the underlying contract: 

(a) Race, Color, Creed, National Origin, Sex - In accordance with Title VII of the Civil Rights 
Act, as amended, 42 U.S.C. § 2000e, and Federal transit laws at 49 U.S.C. § 5332, the Consultant 
agrees to comply with all applicable equal employment opportunity requirements of U.S. Department 
of Labor (U.S. DOL) regulations, "Office of Federal Contract Compliance Programs, Equal 
Employment Opportunity, Department of Labor," 41 C.F.R. Parts 60 et seq ., (which implement 
Executive Order No. 11246, "Equal Employment Opportunity," as amended by Executive Order No. 
11375, "Amending Executive Order 11246 Relating to Equal Employment Opportunity," 42 U.S.C. § 
2000e note), and with any applicable Federal statutes, executive orders, regulations, and Federal 
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policies that may in the future affect construction activities undertaken in the course of the Project. 
The Consultant agrees to take affirmative action to ensure that applicants are employed, and that 
employees are treated during employment, without regard to their race, color, creed, national origin, 
sex, or age. Such action shall include, but not be limited to, the following: employment, upgrading, 
demotion or transfer, recruitment or recruitment advertising, layoff or termination; rates of pay or 
other forms of compensation; and selection for training, including apprenticeship. In addition, the 
Consultant agrees to comply with any implementing requirements FTA may issue. 

(b) Age - In accordance with section 4 of the Age Discrimination in Employment Act of 1967, 
as amended, 29 U.S.C. § § 623, Federal transit law at 49 U.S.C. § 5332, the Equal Employment 
Opportunity Commission (U.S. EEOC) regulations, “Age Discrimination in Employment Act,” 29 
C.F.R. part 1625, the Age Discrimination Act of 1975, as amended, 42 U.S.C. § 6101 et seq., U.S. 
Health and Human Services regulations, “Nondiscrimination on the Basis of Age in Programs or 
Activities Receiving Federal Financial Assistance,” 45 C.F.R. part 90, the Consultant agrees to refrain 
from discrimination against present and prospective employees for reason of age. In addition, the 
Consultant agrees to comply with any implementing requirements FTA may issue. 

(c) Disabilities - In accordance with section 504 of the Rehabilitation Act of 1973, as amended, 
29 U.S.C. § 794, the Americans with Disabilities Act of 1990, as amended, 42 U.S.C. § 12101 et seq., 
the Architectural Barriers Act of 1968, as amended, 42 U.S.C. § 4151 et seq., and Federal transit law at 
49 U.S.C. § 5332, the Consultant agrees that it will not discriminate against individuals on the basis of 
disability, and that it will comply with the requirements of U.S. Equal Employment Opportunity 
Commission, "Regulations to Implement the Equal Employment Provisions of the Americans with 
Disabilities Act," 29 C.F.R. Part 1630, pertaining to employment of persons with disabilities. In 
addition, the Consultant agrees to comply with any implementing requirements FTA may issue. 
 
(3) The Consultant also agrees to include these requirements in each subcontract financed in whole 
or in part with Federal assistance provided by FTA, modified only if necessary to identify the 
affected parties. 

6. FTA Disadvantaged Business Enterprise (DBE) Requirements 

A. General DBE Requirements: In accordance with Federal financial assistance agreements with 
the U.S. Department of Transportation (U.S. DOT), Commission has adopted a Disadvantaged 
Business Enterprise (DBE) Policy and Program, in conformance with Title 49 CFR Part 26, 
“Participation by Disadvantaged Business Enterprises in Department of Transportation Programs” (the 
“Regulations”). This RFP is subject to these stipulated regulations. In order to ensure that Commission 
achieves its overall DBE Program goals and objectives, Commission encourages the participation of 
DBEs as defined in 49 CFR 26 in the performance of contracts financed in whole or in part with U.S. 
DOT funds. 

It is the policy of the Commission to: 

1. Ensure nondiscrimination in the award and administration of DOT-assisted contracts; 

2. Create a level playing field on which DBE’s can compete fairly for DOT-assisted contracts; 

3. Ensure that the DBE program is narrowly tailored in accordance with applicable law; 
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4. Ensure that only firms that fully meet 49 C.F.R. part 26 eligibility standards are permitted to 
participate as DBE’s; 

5. Help remove barriers to the participation of DBEs in DOT assisted contracts; 

6. To promote the use of DBEs in all types of federally assisted contracts and procurement activities; 
and 

7. Assist in the development of firms that can compete successfully in the marketplace outside the 
DBE program. 

B. Discrimination: Consultant shall not discriminate on the basis of race, color, national origin, or 
sex in the award and performance of subcontracts. Any terms used herein that are defined in 49 CFR 
Part 26, or elsewhere in the Regulations, shall have the meaning set forth in the Regulations. 

C. Commission’s Race-Neutral DBE Program: A Race-Neutral DBE Program is one that, while 
benefiting DBEs, is not solely focused on DBE firms. Therefore, under a Race-Neutral DBE Program, 
Commission does not establish numeric race-conscious DBE participation goals on its DOT-assisted 
contracts. There is no FTA DBE goal on this Project.  

Consultant shall not be required to achieve a specific level of DBE participation as a condition of 
contract compliance in the performance of this DOT-assisted contract. However, Consultant 
shall adhere to race-neutral DBE participation commitment(s) made at the time of award. 

D. Race-Neutral DBE Submissions and Ongoing Reporting Requirements (Post-Award): 
At termination of the Contract, the successful Consultant shall complete and submit to Commission a 
“DBE Race-Neutral Participation Listing” in the form provided by Commission. In the event DBE(s) 
are utilized in the performance of the Agreement, Consultant shall comply with applicable reporting 
requirements. 

E. Performance of DBE Subconsultants: DBE subconsultants listed by Consultant in its “DBE 
Race-Neutral Participation Listing” submitted at the time of proposal shall perform the work and 
supply the materials for which they are listed, unless Consultant has received prior written 
authorization from Commission to perform the work with other forces or to obtain the materials from 
other sources. Consultant shall provide written notification to Commission in a timely manner of any 
changes to its anticipated DBE participation. This notice should be provided prior to the 
commencement of that portion of the work. 

F. DBE Certification Status: If a listed DBE subconsultant is decertified during the life of this 
Agreement, the decertified subconsultant shall notify Consultant in writing with the date of 
decertification. If a non-DBE subconsultant becomes a certified DBE during the life of this Agreement, 
the DBE subconsultant shall notify Consultant in writing with the date of certification. Consultant shall 
furnish the written documentation to Commission in a timely manner. Consultant shall include this 
requirement in all subcontracts. 

G. Consultant’s Assurance Clause Regarding Non-Discrimination: In compliance with State and 
Federal anti-discrimination laws, Consultant shall affirm that it will not exclude or discriminate on the 
basis of race, color, national origin, or sex in consideration of contract award opportunities. Further, 
Consultant shall affirm that they will consider, and utilize subconsultants and vendors, in a manner 
consistent with non-discrimination objectives. 
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H. Violations: Failure by the selected Consultant(s) to carry out these requirements shall be a material 
breach of the contract to be awarded pursuant to this RFP, which may result in the termination of the 
contract or such other remedy as the recipient deems appropriate, which may include, but is not limited 
to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the Consultant from future bidding as non-responsible. 49 C.F.R. § 26.13(b). 

I. Prompt Payment: Consultant shall pay its subconsultants for satisfactory performance of their 
contracts no later than 30 days from receipt of each payment Commission makes to the Consultant. 49 
C.F.R. § 26.29(a), unless a shorter period is provided in the contract. 

J. Compliance with DBE Requirements Contained in FTA Provisions: Consultant shall comply with all 
DBE reporting and other requirements contained in this Agreement. 

 
7. Incorporation of Federal Transit Administration (FTA) Terms 

The preceding provisions include, in part, certain Standard Terms and Conditions required by DOT, 
whether or not expressly set forth in the preceding contract provisions. All contractual provisions 
required by DOT, as set forth in FTA Circular 4220.1F are hereby incorporated by reference. Anything 
to the contrary herein notwithstanding, all FTA mandated terms shall be deemed to control in the event 
of a conflict with other provisions contained in this Agreement. The Consultant shall not perform any 
act, fail to perform any act, or refuse to comply with any RCTC requests which would cause RCTC to 
be in violation of the FTA terms and conditions. 

8. Debarment and Suspension.  

The Consultant agrees to the following:  

(1) It will comply with the following requirements of 2 CFR Part 180, subpart C, as adopted and 
supplemented by U.S. DOT regulations at 2 CFR Part 1200.  

(2) It will not enter into any “covered transaction” (as that phrase is defined at 2 CFR §§ 180.220 and 
1200.220) with any subconsultant whose principal is, suspended, debarred, or otherwise excluded from 
participating in covered transactions, except as authorized by— (i) U.S. DOT regulations, 
“Nonprocurement Suspension and Debarment,” 2 CFR Part 1200; (ii) U.S. OMB regulatory guidance, 
“Guidelines to Agencies on Governmentwide Debarment and Suspension (Nonprocurement),” 2 CFR 
Part 180; and (iii) Other applicable federal laws, regulations, or requirements regarding participation 
with debarred or suspended recipients or third party participants. 

(3) It will review the U.S. GSA “System for Award Management – Lists of Parties Excluded from 
Federal Procurement and Nonprocurement Programs,” if required by U.S. DOT regulations, 2 CFR 
Part 1200.  

9. ADA Access Requirements 
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The Consultant shall comply with all applicable requirements of the Americans with Disabilities Act of 
1990 (ADA), 42 USC Section 12101 et seq; Section 504 of the Rehabilitation Act of 1973, as 
amended, 29 USC Section 794; 49 USC Section 5301(d). 

10. Fly America 
. 
To the extent applicable to the Services, the Consultant agrees to comply with 49 U.S.C. 40118 (the 
"Fly America" Act) in accordance with the General Services Administration's regulations at 41 CFR 
Part 301-10, which provide that recipients and sub recipients of Federal funds and their consultants are 
required to use U.S. Flag air carriers for U.S. Government-financed international air travel and 
transportation of their personal effects or property, to the extent such service is available, unless travel 
by foreign air carrier is a matter of necessity, as defined by the Fly America Act. The Consultant shall 
submit, if a foreign air carrier was used, an appropriate certification or memorandum adequately 
explaining why service by a U.S. flag air carrier was not available or why it was necessary to use a 
foreign air carrier and shall, in any event, provide a certificate of compliance with the Fly America 
requirements. The Consultant agrees to include the requirements of this section in all subcontracts that 
may involve international air transportation. 

11. Cargo Preference - Use of United States-Flag Vessels  

To the extent applicable to the Services, the Consultant agrees: 

1. To use privately owned United States-Flag commercial vessels to ship at least 50 percent of 
the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) 
involved, whenever shipping any equipment, material, or commodities pursuant to the 
underlying contract to the extent such vessels are available at fair and reasonable rates for 
United States-Flag commercial vessels; 

2. To furnish within 20 working days following the date of loading for shipments originating 
within the United States or within 30 working days following the date of leading for 
shipments originating outside the United States, a legible copy of a rated, "on-board" 
commercial ocean bill-of -lading in English for each shipment of cargo described in the 
preceding paragraph to the Division of National Cargo, Office of Market Development, 
Maritime Administration, Washington, DC 20590 and to the FTA recipient (through the 
Consultant in the case of a subconsultant's bill-of-lading.) 

3. To include these requirements in all subcontracts issued pursuant to this contract when the 
subcontract may involve the transport of equipment, material, or commodities by ocean 
vessel. 

11. Buy America – Not applicable. 

12. Employment Provisions 

To the extent applicable to the Services, Consultant shall comply with the following: 

A. Equal Employment Opportunity — Not applicable. 
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B. Copeland “Anti-Kickback” Act (18 U.S.C. 874 and 40 U.S.C. 276c) — Not applicable. 

C. Contact Work Hours and Safety Standards Act (40 U.S.C. 327–333) —Not applicable.   

D. Release of Retainage 

No retainage will be withheld by the RCTC from progress payments due Consultant. Retainage by 
Consultant or subconsultants is prohibited, and no retainage will be held by the prime consultant from 
progress due subconsultants. Any violation of this provision shall subject the violating Consultant or 
subconsultants to the penalties, sanctions, and other remedies specified in Section 7108.5 of the 
California Business and Professions Code. This requirement shall not be construed to limit or impair 
any contractual, administrative, or judicial remedies, otherwise available to Consultant or 
subconsultant in the event of a dispute involving late payment or nonpayment by Consultant or 
deficient subconsultant performance, or noncompliance by a subconsultant. 

13. Termination for Convenience 

RCTC may terminate the Agreement for convenience in accordance with the terms of the Agreement. 

After such termination, the Consultant shall submit a final termination settlement proposal to RCTC as 
directed. If the Consultant fails to submit a proposal within the time allowed, RCTC may determine, on 
the basis of information available, the amount, if any due the Consultant because of the termination and 
shall pay the amount determined. After the Consultant’s proposal is received, RCTC and Consultant 
shall negotiate a fair and equitable settlement and the contract will be modified to reflect the negotiated 
agreement. If agreement cannot be reached, RCTC may issue a final determination and pay the amount 
determined. If the Consultant does not agree with this final determination or the determination resulting 
from the lack of timely submission of a proposal, the Consultant may appeal under the Disputes clause. 

14. Administrative and Contractual Remedies on Breach; Termination for Cause 

a. The Consultant may be declared in breach of this Agreement (“Breach”) if the Consultant 
fails to make delivery of the supplies or to perform the services within the time specified herein or any 
extension thereof; or if the Consultant fails to perform any of the other provisions of the contract, or so 
fails to make progress as to endanger performance of this contract in accordance with its terms. In case 
of any of the foregoing, RCTC shall notify the Consultant of the Breach, and the Consultant shall have 
a period of ten (10) days (or such longer period as RCTC may authorize in writing) after receipt of 
notice from RCTC to cure the Breach. 
 
b. RCTC may, by written notice of termination to the Consultant specifying the effective date 
thereof, terminate the whole or any part of this contract, in the case of a Breach that is not cured within 
the timeframe set forth in (a) above (“Uncured Breach”). 

c. If the contract is terminated in whole or in part for an Uncured Breach, RCTC may procure 
upon such terms and in such manner as RCTC may deem appropriate, supplies or services similar to 
those so terminated, or may complete the services with its own forces. The Consultant shall be liable 
to RCTC for any excess costs for such similar supplies or services, and for any other costs incurred by 
RCTC as a result of the Uncured Breach. The Consultant shall continue the performance of this 
contract to the extent not terminated under the provisions of this clause. 
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d. Except with respect to defaults of Subconsultants, the Consultant shall not be liable for any 
excess costs if the failure to perform the contract arises out of causes beyond the control and without 
the fault or negligence of the Consultant. If the failure to perform is caused by the default of a 
Subconsultant, and if such default arises out of causes beyond the control of both the Consultant and 
the Subconsultant, and without the fault or negligence of either of them, the Consultant shall not be 
liable for any excess costs for failure to perform, unless the supplies or services to be furnished by the 
Subconsultant were obtainable from other sources in sufficient time to permit the Consultant to meet 
the required project completion schedule. 

e. Payment for completed services or supplies delivered to and accepted by RCTC shall be at the 
contract price. RCTC may withhold from amounts otherwise due the Consultant for such completed 
services or supplies such sum as RCTC determines to be necessary to protect RCTC against loss 
because of outstanding liens of claims of former lien holders, or to reimburse RCTC for any other costs 
related to the Uncured Breach. 

f. If, after notice of termination of this contract for cause, it is determined for any reason that an 
Uncured Breach did not exist, the rights and obligations of the parties shall be the same as if the notice 
of termination had been issued pursuant to the provisions for termination for convenience of RCTC. 

g. The rights and remedies of RCTC provided in this clause shall not be exclusive and are in 
addition to any other rights and remedies provided by law, equity or under this contract including, but 
not limited to, the right to specific performance. 

h. Notwithstanding the above, RCTC may, without providing an opportunity to cure, terminate the 
contract in accordance with the timeframe set forth in Section 17 of the contract, if RCTC determines 
such action is in its best interest based on the nature of the Breach. Such actions shall not limit any of 
RCTC’s remedies set forth above. 

16. Disputes 

a. Except as otherwise provided in this Agreement, any dispute concerning a question of fact 
arising under this Agreement which is not disposed of by supplemental agreement shall be 
decided by RCTC’s Deputy Executive Director, who shall reduce the decision to writing and mail or 
otherwise furnish a copy thereof to the Consultant. The decision of the RCTC Deputy Executive 
Director shall be final and conclusive unless, within thirty (30) days from the date of receipt of such 
copy, Consultant mails or otherwise furnishes to the RCTC Deputy Executive Director a written appeal 
addressed to RCTC's Executive Director. The decision of RCTC Executive Director or duly authorized 
representative for the determination of such appeals shall be final and conclusive. 

b. The provisions of this Paragraph shall not be pleaded in any suit involving a question of fact 
arising under this Agreement as limiting judicial review of any such decision to cases where fraud by 
such official or his representative or board is alleged, provided, however, that any such decision shall 
be final and conclusive unless the same is fraudulent or capricious or arbitrary or so grossly erroneous 
as necessarily to imply bad faith or is not supported by substantial evidence. In connection with any 
appeal proceeding under this Paragraph, the Consultant shall be afforded an opportunity to be heard 
and to offer evidence in support of its appeal. 

c. Pending final decision of a dispute hereunder, Consultant shall proceed diligently with the 
performance of this Agreement and in accordance with the decision of RCTC's Deputy Executive 
Director. This "Disputes" clause does not preclude consideration of questions of law in connection with 
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decisions provided for above. Nothing in this Agreement, however, shall be construed as making final 
the decision of any RCTC official or representative on a question of law, which questions shall be 
settled in accordance with the laws of the State of California. 

17. Lobbying 

See the Byrd Anti-Lobbying Amendment, 31 U.S.C. 1352, as amended by the Lobbying Disclosure 
Act of 1995, P.L. 104-65 [to be codified at 2 U.S.C. § 1601, et seq.] - Consultants who apply or bid 
for an award of $100,000 or more shall file the certification required by 49 CFR part 20, "New 
Restrictions on Lobbying.” Each tier certifies to the tier above that it will not and has not used Federal 
appropriated funds to pay any person or organization for influencing or attempting to influence an 
officer or employee of any agency, a member of Congress, officer or employee of Congress, or an 
employee of a member of Congress in connection with obtaining any Federal contract, grant or any 
other award covered by 31 U.S.C. 1352. Each tier shall also disclose the name of any registrant under 
the Lobbying Disclosure Act of 1995 who has made lobbying contacts on its behalf with non-Federal 
funds with respect to that Federal contract, grant or award covered by 31 U.S.C. 1352. Such 
disclosures are forwarded from tier to tier up to the recipient. The Offeror shall complete and submit 
with its bid/proposal the attached Certification Regarding Lobbying, and if applicable, the Standard 
Form-LLL, “Disclosure Form to Report Lobbying.” 

18. Energy Conservation 

The Consultant agrees to comply with mandatory standards and policies relating to energy efficiency 
which are contained in the state energy conservation plan issued in compliance with the Energy Policy 
and Conservation Act. 
 

19. Clean Water 

a. The Consultant agrees to comply with all applicable standards, orders or regulations issued 
pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 et seq. The 
Consultant agrees to report each violation to RCTC and understands and agrees that RCTC will, in 
turn, report each violation as required to assure notification to FTA and the appropriate EPA Regional 
Office. 
d. The Consultant further agrees that: 

(1) It will not use any violating facilities; 
(2) It will report the use of facilities placed on or likely to be placed on the U.S. EPA “List of Violating 
Facilities;” 
(3) It will report violations of use of prohibited facilities to FTA; and 
(4) It will comply with the inspection and other requirements of the Clean Air Act, as amended, (42 
U.S.C. §§ 7401 – 7671q); and the Federal Water Pollution Control Act as amended, (33 U.S.C. §§ 
1251-1387). 

The Consultant also agrees to include these requirements in each subcontract exceeding $150,000 
financed in whole or in part with Federal assistance provided by FTA. 

20. Clean Air 

a. The Consultant agrees to comply with all applicable standards, orders or regulations issued 
pursuant to the Clean Air Act, as amended, 42 U.S.C. §§ 7401 et seq. The Consultant agrees to report 
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each violation to RCTC and understands and agrees that RCTC will, in turn, report each violation as 
required to assure notification to FTA and the appropriate EPA Regional Office. 

b. The Consultant further agrees that: 

(1) It will not use any violating facilities; 
(2) It will report the use of facilities placed on or likely to be placed on the U.S. EPA “List of Violating 
Facilities;” 
(3) It will report violations of use of prohibited facilities to FTA; and 
(4) It will comply with the inspection and other requirements of the Clean Air Act, as amended, (42 
U.S.C. §§ 7401 – 7671q); and the Federal Water Pollution Control Act as amended, (33 U.S.C. §§ 
1251-1387). 

c. The Consultant also agrees to include these requirements in each subcontract exceeding 
$150,000 financed in whole or in part with Federal assistance provided by FTA. 

21. Recycled Products 

Recovered Materials - The Consultant agrees to comply with all the requirements of Section 
6002 of the Resource Conservation and Recovery Act (RCRA), as amended (42 U.S.C. 6962), 
including but not limited to the regulatory provisions of 40 CFR Part 247, and Executive Order 
12873, as they apply to the procurement of the items designated in Subpart B of 40 CFR Part 
247. 

21. SPECIAL PROVISION FOR PROMOTING COVID-19 SAFETY  
Section 49. Centers for Disease Control and Prevention Order on Requirements for Persons 
to Wear Masks While on Conveyances and at Transportation Hubs.  

(a) Compliance with CDC Mask Order. The Centers for Disease Control and Prevention (“CDC”) 
Order of January 29, 2021, titled Requirement for Persons to Wear Masks While on Conveyances and 
at Transportation Hubs (“CDC Mask Order”), applies to this Agreement.  One of the objectives of the 
CDC Mask Order is “[m]aintaining a safe and operating transportation system.”  Consultant agrees that 
it will comply, and will require all subconsultants to comply, with the CDC Mask Order.  

(b) Enforcement for non-compliance. Consultant agrees that FTA and RCTC may take enforcement 
action for non-compliance with the CDC Mask Order, including: (1) enforcement actions authorized by 
49 U.S.C. § 5329(g); (2) referring Consultant to the CDC or other Federal authority for enforcement 
action; (3) enforcement actions authorized by 2 CFR §§ 200.339 – .340; and (4) any other enforcement 
action authorized by Federal law or regulation. 
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22. Safe Operation of Motor Vehicles 

Pursuant to Federal Executive Order No. 13043, “Increasing Seat Belt Use in the United States,” April 
16, 1997, 23 U.S.C. Section 402 note, FTA encourages each third party consultant to adopt and 
promote on-the-job seat belt use policies and programs for its employees and other personnel that 
operate company owned, rented, or personally operated vehicles, and to include this provision in each 
third party subcontract involving the project. 

a. The Consultant is encouraged to adopt and promote on-the-job seat belt use policies and programs 
for its employees and other personnel that operate company-owned vehicles, company-rented vehicles, 
or personally operated vehicles. The terms “company-owned” and “company-leased” refer to vehicles 
owned or leased either by the Consultant or RCTC. 

 . The Consultant agrees to adopt and enforce workplace safety policies to decrease crashes  
caused by distracted drivers, including policies to ban text messaging while using an electronic device 
supplied by an employer, and driving a vehicle the driver owns or rents, a vehicle Contactor owns, 
leases, or rents, or a privately-owned vehicle when on official business in connection with the work 
performed under this contract. 
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EXHIBIT "E" 
DISCLOSURE OF LOBBYING ACTIVITIES 
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DRAFT

DRAFT

Local Assistance Procedures Manual  EXHBIT 10-Q 
Disclosure of Lobbying Activities 

 
 Page 1
LPP 13-01 May 8, 2013 

EXHIBIT 10-Q DISCLOSURE OF LOBBYING ACTIVITIES

COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 
 

         

   1. Type of Federal Action:  2. Status of Federal Action:  3. Report Type: 

 
 
  a.  contract  

 
 a.  bid/offer/application  

 
  a.  initial 

  b.  grant  b.  initial award   b.  material change 
  c.  cooperative agreement  c.  post-award  
  d.  loan For Material Change Only: 
  e.  loan guarantee year ____   quarter _________  
  f.  loan insurance date of last report __________  

  
    

4. Name and Address of Reporting Entity  5. If Reporting Entity in No. 4 is Subawardee, 
    Enter Name and Address of Prime: 
   Prime   Subawardee   
    Tier _______ , if known   
     
 Congressional District, if known   Congressional District, if known 
     
     

6. Federal Department/Agency:  7. Federal Program Name/Description: 
     
    CFDA Number, if applicable ____________________  
     
     

8.  Federal Action Number, if known:  9. Award Amount, if known: 
     
     
     

10. Name and Address of Lobby Entity  11. Individuals Performing Services   
 (If individual, last name, first name, MI)   (including address if different from No. 10) 
    (last name, first name, MI) 
     
   (attach Continuation Sheet(s) if necessary)  
     
     

12. Amount of Payment (check all that apply)  14.  Type of Payment (check all that apply) 
       

$ _____________     actual    planned   a.  retainer 
    b.  one-time fee 
13. Form of Payment (check all that apply):   c.  commission 

  a.  cash   d.  contingent fee 
  b.  in-kind; specify: nature _______________    e  deferred 

   Value _____________    f.  other, specify _________________________  
    
     

15. Brief Description of Services Performed or to be performed and Date(s) of Service, including    
 officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 12:    
     
 (attach Continuation Sheet(s) if necessary)    
     
    

16. Continuation Sheet(s) attached:  Yes  No    
    

     

  17. Information requested through this form is authorized by Title 
31 U.S.C. Section 1352.  This disclosure of lobbying reliance 
was placed by the tier above when his transaction was made or 
entered into.  This disclosure is required pursuant to 31 U.S.C. 
1352.  This information will be reported to Congress 
semiannually and will be available for public inspection.  Any 
person who fails to file the required disclosure shall be subject 
to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 

   
Signature: ________________________________________  
 
Print Name: _______________________________________  
 
Title: ____________________________________________  
 
Telephone No.: ____________________ Date: ___________  

     

   

  Authorized for Local Reproduction 

Federal Use Only:  Standard Form - LLL 
   

Standard Form LLL Rev. 04-28-06 

 
 

Distribution:  Orig- Local Agency Project Files                      

APPENDIX L - 1

N/A

0 None. Stantec does not
engage in lobbying
activities.

Andrew Irvine, AAILA, LEED AP

Senior Principal

4/27/2021

N/A N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

(303) 575-8603

DRAFT
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Local Assistance Procedures Manual EXHBIT 10-Q 
Disclosure of Lobbying Activities 

Page 1
LPP 13-01 May 8, 2013 

EXHIBIT 10-Q DISCLOSURE OF LOBBYING ACTIVITIES

COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

   

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type:

a. contract a. bid/offer/application a. initial
b. grant b. initial award b. material change
c. cooperative agreement c. post-award
d. loan For Material Change Only: 
e. loan guarantee year ____   quarter _________ 
f. loan insurance date of last report __________ 

  
   

4. Name and Address of Reporting Entity 5. If Reporting Entity in No. 4 is Subawardee,
 Enter Name and Address of Prime:

  Prime   Subawardee 
  Tier _______ , if known 

Congressional District, if known  Congressional District, if known 
   

    

6. Federal Department/Agency: 7. Federal Program Name/Description:

 CFDA Number, if applicable ____________________
  

  

8. Federal Action Number, if known: 9. Award Amount, if known:

    

10. Name and Address of Lobby Entity 11. Individuals Performing Services
(If individual, last name, first name, MI)  (including address if different from No. 10)

 (last name, first name, MI)

(attach Continuation Sheet(s) if necessary) 
   

12. Amount of Payment (check all that apply) 14. Type of Payment (check all that apply)

$ _____________     actual   planned a. retainer
b. one-time fee

13. Form of Payment (check all that apply): c. commission
a. cash d. contingent fee
b. in-kind; specify: nature _______________ e  deferred

 Value _____________  f. other, specify _________________________
  

15. Brief Description of Services Performed or to be performed and Date(s) of Service, including
officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 12:

(attach Continuation Sheet(s) if necessary) 

16. Continuation Sheet(s) attached:  Yes  No  
 

17. Information requested through this form is authorized by Title 
31 U.S.C. Section 1352.  This disclosure of lobbying reliance 
was placed by the tier above when his transaction was made or 
entered into.  This disclosure is required pursuant to 31 U.S.C.
1352.  This information will be reported to Congress 
semiannually and will be available for public inspection.  Any 
person who fails to file the required disclosure shall be subject
to a civil penalty of not less than $10,000 and not more than
$100,000 for each such failure.

Signature: ________________________________________  

Print Name: _______________________________________  

Title: ____________________________________________  

Telephone No.: ____________________ Date: ___________ 
 

Authorized for Local Reproduction 

Federal Use Only: Standard Form - LLL 

Standard Form LLL Rev. 04-28-06 

Distribution:  Orig- Local Agency Project Files 

APPENDIX L - 1

HR&A Advisors, Inc. does not participating in Federal Lobbying activities.

Judith Taylor

Partner, HR&A Advisors, Inc.

310-882-0356 4/14/2021

DRAFT
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Agenda Item 9 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: June 28, 2021 

TO: Western Riverside County Programs and Projects Committee 

FROM: David Thomas, Interim Toll Program Director 

THROUGH: Anne Mayer, Executive Director 

SUBJECT: Construction and Maintenance Agreement with BNSF Railway for Interstate 
15/State Route 91 Express Lanes Connector Project 

 
STAFF RECOMMENDATION: 
 
This item is for the Committee to: 

 
1) Approve Agreement No. 21-31-098-00 with BNSF Railway (BNSF) for a construction and 

maintenance (C&M) agreement, including property acquisition, for the Interstate 
15/State Route 91 Express Lanes Connector Project (15/91 ELC) in the amount of 
$1,988,607, plus a contingency amount of $104,470, for a total amount not to exceed 
$2,093,077; 

2) Authorize the Executive Director, pursuant to legal counsel review, to finalize negotiations 
with BNSF and execute the agreement on behalf of the Commission; 

3) Authorize the Executive Director or designee to approve the use of the contingency 
amount as may be required by the 15/91 ELC; and 

4) Forward to the Commission for final action. 
 

BACKGROUND INFORMATION: 
 
The 15/91 ELC will provide tolled express lanes connectors between the existing 91 Express Lanes 
and the future 15 Express Lanes to the north of SR-91 (Figure 1: Vicinity Map). 
 
The 15/91 ELC involves adding:  
 
1) A single-lane tolled express lane connector from the eastbound 91 Express Lanes to the 

future northbound 15 Express Lanes that would extend in the median of I-15 in the 
vicinity of the Hidden Valley Parkway interchange; and  

 
2)  A single-lane tolled express lane connector from the future southbound 15 Express 

Lanes that would extend from the median of I-15 in the vicinity of the Hidden Valley 
Parkway interchange and connect to the westbound 91 Express Lanes. 
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In addition, operational improvements are proposed to eastbound SR-91 consisting of 
extending the single lane of the eastbound 91 Express Lanes and adding one general purpose 
lane through the 15/91 interchange.  
 

 
 
 

DISCUSSION: 
 
At the March 11, 2020 meeting, the Commission approved Agreement No. 19-31-074-00 with 
Myers-Rados Joint Venture (MRJV) as the design-build contractor to design and construct the 
15/91 ELC.  Over the past year MRJV has been developing the design plans including new bridge 
structures crossing the BNSF right of way in the vicinity of the Porphyry Yard at the 15/91 
interchange. 
 
The 15/91 ELC will require a C&M agreement with BNSF to allow the new bridge structures to be 
constructed in BNSF’s right of way in the Porphyry Yard area at the I-15/SR-91 interchange as 
part of the 15/91 ELC.  The C&M agreement will include payment for flagging and plan review 
costs by BNSF and the cost for temporary and permanent easements required for the 15/91 ELC.  
Staff and BNSF estimated and negotiated costs totaling $1,988,607 for these elements, and staff 
proposes a $104,470 contingency amount for a total authorization of $2,093,077.  The 
Commission would pay actual costs where the values are estimated. 
 
Staff recommends the Commission authorize the Executive Director to finalize negotiations with 
BNSF, execute the C&M agreement on behalf of the Commission, and authorize the Executive 
Director or designee to approve the use of the contingency amounts as may be required by the 
15/91 ELC. 
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FISCAL IMPACT: 
 

Financial Information 

In Fiscal Year Budget: Yes 
N/A Year: FY 2021/22 

FY 2022/23 Amount: $1,605,000 
$488,077 

Source of Funds: SB 132 funds and 91 Express Lanes Toll 
Revenue Budget Adjustment: No 

N/A 

GL/Project Accounting No.: 003039 81402 00000 0000 605 31 81402    $1,309,854 
003039 81304 00104 0000 605 31 81301    $783,223 

Fiscal Procedures Approved:  Date: 06/17/2021 

 
Attachment:  Agreement 21-31-098-00 (Draft) 
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WEST PORPHYRY OVERHEAD  

CONSTRUCTION and MAINTENANCE AGREEMENT 
 
 

08-RIV-91 PM 6.93 
BNSF Agreement No. BF-XXXXXXX 

STATE Contract No. XXXXXX 
EA 08-XXXXXX 

RCTC Agreement No. 21-31-098-00 
  STATE Br. No. 56-0446 

U.S. D.O.T. No. 026522X 
 San Bernardino Subdivision 

 LS 7602 
      MP 23.43 

 
 

        
 

 
This Agreement (“Agreement”), is executed to be effective as of ___________________ (“Effective 
Date”), by and between BNSF RAILWAY COMPANY, a Delaware corporation ("BNSF"), the STATE 
OF CALIFORNIA, acting through the Department of Transportation, hereinafter referred to as 
(“STATE”), and the Riverside County Transportation Commission hereinafter referred to as (“RCTC”), 
a public entity of the State of California, hereinafter referred to as (“Parties”). 
 

 
RECITALS: 

 
WHEREAS, BNSF owns and operates a line of railroad in and through the City of Corona, County of 
Riverside, State of California, hereinafter referred to as (“Rail Corridor”); 
 
WHEREAS, under STATE Records, the West Porphyry Overhead is also called the Temescal Bridge 
and Overhead.  For the purpose of this Agreement, these two names are interchangeable and may be 
referred to hereinafter as West Porphyry Overhead or Temescal Overhead; 
 
WHEREAS, BNSF’s predecessor in interest, The Atchison, Topeka and Santa Fe Railway Company 
and STATE entered into an Agreement dated June 15, 1959, carried in BNSF’s records as BNSF 
Secretary’s Contract No. CL-63822, (“Original Agreement”) which provided for STATE’s construction 
of the West Porphyry Overhead (Temescal Bridge and Overhead) STATE Br. No. 56-0446, DOT No. 
026522X, (“OVERHEAD”) over the Rail Corridor; 
 
WHEREAS, the RIVERSIDE COUNTY FLOOD CONTROL AND WATER CONSERVATION DISTRICT 
(“DISTRICT”) was added as a party to the Original Agreement by supplement dated July 23, 1985, 
providing for STATE’s widening of the OVERHEAD over the Rail Corridor, the construction of the 
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Temescal Flood Control Channel (“CHANNEL”) across the Rail Corridor, and the replacement of 
BNSF’s Br. 23.5, (“STRUCTURE”) over the CHANNEL;   
 
WHEREAS, a supplement to the Original Agreement dated July 11, 2014, provided for RCTC’s 
widening of the OVERHEAD over the Rail Corridor to allow for the extension of  the existing tolled 
express lanes on STATE Route 91 between the Riverside/Orange County line and Interstate Highway 
I-15 South (“SR-91 Corridor Improvement Project”); 
 
WHEREAS, BNSF and DISTRICT entered into a separate Ownership and Maintenance Agreement 
covering the ownership and maintenance responsibilities for the CHANNEL and STRUCTURE; 
 
WHEREAS, BNSF, STATE and DISTRICT entered into a separate Termination Agreement providing 
for the cancellation and termination of the Original Agreement, as supplemented, effective upon 
completion of the construction of the SR-91 Corridor Improvement Project’s modification of the 
OVERHEAD; 
 
This Agreement shall provide for the invoicing of the costs of the railroad work to be performed by 
BNSF and the reimbursement to BNSF, by RCTC, of such costs in connection with the modification of 
all four of the overpasses which are part of the SR-91 Corridor Improvement Project; 
 
WHEREAS, RCTC and STATE desire to proceed with construction involving the modification of the 
OVERHEAD providing for its partial demolition, widening, construction of express lanes, and new ramp 
connections to Interstate Highway I-15 North to accommodate the Interstate Highway I-15/SR-91 
Express Lane Connector Project (“I-15/SR-91 Express Lane Connector Project”); 
 
WHEREAS, RCTC will fund the cost to design and construct the I-15 Express Lane Connector Project 
using a design build contractor (“Contractor”); 
 
WHEREAS, STATE is the owner of STATE Route 91, Interstate Highway I-15 and the STATE Highway 
System; 
 
WHEREAS, RCTC and STATE have entered into Cooperative Agreement No. 08-1679 dated 
September 21, 2018, permitting RCTC to acquire property on behalf of STATE and to design and 
construct the I-15/SR-91 Express Lane Connector Project;   
 
WHEREAS, upon completion and acceptance of the I-15/SR-91 Express Lane Connector Project  by 
STATE, STATE will thereafter own and maintain all highway improvements made by RCTC under this 
Agreement; 
 
WHEREAS, pursuant to this Agreement, RCTC will acquire from BNSF a Temporary Construction 
License; and 
 
WHEREAS, pursuant to this Agreement, RCTC will acquire a permanent easement (“Easement”), on 
behalf of the STATE, as required for the I-15/SR-91 Express Lane Connector Project . 
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NOW, THEREFORE, in consideration of the mutual covenants and agreements of the Parties 
contained herein, the receipt and sufficiency of which are hereby acknowledged, the Parties agree as 
follows: 
 
 
 

ARTICLE I) SCOPE OF WORK 

 

1. The term "Project" as used herein includes any and all work related to the construction of the 
proposed I-15/SR-91 Express Lane Connector Project widening of the West Porphyry Overhead (I-15 
North) State Br. No. 56-0446 (hereinafter referred to as the "Structure"), more particularly described 
on the Exhibit A attached hereto and incorporated herein, including, but not limited to, any and all 
changes to telephone, telegraph, signal and electrical lines and appurtenances, temporary and 
permanent track work, fencing, grading, alterations to or new construction of drainage facilities, 
preliminary and construction engineering and contract preparation, right of way acquisition, construction 
management. Additionally, temporary controls during construction must be in compliance with Section 
8A.08, "Temporary Traffic Control Zones" of the California Manual of Uniform Traffic Control Devices 
(“CAMUTCD”). 

 

ARTICLE II) BNSF OBLIGATIONS 

 

In consideration of the covenants of RCTC and STATE set forth herein and the faithful performance 
thereof, BNSF agrees as follows: 

1. Upon RCTC payment to BNSF of an administrative fee in the sum of Two Thousand Five 
Hundred and No/100 Dollars ($2,500), together with the Temporary Construction License Fee in the 
sum of XXXXXXXXXXXXX and No/100 Dollars ($XXX,XXX), BNSF hereby grants to RCTC, its 
successors and assigns, upon and subject to the terms and conditions set forth in this Agreement, a 
temporary non-exclusive license (hereinafter called, “Temporary Construction License”) to construct 
the Project across or upon the portion of BNSF's right-of-way described further on Exhibit A-1, as 
described further in the Legal Descriptions, Exhibit G and as shown on Parcel Maps Exhibit G1, 
attached to this Agreement, excepting and reserving BNSF’s rights, and the rights of any others who 
have obtained, or may obtain, permission or authority from BNSF, to do the following:  

(a) Operate, maintain, renew and/or relocate any and all existing railroad track or tracks,  
wires, pipelines and other facilities of like character upon, over or under the surface of 
said right-of-way for the Rail Corridor; 
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(b) Construct, operate, maintain, renew and/or relocate upon said right-of-way, without 
limitation, such facilities as the BNSF may from time to time deem appropriate, provided 
such facilities do not materially interfere with the RCTC’s construction of the Project; 

(c) Otherwise use or operate the right-of-way as BNSF may from time to time deem 
appropriate, provided such use or operations does not materially interfere with STATE’s 
use of the East Corona Overhead; and 

(d) Require RCTC or its contractor to execute a Temporary Construction Crossing 
Agreement, for any temporary crossing requested to aid in the construction of this Project.  

   The term of the Temporary Construction License shall begin on the date that the Contractor 
issues a Notice to Commence Construction at the start of flagging services and ends on the earlier of 
(i) substantial completion of the Project, or (ii) Thirty (30) months following the Notice to Commence 
Construction. The Temporary Construction License and related rights to be given by BNSF to RCTC 
shall be without warranty of title of any kind, express or implied, and no covenant of warranty of title will 
be implied from the use of any word or words therein contained.  The Temporary Construction License 
shall be for the construction of the Project and for no other purpose.  In the event STATE or RCTC is 
evicted by anyone owning, or claiming title to or any interest in said Rail Corridor, BNSF will not be 
liable to STATE or RCTC for any damages, losses or any expenses of any nature whatsoever.  BNSF 
shall not grant similar rights to others, subsequent to the date of this Agreement, that impair or interfere 
with the rights granted to RCTC pursuant to the Temporary Construction License. 

 Upon RCTC payment to BNSF of the additional sum of XXXXXXXXXXX and No/100 Dollars 
($XX,XXX), such payment to be made within thirty (30) days of issuing the Notice to Proceed pursuant 
to Article III, Section 16 of this Agreement, and provided further that RCTC is in compliance with the 
term and conditions of this Agreement, BNSF will grant to State, its successors and assigns, an 
easement (hereinafter called, the “Easement”) to enter upon and use that portion of BNSF’s right-of-
way as is necessary to use and maintain the Structure, substantially in the form of Exhibit B attached 
to this Agreement.  If RCTC fails to pay BNSF within the thirty day time period set forth in the preceding 
sentence, BNSF may stop construction of the Project until full payment is received by BNSF. 

2.   BNSF will furnish all labor, materials, tools, and equipment for railroad work required for the 
construction of the Project, such railroad work and the estimated cost thereof being as shown on Exhibit 
D attached hereto and made a part hereof.  In the event construction on the Project has not commenced 
within six (6) months following the Effective Date, BNSF may, in its sole and absolute discretion, revise 
the cost estimates set forth in said Exhibit D.  In such event, the revised cost estimates will become a 
part of this Agreement as though originally set forth herein.  Any item of work incidental to the items 
listed on Exhibit D not specifically mentioned therein may be included as a part of this Agreement upon 
written approval of RCTC, which approval will not be unreasonably withheld.  Construction of the Project 
must include the following railroad work by BNSF: 

a) Procurement of materials, equipment and supplies necessary for the railroad work; 
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b) Preliminary engineering, design, and contract preparation; 

(c) Furnishing of flagging services during construction of the Project as required and set forth 
in further detail on Exhibit C;  

(d) Furnishing engineering and inspection as required in connection with the construction of 
the Project; 

(e) Providing a contract project coordinator, at RCTC’s expense, to serve as a project 
manager for the Project;   

3.  BNSF will do all railroad work set forth in Article II, Section 2 above on an actual cost basis, when 
BNSF, in its sole discretion, determines it is required by its labor agreements to perform such work with 
its own employees working under applicable collective bargaining agreements. 

4.   RCTC agrees to reimburse BNSF for work of an emergency nature caused by RCTC or RCTC’s 
contractor in connection with the Project which BNSF deems is reasonably necessary for the immediate 
restoration of railroad operations, or for the protection of persons or BNSF property.  Such work may 
be performed by BNSF with notification provided to RCTC as soon as practicable and RCTC agrees to 
fully reimburse BNSF for all such emergency work. 

5.   BNSF may charge RCTC for insurance expenses, including self-insurance expenses, when such 
expenses cover the cost of Employer's Liability (including, without limitation, liability under the Federal 
Employer's Liability Act) in connection with the construction of the Project.  Such charges will be 
considered part of the actual cost of the Project, regardless of the nature or amount of ultimate liability 
for injury, loss or death to BNSF's employees, if any. 

6.   During the construction of the Project, BNSF will send RCTC progressive invoices detailing the 
costs of the railroad work performed by BNSF under this Agreement. RCTC must reimburse BNSF for 
completed force-account work within thirty (30) days of the date of the invoice for such work. Upon 
completion of the Project, BNSF will send RCTC a detailed invoice of final costs, segregated as to labor 
and materials for each item in the recapitulation shown on Exhibit D.  Pursuant to this section and 
Article IV, Section 7 herein, RCTC must pay the final invoice within ninety (90) days of the date of the 
final invoice. BNSF will assess a finance charge of .033% per day (12% per annum) on any unpaid 
sums or other charges due under this Agreement which are past its credit terms.  The finance charge 
continues to accrue daily until the date payment is received by BNSF, not the date payment is made or 
the date postmarked on the payment.  Finance charges will be assessed on delinquent sums and other 
charges as of the end of the month and will be reduced by amounts in dispute and any unposted 
payments received by the month’s end.  Finance charges will be noted on invoices sent to RCTC under 
this section.  For purposes of computing the time limits prescribed by Section 911.2 of the 
California Government Code for the presentment of a claim against the RCTC the cause of 
action for failure to reimburse BNSF for the costs of the Railroad work performed by it pursuant 
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to this Agreement shall be deemed to have accrued one hundred and eighty (180) days after the 
date of receipt of the final invoice.  

  

ARTICLE III) RCTC OBLIGATIONS 

 

In consideration of the covenants of STATE and BNSF set forth herein and the faithful performance 
thereof, RCTC agrees as follows: 

1.   RCTC must furnish to BNSF and STATE plans and specifications for the Project.  One digital 
set of said plans (reduced size 11” x 17”), together with one digital copy of calculations, and one digital 
copy of specifications in English Units, must be submitted to BNSF and STATE for approval prior to 
commencement of any construction. BNSF will give RCTC final written approval of the plans and 
specifications substantially in the form of Exhibit E, attached to this Agreement and made a part hereof.  
Upon BNSF’s final written approval of the plans and specifications, said plans and specifications will 
become part of this Agreement and are hereby incorporated herein.  Any approval of the plans and 
specifications by BNSF shall in no way obligate BNSF in any manner with respect to the finished 
product design and/or construction.  Any approval by BNSF shall mean only that the plans and 
specifications meet the subjective standards of BNSF, and such approval by BNSF shall not be deemed 
to mean that the plans and specifications or construction is structurally sound and appropriate or that 
such plans and specifications meet applicable regulations, laws, statutes or local ordinances and/or 
building codes. 

2. RCTC must make application to the California Public Utility Commission (“Commission”) for 
an order authorizing construction of the Project and will furnish the Commission plans of the proposed 
construction, approved by BNSF and STATE, together with a copy of this Agreement. 

3. RCTC must obtain all other required permits and approvals for the construction of the project. 

4.   RCTC must provide for and maintain minimum vertical and horizontal clearances, as required in 
Exhibit C and as approved by BNSF as part of the plans and specifications for the Project. Prior to 
execution of this Agreement RCTC shall have provided to BNSF exact minimum vertical and horizontal 
clearances for the Project, and such Final Clearances must have been previously approved by BNSF 
and attached hereto and incorporated herein as Exhibit A (“Final Clearances”).  RCTC shall not deviate 
from the Final Clearances agreed to prior to this Agreement without the prior written approval of BNSF.  

5.   RCTC must acquire all rights of way necessary for the construction of the Project. 

6.   RCTC must make any and all arrangements, in compliance with BNSF’s Utility Accommodation 
Manual (http://www.bnsf.com/communities/faqs/pdf/utility.pdf), for the installation or relocation of wire 
lines, pipe lines and other facilities owned by private persons, companies, corporations, political 
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subdivisions or public utilities other than BNSF which may be necessary for the construction of the 
Project.. 

7.   RCTC must construct the Project as shown on the attached Exhibit A and do all work (“RCTC’s 
Work”) provided for in the plans and specifications for the Project, except railroad work that will be 
performed by BNSF hereunder.  RCTC must furnish all labor, materials, tools and equipment for the 
performance of RCTC Work.  The principal elements of RCTC Work are as follows: 

(a) Preliminary and final Engineering;  

(b) Design and the construction of the OVERHEAD; 

(c) Construction of required retaining walls; 

(d) Repairing the scouring of the head of banks by storm water runoff from the highway 
surface above at the south abutment for the existing structure and installation of slope 
paving; 

(e) Providing of suitable drainage, both temporary and permanent, and correct the drainage 
that is currently flowing to BNSF’s property so that no highway drainage is directed to 
BNSF’s Rail Corridor; 

(f) All other necessary grading and paving, including backfill of excavations and restoration 
of disturbed vegetation on BNSF’s Rail Corridor; 

(g) Application of the DOT No. 026595H and the CPUC No. 002B-22.90-A signage in 
conspicuous locations on the EXPRESS LANE OVERHEAD;  

(h) Removal of the sleeves for any CID Piles to a depth of five feet below ground surface; 
and 

 (i)  Job site cleanup within Project area including removal of all construction materials, all 
temporary track embankment not being reused by BNSF, all ballast not reclaimed by 
BNSF, concrete debris, surplus soil, refuse, disturbed contaminated soils, asphalt debris, 
litter and other waste materials to the satisfaction of BNSF 

  

8.    RCTC’s Work must be performed by RCTC or RCTC’s contractor in a manner that will not 
endanger or interfere with the safe and timely operations of BNSF and its facilities. 

9.   RCTC must require its contractor(s) to notify BNSF's Roadmaster at least thirty (30) calendar 
days prior to requesting a BNSF flagman in accordance with the requirements of Exhibit C attached 
hereto.  Additionally, RCTC must require its contractor(s) to notify BNSF’s Manager of Public Projects 
thirty (30) calendar days prior to commencing work on BNSF property or near BNSF tracks. 

77



 

8 

 

10.   RCTC or its contractor(s) must submit one (1) digital copy of any plans (including one set of 
calculations in English Units) for proposed shoring, falsework or cribbing to be used over, under, or 
adjacent to BNSF's tracks to BNSF's  Project Engineer for approval.  The shoring, falsework or cribbing  
used by RCTC contractor shall comply with the BNSF Bridge Requirements set forth on Exhibit F and 
all applicable requirements promulgated by state and federal agencies, departments, commissions and 
other legislative bodies.  If necessary, RCTC must submit for approval one (1) copy of a professionally 
engineered demolition plan, as set forth in Exhibit H, with applicable calculations to BNSF’s Project 
Engineer.  The existing East Corona Overhead will not be removed until BNSF approves RCTC’s 
demolition plan in writing.    

11.   RCTC must include the following provisions in any contract with its contractor(s) performing work 
on said Project: 

(a) The Contractor is placed on notice that fiber optic, communication and other cable 
lines and systems (collectively, the “Lines”) owned by various telecommunications 
companies may be buried on BNSF’s property or right-of-way.  The locations of these 
Lines have been included on the plans based on information from the 
telecommunications companies.  The Contractor will be responsible for contacting 
BNSF’s Engineering Representative, Signal Representative and the 
telecommunications companies and notifying them of any work that may damage 
these Lines or facilities and/or interfere with their service.  The Contractor must also 
mark all Lines shown on the plans or marked in the field in order to verify their 
locations.  The Contractor must also use all reasonable methods when working in the 
BNSF right-of-way or on BNSF property to determine if any other Lines (fiber optic, 
cable, communication or otherwise) may exist. 

 
(b) The Contractor will be responsible for the rearrangement of any facilities or Lines 

determined to interfere with the construction.  The Contractor must cooperate fully 
with any telecommunications company(ies) in performing such rearrangements. 

 
(c) Failure to mark or identify these Lines will be sufficient cause for BNSF’s engineering 

representative to stop construction at no cost to the or BNSF until these items are 
completed.    

 
(d) In addition to the liability terms contained elsewhere in this Agreement, The Contractor 

hereby indemnifies, defends and holds harmless BNSF for, from and against all cost, 
liability, and expense whatsoever (including, without limitation, attorney’s fees and 
court costs and expenses) arising out of or in any way contributed to by any act or 
omission of Provider, its subcontractors, agents and/or employees that cause or in 
any way or degree contribute to (1) any damage to or destruction of any Lines by 
Provider, and/or its subcontractors, agents and/or employees, on BNSF’s property or 
within BNSF’s right-of-way, (2) any injury to or death of any person employed by or on 
behalf of any telecommunications company, and/or its contractor, agents and/or 
employees, on BNSF’s property or within BNSF’s right-of-way, and/or (3) any claim or 
cause of action for alleged loss of profits or revenue by, or loss of service by a 
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customer or user of such telecommunication company(ies). THE LIABILITY 
ASSUMED BY THE CONTRACTOR WILL NOT BE AFFECTED BY THE FACT, IF 
IT IS A FACT, THAT THE DAMAGE, DESTRUCTION, INJURY, DEATH, CAUSE OF 
ACTION OR CLAIM WAS OCCASIONED BY OR CONTRIBUTED TO BY THE 
NEGLIGENCE OF BNSF, ITS AGENTS, SERVANTS, EMPLOYEES OR 
OTHERWISE, EXCEPT TO THE EXTENT THAT SUCH CLAIMS ARE 
PROXIMATELY CAUSED BY THE WILLFUL MISCONDUCT OR SOLE 
NEGLIGENCE OF BNSF.  

 

12.   RCTC must require compliance with the obligations set forth in this agreement, including Exhibit 
C and Exhibit C-1, and incorporate in each prime contract for construction of the Project, or the 
specifications therefor (i) the provisions set forth in Article III and IV; and (ii) the provisions set forth in 
Exhibit C, Exhibit C-l, and Exhibit F attached hereto and by reference made a part hereof. 

13.   Except as otherwise provided below in this Section 13, all construction work performed 
hereunder by RCTC for the Project will be pursuant to a contract or contracts to be let by RCTC, and 
all such contracts must include the following: 

(a) All work performed under such contract or contracts within the limits of BNSF's right-of-
way must be performed in a good and workmanlike manner in accordance with plans and  
specifications approved by BNSF; 

(b) Changes or modifications during construction that affect safety or BNSF operations must 
be subject to BNSF's approval; 

(c) No work will be commenced within BNSF's right-of-way until each of the prime contractors 
employed in connection with said work must have (i) executed and delivered to BNSF an 
agreement in the form of Exhibit C-l, and (ii) delivered to and secured BNSF's approval 
of the required insurance; and 

(d) To facilitate scheduling for the Project, RCTC shall have its contractor give BNSF’s 
representative 8 weeks advance notice of the proposed times and dates for work 
windows.  BNSF and RCTC contractor will establish mutually agreeable work windows 
for the Project.  BNSF has the right at any time to revise or change the work windows, 
due to train operations or service obligations.  BNSF will not be responsible for any 
additional costs and expenses resulting from a change in work windows.  Additional costs 
and expenses resulting from a change in work windows shall be accounted for in the 
contractor’s expenses for the Project. 

(e) The plans and specifications for the Project must be in compliance with the Bridge 
Requirements set forth on Exhibit F, attached to this Agreement and incorporated herein. 
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14.   RCTC must advise the appropriate BNSF Manager of Public Projects, in writing, of the 
completion date of the Project within thirty (30) days after such completion date.  Additionally, RCTC 
must notify BNSF's Manager of Public Projects, in writing, of the date on which RCTC and/or its 
Contractor will meet with BNSF for the purpose of making final inspection of the Project.   

 
15.   TO THE FULLEST EXTENT PERMITTED BY LAW, RCTC HEREBY RELEASES, 
INDEMNIFIES, DEFENDS AND HOLDS HARMLESS STATE AND BNSF, ITS AFFILIATED 
COMPANIES, PARTNERS, SUCCESSORS, ASSIGNS, LEGAL REPRESENTATIVES, OFFICERS, 
DIRECTORS, SHAREHOLDERS, EMPLOYEES AND AGENTS FOR, FROM AND AGAINST ANY 
AND ALL CLAIMS, LIABILITIES, FINES, PENALTIES, COSTS, DAMAGES, LOSSES, LIENS, 
CAUSES OF ACTION, SUITS, DEMANDS, JUDGMENTS AND EXPENSES (INCLUDING, WITHOUT 
LIMITATION, COURT COSTS AND ATTORNEYS’ FEES) OF ANY NATURE, KIND OR 
DESCRIPTION OF ANY PERSON (INCLUDING, WITHOUT LIMITATION, THE EMPLOYEES OF 
THE PARTIES HERETO) OR ENTITY DIRECTLY OR INDIRECTLY ARISING OUT OF, RESULTING 
FROM OR RELATED TO (IN WHOLE OR IN PART) (I) THE USE, OCCUPANCY OR PRESENCE OF 
RCTC, ITS CONTRACTORS, SUBCONTRACTORS, EMPLOYEES OR AGENTS IN, ON, OR ABOUT 
THE CONSTRUCTION SITE, (II) THE PERFORMANCE, OR FAILURE TO PERFORM BY THE 
RCTC, ITS CONTRACTORS, SUBCONTRACTORS, EMPLOYEES, OR AGENTS, ITS WORK OR 
ANY OBLIGATION UNDER THIS AGREEMENT, (III) THE SOLE OR CONTRIBUTING ACTS OR 
OMISSIONS OF RCTC, ITS CONTRACTORS, SUBCONTRACTORS, EMPLOYEES, OR AGENTS 
IN, ON, OR ABOUT THE CONSTRUCTION SITE, (IV) RCTC’S BREACH OF THE TEMPORARY 
CONSTRUCTION LICENSE OR EASEMENT GRANTED TO RCTC PURSUANT TO ARTICLE II OF 
THIS AGREEMENT, (V) ANY RIGHTS OR INTERESTS GRANTED TO RCTC PURSUANT TO THE 
TEMPORARY CONSTRUCTION LICENSE OR EASEMENT DISCUSSED IN ARTICLE II OF THIS 
AGREEMENT, (VI) RCTC’S OCCUPATION AND USE OF BNSF’S PROPERTY OR RIGHT-OF-WAY, 
INCLUDING, WITHOUT LIMITATION, SUBSEQUENT MAINTENANCE OF THE STRUCTURE BY 
RCTC, OR (VII) AN ACT OR OMISSION OF RCTC OR ITS OFFICERS, AGENTS, INVITEES, 
EMPLOYEES OR CONTRACTORS OR ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY ANY 
OF THEM, OR ANYONE THEY CONTROL OR EXERCISE CONTROL OVER. THE LIABILITY 
ASSUMED BY RCTC WILL NOT BE AFFECTED BY THE FACT, IF IT IS A FACT, THAT THE 
DAMAGE, DESTRUCTION, INJURY OR DEATH WAS OCCASIONED BY OR CONTRIBUTED TO 
BY THE NEGLIGENCE OF BNSF, ITS AGENTS, SERVANTS, EMPLOYEES OR OTHERWISE, 
EXCEPT TO THE EXTENT THAT SUCH CLAIMS ARE PROXIMATELY CAUSED BY THE WILLFUL 
MISCONDUCT OR SOLE NEGLIGENCE OF STATE OR BNSF.  

16. RCTC must give BNSF’s Manager of Public Projects written notice to proceed (“Notice to 
Proceed”) with the railroad work after receipt of necessary funds for the Project.  BNSF will not begin 
the railroad work (including, without limitation, procurement of supplies, equipment or materials) until 
written notice to proceed is received from RCTC. 
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ARTICLE IV - STATE OBLIGATIONS 

In consideration of the covenants of BNSF and RCTC herein contained and the faithful performance 
thereof, STATE agrees: 

1. To permit RCTC to act as the responsible lead to design and construct the Project. 

 
2.  Upon completion, STATE will own and maintain, at its sole cost and expense, the 
STRUCTURE, the highway approaches, and appurtenances thereto, lighting, drainage and any 
access roadway to BNSF gates installed pursuant to this Agreement.   

3. State must provide BNSF with any and all necessary permits and maintain roadway traffic 
controls, at no cost to BNSF, whenever requested by BNSF to allow BNSF to inspect the Structure. 

4.  STATE must, at STATE’s sole cost and expense, keep the STRUCTURE painted and free 
from graffiti; 

5.  STATE must maintain the DOT No. 026522X  and CPUC No. 002B-22.90-A signage in legible 
condition in the conspicuous locations on the STRUCTURE where applied by RCTC during 
construction; 
 
6.  It is understood by STATE that the right to install utilities for highway purposes is restricted to 
the placement of underground utilities beneath BNSF's tracks located a minimum of fifty (50) feet 
from abutments, piers, piles, or footings with the exception that upon BNSF’s prior approval BNSF will 
permit selected utilities to be installed closer to the abutments, piers, piles, footings.  Under no 
circumstances will utilities be allowed to hang from the STRUCTURE.  All utility crossings within the 
limits of BNSF's Rail Corridor will be covered by separate agreements between BNSF and each of 
the owners of the utilities. 
 
7. It is expressly understood that the Easement grants the State or RCTC acting on behalf of the 
State, the right to install, upgrade, replace, and maintain State-owned utilities on, above or within the 
structure so long as the utilities are used exclusively for highway purposes.  These utilities do not 
require a separate permit or license agreement from BNSF.   

8.  STATE must keep the STRUCTURE and surrounding areas clean and free from birds, 
pigeons, scavengers, vermin, creatures and other animals; and 

9.  In conformance with and limited to the applicable effect of California Laws insofar as the 
indemnity and insurance provisions set forth in any of the preceding sections or any rider, 
amendment or addendum hereto, STATE is self-insured. If STATE performs (i) alterations or 
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modifications to the STRUCTURE, or (ii) any maintenance or other work on the STRUCTURE with 
heavy tools, equipment or machinery at ground surface level, horizontally within 25’-0” of the 
centerline of the nearest track, or (iii) any maintenance or other work outside the limits of the deck of 
the STRUCTURE vertically above the top of the rail, then STATE shall provide BNSF defense and 
indemnification at least equal to the defense, indemnification and insurance provisions contained in 
the current Exhibit C-1 at the time alterations or modifications to the STRUCTURE are undertaken, in 
accordance with California Government Code section 14662.5. Nothing herein shall be deemed to 
insure BNSF against its sole negligence or willful misconduct. Notwithstanding the foregoing, STATE 
agrees not to commence such alterations, modifications, maintenance, or other work to the 
STRUCTURE with day labor, until such time as (i) BNSF has procured, at STATE’s sole cost and 
expense, a Railroad Protective Liability insurance policy naming BNSF as the insured, as required by 
the current Exhibit C-1, and (ii) STATE has reimbursed BNSF for the costs to obtain the Railroad 
Protective Liability insurance policy. 

10.  Subject to the restrictions imposed by Article V, Section 11 below, STATE must notify and 
obtain prior authorization from BNSF's Manager Public Projects to perform (i) inspection that requires 
access to BNSF rights of way, (ii) alterations or modifications to the STRUCTURE, or (iii) any 
maintenance or other work on, over or under the STRUCTURE before entering BNSF's Rail Corridor 
or for work located a minimum distance of 25’-0” measured horizontally from the centerline of the 
nearest track or a greater distance specified by BNSF’s Manager Public Projects and must comply 
with the obligations set forth in Exhibit C, Exhibit C-1 and Exhibit F, as the same may be revised from 
time to time. In the event any of the work to be done on behalf of STATE upon BNSF's Rail Corridor 
is to be done by a contractor, STATE will be responsible for its contractor(s) compliance with such 
obligations. 

11. PURSUANT TO CALIFORNIA GOVERNMENT CODE SECTION 14662.5, STATE HEREBY 
AGREES TO INDEMNIFY AND HOLD HARMLESS BNSF FROM, AND TO REPAIR OR PAY FOR 
ANY DAMAGE PROXIMATELY CAUSED BY REASON OF THE USES AUTHORIZED BY THIS 
AGREEMENT AND THE EASEMENTS PERTAINING TO THE STRUCTURE.  

 

ARTICLE (V) JOINT OBLIGATIONS 

 
IN CONSIDERATION of the premises, the parties hereto mutually agree to the following: 

1. All work contemplated in this Agreement must be performed in a good and workmanlike manner 
and each portion must be promptly commenced by the party obligated hereunder to perform the same 
and thereafter diligently prosecuted to conclusion in its logical order and sequence.  Furthermore, any 
changes or modifications during construction which affect BNSF will be subject to BNSF's approval 
prior to the commencement of any such changes or modifications.  BNSF will notify RCTC of potential 
impacts to Project at the time said impacts are known, subject to the provisions of Article II, Section 5. 
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2. The work hereunder must be done in accordance with the Bridge Requirements set forth on 
Exhibit F and the detailed plans and specifications approved by BNSF. 

3. RCTC must require its contractor(s) to reasonably adhere to the Project's construction schedule 
for all Project work.  The parties hereto mutually agree that BNSF's failure to complete the railroad work 
in accordance with the construction schedule due to inclement weather or unforeseen railroad 
emergencies will not constitute a breach of this Agreement by BNSF and will not subject BNSF to any 
liability.  Regardless of the requirements of the construction schedule, BNSF reserves the right to 
reallocate the labor forces assigned to complete the railroad work in the event of an emergency to 
provide for the immediate restoration of railroad operations of either (BNSF or its related railroads) or 
to protect persons or property on or near any BNSF owned property.  BNSF will not be liable for any 
additional costs or expenses resulting from any such reallocation of its labor forces.  The parties 
mutually agree that any reallocation of labor forces by BNSF pursuant to this provision and any direct 
or indirect consequences or costs resulting from any such reallocation will not constitute a breach of 
this Agreement by BNSF. 

4. BNSF will have the right to stop construction work on the Project if any of the following events 
take place: (i) RCTC (or any of its contractors) performs the Project work in a manner contrary to the 
plans and specifications approved by BNSF; (ii) RCTC (or any of its contractors), in BNSF’s opinion, 
prosecutes the Project work in a manner that is hazardous to BNSF property, facilities or the safe and 
expeditious movement of railroad traffic; (iii) the insurance described in the attached Exhibit C-1  is 
canceled during the course of the Project; or (iv) RCTC fails to pay BNSF for the Temporary 
Construction License or the Easement pursuant to Article II, Section 1 of this Agreement.  The work 
stoppage will continue until all necessary actions are taken by RCTC or its contractor to rectify the 
situation to the satisfaction of BNSF’s Division Engineer or until proof of additional insurance has been 
delivered to and accepted by BNSF.  In the event of a breach of (i) this Agreement, (ii) the Temporary 
Construction License, or (iii) the Easement, BNSF may immediately terminate the Temporary 
Construction License or the Easement.  Any such work stoppage under this provision will not give rise 
to any liability on the part of BNSF.  BNSF’s right to stop the work is in addition to any other rights BNSF 
may have including, but not limited to, actions or suits for damages or lost profits.  In the event that 
BNSF desires to stop construction work on the Project, BNSF agrees to immediately notify the following 
individual in writing: 

David Thomas 

Toll Program Director 
RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

4080 Lemon Street, 3rd Floor 
Riverside, CA 92502-2208 

Office:  (951) 778-7958 
Fax (951) 787-7920 
dthomas@rctc.org 
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5. RCTC must supervise and inspect the operations of all RCTC contractors to ensure compliance 
with the plans and specifications approved by BNSF, the terms of this Agreement and all safety 
requirements of BNSF.  If BNSF determines that proper supervision and inspection are not being 
performed by RCTC personnel at any time during construction of the Project, BNSF has the right to 
stop construction (within or adjacent to its operating right-of-way).  Construction of the Project will not 
proceed until RCTC corrects the situation to BNSF’s reasonable satisfaction.  If BNSF feels the situation 
is not being corrected in an expeditious manner, BNSF will immediately notify  for appropriate corrective action. 

6. Pursuant to this section and Article II, Section 6 herein, RCTC must reimburse BNSF in full for the actual 
costs of all work performed by BNSF under this Agreement (including taxes, such as applicable sales and use 
taxes, business and occupation taxes, and similar taxes), less BNSF’s Share as set forth in Article IV, Section 6 
herein. BNSF’s Share must be paid upon completion of the Project.  

7.  In any action brought under this Agreement, the prevailing Party shall be entitled to recover its actual 
costs and attorney’s fees pursuant to California Civil Code Section 1717, as well as other litigation costs, 
including expert witness fees.  The prevailing Party shall also be entitled to recover all actual attorneys’ fees 
and litigation costs incurred in connection with the enforcement of a judgment arising from such action or 
proceeding. 

8. All expenses detailed in statements sent to RCTC pursuant to Article II, Section 6 herein will comply with 
the terms and provisions of the Title 23 U.S. Code, Title 23 Code of Federal Regulations, and the Federal-Aid 
Policy Guide, U.S. Department of Transportation, as amended from time to time, which manual is hereby 
incorporated into and made a part of this Agreement by reference. The parties mutually agree that BNSF's 
preliminary engineering, design, and contract preparation costs described in Article II, Section 2 herein are part 
of the costs of the Project even though such work may have preceded the date of this Agreement. 

9. The parties mutually agree that neither construction activities for the Project, nor future maintenance of 
the Structure once completed, will be permitted during the fourth quarter of each calendar year. Emergency work 
will be permitted only upon prior notification to BNSF's Network Operations Center (telephone number: 800 832-
5452).  The parties hereto mutually understand and agree that trains cannot be subjected to delay during this 
time period.  

10. Subject to the restrictions imposed by Article IV, Section 9 above, the construction of the Project will not 
commence until RCTC gives BNSF's Manager of Public Projects thirty (30) days prior written notice of such 
commencement.  The commencement notice will reference D.O.T. Crossing No. 026595H and must state the 
time that construction activities will begin. 

11. In addition to the terms and conditions set forth elsewhere in this Agreement, including, but not limited 
to, the terms and conditions stated in Exhibit F, BNSF and RCTC agree to the following terms upon completion 
of construction of the Project:  

(a) BNSF will continue to own and maintain, at its sole cost and expense, its roadbed, 
track, railroad drainage, and all other railroad facilities, however, nothing herein 
contained shall relieve STATE of any liability it would otherwise have with respect to 
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damage caused to the STRUCTURE by negligent act or omission of STATE or its 
employees; 

(b) In the event emergency repairs to the Structure appear necessary due to an earthquake, fire, 
flood, damage from vehicular impacts or other emergent situations, BNSF will immediately notify 
STATE of the need.  Should emergency repairs become necessary, with prior notice to STATE, 
or the situation results in any materials causing an infringement upon or violate the minimum 
clearances described in Exhibit C, BNSF may remove the materials by any methods that would 
not cause damage to or in any way jeopardize the structural integrity of the bridge deck, 
superstructure, or substructure.  Notification of such action must be communicated to the 
STATE’s district bridge maintenance superintendent or his delegate as soon as practically 
possible. 

(c)         It is expressly understood that the Easement grants the State or RCTC acting on behalf 
of the State, the right to install, upgrade, replace, and maintain State-owned utilities on, 
above or within the structure so long as the utilities are used exclusively for highway 
purposes.  These utilities do not require a separate permit or license agreement from 
BNSF.   

 

12. RCTC must provide one set of as built plans (prepared in English Units) to BNSF and to STATE, as well 
as one set of as built CAD drawings of the Structure and identifying the software used for the CAD drawings.  
The "as built plans" must comply with the Bridge Requirements set forth on Exhibit F and depict all information 
in BNSF engineering stationing and mile post pluses.  The "as built plans" must also include plan and profile, 
structural bridge drawings and specifications, and drainage plans.  All improvements and facilities must be 
shown. 

13. Subject to the restrictions imposed by Article IV, Section 9 above and in accordance with the requirements 
of Article III, Section 9 above, State must notify and obtain prior authorization from BNSF's Manager of Public 
Projects before entering BNSF's right-of-way for INSPECTION OR MAINTENANCE purposes, and the BNSF 
Manager of Public Projects will determine if flagging is required.  If the construction work hereunder is contracted, 
State must require its prime contractor(s) to comply with the obligations set forth in Exhibit C and Exhibit C-1, as 
the same may be revised from time to time.  State will be responsible for its contractor(s) compliance with such 
obligations. 

14.   In the event that BNSF shall deem it necessary or desirable in the future, in the performance of 
its duty as a common carrier, to raise or lower the grade or change the alignment of its tracks or to lay 
additional track or tracks or to build other facilities in connection with the operation of its railroad, BNSF 
shall, at its expense, have full right to make such changes or additions, provided such changes or 
additions do not change or alter the Structure herein proposed to be constructed and provided further, 
however, that should it become necessary or desirable in the future to change, alter, widen or 
reconstruct the Structure to accommodate railroad projects, the cost of such work, including any cost 
incidental to alteration of railroad or highway facilities made necessary by the alteration of the Structure 
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shall be the sole responsibility of BNSF unless BNSF and State mutually agree to divide the cost in 
such shares as may be mutually agreed to by them. 

15. State may, at State’s sole expense, alter or reconstruct the highway components of the Structure if 
necessary or desirable, due to traffic conditions or pedestrian or other recreational traffic, provided, however, 
that any such alteration or reconstruction must receive BNSF’s prior written approval as evidenced by either a 
supplement to this Agreement, or execution of a new agreement that provides for the termination of this 
Agreement.  Furthermore, any alteration or reconstruction of the highway components of the Structure will be 
covered by a Commission Order.  

16. Any books, papers, records and accounts of the parties hereto relating to the work hereunder or the costs 
or expenses for labor and material connected with the construction will at all reasonable times be open to 
inspection and audit by the agents and authorized representatives of the parties hereto, as well as  the State of 
California and the Federal Highway Administration, for a period of one (1) year from the date of the final BNSF 
invoice under this Agreement.  

17. The covenants and provisions of this Agreement are binding upon and inure to the benefit of 
the successors and assigns of the parties hereto.  Notwithstanding the preceding sentence, neither 
party hereto may assign any of its rights or obligations hereunder without the prior written consent of 
the other party. 

18. In the event construction of the Project does not commence within (3) years of the Effective 
Date, this Agreement will become null and void. 

19. Neither termination nor expiration of this Agreement will release either party from any liability or 
obligation under this Agreement, whether of indemnity or otherwise, resulting from any acts, omissions 
or events happening prior to the date of termination or expiration. 

20. To the maximum extent possible, each provision of this Agreement will be interpreted in such a 
manner as to be effective and valid under applicable law. If any provision of this Agreement is prohibited 
by, or held to be invalid under, applicable law, such provision will be ineffective solely to the extent of 
such prohibition or invalidity and the remainder of the provision will be enforceable. 

21. This Agreement (including exhibits and other documents, manuals, etc. incorporated herein) is 
the full and complete agreement between BNSF and RCTC with respect to the subject matter herein 
and supersedes any and all other prior agreements between the parties hereto. 

22. Any notice provided for herein or concerning this Agreement must be in writing and will be 
deemed sufficiently given when sent by certified mail, return receipt requested, to the parties at the 
following addresses: 

 BNSF: Manager of Public Projects 
  Kate Kalinosky 
  740 E. Carnegie Drive 
  San Bernardino, CA 92408 
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  Email: kate.kalinosky@bnsf.com 
 

RCTC:  Michael Blomquist 
   Toll Program Director 
  4080 Lemon Street, 3rd Floor 
   Riverside, CA 92502-2208 
   Office:  (951) 778-1098 
   Fax (951) 787-7920 
   Email: mblomquist@rctc.org 
 
 

STATE:   Department of Transportation  
   Tiaira T. Moering,  Chief 

Office of Railroads and Utilities Relocation 
Division of Right of Way & Land Surveys 

   1120 N Street 
   Sacramento, CA 95814-5690 
   Office: (916) 654-6553 
   Email: tiaira.moering @dot.ca.gov 

  

 IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed and 
attested by its duly qualified and authorized officials as of the day and year first above written. 

BNSF RAILWAY COMPANY 

By:         

Kate Kalinosky 
Manager Public Projects 

 

WITNESS:      
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RCTC’s signature page follows on the next page. 
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RCTC  

By:         

Printed Name:       

Title:  _____________________ 

 

 

WITNESS:      

 
 

STATE’s signature page follows on the next page. 
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STATE OF CALIFORNIA 
DEPARTMENT OF TRANSPORTATION 
 

By:         

TIAIRA T. MOERING 
Title: Chief, Office of Railroads & Utility Relocations 
Division of Right of Way and Land Surveys 
 

APPROVAL TO FORM: 

      
Attorney 

 

RECOMMENDED FOR APPROVAL  

        
 

TERESA McNAMARA 
       Railroad Coodinator   
       Division of Right of Way and Land Surveys 
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Summary of Exhibits 
 

EXHIBIT  TITLE 
A  Plans and Profile Sheets of Project 

 
B  Easement Deed 

 
C 
 

C-1 

 Contractor Requirements 
 
Agreement Between BNSF Railway Company and the 
Contractor 
 

D  BNSF Cost Estimate 
 

E  Plans and Specifications Approval Letter 
 

F  BNSF Bridge Requirements 
 

G 
 

G-1 

 Legal Description 
 
Parcel Map 
 

H  BNSF’s Instructions for the Preparation of Demolition Plans 
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Exhibit A 
 
 
 

 
[Insert drawing of the Project and/or Structure] 
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EASEMENT AGREEMENT 

FOR EB and WB Temescal Wash Overhead 
(Overpass Agreement) 

THIS EASEMENT AGREEMENT FOR _________________ ("Easement 
Agreement") is made and entered into as of the ____ day of _________ 2021 ("Effective 
Date"), by and between BNSF RAILWAY COMPANY, a Delaware corporation 
("Grantor"), and RIVERSIDE COUNTY TRANPORTATION COMMISSION, a public 
entity ("Grantee"). 

A. Grantor owns or controls certain real property situated at or near the vicinity 
of Corona, County of Riverside, State of California, at Mile Post 23.43, [Project # BF 
10012943], as described or depicted on Exhibit "A-1" attached hereto and made a part 
hereof (the "Premises"). 

B. Grantor and Grantee have entered into that certain Overpass Agreement 
dated as of ______________________________________ concerning improvements 
on or near the Premises (the “Overpass Agreement”). 

C. Grantee has requested that Grantor grant to Grantee an easement over the 
Premises for the Easement Purpose (as defined below). 

D. Grantor has agreed to grant Grantee such easement, subject to the terms 
and conditions set forth in this Easement Agreement. 

NOW, THEREFORE, for and in consideration of the foregoing recitals which are 
incorporated herein, the mutual promises contained herein, and other good and valuable 
consideration, the receipt and sufficiency of which are hereby acknowledged, the parties 
agree as follows: 

Section  1 Granting of Easement. 

1.1 Easement Purpose.  The "Easement Purpose" shall be for the purposes 
set forth in the OVERPASS Agreement.  Any improvements to be 
constructed in connection with the Easement Purpose are referred to herein 
as "Improvements" and shall be constructed, located, configured and 
maintained by Grantee in strict accordance with the terms of this Easement 
Agreement and the OVERPASS Agreement.  

1.2 Grant.  Grantor does hereby grant unto Grantee a non-exclusive easement 
("Easement") over the Premises for the Easement Purpose and for no other 
purpose.  The Easement is granted subject to any and all restrictions, 
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covenants, easements, licenses, permits, leases and other encumbrances 
of whatsoever nature whether or not of record, if any, relating to the 
Premises and subject to all with all applicable federal, state and local laws, 
regulations, ordinances, restrictions, covenants and court or administrative 
decisions and orders, including Environmental Laws (defined below) and 
zoning laws (collectively, "Laws").  Grantor may not make any alterations 
or improvements or perform any maintenance or repair activities within the 
Premises except in accordance with the terms and conditions of the 
OVERPASS Agreement. 

 
1.3 Reservations by Grantor.  Grantor excepts and reserves the right, to be 

exercised by Grantor and any other parties who may obtain written 
permission or authority from Grantor:  

 
(a) to install, construct, maintain, renew, repair, replace, use, operate, 

change, modify and relocate any existing pipe, power, 
communication, cable, or utility lines and appurtenances and other 
facilities or structures of like character (collectively, "Lines") upon, 
over, under or across the Premises; 

 
(b) to install, construct, maintain, renew, repair, replace, use, operate, 

change, modify and relocate any tracks or additional facilities or 
structures upon, over, under or across the Premises; and 

 
(c) to use the Premises in any manner as the Grantor in its sole 

discretion deems appropriate, provided Grantor uses all 
commercially reasonable efforts to avoid material interference with 
the use of the Premises by Grantee for the Easement Purpose. 

 
Section 2 Term of Easement.  The term of the Easement, unless sooner terminated 
under provisions of this Easement Agreement, shall be perpetual. The term of this 
Easement, unless sooner terminated under provisions of this Easement Agreement, shall 
expire on the date that is ___________________________________ after the Effective 
Date. 
 
Section 3  No Warranty of Any Conditions of the Premises.  Grantee acknowledges 
that Grantor has made no representation whatsoever to Grantee concerning the state or 
condition of the Premises, or any personal property located thereon, or the nature or 
extent of Grantor's ownership interest in the Premises.  Grantee has not relied on any 
statement or declaration of Grantor, oral or in writing, as an inducement to entering into 
this Easement Agreement, other than as set forth herein.  GRANTOR HEREBY 
DISCLAIMS ANY REPRESENTATION OR WARRANTY, WHETHER EXPRESS OR 
IMPLIED, AS TO THE DESIGN OR CONDITION OF ANY PROPERTY PRESENT ON 
OR CONSTITUTING THE PREMISES, ITS MERCHANTABILITY OR FITNESS FOR 
ANY PARTICULAR PURPOSE, THE QUALITY OF THE MATERIAL OR 
WORKMANSHIP OF ANY SUCH PROPERTY, OR THE CONFORMITY OF ANY SUCH 
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PROPERTY TO ITS INTENDED USES.  GRANTOR SHALL NOT BE RESPONSIBLE 
TO GRANTEE OR ANY OF GRANTEE'S CONTRACTORS FOR ANY DAMAGES 
RELATING TO THE DESIGN, CONDITION, QUALITY, SAFETY, MERCHANTABILITY 
OR FITNESS FOR ANY PARTICULAR PURPOSE OF ANY PROPERTY PRESENT ON 
OR CONSTITUTING THE PREMISES, OR THE CONFORMITY OF ANY SUCH 
PROPERTY TO ITS INTENDED USES.  GRANTEE ACCEPTS ALL RIGHTS GRANTED 
UNDER THIS EASEMENT AGREEMENT IN THE PREMISES IN AN "AS IS, WHERE IS" 
AND "WITH ALL FAULTS" CONDITION, AND SUBJECT TO ALL LIMITATIONS ON 
GRANTOR'S RIGHTS, INTERESTS AND TITLE TO THE PREMISES.  Grantee has 
inspected or will inspect the Premises, and enters upon Grantor's rail corridor and 
property with knowledge of its physical condition and the danger inherent in Grantor's rail 
operations on or near the Premises.  Grantee acknowledges that this Easement 
Agreement does not contain any implied warranties that Grantee or Grantee's Contractors 
(as hereinafter defined) can successfully construct or operate the Improvements. 

 
Section 4 Nature of Grantor's Interest in the Premises.  GRANTOR DOES NOT 
WARRANT ITS TITLE TO THE PREMISES NOR UNDERTAKE TO DEFEND GRANTEE 
IN THE PEACEABLE POSSESSION OR USE THEREOF. NO COVENANT OF QUIET 
ENJOYMENT IS MADE. In case of the eviction of Grantee by anyone owning or claiming 
title to or any interest in the Premises, or by the abandonment by Grantor of the affected 
rail corridor, Grantor shall not be liable to refund Grantee any compensation paid 
hereunder. 
 
Section 5 Improvements.  Grantee shall take, in a timely manner, all actions 
necessary and proper to the lawful establishment, construction, operation, and 
maintenance of the Improvements, including such actions as may be necessary to obtain 
any required permits, approvals or authorizations from applicable governmental 
authorities. Any and all cuts and fills, excavations or embankments necessary in the 
construction, maintenance, or future alteration of the Improvements shall be made and 
maintained in such manner, form and extent as will provide adequate drainage of and 
from the adjoining lands and premises of the Grantor; and wherever any such fill or 
embankment shall or may obstruct the natural and pre-existing drainage from such lands 
and premises of the Grantor, the Grantee shall construct and maintain such culverts or 
drains as may be requisite to preserve such natural and pre-existing drainage, and shall 
also wherever necessary, construct extensions of existing drains, culverts or ditches 
through or along the premises of the Grantor, such extensions to be of adequate sectional 
dimensions to preserve the present flowage of drainage or other waters, and of materials 
and workmanship equally as good as those now existing. In the event any construction, 
repair, maintenance, work or other use of the Premises by Grantee will affect any Lines, 
fences, buildings, improvements or other facilities (collectively, "Other Improvements"), 
Grantee will be responsible at Grantee’s sole risk to locate and make any adjustments 
necessary to such Other Improvements.  Grantee must contact the owner(s) of the Other 
Improvements notifying them of any work that may damage these Other Improvements 
and/or interfere with their service and obtain the owner’s written approval prior to so 
affecting the Other Improvements.  Grantee must mark all Other Improvements on the 
Plans and Specifications and mark such Other Improvements in the field in order to verify 
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their locations.  Grantee must also use all reasonable methods when working on or near 
Grantor property to determine if any Other Improvements (fiber optic, cable, 
communication or otherwise) may exist. The Grantee agrees to keep the above-described 
premises free and clear from combustible materials and to cut and remove or cause to 
be cut and removed at its sole expense all weeds and vegetation on said premises, said 
work of cutting and removal to be done at such times and with such frequency as to 
comply with Grantee and local laws and regulations and abate any and all hazard of fire. 
  
Section 6 Taxes and Recording Fees. Grantee shall pay when due any taxes, 
assessments or other charges (collectively, "Taxes") levied or assessed upon the 
Improvements by any governmental or quasi-governmental body or any Taxes levied or 
assessed against Grantor or the Premises that are attributable to the Improvements. 
Grantee agrees to purchase, affix and cancel any and all documentary stamps in the 
amount prescribed by statute, and to pay any and all required transfer taxes, excise taxes 
and any and all fees incidental to recordation of the Memorandum of Easement.  In the 
event of Grantee's failure to do so, if Grantor shall become obligated to do so, Grantee 
shall be liable for all costs, expenses and judgments to or against Grantor, including all 
of Grantor's legal fees and expenses. 

 
Section 7 Environmental. 
 
 7.1 Compliance with Environmental Laws. Grantee shall strictly comply with 
all federal, state and local environmental Laws in its use of the Premises, including, but 
not limited to, the Resource Conservation and Recovery Act, as amended (RCRA), the 
Clean Water Act, the Oil Pollution Act, the Hazardous Materials Transportation Act, the 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) 
and the Toxic Substances Control Act (collectively referred to as the "Environmental 
Laws").  Grantee shall not maintain a "treatment," "storage," "transfer" or "disposal" 
facility, or "underground storage tank," as those terms are defined by Environmental 
Laws, on the Premises.  Grantee shall not handle, transport, release or suffer the release 
of "hazardous waste" or "hazardous substances", as "hazardous waste" and "hazardous 
substances" may now or in the future be defined by any Environmental Laws. 
 
  7.2 Notice of Release.  Grantee shall give Grantor immediate notice to Grantor's 
Resource Operations Center at (800) 832-5452 of any release of hazardous substances 
on or from the Premises, violation of Environmental Laws, or inspection or inquiry by 
governmental authorities charged with enforcing Environmental Laws with respect to 
Grantee's use of the Premises.  Grantee shall use its best efforts to promptly respond to 
any release on or from the Premises. Grantee also shall give Grantor immediate notice 
of all measures undertaken on behalf of Grantee to investigate, remediate, respond to or 
otherwise cure such release or violation. 
 
  7.3 Remediation of Release. In the event that Grantor has notice from Grantee 
or otherwise of a release or violation of Environmental Laws which occurred or may occur 
during the term of this Easement Agreement, Grantor may require Grantee, at Grantee's 
sole risk and expense, to take timely measures to investigate, remediate, respond to or 
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otherwise cure such release or violation affecting the Premises. If during the construction 
or subsequent maintenance of the Improvements, soils or other materials considered to 
be environmentally contaminated are exposed, Grantee will remove and safely dispose 
of said contaminated soils. Determination of soils contamination and applicable disposal 
procedures thereof, will be made only by an agency having the capacity and authority to 
make such a determination. 
 
  7.4 Preventative Measures. Grantee shall promptly report to Grantor in writing 
any conditions or activities upon the Premises known to Grantee which create a risk of 
harm to persons, property or the environment and shall take whatever action is necessary 
to prevent injury to persons or property arising out of such conditions or activities; 
provided, however, that Grantee's reporting to Grantor shall not relieve Grantee of any 
obligation whatsoever imposed on it by this Easement Agreement.  Grantee shall 
promptly respond to Grantor's request for information regarding said conditions or 
activities. 
 
  7.5 Evidence of Compliance.  Grantee agrees periodically to furnish Grantor 
with proof satisfactory to Grantor that Grantee is in compliance with this Section 7.  
Should Grantee not comply fully with the above-stated obligations of this Section 7, 
notwithstanding anything contained in any other provision hereof, Grantor may, at its 
option, terminate this Easement Agreement by serving five (5) days' notice of termination 
upon Grantee.  Upon termination, Grantee shall remove the Improvements and restore 
the Premises as provided in Section 9. 
 
Section 8  Default and Termination. 
 

8.1 Grantor's Performance Rights.  If at any time Grantee, or Grantee's 
Contractors, fails to properly perform its obligations under this Easement Agreement, 
Grantor, in its sole discretion, may: (i) seek specific performance of the unperformed 
obligations, or (ii) at Grantee's sole cost, may arrange for the performance of such work 
as Grantor deems necessary for the safety of its rail operations, activities and property, 
or to avoid or remove any interference with the activities or property of Grantor, or anyone 
or anything present on the rail corridor or property with the authority or permission of 
Grantor.  Grantee shall promptly reimburse Grantor for all costs of work performed on 
Grantee's behalf upon receipt of an invoice for such costs.  Grantor's failure to perform 
any obligations of Grantee or Grantee's Contractors shall not alter the liability allocation 
set forth in this Easement Agreement. 
 
  8.2 Abandonment.  Grantor may, at its option, terminate this Easement 
Agreement by serving five (5) days' notice in writing upon Grantee if Grantee should 
abandon or cease to use the Premises for the Easement Purpose.  Any waiver by Grantor 
of any default or defaults shall not constitute a waiver of the right to terminate this 
Easement Agreement for any subsequent default or defaults, nor shall any such waiver 
in any way affect Grantor's ability to enforce any section of this Easement Agreement. 
 
  8.3 Effect of Termination or Expiration. Neither termination nor expiration will 
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release Grantee from any liability or obligation under this Easement, whether of indemnity 
or otherwise, resulting from any acts, omissions or events happening prior to the date of 
termination or expiration, or, if later, the date the Premises are restored as required by 
Section 9. 
 
  8.4 Non-exclusive Remedies. The remedies set forth in this Section 8 shall be 
in addition to, and not in limitation of, any other remedies that Grantor may have under 
the OVERPASS Agreement, at law or in equity. 

 
Section 9  Surrender of Premises. 

 
 9.1 Removal of Improvements and Restoration.  Upon termination of this 
Easement Agreement, whether by abandonment of the Easement or by the exercise of 
Grantor's termination rights hereunder, Grantee shall, at its sole cost and expense, 
immediately perform the following: 
 

(h) remove all or such portion of Grantee's Improvements and all 
appurtenances thereto from the Premises, as Grantor directs 
at Grantor's sole discretion; 

 
(i) repair and restore any damage to the Premises arising from, 

growing out of, or connected with Grantee's use of the 
Premises; 

 
(j) remedy any unsafe conditions on the Premises created or 

aggravated by Grantee; and 
 
(k) leave the Premises in the condition which existed as of the 

Effective Date. 
 
 9.2 Limited License for Entry.  If this Easement Agreement is terminated, 
Grantor may direct Grantee to undertake one or more of the actions set forth above, at 
Grantee's sole cost, in which case Grantee shall have a limited license to enter upon the 
Premises to the extent necessary to undertake the actions directed by Grantor.  The terms 
of this limited license include all of Grantee's obligations under this Easement Agreement. 
Termination will not release Grantee from any liability or obligation under this Easement 
Agreement, whether of indemnity or otherwise, resulting from any acts, omissions or 
events happening prior to the date of termination, or, if later, the date when Grantee's 
Improvements are removed and the Premises are restored to the condition that existed 
as of the Effective Date.  If Grantee fails to surrender the Premises to Grantor upon any 
termination of the Easement, all liabilities and obligations of Grantee hereunder shall 
continue in effect until the Premises are surrendered. 
 
Section 10 Liens.  Grantee shall promptly pay and discharge any and all liens arising 
out of any construction, alterations or repairs done, suffered or permitted to be done by 
Grantee on the Premises or attributable to Taxes that are the responsibility of Grantee 
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pursuant to Section 6.  Grantor is hereby authorized to post any notices or take any other 
action upon or with respect to the Premises that is or may be permitted by Law to prevent 
the attachment of any such liens to any portion of the Premises; provided, however, that 
failure of Grantor to take any such action shall not relieve Grantee of any obligation or 
liability under this Section 10 or any other section of this Easement Agreement. 
 
Section 11 Tax Exchange.  Grantor may assign its rights (but not its obligations) under 
this Easement Agreement to Goldfinch Exchange Company LLC, an exchange 
intermediary, in order for Grantor to effect an exchange under Section 1031 of the Internal 
Revenue Code.  In such event, Grantor shall provide Grantee with a Notice of 
Assignment, attached as Exhibit C, and Grantee shall execute an acknowledgement of 
receipt of such notice.  
 
Section 12 Notices.   Any notice required or permitted to be given hereunder by one 
party to the other shall be delivered in the manner set forth in the OVERPASS 
Agreement.  Notices to Grantor under this Easement shall be delivered to the following 
address:  BNSF Railway Company, Real Estate Department, 2500 Lou Menk Drive, Ft. 
Worth, TX 76131, Attn: Permits, or such other address as Grantor may from time to time 
direct by notice to Grantee. 
 
Section 13 Recordation.  It is understood and agreed that this Easement Agreement 
shall not be in recordable form and shall not be placed on public record and any such 
recording shall be a breach of this Easement Agreement.  Grantor and Grantee shall 
execute a Memorandum of Easement in the form attached hereto as Exhibit "B-1" (the 
"Memorandum of Easement") subject to changes required, if any, to conform such form 
to local recording requirements.  [IF LEGAL DESCRIPTION IS NOT AVAILABLE USE 
THE FOLLOWING IN PLACE OF THE PRIOR SENTENCE:  As of the Effective Date, a 
legal description of the Premises is not available.  Grantee and Grantor shall work 
together in good faith to establish the legal description for the Premises.  Once Grantor 
and Grantee have approved the legal description, Grantor and Grantee shall execute a 
Memorandum of Easement in the form attached hereto as Exhibit "B-1" (the 
"Memorandum of Easement").]  The Memorandum of Easement shall be recorded in 
the real estate records in the county where the Premises are located.  If a Memorandum 
of Easement is not executed by the parties and recorded as described above within 
_30___ days of the Effective Date, Grantor shall have the right to terminate this Easement 
Agreement upon notice to Grantee. 
 
Section 14 Miscellaneous. 
 
  14.1 All questions concerning the interpretation or application of provisions of 
this Easement Agreement shall be decided according to the substantive Laws of the State 
of California without regard to conflicts of law provisions. 
 
  14.2 In the event that Grantee consists of two or more parties, all the covenants 
and agreements of Grantee herein contained shall be the joint and several covenants and 
agreements of such parties. This instrument and all of the terms, covenants and 
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provisions hereof shall inure to the benefit of and be binding upon each of the parties 
hereto and their respective legal representatives, successors and assigns and shall run 
with and be binding upon the Premises. 
 
  14.3 If any action at law or in equity is necessary to enforce or interpret the terms 
of this Easement Agreement, the prevailing party or parties shall be entitled to reasonable 
attorneys' fees, costs and necessary disbursements in addition to any other relief to which 
such party or parties may be entitled. 
 
  14.4 If any provision of this Easement Agreement is held to be illegal, invalid or 
unenforceable under present or future Laws, such provision will be fully severable and 
this Easement Agreement will be construed and enforced as if such illegal, invalid or 
unenforceable provision is not a part hereof, and the remaining provisions hereof will 
remain in full force and effect.  In lieu of any illegal, invalid or unenforceable provision 
herein, there will be added automatically as a part of this Easement Agreement a 
provision as similar in its terms to such illegal, invalid or unenforceable provision as may 
be possible and be legal, valid and enforceable. 
 

14.5 This Easement Agreement is the full and complete agreement between 
Grantor and Grantee with respect to all matters relating to Grantee's use of the Premises, 
and supersedes any and all other agreements between the parties hereto relating to 
Grantee's use of the Premises as described herein. However, nothing herein is intended 
to terminate any surviving obligation of Grantee or Grantee's obligation to defend and 
hold Grantor harmless in any prior written agreement between the parties. 
 
 14.6 Time is of the essence for the performance of this Easement Agreement. 
 
Section 15 Administrative Fee. 
 
 15.1 Grantee acknowledges that a material consideration for this agreement, 
without which it would not be made, is the agreement between Grantee and Grantor, that 
the Grantee shall pay upon return of this Agreement signed by Grantee to Grantor's 
Broker a processing fee in the amount of $2,500.00 over and above the agreed upon 
Acquisition Price. Said fee shall be made payable to BNSF Railway Company by a 
separate check. 
 

[Signature page follows] 
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Witness the execution of this Easement Agreement as of the date first set forth above. 
 
 
 

GRANTOR: 
 
BNSF RAILWAY COMPANY, a Delaware 
corporation 
       
By:       
Name:       
Title:       

 
 

GRANTEE: 
 
RIVERSIDE COUNTY TRANSPORTATION 
COMMISSION, 
a Public Entity 
 
 
       
By:       
Name: Anne Mayer 
Title: Executive Director 
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EXHIBIT "A-1" 
 

Premises 
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EXHIBIT "B-1" 
 

Memorandum of Easement 
 

 THIS MEMORANDUM OF EASEMENT is hereby executed this       day of  
 , 2021, by and between BNSF RAILWAY COMPANY, a Delaware corporation ("Grantor"), 
whose address for purposes of this instrument is 2500 Lou Menk Drive, Fort Worth, Texas 76131, 
and RIVERSIDE COUNTY TRANSPORTATION COMMISSION, a Public Entity("Grantee"), 
whose address for purposes of this instrument is 4080 Lemon Street, 3rd Floor, Riverside, CA 
92501, which terms "Grantor" and "Grantee" shall include, wherever the context permits or 
requires, singular or plural, and the heirs, legal representatives, successors and assigns of the 
respective parties: 

 

WITNESSETH: 

 

 WHEREAS, Grantor owns or controls certain real property situated in Riverside County, 
California as described on Exhibit "A-1" attached hereto and incorporated herein by reference 
(the "Premises'); 

 

 WHEREAS, Grantor and Grantee entered into an Easement Agreement, dated   
  (the "Easement Agreement") which set forth, among other things, the terms of an 
easement granted by Grantor to Grantee over and across the Premises (the "Easement"); and 

 

 WHEREAS, Grantor and Grantee desire to memorialize the terms and conditions of the 
Easement Agreement of record. 

 

 For valuable consideration the receipt and sufficiency of which are hereby acknowledged, 
Grantor does grant unto Grantee and Grantee does hereby accept from Grantor the Easement 
over and across the Premises. 

 

 The term of the Easement, unless sooner terminated under provisions of the Easement 
Agreement, shall be perpetual.  Provisions regulating the use and purposes to which the 
Easement shall be limited, are set forth in detail in the Easement Agreement and Grantor and 
Grantee agree to abide by the terms of the Easement Agreement. 
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 All the terms, conditions, provisions and covenants of the Easement Agreement are 
incorporated herein by this reference for all purposes as though written out at length herein, and 
both the Easement Agreement and this Memorandum of Easement shall be deemed to constitute 
a single instrument or document.  This Memorandum of Easement is not intended to amend, 
modify, supplement, or supersede any of the provisions of the Easement Agreement and, to the 
extent there may be any conflict or inconsistency between the Easement Agreement or this 
Memorandum of Easement, the Easement Agreement shall control. 

[Signature page follows] 
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 IN WITNESS WHEREOF, Grantor and Grantee have executed this Memorandum of 
Easement to as of the date and year first above written. 

 

GRANTOR: 

 

BNSF RAILWAY COMPANY, a Delaware 
corporation 

       

By:       

Name:       

Title:       

 

 

GRANTEE: 

RIVERSIDE COUNTY TRANSPORTATON 
COMMISSION 

       

By:       

Name: Anne Mayer 

Title: Executive Director 

 

STATE OF _______________  § 

       § 

COUNTY OF _____________  § 

 

This instrument was acknowledged before me on the ___ day of _________________, 20__, by 
     (name) as   
  (title) of BNSF RAILWAY COMPANY, a 
Delaware corporation.   
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      Notary Public 

 

      (Seal) 

       

     My appointment expires:    

 

STATE OF _______________  § 

       § 

COUNTY OF _____________  § 

 

This instrument was acknowledged before me on the ___ day of _________________, 20__, by 
     (name) as     (title) of 
____________________________, a ______________________.   

 

             

      Notary Public 

 

      (Seal) 

 

      My appointment expires:    
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EXHIBIT "C" 
 

CONTRACTOR REQUIREMENTS 
 
 
1.01 General: 
 
• 1.01.01 The Contractor must cooperate with BNSF RAILWAY COMPANY, hereinafter 

referred to as "Railway" where work is over or under on or adjacent to Railway property and/or 
right-of-way, hereafter referred to as "Railway Property", during the construction of 
_________________________________________________________________________
_________________________________________________________________________. 

 
• 1.01.02 The Contractor must execute and deliver to the Railway duplicate copies of the 

Exhibit “C-1” Agreement, in the form attached hereto, obligating the Contractor to provide and 
maintain in full force and effect the insurance called for under Section 3 of said Exhibit “C-1”. 
Questions regarding procurement of the Railroad Protective Liability Insurance should be 
directed to Rosa Martinez at Marsh, USA, 214-303-8519. 

 
• 1.01.03 The Contractor must plan, schedule and conduct all work activities so as not to 

interfere with the movement of any trains on Railway Property. 
 
• 1.01.04 The Contractor's right to enter Railway's Property is subject to the absolute right 

of Railway to cause the Contractor's work on Railway's Property to cease if, in the opinion of 
Railway, Contractor's activities create a hazard to Railway's Property, employees, and/or 
operations. Railway will have the right to stop construction work on the STRUCTURE if any 
of the following events take place: (i) Contractor (or any of its subcontractors) performs the 
STRUCTURE work in a manner contrary to the plans and specifications approved by Railway; 
(ii) Contractor (or any of its subcontractors), in Railway’s opinion, prosecutes the 
STRUCTURE work in a manner which is hazardous to Railway property, facilities or the safe 
and expeditious movement of railroad traffic; (iii) the insurance described in the attached 
Exhibit C-1  is canceled during the course of the STRUCTURE; or (iv) Contractor fails to pay 
Railway for the Temporary Construction License or the Easement.  The work stoppage will 
continue until all necessary actions are taken by Contractor or its subcontractor to rectify the 
situation to the satisfaction of Railway’s Division Engineer or until additional insurance has 
been delivered to and accepted by Railway.  In the event of a breach of (i) this Agreement, (ii) 
the Temporary Construction License, or (iii) the Easement, Railway may immediately 
terminate the Temporary Construction License or the Easement.  Any such work stoppage 
under this provision will not give rise to any liability on the part of Railway.  Railway’s right to 
stop the work is in addition to any other rights Railway may have including, but not limited to, 
actions or suits for damages or lost profits.  In the event that Railway desires to stop 
construction work on the STRUCTURE, Railway agrees to immediately notify the following 
individual in writing: 

 
 

_______________________ 
_______________________ 
_______________________ 
_______________________ 
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• 1.01.05 The Contractor is responsible for determining and complying with all Federal, State 
and Local Governmental laws and regulations, including, but not limited to environmental laws 
and regulations (including but not limited to the Resource Conservation and Recovery Act, as 
amended; the Clean Water Act, the Oil Pollution Act, the Hazardous Materials Transportation 
Act, CERCLA), and health and safety laws and regulations. The Contractor hereby 
indemnifies, defends and holds harmless Railway for, from and against all fines or penalties 
imposed or assessed by Federal, State and Local Governmental Agencies against the 
Railway which arise out of Contractor's work under this Agreement. 

 
• 1.01.06 The Contractor must notify (Agency) at                        and Railway's Manager 

Public Projects, telephone number (   )         at least thirty (30) calendar days before 
commencing any work on Railway Property.  Contractor’s notification to Railway must refer to 
Railway's file ___________. 

 
• 1.01.07 For any bridge demolition and/or falsework above any tracks or any excavations 

located with any part of the excavations located within, whichever is greater, twentyfive (25) 
feet of the nearest track or intersecting a slope from the plane of the top of rail on a 2 horizontal 
to 1 vertical slope beginning at eleven (11) feet from centerline of the nearest track, both 
measured perpendicular to center line of track, the Contractor must furnish the Railway five 
sets of working drawings showing details of construction affecting Railway Property and 
tracks. The working drawing must include the proposed method of installation and removal of 
falsework, shoring or cribbing, not included in the contract plans and two sets of structural 
calculations of any falsework, shoring or cribbing. For all excavation and shoring submittal 
plans, the current “BNSF-UPRR Guidelines for Temporary Shoring” must be used for 
determining the design loading conditions to be used in shoring design, and all calculations 
and submittals must be in accordance with the current “BNSF-UPRR Guidelines for 
Temporary Shoring”.  All submittal drawings and calculations must be stamped by a registered 
professional engineer licensed to practice in the state the project is located.  All calculations 
must take into consideration railway surcharge loading and must be designed to meet 
American Railway Engineering and Maintenance of Way Association (previously known as 
American Railway Engineering Association) Coopers E80 live loading standard. All drawings 
and calculations must be stamped by a registered professional engineer licensed to practice 
in the state the project is located. The Contractor must not begin work until notified by the 
Railway that plans have been approved.  The Contractor will be required to use lifting devices 
such as, cranes and/or winches to place or to remove any falsework over Railway's tracks.  In 
no case will the Contractor be relieved of responsibility for results obtained by the 
implementation of said approved plans. 

 
• 1.01.08 Subject to the movement of Railway's trains, Railway will cooperate with the 

Contractor such that the work may be handled and performed in an efficient manner. The 
Contractor will have no claim whatsoever for any type of damages or for extra or additional 
compensation in the event his work is delayed by the Railway. 

 
 
1.02 Contractor Safety Orientation 
 
• 1.02.01 No employee of the Contractor, its subcontractors, agents or invitees may enter 

Railway Property without first having completed Railway’s Engineering Contractor 
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Safety Orientation, found on the web site www.BNSFContractor.com.  The Contractor 
must ensure that each of its employees, subcontractors, agents or invitees completes 
Railway’s Engineering Contractor Safety Orientation through internet sessions before 
any work is performed on the STRUCTURE.  Additionally, the Contractor must ensure 
that each and every one of its employees, subcontractors, agents or invitees 
possesses a card certifying completion of the Railway Contractor Safety Orientation 
before entering Railway Property.  The Contractor is responsible for the cost of the 
Railway Contractor Safety Orientation.  The Contractor must renew the Railway 
Contractor Safety Orientation annually. Further clarification can be found on the web 
site or from the Railway’s Representative.  

 
 
1.03 Railway Requirements 
 
• 1.03.01 The Contractor must take protective measures as are necessary to keep railway 

facilities, including track ballast, free of sand, debris, and other foreign objects and materials 
resulting from his operations.  Any damage to railway facilities resulting from Contractor's 
operations will be repaired or replaced by Railway and the cost of such repairs or replacement 
must be paid for by the Agency. 

 
• 1.03.02 The Contractor must notify the Railway's Division Engineer 

________________________ at (_____)_________________ and provide blasting plans to 
the Railway for review seven (7) calendar days prior to conducting any blasting operations 
adjacent to or on Railway's Property.  

 
• 1.03.03 The Contractor must abide by the following temporary clearances during 

construction: 
 

 15’-0” Horizontally from centerline of nearest track  
 21’-6” Vertically above top of rail  
 27'-0" Vertically above top of rail for electric wires carrying less than 750 volts 
 28'-0" Vertically above top of rail for electric wires carrying 750 volts to 15,000 

volts 
 30'-0" Vertically above top of rail for electric wires carrying 15,000 volts to 20,000 

volts 
 34'-0" Vertically above top of rail for electric wires carrying more than 20,000 volts 

 
• 1.03.04 Upon completion of construction, the following clearances shall be maintained: 

 --’ Horizontally from centerline of nearest track 
 _-’ Vertically above top of rail 

  
• 1.03.05 Any infringement within State statutory clearances due to the Contractor's 

operations must be submitted to the Railway and to the (Agency) and must not be undertaken 
until approved in writing by the Railway, and until the (Agency) has obtained any necessary 
authorization from the State Regulatory Authority for the infringement.  No extra compensation 
will be allowed in the event the Contractor's work is delayed pending Railway approval, and/or 
the State Regulatory Authority's approval. 

 
• 1.03.06 In the case of impaired vertical clearance above top of rail, Railway will have the 

option of installing tell-tales or other protective devices Railway deems necessary for 
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protection of Railway operations. The cost of tell-tales or protective devices will be borne by 
the Agency. 

 
• 1.03.07 The details of construction affecting the Railway's Property and tracks not included 

in the contract plans must be submitted to the Railway by (Agency) for approval before work 
is undertaken and this work must not be undertaken until approved by the Railway. 

 
• 1.03.08 At other than public road crossings, the Contractor must not move any equipment 

or materials across Railway's tracks until permission has been obtained from the Railway. The 
Contractor must obtain a "Temporary Construction Crossing Agreement" from the Railway 
prior to moving his equipment or materials across the Railways tracks. The temporary crossing 
must be gated and locked at all times when not required for use by the Contractor. The 
temporary crossing for use of the Contractor will be constructed and, at the completion of the 
project, removed at the expense of the Contractor.   

 
• 1.03.09 Discharge, release or spill on the Railway Property of any hazardous substances, 

oil, petroleum, constituents, pollutants, contaminants, or any hazardous waste is prohibited 
and Contractor must immediately notify the Railway's Resource Operations Center at 1(800) 
832-5452, of any discharge, release or spills in excess of a reportable quantity. Contractor 
must not allow Railway Property to become a treatment, storage or transfer facility as those 
terms are defined in the Resource Conservation and Recovery Act or any state analogue. 

 
• 1.03.10 The Contractor upon completion of the work covered by this contract, must 

promptly remove from the Railway's Property all of Contractor's tools, equipment, implements 
and other materials, whether brought upon said property by said Contractor or any 
Subcontractor, employee or agent of Contractor or of any Subcontractor, and must cause 
Railway's Property to be left in a condition acceptable to the Railway's representative. 

 
 
1.04 Contractor Roadway Worker on Track Safety Program and Safety Action 
Plan: 
 
• 1.04.01 Each Contractor that will perform work within 25 feet of the centerline of a track 

must develop and implement a Roadway Worker Protection/On Track Safety Program and 
work with Railway Project Representative to develop an on track safety strategy as described 
in the guidelines listed in the on track safety portion of the Safety Orientation.  This Program 
must provide Roadway Worker protection/on track training for all employees of the Contractor, 
its subcontractors, agents or invitees.  This training is reinforced at the job site through job 
safety briefings. Additionally, each Contractor must develop and implement the Safety Action 
Plan, as provided for on the web site www.BNSFContractor.com, which will be made 
available to Railway prior to commencement of any work on Railway Property. During the 
performance of work, the Contractor must audit its work activities. The Contractor must 
designate an on-site Project Supervisor who will serve as the contact person for the Railway 
and who will maintain a copy of the Safety Action Plan, safety audits, and Material Safety 
Datasheets (MSDS), at the job site. 

 
• 1.04.02 Contractor shall have a background investigation performed on all of its 

employees, subcontractors and agents who will be performing any services for Railroad under 
this Agreement which are determined by Railroad in its sole discretion a) to be on Railroad’s 
property, or b) that require access to Railroad Critical Infrastructure, Railroad Critical 
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Information Systems, Railroad’s Employees, Hazardous Materials on Railroad’s property or 
is being transported by or otherwise in the custody of Railroad, or Freight in Transit involving 
Railroad.  

 
The required background screening shall at a minimum meet the rail industry background 
screening criteria defined by the e-RAILSAFE Program as outlined at www.everifile.com, in 
addition to any other applicable regulatory requirements.   
 
Contractor shall obtain written consent from all its employees, subcontractors or agents 
screened in compliance with the e-RAILSAFE Program to participate in the Program on their 
behalf and to release completed background information to Railroad’s designee.  Contractor 
shall be subject to periodic audit to ensure compliance.  
 
Contractor subject to the e-RAILSAFE Program hereunder shall not permit any of its 
employees, subcontractors or agents to perform services hereunder who are not first 
approved under e-RAILSAFE Program standards.  Railroad shall have the right to deny entry 
onto its premises or access as described in this section above to any of Contractor's 
employees, subcontractors or agents who do not display the authorized identification badge 
issued by a background screening service meeting the standards set forth in the e-RAILSAFE 
Program, or who in Railroad's opinion, which may not be unreasonable, may pose a threat to 
the safety or security of Railroad's operations, assets or personnel.  
 
Contractors shall be responsible for ensuring that its employees, subcontractors and agents 
are United States citizens or legally working in the United States under a lawful and 
appropriate work VISA or other work authorization. 

 
 
1.05 Railway Flagger Services: 
 
• 1.05.01 The Contractor must give Railway’s Roadmaster (telephone ________) a 

minimum of thirty (30) calendar days advance notice when flagging services will be required 
so that the Roadmaster can make appropriate arrangements (i.e., bulletin the flagger’s 
position).  If flagging services are scheduled in advance by the Contractor and it is 
subsequently determined by the parties hereto that such services are no longer necessary, 
the Contractor must give the Roadmaster five (5) working days advance notice so that 
appropriate arrangements can be made to abolish the position pursuant to union 
requirements. 

 
• 1.05.02 Unless determined otherwise by Railway’s Project Representative, Railway flagger 

will be required and furnished when Contractor’s work activities are located over, under and/or 
within twentyfive (25) feet measured horizontally from centerline of the nearest track and when 
cranes or similar equipment positioned beyond 25feet from the track centerline could foul the 
track in the event of tip over or other catastrophic occurrence, but not limited thereto for the 
following conditions: 

 
• 1.05.02a When, upon inspection by Railway’s Representative, other 

conditions warrant. 
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• 1.05.02b When any excavation is performed below the bottom of tie 
elevation, if, in the opinion of Railway's representative, track or other Railway 
facilities may be subject to movement or settlement. 

 
• 1.05.02c When work in any way interferes with the safe operation of trains at 

timetable speeds. 
 
• 1.05.02d  When any hazard is presented to Railway track, communications, 

signal, electrical, or other facilities either due to persons, material, equipment 
or blasting in the vicinity. 

 
• 1.05.02e Special permission must be obtained from the Railway before 

moving heavy or cumbersome objects or equipment which might result in 
making the track impassable. 

 
• 1.05.03 Flagging services will be performed by qualified Railway flaggers. 

 
• 1.05.03a Flagging crew generally consists of one employee.  However, 

additional personnel may be required to protect Railway Property and 
operations, if deemed necessary by the Railways Representative. 

 
• 1.05.03b Each time a flagger is called, the minimum period for billing will be 

the eight (8) hour basic day. 
 
• 1.05.03c The cost of flagger services provided by the Railway will be borne 

by (Agency). The estimated cost for one (1) flagger is approximately between 
$800.00-$1,600.00 for an eight (8) hour basic day with time and one-half or 
double time for overtime, rest days and holidays.  The estimated cost for each 
flagger includes vacation allowance, paid holidays, Railway and 
unemployment insurance, public liability and property damage insurance, 
health and welfare benefits, vehicle, transportation, meals, lodging, radio, 
equipment, supervision and other costs incidental to performing flagging 
services.  Negotiations for Railway labor or collective bargaining agreements 
and rate changes authorized by appropriate Federal authorities may increase 
actual or estimated flagging rates. THE FLAGGING RATE IN EFFECT AT 
THE TIME OF PERFORMANCE BY THE CONTRACTOR HEREUNDER 
WILL BE USED TO CALCULATE THE ACTUAL COSTS OF FLAGGING 
PURSUANT TO THIS PARAGRAPH. 

 
• 1.05.03d The average train traffic on this route is ______ freight trains per 

24-hour period at a timetable speed ______ MPH and ______ passenger 
trains at a timetable speed of ______ MPH. 

 
 
1.06 Contractor General Safety Requirements 
 
• 1.06.01 Work in the proximity of railway track(s) is potentially hazardous where movement 

of trains and equipment can occur at any time and in any direction. All work performed by 
contractors within 25 feet of any track must be in compliance with FRA Roadway Worker 
Protection Regulations. 
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• 1.06.02 Before beginning any task on Railway Property, a thorough job safety briefing must 

be conducted with all personnel involved with the task and repeated when the personnel or 
task changes.  If the task is within 25 feet of any track, the job briefing must include the 
Railway's flagger, as applicable, and include the procedures the Contractor will use to protect 
its employees, subcontractors, agents or invitees from moving any equipment adjacent to or 
across any Railway track(s). 

 
• 1.06.03 Workers must not work within 25 feet of the centerline of any track without an on 

track safety strategy approved by the Railway’s Project Representative.  When authority is 
provided, every contractor employee must know:  (1) who the Railway flagger is, and how to 
contact the flagger, (2) limits of the authority, (3) the method of communication to stop and 
resume work, and (4) location of the designated places of safety.  Persons or equipment 
entering flag/work limits that were not previously job briefed, must notify the flagger 
immediately, and be given a job briefing when working within 25 feet of the center line of track. 

 
• 1.06.04 When Contractor employees are required to work on the Railway Property after 

normal working hours or on weekends, the Railway's representative in charge of the project 
must be notified. A minimum of two employees must be present at all times. 

 
• 1.06.05 Any employees, agents or invitees of Contractor or its subcontractors under 

suspicion of being under the influence of drugs or alcohol, or in the possession of same, will 
be removed from the Railway's Property and subsequently released to the custody of a 
representative of Contractor management. Future access to the Railway's Property by that 
employee will be denied. 

 
• 1.06.06 Any damage to Railway Property, or any hazard noticed on passing trains must be 

reported immediately to the Railway's representative in charge of the project.  Any vehicle or 
machine which may come in contact with  track, signal equipment, or structure (bridge) and 
could result in a train derailment must be reported immediately to the Railway representative 
in charge of the project and to the Railway's Resource Operations Center at 1(800) 832-5452.  
Local emergency numbers are to be obtained from the Railway representative in charge of 
the project prior to the start of any work and must be posted at the job site. 

 
• 1.06.07 For safety reasons, all persons are prohibited from having pocket knives, firearms 

or other deadly weapons in their possession while working on Railway's Property. 
 
• 1.06.08 All personnel protective equipment (PPE) used on Railway Property must meet 

applicable OSHA and ANSI specifications. Current Railway personnel protective equipment 
requirements are listed on the web site, www.BNSFContractor.com, however, a partial list 
of the requirements include:  a) safety glasses with permanently affixed side shields (no yellow 
lenses); b) hard hats; c) safety shoe with: hardened toes, above the ankle lace-up and a 
defined heel; and d) high visibility retroreflective work wear.  The Railway’s representative in 
charge of the project is to be contacted regarding local specifications for meeting requirements 
relating to hi-visibility work wear.  Hearing protection, fall protection, gloves, and respirators 
must be worn as required by State and Federal regulations. (NOTE – Should there be a 
discrepancy between the information contained on the web site and the information in 
this paragraph, the web site will govern.) 

 
• 1.06.09 THE CONTRACTOR MUST NOT PILE OR STORE ANY MATERIALS, 

113



MACHINERY OR EQUIPMENT CLOSER THAN 25'0" TO THE CENTER LINE OF THE 
NEAREST RAILWAY TRACK. MATERIALS, MACHINERY OR EQUIPMENT MUST NOT 
BE STORED OR LEFT WITHIN 250 FEET OF ANY HIGHWAY/RAIL AT GRADE 
CROSSINGS OR TEMPORARY CONSTRUCTION CROSSING, WHERE STORAGE OF 
THE SAME WILL OBSTRUCT THE VIEW OF A TRAIN APPROACHING THE CROSSING. 
PRIOR TO BEGINNING WORK, THE CONTRACTOR MUST ESTABLISH A STORAGE 
AREA WITH CONCURRENCE OF THE RAILWAY'S REPRESENTATIVE. 

 
• 1.06.10 Machines or vehicles must not be left unattended with the engine running. Parked 

machines or equipment must be in gear with brakes set and if equipped with blade, pan or 
bucket, they must be lowered to the ground.  All machinery and equipment left unattended on 
Railway's Property must be left inoperable and secured against movement. (See internet 
Engineering Contractor Safety Orientation program for more detailed specifications) 

 
• 1.06.11 Workers must not create and leave any conditions at the work site that would 

interfere with water drainage. Any work performed over water must meet all Federal, State 
and Local regulations. 

 
• 1.06.12 All power line wires must be considered dangerous and of high voltage unless 

informed to the contrary by proper authority.  For all power lines the minimum clearance 
between the lines and any part of the equipment or load must be; 200 KV or below - 15 feet; 
200 to 350 KV - 20 feet; 350 to 500 KV - 25 feet; 500 to 750 KV - 35 feet; and 750 to 1000 
KV - 45 feet.  If capacity of the line is not known, a minimum clearance of 45 feet must be 
maintained.  A person must be designated to observe clearance of the equipment and give a 
timely warning for all operations where it is difficult for an operator to maintain the desired 
clearance by visual means. 

 
 
1.07 Excavation: 
 
• 1.07.01 Before excavating, the Contractor must determine whether any underground pipe 

lines, electric wires, or cables, including fiber optic cable systems are present and located 
within the STRUCTURE work area.  The Contractor must determine whether excavation on 
Railway’s Property could cause damage to buried cables resulting in delay to Railway traffic 
and disruption of service to users.  Delays and disruptions to service may cause business 
interruptions involving loss of revenue and profits.  Before commencing excavation, the 
Contractor must contact BNSF’s Field Engineering Representative (______________).  All 
underground and overhead wires will be considered HIGH VOLTAGE and dangerous until 
verified with the company having ownership of the line.  It is the Contractor's responsibility 
to notify any other companies that have underground utilities in the area and arrange 
for the location of all underground utilities before excavating. 

 
• 1.07.02 The Contractor must cease all work and notify the Railway immediately before 

continuing excavation in the area if obstructions are encountered which do not appear on 
drawings.  If the obstruction is a utility and the owner of the utility can be identified, then the 
Contractor must also notify the owner immediately.  If there is any doubt about the location of 
underground cables or lines of any kind, no work must be performed until the exact location 
has been determined.  There will be no exceptions to these instructions. 

 
• 1.07.03 All excavations must be conducted in compliance with applicable OSHA 
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regulations and, regardless of depth, must be shored where there is any danger to tracks, 
structures or personnel. 

 
• 1.07.04 Any excavations, holes or trenches on the Railway's Property must be covered, 

guarded and/or protected when not being worked on.  When leaving work site areas at night 
and over weekends, the areas must be secured and left in a condition that will ensure that 
Railway employees and other personnel who may be working or passing through the area are 
protected from all hazards. All excavations must be back filled as soon as possible. 

 
 
1.08 Hazardous Waste, Substances and Material Reporting: 
 
• 1.08.01 If Contractor discovers any hazardous waste, hazardous substance, petroleum or 

other deleterious material, including but not limited to any non-containerized commodity or 
material, on or adjacent to Railway's Property, in or near any surface water, swamp, wetlands 
or waterways, while performing any work under this Agreement, Contractor must immediately: 
(a) notify the Railway's Resource Operations Center at 1(800) 832-5452, of such discovery: 
(b) take safeguards necessary to protect its employees, subcontractors, agents and/or third 
parties: and (c) exercise due care with respect to the release, including the taking of any 
appropriate measure to minimize the impact of such release.   

 
 
1.09 Personal Injury Reporting 
 
• 1.09.01 The Railway is required to report certain injuries as a part of compliance with 

Federal Railroad Administration (FRA) reporting requirements. Any personal injury sustained 
by an employee of the Contractor, subcontractor or Contractor's invitees while on the 
Railway's Property must be reported immediately (by phone mail if unable to contact in 
person) to the Railway's representative in charge of the project.  The Non-Employee Personal 
Injury Data Collection Form contained herein is to be completed and sent by Fax to the 
Railway at 1(817) 352-7595 and to the Railway’s Project Representative no later than the 
close of shift on the date of the injury. 
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    NON-EMPLOYEE PERSONAL INJURY DATA COLLECTION 
 
(If injuries are in connection with rail equipment accident/incident, highway rail grade crossing accident or automobile 
accident, ensure that appropriate information is obtained, forms completed and that data entry personnel are aware that 
injuries relate to that specific event.) 
 

 
Injured Person Type: 
 
 

 Passenger on train  (C)  Non-employee   (N) 
(i.e., emp of another railroad, or, non-BNSF emp involved in vehicle accident, including 
company vehicles)   

 Contractor/safety sensitive  (F)  Contractor/non-safety sensitive  (G) 
   

 Volunteer/safety sensitive  (H)  Volunteer/other non-safety sensitive  (I) 

 Non-trespasser  (D) - to include highway users involved in highway rail grade crossing accidents who did not 
go around or through gates 

 Trespasser  (E) - to include highway users involved in highway rail grade crossing accidents who went around 
or through gates 

 Non-trespasser (J) - Off railroad property 

 If train involved, Train ID:       
________________________________ 

 
 
 
Transmit attached information to Accident/Incident Reporting Center by: 
Fax 1-817-352-7595 or by Phone 1-800-697-6736 or email to:  Accident-Reporting.Center@BNSF.com 
 
 
Officer Providing Information: 
                     

(Name)  (Employee No.)  (Phone #) 
 
 
 
 
 

 
REPORT PREPARED TO COMPLY WITH FEDERAL ACCIDENT REPORTING REQUIREMENTS AND PROTECTED FROM 

DISCLOSURE PURSUANT TO 49 U.S.C. 20903 AND 83 U.S.C. 490 
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EXHIBIT "C-1" 

 

NON-EMPLOYEE PERSONAL INJURY DATA COLLECTION 
 

INFORMATION REQUIRED TO BE COLLECTED PURSUANT TO FEDERAL REGULATION. IT SHOULD BE USED FOR COMPLIANCE WITH FEDERAL REGULATIONS ONLY AND IT IS NOT 
INTENDED TO PRESUME ACCEPTANCE OF RESPONSIBILITY OR LIABILITY. 

1. Accident City/St:          2. Date:        Time:         

 
 
 
 
 
 
 
 
 

    County:           3. Temperature:       4.  Weather:       

                      (if non BNSF location) 

 
Mile Post / Line Segment:     

 
5. Driver’s License No (and state) or other ID:       SSN (required):        

 
6. Name (last, first, mi):        

 
7. Address:       City:         St:       Zip:        

 
8. Date of Birth:        and/or  Age:        Gender:         

                                                                                                                                (if available) 

 
Phone Number:         Employer:   

       
 

  

 
9. Injury:           10. Body Part:        

                          (i.e., Laceration, etc.)  (i.e., Hand, etc.)  

 
11. Description of Accident (To include location, action, result, etc.):       

      

      

      

 
12. Treatment: 

   First Aid Only        

   Required Medical Treatment        

   Other Medical Treatment        

 
13. Dr. Name:       Date:         

 
14. Dr. Address:  

    Street:        City:       St:        Zip:        

 
15. Hospital Name:        

 
16. Hospital Address: 

   Street:        City:       St:        Zip:        

 
17. Diagnosis:        

 

 

REPORT PREPARED TO COMPLY WITH FEDERAL ACCIDENT REPORTING REQUIREMENTS 
AND PROTECTED FROM DISCLOSURE PURSUANT TO 49 U.S.C. 20903 AND 83 U.S.C. 490 
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Agreement Between 

BNSF RAILWAY COMPANY 

and the 

CONTRACTOR 

 

Railway File: _______________________________    

 

Agency Project: _______________________________   

 

 

<%Contractor.LegalName%> [Insert contractor’s legal name here](hereinafter called “Contractor”), has 
entered into an agreement (hereinafter called “Agreement”) dated ______________, 201_,with BNSF RAILWAY 
COMPANY for the performance of certain work in connection with the following project:___________________ 
Performance of such work will necessarily require Contractor to enter BNSF RAILWAY COMPANY (hereinafter 
called "Railway") right of way and property (hereinafter called "Railway Property").  The Agreement provides that 
no work will be commenced within Railway Property until the Contractor employed in connection with said work 
for BNSF RAILWAY COMPANY (i) executes and delivers to Railway an Agreement in the form hereof, and (ii) 
provides insurance of the coverage and limits specified in such Agreement and Section 3 herein.  If this 
Agreement is executed by a party who is not the Owner, General Partner, President or Vice President of 
Contractor, Contractor must furnish evidence to Railway certifying that the signatory is empowered to execute 
this Agreement on behalf of Contractor. 

 

Accordingly, in consideration of Railway granting permission to Contractor to enter upon Railway Property and 
as an inducement for such entry, Contractor, effective on the date of the Agreement, has agreed and does 
hereby agree with Railway as follows: 

 

 

1) RELEASE OF LIABILITY AND INDEMNITY 
Contractor hereby waives, releases, indemnifies, defends and holds harmless Railway for all judgments, 
awards, claims, demands, and expenses (including attorneys' fees), for injury or death to all persons, 
including Railway's and Contractor's officers and employees, and for loss and damage to property 
belonging to any person, arising in any manner from Contractor's or any of Contractor's subcontractors' 
acts or omissions or any work performed on or about Railway’s property or right-of-way.  THE LIABILITY 
ASSUMED BY CONTRACTOR WILL NOT BE AFFECTED BY THE FACT, IF IT IS A FACT, THAT THE 
DESTRUCTION, DAMAGE, DEATH, OR INJURY WAS OCCASIONED BY OR CONTRIBUTED TO BY 
THE NEGLIGENCE OF RAILWAY, ITS AGENTS, SERVANTS, EMPLOYEES OR OTHERWISE, 
EXCEPT TO THE EXTENT THAT SUCH CLAIMS ARE PROXIMATELY CAUSED BY THE WILLFUL 
MISCONDUCT OR SOLE NEGLIGENCE OF RAILWAY.  
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THE INDEMNIFICATION OBLIGATION ASSUMED BY CONTRACTOR INCLUDES ANY CLAIMS, 
SUITS OR JUDGMENTS BROUGHT AGAINST RAILWAY UNDER THE FEDERAL EMPLOYEE'S 
LIABILITY ACT, INCLUDING CLAIMS FOR STRICT LIABILITY UNDER THE SAFETY APPLIANCE 
ACT OR THE LOCOMOTIVE INSPECTION ACT, WHENEVER SO CLAIMED. 

 

Contractor further agrees, at its expense, in the name and on behalf of Railway, that it will adjust and 
settle all claims made against Railway, and will, at Railway's discretion, appear and defend any suits or 
actions of law or in equity brought against Railway on any claim or cause of action arising or growing out 
of or in any manner connected with any liability assumed by Contractor under this Agreement for which 
Railway is liable or is alleged to be liable. Railway will give notice to Contractor, in writing, of the receipt 
or dependency of such claims and thereupon Contractor must proceed to adjust and handle to a 
conclusion such claims, and in the event of a suit being brought against Railway, Railway may forward 
summons and complaint or other process in connection therewith to Contractor, and Contractor, at 
Railway's discretion, must defend, adjust, or settle such suits and protect, indemnify, and save harmless 
Railway from and against all damages, judgments, decrees, attorney's fees, costs, and expenses growing 
out of or resulting from or incident to any such claims or suits. 

 

In addition to any other provision of this Agreement, in the event that all or any portion of this Article shall 
be deemed to be inapplicable for any reason, including without limitation as a result of a decision of an 
applicable court, legislative enactment or regulatory order, the parties agree that this Article shall be 
interpreted as requiring Contractor to indemnify Railway to the fullest extent permitted by applicable law.  
THROUGH THIS AGREEMENT THE PARTIES EXPRESSLY INTEND FOR CONTRACTOR TO 
INDEMNIFY RAILWAY FOR RAILWAY’S ACTS OF NEGLIGENCE.   

 

It is mutually understood and agreed that the assumption of liabilities and indemnification provided for in 
this Agreement survive any termination of this Agreement. 

 

 

2) TERM 
This Agreement is effective from the date of the Agreement until (i) the completion of the project set forth 
herein, and (ii) full and complete payment to Railway of any and all sums or other amounts owing and 
due hereunder. 

 

 

3) INSURANCE 
Contractor shall, at its sole cost and expense, procure and maintain during the life of this Agreement the 
following insurance coverage: 
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A. Commercial General Liability insurance.  This insurance shall contain broad form contractual liability 
with a combined single limit of a minimum of $5,000,000 each occurrence and an aggregate limit of 
at least $10,000,000 but in no event less than the amount otherwise carried by the Contractor.   
Coverage  must be purchased on a post 2004 ISO occurrence form or equivalent and include 
coverage for, but not limit to the following: 

 

♦ Bodily Injury and Property Damage 

♦ Personal Injury and Advertising Injury 

♦ Fire legal liability 

♦ Products and completed operations 

 

This policy shall also contain the following endorsements, which shall be indicated on the certificate 
of insurance: 

 

♦ The definition of insured contract shall be amended to remove any exclusion or other limitation 
for any work being done within 50 feet of railroad property. 

♦ Waver of subrogation in favor of and acceptable to Railway. 

♦ Additional insured endorsement in favor of and acceptable to Railway. 

♦ Separation of insureds. 

♦ The policy shall be primary and non-contributing with respect to any insurance carried by 
Railway. 

 

It is agreed that the workers’ compensation and employers’ liability related exclusions in the 
Commercial General Liability insurance policy(s) required herein are intended to apply to employees 
of the policy holder and shall not apply to Railway employees. 

 

No other endorsements limiting coverage as respects obligations under this Agreement may be 
included on the policy with regard to the work being performed under this agreement. 

 

B. Business Automobile Insurance.  This insurance shall contain a combined single limit of at least 
$1,000,000 per occurrence, and include coverage for, but not limited to the following: 

 

♦ Bodily injury and property damage 

♦ Any and all vehicles owned, used or hired 
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The policy shall also contain the following endorsements or language, which shall be indicated on the 
certificate of insurance: 

 

♦ Waiver of subrogation in favor of and acceptable to Railway. 

♦ Additional insured endorsement in favor of and acceptable to Railway. 

♦ Separation of insureds. 

♦ The policy shall be primary and non-contributing with respect to any insurance carried by 
Railway.   

 

C. Workers Compensation and Employers Liability insurance including coverage for, but not limited to: 

 

♦ Contractor’s statutory liability under the worker’s compensation laws of the state(s) in which 
the work is to be performed.  If optional under State law, the insurance must cover all 
employees anyway. 

♦ Employers’ Liability (Part B) with limits of at least $500,000 each accident, $500,000 by 
disease policy limit, $500,000 by disease each employee. 

 

This policy shall also contain the following endorsements or language, which shall be indicated on 
the certificate of insurance: 

 

♦ Waiver of subrogation in favor of and acceptable to Railway. 

 

A. Railroad Protective Liability insurance naming only the Railway as the Insured with coverage of at 
least $5,000,000 per occurrence and $10,000,000 in the aggregate.  The policy Must be issued on a 
standard ISO form CG 00 35 12 04 and include the following: 

 

♦ Endorsed to include the Pollution Exclusion Amendment  

♦ Endorsed to include the Limited Seepage and Pollution Endorsement. 

♦ Endorsed to remove any exclusion for punitive damages. 

♦ No other endorsements restricting coverage may be added. 

♦ The original policy must be provided to the Railway prior to performing any work or services 
under this Agreement 

♦ Definition of “Physical Damage to Property” shall be endorsed to read: “means direct and 
accidental loss of or damage to all property owned by any named insured and all property in 
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any named insured’ care, custody, and control arising out of the acts or omissions of the 
contractor named on the Declarations. 

 

In lieu of providing a Railroad Protective Liability Policy, Licensee may participate (if available) in 
Railway’s Blanket Railroad Protective Liability Insurance Policy.   

 

Other Requirements: 

 

Where allowable by law, all policies (applying to coverage listed above) shall contain no exclusion for 
punitive damages.   

 

Contractor agrees to waive its right of recovery against Railway for all claims and suits against Railway.  
In addition, its insurers, through the terms of the policy or policy endorsement, waive their right of 
subrogation against Railway for all claims and suits.  Contractor further waives its right of recovery, and 
its insurers also waive their right of subrogation against Railway for loss of its owned or leased property 
or property under Contractor’s care, custody or control.   

 

Allocated Loss Expense shall be in addition to all policy limits for coverages referenced above. 

 

Contractor is not allowed to self-insure without the prior written consent of Railway.  If granted by 
Railway, any self-insured retention or other financial responsibility for claims shall be covered directly by 
Contractor in lieu of insurance.  Any and all Railway liabilities that would otherwise, in accordance with 
the provisions of this Agreement, be covered by Contractor’s insurance will be covered as if Contractor 
elected not to include a deductible, self-insured retention or other financial responsibility for claims. 

 

Prior to commencing services, Contractor shall furnish to Railway an acceptable certificate(s) of 
insurance from an authorized representative evidencing the required coverage(s), endorsements, and 
amendments. The certificate should be directed to the following address: 

 

 

BNSF Railway Company 
c/o CertFocus 

P.O. Box 140528 
Kansas City, MO 64114 
Toll Free: 877-576-2378 

Fax number: 817-840-7487 
Email: BNSF@certfocus.com 

www.certfocus.com 
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Contractor shall notify Railway in writing at least 30 days prior to any cancellation, non-renewal, 
substitution or material alteration. 

 

Any insurance policy shall be written by a reputable insurance company acceptable to Railway or with a 
current Best’s Guide Rating of A- and Class VII or better, and authorized to do business in the state(s) in 
which the service is to be provided. 

 

If coverage is purchased on a “claims made” basis, Contractor hereby agrees to maintain coverage in 
force for a minimum of three years after expiration, cancellation or termination of this Agreement.  
Annually Contractor agrees to provide evidence of such coverage as required hereunder. 

 

Contractor represents that this Agreement has been thoroughly reviewed by Contractor’s insurance 
agent(s)/broker(s), who have been instructed by Contractor to procure the insurance coverage required 
by this Agreement.   

 

Not more frequently than once every five years, Railway may reasonably modify the required insurance 
coverage to reflect then-current risk management practices in the railroad industry and underwriting 
practices in the insurance industry. 

 

If any portion of the operation is to be subcontracted by Contractor, Contractor shall require that the 
subcontractor shall provide and maintain insurance coverage(s) as set forth herein, naming Railway as 
an additional insured, and shall require that the subcontractor shall release, defend and indemnify 
Railway to the same extent and under the same terms and conditions as Contractor is required to 
release, defend and indemnify Railway herein. 

 

Failure to provide evidence as required by this section shall entitle, but not require, Railway to terminate 
this Agreement immediately.  Acceptance of a certificate that does not comply with this section shall not 
operate as a waiver of Contractor's obligations hereunder. 

 

The fact that insurance (including, without limitation, self-insurance) is obtained by Contractor shall not 
be deemed to release or diminish the liability of Contractor including, without limitation, liability under the 
indemnity provisions of this Agreement.  Damages recoverable by Railway shall not be limited by the 
amount of the required insurance coverage. 

 

In the event of a claim or lawsuit involving Railway arising out of this agreement, Contractor will make 
available any required policy covering such claim or lawsuit. 
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These insurance provisions are intended to be a separate and distinct obligation on the part of the 
Contractor.  Therefore, these provisions shall be enforceable and Contractor shall be bound thereby 
regardless of whether or not indemnity provisions are determined to be enforceable in the jurisdiction in 
which the work covered hereunder is performed. 

 

For purposes of this section, Railway shall mean “Burlington Northern Santa Fe LLC”, “BNSF Railway 
Company” and the subsidiaries, successors, assigns and affiliates of each. 

 

 

4) SALES AND OTHER TAXES 

 

In the event applicable sales taxes of a state or political subdivision of a state of the United States are 
levied or assessed in connection with and directly related to any amounts invoiced by Contractor to 
Railway (“Sales Taxes”), Railway shall be responsible for paying only the Sales Taxes that Contractor 
separately states on the invoice or other billing documents provided to Railway; provided, however, that 
(i) nothing herein shall preclude Railway from claiming whatever Sales Tax exemptions are applicable to 
amounts Contractor bills Railway, (ii) Contractor shall be responsible for all sales, use, excise, 
consumption, services and other taxes which may accrue on all services, materials, equipment, supplies 
or fixtures that Contractor and its subcontractors use or consume in the performance of this Agreement, 
(iii) Contractor shall be responsible for Sales Taxes (together with any penalties, fines or interest thereon) 
that Contractor fails to separately state on the invoice or other billing documents provided to Railway or 
fails to collect at the time of payment by Railway of invoiced amounts (except where Railway claims a 
Sales Tax exemption), and (iv) Contractor shall be responsible for Sales Taxes (together with any 
penalties, fines or interest thereon) if Contractor fails to issue separate invoices for each state in which 
Contractor delivers goods, provides services or, if applicable, transfers intangible rights to Railway.  

 

Upon request, Contractor shall provide Railway satisfactory evidence that all taxes (together with any 
penalties, fines or interest thereon) that Contractor is responsible to pay under this Agreement have been 
paid. If a written claim is made against Contractor for Sales Taxes with respect to which Railway may be 
liable for under this Agreement, Contractor shall promptly notify Railway of such claim and provide 
Railway copies of all correspondence received from the taxing authority. Railway shall have the right to 
contest, protest, or claim a refund, in Railway’s own name, any Sales Taxes paid by Railway to Contractor 
or for which Railway might otherwise be responsible for under this Agreement; provided, however, that if 
Railway is not permitted by law to contest any such Sales Tax in its own name, Contractor shall, if 
requested by Railway at Railway’s sole cost and expense, contest in Contractor’s own name the validity, 
applicability or amount of such Sales Tax and allow Railway to control and conduct such contest.   

 

Railway retains the right to withhold from payments made under this Agreement amounts required to be 
withheld under tax laws of any jurisdiction. If Contractor is claiming a withholding exemption or a reduction 
in the withholding rate of any jurisdiction on any payments under this Agreement, before any payments 
are made (and in each succeeding period or year as required by law), Contractor agrees to furnish to 
Railway a properly completed exemption form prescribed by such jurisdiction. Contractor shall be 
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responsible for any taxes, interest or penalties assessed against Railway with respect to withholding 
taxes that Railway does not withhold from payments to Contractor.    

 

 

1) EXHIBIT “C” CONTRACTOR REQUIREMENTS 
The Contractor must observe and comply with all provisions, obligations, requirements and limitations 
contained in the Agreement, and the Contractor Requirements set forth on Exhibit “C” attached to the 
Agreement and this Agreement, including, but not be limited to, payment of all costs incurred for any 
damages to Railway roadbed, tracks, and/or appurtenances thereto, resulting from use, occupancy, or 
presence of its employees, representatives, or agents or subcontractors on or about the construction site. 
Contractor shall execute a Temporary Construction Crossing Agreement or Private Crossing Agreement 
(http://www.bnsf.com/communities/faqs/permits-real-estate/), for any temporary crossing requested to 
aid in the construction of this STRUCTURE, if approved by BNSF. 

 

 

2) TRAIN DELAY 
Contractor is responsible for and hereby indemnifies and holds harmless Railway (including its affiliated 
railway companies, and its tenants) for, from and against all damages arising from any unscheduled delay 
to a freight or passenger train which affects Railway's ability to fully utilize its equipment and to meet 
customer service and contract obligations.  Contractor will be billed, as further provided below, for the 
economic losses arising from loss of use of equipment, contractual loss of incentive pay and bonuses 
and contractual penalties resulting from train delays, whether caused by Contractor, or subcontractors, 
or by the Railway performing work under this Agreement.  Railway agrees that it will not perform any act 
to unnecessarily cause train delay. 

 

For loss of use of equipment, Contractor will be billed the current freight train hour rate per train as 
determined from Railway's records.  Any disruption to train traffic may cause delays to multiple trains at 
the same time for the same period. 

 

Additionally, the parties acknowledge that passenger, U.S. mail trains and certain other grain, intermodal, 
coal and freight trains operate under incentive/penalty contracts between Railway and its customer(s).  
Under these arrangements, if Railway does not meet its contract service commitments, Railway may 
suffer loss of performance or incentive pay and/or be subject to penalty payments.  Contractor is 
responsible for any train performance and incentive penalties or other contractual economic losses 
actually incurred by Railway which are attributable to a train delay caused by Contractor or its 
subcontractors. 

 

The contractual relationship between Railway and its customers is proprietary and confidential.  In the 
event of a train delay covered by this Agreement, Railway will share information relevant to any train 
delay to the extent consistent with Railway confidentiality obligations.  The rate then in effect at the time 
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of performance by the Contractor hereunder will be used to calculate the actual costs of train delay 
pursuant to this agreement. 

 

Contractor and its subcontractors must give Railway’s representative (___________________) _____ 
(__) weeks advance notice of the times and dates for proposed work windows.  Railway and Contractor 
will establish mutually agreeable work windows for the project.  Railway has the right at any time to revise 
or change the work windows due to train operations or service obligations.  Railway will not be responsible 
for any additional costs or expenses resulting from a change in work windows.  Additional costs or 
expenses resulting from a change in work windows shall be accounted for in Contractor’s expenses for 
the project.   

 

Contractor and subcontractors must plan, schedule, coordinate and conduct all Contractor's work so as 
to not cause any delays to any trains. 
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IN WITNESS WHEREOF, each of the parties hereto has caused this Agreement to be executed by its duly 
authorized officer the day and year first above written.  

<%Contractor.LegalName%> BNSF Railway Company 

By: ________________________________  By: ________________________________ 

Printed Name: _______________________  Name:  _____________________________ 

 Manager Public Projects 

Title: _______________________________  

Accepted and effective this ______day of 20__. 

Contact Person: ______________________  

Address:  ___________________________  

City: _______________________________  

State: _________  Zip: ________________  

Fax: _______________________________  

Phone: _____________________________  

E-mail: _____________________________
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[Insert Cost Estimate for Railroad Work here] 

EXHIBIT D 
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Exhibit E 

[Public Projects Manager’s letterhead] 

 

 

 

Date: ______________________ 

 

Mr./Ms. ______________________ 

_____________________________[Name of Agency Here] 

_____________________________[Address for Agency] 

_____________________________ 

 

 

Re:  Final Approval of Plans and Specifications dated _________, 20__, drafted by 
_____________________ [insert name of architecture or engineering firm here] (hereinafter 
called, the “Plans and Specifications”) 

 

Dear _______________: 

 

This letter serves as BNSF RAILWAY COMPANY’s (“BNSF”) final written approval of the Plans and 
Specifications covering the construction of __________________________________ [insert description of 
the project here].  This final written approval is given to _______________ [insert name of Agency here] 
(“Agency”) pursuant to Article III, Section 1 of that certain Underpass Agreement between BNSF and Agency, 
dated __________, 20__, which this Exhibit E is attached to and made a part thereof.   

 

If the Plans and Specifications are revised by Agency subsequent to the date set forth above, this letter shall no 
longer serve as final written approval of the Plans and Specifications and Agency must resubmit said Plans and 
Specifications to BNSF for final written approval. 

 

It is understood that the approvals contained in this letter do not cover, the approvals of plans and specifications 
for any falsework, shoring, and demolition that may be subsequently submitted to BNSF by CITY or its contractor 
for approval.  

 

BNSF has not reviewed the design details or calculations for structural integrity or engineering accuracy.  BNSF 
accepts no responsibility for errors or omissions in the design of the project. 
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Regards, 

 

 

 

___________________________ 

[Public Projects Manager’s Name] 
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Exhibit F 

 

 

BNSF Bridge Requirements 

 

 

 

BRIDGE DESIGN, PLANS & SPECIFICATIONS: 

 

Except for the design of temporary falsework and shoring, BNSF review of the Structure plans will be limited to the vertical 
and horizontal clearances, sight distance for existing train signals, foundation dimensions and drainage characteristics as 
they relate to existing and future tracks. BNSF will not review structural design calculations for the permanent Structure 
unless a member or members are influenced by railroad live loads. 

 

Temporary falsework and shoring plans and calculations must be reviewed and approved by BNSF prior to beginning 
construction.  The Agency shall perform an independent review of the design calculations for temporary falsework and 
shoring prior to submitting them to BNSF for approval. Temporary construction clearances must be no less than 15 feet 
measured horizontally from the centerline of the nearest track and 21 feet-6 inches measured vertically from the top of rail 
of the most elevated track to the bottom of lowest temporary falsework member.  State regulatory agencies may have more 
restrictive requirements for temporary railroad clearances.  

 

For the permanent Structure, the Agency will submit plans showing the least horizontal distance from the centerline of 
existing and future tracks to the face of the nearest member of the proposed Structure. The location of the least horizontal 
distance must be accurately described such that BNSF can determine where it will occur in both the horizontal and vertical 
plane.  If the permanent member is within 25 feet of the nearest track (or future track), collision walls shall be incorporated 
into the permanent Structure design according to American Railway Engineering and Maintenance Association Manual of 
Recommended Practice - Chapter 8 - Article 2.1.5. 

 

For the permanent Structure, the Agency will submit plans showing the least vertical clearance from top of the most elevated 
rail of existing and future tracks to the lowest point of the proposed Structure.  A profile of the existing top of rail elevation 
shall be plotted on the bridge plans. The profile shall extend for 500 feet in each direction of the proposed overpass and a 
separate profile shall be plotted for each track.   If the existing top of rail profile(s) is not uniform such that a sag exists in 
the vicinity of the proposed Structure, the permanent Structure vertical clearance shall be increased sufficiently to 
accommodate a raise in the track profile to remove the sag.  Prior to beginning construction of the permanent Structure, the 
top of rail elevations should be checked and verified that they have not changed from the assumed elevations utilized for 
the design of the bridge. 

 

 Prior to issuing any  invitation to bid on construction of the STRUCTURE, the Agency should conduct a pre-bid meeting 
where prospective Contractors have the opportunity to communicate with BNSF personnel regarding site specific train 
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speeds, train density, and general safety requirements for men and equipment working near live tracks. Any invitation to 
bid and specifications for the Structure must be submitted to BNSF for review and approval prior to letting of bids for the 
STRUCTURE. 

 

 

BRIDGE CONSTRUCTION: 

 

After awarding the bid, but prior to the Contractor entering BNSF’s right-of –way or property, the Agency should conduct 
a pre-construction meeting with BNSF personnel in attendance to reiterate the safety requirements of construction activity 
adjacent to live tracks. 

 

During construction, BNSF may require an independent engineering inspector to be present during certain critical activities 
of the STRUCTURE, including but not limited to: driving foundation piles, erecting falsework, construction of shoring and 
retaining walls, placing concrete, placing soil backfill and compaction processes. The Agency shall reimburse BNSF for all 
costs of supplemental inspection services. 

 

Within 90 days of the conclusion of the STRUCTURE and final acceptance by BNSF, the Agency will provide BNSF with 
a complete electronic set of the bridge plans labeled “As Built”. Those plans will reflect any and all deviations from the 
original plans that occurred during construction. The “As Built” plans will be submitted in Micro Station *.dgn electronic 
format (preferred) or AutoCAD *.dwg format. Electronic plans are to be submitted in the original format used for CAD 
plan preparation and not converted to another format prior to submission.   Actual measured “as constructed” clearances 
shall be shown as well as depth, size and location of all foundation components.  The plans shall show dimensioned locations 
of existing and relocated utilities. 

 

 

BRIDGE MAINTENANCE: 

 

The Agency will be responsible for maintenance and repair of the Structure including the earth retention components, 
embankment slopes, erosion control, surface drainage, fencing, deck drains, landscaping, paint, walkways, handrails, 
lighting, and other improvements associated with the STRUCTURE. 

 

Fencing and other pedestrian access controls within BNSF’s right-of-way and incorporated into the STRUCTURE shall be 
designed and maintained by the Agency.  Trespasser control shall be the responsibility of the Agency.  Graffiti removal will 
be the responsibility of the Agency. 

 

 

BRIDGE INSPECTION:  
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The Agency will conduct annual routine structural inspections. In the event of an earthquake, fire, flood, damage from 
vehicular impacts or other emergent situations, the Agency will provide an immediate inspection by qualified personnel and 
notify BNSF of damage that may affect safe passage of trains.  If necessary the Agency will embargo weights or provide 
lane closures or other such measures to protect the structural integrity of the Structure such that there can be continuous safe 
passage of trains until repairs are made. 

 

 

BRIDGE ALTERATIONS: 

 

Except as provided otherwise by this Agreement, there will be no alterations made to the Structure that will alter the railroad 
vertical or horizontal clearances provided by the original design. Pipelines will be not be added or attached to the Structure 
without first submitting plans and calculations to BNSF for review and approval. 
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Exhibit G & G1 

 

 

LEGAL DESCRIPTION 

  

134



Exhibit H 

BNSF INSTRUCTIONS FOR PREPARATION OF DEMOLITION PLANS 
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Agenda Item 10 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: June 28, 2021 

TO: Western Riverside County Programs and Projects Committee 

FROM: Bryce Johnston, Capital Projects Manager 

THROUGH: Marlin Feenstra, Project Delivery Director 

SUBJECT: 
Agreement for California Highway Patrol Construction Zone Enhancement 
Enforcement Program Services During the Construction of the Commission’s 
Highway Projects  

 
STAFF RECOMMENDATION: 
 
This item is for the Committee to: 
 
1) Approve Agreement No. 21-31-103-00, with the California Highway Patrol (CHP) for 

Construction Zone Enhanced Enforcement Program (COZEEP) services used during the 
construction of Commission highway projects (Projects), for a total amount not to exceed 
$4 million for a five-year term; 

2) Authorize the Chair or Executive Director, pursuant to legal counsel review, to finalize and 
execute the agreement on behalf of the Commission; and 

3) Forward to the Commission for final action. 
 
BACKGROUND INFORMATION: 
 
Whenever the Commission’s projects on the state highway system employ significant lane or 
shoulder closures, the Commission is required to use COZEEP services supplied by the CHP.  These 
services provide a constant presence of CHP officers to encourage compliance with the 
temporary traffic control devices used during construction.  In the past, the Commission typically 
entered into a project specific agreement with the CHP to provide these services, which would 
cover the duration of the project, with an estimated value determined prior to construction.  
 
CHP COZEEP SERVICES: 
 
RCTC was informed in 2020 by the CHP that due to procedural changes, any new project specific 
agreements could be issued for a duration of only three months and a maximum amount of 
$50,000.  These agreements would require renewal if the services were required beyond the 
three-month duration or would exceed the agreement value.  This process has resulted in 
numerous amendments for the Commission’s Projects.  This has resulted in increased paperwork, 
staff and legal time, and potential impacts and delays to the project’s planned traffic control 
operations and construction.  
 

136



Agenda Item 10 

Commission staff worked with the CHP’s local Beaumont office and Headquarters office in 
Sacramento to negotiate a 5-year, countywide COZEEP service agreement, which would 
eliminate the 3-month duration, $50,000 agreement limits, and the associated potential to delay 
the Commission’s Projects.  
 
Staff reviewed the unit rates listed in the proposed agreement, and they align with the separate 
COZEEP agreements the Commission has entered into for previous Projects.  Staff estimated the 
value of the required services for the next 5 years to be approximately $4 million for all ongoing 
and anticipated future Projects. 
 
FISCAL IMPACT: 
 
There are sufficient funds included in the FY 2021/22 budgets for the COZEEP services required 
during these years through the various planned Projects.  Funds required for future years will be 
included in each annual budget under each project requiring these services. 
 

Financial Information 

In Fiscal Year Budget: Yes 
N/A Year: FY 2021/22 

FY 2022/23+ Amount: $   100,000 
$3,900,000 

Source of Funds: 

Congestion Mitigation Air Quality, Surface 
Transportation Block Grant, State 
Transportation Improvement Program-
Regional Improvement Program,  
State Highway Operations and Protection 
Program, and 2009 Measure A Western 
County Highway funds 

Budget Adjustment: No 
N/A 

GL/Project Accounting No.: XXXXXX 81304 00000 0000  XXX 31 81301 (various projects/funds) 

Fiscal Procedures Approved:  Date: 06/17/2021 

 
Attachments:  Agreement No. 21-31-103-00 with CHP for COZEEP Services 
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Agenda Item 11 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION 

DATE: June 28, 2021 

TO: Western Riverside County Programs and Projects Committee 

FROM: Michelle McCamish, Senior Management Analyst 
Brian Cunanan, Commuter and Motorist Assistance Manager 

THROUGH: David Knudsen, Interim External Affairs Director  

SUBJECT: Agreements for Freeway Service Patrol Tow Truck Service 

 
STAFF RECOMMENDATION: 
 
This item is for the Committee to: 
 
1) Approve Agreement No. 21-45-049-00 to Pepe’s Towing Service Inc. (Pepe’s) for Freeway 

Service Patrol (FSP) tow truck services on State Route (SR) 91, Beat No. 4, for a five-year 
term, in an amount of $1,666,787, plus a contingency amount of $83,340, for a total 
amount not to exceed $1,750,127; 

2) Approve Agreement No. 21-45-050-00 to Pepe’s for FSP tow truck services on SR-60, Beat 
No. 7, for a five-year term, in an amount of $1,666,787, plus a contingency amount of 
$83,340, for a total amount not to exceed $1,750,127; 

3) Approve Agreement No. 21-45-051-00 to Pepe’s for FSP tow truck services on SR-60, Beat 
No. 8, for a five-year term, in an amount of $1,666,787, plus a contingency amount of 
$83,340, for a total amount not to exceed $1,750,127; 

4) Authorize the Chair or Executive Director, pursuant to legal counsel review, to finalize and 
execute the agreements on behalf of the Commission;  

5) Authorize the Executive Director, or designee, to approve the use of the contingency 
amount as may be required for these services; and 

6) Forward to the Commission for final action. 
 
BACKGROUND INFORMATION: 
 
In 1986, the Commission established itself as the Riverside County Service Authority for Freeway 
Emergencies (RC SAFE) after the enactment of Senate Bill 1199 in 1985.  The purpose of the 
formation of SAFEs in California was to provide call box services and, with excess funds, provide 
additional motorist aid services.  Funding for RC SAFE is derived from a one dollar per vehicle 
registration fee on vehicles registered in Riverside County.  Initially, these funds were used only 
for the call box program.  As additional motorist aid services were developed, SAFE funds were 
also used to provide FSP and the Inland Empire 511 traveler information services as part of a 
comprehensive motorist aid system in Riverside County.   
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In 1990, Proposition C was passed to fund transportation improvements and to help reduce 
traffic congestion in California.  From this, the FSP program was created by Caltrans, which 
developed the corresponding Local Funding Allocation Plan to distribute funds to participating 
jurisdictions.  In addition to funding received from Caltrans, agencies are required to contribute 
a 25 percent local match.  For the Commission, SAFE revenues are used to meet this match 
requirement. 
 
The Commission, acting in its capacity as the RC SAFE, is the principal agency in Riverside County, 
in partnership with Caltrans and the California Highway Patrol (CHP), managing the FSP program.  
The purpose of the FSP program is to provide a continuously roving tow services patrol along 
designated freeway segments (referred to as beats) to relieve freeway congestion and facilitate 
the rapid removal of disabled vehicles and those involved in minor accidents on local freeways.  
Contracts to provide FSP tow service are competitively bid as needed for each beat.  Currently, 
the Commission contracts with three tow truck operators to provide service on a total of twelve 
beats Monday through Friday during the peak commute hours, 5:30 a.m. to  
8:30 a.m. and 2:30 p.m. (12:30 p.m. on Fridays) to 6:30 p.m.  Special weekend service on Beat 
Nos. 4 and 8, funded by the Mobile Source Air Pollution Reduction Review Committee (MSRC), is 
operated on Saturday and Sunday from 10:00 a.m. to 6:00 p.m. In FY 2019/20, FSP performed 
49,064 assists.  
 
DISCUSSION: 
 
Staff sought a competitive solution to award tow service contracts to qualified firms for the 
following three beats on SR-91 and SR-60 as illustrated on Figure 1.  
 

Beat No. Beat No. Description Number of Tow Trucks 
4 SR-91 from Magnolia Ave to 

60/91/215 Interchange 
2 (+1 backup truck) 

7 SR-60 from Milliken St to 
Main St 

2 (+1 backup truck) 

8 SR-60 from Central Ave to I-
215 at Alessandro Blvd to SR-
60 at Theodore St 

2 (+1 backup truck) 
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Figure 1: Beats 4, 7, 8 

 
Procurement Process 
 
Staff determined the weighted factor method of source selection to be the most appropriate for 
this procurement, as it allows the Commission to identify the most advantageous proposal with 
price and other factors considered.  Non-price factors include elements such as qualifications of 
firm, personnel, and the ability to respond to the Commission’s needs for FSP tow truck services 
on SR-91, Beat No. 4 and SR-60, Beat Nos. 7 and 8, as set forth under the terms of the request 
for proposals (RFP) No. 21-45-049-00. 
  
Prior to the release of the RFP, staff conducted electronic outreach, in an effort to increase the 
participation of tow operators in the FSP program:   
 
• Email Blasts: Five targeted email blasts were sent to over 130 tow company addresses 

that included: 
o An Introduction to FSP,  
o Facts & Myths about FSP,  
o Pricing Facts,  
o Positive Changes in the FSP program, and  
o RFP Beats Map 

 
Normally, staff would have also conducted in-person meetings, prior to the release of the RFP, 
to discuss any questions tow operators might have about the process and provide information 
about the FSP program.  Staff would have also participated in an informational booth at the 2020 
California Tow Truck Association (CTTA) Tow Show, hosted with nine other counties in the state, 
to provide information about FSP and stay informed of current topics and issues within the tow 
industry.  Unfortunately, COVID-19 precluded these outreach efforts.  Despite the pandemic, the 
electronic outreach efforts did result in several responses received requesting further 
information about FSP and the RFP. 
 

146



Agenda Item 11 

Outreach efforts help to spread knowledge and awareness about the FSP program.  Although not 
all tow operators reached may propose, the outreach effort helps the Commission strengthen its 
ongoing relationship with local tow companies and the CTTA for any future RFPs that may be 
released.   
 
Staff’s previous outreach efforts and conversations with tow companies also led to changes to 
the FSP contract which were included in this RFP:  
 
• Offering a different hourly rate for each year of the contract to address inflation costs;  
• Offering an optional disbursement of a mobilization payment to help the tow company 

purchase its tow trucks and insurance prior to the start of the contract; and  
• Lastly, allowing for a difference in hourly rates when it comes to regular work versus 

“extra work”.  Extra work is work done outside of regular peak FSP service hours and/or 
coverage areas, typically for supplemental FSP service in support of a construction 
project. 

 
RFP No. 21-45-049-00 was released on April 8, 2021.  The RFP was posted on the Commission’s 
PlanetBids website, which is accessible through the Commission’s website.  Utilizing PlanetBids, 
emails were sent to 41 firms, 19 of which are located in Riverside County.  Through the PlanetBids 
site, 11 firms downloaded the RFP; three of these firms are located in Riverside County.  
A pre-proposal conference was held on April 15, 2021, and was attended by four firms.  
Staff responded to all questions submitted by potential proposers prior to the April 29, 2021 
clarification deadline date.  Three firms – Coastal Pride Towing, Inc. (Riverside); Pepe’s Towing 
Service Inc. (Colton); and Royal Coaches Auto Body & Towing (Riverside) – submitted proposals 
prior to the 2:00 p.m. submittal deadline on May 18, 2021.  Coastal Pride Towing, Inc. Pepe’s 
Towing Service Inc., and Royal Coaches Auto Body & Towing submitted proposals for all three 
beats.  All proposals submitted were responsive and responsible proposals.   
 
An evaluation committee comprised of the CHP Inland Division, Orange County Transportation 
Authority, San Bernardino County Transportation Authority, and Commission staff evaluated 
each proposal in accordance with the evaluation criteria set forth in the RFP.  Based on the 
evaluation committee’s assessment of the written proposals and pursuant to the terms of the 
RFP, the evaluation committee shortlisted all three firms for each beat.  The evaluation 
committee conducted interviews of key personnel and reviewed site visit videos on June 3, 2021. 
 
Accordingly, the evaluation committee provided final scoring based on a comprehensive 
evaluation of each written proposal and interview.  Based on the evaluation committee’s 
assessment, the evaluation committee determined Pepe’s Towing Service Inc. to be the most 
qualified firm to perform the work outlined in the scope of services for Beat Nos. 4, 7, and 8. 
 
The proposed five-year contract totals and evaluation rankings for all firms are presented in the 
following tables: 
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State Route 91 – Beat No. 4 
Firm Total Evaluation Ranking 

Pepe’s Towing Service Inc. $1,666,787 1 
Royal Coaches Auto Body & Towing $1,693,997 2 
Coastal Pride Towing, Inc. $1,710,410 3 

 
State Route 60 - Beat No. 7 

Firm Total Evaluation Ranking 
Pepe’s Towing Service Inc. $1,666,787 1 
Royal Coaches Auto Body & Towing $1,693,991 2 
Coastal Pride Towing, Inc. $1,710,410 3 
   

State Route 60 - Beat No. 8 
Firm Total Evaluation Ranking 

Pepe’s Towing Service Inc. $1,666,787 1 
Royal Coaches Auto Body & Towing $1,693,991 2 
Coastal Pride Towing, Inc. $1,710,410 3 

 
As a result of the evaluation committee’s assessment of the written proposals and interviews, 
the evaluation committee recommends contract award for FSP tow truck services for SR-91, Beat 
No. 4, and SR-60, Beat Nos. 7 and 8, to Pepe’s Towing Service Inc. for a five-year term, in the 
amount of $1,666,787, plus a contingency of $83,340, for a total amount not to exceed 
$1,750,127 for Beat No. 4; $1,666,787, plus a contingency of $83,340, for a total amount not to 
exceed $1,750,127 for Beat No. 7; $1,666,787, plus a contingency of $83,340, for a total amount 
not to exceed $1,750,127 for Beat No. 8. 
 
The Commission’s standard form FSP services agreement will be entered into with the consultant 
subject to any changes approved by the Executive Director and pursuant to legal counsel review.  
Staff also recommends that the Executive Director, or designee, approve the use of the 
contingency amount as may be required for these services.  The three new contracts will begin 
FSP service in January 2022. 
 

Financial Information 

In Fiscal Year Budget: Yes 
N/A Year: FY 2021/22 

FY 2022/23+ Amount: $502,150 
$4,748,231 

Source of Funds: State of California, SAFE funds, MSRC 
Grant Budget Adjustment: No 

N/A 

GL/Project Accounting No.: 002173 81014 00000 0000   201 45 81002 

Fiscal Procedures Approved:  Date: 06/16/2021 

 
Attachments:   
1) Draft FSP Agreement No. 21-45-049-00 with Pepe’s Towing Service Inc. 
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2) Draft FSP Agreement No. 21-45-050-00 with Pepe’s Towing Service Inc.  
3) Draft FSP Agreement No. 21-45-051-00 with Pepe’s Towing Service Inc. 
4) FSP Outreach Flyers 
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Agreement No. 21-45-049-00 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION, ACTING AS THE RIVERSIDE 
COUNTY SERVICE AUTHORITY FOR FREEWAY EMERGENCIES, 

FOR 
FREEWAY SERVICE PATROL FOR BEAT # 4 WITHIN RIVERSIDE COUNTY 

WITH PEPE’S TOWING SERVICE 

1. PARTIES AND DATE.

1.1 This Agreement is made and entered into as of _____day of _________,
2021, by and between the RIVERSIDE COUNTY TRANSPORTATION COMMISSION 
(“COMMISSION”) acting as the RIVERSIDE COUNTY SERVICE AUTHORITY FOR 
FREEWAY EMERGENCIES (“SAFE”) and PEPE’S TOWING SERVICE, a California 
Corporation (referred to herein as “CONTRACTOR”).  SAFE and CONTRACTOR are 
sometimes individually referred to herein as “Party” and collectively as “Parties”. 

1.2  The California Highway Patrol herein referred to as “CHP” and California 
Department of Transportation, herein referred to as “Caltrans” are hereby expressly 
designated as third-party beneficiaries of CONTRACTOR’s performance under this 
Agreement. 

2. RECITALS.

2.1 WHEREAS, COMMISSION is a California County Transportation
Commission existing under the authority of Section 130050 et seq. of the 
California Public Utilities Code; 

2.2 WHEREAS, COMMISSION is authorized, pursuant to Section 2550 et 
seq. of the California Streets and Highways Code, to act as SAFE for 
purposes of providing a motorist aid system, including provision of 
freeway service patrols; 

2.3 WHEREAS, SAFE requires the services of a CONTRACTOR to provide 
the freeway service patrol professional services as described in the 
Scope of Services; 

2.4 WHEREAS, SAFE has determined that CONTRACTOR is best qualified 
to perform the required services; 

2.5 WHEREAS, the CONTRACTOR is able and willing to perform the 
required services under the terms and conditions of this Contract; 

2.6 WHEREAS, COMMISSION is the short range transportation planning 
agency for Riverside County, and programs federal, state, and local 
funds. COMMISSION has entered into a Memorandum of Understanding 

ATTACHMENT 1
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with Caltrans and CHP to fund peak period freeway service patrols on 
selected freeway segments in Riverside County; and  

 
2.7 WHEREAS, Section 21718 (a) of the California Vehicle Code specifically 

authorized CHP to be responsible for freeway service patrols stopping on 
freeways for the purpose of rapid removal of impediments to traffic.  
Article 3, Section 91, of the Streets and Highways Code, states that 
Caltrans has responsibility to improve and maintain the state highways.  
Caltrans also has the responsibility for traffic management and removing 
impediments from the highways. 

 
NOW, THEREFORE, for the consideration hereinafter stated, SAFE and CONTRACTOR 
agree as follows: 
 

3. TERMS. 
 
  3.1 General Scope of Services.  The purpose of the Freeway Service Patrol 
(“FSP”) program is to provide for the rapid removal of disabled vehicles and vehicles involved 
in minor accidents from the freeway.  Contractor promises and agrees to furnish to SAFE all 
labor materials, tools, equipment, services, and incidental and customary work necessary to 
fully and adequately provide the FSP services ("Services").  The Services are more 
particularly described in Exhibit "A" attached hereto and incorporated herein by reference.  All 
Services shall be subject to, and performed in accordance with, this Agreement, the exhibits 
attached hereto and incorporated herein by reference, and all applicable local, state, and 
federal laws, rules and regulations, and the SOP manual (as defined below).   
 
   3.1.1. Contract Oversight.  Caltrans and CHP will jointly oversee the 
Services.  Both agencies will have responsibility for overseeing Service performance and 
ensuring that the CONTRACTOR abides by the terms of this Contract.  CHP is responsible for 
dispatch services to incident locations within the CONTRACTOR’s patrol limits.  The 
dispatching will be done in accordance with this Contract.  A Standard Operating Procedures 
(“SOP”) manual will be given to the CONTRACTOR explaining the types of incidents to which 
his/her operators may be dispatched. 
 
   3.1.2 Beat Descriptions.  The FSP will operate on selected freeway 
segments referred to herein as “beats”.  Each beat has specific turnaround locations and 
designated drop locations identified by the CHP.  Exhibit “A” shows the specific limits, number 
of tow trucks, number of back-up trucks and hours of operation, and holidays for the 
CONTRACTOR’s specific beat.  SAFE reserves the right to add or delete holidays to the work 
schedule, provided that SAFE provides CONTRACTOR seven (7) days advanced notice of 
such addition or deletion. Travel time to and from the beat will be at the expense of the 
CONTRACTOR.   
 
   3.1.3 Change Orders.  At any time during the term of this Contract, 
SAFE reserves the right to adjust beat specifications to better accommodate demand for the 
Services, or availability of funding, at no cost to SAFE.  Adjustments may include reduction in 
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the hours of Services.  SAFE may direct such adjustments during the course of this Contract 
through written change orders, signed by SAFE, setting forth any changes to Exhibit “A”.  
Changes may include a change of the specified beat(s) to other beats that SAFE determines 
better serve the needs of SAFE, as well as changes to schedules and hours for the beats set 
forth in Exhibit “A”.  If warranted, as determined in SAFE’s sole discretion, and during the 
hours of operation of the Services, the CONTRACTOR may be requested to temporarily 
reassign his/her FSP operators/trucks to locations outside the assigned beat.  Such 
reassignments shall be at no cost to SAFE. 
 
   3.1.4. The SOP Manual.  To promote a safe work environment and for 
the maintenance of professionalism, the most current version of the SOP manual shall, at all 
times, be followed by the CONTRACTOR and its vehicle operators.  The SOP manual, as 
such manual may from time to time be amended, is incorporated into this Contract by 
reference.  CONTRACTOR shall be notified and provided with a copy of any changes to the 
SOP manual. Drivers found not to be in compliance with FSP procedures, as set forth in the 
SOP manual or this Contract, may be suspended or terminated from the FSP program and 
the CONTRACTOR may be fined three (3) times the hourly Contract rate in one (1) minute 
increments until a replacement vehicle is provided (Driver and Truck must return to beat 
compliant with all FSP requirements), or fined for the entire shift at three (3) times the hourly 
rate at the discretion of the FSP Field Supervisors. 
 
  3.2 Equipment Requirements. CONTRACTOR shall comply with all 
equipment requirements outlined in the attached Exhibit “A”.   
 

3.3 Commencement of Services. The CONTRACTOR shall commence work 
upon receipt of a written Notice to Proceed from SAFE. 
 
  3.4 Term.  The term of this Contract shall be for a period of five (5) years, 
from January 4, 2022 to January 3, 2027 unless earlier terminated as provided herein.  
SAFE shall also have the right to renew this Contract from one month up to a one (1) year 
term after the initial term by providing notice as provided below.  SAFE must provide written 
notice to CONTRACTOR no less than ninety (90) days prior to the end of the applicable term, 
indicating its renewal of the Contract.  CONTRACTOR shall complete the Services within the 
term of this Contract, and shall meet any other established schedules and deadlines.  All 
applicable indemnification provisions of this Contract shall remain in effect following the 
termination of this Contract.  The rates shall be as follows: 
 

SCHEDULE OF HOURLY RATES 
 

Classification Year 1 Year 2 Year 3 Year 4 Year 5 
Regular Rate $ 81.75 per 

hour 
$ 83.75 per 

hour 
$ 85.56 per 

hour 
$ 87.23 per 

hour 
$ 89.10 per 

hour 
CFSP/Extra Rate $ 89.93 per 

hour 
$ 92.12 per 

hour 
$ 94.12 per 

hour 
$ 95.95 per 

hour 
$ 98.01 per 

hour 
 

3.5 SAFE's Representative.  SAFE hereby designates the SAFE Executive 
Director or his or her designee, to act as its Representative for the performance of this 
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Contract ("SAFE’s Representative").  SAFE’s Representative shall have the authority to act on 
behalf of SAFE for all purposes under this Contract.  SAFE's Representative shall also review 
and give approval, as needed, to the details of CONTRACTOR's work as it progresses.  
CONTRACTOR shall not accept direction or orders from any person other than the SAFE’s 
Representative or his or her designee. 
 

3.6 CONTRACTOR’S Representative.  CONTRACTOR hereby designates 
Lorenzo Navarro, Vice President, to act as its representative for the performance of this 
Contract ("CONTRACTOR’s Representative").  CONTRACTOR’s Representative shall have 
full authority to act on behalf of CONTRACTOR for all purposes under this Contract.  The 
CONTRACTOR’s Representative shall supervise and direct the Services, using his best skill 
and attention, and shall be responsible for all means, methods, techniques, sequences and 
procedures and for the satisfactory coordination of all portions of the Services under this 
Contract.  CONTRACTOR shall work closely and cooperate fully with SAFE's Representative 
and any other agencies which may have jurisdiction over or an interest in the Services.  
CONTRACTOR's Representative shall be available to the SAFE staff at all reasonable times.  
Any substitution in CONTRACTOR's Representative shall be approved in writing by SAFE's 
Representative. 

 
3.7 Substitution of Key Personnel.  CONTRACTOR has represented to SAFE 

that certain key personnel will perform and coordinate the Services under this Contract.  
Should one or more of such personnel become unavailable, CONTRACTOR may substitute 
other personnel of at least equal competence upon written approval by SAFE’s 
Representative.  In the event that SAFE’s Representative and CONTRACTOR cannot agree 
as to the substitution of the key personnel, SAFE shall be entitled to terminate this Contract 
for cause, pursuant to the provisions of Section 3.15.  The key personnel for performance of 
this Contract are: Manuel Acosta, Owner/CEO; Lorenzo Navarro, General Manager; Pete 
Ortiz, Administrative Manager; Fernando Soria, Operations Manager; Laura Acosta, 
Office Administrator. 

 
 3.7.1 Availability of FSP Manager.  Except in the case of unpreventable 

circumstances, the FSP Manager must be available at the CONTRACTOR’s office for at least 
50% of each Work Day to address time sensitive issues related to this Contract or the 
Services, including, but not limited to, FSP administrative responsibilities; SAFE, CHP, and 
Caltrans requests; driver matters; and truck maintenance issues.  CONTRACTOR shall, 
within 24 hours, notify SAFE of each circumstance causing the FSP Manager not to be 
available as required herein.  As used in this section, the term “Work Day” shall mean and 
refer to any day that FSP service is provided, during those hours of operation for Construction 
FSP as identified on the attached Exhibit “A-1”.    
 

3.8 Review of Work and Deliverables.  All reports, working papers, and 
similar work products prepared for submission in the course of providing Services under this 
Contract may be required to be submitted to SAFE's Representative in draft form, and SAFE’s 
Representative may require revisions of such drafts prior to formal submission and approval.  
In the event that SAFE's Representative, in his or her sole discretion, determines the formally 
submitted work product to be inadequate, SAFE's Representative may require 
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CONTRACTOR to revise and resubmit the work at no cost to SAFE.  Upon determination by 
SAFE that CONTRACTOR has satisfactorily completed the Services required under this 
Contract and within the term set forth in Section 3.4, SAFE shall give CONTRACTOR a 
written Notice of Final Completion.  Upon receipt of such notice, CONTRACTOR shall incur 
no further costs hereunder, unless otherwise specified in the Notice of Completion.  
CONTRACTOR may request issuance of a Notice of Final Completion when, in its opinion, it 
has satisfactorily completed all Services required under the provisions of this Contract.   
 

3.9 Appearance at Hearings.  If and when required by SAFE, CONTRACTOR 
shall render assistance at public hearings or other meetings related to the performance of the 
Services. 
 

3.10 Standard of Care: Licenses.  CONTRACTOR represents and maintains 
that it is skilled in the professional calling necessary to perform all Services, duties and 
obligations required by this Contract.  CONTRACTOR shall perform the Services and duties 
in conformance to and consistent with the standards generally recognized as being employed 
by professionals in the same discipline in the State of California.  CONTRACTOR warrants 
that all employees and subcontractors shall have sufficient skill and experience to perform the 
Services assigned to them.  CONTRACTOR further represents and warrants to SAFE that its 
employees and subcontractors have all licenses, permits, qualifications (including medical 
certification) and approvals of whatever nature that are legally required to perform the 
Services, and that such licenses and approvals shall be maintained throughout the term of 
this Contract.  CONTRACTOR shall perform, at its own cost and expense and without 
reimbursement from SAFE, any services necessary to correct errors or omissions which are 
caused by the CONTRACTOR’s failure to comply with the standard of care provided for 
herein, and shall be fully responsible to SAFE for all damages and other liabilities provided for 
in the indemnification provisions of this Contract arising from the CONTRACTOR’s errors and 
omissions.  Any employee of CONTRACTOR or its subcontractors who is determined by 
SAFE to be uncooperative, incompetent, a threat to the adequate or timely completion of the 
Services, a threat to the safety of persons or property, or any employee who fails or refuses to 
perform the Services in a manner acceptable to SAFE, shall be promptly removed from 
performing the Services by the CONTRACTOR and shall not be re-employed to perform any 
of the Services. 
 

3.11 Opportunity to Cure.  SAFE may provide CONTRACTOR an opportunity 
to cure, at CONTRACTOR's expense, all errors and omissions which may be disclosed during 
performance of the Services.  Should CONTRACTOR fail to make such correction in a timely 
manner, such correction may be made by SAFE, and the cost thereof charged to 
CONTRACTOR. 
 

3.12 Inspection of Work.  CONTRACTOR shall allow SAFE's Representative 
to inspect or review CONTRACTOR's performance of Services in progress at any time. 
SAFE/Caltrans/CHP also reserves the right to audit all paperwork demonstrating that 
CONTRACTOR participates in an employee alcohol/drug-testing program and the DMV Pull 
Notice Program. 
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3.13 Laws and Regulations.  CONTRACTOR shall keep itself fully informed of 
and in compliance with all local, state and federal laws, rules and regulations in any manner 
affecting the performance of the Services, including all Cal/OSHA requirements, and shall 
give all notices required by law.  CONTRACTOR shall be solely liable for all violations of such 
laws and regulations in connection with Services.  If the CONTRACTOR performs any work 
knowing it to be contrary to such laws, rules and regulations and without giving written notice 
to SAFE, CONTRACTOR shall be solely responsible for all costs arising therefrom.  
CONTRACTOR shall defend, indemnify and hold SAFE, their officials, directors, officers, 
employees and agents free and harmless, pursuant to the indemnification provisions of this 
Contract, from any claim or liability arising out of any failure or alleged failure to comply with 
such laws, rules or regulations. 

 
3.14 Damage Complaints. Upon receiving a damage complaint from a motorist 

assisted by the CONTRACTOR, that the CONTRACTOR damaged their vehicle while lending 
assistance, the CONTRACTOR shall notify CHP immediately regarding the nature of the 
damage complaint and its disposition. The CONTRACTOR shall reply to the motorist by 
telephone within twenty-four (24) hours of receiving the damage complaint notification. If 
necessary, the CONTRACTOR shall send either his or her authorized representative or his or 
her insurance company representative to inspect the vehicle and complete an incident report 
within forty-eight (48) hours after receiving the damage complaint. If the investigation shows 
that damage to the vehicle could have been caused by the CONTRACTOR, the 
CONTRACTOR shall negotiate in good faith to try and resolve the issue and shall report to 
the CHP the result of the negotiations. All complaints shall be resolved within a reasonable 
period of time after being received.     

 
3.14.1 Complaint Review Committee.  The FSP Technical Advisory 

Committee (“FSP TAC”) is composed of voting members from CHP, SAFE and Caltrans. 
Voting members of the FSP TAC are hereby designated as the members of the Damage 
Complaint Review Committee (“DCRC”). If the DCRC finds that justifiable complaints are not 
resolved within a reasonable time frame, it can recommend that payment to the 
CONTRACTOR in the amount of the damage claim may be deducted from the 
CONTRACTOR’s monthly invoice.  
 

3.15 Termination. 
 

3.15.1 Notice; Reason.  SAFE may, by written notice to CONTRACTOR, 
terminate this Contract, in whole or in part, including, without limitation, the geographical 
territory covered by this Contract, at any time by giving written notice to CONTRACTOR of 
such termination, and specifying the effective date thereof (“Notice of Termination”).  Such 
termination may be for SAFE’s convenience, due to lack of available funding for the Services, 
or because of CONTRACTOR's failure to perform its duties and obligations under this 
Contract, including, but not limited to, the failure of CONTRACTOR to timely perform Services 
pursuant to the Scope of Services described in Section 3, entitled “Terms,” as well as Section 
7 of the RFP.  CONTRACTOR may not terminate this Contract except for cause.   
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3.15.2 Discontinuance of Services.  Upon receipt of the written Notice of 
Termination, CONTRACTOR shall discontinue all affected Services as directed in the Notice 
of Termination, and deliver to SAFE all Documents and Data, as defined in this Contract, as 
may have been prepared or accumulated by CONTRACTOR in performance of the Services, 
whether completed or in progress. 
 

3.15.3 Effect of Termination For Convenience. If the termination is to be 
for the convenience of SAFE, SAFE shall compensate CONTRACTOR for Services fully and 
adequately provided through the effective date of termination as provided in the Notice of 
Termination.  Such payment shall include a pro-rated amount of profit, if applicable, up 
through such effective date, but no amount shall be paid for anticipated profit on unperformed 
Services past such effective date.  CONTRACTOR shall provide documentation deemed 
adequate by SAFE's Representative to show the Services actually completed by 
CONTRACTOR prior to the effective date of termination.  This Contract shall terminate on the 
effective date of the Notice of Termination. 
 

3.15.4 Effect of Termination for Cause.  If the termination is for cause, 
CONTRACTOR shall be compensated for those Services which have been fully and 
adequately completed and accepted by SAFE as of the effective date of termination as 
provided in the Notice of Termination.  In such case, SAFE may take over the work and 
prosecute the same to completion by contract or otherwise.  Further, CONTRACTOR shall be 
liable to SAFE for any reasonable additional costs or damages incurred to revise work for 
which SAFE has compensated CONTRACTOR under this Contract, but which SAFE has 
determined in its sole discretion needs to be revised, in part or whole.  Termination of this 
Contract for cause may be considered by SAFE in determining whether to enter into future 
contracts with CONTRACTOR. 
 

3.15.5 Cumulative Remedies.  The rights and remedies of the Parties 
provided in this Section are in addition to any other rights and remedies provided by law or 
under this Contract. 
 

3.15.6 Procurement of Similar Services.  In the event this Contract is 
terminated, in whole or in part, as provided by this Section, SAFE may procure, upon such 
terms and in such manner as it deems appropriate, services similar to those terminated. 
 

3.15.7 Waivers.  CONTRACTOR, in executing this Contract, recognizes 
that the Services may be terminated, in whole or in part, as provided in this Section.  
CONTRACTOR shall not be entitled to any damages including, but not limited to, any 
compensation for costs incurred to procure vehicles, meet the terms for providing the 
Services, or for any other costs or expenses, and shall be deemed to have waived any and all 
claims for damages, costs or expenses which may otherwise arise from SAFE's termination of 
this Contract, for convenience or cause, as provided in this Section. 

 
   3.15.8 Authorization to Terminate.  The Executive Director of SAFE shall 
have the full authority and discretion to exercise SAFE’s rights under this Section 3.15, 
entitled “Termination”. 
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3.16 Trend Meetings.  CONTRACTOR shall attend, or send a designated 
management-level representative, to all trend meetings (i.e., required FSP TAC meeting 
which meets every other month). These trend meetings will encompass focused and informal 
discussions concerning, but not limited to: scope, Services, schedule, current progress of 
Services, relevant cost issues, and future objectives.  CONTRACTOR shall be responsible for 
having a representative attend all meetings (i.e., FSP TAC meetings) that has the ability to 
make management-level decisions on the behalf of the CONTRACTOR. If the 
CONTRACTOR cannot have a management-level representative at a meeting, 
CONTRACTOR shall notify SAFE and CHP prior to the meeting. Management-level 
attendance at these meetings shall be considered part of the CONTRACTOR’s contractual 
responsibility. Meetings are scheduled, and CONTRACTOR will be notified of such schedule, 
no later than three (3) working days prior to the meeting.   
 
  3.17 Fees and Payment. 

 
3.17.1 Amount to be Paid.  Subject to the provisions set forth below for 

Services satisfactorily performed hereunder, SAFE shall pay the CONTRACTOR on a fixed 
unit rate basis a ceiling price NOT TO EXCEED One Million Six Hundred Sixty-Six 
Thousand Seven Hundred Eighty-Seven Dollars ($1,666,787).   
 

3.17.2 Maximum Payment is the Ceiling Price.  SAFE shall not be 
obligated to pay costs which exceed the ceiling price set forth above, except as provided in 
Sections 3.15 and 3.17.10.  CONTRACTOR agrees to use its best efforts to perform the 
services and all obligations under this Contract within such ceiling price.   
 

3.17.3 Hourly Rate; Break and Meal Periods.  For its performance of the 
Services, the CONTRACTOR shall be paid for labor expended directly in the performance of 
the Services at the rates specified below.  Payments shall be made monthly in arrears based 
on Services provided and allowable incurred expenses.  The CONTRACTOR shall not be 
entitled to reimbursements for any expenses unless approved in advance in writing. 

 
SCHEDULE OF HOURLY RATES 

 
Classification Year 1 Year 2 Year 3 Year 4 Year 5 
Regular Rate $ 81.75 per 

hour 
$ 83.75 per 

hour 
$ 85.56 per 

hour 
$ 87.23 per 

hour 
$ 89.10 per 

hour 
CFSP/Extra Rate $ 89.93 per 

hour 
$ 92.12 per 

hour 
$ 94.12 per 

hour 
$ 95.95 per 

hour 
$ 98.01 per 

hour 
 

Hourly rates may be adjusted as set forth in Chapter 9, Violations/Penalties, of the FSP 
Standard Operating Procedures (SOP).  
 

A)           CONTRACTOR is responsible for compliance with all 
California labor laws related to break periods and meal periods including, but not limited 
to, compliance with Labor Code section 512.  CONTRACTOR shall be solely responsible 
for any additional pay to which its drivers may be entitled for CONTRACTOR’s failure to 
comply with the California labor law requirements. 
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B)            During shifts that require drivers to be provided a 30-

minute meal period break pursuant to Labor Code section 512, CONTRACTOR shall 
either make arrangements for another certified driver to provide Services during those 
breaks or not be compensated for each 30-minute meal period break during which 
Services are not provided.  In no case shall CONTRACTOR be entitled to bill RCTC for 
time during which a driver is taking a meal period break. 
 

3.17.4 Payment Coverage.  The compensation herein above specified will 
cover and include all applicable labor surcharges such as taxes, insurance and fringe 
benefits, as well as indirect costs, overhead, general and administrative expense, and profit. 

 
3.17.5 Cost Principles. 

  A)  CONTRACTOR agrees to comply with 2 CFR, Part 225, 
Cost Principles for State and Local Government, and 2 CFR, Part 200, Uniform 
Administrative Requirements, Cost Principles, and Audit Requirements for Federal 
Awards. 

  B)  CONTRACTOR agrees that 1) Contract Cost Principles and 
Procedures, 48 CFR, Federal Acquisition Regulations System, Chapter 1, Part 31, et seq., 
shall be used to determine the allowability of individual cost items, and 2) CONTRACTOR 
shall comply with Federal administrative procedures in accordance with 2 CFR, Part 200, 
Uniform Administrative Requirements, Cost Principles, and Audit Requirements for 
Federal Awards. 

  C)  Any costs for which CONTRACTOR has received payment 
or credit that are determined by subsequent audit to be unallowable under 2 CFR, Part 
225, 48 CFR, Chapter 1, Part 31 or 2 CFR, Part 200, are subject to repayment by 
CONTRACTOR to SAFE.  Should CONTRACTOR fail to reimburse moneys due SAFE 
within 30 days of demand, or within such other period as may be agreed in writing 
between the Parties hereto, SAFE is authorized to intercept and withhold future payments 
due CONTRACTOR from SAFE or any third-party source, including, but not limited to, the 
State Treasurer, the State Controller, and the California Transportation Commission. 

3.17.6 Fines.  Fines for starting late; leaving early; taking more breaks 
than authorized; or being ordered out of service by a CHP, SAFE Representative or 
Caltrans supervisor for Contract infractions shall be deducted from the CONTRACTOR’s 
monthly invoice at five (5) times the hourly rate, plus the loss of revenue for the down time.  
Fines may be further described in the attached Exhibit “A” or Exhibit “B”.  

 
3.17.7  Accounting System. CONTRACTOR and its subcontractors 

shall establish and maintain an accounting system and records that properly accumulate 
and segregate expenditures by line item for the Services.  The accounting system of 
CONTRACTOR and its subcontractors shall conform to Generally Accepted Accounting 
Principles (GAAP), enable the determination of incurred costs at interim points of 
completion, and provide support for reimbursement payment vouchers or invoices. 
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3.17.8 Invoices.  Invoices for CONTRACTOR’s Services shall be 
submitted monthly on forms approved by SAFE.  Invoices will be routinely verified by CHP.  
To ensure prompt payment, most billing disputes may be resolved within ten (10) working 
days of written notice of dispute.  However, at SAFE’s discretion, reconciliation of disputed 
fines that sum to less than 2% of the months’ Invoice may be corrected on the next month’s 
Invoice to ensure prompt payment of the major portion of the invoice.  Each Invoice shall 
include a cover sheet bearing a certification as to the accuracy of the statement signed by the 
CONTRACTOR’s authorized officer. Invoices shall be mailed to SAFE’s Contract 
Administrator at the following address:   

 
Riverside County Service Authority for Freeway Emergencies 
FSP Program   
P.O. Box 12008 
Riverside, CA  
92502-2208 
Attn:  Brian Cunanan 
 
 3.17.8.1 Payment Schedule.  Invoice periods shall be based upon 

a calendar month, beginning with the first day of the month.  SAFE shall reimburse 
CONTRACTOR for Services adequately provided under this Contract within thirty (30) days of 
receiving the current period invoice with no errors.  If the Invoice is completed incorrectly by 
the CONTRACTOR it will delay payment.  If SAFE fails to pay any amount owed to 
CONTRACTOR under this Contract within thirty (30) days after receipt of the invoice, 
CONTRACTOR may give SAFE a notice of failure to pay which shall set forth the invoice(s) 
and amount(s) which CONTRACTOR believes are thirty (30) days overdue.  SAFE shall pay 
any undisputed invoice(s) and amount(s) within thirty (30) days of receipt of a notice of failure 
to pay.   

 
3.17.9 Right to Audit. For the purpose of determining compliance with this 

Contract and other matters connected with the performance of CONTRACTOR’s contracts 
with third parties, CONTRACTOR and its subcontractors shall each maintain and make 
available for inspection all books, documents, papers, accounting records, and other evidence 
pertaining to the performance of such contracts, including, but not limited to, the costs of 
administering those various contracts.  All of the above referenced parties shall make such 
materials available at their respective offices at all reasonable times for three years from the 
date of final payment of Funds to CONTRACTOR.  SAFE, the State of California acting 
through the Department of Transportation or its duly authorized representative, the California 
State Auditor, or the United States Department of Transportation shall each have access to 
any books, records, and documents that are pertinent for audits, examinations, excerpts, and 
transactions, and CONTRACTOR shall furnish copies thereof if requested. 

3.17.10  Taxes.  CONTRACTOR shall pay any sales, use, or other taxes, 
if any, attributable to the provision of the Services. 

 
3.17.11 Travel and Subsistence. Payments to CONTRACTOR for travel 

and subsistence expenses claimed for reimbursement or applied as local match credit shall 
not exceed rates authorized to be paid exempt non-represented State employees under 
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current State Department of Personnel Administration (DPA) rules.  If the rates invoiced are in 
excess of those authorized DPA rates, then CONTRACTOR is responsible for the cost 
difference and any overpayments shall be reimbursed to SAFE on demand. 

3.17.12  Employment Adverse to the SAFE.  CONTRACTOR shall notify 
SAFE, and shall obtain SAFE’s written consent, prior to accepting work to assist with or 
participate in a third-party lawsuit or other legal or administrative proceeding against SAFE 
during the term of this Contract. 

 
3.17.13 Extra Work.  At any time during the term of this Contract, SAFE 

may request CONTRACTOR to perform Extra Work.  “Extra Work” shall mean any work which 
is determined by SAFE to be necessary for proper completion of the Services, but which the 
Parties did not reasonably anticipate would be necessary at the time of the execution of this 
Contract and was not included in the Scope of Services.  Extra Work, if any, shall be 
reimbursed at the same hourly rate as identified in Section 3.17.3.  CONTRACTOR shall not 
perform, nor be compensated for Extra Work without obtaining authorization in the form of a 
written Extra Work Order issued by SAFE’s Representative.  For instance, Construction FSP 
services as it relates to construction activity can be considered Extra Work.  In the event an 
Extra Work Order is not issued and signed by SAFE’s Representative, CONTRACTOR shall 
not provide such Extra Work.   However, no compensation or reimbursement for Extra Work 
shall be paid if it is not authorized by SAFE and if the cumulative total of such Extra Work 
under the Contract exceeds $25,000.  All Extra Work in a cumulative total in excess of 
$25,000 must be approved in advance by amendment to this Contract. 

 
3.17.13.1 Extra Work Cancellation Policy.  If a tow operator is 

scheduled for Extra Work and they are notified of a cancellation with LESS than a 24 hour 
notice – then the tow operator will be reimbursed for three (3) hours of the agreed upon 
contract hourly rate.  Note:  The minimum of the three (3) hours should cover eight hours of 
the drivers’ hourly wage.  Starting with “Less than a 24 hour cancellation notice” up to the time 
the tow operator is on the assigned Extra Work Beat, the “three contract hour cancellation 
rate” remains the same.  Once the tow operator is on the Extra Work Beat, the cancellation 
policy changes. 

 
If a tow operator begins the Extra Work (the truck is on the Beat) and is then notified that 
Extra Work has been cancelled, the FSP operator will be paid for the entire shift period up to 
a maximum of eight (8) hours.  A shift period for this policy is defined as: the time period of 
the actual Extra Work shift assigned or for a maximum of eight (8) contract hours, whichever 
is less. 
 
The supervising FSP CHP Officer for the Extra Work shift will make the final determination as 
to whether or not the tow operator will continue to work the Extra Work shift.  Regardless, the 
tow operator will be reimbursed for the original shift period or a maximum or eight (8) hours, 
whichever is less. 
 
   3.17.14  Most Favored Customer.  CONTRACTOR agrees that, 
throughout the term of this Contract, it shall not enter into any FSP services agreement with 
any government agency with whom it has either existing contractual relationship or has no 
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contractual relationship that predates this Contract, pursuant to which CONTRACTOR agrees 
to charge FSP services fees less than those as indicated in this Contract for substantially the 
same level of FSP services contemplated by this Contract.  Should SAFE establish that such 
lower fees have been agreed to by CONTRACTOR with another government agency, 
CONTRACTOR agrees to renegotiate the fees or to refund SAFE an amount equal to the 
difference between the fees indicated in this Contract and the fees charged to other 
government agency customer. 
 

3.18 Delay in Performance. 
 
3.18.1 Excusable Delays.  Neither Party shall be considered in default in 

the performance of its obligations to the extent that the performance of any such obligation is 
prevented or delayed by an Excusable Delay.  Should CONTRACTOR be delayed or 
prevented from the timely performance of any act or Services required by the terms of the 
Contract by an Excusable Delay, Contractor’s schedule for completion of tasks affected by 
such delay may be extended as set forth in Section 3.18.2.  But in every case, 
CONTRACTOR’s failure to perform must be reasonably beyond the control, and without the 
fault or negligence of the CONTRACTOR.  Excusable Delays are acts of God or of the public 
enemy, acts or omissions of SAFE or other governmental agencies in either their sovereign or 
contractual capacities, fires, floods, epidemics, quarantine restrictions, strikes, freight 
embargoes or unusually severe weather. 

 
3.18.2 Written Notice.  If CONTRACTOR believes it is entitled to an 

extension of time due to conditions set forth in subsection 3.18.1, CONTRACTOR shall 
provide written notice to the SAFE within seven (7) working days from the time 
CONTRACTOR knows, or reasonably should have known, that performance of the Services 
will be delayed due to such conditions.  Failure of CONTRACTOR to provide such timely 
notice shall constitute a waiver by CONTRACTOR of any right to an excusable delay in time 
of performance. 

 
3.18.3 Mutual Contract.  Performance of any Services under this Contract 

may be delayed upon mutual agreement of the Parties.  Upon such agreement, 
CONTRACTOR's Schedule of Services (as defined in their Proposal) shall be extended as 
necessary by SAFE.  CONTRACTOR shall take all reasonable steps to minimize delay in 
completion, and additional costs, resulting from any such extension. 
 

3.19 Status of CONTRACTOR/Subcontractors. 
 

3.19.1 Independent Contractor.  The Services shall be performed by 
CONTRACTOR or under its supervision.  CONTRACTOR will determine the means, methods 
and details of performing the Services subject to the requirements of this Contract.  SAFE 
retains CONTRACTOR on an independent contractor basis and not as an employee, agent or 
representative of the SAFE.  CONTRACTOR retains the right to perform similar or different 
services for others during the term of this Contract.  Any additional personnel performing the 
Services under this Contract on behalf of CONTRACTOR shall at all times be under 
CONTRACTOR's exclusive direction and control.  CONTRACTOR shall pay all wages, 
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salaries and other amounts due such personnel in connection with their performance of 
Services and as required by law.  CONTRACTOR shall be responsible for all reports and 
obligations respecting such personnel, including but not limited to, social security taxes, 
income tax withholdings, unemployment insurance, disability insurance, and workers' 
compensation insurance. 
 

3.19.2 Assignment or Transfer.  CONTRACTOR shall not assign, 
hypothecate, or transfer, either directly or by operation of law, this Contract or any interest 
herein, without the prior written consent of SAFE.  Any attempt to do so shall be null and void, 
and any assignees, hypothecates or transferees shall acquire no right or interest by reason of 
such attempted assignment, hypothecation or transfer.  Notwithstanding the foregoing, SAFE 
may transfer or assign any and all of its rights and obligations under this Contract, including, 
without limitation the rights to terminate this Contract, as assigned, pursuant to Section 3.15 
hereof. 
 

3.19.3 Subcontracting.  CONTRACTOR shall not subcontract any portion 
of the work or Services required by this Contract, except as expressly stated herein, including 
the Scope of Services, without prior written approval of the SAFE.  Subcontracts, if any, shall 
contain a provision making them subject to all provisions stipulated in this Contract.  SAFE 
shall have no liability to any subconsultant(s) for payment for services under this Contract or 
other work performed for CONTRACTOR, and any subcontract entered into by 
CONTRACTOR pursuant to the conduct of services under this Contract shall duly note that 
the responsibility for payment for the technical services or any other work performed shall be 
the sole responsibility of CONTRACTOR. 

 
3.20 CONTRACTOR will maintain an inventory of all non-expendable 

equipment, defined as having a useful life of at least two years and an acquisition cost of 
$500 or more, paid for with funds provided pursuant to this Contract.  
 

3.21 Ownership of Materials and Confidentiality. 
 

3.21.1 Documents & Data; Licensing of Intellectual Property.  All plans, 
specifications, studies, drawings, estimates, materials, data, and other documents or works of 
authorship fixed in any tangible medium of expression, including but not limited to, physical 
drawings, spreadsheets, or data magnetically or otherwise recorded on computer diskettes, 
prepared by or on behalf of CONTRACTOR under this Contract (“Documents and Data”), 
shall be made available to SAFE at all times during this Contract and shall become the 
property of SAFE upon the completion of the term of this Contract, except that 
CONTRACTOR shall have the right to retain copies of all such Documents and Data for its 
records.  Should CONTRACTOR, either during or following termination of this Contract, desire 
to use any Documents and Data, it shall first obtain the written approval of SAFE. This 
Contract creates a no-cost, nonexclusive, and perpetual license for SAFE to copy, use, 
modify, reuse, or sublicense any and all copyrights, designs, and other intellectual property 
embodied in the Documents and Data which are prepared or caused to be prepared by 
CONTRACTOR under this Contract (“Intellectual Property”).  CONTRACTOR shall require all 
subcontractors to agree in writing that SAFE is granted a no-cost, nonexclusive, and 
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perpetual license for any Intellectual Property the subcontractor prepares under this Contract.  
CONTRACTOR represents and warrants that CONTRACTOR has the legal right to license 
any and all Intellectual Property prepared or caused to be prepared by CONTRACTOR under 
this Contract.  SAFE shall not be limited in any way in its use of the Intellectual Property at 
any time, provided that any such use not within the purposes intended by this Contract shall 
be at SAFE's sole risk. 
 

3.21.2 Confidentiality.  All ideas, memoranda, specifications, plans, 
procedures, drawings, descriptions, computer program data, input record data, written 
information, and other Documents and Data either created by or provided to CONTRACTOR 
in connection with the performance of this Contract shall be held confidential by 
CONTRACTOR to the extent permitted by law, including, without limitation, the California 
Public Records Act, Government Code section 6250 et seq.  Such materials shall not, without 
the prior written consent of SAFE, be used by CONTRACTOR for any purposes other than 
the performance of the Services as provided herein.  Nor shall such materials be disclosed to 
any person or entity not connected with the performance of the Services, except as provided 
herein.  Nothing furnished to CONTRACTOR which is otherwise known to CONTRACTOR or 
is generally known, or becomes known, to the related industry shall be deemed confidential.  
CONTRACTOR shall not use SAFE's name or insignia, photographs, or any publicity 
pertaining to the Services in any magazine, trade paper, newspaper, television or radio 
production, or other similar medium without the prior written consent of SAFE. 
 

3.22 Indemnification.  CONTRACTOR shall indemnify and hold SAFE, 
COMMISSION, CHP, Caltrans and their directors, officials, officers, agents, contractors, 
consultants, employees, and volunteers free and harmless from any and all claims, demands, 
causes of action, costs, expenses, liabilities, losses, damages or injuries, in law or in equity, 
to property or persons, including wrongful death, in any manner arising out of, or incident to, 
any acts, omissions, or willful misconduct of the CONTRACTOR, its officials, officers, 
employees, agents, consultants, and contractors arising out of or in connection with the 
performance of the Services or this Contract, including without limitation, the payment of all 
consequential damages and other related costs and expenses.  CONTRACTOR shall defend, 
at CONTRACTOR’s own cost, expense and risk, any and all such aforesaid suits, actions, or 
other legal proceedings of every kind that may be brought or instituted against SAFE, 
COMMISSION, CHP, Caltrans or their directors, officials, officers, agents, contractors, 
consultants, employees, and volunteers.  CONTRACTOR shall pay and satisfy any judgment, 
award, or decree that may be rendered against SAFE, COMMISSION, CHP, Caltrans or their 
directors, officials, officers, agents, consultants, employees, and volunteers, in any such suit, 
action, or other legal proceeding. CONTRACTOR shall reimburse SAFE, COMMISSION, 
CHP, Caltrans and their directors, officials, officers, agents, consultants, employees, and 
volunteers, for any and all legal expenses and costs incurred by each of them in connection 
therewith or in enforcing the indemnity herein provided.  CONTRACTOR’s obligation to 
indemnify shall not be restricted to insurance proceeds, if any, received by the 
CONTRACTOR, SAFE, COMMISSION, CHP, Caltrans or their directors, officials, officers, 
agents, consultants, employees, and volunteers.  
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3.23 Insurance.  
 
3.23.1 Time for Compliance.  CONTRACTOR shall not commence work 

under this Agreement until it has provided evidence satisfactory to SAFE that it has secured 
all insurance required under this section, in a form and with insurance companies acceptable 
to SAFE.  In addition, CONTRACTOR shall not allow any subcontractor to commence work 
on any subcontract until it has secured all insurance required under this section. 

 
3.23.2 Minimum Requirements.  CONTRACTOR shall, at its expense, 

procure and maintain for the duration of the Agreement insurance against claims for injuries to 
persons or damages to property which may arise from or in connection with the performance 
of the Agreement by the CONTRACTOR, its agents, representatives, employees or 
subcontractors.  CONTRACTOR shall also require all of its subcontractors to procure and 
maintain the same insurance for the duration of the Agreement. Such insurance shall meet at 
least the following minimum levels of coverage: 

 
(A)  Minimum Scope of Insurance.  Coverage shall be at least as broad 

as the latest version of the following: (1) General Liability: Insurance Services Office 
Commercial General Liability coverage (occurrence form CG 0001 or exact equivalent); (2) 
Automobile Liability: Insurance Services Office Business Auto Coverage (form CA 0001, code 
1 (any auto) or exact equivalent); and (3) Workers’ Compensation and Employer’s Liability: 
Workers’ Compensation insurance as required by the State of California and Employer’s 
Liability Insurance. 

 
(B) Minimum Limits of Insurance.  CONTRACTOR shall maintain limits 

no less than:  
(i) General Liability:  
 
 Per occurrence:     $2,000,000 
 Project Specific Aggregate:   $4,000,000 
 Products/Completed Operations:   $1,000,000  
 Personal Injury Limit:    $1,000,000 

 
(ii) Automobile Liability: $1,000,000 per accident for bodily injury and 

property damage; and  
 
(iii) Workers’ Compensation and Employer’s Liability: Workers’ 

Compensation limits as required by the Labor Code of the State of California.  Employer’s 
Practices Liability limits of $1,000,000 per accident. 
 

3.23.3 On-Hook Insurance.  CONTRACTOR shall maintain a policy of 
On-Hook Towing Insurance to include the care, custody or control exposure present while 
vehicles are being serviced roadside, on-hook, or in a storage yard for not less than one 
hundred thousand dollars ($100,000).  

 
3.23.4 Insurance Endorsements.  The insurance policies shall contain the 
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following provisions, or CONTRACTOR shall provide endorsements on forms approved by 
SAFE to add the following provisions to the insurance policies: 

 
(A) General Liability.   
 
(i) Commercial General Liability Insurance must include coverage for 

(1) bodily Injury and property damage; (2) personal Injury/advertising Injury; (3) 
premises/operations liability; (4) products/completed operations liability; (5) aggregate limits 
that apply per Project; (6) explosion, collapse and underground (UCX) exclusion deleted; (7) 
contractual liability with respect to this Agreement; (8) broad form property damage; and (9) 
independent consultants coverage. 

 
(ii) The policy shall contain no endorsements or provisions limiting 

coverage for (1) contractual liability; (2) cross liability exclusion for claims or suits by one 
insured against another; or (3) contain any other exclusion contrary to this Agreement. 

 
(iii) The policy shall give SAFE, COMMISSION, CHP, Caltrans and 

their directors, officials, officers, employees, and agents insured status using ISO 
endorsement forms 20 10 10 01 and 20 37 10 01, or endorsements providing the exact same 
coverage. 

 
(iv) The additional insured coverage under the policy shall be “primary 

and non-contributory” and will not seek contribution from SAFE, COMMISSION, CHP, or 
Caltrans insurance or self-insurance and shall be at least as broad as CG 20 01 04 13, or 
endorsements providing the exact same coverage. 
 

(B) Automobile Liability.  The automobile liability policy shall be 
endorsed to state that:  (1) SAFE, COMMISSION, CHP, Caltrans and their directors, officials, 
officers, employees and agents shall be covered as additional insureds with respect to the 
ownership, operation, maintenance, use, loading or unloading of any auto owned, leased, 
hired or borrowed by the CONTRACTOR or for which the CONTRACTOR is responsible; and 
(2) the insurance coverage shall be primary insurance as respects SAFE, COMMISSION, 
CHP, Caltrans and their directors, officials, officers, employees and agents, or if excess, shall 
stand in an unbroken chain of coverage excess of the CONTRACTOR’s scheduled underlying 
coverage.  Any insurance or self-insurance maintained by SAFE, COMMISSION, CHP, 
Caltrans or their directors, officials, officers, employees and agents shall be excess of the 
CONTRACTOR’s insurance and shall not be called upon to contribute with it in any way. 

(C) Workers’ Compensation and Employers Liability Coverage.  
 
(i) CONTRACTOR certifies that he/she is aware of the provisions of 

Section 3700 of the California Labor Code which requires every employer to be insured 
against liability for workers’ compensation or to undertake self-insurance in accordance with 
the provisions of that code, and he/she will comply with such provisions before commencing 
work under this Agreement. 
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(ii) The insurer shall agree to waive all rights of subrogation against 
SAFE, its directors, officials, officers, employees and agents for losses paid under the terms 
of the insurance policy which arise from work performed by the CONTRACTOR. 

 
(D) All Coverages.     
 
(i) Defense costs shall be payable in addition to the limits set forth 

hereunder. 
 
(ii) Requirements of specific coverage or limits contained in this 

section are not intended as a limitation on coverage, limits, or other requirement, or a waiver 
of any coverage normally provided by any insurance.  It shall be a requirement under this 
Agreement that any available insurance proceeds broader than or in excess of the specified 
minimum insurance coverage requirements and/or limits set forth herein shall be available to 
SAFE, its directors, officials, officers, employees and agents as additional insureds under said 
policies.  Furthermore, the requirements for coverage and limits shall be (1) the minimum 
coverage and limits specified in this Agreement; or (2) the broader coverage and maximum 
limits of coverage of any insurance policy or proceeds available to the named insured; 
whichever is greater. 

 
(iii) The limits of insurance required in this Agreement may be satisfied 

by a combination of primary and umbrella or excess insurance. Any umbrella or excess 
insurance shall contain or be endorsed to contain a provision that such coverage shall also 
apply on a primary and non-contributory basis for the benefit of SAFE, COMMISSION, CHP, 
and Caltrans (if agreed to in a written contract or agreement) before SAFE, COMMISSION, 
CHP or Caltrans own insurance or self-insurance shall be called upon to protect it as a named 
insured.  The umbrella/excess policy shall be provided on a “following form” basis with 
coverage at least as broad as provided on the underlying policy(ies). 

 
(iv) CONTRACTOR shall provide SAFE at least thirty (30) days prior 

written notice of cancellation of any policy required by this Agreement, except that the 
CONTRACTOR shall provide at least ten (10) days prior written notice of cancellation of any 
such policy due to non-payment of premium.  If any of the required coverage is cancelled or 
expires during the term of this Agreement, the CONTRACTOR shall deliver renewal 
certificate(s) including the General Liability Additional Insured Endorsement to SAFE at least 
ten (10) days prior to the effective date of cancellation or expiration. 

 
(v) The retroactive date (if any) of each policy is to be no later than 

the effective date of this Agreement.  CONTRACTOR shall maintain such coverage 
continuously for a period of at least three years after the completion of the work under this 
Agreement.  CONTRACTOR shall purchase a one (1) year extended reporting period A) if the 
retroactive date is advanced past the effective date of this Agreement; B) if the policy is 
cancelled or not renewed; or C) if the policy is replaced by another claims-made policy with a 
retroactive date subsequent to the effective date of this Agreement. 

 
(vi) The foregoing requirements as to the types and limits of insurance 
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coverage to be maintained by CONTRACTOR, and any approval of said insurance by SAFE, 
is not intended to and shall not in any manner limit or qualify the liabilities and obligations 
otherwise assumed by the CONTRACTOR pursuant to this Agreement, including but not 
limited to, the provisions concerning indemnification. 

 
(vii) If at any time during the life of the Agreement, any policy of 

insurance required under this Agreement does not comply with these specifications or is 
canceled and not replaced, SAFE has the right but not the duty to obtain the insurance it 
deems necessary and any premium paid by SAFE will be promptly reimbursed by 
CONTRACTOR or SAFE will withhold amounts sufficient to pay premium from 
CONTRACTOR payments. In the alternative, SAFE may cancel this Agreement.  SAFE may 
require the CONTRACTOR to provide complete copies of all insurance policies in effect for 
the duration of the Project. 

 
(viii) Neither SAFE, COMMISSION, CHP, Caltrans nor any of their 

directors, officials, officers, employees or agents shall be personally responsible for any 
liability arising under or by virtue of this Agreement. 

 
Each insurance policy required by this Agreement shall be endorsed to 

state that:   
 
3.23.5 Deductibles and Self-Insurance Retentions.  Any deductibles or 

self-insured retentions must be declared to and approved by SAFE.  If SAFE does not 
approve the deductibles or self-insured retentions as presented, CONTRACTOR shall 
guarantee that, at the option of SAFE, either: (1) the insurer shall reduce or eliminate such 
deductibles or self-insured retentions as respects SAFE, its directors, officials, officers, 
employees and agents; or, (2) the CONTRACTOR shall procure a bond guaranteeing 
payment of losses and related investigation costs, claims and administrative and defense 
expenses. 

 
3.23.6 Acceptability of Insurers.  Insurance is to be placed with insurers 

with a current A.M. Best’s rating no less than A: VIII, licensed to do business in California, and 
satisfactory to SAFE. 

 
3.23.7 Verification of Coverage.  CONTRACTOR shall furnish SAFE with 

original certificates of insurance and endorsements effecting coverage required by this 
Agreement on forms satisfactory to SAFE.  The certificates and endorsements for each 
insurance policy shall be signed by a person authorized by that insurer to bind coverage on its 
behalf.  All certificates and endorsements must be received and approved by SAFE before 
work commences.  SAFE reserves the right to require complete, certified copies of all 
required insurance policies, at any time. 

 
3.23.8 Subcontractor Insurance Requirements.  CONTRACTOR shall not 

allow any subcontractors to commence work on any subcontract until they have provided 
evidence satisfactory to SAFE that they have secured all insurance required under this 
section.  Policies of commercial general liability insurance provided by such subcontractors or 
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subcontractors shall be endorsed to name SAFE, COMMISSION, CHP and Caltrans as 
additional insureds using ISO form CG 20 38 04 13 or an endorsement providing the exact 
same coverage.  If requested by CONTRACTOR, SAFE may approve different scopes or 
minimum limits of insurance for particular subcontractors or subcontractors. 
 
   3.23.9 Review of Coverage. SAFE retains the right at any time to review 
the coverage, form and amount of insurance required herein and may require CONTRACTOR 
to obtain additional insurance reasonably sufficient in coverage, form, amount to provide 
adequate protection against the kind and extent of risk which exists at the time of change in 
insurance required. 
 
   3.23.10 Safety.  CONTRACTOR shall execute and maintain its work so 
as to avoid injury or damage to any person or property.  In carrying out its Services, the 
CONTRACTOR shall at all times be in compliance with all applicable local, state and federal 
laws, rules and regulations, and shall exercise all necessary precautions for the safety of 
employees appropriate to the nature of the work and the conditions under which the work is to 
be performed.  Safety precautions as applicable shall include, but shall not be limited to:  (A) 
adequate life protection and life saving equipment and procedures; (B) instructions in accident 
prevention for all employees and subcontractors, such as safe walkways, scaffolds, fall 
protection ladders, bridges, gang planks, confined space procedures, trenching and shoring, 
equipment and other safety devices, equipment, and wearing apparel as are necessary or 
lawfully required to prevent accidents or injuries; and (C) adequate facilities for the proper 
inspection and maintenance of all safety measures. 
 

3.24 Prohibited Interests.   
 

3.24.1 Solicitation.  CONTRACTOR maintains and warrants that it has not 
employed nor retained any company or person, other than a bona fide employee working 
solely for CONTRACTOR, to solicit or secure this Contract.  Further, CONTRACTOR warrants 
that it has not paid nor has it agreed to pay any company or person, other than a bona fide 
employee working solely for CONTRACTOR, any fee, percentage, brokerage fee, gift, or 
other consideration contingent upon or resulting from the award or making of this Contract.  
For breach or violation of this warranty, SAFE shall have the right to rescind this Contract 
without liability. 
 

3.24.2 Conflict of Interest.  For the term of this Contract, no member, 
officer or employee of SAFE, during the term of his or her service with SAFE, shall have any 
direct interest in this Contract, or obtain any present or anticipated material benefit arising 
therefrom. 

 
3.24.3 Conflict of Employment.  Employment by the CONTRACTOR of 

personnel currently on the payroll of SAFE shall not be permitted in the performance of this 
Contract, even though such employment may occur outside of the employee's regular working 
hours or on weekends, holidays, or vacation time.  Further, the employment by the 
CONTRACTOR of personnel who have been on SAFE payroll within one year prior to the 
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date of execution of this Contract, where this employment is caused by, and or dependent 
upon, the CONTRACTOR securing this or related Contracts with SAFE, is prohibited. 
 

3.25 Equal Opportunity Employment.  CONTRACTOR represents that it is an 
equal opportunity employer and it shall not discriminate against any subcontractor, employee, 
or applicant for employment because of race, religion, color, national origin, ancestry, sex, 
age, disability (including HIV and AIDS), mental disability, medical condition (cancer), marital 
status, denial of family and medical care leave, or denial of pregnancy disability leave.  Such 
non-discrimination shall include, but not be limited to, all activities related to initial 
employment, upgrading, demotion, transfer, recruitment or recruitment advertising, layoff, or 
termination.  Employment and Housing Act (Gov. Code Section 12900 et seq.) and the 
applicable regulations promulgated thereunder (Cal. Admin. Code, Tit. 2, Section 7285.0 et 
seq.):  The applicable regulations of the Fair Employment and Housing Commission 
implementing Government Code, Sec 12900, set forth in Chapter 5 of Division 4 of Title 2 of 
the California Administrative Code, Sec 12900, set forth in Chapter 5 of Division 4 of Title 2 of 
the California Administrative Code are incorporated into this Contract by reference and made 
a part hereof as if set forth in full.  CONTRACTOR shall include the provisions of this Section 
in all of CONTRACTOR’s subcontracts with respect to work under this Agreement, unless 
exempted by the Regulations.  CONTRACTOR shall also comply with all relevant provisions 
of SAFE's Minority Business Enterprise program, Affirmative Action Plan, or other related 
SAFE programs or guidelines currently in effect or hereinafter enacted.  

 
3.26 Right to Employ Other CONTRACTORs.  SAFE reserves the right to 

employ other CONTRACTORs in connection with the Services. 
 

3.27 Governing Law.  The validity of this Contract and of any of its terms or 
provisions, as well as the rights and duties of the parties hereunder, shall be governed by and 
construed with the laws of the State of California.  
 

3.28 Venue.  The Parties acknowledge and agree that this Contract was 
entered into and intended to be performed in Riverside County, California.  The Parties agree 
that the venue for any action or claim brought by any Party will be the Central District of 
Riverside County.  Each Party hereby waives any law or rule of court which would allow them 
to request or demand a change of venue.  If any action or claim concerning this Contract is 
brought by any third party, the Parties agree to use their best efforts to obtain a change of 
venue to the Central District of Riverside County. 
 

3.29 Time of Essence.  Time is of the essence for each and every provision of 
this Contract. 

 
3.30 Headings.  Article and section headings, paragraph captions, or marginal 

headings contained in this Contract are for convenience only and shall have no effect in the 
construction or interpretation of any provision herein. 

 
3.31 Notices.  All notices hereunder and communications regarding 

interpretation of the terms of this Contract or changes thereto shall be given to the respective 
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Parties at the following addresses, or at such other addresses as the respective Parties may 
provide in writing for this purpose:  

 
 
CONTRACTOR: 
 
Pepe’s Towing Service 
2000 W. Key Street 
Colton, CA 92324 
Attn: Lorenzo Navarro 

 
SAFE: 
Riverside County Service Authority 
for Freeway Emergencies 
FSP Program   
P.O. Box 12008 
Riverside, CA  
92502-2208 
Attn:  Brian Cunanan 

 
Such notice shall be deemed made when personally delivered or when mailed, forty-eight (48) 
hours after deposit in the U.S. mail, first class postage prepaid, and addressed to the Party at 
its applicable address.  Actual notice shall be deemed adequate notice on the date actual 
notice occurred, regardless of the method of service. 
 
  3.32 Electronic Delivery of Agreement.  A manually signed copy of this 
Agreement which is transmitted by facsimile, email or other means of electronic transmission 
shall be deemed to have the same legal effect as delivery of an original executed copy of the 
Agreement for all purposes. 
 

3.33 Amendment or Modification.  No supplement, modification, or 
amendment of this Agreement shall be binding unless executed in writing and signed by both 
Parties. 
 

3.34 Entire Contract.  This Agreement contains the entire Agreement of the 
Parties relating to the subject matter hereof and supersedes all prior negotiations, contracts or 
understandings. 
 

3.35 Invalidity; Severability.  If any portion of this Agreement is declared 
invalid, illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining 
provisions shall continue in full force and effect. 

 
3.36 No Waiver.  Failure of CONTRACTOR to insist on any one occasion upon 

strict compliance with any of the terms, covenants or conditions hereof shall not be deemed a 
waiver of such term, covenant or condition, nor shall any waiver or relinquishment of any 
rights or powers hereunder at any one time or more times be deemed a waiver or 
relinquishment of such other right or power at any other time or times. 

 
3.37 Eight-Hour Law.  Pursuant to the provisions of the California Labor Code, 

eight hours of labor shall constitute a legal day's work, and the time of service of any worker 
employed on the work shall be limited and restricted to eight hours during any one calendar 
day, and forty hours in any one calendar week, except when payment for overtime is made at 
not less than one and one-half the basic rate for all hours worked in excess of eight hours per 
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day ("Eight-Hour Law"), unless CONTRACTOR or the Services are not subject to the Eight-
Hour Law.  CONTRACTOR shall forfeit to SAFE as a penalty, $50.00 for each worker 
employed in the execution of this Agreement by him, or by any sub-consultant under him, for 
each calendar day during which such workman is required or permitted to work more than 
eight hours in any calendar day and forty hours in any one calendar week without such 
compensation for overtime violation of the provisions of the California Labor Code, unless 
CONTRACTOR or the Services are not subject to the Eight-Hour Law. 

 
 3.38 Subpoenas or Court Orders.  Should CONTRACTOR receive a subpoena 

or court order related to this Agreement, the Services or the Project, CONTRACTOR shall 
immediately provide written notice of the subpoena or court order to the SAFE. 
CONTRACTOR shall not respond to any such subpoena or court order until notice to the 
SAFE is provided as required herein and shall cooperate with the SAFE in responding to the 
subpoena or court order. 

 
 3.39 Survival.  All rights and obligations hereunder that by their nature are to 

continue after any expiration or termination of this Agreement, including, but not limited to, the 
indemnification and confidentiality obligations, and the obligations related to receipt of 
subpoenas or court orders, shall survive any such expiration or termination. 

 
3.40 Counterparts.  This Agreement may be signed in one or more counterparts, 

any one of which shall be effective as an original document. 
 
3.41 Incorporation of Recitals.  The recitals set forth above are true and correct 

and are incorporated into this Agreement as though fully set forth herein. 
 
3.42 Conflicting Provisions.  In the event that provisions of any attached exhibits 

conflict in any way with the provisions set forth in this Agreement, the language, terms and 
conditions contained in this Agreement shall control the actions and obligations of the Parties 
and the interpretation of the Parties’ understanding concerning the performance of the 
Services.  In the event the standards set forth in this Agreement conflict with the standards set 
forth in any exhibit hereto, the higher standard shall govern. 

  
3.43 Attorneys' Fees and Costs. If any legal action is instituted to enforce or 

declare any Party's rights hereunder, each Party, including the prevailing Party, must bear its 
own costs and attorneys' fees.  This paragraph shall not apply to those costs and attorneys' 
fees directly arising from any third party legal action against a Party hereto and payable under 
Section 3.21, Indemnification. 

3.44 Consent.  Whenever consent or approval of any Party is required under 
this Contract, that Party shall not unreasonably withhold nor delay such consent or approval. 

 
3.45 No Third Party Beneficiaries.  There are no intended third party 

beneficiaries of any right or obligation assumed by the Parties. 
 
3.46 Mobilization Costs Payment.  Intentionally Omitted 
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[Signatures on following page]  
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SIGNATURE PAGE 
TO AGREEMENT 21-45-049-00 

 
 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the date first 
herein written above. 
 
 
RIVERSIDE COUNTY     
TRANSPORTATION COMMISSION  PEPE’S TOWING SERVICE 
ACTING AS THE  
RIVERSIDE COUNTY SERVICE    
AUTHORITY FOR FREEWAY     
EMERGENCIES 
 
 
 
By: ____________________________  By: _____________________________ 
      Anne Mayer, Executive Director  
            
            _____________________________ 
            Name 
                  
            _____________________________ 
                  Title  
 
 
APPROVED AS TO FORM:   Attest:   
 
 
 
By: ____________________________  By:  ____________________________ 
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EXHIBIT “A” 
 

Scope of Services 
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1.0  GENERAL INFORMATION 
 

1.1 Background & Introduction 
 

In 1986, the Commission established itself as the Riverside County Service Authority 
for Freeway Emergencies (RC SAFE) after the enactment of SB 1199 in 1985.  The 
purpose of the formation of SAFEs in California was to provide call box services and, 
with excess funds, provide additional motorist aid services.  Funding for RC SAFE is 
derived from a one dollar per vehicle registration fee on vehicles registered in Riverside 
County.  Initially, these funds were used only for the call box program.  As additional 
motorist aid services were developed, SAFE funds were also used to provide Freeway 
Service Patrol (FSP) and the Inland Empire 511 traveler information services as part of 
a comprehensive motorist aid system in Riverside County.   
 
In 1990, Proposition C was passed to fund transportation improvements and to help 
reduce traffic congestion in California.  From this, the FSP program was created by 
Caltrans, which developed the corresponding Local Funding Allocation Plan to 
distribute funds to participating jurisdictions.  In addition to funding received from 
Caltrans, agencies are required to contribute a 25 percent local match.  For the 
Commission, SAFE revenues are used to meet this match requirement. 
 
The Commission, acting in its capacity as the SAFE, is the principal agency in 
Riverside County, in partnership with Caltrans and the California Highway Patrol 
(CHP), managing the FSP program.  The purpose of the FSP program is to provide a 
continuously roving tow services patrol along designated freeway segments (referred 
to as beats) to relieve freeway congestion and facilitate the rapid removal of disabled 
vehicles and those involved in minor accidents on local freeways.  Contracts to provide 
FSP tow service are competitively bid as needed for each beat. 

 
 1.2 Project Description 

 
The purpose of the FSP program is to provide a continuous roving patrol for the rapid 
removal of disabled vehicles and those involved in minor accidents from the freeway.  
Where traffic conditions permit, safe removal of small debris will be required.  Vehicle 
operators shall be responsible for clearing the freeway of automobiles, small trucks, 
and small debris.  When and where conditions warrant, service may be executed on 
the freeway shoulders.  Where conditions do not warrant, vehicle operators will remove 
the vehicles from the freeway to provide service.  FSP vehicles shall continuously 
patrol their assigned beat, respond to CHP calls for Services, use the designated 
turnaround locations, and use the CHP identified designated drop locations. 
 
FSP vehicle operators may be required to perform minor services such as change flat 
tires, provide "jump" starts, provide one gallon of gasoline or diesel fuel, temporarily 
tape cooling system hoses, and refill radiators in a safe and efficient manner.  Vehicle 
operators may spend a maximum of ten (10) minutes per disablement in attempting to 
mobilize a vehicle.  If a disabled vehicle cannot be mobilized within the ten-minute (10) 
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time limit, it shall be towed to a designated drop location identified by the CHP.  The 
motorist can request the FSP vehicle operator to call the CHP Communications Center 
to request a CHP rotational tow or other services.  FSP vehicle operators shall not be 
allowed to tow as an independent contractor from an incident that occurred during the 
FSP shift unless called as a rotation tow by CHP after the FSP shift has ended.  If 
called as a rotation tow after a FSP shift, the vehicle operator must remove all FSP 
markings such as vests, uniforms, and magnetic vehicle signage.  
 
There may be some instances where FSP operators may be requested to provide 
assistance to CHP officers.  FSP operators shall follow the instructions of the CHP 
officer at the scene of any incident within the scope of the FSP program.  
 
All FSP services shall be provided at no cost to the motorist. FSP vehicle operators 
shall not accept gratuities, perform secondary towing services, recommend secondary 
tows, or recommend repair/body shop businesses. 

                                                           
Freeway Service Patrol hours of operation are 5:30 a.m. to 8:30 a.m. and 2:30 p.m. to 
6:30 p.m., Monday through Thursday; and 5:30 a.m. to 8:30 a.m. and 12:30 p.m. to 
6:30 p.m. on Friday.  Contractor vehicles shall be exclusively dedicated to the service 
during FSP service hours.  All vehicle maintenance activities shall be conducted during 
non-service hours. 
 
The FSP operates on selected freeway segments referred to as “Beats”.  Each Beat 
has specific turnaround locations and designated drop locations identified by the 
California Highway Patrol (CHP).  The Scope of Services (Section 2.0) hereunder 
identifies the specific limits, number of tow trucks, number of back-up trucks, hours of 
operation, and tentative holidays on which the cost of each beat shall be based.  RCTC 
reserves the right to add or delete holidays to the work schedule.  Travel time to and 
from the Beat will be at the expense of the Contractor. 
 
To be awarded a contract, a Contractor must have a tow facility within close 
proximity to the service area, have been in business as a tow service operator 
for a minimum of five (5) years, and have a minimum of one (1) full year 
experience working under contract/agreement and in good standing within the 
last three (3) years with any type of law enforcement agency.   
 
A Contractor with no prior FSP experience shall be considered NEW and may only be 
awarded one FSP beat.  A Contractor that has been terminated for cause from any 
FSP contract within the state shall not be eligible to participate in the Riverside County 
FSP program.  A NEW Contractor, who remains in good standing, as determined by 
FSP management, may be considered for additional beat awards in future 
procurements.  An existing Contractor that is not in good standing as determined by 
information received by the FSP management staff at the time of their proposal may, at 
the discretion of FSP management, be limited to the number of beats the Contractor is 
awarded, including not being awarded any beats. 
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FSP Management Staff reserves the right to limit the number of beats awarded to 
one Contractor. 
  
At any time during the contract's term, RCTC reserves the right to adjust Beat 
specifications and Beat hours to better accommodate demand for the service, or the 
availability of funding.  These changes can occur during the course of the contract 
through written change orders.  If warranted during the service hours of operation, the 
Contractor may be requested to temporarily reassign his/her FSP operators/trucks to 
locations outside its assigned Beat.  Tow Operators may be permitted to do this only 
upon CHP and/or RCTC approval.  FSP vehicle operators shall follow the instructions 
of the CHP officer at the scene of any incident within the scope of the FSP program. 

 
The contract start date for Beats 4, 7 and 8 shall be January 4, 2022.  The first 
day of FSP service is Tuesday, January 4, 2022.  These are 5-year contracts that 
expire on January 3, 2027. 
 
If awarded a contract, the Contractor shall have one hundred seventy-three (173) 
calendar days for Beat 4, 7 and 8, after the notice of award (notice of award tentatively 
expected on or around July 15, 2021), in which to acquire the required equipment and 
hire and train vehicle operators.  The Contractor shall have the appropriate number of 
primary and back-up trucks ready for equipment installation and CHP inspection no 
later than December 15, 2021. Any company that cannot meet the above-mentioned 
requirements shall not be awarded the contract(s). 

 
2.0 Beat Description/Summary 
 

FSP operates on selected freeway segments referred to as “beats”.  Each beat has 
specific turnaround locations and designated drop locations identified by the CHP. 
The specific limits, number of tow trucks, number of back-up trucks and hours of 
operation, including the holiday schedule, are detailed below.  SAFE reserves the right 
to add or delete holidays to the work schedule, provided that SAFE provides 
CONTRACTOR seven (7) days advanced notice of such addition or deletion. Travel 
time to and from the beat will be at the expense of the CONTRACTOR.   
 
At any time, SAFE reserves the right to adjust beat specifications to better 
accommodate demand for the Services, or availability of funding.  These changes can 
occur during the course of this Contract through written change orders.  If warranted 
and during the hours of operation of the Services, the CONTRACTOR may be 
requested to temporarily reassign his/her FSP operators/trucks to locations outside the 
assigned beat. 
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5-yr Contracts: January 4, 2022 to January 3, 2027 _      
a   

 

FSP 
Beat 

# 
Beat Description 

One-Way 
Length in 

Miles 

# Primary 
FSP Trucks 
in both AM 

and PM 

# 
Backup 

FSP 
Trucks 

4 SR91 from Magnolia Ave to 
60/91/215 Interchange 11.0 2 1 

7 SR60 from Milliken St to Main St  11.7 2 1 

8 
SR60 from Central Ave to I215 at 
Alessandro Blvd to SR60 at 
Theodore St 

12.3 2 1 

 
 
2.1 Hours of Operation: 

 
Monday through Thursday: 5:30 a.m. to 8:30 a.m., and from 2:30 p.m. to 6:30 
p.m. 
 
Friday: 5:30 a.m. to 8:30 a.m., and from 12:30 p.m. to 6:30 p.m. 

 
 Each Beat requires at least one backup truck available at all times.  RCTC 

reserves the right to change Beat hours and operational requirements 
during the course of the contract. 

 
a. Total estimated service hours per vehicle/per year: 1,950 

 
b. In addition to the above service hours, at the discretion of RCTC and 

CHP, additional service may be requested on certain “high traffic days” 
on/or following certain holidays (e.g., July 4th, Labor Day, and Memorial 
Day).  Contractor will be notified at least one week prior to when this 
service is to be provided. 

 
During FSP shifts that require a 30-minute meal period break to be provided pursuant 
to Labor Code section 512, the Contractor shall either make arrangements for another 
certified FSP driver to provide the contracted FSP coverage during those breaks or not 
be compensated for each 30-minute meal period break during which FSP service is not 
provided. In no case shall the Contractor be entitled to compensation from RCTC for 
time during which its FSP driver is taking a 30-minute meal period break, unless the 
Contractor has provided another driver to cover this 30-minute meal period break. 
 
2.2 Holiday Schedule 
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Proposer shall submit its cost proposal for provision of the required FSP tow 
services five days each week, Monday through Friday, of each year during the 
contract term, except for the following ten (10) holidays:  

 
1. Martin Luther King, Jr. Day (Monday) 
2. Presidents’ Day (Monday) 
3. Memorial Day (Monday) 
4. Independence Day (July 4 - varies) 
5. Labor Day (Monday) 
6. Veterans Day (varies) 
7. Thanksgiving Day (Thursday) 
8. Day after Thanksgiving (Friday) 
9. Christmas Day (December 25 - varies) 
10. New Year’s Day (January 1 – varies) 

 
3.0 FSP Management and Representatives 

 
RCTC has entered into a Memorandum of Understanding with the California 
Department of Transportation (Caltrans) and CHP, in order to provide peak hour 
freeway service patrols on selected freeway segments for traffic mitigation, as well as 
air quality improvement within Riverside County.  RCTC, Caltrans, and CHP will jointly 
oversee the service.  RCTC serves as the contract administrator and funding partner; 
Caltrans provides oversight; and CHP is responsible for the daily operations and field 
supervision of the program.   
 
Authority for FSP derives from (a) Section 21718 (A) of the California Vehicle Code, 
which allows FSP trucks supervised by the CHP to stop on freeways for the purpose of 
rapid removal of impediments to traffic, and (b) Article 3, Section 91, of the Streets and 
Highways Code, which states that Caltrans is responsible for traffic management and 
removing impediments from the highways, as well as improving and maintaining the 
state highways. 
 

 3.1 Standard Operating Procedures 
 

The guidelines and policies of the FSP program, which promote a safe work 
environment and maintain a level of professionalism, are contained in the Standard 
Operating Procedures (SOP) manual developed by the CHP.  The SOP and any 
updates to it are incorporated into the contract with RCTC, therefore, the Contractor 
and their vehicle operators are responsible to operate and adhere to the most recent 
version of the SOP at all times.   
 
Contractor shall be held responsible for maintaining an updated SOP (latest version 
issued with the RFP), which is incorporated herein by reference.  SOP revisions and 
updates shall be unilaterally issued by RCTC or CHP, as deemed necessary by CHP 
or the FSP Technical Advisory Committee, and all changes, revisions and updates to 
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the SOP, if any, shall supersede all previous or existing SOPs.  A copy of the SOP is 
included as part of the original RFP package and additional hard or soft copies can be 
provided to all interested parties upon request.   
Vehicle operators or trucks found not to be in compliance with FSP procedures 
defined in the SOP may be penalized, suspended, and/or terminated from the 
FSP program and the company may also be assessed liquidated damages 
amounts for said violations as described herein.  Liquidated damages are 
inclusive of other remedies at law and/or those described under the terms of the 
contract.  
Refer to Proposal Pricing Form for further details on violations and penalties. 

 
4.0 Vehicles 
 

4.1    Tow Truck Requirements 
 
Primary and back-up FSP tow trucks shall be exclusively dedicated to the FSP 
program during FSP service hours of operation.  They are not required to be exclusive 
during non-FSP hours. All vehicle maintenance activities shall be conducted during 
non-Service hours.  When conducting the Services on a FSP shift, the 
CONTRACTOR’s vehicle shall display all FSP markings and the vehicle operator shall 
wear a FSP uniform. 
 
The FSP will utilize, at a minimum, Class A tow trucks with a minimum gross vehicle 
weight rating of 14,000 pounds, dual wheel chassis, and a four (4) ton recovery 
equipment rating.  All trucks proposed for use in the FSP Program must be less than 
one (1) year old with a maximum of 50,000 miles on the chassis and working parts of 
the truck at the onset of the contract, free of any mechanical defects or physical 
damage and have a clear (non-salvage) title.  Extenuating circumstances dictating 
departure from this specification should be at the consensus of the local FSP partners.  
The CHP, in conjunction with Caltrans or the regional transportation agency, should 
verify the original purchase dates to ensure compliance. Lastly the truck shall have 
seating capabilities for five (5) adults. 
 
All FSP tow trucks must be Department of Transportation (DOT) compliant, as well as 
California Air Resources Board (CARB) compliant.  This includes an engine that has 
been certified by CARB, as required by law in the State of California.  Any tow truck 
that is utilized for the FSP Program must comply with emission standards set forth by 
DOT and CARB, as well as all local, state, and federal laws associated with that truck 
and as outlined in the RFP. 
 
Each tow truck shall be equipped in accordance with the CHP’s Freeway Service 
Patrol Manual and Standard Operating Procedures Manual and, at a minimum, shall 
include the following:  
 
a.   Equipment & Supplies (Required) 
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1. Wheel lift towing equipment, with a minimum lift rating of 3,000 pounds.  All 
tow equipment shall include proper safety straps. 

2. Boom with a minimum static rating of 8,000 pounds.  
3. Winch Cable - 8,000 pound rating on the first layer of cable. 
4. Wire rope – 100ft., 3/8 inch diameter, 6 x19 or OEM specifications.  
5. Two (2) Tow chains 3/8" alloy or OEM specs., J/T hook assembly. 
6. Rubber faced push bumper.    
7. Mounted spotlight capable of directing a beam both front and rear. 
8. Amber warning lights with front and rear directional flashing capability, with 

on/off switch in cab.  
9. Public address system. 
10. Power outlets ("hot boxes"), front and rear mounted, with outlets compatible 

to 12-volt booster cables. 
11. Heavy duty, 60+ amp battery. 
12. Radios with the ability to communicate with the Contractor's base office 

(Verizon). 
13. Programmable scanners capable of scanning between the 39 and 48 MHz 

used by the CHP.  Scanners need to be capable of scanning CHP Police 
frequencies, and must be mounted for safety concerns.  

14. Suitable cab lighting. 
15. Trailer hitch capable of handling a 1 7/8-inch ball and 2 inch ball. 
16. One (1) 1 7/8-inch ball and one (1) 2 inch ball. 
17. Rear work lights.       (4) 
18. Safety chain D-ring or eyelet mounted on rear of truck. 
19. Motorcycle straps.      (2) 
20. Diesel fuel in plastic jerry cans.    (5 gallons) 
21. Unleaded gasoline in plastic jerry cans.   (5 gallons) 
22.  Safety chains min. 5ft. min. 5/16” Alloy or OEM Spec.   (2) 
23. First aid kit (small 5" x 9").     (1) 
24. Fire extinguisher aggregate rating of at least 4 B-C units. (1)     
25. Pry bar - 36" or longer.     (1) 
26. Radiator water in plastic container.   (5 gallons) 
27. 4" x 4" x 48" wooden cross beam.    (1) 
28. 4" x 4" x 60" wooden cross beam.    (1) 
29. 24" wide street broom.     (1) 
30. Square point shovel.     (1) 
31. Highway flares 360 minutes min.  
32.  Cones 18" height, reflectorized with tape.    
33. Hydraulic Floor Jack: 2-ton AND  
34. 2-ton jack stand  
35. Wheel chock 
36. Four-way lug wrench (1 std.).    (1) 
37. Four-way lug wrench (1 metric).    (1) 
38. Rechargeable compressor or refillable air bottle, hoses and fittings  

to fit tire valve stems, 100 psi capacity.    (1) 
39. Flashlight and spare batteries.     (1) 
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40. Tail lights/brake lights, portable remote with extension cord. (1 set) 
41. Booster cables, 25 ft. long minimum, 3-gauge copper wire  
 with heavy-duty clamps and one end adapted to truck's  
 power outlets.       (1 set) 
42. Funnel, multi-purpose, flexible spout.     (1) 
43.  Pop-Up dolly (with tow straps), portable for removing otherwise untowable  
 vehicles.        (1) 
44. 5-gallon can with lid filled with clean absorb-all.   (1) 
45. Empty trash can with lid (5 gallon).    (1) 
46. Lock out set.        (1) 
47. Safety glasses.  

 
b.  Equipment & Supplies (Recommended) 

 
48. Towing slings rated at 3,000 pounds minimum. RECOMMENDED 
49. Sling crossbar spacer blocks. RECOMMENDED   (2) 

 
c.  Tools (Required) 
 
Each FSP truck will be required to have a toolbox with the following minimum number 
of tools/supplies.  A tool kit for small equipment items is required.  The list may be 
supplemented at the Contractor's option and expense. 
 

50. Screwdrivers-- 
i.    Standard-1/8", 3/16", 1/4", 5/16"          (1 each, min). 
ii.    Phillips head - #1 and #2           (1 each, min). 

51. Needle nose pliers       (1) 
52. Adjustable rib joint pliers, 2" min. capacity   (1) 
53. Crescent wrench - 8"      (1) 
54. Crescent wrench - 12"      (1) 
55. 4 lb. hammer       (1) 
56. Rubber mallet       (1) 
57. Electrical tape, roll       (1) 
58. Duct tape, 20-yard roll      (1) 
59. Tire pressure gauge      (1) 
60. Mechanic's wire (roll)      (1) 
61. Bolt cutters        (1) 
 

 4.2 Tow Truck Appearance 
 
FSP vehicles bearing the FSP title, logo, and vehicle identification number shall be 
painted white (includes the hood, fenders, doors, boom, and bed area – the entire truck 
is to be painted white).  No trim is allowed.  Lettering shall be in a blocked bold style 
parallel to the ground and shall be no less than 2 inches by 2 inches and no greater 
than 4 inches in height.  Lettering can only be black in color (no other colors will be 
permitted).  Letters shall be placed on the lower body of the truck toward the cab.  
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Contractor’s name on the boom is prohibited.  The overall look of the truck must be 
approved by CHP prior to service implementation; therefore, any questions regarding 
this policy may be discussed with CHP prior to implementing, as truck compliance with 
current state FSP standards is required.  No other accessory equipment, signage, or 
advertisements (mud flaps, stickers, employment advertisement, and so forth) shall be 
mounted or installed without prior CHP approval.  This includes, but is not limited to: 
bras or window tint. 
 
It shall be the vehicle operator’s responsibility to place detachable FSP markings on 
each vehicle during FSP service hours and to remove the detachable markings 
immediately upon completion of each shift.  RCTC will supply each Contractor with the 
appropriate number of detachable markings for each Beat(s). If a marking is lost or 
damaged, the Contractor shall be responsible for the cost of the replacement markings.  
All FSP markings shall be returned at the termination of the contract.  The cost of any 
RCTC and/or Caltrans/CHP supplied item and/or equipment not returned shall be 
deducted from the Contractor's final payment. 
 
FSP markings, as well as vehicle numbers, shall be required on both sides of all trucks.  
The detachable markings (magnetic FSP signage) provided by RCTC, must be placed 
on the center of the driver and passenger doors of the vehicle.  The vehicle operator 
shall be required to keep the title and logos clean, straight, and in readable condition 
throughout the FSP shift.  The operator is also required to keep the magnetic signage 
flat (do not bend in any way), clean, and out of direct sunlight while being stored during 
non-FSP operational hours. 

 
4.3  Vehicle Inspections  
 
Prior to commencement of service, the CHP will inspect each vehicle designated for 
the FSP to ensure that it meets the vehicle specifications and to ensure that it meets or 
exceeds safety requirements.  These inspections will occur prior to the start of service.  
Succeeding inspections will occur periodically as determined by the CHP.  
Documentation of the vehicle identification number and successful completion of the 
inspection will be kept on file at the CHP office and Contractor's base office.   
 
Any unsafe, poorly maintained, or improperly equipped vehicle(s) shall be removed 
from service, and if discovered to be in such a condition during the shift said vehicle(s) 
shall be removed from service or repaired as directed by the CHP, and the Contractor 
shall be fined three (3) times the hourly contract rate in one (1) minute 
increments for the remainder of that shift, plus the loss of revenue for the down 
time.  Spare vehicles, also known as “back-ups”, will be required to complete the shifts 
of vehicles removed from service.  The Contractor will be required to have a spare FSP 
vehicle available for service for the duration of each and every FSP shift. 
 
The vehicle operator shall be required to complete a pre-operation shift inspection log 
of the vehicle as well as inventory the required equipment prior to the start of each and 
every shift.  The vehicle operator shall be required to complete a driver log, which is 
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used to track the mileage.  A shift inspection/inventory log shall be completed by the 
vehicle operator prior to the start of each shift and be available for inspection.  Any item 
missing must be replaced prior to the start of the shift.  All equipment stored on top of 
the truck shall be secured to the truck. 
       
4.4 Spare/Back-Up Vehicles 
 
The Contractor shall be required to have one FSP Certified Back-Up tow truck 
available per Beat during FSP service hours that is in full compliance with the 
agreement, unless otherwise authorized by RCTC and CHP in writing.  During FSP 
service hours, the spare vehicle shall be kept at the Contractor’s yard or staged 
adjacent to the assigned beat. The FSP Certified Back-Up tow truck should be used 
when a Certified Primary FSP tow truck is unavailable. The FSP Certified Back-Up tow 
truck shall meet the same requirements for equipment, set-up, and color as the 
Certified Primary FSP tow truck. It shall meet all the vehicle equipment specifications.  
Refer to Attachment H for further details on violations and penalties. 
 

 4.5 Vehicle Breakdown and Other Missed Service 
 
The spare vehicle must be in service on the Beat within 45 minutes of the time a 
permanently dedicated vehicle is taken out of service for any reason.  The Contractor 
shall not be paid for the time period that the contractually required trucks are not in 
service.  If a vehicle is not made available within the required 45-minute time 
period, the Contractor shall be fined three (3) times the hourly contract rate in 
one (1) minute increments for every minute that exceeds the 45 minute 
replacement period until a certified FSP compliant spare/back-up vehicle is 
provided.  If a truck is not ready due to breakdown at the start of a shift, the fine 
time will be calculated from the start of the shift until a replacement is placed 
into service.  If the entire shift is missed, Contractor shall be fined for the entire 
shift at three (3) times the hourly rate times the total minutes for the affected 
shift.   
 
Vehicle maintenance shall be performed during non-FSP service hours.  
In addition, not having a certified FSP “spare or back-up” vehicle operator 
available is not an allowable excuse for not having a spare (back-up) vehicle on 
the beat within the 45-minute time period.  If the Contractor does not have a 
dedicated or spare truck on the Beat because a certified FSP vehicle operator is 
not available, the Contractor shall be fined three (3) times the hourly contract 
rate in one (1) minute increments until a certified FSP replacement vehicle 
operator is provided.  If the entire shift is missed because a vehicle operator was 
not available, the Contractor shall be fined for the entire shift at three (3) times 
the hourly rate times the total minutes for the affected shift. 

 
5.0  Communications Equipment and Computers 

 
5.1 Communications Equipment 
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Each FSP vehicle shall be equipped with various communication devices that will 
enable the vehicle operator to communicate with the CHP Communications Center.  All 
vehicles shall be equipped with an Automatic Vehicle Location (AVL) system, radios, 
and Data Collection Devices (DCD).  The AVL system, radio, and DCD equipment shall 
be purchased, owned, and supplied by RCTC.  RCTC shall select the equipment 
installation vendor. 
 
The Contractor shall be responsible for maintaining the security of the vehicle 
communication equipment provided by RCTC.  The Contractor shall be liable for any 
damage to the RCTC-owned communication equipment.  The Contractor shall also be 
liable for the full replacement value of the communication equipment installed in the 
trucks while in the care, custody, and control of the equipment.  RCTC will deduct 
repair fees as well as the full replacement cost of any RCTC equipment due to 
improper use or negligence by the Contractor, from any payment due to the Contractor.  
RCTC-supplied vehicle communications equipment shall be returned in full working 
condition upon contract termination.  The cost of any equipment not returned within a 
reasonable time period shall be deducted from the Contractor's final payment.   
 
Programmable scanners capable of scanning between the 39 and 48 MHz used by 
CHP shall be supplied by the Contractor and shall be installed (mounted) in all 
vehicles.   
 
The Contractor is also required to use Verizon wireless cell phones with push-to-talk-
plus capability, or equivalent, for communications with the CHP Communications 
Center and the CHP Field Supervisor.  Wireless cell phones shall be purchased and 
maintained by the Contractor.  The Contractor will also be responsible for all operating 
costs as well.  In addition, tow operators are not permitted to take pictures, video, or 
capture any other images while performing FSP duties during FSP operational hours.  
These actions will not be tolerated, and a vehicle operator may be terminated if it is 
discovered they are doing so. 
 
In addition, any input of data into the DCD shall not be allowed while the vehicle is 
being operated/driven.  Use of other devices while driving/operating a vehicle such as 
cell phones is prohibited by California State Law.   
 
The FSP vehicles shall be equipped with a public address system.  The public address 
system shall have the capability for the driver of the disabled vehicle to hear 
instructions transmitted from the cab of the FSP vehicle when the FSP vehicle is 
directly to the rear of the disabled vehicle. 
 
5.2 Computer Equipment 
 
The Contractor must have and maintain a desktop computer workstation with high-
speed internet access and email to communicate with RCTC staff. 
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The Contractor must ensure that the DCD equipment is inspected and cleaned on a 
quarterly basis, or more frequently if needed.  All DCD equipment should have the 
exterior protective case cleaned (protective outside case) and screen protector shall be 
inspected for functionality and serviceability.  Worn items shall be immediately reported 
to RCTC.  
 
All DCD equipment must be kept in a secure location.  During non-FSP operational 
hours, DCD equipment shall not be left in a tow vehicle or go home with a vehicle 
operator or anyone else.  All DCD equipment must be in a designated charging area 
at the tow operator’s facility during non-FSP operational hours.  The DCD equipment 
shall always have enough charge to complete each shift.  In order to reduce instances 
of technology glitches, the DCD equipment shall be turned off/turned on at least once 
per week.  DCD equipment is to be with the vehicle operator in their FSP truck during 
FSP operational hours.  Any other location shall not be permitted. 
 
The Contractor shall immediately report any issues with the workstation or the DCD 
equipment to the RCTC FSP Program Manager or one of the FSP CHP Officers.  
Contractor is directly responsible to ensure their computer workstation is operating and 
has internet access at all times – this is a contract requirement. 
 
The Contractor shall provide access to the DCD equipment for RCTC staff, or their 
designated designee, at any time during the course of the Contract.  In addition, the 
Contractor shall also make the workstation available to RCTC, or its designee, 30 
calendar days prior to the start of the new service.   

 
The Contractor shall provide an annual inspection report to RCTC indicating the status 
of all equipment.  RCTC will provide the submittal form.  Tow operators should 
consider the accurate completion and timely return of this form as part of their contract 
requirements. 
 
5.3 Equipment Tampering 
 
Tampering with FSP communication/tracking equipment so that it does not function 
properly to RCTC’s specifications, and/or is disconnected or moved (without FSP 
Management authorization) from its original installed location is strictly prohibited.  
This includes but is not limited to: breaking evidence tape/connection sealer on 
equipment connections, cutting wires or cables, moving mounted equipment (speakers, 
microphones, antennas, etc.), rerouting any wiring, disconnecting any connectors, 
Contractor/subcontractor unintentionally altering equipment or connections to 
equipment during vehicle maintenance or repair, or interfering with the operations of 
the equipment. 
 
If tampering is suspected, FSP Management may conduct an inspection of the 
equipment on the Beat or the vehicle may be sent to a designated location determined 
by FSP Management. 
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1. If tampering is found while the vehicle is used during FSP operational hours, 
the vehicle operator and vehicle will be immediately taken out of service and 
the Contractor shall be fined in one (1) minute increments at three (3) times 
their hourly rate, until such time that the back-up truck is deployed.  Please 
note that if tampering is discovered, the penalties (three times the hourly rate 
in one minute increments) shall begin immediately upon the discovery of the 
tampering.  The normal 45-minute back-up truck time allowance will not be 
considered “non-penalty” time under these circumstances.  The penalties shall 
begin immediately upon the tampering being discovered.     

 
2. If the vehicle is suspected to have equipment that has been tampered with, it 

may be sent to a designated location determined by FSP Management and 
CHP for an inspection.  If tampering is found, the Contractor will be 
retroactively fined three (3) times the hourly rate in one (1) minute increments 
from the time the tampering was first suspected.  The penalties will continue 
until a certified FSP back-up truck is deployed.  The normal 45-minute back-up 
truck time allowance will not be considered “non-penalty” under these 
circumstances.     

 
Tampering Repairs 
If tampering is discovered during FSP operational hours, the vehicle will be taken out of 
service and will remain out of service until the repair and the documentation can be 
completed by the FSP Program designated technician.  FSP Management determines 
the designated technician. The transportation, labor, and repair costs will be the 
responsibility of the Contractor.  Costs incurred to repair and document the equipment 
will be deducted from the Contractor monthly invoice. 
 
Tampering Penalties 
The Contractor will also be assessed a $250 fine (whether the tampering is discovered 
while on the Beat, or if it was suspected and later confirmed) per incidence on their 
monthly invoice.  If it is determined that the vehicle operator tampered with the 
equipment, the vehicle operator will be suspended for a minimum of 30 days for the 
initial tampering offense and subject to termination from the FSP Program for any 
subsequent tampering violations.  

 
6.0  Contractor Responsibilities 
 

6.1  Appearance at Hearings 
 

If and when required by SAFE, Contractor shall render assistance at public hearings or 
other meetings related to the performance of the Services. 

 
6.2   Damage Complaints 

 
Upon receiving a damage complaint from a motorist assisted by the Contractor, that 
the Contractor damaged their vehicle while lending assistance, the Contractor shall 
notify CHP immediately regarding the nature of the damage complaint and its 
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disposition. The Contractor shall reply to the motorist by telephone within twenty-four 
(24) hours of receiving the damage complaint notification from CHP. If necessary, the 
Contractor shall send either his or her authorized representative or his or her insurance 
company representative to inspect the vehicle and complete an incident report within 
forty-eight (48) hours after receiving the damage complaint. If the investigation shows 
that damage to the vehicle could have been caused by the Contractor, the Contractor 
shall negotiate in good faith to try and resolve the issue and shall report to CHP the 
result of the negotiations. All complaints shall be resolved within a reasonable time-
period after being received.     

 
6.3  Complaint Review Committee 

 
The FSP Technical Advisory Committee (“FSP TAC”) is composed of voting members 
from CHP, SAFE, and Caltrans. Voting members of the FSP TAC are hereby 
designated as the members of the Damage Complaint Review Committee (“DCRC”). If 
the DCRC finds that justifiable complaints are not resolved within a reasonable 
timeframe, it can recommend that payment to the Contractor in the amount of the 
damage claim may be deducted from the Contractor monthly invoice. 

 
6.4  Trend Meetings 

 
Contractor shall attend, or send a designated management-level representative, to all 
trend meetings (i.e., required FSP TAC meeting which meets every other month). 
These trend meetings will encompass focused and informal discussions concerning, 
but not limited to: scope, Services, schedule, current progress of Services, relevant 
cost issues, and future objectives.  Contractor shall be responsible for having a 
representative attend all meetings (i.e., FSP TAC meetings) that has the ability to make 
management-level decisions on the behalf of the Contractor. If the Contractor cannot 
have a management-level representative at a meeting, Contractor shall notify SAFE 
and CHP prior to the meeting. Management-level attendance at these meetings shall 
be considered part of the Contractor’s contractual responsibility. Meetings are 
scheduled, and Contractor will be notified of such schedule, no later than three (3) 
working days prior to the meeting.   

 
7.0  Vehicle Operators 

 
7.1 Operator Qualifications and Performance 
 
All potential vehicle operators shall be required to have a safe driving record and, at a 
minimum, a valid Class C driver's license.  All vehicle operators shall be 18 years of 
age or older at the time of background check.  Potential vehicle operators shall be 
subject to driving record and criminal background checks through the California 
Highway Patrol.  Potential vehicle operators shall be sufficiently experienced in the 
tasks of tow truck operations and proficient with all required Freeway Service Patrol 
equipment to provide safe and proper service.  Any certified vehicle operator from 
other FSP areas will be evaluated on a case-by-case basis.  All potential vehicle 
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operators must be capable of demonstrating their tow operating abilities prior to formal 
CHP training, also known as proficiency testing. 
 
Additionally, the vehicle operators will be required to exercise good, sound judgment in 
carrying out their duties. Vehicle operators shall be required to inform the CHP 
Communications Center any time they leave the assigned Beat.  This includes breaks 
and replenishing expendable items, such as: gasoline, fire extinguisher, etc.  The 
vehicle operator shall be required to immediately notify the CHP Communications 
Center upon a tow truck breakdown.   
 
FSP vehicle operators will be responsible for accurately entering the required data into 
DCD equipment every shift.  Each FSP vehicle operator shall complete an inspection 
worksheet prior to the commencement of driving the tow truck and a mileage log prior 
to beginning service on the Beat.  The FSP vehicle operator shall be required to 
complete an assist record for each incident.  Each assist record should be accurate. 
Contractors or Operators providing false or misleading information to FSP 
Management shall be subject to disciplinary action and will be handled on a case-by-
case basis. 
 
FSP vehicle operators shall always complete the required procedures per the SOP 
when handling required forms.  No duplicate survey numbers should be entered into 
the DCD equipment at any time.  Vehicle operators are required to complete in their 
entirety the Release of Liability form and Damage Release form when applicable.  
These completed forms should be handed in to RCTC at a minimum every 60 days.  If 
it is discovered that a vehicle operator has entered duplicate survey numbers, not 
properly completed the release forms, or not turned the release forms in timely, the 
Contractor may be subject to penalties as outlined in Proposal Pricing Form. 
 
CHP, Caltrans, and RCTC maintain strict drug and alcohol policies.  Contractors shall 
have an alcohol and drug program that includes at a minimum, a drug and alcohol free 
workplace policy and an employee alcohol/drug-testing program. Any FSP vehicle 
operator found working under the influence of drugs or alcohol shall be immediately 
removed from the FSP program by the Contractor.  The Contractor shall be 
responsible for providing a certified replacement vehicle operator for that vehicle.   
 
The Contractor shall be an active participant in the DMV Pull Notice Program.  
 
If a vehicle operator is convicted of a crime involving a stolen vehicle, stolen property, 
violence, drugs, or moral turpitude, fraud related to the towing business, or 
misdemeanor or felony driving while under the influence of alcohol or a drug, the 
Contractor shall permanently remove that vehicle operator from duties under the FSP 
program.  If a vehicle operator is charged with any of the above crimes, the Contractor 
shall immediately suspend that vehicle operator from duties under this program 
pending the outcome of the criminal case.  If the vehicle operator is not convicted, or is 
ultimately convicted of a lesser crime not described above, RCTC retains the right to 
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have the Contractor remove that vehicle operator from the duties under the FSP 
program.  
 
7.2 Operator Training 
 
At the Contractor’s expense, all company owners, FSP vehicle operators, and back-up 
vehicle operators shall be required to present a certificate of completion of a SHRP 
2/TIMS training course and to complete the CHP two-day training program which costs 
approximately $50.00 per vehicle operator (fee is for the DL64 Tow Truck Driver 
Certificate and fingerprinting).  Contractors shall pay all FSP operators and back-up 
vehicle operators for attending the training.  No vehicle operator will be allowed to 
begin patrolling without meeting the requirements set forth in the SOP.  Any vehicle 
operator who is found on patrol not meeting the requirements may be prohibited from 
further FSP service and the Contractor’s contract may be terminated immediately. 
 
Mandatory CHP refresher training classes shall be attended.  A minimum of four (4) 
hours refresher training per year shall be required (at Contractor’s expense).  
Contractors shall pay all FSP vehicle operators and back-up vehicle operators 
for attending the required training. 
 
Vehicle operators will be required to utilize DCD equipment to input information about 
mileage, inspection, and each assist, which will include: location, vehicle make, model, 
license number, type of assistance provided, etc.  Vehicle operators will be trained on 
using DCD equipment to enter data. 
 
7.3   Operator Driving Record and Criminal History Check 
 
As required by California Vehicle Code Section 2340, all applicants and owners are 
required to have a driver’s license and criminal history check.  Only after a completed 
CHP 234F is received and accepted by CHP, a driver’s license and preliminary criminal 
history check will be performed. The driver’s license check will consist of confirming 
that the applicant has a valid driver’s license and the applicant’s point count is within 
standards set forth in this SOP (refer to Chapter 11, Annex A). 
 
The preliminary criminal history check will consist of a preliminary background check to 
determine if the applicant meets the criteria for a California Tow Truck Driver Certificate 
as outlined in California Public Resources Code Section 5164, California Vehicle Code 
Section 13377 and the FSP Contract.  In addition, RCTC or the CHP may, in its sole 
discretion, require an Employer to replace any vehicle operator or reject a potential 
vehicle operator who it determines is not suitable to represent the FSP Program with 
the public.  If the applicant passes the preliminary criminal history check, the applicant 
shall submit to fingerprinting. 
 
Driver’s license and preliminary criminal history checks will be completed by CHP 
within ten (10) working days of the acceptance of a CHP 234F. 
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7.4 Vehicle Operator Uniform 
 
It shall be the responsibility of the Contractor to provide the vehicle operator with 
specified uniforms, black protective toe boots, nameplate, gloves and other equipment.  
The equipment includes navy blue coveralls or navy blue shirts and pants.  If coveralls 
are worn, they shall have a collar with a zip front.  Optionally, drivers may wear a 
standard navy blue (long-sleeve only) uniform shirt, with a fluorescent orange (must be 
only 2.5” wide) trim, with a ½” silver reflective tape down the middle.  This allowed 
reflective tape must be on both sleeves.  All uniforms shall be clean, properly 
maintained, and replaced whenever excessively worn. 
 
Sleeves and pant legs shall be moderately tapered to avoid excessive fullness.   
  
A safety vest with reflective stripes shall be worn and supplied by RCTC.  RCTC will 
supply vests with the FSP logo patches already sewn on per CHP’s required patch 
placement locations.  A FSP logo patch is not required to be sewn on the navy blue 
FSP vehicle operator uniform.  
 
A detachable brass or gold nameplate shall be worn with the first initial of the first 
name and full last name.  Letters shall not exceed ½” tall.  The nameplate shall be 
worn above the right chest pocket on the safety vest.  The Contractor is responsible for 
obtaining FSP CHP approval of the driver nameplates, and the Contractor is 
responsible for the purchase and replacement of the FSP vehicle operator nameplate. 
 
All FSP vehicle operators shall wear general duty black work boots with protective 
(steel or composite) toe. 
 
During cold weather, a navy blue sweater or sweatshirt may be worn under the uniform 
shirt/coveralls.  As an option, a navy blue jacket may also be worn, if it meets all the 
uniform specifications and is worn under the safety vest.  Rain gear, if worn, shall be 
waterproofed material and navy blue or yellow in color.  Hats, if worn, shall be 
baseball-type caps and navy blue in color.  An "FSP" logo patch may be sewn on the 
hat above the brim.  No other logos/names shall be accepted.  A beanie may also be 
worn which must be navy blue in color and worn only with a jacket or long sleeve shirt 
under the vest. 
  
Contractor should refer to the most current SOP to ensure they are following the 
most recent requirements.  SOP revisions and updates shall be unilaterally issued by 
RCTC, as deemed necessary by RCTC management, and all changes, revisions and 
updates to the SOP, if any, shall supersede all previous or existing SOPs.  A copy of 
the SOP is included as part of the original RFP package. 
     
7.5 Local Office 
 
The Contractor shall provide a local office for contract administration purposes.  
This office shall be staffed by either the Contractor or a person who has the authority to 
conduct business and make decisions on behalf of the Contractor.  The office shall 
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have business hours coinciding with Contractor's Beat(s) hours of operation.  Through 
the Proposal document shown in the Contractor Representative Form, the Contractor 
shall designate representatives who will be available at the office during hours of 
operation to make decisions on behalf of the Contractor. The office shall be established 
within close proximity to the Contractor's Beat(s) and the County of Riverside.  Also 
note in the Scope of Services, Section 4.4, a backup vehicle and a certified FSP 
vehicle operator must be available within a 45-minute request of the Beat area. 
 
This requirement may also determine if the local office is close enough to satisfy the 
requirements under this section. 

 
The Contractor shall also provide telephone and email through which he/she, or a 
responsible representative who has the authority to conduct business and make 
decisions on behalf of the Contractor, can be contacted during the non-service hours of 
operation for the length of the contract.  During non-business hours, an answering 
machine provided at the Contractor's expense, shall be available to log calls, take 
complaints, etc.  An email address that is monitored daily shall be provided for 
notification purposes during operational and non-service hours.  The Contractor will be 
responsible for having a company representative monitor and review messages/notices 
on a daily basis. 
 
7.6 Remedies and Liquidated Damages 
 
RCTC has a need to deal contractually with a range of failures by Contractors to meet 
contractual standards and requirements short of suspension or termination.  Failure to 
meet contractual standards and requirements constitute a default under the contract 
and is subject to the various remedies provided in the contract, up to and including 
termination of the contract. 
 
It is clear that any default that is related to service or contractor’s readiness for service 
will either degrade service or lead to the degradation of service.  The failure to meet 
contractual standards and requirements, therefore, causes damages to the FSP 
program and its participants (RCTC, CHP and Caltrans) and to the public being served 
by the FSP program.  Because of the public service nature of the mission of the FSP, 
described generally in the Standard Operating Procedures (SOP), to keep traffic and 
commerce flowing on the regional freeways, the damages arising from contractor’s 
failure to meet the contractual standards and requirements are impractical or extremely 
difficult to ascertain on an individual basis. 
 
The contract has therefore established a series of remedies to attempt to deal with a 
range of defaults.  The most egregious default will result in suspension or termination.  
Lesser defaults will result in the assessment of liquidated damages.  These lesser 
remedies have been described in the SOP as fines, violations or penalties.  This is not 
a correct characterization of the intent of the remedies.  The remedies arise because 
the contractor is in default and the FSP and the public it serves is damaged by that 
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default.  The remedies are to compensate FSP for its damages and to encourage 
compliance with performance requirements of the contract.  
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EXHIBIT “B” 
 

Compensation Summary 
 
 
 
 
 
 

FIRM PROJECT TASKS/ROLE COST 
Prime Consultant: 

Pepe’s Towing Service, Inc. FSP Services for Beat No. 4 $1,666,787.00 
TOTAL COSTS $1,666,787.00 
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Agreement No. 21-45-050-00 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION, ACTING AS THE RIVERSIDE 
COUNTY SERVICE AUTHORITY FOR FREEWAY EMERGENCIES, 

FOR 
FREEWAY SERVICE PATROL FOR BEAT # 7 WITHIN RIVERSIDE COUNTY 

WITH PEPE’S TOWING SERVICE 

1. PARTIES AND DATE.

1.1 This Agreement is made and entered into as of _____day of _________,
2021, by and between the RIVERSIDE COUNTY TRANSPORTATION COMMISSION 
(“COMMISSION”) acting as the RIVERSIDE COUNTY SERVICE AUTHORITY FOR 
FREEWAY EMERGENCIES (“SAFE”) and PEPE’S TOWING SERVICE, a California 
Corporation (referred to herein as “CONTRACTOR”).  SAFE and CONTRACTOR are 
sometimes individually referred to herein as “Party” and collectively as “Parties”. 

1.2  The California Highway Patrol herein referred to as “CHP” and California 
Department of Transportation, herein referred to as “Caltrans” are hereby expressly 
designated as third-party beneficiaries of CONTRACTOR’s performance under this 
Agreement. 

2. RECITALS.

2.1 WHEREAS, COMMISSION is a California County Transportation
Commission existing under the authority of Section 130050 et seq. of the 
California Public Utilities Code; 

2.2 WHEREAS, COMMISSION is authorized, pursuant to Section 2550 et 
seq. of the California Streets and Highways Code, to act as SAFE for 
purposes of providing a motorist aid system, including provision of 
freeway service patrols; 

2.3 WHEREAS, SAFE requires the services of a CONTRACTOR to provide 
the freeway service patrol professional services as described in the 
Scope of Services; 

2.4 WHEREAS, SAFE has determined that CONTRACTOR is best qualified 
to perform the required services; 

2.5 WHEREAS, the CONTRACTOR is able and willing to perform the 
required services under the terms and conditions of this Contract; 

2.6 WHEREAS, COMMISSION is the short range transportation planning 
agency for Riverside County, and programs federal, state, and local 
funds. COMMISSION has entered into a Memorandum of Understanding 

ATTACHMENT 2
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with Caltrans and CHP to fund peak period freeway service patrols on 
selected freeway segments in Riverside County; and  

 
2.7 WHEREAS, Section 21718 (a) of the California Vehicle Code specifically 

authorized CHP to be responsible for freeway service patrols stopping on 
freeways for the purpose of rapid removal of impediments to traffic.  
Article 3, Section 91, of the Streets and Highways Code, states that 
Caltrans has responsibility to improve and maintain the state highways.  
Caltrans also has the responsibility for traffic management and removing 
impediments from the highways. 

 
NOW, THEREFORE, for the consideration hereinafter stated, SAFE and CONTRACTOR 
agree as follows: 
 

3. TERMS. 
 
  3.1 General Scope of Services.  The purpose of the Freeway Service Patrol 
(“FSP”) program is to provide for the rapid removal of disabled vehicles and vehicles involved 
in minor accidents from the freeway.  Contractor promises and agrees to furnish to SAFE all 
labor materials, tools, equipment, services, and incidental and customary work necessary to 
fully and adequately provide the FSP services ("Services").  The Services are more 
particularly described in Exhibit "A" attached hereto and incorporated herein by reference.  All 
Services shall be subject to, and performed in accordance with, this Agreement, the exhibits 
attached hereto and incorporated herein by reference, and all applicable local, state, and 
federal laws, rules and regulations, and the SOP manual (as defined below).   
 
   3.1.1. Contract Oversight.  Caltrans and CHP will jointly oversee the 
Services.  Both agencies will have responsibility for overseeing Service performance and 
ensuring that the CONTRACTOR abides by the terms of this Contract.  CHP is responsible for 
dispatch services to incident locations within the CONTRACTOR’s patrol limits.  The 
dispatching will be done in accordance with this Contract.  A Standard Operating Procedures 
(“SOP”) manual will be given to the CONTRACTOR explaining the types of incidents to which 
his/her operators may be dispatched. 
 
   3.1.2 Beat Descriptions.  The FSP will operate on selected freeway 
segments referred to herein as “beats”.  Each beat has specific turnaround locations and 
designated drop locations identified by the CHP.  Exhibit “A” shows the specific limits, number 
of tow trucks, number of back-up trucks and hours of operation, and holidays for the 
CONTRACTOR’s specific beat.  SAFE reserves the right to add or delete holidays to the work 
schedule, provided that SAFE provides CONTRACTOR seven (7) days advanced notice of 
such addition or deletion. Travel time to and from the beat will be at the expense of the 
CONTRACTOR.   
 
   3.1.3 Change Orders.  At any time during the term of this Contract, 
SAFE reserves the right to adjust beat specifications to better accommodate demand for the 
Services, or availability of funding, at no cost to SAFE.  Adjustments may include reduction in 
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the hours of Services.  SAFE may direct such adjustments during the course of this Contract 
through written change orders, signed by SAFE, setting forth any changes to Exhibit “A”.  
Changes may include a change of the specified beat(s) to other beats that SAFE determines 
better serve the needs of SAFE, as well as changes to schedules and hours for the beats set 
forth in Exhibit “A”.  If warranted, as determined in SAFE’s sole discretion, and during the 
hours of operation of the Services, the CONTRACTOR may be requested to temporarily 
reassign his/her FSP operators/trucks to locations outside the assigned beat.  Such 
reassignments shall be at no cost to SAFE. 
 
   3.1.4. The SOP Manual.  To promote a safe work environment and for 
the maintenance of professionalism, the most current version of the SOP manual shall, at all 
times, be followed by the CONTRACTOR and its vehicle operators.  The SOP manual, as 
such manual may from time to time be amended, is incorporated into this Contract by 
reference.  CONTRACTOR shall be notified and provided with a copy of any changes to the 
SOP manual. Drivers found not to be in compliance with FSP procedures, as set forth in the 
SOP manual or this Contract, may be suspended or terminated from the FSP program and 
the CONTRACTOR may be fined three (3) times the hourly Contract rate in one (1) minute 
increments until a replacement vehicle is provided (Driver and Truck must return to beat 
compliant with all FSP requirements), or fined for the entire shift at three (3) times the hourly 
rate at the discretion of the FSP Field Supervisors. 
 
  3.2 Equipment Requirements. CONTRACTOR shall comply with all 
equipment requirements outlined in the attached Exhibit “A”.   
 

3.3 Commencement of Services. The CONTRACTOR shall commence work 
upon receipt of a written Notice to Proceed from SAFE. 
 
  3.4 Term.  The term of this Contract shall be for a period of five (5) years, 
from January 4, 2022 to January 3, 2027 unless earlier terminated as provided herein.  
SAFE shall also have the right to renew this Contract from one month up to a one (1) year 
term after the initial term by providing notice as provided below.  SAFE must provide written 
notice to CONTRACTOR no less than ninety (90) days prior to the end of the applicable term, 
indicating its renewal of the Contract.  CONTRACTOR shall complete the Services within the 
term of this Contract, and shall meet any other established schedules and deadlines.  All 
applicable indemnification provisions of this Contract shall remain in effect following the 
termination of this Contract.  The rates shall be as follows: 
 

SCHEDULE OF HOURLY RATES 
 

Classification Year 1 Year 2 Year 3 Year 4 Year 5 
Regular Rate $ 81.75 per 

hour 
$ 83.75 per 

hour 
$ 85.56 per 

hour 
$ 87.23 per 

hour 
$ 89.10 per 

hour 
CFSP/Extra Rate $ 89.93 per 

hour 
$ 92.12 per 

hour 
$ 94.12 per 

hour 
$ 95.95 per 

hour 
$ 98.01 per 

hour 
 

3.5 SAFE's Representative.  SAFE hereby designates the SAFE Executive 
Director or his or her designee, to act as its Representative for the performance of this 
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Contract ("SAFE’s Representative").  SAFE’s Representative shall have the authority to act on 
behalf of SAFE for all purposes under this Contract.  SAFE's Representative shall also review 
and give approval, as needed, to the details of CONTRACTOR's work as it progresses.  
CONTRACTOR shall not accept direction or orders from any person other than the SAFE’s 
Representative or his or her designee. 
 

3.6 CONTRACTOR’S Representative.  CONTRACTOR hereby designates 
Lorenzo Navarro, Vice President, to act as its representative for the performance of this 
Contract ("CONTRACTOR’s Representative").  CONTRACTOR’s Representative shall have 
full authority to act on behalf of CONTRACTOR for all purposes under this Contract.  The 
CONTRACTOR’s Representative shall supervise and direct the Services, using his best skill 
and attention, and shall be responsible for all means, methods, techniques, sequences and 
procedures and for the satisfactory coordination of all portions of the Services under this 
Contract.  CONTRACTOR shall work closely and cooperate fully with SAFE's Representative 
and any other agencies which may have jurisdiction over or an interest in the Services.  
CONTRACTOR's Representative shall be available to the SAFE staff at all reasonable times.  
Any substitution in CONTRACTOR's Representative shall be approved in writing by SAFE's 
Representative. 

 
3.7 Substitution of Key Personnel.  CONTRACTOR has represented to SAFE 

that certain key personnel will perform and coordinate the Services under this Contract.  
Should one or more of such personnel become unavailable, CONTRACTOR may substitute 
other personnel of at least equal competence upon written approval by SAFE’s 
Representative.  In the event that SAFE’s Representative and CONTRACTOR cannot agree 
as to the substitution of the key personnel, SAFE shall be entitled to terminate this Contract 
for cause, pursuant to the provisions of Section 3.15.  The key personnel for performance of 
this Contract are: Manuel Acosta, Owner/CEO; Lorenzo Navarro, General Manager; Pete 
Ortiz, Administrative Manager; Fernando Soria, Operations Manager; Laura Acosta, 
Office Administrator. 

 
 3.7.1 Availability of FSP Manager.  Except in the case of unpreventable 

circumstances, the FSP Manager must be available at the CONTRACTOR’s office for at least 
50% of each Work Day to address time sensitive issues related to this Contract or the 
Services, including, but not limited to, FSP administrative responsibilities; SAFE, CHP, and 
Caltrans requests; driver matters; and truck maintenance issues.  CONTRACTOR shall, 
within 24 hours, notify SAFE of each circumstance causing the FSP Manager not to be 
available as required herein.  As used in this section, the term “Work Day” shall mean and 
refer to any day that FSP service is provided, during those hours of operation for Construction 
FSP as identified on the attached Exhibit “A-1”.    
 

3.8 Review of Work and Deliverables.  All reports, working papers, and 
similar work products prepared for submission in the course of providing Services under this 
Contract may be required to be submitted to SAFE's Representative in draft form, and SAFE’s 
Representative may require revisions of such drafts prior to formal submission and approval.  
In the event that SAFE's Representative, in his or her sole discretion, determines the formally 
submitted work product to be inadequate, SAFE's Representative may require 
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CONTRACTOR to revise and resubmit the work at no cost to SAFE.  Upon determination by 
SAFE that CONTRACTOR has satisfactorily completed the Services required under this 
Contract and within the term set forth in Section 3.4, SAFE shall give CONTRACTOR a 
written Notice of Final Completion.  Upon receipt of such notice, CONTRACTOR shall incur 
no further costs hereunder, unless otherwise specified in the Notice of Completion.  
CONTRACTOR may request issuance of a Notice of Final Completion when, in its opinion, it 
has satisfactorily completed all Services required under the provisions of this Contract.   
 

3.9 Appearance at Hearings.  If and when required by SAFE, CONTRACTOR 
shall render assistance at public hearings or other meetings related to the performance of the 
Services. 
 

3.10 Standard of Care: Licenses.  CONTRACTOR represents and maintains 
that it is skilled in the professional calling necessary to perform all Services, duties and 
obligations required by this Contract.  CONTRACTOR shall perform the Services and duties 
in conformance to and consistent with the standards generally recognized as being employed 
by professionals in the same discipline in the State of California.  CONTRACTOR warrants 
that all employees and subcontractors shall have sufficient skill and experience to perform the 
Services assigned to them.  CONTRACTOR further represents and warrants to SAFE that its 
employees and subcontractors have all licenses, permits, qualifications (including medical 
certification) and approvals of whatever nature that are legally required to perform the 
Services, and that such licenses and approvals shall be maintained throughout the term of 
this Contract.  CONTRACTOR shall perform, at its own cost and expense and without 
reimbursement from SAFE, any services necessary to correct errors or omissions which are 
caused by the CONTRACTOR’s failure to comply with the standard of care provided for 
herein, and shall be fully responsible to SAFE for all damages and other liabilities provided for 
in the indemnification provisions of this Contract arising from the CONTRACTOR’s errors and 
omissions.  Any employee of CONTRACTOR or its subcontractors who is determined by 
SAFE to be uncooperative, incompetent, a threat to the adequate or timely completion of the 
Services, a threat to the safety of persons or property, or any employee who fails or refuses to 
perform the Services in a manner acceptable to SAFE, shall be promptly removed from 
performing the Services by the CONTRACTOR and shall not be re-employed to perform any 
of the Services. 
 

3.11 Opportunity to Cure.  SAFE may provide CONTRACTOR an opportunity 
to cure, at CONTRACTOR's expense, all errors and omissions which may be disclosed during 
performance of the Services.  Should CONTRACTOR fail to make such correction in a timely 
manner, such correction may be made by SAFE, and the cost thereof charged to 
CONTRACTOR. 
 

3.12 Inspection of Work.  CONTRACTOR shall allow SAFE's Representative 
to inspect or review CONTRACTOR's performance of Services in progress at any time. 
SAFE/Caltrans/CHP also reserves the right to audit all paperwork demonstrating that 
CONTRACTOR participates in an employee alcohol/drug-testing program and the DMV Pull 
Notice Program. 
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3.13 Laws and Regulations.  CONTRACTOR shall keep itself fully informed of 
and in compliance with all local, state and federal laws, rules and regulations in any manner 
affecting the performance of the Services, including all Cal/OSHA requirements, and shall 
give all notices required by law.  CONTRACTOR shall be solely liable for all violations of such 
laws and regulations in connection with Services.  If the CONTRACTOR performs any work 
knowing it to be contrary to such laws, rules and regulations and without giving written notice 
to SAFE, CONTRACTOR shall be solely responsible for all costs arising therefrom.  
CONTRACTOR shall defend, indemnify and hold SAFE, their officials, directors, officers, 
employees and agents free and harmless, pursuant to the indemnification provisions of this 
Contract, from any claim or liability arising out of any failure or alleged failure to comply with 
such laws, rules or regulations. 

 
3.14 Damage Complaints. Upon receiving a damage complaint from a motorist 

assisted by the CONTRACTOR, that the CONTRACTOR damaged their vehicle while lending 
assistance, the CONTRACTOR shall notify CHP immediately regarding the nature of the 
damage complaint and its disposition. The CONTRACTOR shall reply to the motorist by 
telephone within twenty-four (24) hours of receiving the damage complaint notification. If 
necessary, the CONTRACTOR shall send either his or her authorized representative or his or 
her insurance company representative to inspect the vehicle and complete an incident report 
within forty-eight (48) hours after receiving the damage complaint. If the investigation shows 
that damage to the vehicle could have been caused by the CONTRACTOR, the 
CONTRACTOR shall negotiate in good faith to try and resolve the issue and shall report to 
the CHP the result of the negotiations. All complaints shall be resolved within a reasonable 
period of time after being received.     

 
3.14.1 Complaint Review Committee.  The FSP Technical Advisory 

Committee (“FSP TAC”) is composed of voting members from CHP, SAFE and Caltrans. 
Voting members of the FSP TAC are hereby designated as the members of the Damage 
Complaint Review Committee (“DCRC”). If the DCRC finds that justifiable complaints are not 
resolved within a reasonable time frame, it can recommend that payment to the 
CONTRACTOR in the amount of the damage claim may be deducted from the 
CONTRACTOR’s monthly invoice.  
 

3.15 Termination. 
 

3.15.1 Notice; Reason.  SAFE may, by written notice to CONTRACTOR, 
terminate this Contract, in whole or in part, including, without limitation, the geographical 
territory covered by this Contract, at any time by giving written notice to CONTRACTOR of 
such termination, and specifying the effective date thereof (“Notice of Termination”).  Such 
termination may be for SAFE’s convenience, due to lack of available funding for the Services, 
or because of CONTRACTOR's failure to perform its duties and obligations under this 
Contract, including, but not limited to, the failure of CONTRACTOR to timely perform Services 
pursuant to the Scope of Services described in Section 3, entitled “Terms,” as well as Section 
7 of the RFP.  CONTRACTOR may not terminate this Contract except for cause.   
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3.15.2 Discontinuance of Services.  Upon receipt of the written Notice of 
Termination, CONTRACTOR shall discontinue all affected Services as directed in the Notice 
of Termination, and deliver to SAFE all Documents and Data, as defined in this Contract, as 
may have been prepared or accumulated by CONTRACTOR in performance of the Services, 
whether completed or in progress. 
 

3.15.3 Effect of Termination For Convenience. If the termination is to be 
for the convenience of SAFE, SAFE shall compensate CONTRACTOR for Services fully and 
adequately provided through the effective date of termination as provided in the Notice of 
Termination.  Such payment shall include a pro-rated amount of profit, if applicable, up 
through such effective date, but no amount shall be paid for anticipated profit on unperformed 
Services past such effective date.  CONTRACTOR shall provide documentation deemed 
adequate by SAFE's Representative to show the Services actually completed by 
CONTRACTOR prior to the effective date of termination.  This Contract shall terminate on the 
effective date of the Notice of Termination. 
 

3.15.4 Effect of Termination for Cause.  If the termination is for cause, 
CONTRACTOR shall be compensated for those Services which have been fully and 
adequately completed and accepted by SAFE as of the effective date of termination as 
provided in the Notice of Termination.  In such case, SAFE may take over the work and 
prosecute the same to completion by contract or otherwise.  Further, CONTRACTOR shall be 
liable to SAFE for any reasonable additional costs or damages incurred to revise work for 
which SAFE has compensated CONTRACTOR under this Contract, but which SAFE has 
determined in its sole discretion needs to be revised, in part or whole.  Termination of this 
Contract for cause may be considered by SAFE in determining whether to enter into future 
contracts with CONTRACTOR. 
 

3.15.5 Cumulative Remedies.  The rights and remedies of the Parties 
provided in this Section are in addition to any other rights and remedies provided by law or 
under this Contract. 
 

3.15.6 Procurement of Similar Services.  In the event this Contract is 
terminated, in whole or in part, as provided by this Section, SAFE may procure, upon such 
terms and in such manner as it deems appropriate, services similar to those terminated. 
 

3.15.7 Waivers.  CONTRACTOR, in executing this Contract, recognizes 
that the Services may be terminated, in whole or in part, as provided in this Section.  
CONTRACTOR shall not be entitled to any damages including, but not limited to, any 
compensation for costs incurred to procure vehicles, meet the terms for providing the 
Services, or for any other costs or expenses, and shall be deemed to have waived any and all 
claims for damages, costs or expenses which may otherwise arise from SAFE's termination of 
this Contract, for convenience or cause, as provided in this Section. 

 
   3.15.8 Authorization to Terminate.  The Executive Director of SAFE shall 
have the full authority and discretion to exercise SAFE’s rights under this Section 3.15, 
entitled “Termination”. 

201



 

3.16 Trend Meetings.  CONTRACTOR shall attend, or send a designated 
management-level representative, to all trend meetings (i.e., required FSP TAC meeting 
which meets every other month). These trend meetings will encompass focused and informal 
discussions concerning, but not limited to: scope, Services, schedule, current progress of 
Services, relevant cost issues, and future objectives.  CONTRACTOR shall be responsible for 
having a representative attend all meetings (i.e., FSP TAC meetings) that has the ability to 
make management-level decisions on the behalf of the CONTRACTOR. If the 
CONTRACTOR cannot have a management-level representative at a meeting, 
CONTRACTOR shall notify SAFE and CHP prior to the meeting. Management-level 
attendance at these meetings shall be considered part of the CONTRACTOR’s contractual 
responsibility. Meetings are scheduled, and CONTRACTOR will be notified of such schedule, 
no later than three (3) working days prior to the meeting.   
 
  3.17 Fees and Payment. 

 
3.17.1 Amount to be Paid.  Subject to the provisions set forth below for 

Services satisfactorily performed hereunder, SAFE shall pay the CONTRACTOR on a fixed 
unit rate basis a ceiling price NOT TO EXCEED One Million Six Hundred Sixty-Six 
Thousand Seven Hundred Eighty-Seven Dollars ($1,666,787).   
 

3.17.2 Maximum Payment is the Ceiling Price.  SAFE shall not be 
obligated to pay costs which exceed the ceiling price set forth above, except as provided in 
Sections 3.15 and 3.17.10.  CONTRACTOR agrees to use its best efforts to perform the 
services and all obligations under this Contract within such ceiling price.   
 

3.17.3 Hourly Rate; Break and Meal Periods.  For its performance of the 
Services, the CONTRACTOR shall be paid for labor expended directly in the performance of 
the Services at the rates specified below.  Payments shall be made monthly in arrears based 
on Services provided and allowable incurred expenses.  The CONTRACTOR shall not be 
entitled to reimbursements for any expenses unless approved in advance in writing. 

 
SCHEDULE OF HOURLY RATES 

 
Classification Year 1 Year 2 Year 3 Year 4 Year 5 
Regular Rate $ 81.75 per 

hour 
$ 83.75 per 

hour 
$ 85.56 per 

hour 
$ 87.23 per 

hour 
$ 89.10 per 

hour 
CFSP/Extra Rate $ 89.93 per 

hour 
$ 92.12 per 

hour 
$ 94.12 per 

hour 
$ 95.95 per 

hour 
$ 98.01 per 

hour 
 

Hourly rates may be adjusted as set forth in Chapter 9, Violations/Penalties, of the FSP 
Standard Operating Procedures (SOP).  
 

A)           CONTRACTOR is responsible for compliance with all 
California labor laws related to break periods and meal periods including, but not limited 
to, compliance with Labor Code section 512.  CONTRACTOR shall be solely responsible 
for any additional pay to which its drivers may be entitled for CONTRACTOR’s failure to 
comply with the California labor law requirements. 
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B)            During shifts that require drivers to be provided a 30-

minute meal period break pursuant to Labor Code section 512, CONTRACTOR shall 
either make arrangements for another certified driver to provide Services during those 
breaks or not be compensated for each 30-minute meal period break during which 
Services are not provided.  In no case shall CONTRACTOR be entitled to bill RCTC for 
time during which a driver is taking a meal period break. 
 

3.17.4 Payment Coverage.  The compensation herein above specified will 
cover and include all applicable labor surcharges such as taxes, insurance and fringe 
benefits, as well as indirect costs, overhead, general and administrative expense, and profit. 

 
3.17.5 Cost Principles. 

  A)  CONTRACTOR agrees to comply with 2 CFR, Part 225, 
Cost Principles for State and Local Government, and 2 CFR, Part 200, Uniform 
Administrative Requirements, Cost Principles, and Audit Requirements for Federal 
Awards. 

  B)  CONTRACTOR agrees that 1) Contract Cost Principles and 
Procedures, 48 CFR, Federal Acquisition Regulations System, Chapter 1, Part 31, et seq., 
shall be used to determine the allowability of individual cost items, and 2) CONTRACTOR 
shall comply with Federal administrative procedures in accordance with 2 CFR, Part 200, 
Uniform Administrative Requirements, Cost Principles, and Audit Requirements for 
Federal Awards. 

  C)  Any costs for which CONTRACTOR has received payment 
or credit that are determined by subsequent audit to be unallowable under 2 CFR, Part 
225, 48 CFR, Chapter 1, Part 31 or 2 CFR, Part 200, are subject to repayment by 
CONTRACTOR to SAFE.  Should CONTRACTOR fail to reimburse moneys due SAFE 
within 30 days of demand, or within such other period as may be agreed in writing 
between the Parties hereto, SAFE is authorized to intercept and withhold future payments 
due CONTRACTOR from SAFE or any third-party source, including, but not limited to, the 
State Treasurer, the State Controller, and the California Transportation Commission. 

3.17.6 Fines.  Fines for starting late; leaving early; taking more breaks 
than authorized; or being ordered out of service by a CHP, SAFE Representative or 
Caltrans supervisor for Contract infractions shall be deducted from the CONTRACTOR’s 
monthly invoice at five (5) times the hourly rate, plus the loss of revenue for the down time.  
Fines may be further described in the attached Exhibit “A” or Exhibit “B”.  

 
3.17.7  Accounting System. CONTRACTOR and its subcontractors 

shall establish and maintain an accounting system and records that properly accumulate 
and segregate expenditures by line item for the Services.  The accounting system of 
CONTRACTOR and its subcontractors shall conform to Generally Accepted Accounting 
Principles (GAAP), enable the determination of incurred costs at interim points of 
completion, and provide support for reimbursement payment vouchers or invoices. 
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3.17.8 Invoices.  Invoices for CONTRACTOR’s Services shall be 
submitted monthly on forms approved by SAFE.  Invoices will be routinely verified by CHP.  
To ensure prompt payment, most billing disputes may be resolved within ten (10) working 
days of written notice of dispute.  However, at SAFE’s discretion, reconciliation of disputed 
fines that sum to less than 2% of the months’ Invoice may be corrected on the next month’s 
Invoice to ensure prompt payment of the major portion of the invoice.  Each Invoice shall 
include a cover sheet bearing a certification as to the accuracy of the statement signed by the 
CONTRACTOR’s authorized officer. Invoices shall be mailed to SAFE’s Contract 
Administrator at the following address:   

 
Riverside County Service Authority for Freeway Emergencies 
FSP Program   
P.O. Box 12008 
Riverside, CA  
92502-2208 
Attn:  Brian Cunanan 
 
 3.17.8.1 Payment Schedule.  Invoice periods shall be based upon 

a calendar month, beginning with the first day of the month.  SAFE shall reimburse 
CONTRACTOR for Services adequately provided under this Contract within thirty (30) days of 
receiving the current period invoice with no errors.  If the Invoice is completed incorrectly by 
the CONTRACTOR it will delay payment.  If SAFE fails to pay any amount owed to 
CONTRACTOR under this Contract within thirty (30) days after receipt of the invoice, 
CONTRACTOR may give SAFE a notice of failure to pay which shall set forth the invoice(s) 
and amount(s) which CONTRACTOR believes are thirty (30) days overdue.  SAFE shall pay 
any undisputed invoice(s) and amount(s) within thirty (30) days of receipt of a notice of failure 
to pay.   

 
3.17.9 Right to Audit. For the purpose of determining compliance with this 

Contract and other matters connected with the performance of CONTRACTOR’s contracts 
with third parties, CONTRACTOR and its subcontractors shall each maintain and make 
available for inspection all books, documents, papers, accounting records, and other evidence 
pertaining to the performance of such contracts, including, but not limited to, the costs of 
administering those various contracts.  All of the above referenced parties shall make such 
materials available at their respective offices at all reasonable times for three years from the 
date of final payment of Funds to CONTRACTOR.  SAFE, the State of California acting 
through the Department of Transportation or its duly authorized representative, the California 
State Auditor, or the United States Department of Transportation shall each have access to 
any books, records, and documents that are pertinent for audits, examinations, excerpts, and 
transactions, and CONTRACTOR shall furnish copies thereof if requested. 

3.17.10  Taxes.  CONTRACTOR shall pay any sales, use, or other taxes, 
if any, attributable to the provision of the Services. 

 
3.17.11 Travel and Subsistence. Payments to CONTRACTOR for travel 

and subsistence expenses claimed for reimbursement or applied as local match credit shall 
not exceed rates authorized to be paid exempt non-represented State employees under 

204



 

current State Department of Personnel Administration (DPA) rules.  If the rates invoiced are in 
excess of those authorized DPA rates, then CONTRACTOR is responsible for the cost 
difference and any overpayments shall be reimbursed to SAFE on demand. 

3.17.12  Employment Adverse to the SAFE.  CONTRACTOR shall notify 
SAFE, and shall obtain SAFE’s written consent, prior to accepting work to assist with or 
participate in a third-party lawsuit or other legal or administrative proceeding against SAFE 
during the term of this Contract. 

 
3.17.13 Extra Work.  At any time during the term of this Contract, SAFE 

may request CONTRACTOR to perform Extra Work.  “Extra Work” shall mean any work which 
is determined by SAFE to be necessary for proper completion of the Services, but which the 
Parties did not reasonably anticipate would be necessary at the time of the execution of this 
Contract and was not included in the Scope of Services.  Extra Work, if any, shall be 
reimbursed at the same hourly rate as identified in Section 3.17.3.  CONTRACTOR shall not 
perform, nor be compensated for Extra Work without obtaining authorization in the form of a 
written Extra Work Order issued by SAFE’s Representative.  For instance, Construction FSP 
services as it relates to construction activity can be considered Extra Work.  In the event an 
Extra Work Order is not issued and signed by SAFE’s Representative, CONTRACTOR shall 
not provide such Extra Work.   However, no compensation or reimbursement for Extra Work 
shall be paid if it is not authorized by SAFE and if the cumulative total of such Extra Work 
under the Contract exceeds $25,000.  All Extra Work in a cumulative total in excess of 
$25,000 must be approved in advance by amendment to this Contract. 

 
3.17.13.1 Extra Work Cancellation Policy.  If a tow operator is 

scheduled for Extra Work and they are notified of a cancellation with LESS than a 24 hour 
notice – then the tow operator will be reimbursed for three (3) hours of the agreed upon 
contract hourly rate.  Note:  The minimum of the three (3) hours should cover eight hours of 
the drivers’ hourly wage.  Starting with “Less than a 24 hour cancellation notice” up to the time 
the tow operator is on the assigned Extra Work Beat, the “three contract hour cancellation 
rate” remains the same.  Once the tow operator is on the Extra Work Beat, the cancellation 
policy changes. 

 
If a tow operator begins the Extra Work (the truck is on the Beat) and is then notified that 
Extra Work has been cancelled, the FSP operator will be paid for the entire shift period up to 
a maximum of eight (8) hours.  A shift period for this policy is defined as: the time period of 
the actual Extra Work shift assigned or for a maximum of eight (8) contract hours, whichever 
is less. 
 
The supervising FSP CHP Officer for the Extra Work shift will make the final determination as 
to whether or not the tow operator will continue to work the Extra Work shift.  Regardless, the 
tow operator will be reimbursed for the original shift period or a maximum or eight (8) hours, 
whichever is less. 
 
   3.17.14  Most Favored Customer.  CONTRACTOR agrees that, 
throughout the term of this Contract, it shall not enter into any FSP services agreement with 
any government agency with whom it has either existing contractual relationship or has no 
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contractual relationship that predates this Contract, pursuant to which CONTRACTOR agrees 
to charge FSP services fees less than those as indicated in this Contract for substantially the 
same level of FSP services contemplated by this Contract.  Should SAFE establish that such 
lower fees have been agreed to by CONTRACTOR with another government agency, 
CONTRACTOR agrees to renegotiate the fees or to refund SAFE an amount equal to the 
difference between the fees indicated in this Contract and the fees charged to other 
government agency customer. 
 

3.18 Delay in Performance. 
 
3.18.1 Excusable Delays.  Neither Party shall be considered in default in 

the performance of its obligations to the extent that the performance of any such obligation is 
prevented or delayed by an Excusable Delay.  Should CONTRACTOR be delayed or 
prevented from the timely performance of any act or Services required by the terms of the 
Contract by an Excusable Delay, Contractor’s schedule for completion of tasks affected by 
such delay may be extended as set forth in Section 3.18.2.  But in every case, 
CONTRACTOR’s failure to perform must be reasonably beyond the control, and without the 
fault or negligence of the CONTRACTOR.  Excusable Delays are acts of God or of the public 
enemy, acts or omissions of SAFE or other governmental agencies in either their sovereign or 
contractual capacities, fires, floods, epidemics, quarantine restrictions, strikes, freight 
embargoes or unusually severe weather. 

 
3.18.2 Written Notice.  If CONTRACTOR believes it is entitled to an 

extension of time due to conditions set forth in subsection 3.18.1, CONTRACTOR shall 
provide written notice to the SAFE within seven (7) working days from the time 
CONTRACTOR knows, or reasonably should have known, that performance of the Services 
will be delayed due to such conditions.  Failure of CONTRACTOR to provide such timely 
notice shall constitute a waiver by CONTRACTOR of any right to an excusable delay in time 
of performance. 

 
3.18.3 Mutual Contract.  Performance of any Services under this Contract 

may be delayed upon mutual agreement of the Parties.  Upon such agreement, 
CONTRACTOR's Schedule of Services (as defined in their Proposal) shall be extended as 
necessary by SAFE.  CONTRACTOR shall take all reasonable steps to minimize delay in 
completion, and additional costs, resulting from any such extension. 
 

3.19 Status of CONTRACTOR/Subcontractors. 
 

3.19.1 Independent Contractor.  The Services shall be performed by 
CONTRACTOR or under its supervision.  CONTRACTOR will determine the means, methods 
and details of performing the Services subject to the requirements of this Contract.  SAFE 
retains CONTRACTOR on an independent contractor basis and not as an employee, agent or 
representative of the SAFE.  CONTRACTOR retains the right to perform similar or different 
services for others during the term of this Contract.  Any additional personnel performing the 
Services under this Contract on behalf of CONTRACTOR shall at all times be under 
CONTRACTOR's exclusive direction and control.  CONTRACTOR shall pay all wages, 
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salaries and other amounts due such personnel in connection with their performance of 
Services and as required by law.  CONTRACTOR shall be responsible for all reports and 
obligations respecting such personnel, including but not limited to, social security taxes, 
income tax withholdings, unemployment insurance, disability insurance, and workers' 
compensation insurance. 
 

3.19.2 Assignment or Transfer.  CONTRACTOR shall not assign, 
hypothecate, or transfer, either directly or by operation of law, this Contract or any interest 
herein, without the prior written consent of SAFE.  Any attempt to do so shall be null and void, 
and any assignees, hypothecates or transferees shall acquire no right or interest by reason of 
such attempted assignment, hypothecation or transfer.  Notwithstanding the foregoing, SAFE 
may transfer or assign any and all of its rights and obligations under this Contract, including, 
without limitation the rights to terminate this Contract, as assigned, pursuant to Section 3.15 
hereof. 
 

3.19.3 Subcontracting.  CONTRACTOR shall not subcontract any portion 
of the work or Services required by this Contract, except as expressly stated herein, including 
the Scope of Services, without prior written approval of the SAFE.  Subcontracts, if any, shall 
contain a provision making them subject to all provisions stipulated in this Contract.  SAFE 
shall have no liability to any subconsultant(s) for payment for services under this Contract or 
other work performed for CONTRACTOR, and any subcontract entered into by 
CONTRACTOR pursuant to the conduct of services under this Contract shall duly note that 
the responsibility for payment for the technical services or any other work performed shall be 
the sole responsibility of CONTRACTOR. 

 
3.20 CONTRACTOR will maintain an inventory of all non-expendable 

equipment, defined as having a useful life of at least two years and an acquisition cost of 
$500 or more, paid for with funds provided pursuant to this Contract.  
 

3.21 Ownership of Materials and Confidentiality. 
 

3.21.1 Documents & Data; Licensing of Intellectual Property.  All plans, 
specifications, studies, drawings, estimates, materials, data, and other documents or works of 
authorship fixed in any tangible medium of expression, including but not limited to, physical 
drawings, spreadsheets, or data magnetically or otherwise recorded on computer diskettes, 
prepared by or on behalf of CONTRACTOR under this Contract (“Documents and Data”), 
shall be made available to SAFE at all times during this Contract and shall become the 
property of SAFE upon the completion of the term of this Contract, except that 
CONTRACTOR shall have the right to retain copies of all such Documents and Data for its 
records.  Should CONTRACTOR, either during or following termination of this Contract, desire 
to use any Documents and Data, it shall first obtain the written approval of SAFE. This 
Contract creates a no-cost, nonexclusive, and perpetual license for SAFE to copy, use, 
modify, reuse, or sublicense any and all copyrights, designs, and other intellectual property 
embodied in the Documents and Data which are prepared or caused to be prepared by 
CONTRACTOR under this Contract (“Intellectual Property”).  CONTRACTOR shall require all 
subcontractors to agree in writing that SAFE is granted a no-cost, nonexclusive, and 
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perpetual license for any Intellectual Property the subcontractor prepares under this Contract.  
CONTRACTOR represents and warrants that CONTRACTOR has the legal right to license 
any and all Intellectual Property prepared or caused to be prepared by CONTRACTOR under 
this Contract.  SAFE shall not be limited in any way in its use of the Intellectual Property at 
any time, provided that any such use not within the purposes intended by this Contract shall 
be at SAFE's sole risk. 
 

3.21.2 Confidentiality.  All ideas, memoranda, specifications, plans, 
procedures, drawings, descriptions, computer program data, input record data, written 
information, and other Documents and Data either created by or provided to CONTRACTOR 
in connection with the performance of this Contract shall be held confidential by 
CONTRACTOR to the extent permitted by law, including, without limitation, the California 
Public Records Act, Government Code section 6250 et seq.  Such materials shall not, without 
the prior written consent of SAFE, be used by CONTRACTOR for any purposes other than 
the performance of the Services as provided herein.  Nor shall such materials be disclosed to 
any person or entity not connected with the performance of the Services, except as provided 
herein.  Nothing furnished to CONTRACTOR which is otherwise known to CONTRACTOR or 
is generally known, or becomes known, to the related industry shall be deemed confidential.  
CONTRACTOR shall not use SAFE's name or insignia, photographs, or any publicity 
pertaining to the Services in any magazine, trade paper, newspaper, television or radio 
production, or other similar medium without the prior written consent of SAFE. 
 

3.22 Indemnification.  CONTRACTOR shall indemnify and hold SAFE, 
COMMISSION, CHP, Caltrans and their directors, officials, officers, agents, contractors, 
consultants, employees, and volunteers free and harmless from any and all claims, demands, 
causes of action, costs, expenses, liabilities, losses, damages or injuries, in law or in equity, 
to property or persons, including wrongful death, in any manner arising out of, or incident to, 
any acts, omissions, or willful misconduct of the CONTRACTOR, its officials, officers, 
employees, agents, consultants, and contractors arising out of or in connection with the 
performance of the Services or this Contract, including without limitation, the payment of all 
consequential damages and other related costs and expenses.  CONTRACTOR shall defend, 
at CONTRACTOR’s own cost, expense and risk, any and all such aforesaid suits, actions, or 
other legal proceedings of every kind that may be brought or instituted against SAFE, 
COMMISSION, CHP, Caltrans or their directors, officials, officers, agents, contractors, 
consultants, employees, and volunteers.  CONTRACTOR shall pay and satisfy any judgment, 
award, or decree that may be rendered against SAFE, COMMISSION, CHP, Caltrans or their 
directors, officials, officers, agents, consultants, employees, and volunteers, in any such suit, 
action, or other legal proceeding. CONTRACTOR shall reimburse SAFE, COMMISSION, 
CHP, Caltrans and their directors, officials, officers, agents, consultants, employees, and 
volunteers, for any and all legal expenses and costs incurred by each of them in connection 
therewith or in enforcing the indemnity herein provided.  CONTRACTOR’s obligation to 
indemnify shall not be restricted to insurance proceeds, if any, received by the 
CONTRACTOR, SAFE, COMMISSION, CHP, Caltrans or their directors, officials, officers, 
agents, consultants, employees, and volunteers.  
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3.23 Insurance.  
 
3.23.1 Time for Compliance.  CONTRACTOR shall not commence work 

under this Agreement until it has provided evidence satisfactory to SAFE that it has secured 
all insurance required under this section, in a form and with insurance companies acceptable 
to SAFE.  In addition, CONTRACTOR shall not allow any subcontractor to commence work 
on any subcontract until it has secured all insurance required under this section. 

 
3.23.2 Minimum Requirements.  CONTRACTOR shall, at its expense, 

procure and maintain for the duration of the Agreement insurance against claims for injuries to 
persons or damages to property which may arise from or in connection with the performance 
of the Agreement by the CONTRACTOR, its agents, representatives, employees or 
subcontractors.  CONTRACTOR shall also require all of its subcontractors to procure and 
maintain the same insurance for the duration of the Agreement. Such insurance shall meet at 
least the following minimum levels of coverage: 

 
(A)  Minimum Scope of Insurance.  Coverage shall be at least as broad 

as the latest version of the following: (1) General Liability: Insurance Services Office 
Commercial General Liability coverage (occurrence form CG 0001 or exact equivalent); (2) 
Automobile Liability: Insurance Services Office Business Auto Coverage (form CA 0001, code 
1 (any auto) or exact equivalent); and (3) Workers’ Compensation and Employer’s Liability: 
Workers’ Compensation insurance as required by the State of California and Employer’s 
Liability Insurance. 

 
(B) Minimum Limits of Insurance.  CONTRACTOR shall maintain limits 

no less than:  
(i) General Liability:  
 
 Per occurrence:     $2,000,000 
 Project Specific Aggregate:   $4,000,000 
 Products/Completed Operations:   $1,000,000  
 Personal Injury Limit:    $1,000,000 

 
(ii) Automobile Liability: $1,000,000 per accident for bodily injury and 

property damage; and  
 
(iii) Workers’ Compensation and Employer’s Liability: Workers’ 

Compensation limits as required by the Labor Code of the State of California.  Employer’s 
Practices Liability limits of $1,000,000 per accident. 
 

3.23.3 On-Hook Insurance.  CONTRACTOR shall maintain a policy of 
On-Hook Towing Insurance to include the care, custody or control exposure present while 
vehicles are being serviced roadside, on-hook, or in a storage yard for not less than one 
hundred thousand dollars ($100,000).  

 
3.23.4 Insurance Endorsements.  The insurance policies shall contain the 
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following provisions, or CONTRACTOR shall provide endorsements on forms approved by 
SAFE to add the following provisions to the insurance policies: 

 
(A) General Liability.   
 
(i) Commercial General Liability Insurance must include coverage for 

(1) bodily Injury and property damage; (2) personal Injury/advertising Injury; (3) 
premises/operations liability; (4) products/completed operations liability; (5) aggregate limits 
that apply per Project; (6) explosion, collapse and underground (UCX) exclusion deleted; (7) 
contractual liability with respect to this Agreement; (8) broad form property damage; and (9) 
independent consultants coverage. 

 
(ii) The policy shall contain no endorsements or provisions limiting 

coverage for (1) contractual liability; (2) cross liability exclusion for claims or suits by one 
insured against another; or (3) contain any other exclusion contrary to this Agreement. 

 
(iii) The policy shall give SAFE, COMMISSION, CHP, Caltrans and 

their directors, officials, officers, employees, and agents insured status using ISO 
endorsement forms 20 10 10 01 and 20 37 10 01, or endorsements providing the exact same 
coverage. 

 
(iv) The additional insured coverage under the policy shall be “primary 

and non-contributory” and will not seek contribution from SAFE, COMMISSION, CHP, or 
Caltrans insurance or self-insurance and shall be at least as broad as CG 20 01 04 13, or 
endorsements providing the exact same coverage. 
 

(B) Automobile Liability.  The automobile liability policy shall be 
endorsed to state that:  (1) SAFE, COMMISSION, CHP, Caltrans and their directors, officials, 
officers, employees and agents shall be covered as additional insureds with respect to the 
ownership, operation, maintenance, use, loading or unloading of any auto owned, leased, 
hired or borrowed by the CONTRACTOR or for which the CONTRACTOR is responsible; and 
(2) the insurance coverage shall be primary insurance as respects SAFE, COMMISSION, 
CHP, Caltrans and their directors, officials, officers, employees and agents, or if excess, shall 
stand in an unbroken chain of coverage excess of the CONTRACTOR’s scheduled underlying 
coverage.  Any insurance or self-insurance maintained by SAFE, COMMISSION, CHP, 
Caltrans or their directors, officials, officers, employees and agents shall be excess of the 
CONTRACTOR’s insurance and shall not be called upon to contribute with it in any way. 

(C) Workers’ Compensation and Employers Liability Coverage.  
 
(i) CONTRACTOR certifies that he/she is aware of the provisions of 

Section 3700 of the California Labor Code which requires every employer to be insured 
against liability for workers’ compensation or to undertake self-insurance in accordance with 
the provisions of that code, and he/she will comply with such provisions before commencing 
work under this Agreement. 
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(ii) The insurer shall agree to waive all rights of subrogation against 
SAFE, its directors, officials, officers, employees and agents for losses paid under the terms 
of the insurance policy which arise from work performed by the CONTRACTOR. 

 
(D) All Coverages.     
 
(i) Defense costs shall be payable in addition to the limits set forth 

hereunder. 
 
(ii) Requirements of specific coverage or limits contained in this 

section are not intended as a limitation on coverage, limits, or other requirement, or a waiver 
of any coverage normally provided by any insurance.  It shall be a requirement under this 
Agreement that any available insurance proceeds broader than or in excess of the specified 
minimum insurance coverage requirements and/or limits set forth herein shall be available to 
SAFE, its directors, officials, officers, employees and agents as additional insureds under said 
policies.  Furthermore, the requirements for coverage and limits shall be (1) the minimum 
coverage and limits specified in this Agreement; or (2) the broader coverage and maximum 
limits of coverage of any insurance policy or proceeds available to the named insured; 
whichever is greater. 

 
(iii) The limits of insurance required in this Agreement may be satisfied 

by a combination of primary and umbrella or excess insurance. Any umbrella or excess 
insurance shall contain or be endorsed to contain a provision that such coverage shall also 
apply on a primary and non-contributory basis for the benefit of SAFE, COMMISSION, CHP, 
and Caltrans (if agreed to in a written contract or agreement) before SAFE, COMMISSION, 
CHP or Caltrans own insurance or self-insurance shall be called upon to protect it as a named 
insured.  The umbrella/excess policy shall be provided on a “following form” basis with 
coverage at least as broad as provided on the underlying policy(ies). 

 
(iv) CONTRACTOR shall provide SAFE at least thirty (30) days prior 

written notice of cancellation of any policy required by this Agreement, except that the 
CONTRACTOR shall provide at least ten (10) days prior written notice of cancellation of any 
such policy due to non-payment of premium.  If any of the required coverage is cancelled or 
expires during the term of this Agreement, the CONTRACTOR shall deliver renewal 
certificate(s) including the General Liability Additional Insured Endorsement to SAFE at least 
ten (10) days prior to the effective date of cancellation or expiration. 

 
(v) The retroactive date (if any) of each policy is to be no later than 

the effective date of this Agreement.  CONTRACTOR shall maintain such coverage 
continuously for a period of at least three years after the completion of the work under this 
Agreement.  CONTRACTOR shall purchase a one (1) year extended reporting period A) if the 
retroactive date is advanced past the effective date of this Agreement; B) if the policy is 
cancelled or not renewed; or C) if the policy is replaced by another claims-made policy with a 
retroactive date subsequent to the effective date of this Agreement. 

 
(vi) The foregoing requirements as to the types and limits of insurance 
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coverage to be maintained by CONTRACTOR, and any approval of said insurance by SAFE, 
is not intended to and shall not in any manner limit or qualify the liabilities and obligations 
otherwise assumed by the CONTRACTOR pursuant to this Agreement, including but not 
limited to, the provisions concerning indemnification. 

 
(vii) If at any time during the life of the Agreement, any policy of 

insurance required under this Agreement does not comply with these specifications or is 
canceled and not replaced, SAFE has the right but not the duty to obtain the insurance it 
deems necessary and any premium paid by SAFE will be promptly reimbursed by 
CONTRACTOR or SAFE will withhold amounts sufficient to pay premium from 
CONTRACTOR payments. In the alternative, SAFE may cancel this Agreement.  SAFE may 
require the CONTRACTOR to provide complete copies of all insurance policies in effect for 
the duration of the Project. 

 
(viii) Neither SAFE, COMMISSION, CHP, Caltrans nor any of their 

directors, officials, officers, employees or agents shall be personally responsible for any 
liability arising under or by virtue of this Agreement. 

 
Each insurance policy required by this Agreement shall be endorsed to 

state that:   
 
3.23.5 Deductibles and Self-Insurance Retentions.  Any deductibles or 

self-insured retentions must be declared to and approved by SAFE.  If SAFE does not 
approve the deductibles or self-insured retentions as presented, CONTRACTOR shall 
guarantee that, at the option of SAFE, either: (1) the insurer shall reduce or eliminate such 
deductibles or self-insured retentions as respects SAFE, its directors, officials, officers, 
employees and agents; or, (2) the CONTRACTOR shall procure a bond guaranteeing 
payment of losses and related investigation costs, claims and administrative and defense 
expenses. 

 
3.23.6 Acceptability of Insurers.  Insurance is to be placed with insurers 

with a current A.M. Best’s rating no less than A: VIII, licensed to do business in California, and 
satisfactory to SAFE. 

 
3.23.7 Verification of Coverage.  CONTRACTOR shall furnish SAFE with 

original certificates of insurance and endorsements effecting coverage required by this 
Agreement on forms satisfactory to SAFE.  The certificates and endorsements for each 
insurance policy shall be signed by a person authorized by that insurer to bind coverage on its 
behalf.  All certificates and endorsements must be received and approved by SAFE before 
work commences.  SAFE reserves the right to require complete, certified copies of all 
required insurance policies, at any time. 

 
3.23.8 Subcontractor Insurance Requirements.  CONTRACTOR shall not 

allow any subcontractors to commence work on any subcontract until they have provided 
evidence satisfactory to SAFE that they have secured all insurance required under this 
section.  Policies of commercial general liability insurance provided by such subcontractors or 
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subcontractors shall be endorsed to name SAFE, COMMISSION, CHP and Caltrans as 
additional insureds using ISO form CG 20 38 04 13 or an endorsement providing the exact 
same coverage.  If requested by CONTRACTOR, SAFE may approve different scopes or 
minimum limits of insurance for particular subcontractors or subcontractors. 
 
   3.23.9 Review of Coverage. SAFE retains the right at any time to review 
the coverage, form and amount of insurance required herein and may require CONTRACTOR 
to obtain additional insurance reasonably sufficient in coverage, form, amount to provide 
adequate protection against the kind and extent of risk which exists at the time of change in 
insurance required. 
 
   3.23.10 Safety.  CONTRACTOR shall execute and maintain its work so 
as to avoid injury or damage to any person or property.  In carrying out its Services, the 
CONTRACTOR shall at all times be in compliance with all applicable local, state and federal 
laws, rules and regulations, and shall exercise all necessary precautions for the safety of 
employees appropriate to the nature of the work and the conditions under which the work is to 
be performed.  Safety precautions as applicable shall include, but shall not be limited to:  (A) 
adequate life protection and life saving equipment and procedures; (B) instructions in accident 
prevention for all employees and subcontractors, such as safe walkways, scaffolds, fall 
protection ladders, bridges, gang planks, confined space procedures, trenching and shoring, 
equipment and other safety devices, equipment, and wearing apparel as are necessary or 
lawfully required to prevent accidents or injuries; and (C) adequate facilities for the proper 
inspection and maintenance of all safety measures. 
 

3.24 Prohibited Interests.   
 

3.24.1 Solicitation.  CONTRACTOR maintains and warrants that it has not 
employed nor retained any company or person, other than a bona fide employee working 
solely for CONTRACTOR, to solicit or secure this Contract.  Further, CONTRACTOR warrants 
that it has not paid nor has it agreed to pay any company or person, other than a bona fide 
employee working solely for CONTRACTOR, any fee, percentage, brokerage fee, gift, or 
other consideration contingent upon or resulting from the award or making of this Contract.  
For breach or violation of this warranty, SAFE shall have the right to rescind this Contract 
without liability. 
 

3.24.2 Conflict of Interest.  For the term of this Contract, no member, 
officer or employee of SAFE, during the term of his or her service with SAFE, shall have any 
direct interest in this Contract, or obtain any present or anticipated material benefit arising 
therefrom. 

 
3.24.3 Conflict of Employment.  Employment by the CONTRACTOR of 

personnel currently on the payroll of SAFE shall not be permitted in the performance of this 
Contract, even though such employment may occur outside of the employee's regular working 
hours or on weekends, holidays, or vacation time.  Further, the employment by the 
CONTRACTOR of personnel who have been on SAFE payroll within one year prior to the 
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date of execution of this Contract, where this employment is caused by, and or dependent 
upon, the CONTRACTOR securing this or related Contracts with SAFE, is prohibited. 
 

3.25 Equal Opportunity Employment.  CONTRACTOR represents that it is an 
equal opportunity employer and it shall not discriminate against any subcontractor, employee, 
or applicant for employment because of race, religion, color, national origin, ancestry, sex, 
age, disability (including HIV and AIDS), mental disability, medical condition (cancer), marital 
status, denial of family and medical care leave, or denial of pregnancy disability leave.  Such 
non-discrimination shall include, but not be limited to, all activities related to initial 
employment, upgrading, demotion, transfer, recruitment or recruitment advertising, layoff, or 
termination.  Employment and Housing Act (Gov. Code Section 12900 et seq.) and the 
applicable regulations promulgated thereunder (Cal. Admin. Code, Tit. 2, Section 7285.0 et 
seq.):  The applicable regulations of the Fair Employment and Housing Commission 
implementing Government Code, Sec 12900, set forth in Chapter 5 of Division 4 of Title 2 of 
the California Administrative Code, Sec 12900, set forth in Chapter 5 of Division 4 of Title 2 of 
the California Administrative Code are incorporated into this Contract by reference and made 
a part hereof as if set forth in full.  CONTRACTOR shall include the provisions of this Section 
in all of CONTRACTOR’s subcontracts with respect to work under this Agreement, unless 
exempted by the Regulations.  CONTRACTOR shall also comply with all relevant provisions 
of SAFE's Minority Business Enterprise program, Affirmative Action Plan, or other related 
SAFE programs or guidelines currently in effect or hereinafter enacted.  

 
3.26 Right to Employ Other CONTRACTORs.  SAFE reserves the right to 

employ other CONTRACTORs in connection with the Services. 
 

3.27 Governing Law.  The validity of this Contract and of any of its terms or 
provisions, as well as the rights and duties of the parties hereunder, shall be governed by and 
construed with the laws of the State of California.  
 

3.28 Venue.  The Parties acknowledge and agree that this Contract was 
entered into and intended to be performed in Riverside County, California.  The Parties agree 
that the venue for any action or claim brought by any Party will be the Central District of 
Riverside County.  Each Party hereby waives any law or rule of court which would allow them 
to request or demand a change of venue.  If any action or claim concerning this Contract is 
brought by any third party, the Parties agree to use their best efforts to obtain a change of 
venue to the Central District of Riverside County. 
 

3.29 Time of Essence.  Time is of the essence for each and every provision of 
this Contract. 

 
3.30 Headings.  Article and section headings, paragraph captions, or marginal 

headings contained in this Contract are for convenience only and shall have no effect in the 
construction or interpretation of any provision herein. 

 
3.31 Notices.  All notices hereunder and communications regarding 

interpretation of the terms of this Contract or changes thereto shall be given to the respective 
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Parties at the following addresses, or at such other addresses as the respective Parties may 
provide in writing for this purpose:  

 
 
CONTRACTOR: 
 
Pepe’s Towing Service 
2000 W. Key Street 
Colton, CA 92324 
Attn: Lorenzo Navarro 

 
SAFE: 
Riverside County Service Authority 
for Freeway Emergencies 
FSP Program   
P.O. Box 12008 
Riverside, CA  
92502-2208 
Attn:  Brian Cunanan 

 
Such notice shall be deemed made when personally delivered or when mailed, forty-eight (48) 
hours after deposit in the U.S. mail, first class postage prepaid, and addressed to the Party at 
its applicable address.  Actual notice shall be deemed adequate notice on the date actual 
notice occurred, regardless of the method of service. 
 
  3.32 Electronic Delivery of Agreement.  A manually signed copy of this 
Agreement which is transmitted by facsimile, email or other means of electronic transmission 
shall be deemed to have the same legal effect as delivery of an original executed copy of the 
Agreement for all purposes. 
 

3.33 Amendment or Modification.  No supplement, modification, or 
amendment of this Agreement shall be binding unless executed in writing and signed by both 
Parties. 
 

3.34 Entire Contract.  This Agreement contains the entire Agreement of the 
Parties relating to the subject matter hereof and supersedes all prior negotiations, contracts or 
understandings. 
 

3.35 Invalidity; Severability.  If any portion of this Agreement is declared 
invalid, illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining 
provisions shall continue in full force and effect. 

 
3.36 No Waiver.  Failure of CONTRACTOR to insist on any one occasion upon 

strict compliance with any of the terms, covenants or conditions hereof shall not be deemed a 
waiver of such term, covenant or condition, nor shall any waiver or relinquishment of any 
rights or powers hereunder at any one time or more times be deemed a waiver or 
relinquishment of such other right or power at any other time or times. 

 
3.37 Eight-Hour Law.  Pursuant to the provisions of the California Labor Code, 

eight hours of labor shall constitute a legal day's work, and the time of service of any worker 
employed on the work shall be limited and restricted to eight hours during any one calendar 
day, and forty hours in any one calendar week, except when payment for overtime is made at 
not less than one and one-half the basic rate for all hours worked in excess of eight hours per 
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day ("Eight-Hour Law"), unless CONTRACTOR or the Services are not subject to the Eight-
Hour Law.  CONTRACTOR shall forfeit to SAFE as a penalty, $50.00 for each worker 
employed in the execution of this Agreement by him, or by any sub-consultant under him, for 
each calendar day during which such workman is required or permitted to work more than 
eight hours in any calendar day and forty hours in any one calendar week without such 
compensation for overtime violation of the provisions of the California Labor Code, unless 
CONTRACTOR or the Services are not subject to the Eight-Hour Law. 

 
 3.38 Subpoenas or Court Orders.  Should CONTRACTOR receive a subpoena 

or court order related to this Agreement, the Services or the Project, CONTRACTOR shall 
immediately provide written notice of the subpoena or court order to the SAFE. 
CONTRACTOR shall not respond to any such subpoena or court order until notice to the 
SAFE is provided as required herein and shall cooperate with the SAFE in responding to the 
subpoena or court order. 

 
 3.39 Survival.  All rights and obligations hereunder that by their nature are to 

continue after any expiration or termination of this Agreement, including, but not limited to, the 
indemnification and confidentiality obligations, and the obligations related to receipt of 
subpoenas or court orders, shall survive any such expiration or termination. 

 
3.40 Counterparts.  This Agreement may be signed in one or more counterparts, 

any one of which shall be effective as an original document. 
 
3.41 Incorporation of Recitals.  The recitals set forth above are true and correct 

and are incorporated into this Agreement as though fully set forth herein. 
 
3.42 Conflicting Provisions.  In the event that provisions of any attached exhibits 

conflict in any way with the provisions set forth in this Agreement, the language, terms and 
conditions contained in this Agreement shall control the actions and obligations of the Parties 
and the interpretation of the Parties’ understanding concerning the performance of the 
Services.  In the event the standards set forth in this Agreement conflict with the standards set 
forth in any exhibit hereto, the higher standard shall govern. 

  
3.43 Attorneys' Fees and Costs. If any legal action is instituted to enforce or 

declare any Party's rights hereunder, each Party, including the prevailing Party, must bear its 
own costs and attorneys' fees.  This paragraph shall not apply to those costs and attorneys' 
fees directly arising from any third party legal action against a Party hereto and payable under 
Section 3.21, Indemnification. 

3.44 Consent.  Whenever consent or approval of any Party is required under 
this Contract, that Party shall not unreasonably withhold nor delay such consent or approval. 

 
3.45 No Third Party Beneficiaries.  There are no intended third party 

beneficiaries of any right or obligation assumed by the Parties. 
 
3.46 Mobilization Costs Payment.  Intentionally Omitted 
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[Signatures on following page]  
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SIGNATURE PAGE 
TO AGREEMENT 21-45-050-00 

 
 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the date first 
herein written above. 
 
 
RIVERSIDE COUNTY     
TRANSPORTATION COMMISSION  PEPE’S TOWING SERVICE 
ACTING AS THE  
RIVERSIDE COUNTY SERVICE    
AUTHORITY FOR FREEWAY     
EMERGENCIES 
 
 
 
By: ____________________________  By: _____________________________ 
      Anne Mayer, Executive Director  
            
            _____________________________ 
            Name 
                  
            _____________________________ 
                  Title  
 
 
APPROVED AS TO FORM:   Attest:   
 
 
 
By: ____________________________  By:  ____________________________ 
      Best Best & Krieger LLP,   
      Counsel to the Riverside County  Its:   Secretary  
      Service Authority for  
      Freeway Emergencies 
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EXHIBIT “A” 
 

Scope of Services 
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1.0  GENERAL INFORMATION 
 

1.1 Background & Introduction 
 

In 1986, the Commission established itself as the Riverside County Service Authority 
for Freeway Emergencies (RC SAFE) after the enactment of SB 1199 in 1985.  The 
purpose of the formation of SAFEs in California was to provide call box services and, 
with excess funds, provide additional motorist aid services.  Funding for RC SAFE is 
derived from a one dollar per vehicle registration fee on vehicles registered in Riverside 
County.  Initially, these funds were used only for the call box program.  As additional 
motorist aid services were developed, SAFE funds were also used to provide Freeway 
Service Patrol (FSP) and the Inland Empire 511 traveler information services as part of 
a comprehensive motorist aid system in Riverside County.   
 
In 1990, Proposition C was passed to fund transportation improvements and to help 
reduce traffic congestion in California.  From this, the FSP program was created by 
Caltrans, which developed the corresponding Local Funding Allocation Plan to 
distribute funds to participating jurisdictions.  In addition to funding received from 
Caltrans, agencies are required to contribute a 25 percent local match.  For the 
Commission, SAFE revenues are used to meet this match requirement. 
 
The Commission, acting in its capacity as the SAFE, is the principal agency in 
Riverside County, in partnership with Caltrans and the California Highway Patrol 
(CHP), managing the FSP program.  The purpose of the FSP program is to provide a 
continuously roving tow services patrol along designated freeway segments (referred 
to as beats) to relieve freeway congestion and facilitate the rapid removal of disabled 
vehicles and those involved in minor accidents on local freeways.  Contracts to provide 
FSP tow service are competitively bid as needed for each beat. 

 
 1.2 Project Description 

 
The purpose of the FSP program is to provide a continuous roving patrol for the rapid 
removal of disabled vehicles and those involved in minor accidents from the freeway.  
Where traffic conditions permit, safe removal of small debris will be required.  Vehicle 
operators shall be responsible for clearing the freeway of automobiles, small trucks, 
and small debris.  When and where conditions warrant, service may be executed on 
the freeway shoulders.  Where conditions do not warrant, vehicle operators will remove 
the vehicles from the freeway to provide service.  FSP vehicles shall continuously 
patrol their assigned beat, respond to CHP calls for Services, use the designated 
turnaround locations, and use the CHP identified designated drop locations. 
 
FSP vehicle operators may be required to perform minor services such as change flat 
tires, provide "jump" starts, provide one gallon of gasoline or diesel fuel, temporarily 
tape cooling system hoses, and refill radiators in a safe and efficient manner.  Vehicle 
operators may spend a maximum of ten (10) minutes per disablement in attempting to 
mobilize a vehicle.  If a disabled vehicle cannot be mobilized within the ten-minute (10) 
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time limit, it shall be towed to a designated drop location identified by the CHP.  The 
motorist can request the FSP vehicle operator to call the CHP Communications Center 
to request a CHP rotational tow or other services.  FSP vehicle operators shall not be 
allowed to tow as an independent contractor from an incident that occurred during the 
FSP shift unless called as a rotation tow by CHP after the FSP shift has ended.  If 
called as a rotation tow after a FSP shift, the vehicle operator must remove all FSP 
markings such as vests, uniforms, and magnetic vehicle signage.  
 
There may be some instances where FSP operators may be requested to provide 
assistance to CHP officers.  FSP operators shall follow the instructions of the CHP 
officer at the scene of any incident within the scope of the FSP program.  
 
All FSP services shall be provided at no cost to the motorist. FSP vehicle operators 
shall not accept gratuities, perform secondary towing services, recommend secondary 
tows, or recommend repair/body shop businesses. 

                                                           
Freeway Service Patrol hours of operation are 5:30 a.m. to 8:30 a.m. and 2:30 p.m. to 
6:30 p.m., Monday through Thursday; and 5:30 a.m. to 8:30 a.m. and 12:30 p.m. to 
6:30 p.m. on Friday.  Contractor vehicles shall be exclusively dedicated to the service 
during FSP service hours.  All vehicle maintenance activities shall be conducted during 
non-service hours. 
 
The FSP operates on selected freeway segments referred to as “Beats”.  Each Beat 
has specific turnaround locations and designated drop locations identified by the 
California Highway Patrol (CHP).  The Scope of Services (Section 2.0) hereunder 
identifies the specific limits, number of tow trucks, number of back-up trucks, hours of 
operation, and tentative holidays on which the cost of each beat shall be based.  RCTC 
reserves the right to add or delete holidays to the work schedule.  Travel time to and 
from the Beat will be at the expense of the Contractor. 
 
To be awarded a contract, a Contractor must have a tow facility within close 
proximity to the service area, have been in business as a tow service operator 
for a minimum of five (5) years, and have a minimum of one (1) full year 
experience working under contract/agreement and in good standing within the 
last three (3) years with any type of law enforcement agency.   
 
A Contractor with no prior FSP experience shall be considered NEW and may only be 
awarded one FSP beat.  A Contractor that has been terminated for cause from any 
FSP contract within the state shall not be eligible to participate in the Riverside County 
FSP program.  A NEW Contractor, who remains in good standing, as determined by 
FSP management, may be considered for additional beat awards in future 
procurements.  An existing Contractor that is not in good standing as determined by 
information received by the FSP management staff at the time of their proposal may, at 
the discretion of FSP management, be limited to the number of beats the Contractor is 
awarded, including not being awarded any beats. 
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FSP Management Staff reserves the right to limit the number of beats awarded to 
one Contractor. 
  
At any time during the contract's term, RCTC reserves the right to adjust Beat 
specifications and Beat hours to better accommodate demand for the service, or the 
availability of funding.  These changes can occur during the course of the contract 
through written change orders.  If warranted during the service hours of operation, the 
Contractor may be requested to temporarily reassign his/her FSP operators/trucks to 
locations outside its assigned Beat.  Tow Operators may be permitted to do this only 
upon CHP and/or RCTC approval.  FSP vehicle operators shall follow the instructions 
of the CHP officer at the scene of any incident within the scope of the FSP program. 

 
The contract start date for Beats 4, 7 and 8 shall be January 4, 2022.  The first 
day of FSP service is Tuesday, January 4, 2022.  These are 5-year contracts that 
expire on January 3, 2027. 
 
If awarded a contract, the Contractor shall have one hundred seventy-three (173) 
calendar days for Beat 4, 7 and 8, after the notice of award (notice of award tentatively 
expected on or around July 15, 2021), in which to acquire the required equipment and 
hire and train vehicle operators.  The Contractor shall have the appropriate number of 
primary and back-up trucks ready for equipment installation and CHP inspection no 
later than December 15, 2021. Any company that cannot meet the above-mentioned 
requirements shall not be awarded the contract(s). 

 
2.0 Beat Description/Summary 
 

FSP operates on selected freeway segments referred to as “beats”.  Each beat has 
specific turnaround locations and designated drop locations identified by the CHP. 
The specific limits, number of tow trucks, number of back-up trucks and hours of 
operation, including the holiday schedule, are detailed below.  SAFE reserves the right 
to add or delete holidays to the work schedule, provided that SAFE provides 
CONTRACTOR seven (7) days advanced notice of such addition or deletion. Travel 
time to and from the beat will be at the expense of the CONTRACTOR.   
 
At any time, SAFE reserves the right to adjust beat specifications to better 
accommodate demand for the Services, or availability of funding.  These changes can 
occur during the course of this Contract through written change orders.  If warranted 
and during the hours of operation of the Services, the CONTRACTOR may be 
requested to temporarily reassign his/her FSP operators/trucks to locations outside the 
assigned beat. 
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5-yr Contracts: January 4, 2022 to January 3, 2027 _      
a   

 

FSP 
Beat 

# 
Beat Description 

One-Way 
Length in 

Miles 

# Primary 
FSP Trucks 
in both AM 

and PM 

# 
Backup 

FSP 
Trucks 

4 SR91 from Magnolia Ave to 
60/91/215 Interchange 11.0 2 1 

7 SR60 from Milliken St to Main St  11.7 2 1 

8 
SR60 from Central Ave to I215 at 
Alessandro Blvd to SR60 at 
Theodore St 

12.3 2 1 

 
 
2.1 Hours of Operation: 

 
Monday through Thursday: 5:30 a.m. to 8:30 a.m., and from 2:30 p.m. to 6:30 
p.m. 
 
Friday: 5:30 a.m. to 8:30 a.m., and from 12:30 p.m. to 6:30 p.m. 

 
 Each Beat requires at least one backup truck available at all times.  RCTC 

reserves the right to change Beat hours and operational requirements 
during the course of the contract. 

 
a. Total estimated service hours per vehicle/per year: 1,950 

 
b. In addition to the above service hours, at the discretion of RCTC and 

CHP, additional service may be requested on certain “high traffic days” 
on/or following certain holidays (e.g., July 4th, Labor Day, and Memorial 
Day).  Contractor will be notified at least one week prior to when this 
service is to be provided. 

 
During FSP shifts that require a 30-minute meal period break to be provided pursuant 
to Labor Code section 512, the Contractor shall either make arrangements for another 
certified FSP driver to provide the contracted FSP coverage during those breaks or not 
be compensated for each 30-minute meal period break during which FSP service is not 
provided. In no case shall the Contractor be entitled to compensation from RCTC for 
time during which its FSP driver is taking a 30-minute meal period break, unless the 
Contractor has provided another driver to cover this 30-minute meal period break. 
 
2.2 Holiday Schedule 
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Proposer shall submit its cost proposal for provision of the required FSP tow 
services five days each week, Monday through Friday, of each year during the 
contract term, except for the following ten (10) holidays:  

 
1. Martin Luther King, Jr. Day (Monday) 
2. Presidents’ Day (Monday) 
3. Memorial Day (Monday) 
4. Independence Day (July 4 - varies) 
5. Labor Day (Monday) 
6. Veterans Day (varies) 
7. Thanksgiving Day (Thursday) 
8. Day after Thanksgiving (Friday) 
9. Christmas Day (December 25 - varies) 
10. New Year’s Day (January 1 – varies) 

 
3.0 FSP Management and Representatives 

 
RCTC has entered into a Memorandum of Understanding with the California 
Department of Transportation (Caltrans) and CHP, in order to provide peak hour 
freeway service patrols on selected freeway segments for traffic mitigation, as well as 
air quality improvement within Riverside County.  RCTC, Caltrans, and CHP will jointly 
oversee the service.  RCTC serves as the contract administrator and funding partner; 
Caltrans provides oversight; and CHP is responsible for the daily operations and field 
supervision of the program.   
 
Authority for FSP derives from (a) Section 21718 (A) of the California Vehicle Code, 
which allows FSP trucks supervised by the CHP to stop on freeways for the purpose of 
rapid removal of impediments to traffic, and (b) Article 3, Section 91, of the Streets and 
Highways Code, which states that Caltrans is responsible for traffic management and 
removing impediments from the highways, as well as improving and maintaining the 
state highways. 
 

 3.1 Standard Operating Procedures 
 

The guidelines and policies of the FSP program, which promote a safe work 
environment and maintain a level of professionalism, are contained in the Standard 
Operating Procedures (SOP) manual developed by the CHP.  The SOP and any 
updates to it are incorporated into the contract with RCTC, therefore, the Contractor 
and their vehicle operators are responsible to operate and adhere to the most recent 
version of the SOP at all times.   
 
Contractor shall be held responsible for maintaining an updated SOP (latest version 
issued with the RFP), which is incorporated herein by reference.  SOP revisions and 
updates shall be unilaterally issued by RCTC or CHP, as deemed necessary by CHP 
or the FSP Technical Advisory Committee, and all changes, revisions and updates to 
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the SOP, if any, shall supersede all previous or existing SOPs.  A copy of the SOP is 
included as part of the original RFP package and additional hard or soft copies can be 
provided to all interested parties upon request.   
Vehicle operators or trucks found not to be in compliance with FSP procedures 
defined in the SOP may be penalized, suspended, and/or terminated from the 
FSP program and the company may also be assessed liquidated damages 
amounts for said violations as described herein.  Liquidated damages are 
inclusive of other remedies at law and/or those described under the terms of the 
contract.  
Refer to Proposal Pricing Form for further details on violations and penalties. 

 
4.0 Vehicles 
 

4.1    Tow Truck Requirements 
 
Primary and back-up FSP tow trucks shall be exclusively dedicated to the FSP 
program during FSP service hours of operation.  They are not required to be exclusive 
during non-FSP hours. All vehicle maintenance activities shall be conducted during 
non-Service hours.  When conducting the Services on a FSP shift, the 
CONTRACTOR’s vehicle shall display all FSP markings and the vehicle operator shall 
wear a FSP uniform. 
 
The FSP will utilize, at a minimum, Class A tow trucks with a minimum gross vehicle 
weight rating of 14,000 pounds, dual wheel chassis, and a four (4) ton recovery 
equipment rating.  All trucks proposed for use in the FSP Program must be less than 
one (1) year old with a maximum of 50,000 miles on the chassis and working parts of 
the truck at the onset of the contract, free of any mechanical defects or physical 
damage and have a clear (non-salvage) title.  Extenuating circumstances dictating 
departure from this specification should be at the consensus of the local FSP partners.  
The CHP, in conjunction with Caltrans or the regional transportation agency, should 
verify the original purchase dates to ensure compliance. Lastly the truck shall have 
seating capabilities for five (5) adults. 
 
All FSP tow trucks must be Department of Transportation (DOT) compliant, as well as 
California Air Resources Board (CARB) compliant.  This includes an engine that has 
been certified by CARB, as required by law in the State of California.  Any tow truck 
that is utilized for the FSP Program must comply with emission standards set forth by 
DOT and CARB, as well as all local, state, and federal laws associated with that truck 
and as outlined in the RFP. 
 
Each tow truck shall be equipped in accordance with the CHP’s Freeway Service 
Patrol Manual and Standard Operating Procedures Manual and, at a minimum, shall 
include the following:  
 
a.   Equipment & Supplies (Required) 
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1. Wheel lift towing equipment, with a minimum lift rating of 3,000 pounds.  All 
tow equipment shall include proper safety straps. 

2. Boom with a minimum static rating of 8,000 pounds.  
3. Winch Cable - 8,000 pound rating on the first layer of cable. 
4. Wire rope – 100ft., 3/8 inch diameter, 6 x19 or OEM specifications.  
5. Two (2) Tow chains 3/8" alloy or OEM specs., J/T hook assembly. 
6. Rubber faced push bumper.    
7. Mounted spotlight capable of directing a beam both front and rear. 
8. Amber warning lights with front and rear directional flashing capability, with 

on/off switch in cab.  
9. Public address system. 
10. Power outlets ("hot boxes"), front and rear mounted, with outlets compatible 

to 12-volt booster cables. 
11. Heavy duty, 60+ amp battery. 
12. Radios with the ability to communicate with the Contractor's base office 

(Verizon). 
13. Programmable scanners capable of scanning between the 39 and 48 MHz 

used by the CHP.  Scanners need to be capable of scanning CHP Police 
frequencies, and must be mounted for safety concerns.  

14. Suitable cab lighting. 
15. Trailer hitch capable of handling a 1 7/8-inch ball and 2 inch ball. 
16. One (1) 1 7/8-inch ball and one (1) 2 inch ball. 
17. Rear work lights.       (4) 
18. Safety chain D-ring or eyelet mounted on rear of truck. 
19. Motorcycle straps.      (2) 
20. Diesel fuel in plastic jerry cans.    (5 gallons) 
21. Unleaded gasoline in plastic jerry cans.   (5 gallons) 
22.  Safety chains min. 5ft. min. 5/16” Alloy or OEM Spec.   (2) 
23. First aid kit (small 5" x 9").     (1) 
24. Fire extinguisher aggregate rating of at least 4 B-C units. (1)     
25. Pry bar - 36" or longer.     (1) 
26. Radiator water in plastic container.   (5 gallons) 
27. 4" x 4" x 48" wooden cross beam.    (1) 
28. 4" x 4" x 60" wooden cross beam.    (1) 
29. 24" wide street broom.     (1) 
30. Square point shovel.     (1) 
31. Highway flares 360 minutes min.  
32.  Cones 18" height, reflectorized with tape.    
33. Hydraulic Floor Jack: 2-ton AND  
34. 2-ton jack stand  
35. Wheel chock 
36. Four-way lug wrench (1 std.).    (1) 
37. Four-way lug wrench (1 metric).    (1) 
38. Rechargeable compressor or refillable air bottle, hoses and fittings  

to fit tire valve stems, 100 psi capacity.    (1) 
39. Flashlight and spare batteries.     (1) 
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40. Tail lights/brake lights, portable remote with extension cord. (1 set) 
41. Booster cables, 25 ft. long minimum, 3-gauge copper wire  
 with heavy-duty clamps and one end adapted to truck's  
 power outlets.       (1 set) 
42. Funnel, multi-purpose, flexible spout.     (1) 
43.  Pop-Up dolly (with tow straps), portable for removing otherwise untowable  
 vehicles.        (1) 
44. 5-gallon can with lid filled with clean absorb-all.   (1) 
45. Empty trash can with lid (5 gallon).    (1) 
46. Lock out set.        (1) 
47. Safety glasses.  

 
b.  Equipment & Supplies (Recommended) 

 
48. Towing slings rated at 3,000 pounds minimum. RECOMMENDED 
49. Sling crossbar spacer blocks. RECOMMENDED   (2) 

 
c.  Tools (Required) 
 
Each FSP truck will be required to have a toolbox with the following minimum number 
of tools/supplies.  A tool kit for small equipment items is required.  The list may be 
supplemented at the Contractor's option and expense. 
 

50. Screwdrivers-- 
i.    Standard-1/8", 3/16", 1/4", 5/16"          (1 each, min). 
ii.    Phillips head - #1 and #2           (1 each, min). 

51. Needle nose pliers       (1) 
52. Adjustable rib joint pliers, 2" min. capacity   (1) 
53. Crescent wrench - 8"      (1) 
54. Crescent wrench - 12"      (1) 
55. 4 lb. hammer       (1) 
56. Rubber mallet       (1) 
57. Electrical tape, roll       (1) 
58. Duct tape, 20-yard roll      (1) 
59. Tire pressure gauge      (1) 
60. Mechanic's wire (roll)      (1) 
61. Bolt cutters        (1) 
 

 4.2 Tow Truck Appearance 
 
FSP vehicles bearing the FSP title, logo, and vehicle identification number shall be 
painted white (includes the hood, fenders, doors, boom, and bed area – the entire truck 
is to be painted white).  No trim is allowed.  Lettering shall be in a blocked bold style 
parallel to the ground and shall be no less than 2 inches by 2 inches and no greater 
than 4 inches in height.  Lettering can only be black in color (no other colors will be 
permitted).  Letters shall be placed on the lower body of the truck toward the cab.  
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Contractor’s name on the boom is prohibited.  The overall look of the truck must be 
approved by CHP prior to service implementation; therefore, any questions regarding 
this policy may be discussed with CHP prior to implementing, as truck compliance with 
current state FSP standards is required.  No other accessory equipment, signage, or 
advertisements (mud flaps, stickers, employment advertisement, and so forth) shall be 
mounted or installed without prior CHP approval.  This includes, but is not limited to: 
bras or window tint. 
 
It shall be the vehicle operator’s responsibility to place detachable FSP markings on 
each vehicle during FSP service hours and to remove the detachable markings 
immediately upon completion of each shift.  RCTC will supply each Contractor with the 
appropriate number of detachable markings for each Beat(s). If a marking is lost or 
damaged, the Contractor shall be responsible for the cost of the replacement markings.  
All FSP markings shall be returned at the termination of the contract.  The cost of any 
RCTC and/or Caltrans/CHP supplied item and/or equipment not returned shall be 
deducted from the Contractor's final payment. 
 
FSP markings, as well as vehicle numbers, shall be required on both sides of all trucks.  
The detachable markings (magnetic FSP signage) provided by RCTC, must be placed 
on the center of the driver and passenger doors of the vehicle.  The vehicle operator 
shall be required to keep the title and logos clean, straight, and in readable condition 
throughout the FSP shift.  The operator is also required to keep the magnetic signage 
flat (do not bend in any way), clean, and out of direct sunlight while being stored during 
non-FSP operational hours. 

 
4.3  Vehicle Inspections  
 
Prior to commencement of service, the CHP will inspect each vehicle designated for 
the FSP to ensure that it meets the vehicle specifications and to ensure that it meets or 
exceeds safety requirements.  These inspections will occur prior to the start of service.  
Succeeding inspections will occur periodically as determined by the CHP.  
Documentation of the vehicle identification number and successful completion of the 
inspection will be kept on file at the CHP office and Contractor's base office.   
 
Any unsafe, poorly maintained, or improperly equipped vehicle(s) shall be removed 
from service, and if discovered to be in such a condition during the shift said vehicle(s) 
shall be removed from service or repaired as directed by the CHP, and the Contractor 
shall be fined three (3) times the hourly contract rate in one (1) minute 
increments for the remainder of that shift, plus the loss of revenue for the down 
time.  Spare vehicles, also known as “back-ups”, will be required to complete the shifts 
of vehicles removed from service.  The Contractor will be required to have a spare FSP 
vehicle available for service for the duration of each and every FSP shift. 
 
The vehicle operator shall be required to complete a pre-operation shift inspection log 
of the vehicle as well as inventory the required equipment prior to the start of each and 
every shift.  The vehicle operator shall be required to complete a driver log, which is 
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used to track the mileage.  A shift inspection/inventory log shall be completed by the 
vehicle operator prior to the start of each shift and be available for inspection.  Any item 
missing must be replaced prior to the start of the shift.  All equipment stored on top of 
the truck shall be secured to the truck. 
       
4.4 Spare/Back-Up Vehicles 
 
The Contractor shall be required to have one FSP Certified Back-Up tow truck 
available per Beat during FSP service hours that is in full compliance with the 
agreement, unless otherwise authorized by RCTC and CHP in writing.  During FSP 
service hours, the spare vehicle shall be kept at the Contractor’s yard or staged 
adjacent to the assigned beat. The FSP Certified Back-Up tow truck should be used 
when a Certified Primary FSP tow truck is unavailable. The FSP Certified Back-Up tow 
truck shall meet the same requirements for equipment, set-up, and color as the 
Certified Primary FSP tow truck. It shall meet all the vehicle equipment specifications.  
Refer to Attachment H for further details on violations and penalties. 
 

 4.5 Vehicle Breakdown and Other Missed Service 
 
The spare vehicle must be in service on the Beat within 45 minutes of the time a 
permanently dedicated vehicle is taken out of service for any reason.  The Contractor 
shall not be paid for the time period that the contractually required trucks are not in 
service.  If a vehicle is not made available within the required 45-minute time 
period, the Contractor shall be fined three (3) times the hourly contract rate in 
one (1) minute increments for every minute that exceeds the 45 minute 
replacement period until a certified FSP compliant spare/back-up vehicle is 
provided.  If a truck is not ready due to breakdown at the start of a shift, the fine 
time will be calculated from the start of the shift until a replacement is placed 
into service.  If the entire shift is missed, Contractor shall be fined for the entire 
shift at three (3) times the hourly rate times the total minutes for the affected 
shift.   
 
Vehicle maintenance shall be performed during non-FSP service hours.  
In addition, not having a certified FSP “spare or back-up” vehicle operator 
available is not an allowable excuse for not having a spare (back-up) vehicle on 
the beat within the 45-minute time period.  If the Contractor does not have a 
dedicated or spare truck on the Beat because a certified FSP vehicle operator is 
not available, the Contractor shall be fined three (3) times the hourly contract 
rate in one (1) minute increments until a certified FSP replacement vehicle 
operator is provided.  If the entire shift is missed because a vehicle operator was 
not available, the Contractor shall be fined for the entire shift at three (3) times 
the hourly rate times the total minutes for the affected shift. 

 
5.0  Communications Equipment and Computers 

 
5.1 Communications Equipment 
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Each FSP vehicle shall be equipped with various communication devices that will 
enable the vehicle operator to communicate with the CHP Communications Center.  All 
vehicles shall be equipped with an Automatic Vehicle Location (AVL) system, radios, 
and Data Collection Devices (DCD).  The AVL system, radio, and DCD equipment shall 
be purchased, owned, and supplied by RCTC.  RCTC shall select the equipment 
installation vendor. 
 
The Contractor shall be responsible for maintaining the security of the vehicle 
communication equipment provided by RCTC.  The Contractor shall be liable for any 
damage to the RCTC-owned communication equipment.  The Contractor shall also be 
liable for the full replacement value of the communication equipment installed in the 
trucks while in the care, custody, and control of the equipment.  RCTC will deduct 
repair fees as well as the full replacement cost of any RCTC equipment due to 
improper use or negligence by the Contractor, from any payment due to the Contractor.  
RCTC-supplied vehicle communications equipment shall be returned in full working 
condition upon contract termination.  The cost of any equipment not returned within a 
reasonable time period shall be deducted from the Contractor's final payment.   
 
Programmable scanners capable of scanning between the 39 and 48 MHz used by 
CHP shall be supplied by the Contractor and shall be installed (mounted) in all 
vehicles.   
 
The Contractor is also required to use Verizon wireless cell phones with push-to-talk-
plus capability, or equivalent, for communications with the CHP Communications 
Center and the CHP Field Supervisor.  Wireless cell phones shall be purchased and 
maintained by the Contractor.  The Contractor will also be responsible for all operating 
costs as well.  In addition, tow operators are not permitted to take pictures, video, or 
capture any other images while performing FSP duties during FSP operational hours.  
These actions will not be tolerated, and a vehicle operator may be terminated if it is 
discovered they are doing so. 
 
In addition, any input of data into the DCD shall not be allowed while the vehicle is 
being operated/driven.  Use of other devices while driving/operating a vehicle such as 
cell phones is prohibited by California State Law.   
 
The FSP vehicles shall be equipped with a public address system.  The public address 
system shall have the capability for the driver of the disabled vehicle to hear 
instructions transmitted from the cab of the FSP vehicle when the FSP vehicle is 
directly to the rear of the disabled vehicle. 
 
5.2 Computer Equipment 
 
The Contractor must have and maintain a desktop computer workstation with high-
speed internet access and email to communicate with RCTC staff. 
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The Contractor must ensure that the DCD equipment is inspected and cleaned on a 
quarterly basis, or more frequently if needed.  All DCD equipment should have the 
exterior protective case cleaned (protective outside case) and screen protector shall be 
inspected for functionality and serviceability.  Worn items shall be immediately reported 
to RCTC.  
 
All DCD equipment must be kept in a secure location.  During non-FSP operational 
hours, DCD equipment shall not be left in a tow vehicle or go home with a vehicle 
operator or anyone else.  All DCD equipment must be in a designated charging area 
at the tow operator’s facility during non-FSP operational hours.  The DCD equipment 
shall always have enough charge to complete each shift.  In order to reduce instances 
of technology glitches, the DCD equipment shall be turned off/turned on at least once 
per week.  DCD equipment is to be with the vehicle operator in their FSP truck during 
FSP operational hours.  Any other location shall not be permitted. 
 
The Contractor shall immediately report any issues with the workstation or the DCD 
equipment to the RCTC FSP Program Manager or one of the FSP CHP Officers.  
Contractor is directly responsible to ensure their computer workstation is operating and 
has internet access at all times – this is a contract requirement. 
 
The Contractor shall provide access to the DCD equipment for RCTC staff, or their 
designated designee, at any time during the course of the Contract.  In addition, the 
Contractor shall also make the workstation available to RCTC, or its designee, 30 
calendar days prior to the start of the new service.   

 
The Contractor shall provide an annual inspection report to RCTC indicating the status 
of all equipment.  RCTC will provide the submittal form.  Tow operators should 
consider the accurate completion and timely return of this form as part of their contract 
requirements. 
 
5.3 Equipment Tampering 
 
Tampering with FSP communication/tracking equipment so that it does not function 
properly to RCTC’s specifications, and/or is disconnected or moved (without FSP 
Management authorization) from its original installed location is strictly prohibited.  
This includes but is not limited to: breaking evidence tape/connection sealer on 
equipment connections, cutting wires or cables, moving mounted equipment (speakers, 
microphones, antennas, etc.), rerouting any wiring, disconnecting any connectors, 
Contractor/subcontractor unintentionally altering equipment or connections to 
equipment during vehicle maintenance or repair, or interfering with the operations of 
the equipment. 
 
If tampering is suspected, FSP Management may conduct an inspection of the 
equipment on the Beat or the vehicle may be sent to a designated location determined 
by FSP Management. 
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1. If tampering is found while the vehicle is used during FSP operational hours, 
the vehicle operator and vehicle will be immediately taken out of service and 
the Contractor shall be fined in one (1) minute increments at three (3) times 
their hourly rate, until such time that the back-up truck is deployed.  Please 
note that if tampering is discovered, the penalties (three times the hourly rate 
in one minute increments) shall begin immediately upon the discovery of the 
tampering.  The normal 45-minute back-up truck time allowance will not be 
considered “non-penalty” time under these circumstances.  The penalties shall 
begin immediately upon the tampering being discovered.     

 
2. If the vehicle is suspected to have equipment that has been tampered with, it 

may be sent to a designated location determined by FSP Management and 
CHP for an inspection.  If tampering is found, the Contractor will be 
retroactively fined three (3) times the hourly rate in one (1) minute increments 
from the time the tampering was first suspected.  The penalties will continue 
until a certified FSP back-up truck is deployed.  The normal 45-minute back-up 
truck time allowance will not be considered “non-penalty” under these 
circumstances.     

 
Tampering Repairs 
If tampering is discovered during FSP operational hours, the vehicle will be taken out of 
service and will remain out of service until the repair and the documentation can be 
completed by the FSP Program designated technician.  FSP Management determines 
the designated technician. The transportation, labor, and repair costs will be the 
responsibility of the Contractor.  Costs incurred to repair and document the equipment 
will be deducted from the Contractor monthly invoice. 
 
Tampering Penalties 
The Contractor will also be assessed a $250 fine (whether the tampering is discovered 
while on the Beat, or if it was suspected and later confirmed) per incidence on their 
monthly invoice.  If it is determined that the vehicle operator tampered with the 
equipment, the vehicle operator will be suspended for a minimum of 30 days for the 
initial tampering offense and subject to termination from the FSP Program for any 
subsequent tampering violations.  

 
6.0  Contractor Responsibilities 
 

6.1  Appearance at Hearings 
 

If and when required by SAFE, Contractor shall render assistance at public hearings or 
other meetings related to the performance of the Services. 

 
6.2   Damage Complaints 

 
Upon receiving a damage complaint from a motorist assisted by the Contractor, that 
the Contractor damaged their vehicle while lending assistance, the Contractor shall 
notify CHP immediately regarding the nature of the damage complaint and its 
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disposition. The Contractor shall reply to the motorist by telephone within twenty-four 
(24) hours of receiving the damage complaint notification from CHP. If necessary, the 
Contractor shall send either his or her authorized representative or his or her insurance 
company representative to inspect the vehicle and complete an incident report within 
forty-eight (48) hours after receiving the damage complaint. If the investigation shows 
that damage to the vehicle could have been caused by the Contractor, the Contractor 
shall negotiate in good faith to try and resolve the issue and shall report to CHP the 
result of the negotiations. All complaints shall be resolved within a reasonable time-
period after being received.     

 
6.3  Complaint Review Committee 

 
The FSP Technical Advisory Committee (“FSP TAC”) is composed of voting members 
from CHP, SAFE, and Caltrans. Voting members of the FSP TAC are hereby 
designated as the members of the Damage Complaint Review Committee (“DCRC”). If 
the DCRC finds that justifiable complaints are not resolved within a reasonable 
timeframe, it can recommend that payment to the Contractor in the amount of the 
damage claim may be deducted from the Contractor monthly invoice. 

 
6.4  Trend Meetings 

 
Contractor shall attend, or send a designated management-level representative, to all 
trend meetings (i.e., required FSP TAC meeting which meets every other month). 
These trend meetings will encompass focused and informal discussions concerning, 
but not limited to: scope, Services, schedule, current progress of Services, relevant 
cost issues, and future objectives.  Contractor shall be responsible for having a 
representative attend all meetings (i.e., FSP TAC meetings) that has the ability to make 
management-level decisions on the behalf of the Contractor. If the Contractor cannot 
have a management-level representative at a meeting, Contractor shall notify SAFE 
and CHP prior to the meeting. Management-level attendance at these meetings shall 
be considered part of the Contractor’s contractual responsibility. Meetings are 
scheduled, and Contractor will be notified of such schedule, no later than three (3) 
working days prior to the meeting.   

 
7.0  Vehicle Operators 

 
7.1 Operator Qualifications and Performance 
 
All potential vehicle operators shall be required to have a safe driving record and, at a 
minimum, a valid Class C driver's license.  All vehicle operators shall be 18 years of 
age or older at the time of background check.  Potential vehicle operators shall be 
subject to driving record and criminal background checks through the California 
Highway Patrol.  Potential vehicle operators shall be sufficiently experienced in the 
tasks of tow truck operations and proficient with all required Freeway Service Patrol 
equipment to provide safe and proper service.  Any certified vehicle operator from 
other FSP areas will be evaluated on a case-by-case basis.  All potential vehicle 
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operators must be capable of demonstrating their tow operating abilities prior to formal 
CHP training, also known as proficiency testing. 
 
Additionally, the vehicle operators will be required to exercise good, sound judgment in 
carrying out their duties. Vehicle operators shall be required to inform the CHP 
Communications Center any time they leave the assigned Beat.  This includes breaks 
and replenishing expendable items, such as: gasoline, fire extinguisher, etc.  The 
vehicle operator shall be required to immediately notify the CHP Communications 
Center upon a tow truck breakdown.   
 
FSP vehicle operators will be responsible for accurately entering the required data into 
DCD equipment every shift.  Each FSP vehicle operator shall complete an inspection 
worksheet prior to the commencement of driving the tow truck and a mileage log prior 
to beginning service on the Beat.  The FSP vehicle operator shall be required to 
complete an assist record for each incident.  Each assist record should be accurate. 
Contractors or Operators providing false or misleading information to FSP 
Management shall be subject to disciplinary action and will be handled on a case-by-
case basis. 
 
FSP vehicle operators shall always complete the required procedures per the SOP 
when handling required forms.  No duplicate survey numbers should be entered into 
the DCD equipment at any time.  Vehicle operators are required to complete in their 
entirety the Release of Liability form and Damage Release form when applicable.  
These completed forms should be handed in to RCTC at a minimum every 60 days.  If 
it is discovered that a vehicle operator has entered duplicate survey numbers, not 
properly completed the release forms, or not turned the release forms in timely, the 
Contractor may be subject to penalties as outlined in Proposal Pricing Form. 
 
CHP, Caltrans, and RCTC maintain strict drug and alcohol policies.  Contractors shall 
have an alcohol and drug program that includes at a minimum, a drug and alcohol free 
workplace policy and an employee alcohol/drug-testing program. Any FSP vehicle 
operator found working under the influence of drugs or alcohol shall be immediately 
removed from the FSP program by the Contractor.  The Contractor shall be 
responsible for providing a certified replacement vehicle operator for that vehicle.   
 
The Contractor shall be an active participant in the DMV Pull Notice Program.  
 
If a vehicle operator is convicted of a crime involving a stolen vehicle, stolen property, 
violence, drugs, or moral turpitude, fraud related to the towing business, or 
misdemeanor or felony driving while under the influence of alcohol or a drug, the 
Contractor shall permanently remove that vehicle operator from duties under the FSP 
program.  If a vehicle operator is charged with any of the above crimes, the Contractor 
shall immediately suspend that vehicle operator from duties under this program 
pending the outcome of the criminal case.  If the vehicle operator is not convicted, or is 
ultimately convicted of a lesser crime not described above, RCTC retains the right to 
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have the Contractor remove that vehicle operator from the duties under the FSP 
program.  
 
7.2 Operator Training 
 
At the Contractor’s expense, all company owners, FSP vehicle operators, and back-up 
vehicle operators shall be required to present a certificate of completion of a SHRP 
2/TIMS training course and to complete the CHP two-day training program which costs 
approximately $50.00 per vehicle operator (fee is for the DL64 Tow Truck Driver 
Certificate and fingerprinting).  Contractors shall pay all FSP operators and back-up 
vehicle operators for attending the training.  No vehicle operator will be allowed to 
begin patrolling without meeting the requirements set forth in the SOP.  Any vehicle 
operator who is found on patrol not meeting the requirements may be prohibited from 
further FSP service and the Contractor’s contract may be terminated immediately. 
 
Mandatory CHP refresher training classes shall be attended.  A minimum of four (4) 
hours refresher training per year shall be required (at Contractor’s expense).  
Contractors shall pay all FSP vehicle operators and back-up vehicle operators 
for attending the required training. 
 
Vehicle operators will be required to utilize DCD equipment to input information about 
mileage, inspection, and each assist, which will include: location, vehicle make, model, 
license number, type of assistance provided, etc.  Vehicle operators will be trained on 
using DCD equipment to enter data. 
 
7.3   Operator Driving Record and Criminal History Check 
 
As required by California Vehicle Code Section 2340, all applicants and owners are 
required to have a driver’s license and criminal history check.  Only after a completed 
CHP 234F is received and accepted by CHP, a driver’s license and preliminary criminal 
history check will be performed. The driver’s license check will consist of confirming 
that the applicant has a valid driver’s license and the applicant’s point count is within 
standards set forth in this SOP (refer to Chapter 11, Annex A). 
 
The preliminary criminal history check will consist of a preliminary background check to 
determine if the applicant meets the criteria for a California Tow Truck Driver Certificate 
as outlined in California Public Resources Code Section 5164, California Vehicle Code 
Section 13377 and the FSP Contract.  In addition, RCTC or the CHP may, in its sole 
discretion, require an Employer to replace any vehicle operator or reject a potential 
vehicle operator who it determines is not suitable to represent the FSP Program with 
the public.  If the applicant passes the preliminary criminal history check, the applicant 
shall submit to fingerprinting. 
 
Driver’s license and preliminary criminal history checks will be completed by CHP 
within ten (10) working days of the acceptance of a CHP 234F. 
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7.4 Vehicle Operator Uniform 
 
It shall be the responsibility of the Contractor to provide the vehicle operator with 
specified uniforms, black protective toe boots, nameplate, gloves and other equipment.  
The equipment includes navy blue coveralls or navy blue shirts and pants.  If coveralls 
are worn, they shall have a collar with a zip front.  Optionally, drivers may wear a 
standard navy blue (long-sleeve only) uniform shirt, with a fluorescent orange (must be 
only 2.5” wide) trim, with a ½” silver reflective tape down the middle.  This allowed 
reflective tape must be on both sleeves.  All uniforms shall be clean, properly 
maintained, and replaced whenever excessively worn. 
 
Sleeves and pant legs shall be moderately tapered to avoid excessive fullness.   
  
A safety vest with reflective stripes shall be worn and supplied by RCTC.  RCTC will 
supply vests with the FSP logo patches already sewn on per CHP’s required patch 
placement locations.  A FSP logo patch is not required to be sewn on the navy blue 
FSP vehicle operator uniform.  
 
A detachable brass or gold nameplate shall be worn with the first initial of the first 
name and full last name.  Letters shall not exceed ½” tall.  The nameplate shall be 
worn above the right chest pocket on the safety vest.  The Contractor is responsible for 
obtaining FSP CHP approval of the driver nameplates, and the Contractor is 
responsible for the purchase and replacement of the FSP vehicle operator nameplate. 
 
All FSP vehicle operators shall wear general duty black work boots with protective 
(steel or composite) toe. 
 
During cold weather, a navy blue sweater or sweatshirt may be worn under the uniform 
shirt/coveralls.  As an option, a navy blue jacket may also be worn, if it meets all the 
uniform specifications and is worn under the safety vest.  Rain gear, if worn, shall be 
waterproofed material and navy blue or yellow in color.  Hats, if worn, shall be 
baseball-type caps and navy blue in color.  An "FSP" logo patch may be sewn on the 
hat above the brim.  No other logos/names shall be accepted.  A beanie may also be 
worn which must be navy blue in color and worn only with a jacket or long sleeve shirt 
under the vest. 
  
Contractor should refer to the most current SOP to ensure they are following the 
most recent requirements.  SOP revisions and updates shall be unilaterally issued by 
RCTC, as deemed necessary by RCTC management, and all changes, revisions and 
updates to the SOP, if any, shall supersede all previous or existing SOPs.  A copy of 
the SOP is included as part of the original RFP package. 
     
7.5 Local Office 
 
The Contractor shall provide a local office for contract administration purposes.  
This office shall be staffed by either the Contractor or a person who has the authority to 
conduct business and make decisions on behalf of the Contractor.  The office shall 
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have business hours coinciding with Contractor's Beat(s) hours of operation.  Through 
the Proposal document shown in the Contractor Representative Form, the Contractor 
shall designate representatives who will be available at the office during hours of 
operation to make decisions on behalf of the Contractor. The office shall be established 
within close proximity to the Contractor's Beat(s) and the County of Riverside.  Also 
note in the Scope of Services, Section 4.4, a backup vehicle and a certified FSP 
vehicle operator must be available within a 45-minute request of the Beat area. 
 
This requirement may also determine if the local office is close enough to satisfy the 
requirements under this section. 

 
The Contractor shall also provide telephone and email through which he/she, or a 
responsible representative who has the authority to conduct business and make 
decisions on behalf of the Contractor, can be contacted during the non-service hours of 
operation for the length of the contract.  During non-business hours, an answering 
machine provided at the Contractor's expense, shall be available to log calls, take 
complaints, etc.  An email address that is monitored daily shall be provided for 
notification purposes during operational and non-service hours.  The Contractor will be 
responsible for having a company representative monitor and review messages/notices 
on a daily basis. 
 
7.6 Remedies and Liquidated Damages 
 
RCTC has a need to deal contractually with a range of failures by Contractors to meet 
contractual standards and requirements short of suspension or termination.  Failure to 
meet contractual standards and requirements constitute a default under the contract 
and is subject to the various remedies provided in the contract, up to and including 
termination of the contract. 
 
It is clear that any default that is related to service or contractor’s readiness for service 
will either degrade service or lead to the degradation of service.  The failure to meet 
contractual standards and requirements, therefore, causes damages to the FSP 
program and its participants (RCTC, CHP and Caltrans) and to the public being served 
by the FSP program.  Because of the public service nature of the mission of the FSP, 
described generally in the Standard Operating Procedures (SOP), to keep traffic and 
commerce flowing on the regional freeways, the damages arising from contractor’s 
failure to meet the contractual standards and requirements are impractical or extremely 
difficult to ascertain on an individual basis. 
 
The contract has therefore established a series of remedies to attempt to deal with a 
range of defaults.  The most egregious default will result in suspension or termination.  
Lesser defaults will result in the assessment of liquidated damages.  These lesser 
remedies have been described in the SOP as fines, violations or penalties.  This is not 
a correct characterization of the intent of the remedies.  The remedies arise because 
the contractor is in default and the FSP and the public it serves is damaged by that 
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default.  The remedies are to compensate FSP for its damages and to encourage 
compliance with performance requirements of the contract.  
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EXHIBIT “B” 
 

Compensation Summary 
 
 
 
 
 
 

FIRM PROJECT TASKS/ROLE COST 
Prime Consultant: 

Pepe’s Towing Service, Inc. FSP Services for Beat No. 7 $1,666,787.00 
TOTAL COSTS $1,666,787.00 
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Agreement No. 21-45-051-00 

RIVERSIDE COUNTY TRANSPORTATION COMMISSION, ACTING AS THE RIVERSIDE 
COUNTY SERVICE AUTHORITY FOR FREEWAY EMERGENCIES, 

FOR 
FREEWAY SERVICE PATROL FOR BEAT # 8 WITHIN RIVERSIDE COUNTY 

WITH PEPE’S TOWING SERVICE 

1. PARTIES AND DATE.

1.1 This Agreement is made and entered into as of _____day of _________,
2021, by and between the RIVERSIDE COUNTY TRANSPORTATION COMMISSION 
(“COMMISSION”) acting as the RIVERSIDE COUNTY SERVICE AUTHORITY FOR 
FREEWAY EMERGENCIES (“SAFE”) and PEPE’S TOWING SERVICE, a California 
Corporation (referred to herein as “CONTRACTOR”).  SAFE and CONTRACTOR are 
sometimes individually referred to herein as “Party” and collectively as “Parties”. 

1.2  The California Highway Patrol herein referred to as “CHP” and California 
Department of Transportation, herein referred to as “Caltrans” are hereby expressly 
designated as third-party beneficiaries of CONTRACTOR’s performance under this 
Agreement. 

2. RECITALS.

2.1 WHEREAS, COMMISSION is a California County Transportation
Commission existing under the authority of Section 130050 et seq. of the 
California Public Utilities Code; 

2.2 WHEREAS, COMMISSION is authorized, pursuant to Section 2550 et 
seq. of the California Streets and Highways Code, to act as SAFE for 
purposes of providing a motorist aid system, including provision of 
freeway service patrols; 

2.3 WHEREAS, SAFE requires the services of a CONTRACTOR to provide 
the freeway service patrol professional services as described in the 
Scope of Services; 

2.4 WHEREAS, SAFE has determined that CONTRACTOR is best qualified 
to perform the required services; 

2.5 WHEREAS, the CONTRACTOR is able and willing to perform the 
required services under the terms and conditions of this Contract; 

2.6 WHEREAS, COMMISSION is the short range transportation planning 
agency for Riverside County, and programs federal, state, and local 
funds. COMMISSION has entered into a Memorandum of Understanding 

ATTACHMENT 3
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with Caltrans and CHP to fund peak period freeway service patrols on 
selected freeway segments in Riverside County; and  

 
2.7 WHEREAS, Section 21718 (a) of the California Vehicle Code specifically 

authorized CHP to be responsible for freeway service patrols stopping on 
freeways for the purpose of rapid removal of impediments to traffic.  
Article 3, Section 91, of the Streets and Highways Code, states that 
Caltrans has responsibility to improve and maintain the state highways.  
Caltrans also has the responsibility for traffic management and removing 
impediments from the highways. 

 
NOW, THEREFORE, for the consideration hereinafter stated, SAFE and CONTRACTOR 
agree as follows: 
 

3. TERMS. 
 
  3.1 General Scope of Services.  The purpose of the Freeway Service Patrol 
(“FSP”) program is to provide for the rapid removal of disabled vehicles and vehicles involved 
in minor accidents from the freeway.  Contractor promises and agrees to furnish to SAFE all 
labor materials, tools, equipment, services, and incidental and customary work necessary to 
fully and adequately provide the FSP services ("Services").  The Services are more 
particularly described in Exhibit "A" attached hereto and incorporated herein by reference.  All 
Services shall be subject to, and performed in accordance with, this Agreement, the exhibits 
attached hereto and incorporated herein by reference, and all applicable local, state, and 
federal laws, rules and regulations, and the SOP manual (as defined below).   
 
   3.1.1. Contract Oversight.  Caltrans and CHP will jointly oversee the 
Services.  Both agencies will have responsibility for overseeing Service performance and 
ensuring that the CONTRACTOR abides by the terms of this Contract.  CHP is responsible for 
dispatch services to incident locations within the CONTRACTOR’s patrol limits.  The 
dispatching will be done in accordance with this Contract.  A Standard Operating Procedures 
(“SOP”) manual will be given to the CONTRACTOR explaining the types of incidents to which 
his/her operators may be dispatched. 
 
   3.1.2 Beat Descriptions.  The FSP will operate on selected freeway 
segments referred to herein as “beats”.  Each beat has specific turnaround locations and 
designated drop locations identified by the CHP.  Exhibit “A” shows the specific limits, number 
of tow trucks, number of back-up trucks and hours of operation, and holidays for the 
CONTRACTOR’s specific beat.  SAFE reserves the right to add or delete holidays to the work 
schedule, provided that SAFE provides CONTRACTOR seven (7) days advanced notice of 
such addition or deletion. Travel time to and from the beat will be at the expense of the 
CONTRACTOR.   
 
   3.1.3 Change Orders.  At any time during the term of this Contract, 
SAFE reserves the right to adjust beat specifications to better accommodate demand for the 
Services, or availability of funding, at no cost to SAFE.  Adjustments may include reduction in 
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the hours of Services.  SAFE may direct such adjustments during the course of this Contract 
through written change orders, signed by SAFE, setting forth any changes to Exhibit “A”.  
Changes may include a change of the specified beat(s) to other beats that SAFE determines 
better serve the needs of SAFE, as well as changes to schedules and hours for the beats set 
forth in Exhibit “A”.  If warranted, as determined in SAFE’s sole discretion, and during the 
hours of operation of the Services, the CONTRACTOR may be requested to temporarily 
reassign his/her FSP operators/trucks to locations outside the assigned beat.  Such 
reassignments shall be at no cost to SAFE. 
 
   3.1.4. The SOP Manual.  To promote a safe work environment and for 
the maintenance of professionalism, the most current version of the SOP manual shall, at all 
times, be followed by the CONTRACTOR and its vehicle operators.  The SOP manual, as 
such manual may from time to time be amended, is incorporated into this Contract by 
reference.  CONTRACTOR shall be notified and provided with a copy of any changes to the 
SOP manual. Drivers found not to be in compliance with FSP procedures, as set forth in the 
SOP manual or this Contract, may be suspended or terminated from the FSP program and 
the CONTRACTOR may be fined three (3) times the hourly Contract rate in one (1) minute 
increments until a replacement vehicle is provided (Driver and Truck must return to beat 
compliant with all FSP requirements), or fined for the entire shift at three (3) times the hourly 
rate at the discretion of the FSP Field Supervisors. 
 
  3.2 Equipment Requirements. CONTRACTOR shall comply with all 
equipment requirements outlined in the attached Exhibit “A”.   
 

3.3 Commencement of Services. The CONTRACTOR shall commence work 
upon receipt of a written Notice to Proceed from SAFE. 
 
  3.4 Term.  The term of this Contract shall be for a period of five (5) years, 
from January 4, 2022 to January 3, 2027 unless earlier terminated as provided herein.  
SAFE shall also have the right to renew this Contract from one month up to a one (1) year 
term after the initial term by providing notice as provided below.  SAFE must provide written 
notice to CONTRACTOR no less than ninety (90) days prior to the end of the applicable term, 
indicating its renewal of the Contract.  CONTRACTOR shall complete the Services within the 
term of this Contract, and shall meet any other established schedules and deadlines.  All 
applicable indemnification provisions of this Contract shall remain in effect following the 
termination of this Contract.  The rates shall be as follows: 
 

SCHEDULE OF HOURLY RATES 
 

Classification Year 1 Year 2 Year 3 Year 4 Year 5 
Regular Rate $ 81.75 per 

hour 
$ 83.75 per 

hour 
$ 85.56 per 

hour 
$ 87.23 per 

hour 
$ 89.10 per 

hour 
CFSP/Extra Rate $ 89.93 per 

hour 
$ 92.12 per 

hour 
$ 94.12 per 

hour 
$ 95.95 per 

hour 
$ 98.01 per 

hour 
 

3.5 SAFE's Representative.  SAFE hereby designates the SAFE Executive 
Director or his or her designee, to act as its Representative for the performance of this 
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Contract ("SAFE’s Representative").  SAFE’s Representative shall have the authority to act on 
behalf of SAFE for all purposes under this Contract.  SAFE's Representative shall also review 
and give approval, as needed, to the details of CONTRACTOR's work as it progresses.  
CONTRACTOR shall not accept direction or orders from any person other than the SAFE’s 
Representative or his or her designee. 
 

3.6 CONTRACTOR’S Representative.  CONTRACTOR hereby designates 
Lorenzo Navarro, Vice President, to act as its representative for the performance of this 
Contract ("CONTRACTOR’s Representative").  CONTRACTOR’s Representative shall have 
full authority to act on behalf of CONTRACTOR for all purposes under this Contract.  The 
CONTRACTOR’s Representative shall supervise and direct the Services, using his best skill 
and attention, and shall be responsible for all means, methods, techniques, sequences and 
procedures and for the satisfactory coordination of all portions of the Services under this 
Contract.  CONTRACTOR shall work closely and cooperate fully with SAFE's Representative 
and any other agencies which may have jurisdiction over or an interest in the Services.  
CONTRACTOR's Representative shall be available to the SAFE staff at all reasonable times.  
Any substitution in CONTRACTOR's Representative shall be approved in writing by SAFE's 
Representative. 

 
3.7 Substitution of Key Personnel.  CONTRACTOR has represented to SAFE 

that certain key personnel will perform and coordinate the Services under this Contract.  
Should one or more of such personnel become unavailable, CONTRACTOR may substitute 
other personnel of at least equal competence upon written approval by SAFE’s 
Representative.  In the event that SAFE’s Representative and CONTRACTOR cannot agree 
as to the substitution of the key personnel, SAFE shall be entitled to terminate this Contract 
for cause, pursuant to the provisions of Section 3.15.  The key personnel for performance of 
this Contract are: Manuel Acosta, Owner/CEO; Lorenzo Navarro, General Manager; Pete 
Ortiz, Administrative Manager; Fernando Soria, Operations Manager; Laura Acosta, 
Office Administrator. 

 
 3.7.1 Availability of FSP Manager.  Except in the case of unpreventable 

circumstances, the FSP Manager must be available at the CONTRACTOR’s office for at least 
50% of each Work Day to address time sensitive issues related to this Contract or the 
Services, including, but not limited to, FSP administrative responsibilities; SAFE, CHP, and 
Caltrans requests; driver matters; and truck maintenance issues.  CONTRACTOR shall, 
within 24 hours, notify SAFE of each circumstance causing the FSP Manager not to be 
available as required herein.  As used in this section, the term “Work Day” shall mean and 
refer to any day that FSP service is provided, during those hours of operation for Construction 
FSP as identified on the attached Exhibit “A-1”.    
 

3.8 Review of Work and Deliverables.  All reports, working papers, and 
similar work products prepared for submission in the course of providing Services under this 
Contract may be required to be submitted to SAFE's Representative in draft form, and SAFE’s 
Representative may require revisions of such drafts prior to formal submission and approval.  
In the event that SAFE's Representative, in his or her sole discretion, determines the formally 
submitted work product to be inadequate, SAFE's Representative may require 
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CONTRACTOR to revise and resubmit the work at no cost to SAFE.  Upon determination by 
SAFE that CONTRACTOR has satisfactorily completed the Services required under this 
Contract and within the term set forth in Section 3.4, SAFE shall give CONTRACTOR a 
written Notice of Final Completion.  Upon receipt of such notice, CONTRACTOR shall incur 
no further costs hereunder, unless otherwise specified in the Notice of Completion.  
CONTRACTOR may request issuance of a Notice of Final Completion when, in its opinion, it 
has satisfactorily completed all Services required under the provisions of this Contract.   
 

3.9 Appearance at Hearings.  If and when required by SAFE, CONTRACTOR 
shall render assistance at public hearings or other meetings related to the performance of the 
Services. 
 

3.10 Standard of Care: Licenses.  CONTRACTOR represents and maintains 
that it is skilled in the professional calling necessary to perform all Services, duties and 
obligations required by this Contract.  CONTRACTOR shall perform the Services and duties 
in conformance to and consistent with the standards generally recognized as being employed 
by professionals in the same discipline in the State of California.  CONTRACTOR warrants 
that all employees and subcontractors shall have sufficient skill and experience to perform the 
Services assigned to them.  CONTRACTOR further represents and warrants to SAFE that its 
employees and subcontractors have all licenses, permits, qualifications (including medical 
certification) and approvals of whatever nature that are legally required to perform the 
Services, and that such licenses and approvals shall be maintained throughout the term of 
this Contract.  CONTRACTOR shall perform, at its own cost and expense and without 
reimbursement from SAFE, any services necessary to correct errors or omissions which are 
caused by the CONTRACTOR’s failure to comply with the standard of care provided for 
herein, and shall be fully responsible to SAFE for all damages and other liabilities provided for 
in the indemnification provisions of this Contract arising from the CONTRACTOR’s errors and 
omissions.  Any employee of CONTRACTOR or its subcontractors who is determined by 
SAFE to be uncooperative, incompetent, a threat to the adequate or timely completion of the 
Services, a threat to the safety of persons or property, or any employee who fails or refuses to 
perform the Services in a manner acceptable to SAFE, shall be promptly removed from 
performing the Services by the CONTRACTOR and shall not be re-employed to perform any 
of the Services. 
 

3.11 Opportunity to Cure.  SAFE may provide CONTRACTOR an opportunity 
to cure, at CONTRACTOR's expense, all errors and omissions which may be disclosed during 
performance of the Services.  Should CONTRACTOR fail to make such correction in a timely 
manner, such correction may be made by SAFE, and the cost thereof charged to 
CONTRACTOR. 
 

3.12 Inspection of Work.  CONTRACTOR shall allow SAFE's Representative 
to inspect or review CONTRACTOR's performance of Services in progress at any time. 
SAFE/Caltrans/CHP also reserves the right to audit all paperwork demonstrating that 
CONTRACTOR participates in an employee alcohol/drug-testing program and the DMV Pull 
Notice Program. 

244



 

3.13 Laws and Regulations.  CONTRACTOR shall keep itself fully informed of 
and in compliance with all local, state and federal laws, rules and regulations in any manner 
affecting the performance of the Services, including all Cal/OSHA requirements, and shall 
give all notices required by law.  CONTRACTOR shall be solely liable for all violations of such 
laws and regulations in connection with Services.  If the CONTRACTOR performs any work 
knowing it to be contrary to such laws, rules and regulations and without giving written notice 
to SAFE, CONTRACTOR shall be solely responsible for all costs arising therefrom.  
CONTRACTOR shall defend, indemnify and hold SAFE, their officials, directors, officers, 
employees and agents free and harmless, pursuant to the indemnification provisions of this 
Contract, from any claim or liability arising out of any failure or alleged failure to comply with 
such laws, rules or regulations. 

 
3.14 Damage Complaints. Upon receiving a damage complaint from a motorist 

assisted by the CONTRACTOR, that the CONTRACTOR damaged their vehicle while lending 
assistance, the CONTRACTOR shall notify CHP immediately regarding the nature of the 
damage complaint and its disposition. The CONTRACTOR shall reply to the motorist by 
telephone within twenty-four (24) hours of receiving the damage complaint notification. If 
necessary, the CONTRACTOR shall send either his or her authorized representative or his or 
her insurance company representative to inspect the vehicle and complete an incident report 
within forty-eight (48) hours after receiving the damage complaint. If the investigation shows 
that damage to the vehicle could have been caused by the CONTRACTOR, the 
CONTRACTOR shall negotiate in good faith to try and resolve the issue and shall report to 
the CHP the result of the negotiations. All complaints shall be resolved within a reasonable 
period of time after being received.     

 
3.14.1 Complaint Review Committee.  The FSP Technical Advisory 

Committee (“FSP TAC”) is composed of voting members from CHP, SAFE and Caltrans. 
Voting members of the FSP TAC are hereby designated as the members of the Damage 
Complaint Review Committee (“DCRC”). If the DCRC finds that justifiable complaints are not 
resolved within a reasonable time frame, it can recommend that payment to the 
CONTRACTOR in the amount of the damage claim may be deducted from the 
CONTRACTOR’s monthly invoice.  
 

3.15 Termination. 
 

3.15.1 Notice; Reason.  SAFE may, by written notice to CONTRACTOR, 
terminate this Contract, in whole or in part, including, without limitation, the geographical 
territory covered by this Contract, at any time by giving written notice to CONTRACTOR of 
such termination, and specifying the effective date thereof (“Notice of Termination”).  Such 
termination may be for SAFE’s convenience, due to lack of available funding for the Services, 
or because of CONTRACTOR's failure to perform its duties and obligations under this 
Contract, including, but not limited to, the failure of CONTRACTOR to timely perform Services 
pursuant to the Scope of Services described in Section 3, entitled “Terms,” as well as Section 
7 of the RFP.  CONTRACTOR may not terminate this Contract except for cause.   
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3.15.2 Discontinuance of Services.  Upon receipt of the written Notice of 
Termination, CONTRACTOR shall discontinue all affected Services as directed in the Notice 
of Termination, and deliver to SAFE all Documents and Data, as defined in this Contract, as 
may have been prepared or accumulated by CONTRACTOR in performance of the Services, 
whether completed or in progress. 
 

3.15.3 Effect of Termination For Convenience. If the termination is to be 
for the convenience of SAFE, SAFE shall compensate CONTRACTOR for Services fully and 
adequately provided through the effective date of termination as provided in the Notice of 
Termination.  Such payment shall include a pro-rated amount of profit, if applicable, up 
through such effective date, but no amount shall be paid for anticipated profit on unperformed 
Services past such effective date.  CONTRACTOR shall provide documentation deemed 
adequate by SAFE's Representative to show the Services actually completed by 
CONTRACTOR prior to the effective date of termination.  This Contract shall terminate on the 
effective date of the Notice of Termination. 
 

3.15.4 Effect of Termination for Cause.  If the termination is for cause, 
CONTRACTOR shall be compensated for those Services which have been fully and 
adequately completed and accepted by SAFE as of the effective date of termination as 
provided in the Notice of Termination.  In such case, SAFE may take over the work and 
prosecute the same to completion by contract or otherwise.  Further, CONTRACTOR shall be 
liable to SAFE for any reasonable additional costs or damages incurred to revise work for 
which SAFE has compensated CONTRACTOR under this Contract, but which SAFE has 
determined in its sole discretion needs to be revised, in part or whole.  Termination of this 
Contract for cause may be considered by SAFE in determining whether to enter into future 
contracts with CONTRACTOR. 
 

3.15.5 Cumulative Remedies.  The rights and remedies of the Parties 
provided in this Section are in addition to any other rights and remedies provided by law or 
under this Contract. 
 

3.15.6 Procurement of Similar Services.  In the event this Contract is 
terminated, in whole or in part, as provided by this Section, SAFE may procure, upon such 
terms and in such manner as it deems appropriate, services similar to those terminated. 
 

3.15.7 Waivers.  CONTRACTOR, in executing this Contract, recognizes 
that the Services may be terminated, in whole or in part, as provided in this Section.  
CONTRACTOR shall not be entitled to any damages including, but not limited to, any 
compensation for costs incurred to procure vehicles, meet the terms for providing the 
Services, or for any other costs or expenses, and shall be deemed to have waived any and all 
claims for damages, costs or expenses which may otherwise arise from SAFE's termination of 
this Contract, for convenience or cause, as provided in this Section. 

 
   3.15.8 Authorization to Terminate.  The Executive Director of SAFE shall 
have the full authority and discretion to exercise SAFE’s rights under this Section 3.15, 
entitled “Termination”. 
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3.16 Trend Meetings.  CONTRACTOR shall attend, or send a designated 
management-level representative, to all trend meetings (i.e., required FSP TAC meeting 
which meets every other month). These trend meetings will encompass focused and informal 
discussions concerning, but not limited to: scope, Services, schedule, current progress of 
Services, relevant cost issues, and future objectives.  CONTRACTOR shall be responsible for 
having a representative attend all meetings (i.e., FSP TAC meetings) that has the ability to 
make management-level decisions on the behalf of the CONTRACTOR. If the 
CONTRACTOR cannot have a management-level representative at a meeting, 
CONTRACTOR shall notify SAFE and CHP prior to the meeting. Management-level 
attendance at these meetings shall be considered part of the CONTRACTOR’s contractual 
responsibility. Meetings are scheduled, and CONTRACTOR will be notified of such schedule, 
no later than three (3) working days prior to the meeting.   
 
  3.17 Fees and Payment. 

 
3.17.1 Amount to be Paid.  Subject to the provisions set forth below for 

Services satisfactorily performed hereunder, SAFE shall pay the CONTRACTOR on a fixed 
unit rate basis a ceiling price NOT TO EXCEED One Million Six Hundred Sixty-Six 
Thousand Seven Hundred Eighty-Seven Dollars ($1,666,787).   
 

3.17.2 Maximum Payment is the Ceiling Price.  SAFE shall not be 
obligated to pay costs which exceed the ceiling price set forth above, except as provided in 
Sections 3.15 and 3.17.10.  CONTRACTOR agrees to use its best efforts to perform the 
services and all obligations under this Contract within such ceiling price.   
 

3.17.3 Hourly Rate; Break and Meal Periods.  For its performance of the 
Services, the CONTRACTOR shall be paid for labor expended directly in the performance of 
the Services at the rates specified below.  Payments shall be made monthly in arrears based 
on Services provided and allowable incurred expenses.  The CONTRACTOR shall not be 
entitled to reimbursements for any expenses unless approved in advance in writing. 

 
SCHEDULE OF HOURLY RATES 

 
Classification Year 1 Year 2 Year 3 Year 4 Year 5 
Regular Rate $ 81.75 per 

hour 
$ 83.75 per 

hour 
$ 85.56 per 

hour 
$ 87.23 per 

hour 
$ 89.10 per 

hour 
CFSP/Extra Rate $ 89.93 per 

hour 
$ 92.12 per 

hour 
$ 94.12 per 

hour 
$ 95.95 per 

hour 
$ 98.01 per 

hour 
 

Hourly rates may be adjusted as set forth in Chapter 9, Violations/Penalties, of the FSP 
Standard Operating Procedures (SOP).  
 

A)           CONTRACTOR is responsible for compliance with all 
California labor laws related to break periods and meal periods including, but not limited 
to, compliance with Labor Code section 512.  CONTRACTOR shall be solely responsible 
for any additional pay to which its drivers may be entitled for CONTRACTOR’s failure to 
comply with the California labor law requirements. 
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B)            During shifts that require drivers to be provided a 30-

minute meal period break pursuant to Labor Code section 512, CONTRACTOR shall 
either make arrangements for another certified driver to provide Services during those 
breaks or not be compensated for each 30-minute meal period break during which 
Services are not provided.  In no case shall CONTRACTOR be entitled to bill RCTC for 
time during which a driver is taking a meal period break. 
 

3.17.4 Payment Coverage.  The compensation herein above specified will 
cover and include all applicable labor surcharges such as taxes, insurance and fringe 
benefits, as well as indirect costs, overhead, general and administrative expense, and profit. 

 
3.17.5 Cost Principles. 

  A)  CONTRACTOR agrees to comply with 2 CFR, Part 225, 
Cost Principles for State and Local Government, and 2 CFR, Part 200, Uniform 
Administrative Requirements, Cost Principles, and Audit Requirements for Federal 
Awards. 

  B)  CONTRACTOR agrees that 1) Contract Cost Principles and 
Procedures, 48 CFR, Federal Acquisition Regulations System, Chapter 1, Part 31, et seq., 
shall be used to determine the allowability of individual cost items, and 2) CONTRACTOR 
shall comply with Federal administrative procedures in accordance with 2 CFR, Part 200, 
Uniform Administrative Requirements, Cost Principles, and Audit Requirements for 
Federal Awards. 

  C)  Any costs for which CONTRACTOR has received payment 
or credit that are determined by subsequent audit to be unallowable under 2 CFR, Part 
225, 48 CFR, Chapter 1, Part 31 or 2 CFR, Part 200, are subject to repayment by 
CONTRACTOR to SAFE.  Should CONTRACTOR fail to reimburse moneys due SAFE 
within 30 days of demand, or within such other period as may be agreed in writing 
between the Parties hereto, SAFE is authorized to intercept and withhold future payments 
due CONTRACTOR from SAFE or any third-party source, including, but not limited to, the 
State Treasurer, the State Controller, and the California Transportation Commission. 

3.17.6 Fines.  Fines for starting late; leaving early; taking more breaks 
than authorized; or being ordered out of service by a CHP, SAFE Representative or 
Caltrans supervisor for Contract infractions shall be deducted from the CONTRACTOR’s 
monthly invoice at five (5) times the hourly rate, plus the loss of revenue for the down time.  
Fines may be further described in the attached Exhibit “A” or Exhibit “B”.  

 
3.17.7  Accounting System. CONTRACTOR and its subcontractors 

shall establish and maintain an accounting system and records that properly accumulate 
and segregate expenditures by line item for the Services.  The accounting system of 
CONTRACTOR and its subcontractors shall conform to Generally Accepted Accounting 
Principles (GAAP), enable the determination of incurred costs at interim points of 
completion, and provide support for reimbursement payment vouchers or invoices. 
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3.17.8 Invoices.  Invoices for CONTRACTOR’s Services shall be 
submitted monthly on forms approved by SAFE.  Invoices will be routinely verified by CHP.  
To ensure prompt payment, most billing disputes may be resolved within ten (10) working 
days of written notice of dispute.  However, at SAFE’s discretion, reconciliation of disputed 
fines that sum to less than 2% of the months’ Invoice may be corrected on the next month’s 
Invoice to ensure prompt payment of the major portion of the invoice.  Each Invoice shall 
include a cover sheet bearing a certification as to the accuracy of the statement signed by the 
CONTRACTOR’s authorized officer. Invoices shall be mailed to SAFE’s Contract 
Administrator at the following address:   

 
Riverside County Service Authority for Freeway Emergencies 
FSP Program   
P.O. Box 12008 
Riverside, CA  
92502-2208 
Attn:  Brian Cunanan 
 
 3.17.8.1 Payment Schedule.  Invoice periods shall be based upon 

a calendar month, beginning with the first day of the month.  SAFE shall reimburse 
CONTRACTOR for Services adequately provided under this Contract within thirty (30) days of 
receiving the current period invoice with no errors.  If the Invoice is completed incorrectly by 
the CONTRACTOR it will delay payment.  If SAFE fails to pay any amount owed to 
CONTRACTOR under this Contract within thirty (30) days after receipt of the invoice, 
CONTRACTOR may give SAFE a notice of failure to pay which shall set forth the invoice(s) 
and amount(s) which CONTRACTOR believes are thirty (30) days overdue.  SAFE shall pay 
any undisputed invoice(s) and amount(s) within thirty (30) days of receipt of a notice of failure 
to pay.   

 
3.17.9 Right to Audit. For the purpose of determining compliance with this 

Contract and other matters connected with the performance of CONTRACTOR’s contracts 
with third parties, CONTRACTOR and its subcontractors shall each maintain and make 
available for inspection all books, documents, papers, accounting records, and other evidence 
pertaining to the performance of such contracts, including, but not limited to, the costs of 
administering those various contracts.  All of the above referenced parties shall make such 
materials available at their respective offices at all reasonable times for three years from the 
date of final payment of Funds to CONTRACTOR.  SAFE, the State of California acting 
through the Department of Transportation or its duly authorized representative, the California 
State Auditor, or the United States Department of Transportation shall each have access to 
any books, records, and documents that are pertinent for audits, examinations, excerpts, and 
transactions, and CONTRACTOR shall furnish copies thereof if requested. 

3.17.10  Taxes.  CONTRACTOR shall pay any sales, use, or other taxes, 
if any, attributable to the provision of the Services. 

 
3.17.11 Travel and Subsistence. Payments to CONTRACTOR for travel 

and subsistence expenses claimed for reimbursement or applied as local match credit shall 
not exceed rates authorized to be paid exempt non-represented State employees under 
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current State Department of Personnel Administration (DPA) rules.  If the rates invoiced are in 
excess of those authorized DPA rates, then CONTRACTOR is responsible for the cost 
difference and any overpayments shall be reimbursed to SAFE on demand. 

3.17.12  Employment Adverse to the SAFE.  CONTRACTOR shall notify 
SAFE, and shall obtain SAFE’s written consent, prior to accepting work to assist with or 
participate in a third-party lawsuit or other legal or administrative proceeding against SAFE 
during the term of this Contract. 

 
3.17.13 Extra Work.  At any time during the term of this Contract, SAFE 

may request CONTRACTOR to perform Extra Work.  “Extra Work” shall mean any work which 
is determined by SAFE to be necessary for proper completion of the Services, but which the 
Parties did not reasonably anticipate would be necessary at the time of the execution of this 
Contract and was not included in the Scope of Services.  Extra Work, if any, shall be 
reimbursed at the same hourly rate as identified in Section 3.17.3.  CONTRACTOR shall not 
perform, nor be compensated for Extra Work without obtaining authorization in the form of a 
written Extra Work Order issued by SAFE’s Representative.  For instance, Construction FSP 
services as it relates to construction activity can be considered Extra Work.  In the event an 
Extra Work Order is not issued and signed by SAFE’s Representative, CONTRACTOR shall 
not provide such Extra Work.   However, no compensation or reimbursement for Extra Work 
shall be paid if it is not authorized by SAFE and if the cumulative total of such Extra Work 
under the Contract exceeds $25,000.  All Extra Work in a cumulative total in excess of 
$25,000 must be approved in advance by amendment to this Contract. 

 
3.17.13.1 Extra Work Cancellation Policy.  If a tow operator is 

scheduled for Extra Work and they are notified of a cancellation with LESS than a 24 hour 
notice – then the tow operator will be reimbursed for three (3) hours of the agreed upon 
contract hourly rate.  Note:  The minimum of the three (3) hours should cover eight hours of 
the drivers’ hourly wage.  Starting with “Less than a 24 hour cancellation notice” up to the time 
the tow operator is on the assigned Extra Work Beat, the “three contract hour cancellation 
rate” remains the same.  Once the tow operator is on the Extra Work Beat, the cancellation 
policy changes. 

 
If a tow operator begins the Extra Work (the truck is on the Beat) and is then notified that 
Extra Work has been cancelled, the FSP operator will be paid for the entire shift period up to 
a maximum of eight (8) hours.  A shift period for this policy is defined as: the time period of 
the actual Extra Work shift assigned or for a maximum of eight (8) contract hours, whichever 
is less. 
 
The supervising FSP CHP Officer for the Extra Work shift will make the final determination as 
to whether or not the tow operator will continue to work the Extra Work shift.  Regardless, the 
tow operator will be reimbursed for the original shift period or a maximum or eight (8) hours, 
whichever is less. 
 
   3.17.14  Most Favored Customer.  CONTRACTOR agrees that, 
throughout the term of this Contract, it shall not enter into any FSP services agreement with 
any government agency with whom it has either existing contractual relationship or has no 
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contractual relationship that predates this Contract, pursuant to which CONTRACTOR agrees 
to charge FSP services fees less than those as indicated in this Contract for substantially the 
same level of FSP services contemplated by this Contract.  Should SAFE establish that such 
lower fees have been agreed to by CONTRACTOR with another government agency, 
CONTRACTOR agrees to renegotiate the fees or to refund SAFE an amount equal to the 
difference between the fees indicated in this Contract and the fees charged to other 
government agency customer. 
 

3.18 Delay in Performance. 
 
3.18.1 Excusable Delays.  Neither Party shall be considered in default in 

the performance of its obligations to the extent that the performance of any such obligation is 
prevented or delayed by an Excusable Delay.  Should CONTRACTOR be delayed or 
prevented from the timely performance of any act or Services required by the terms of the 
Contract by an Excusable Delay, Contractor’s schedule for completion of tasks affected by 
such delay may be extended as set forth in Section 3.18.2.  But in every case, 
CONTRACTOR’s failure to perform must be reasonably beyond the control, and without the 
fault or negligence of the CONTRACTOR.  Excusable Delays are acts of God or of the public 
enemy, acts or omissions of SAFE or other governmental agencies in either their sovereign or 
contractual capacities, fires, floods, epidemics, quarantine restrictions, strikes, freight 
embargoes or unusually severe weather. 

 
3.18.2 Written Notice.  If CONTRACTOR believes it is entitled to an 

extension of time due to conditions set forth in subsection 3.18.1, CONTRACTOR shall 
provide written notice to the SAFE within seven (7) working days from the time 
CONTRACTOR knows, or reasonably should have known, that performance of the Services 
will be delayed due to such conditions.  Failure of CONTRACTOR to provide such timely 
notice shall constitute a waiver by CONTRACTOR of any right to an excusable delay in time 
of performance. 

 
3.18.3 Mutual Contract.  Performance of any Services under this Contract 

may be delayed upon mutual agreement of the Parties.  Upon such agreement, 
CONTRACTOR's Schedule of Services (as defined in their Proposal) shall be extended as 
necessary by SAFE.  CONTRACTOR shall take all reasonable steps to minimize delay in 
completion, and additional costs, resulting from any such extension. 
 

3.19 Status of CONTRACTOR/Subcontractors. 
 

3.19.1 Independent Contractor.  The Services shall be performed by 
CONTRACTOR or under its supervision.  CONTRACTOR will determine the means, methods 
and details of performing the Services subject to the requirements of this Contract.  SAFE 
retains CONTRACTOR on an independent contractor basis and not as an employee, agent or 
representative of the SAFE.  CONTRACTOR retains the right to perform similar or different 
services for others during the term of this Contract.  Any additional personnel performing the 
Services under this Contract on behalf of CONTRACTOR shall at all times be under 
CONTRACTOR's exclusive direction and control.  CONTRACTOR shall pay all wages, 
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salaries and other amounts due such personnel in connection with their performance of 
Services and as required by law.  CONTRACTOR shall be responsible for all reports and 
obligations respecting such personnel, including but not limited to, social security taxes, 
income tax withholdings, unemployment insurance, disability insurance, and workers' 
compensation insurance. 
 

3.19.2 Assignment or Transfer.  CONTRACTOR shall not assign, 
hypothecate, or transfer, either directly or by operation of law, this Contract or any interest 
herein, without the prior written consent of SAFE.  Any attempt to do so shall be null and void, 
and any assignees, hypothecates or transferees shall acquire no right or interest by reason of 
such attempted assignment, hypothecation or transfer.  Notwithstanding the foregoing, SAFE 
may transfer or assign any and all of its rights and obligations under this Contract, including, 
without limitation the rights to terminate this Contract, as assigned, pursuant to Section 3.15 
hereof. 
 

3.19.3 Subcontracting.  CONTRACTOR shall not subcontract any portion 
of the work or Services required by this Contract, except as expressly stated herein, including 
the Scope of Services, without prior written approval of the SAFE.  Subcontracts, if any, shall 
contain a provision making them subject to all provisions stipulated in this Contract.  SAFE 
shall have no liability to any subconsultant(s) for payment for services under this Contract or 
other work performed for CONTRACTOR, and any subcontract entered into by 
CONTRACTOR pursuant to the conduct of services under this Contract shall duly note that 
the responsibility for payment for the technical services or any other work performed shall be 
the sole responsibility of CONTRACTOR. 

 
3.20 CONTRACTOR will maintain an inventory of all non-expendable 

equipment, defined as having a useful life of at least two years and an acquisition cost of 
$500 or more, paid for with funds provided pursuant to this Contract.  
 

3.21 Ownership of Materials and Confidentiality. 
 

3.21.1 Documents & Data; Licensing of Intellectual Property.  All plans, 
specifications, studies, drawings, estimates, materials, data, and other documents or works of 
authorship fixed in any tangible medium of expression, including but not limited to, physical 
drawings, spreadsheets, or data magnetically or otherwise recorded on computer diskettes, 
prepared by or on behalf of CONTRACTOR under this Contract (“Documents and Data”), 
shall be made available to SAFE at all times during this Contract and shall become the 
property of SAFE upon the completion of the term of this Contract, except that 
CONTRACTOR shall have the right to retain copies of all such Documents and Data for its 
records.  Should CONTRACTOR, either during or following termination of this Contract, desire 
to use any Documents and Data, it shall first obtain the written approval of SAFE. This 
Contract creates a no-cost, nonexclusive, and perpetual license for SAFE to copy, use, 
modify, reuse, or sublicense any and all copyrights, designs, and other intellectual property 
embodied in the Documents and Data which are prepared or caused to be prepared by 
CONTRACTOR under this Contract (“Intellectual Property”).  CONTRACTOR shall require all 
subcontractors to agree in writing that SAFE is granted a no-cost, nonexclusive, and 
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perpetual license for any Intellectual Property the subcontractor prepares under this Contract.  
CONTRACTOR represents and warrants that CONTRACTOR has the legal right to license 
any and all Intellectual Property prepared or caused to be prepared by CONTRACTOR under 
this Contract.  SAFE shall not be limited in any way in its use of the Intellectual Property at 
any time, provided that any such use not within the purposes intended by this Contract shall 
be at SAFE's sole risk. 
 

3.21.2 Confidentiality.  All ideas, memoranda, specifications, plans, 
procedures, drawings, descriptions, computer program data, input record data, written 
information, and other Documents and Data either created by or provided to CONTRACTOR 
in connection with the performance of this Contract shall be held confidential by 
CONTRACTOR to the extent permitted by law, including, without limitation, the California 
Public Records Act, Government Code section 6250 et seq.  Such materials shall not, without 
the prior written consent of SAFE, be used by CONTRACTOR for any purposes other than 
the performance of the Services as provided herein.  Nor shall such materials be disclosed to 
any person or entity not connected with the performance of the Services, except as provided 
herein.  Nothing furnished to CONTRACTOR which is otherwise known to CONTRACTOR or 
is generally known, or becomes known, to the related industry shall be deemed confidential.  
CONTRACTOR shall not use SAFE's name or insignia, photographs, or any publicity 
pertaining to the Services in any magazine, trade paper, newspaper, television or radio 
production, or other similar medium without the prior written consent of SAFE. 
 

3.22 Indemnification.  CONTRACTOR shall indemnify and hold SAFE, 
COMMISSION, CHP, Caltrans and their directors, officials, officers, agents, contractors, 
consultants, employees, and volunteers free and harmless from any and all claims, demands, 
causes of action, costs, expenses, liabilities, losses, damages or injuries, in law or in equity, 
to property or persons, including wrongful death, in any manner arising out of, or incident to, 
any acts, omissions, or willful misconduct of the CONTRACTOR, its officials, officers, 
employees, agents, consultants, and contractors arising out of or in connection with the 
performance of the Services or this Contract, including without limitation, the payment of all 
consequential damages and other related costs and expenses.  CONTRACTOR shall defend, 
at CONTRACTOR’s own cost, expense and risk, any and all such aforesaid suits, actions, or 
other legal proceedings of every kind that may be brought or instituted against SAFE, 
COMMISSION, CHP, Caltrans or their directors, officials, officers, agents, contractors, 
consultants, employees, and volunteers.  CONTRACTOR shall pay and satisfy any judgment, 
award, or decree that may be rendered against SAFE, COMMISSION, CHP, Caltrans or their 
directors, officials, officers, agents, consultants, employees, and volunteers, in any such suit, 
action, or other legal proceeding. CONTRACTOR shall reimburse SAFE, COMMISSION, 
CHP, Caltrans and their directors, officials, officers, agents, consultants, employees, and 
volunteers, for any and all legal expenses and costs incurred by each of them in connection 
therewith or in enforcing the indemnity herein provided.  CONTRACTOR’s obligation to 
indemnify shall not be restricted to insurance proceeds, if any, received by the 
CONTRACTOR, SAFE, COMMISSION, CHP, Caltrans or their directors, officials, officers, 
agents, consultants, employees, and volunteers.  
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3.23 Insurance.  
 
3.23.1 Time for Compliance.  CONTRACTOR shall not commence work 

under this Agreement until it has provided evidence satisfactory to SAFE that it has secured 
all insurance required under this section, in a form and with insurance companies acceptable 
to SAFE.  In addition, CONTRACTOR shall not allow any subcontractor to commence work 
on any subcontract until it has secured all insurance required under this section. 

 
3.23.2 Minimum Requirements.  CONTRACTOR shall, at its expense, 

procure and maintain for the duration of the Agreement insurance against claims for injuries to 
persons or damages to property which may arise from or in connection with the performance 
of the Agreement by the CONTRACTOR, its agents, representatives, employees or 
subcontractors.  CONTRACTOR shall also require all of its subcontractors to procure and 
maintain the same insurance for the duration of the Agreement. Such insurance shall meet at 
least the following minimum levels of coverage: 

 
(A)  Minimum Scope of Insurance.  Coverage shall be at least as broad 

as the latest version of the following: (1) General Liability: Insurance Services Office 
Commercial General Liability coverage (occurrence form CG 0001 or exact equivalent); (2) 
Automobile Liability: Insurance Services Office Business Auto Coverage (form CA 0001, code 
1 (any auto) or exact equivalent); and (3) Workers’ Compensation and Employer’s Liability: 
Workers’ Compensation insurance as required by the State of California and Employer’s 
Liability Insurance. 

 
(B) Minimum Limits of Insurance.  CONTRACTOR shall maintain limits 

no less than:  
(i) General Liability:  
 
 Per occurrence:     $2,000,000 
 Project Specific Aggregate:   $4,000,000 
 Products/Completed Operations:   $1,000,000  
 Personal Injury Limit:    $1,000,000 

 
(ii) Automobile Liability: $1,000,000 per accident for bodily injury and 

property damage; and  
 
(iii) Workers’ Compensation and Employer’s Liability: Workers’ 

Compensation limits as required by the Labor Code of the State of California.  Employer’s 
Practices Liability limits of $1,000,000 per accident. 
 

3.23.3 On-Hook Insurance.  CONTRACTOR shall maintain a policy of 
On-Hook Towing Insurance to include the care, custody or control exposure present while 
vehicles are being serviced roadside, on-hook, or in a storage yard for not less than one 
hundred thousand dollars ($100,000).  

 
3.23.4 Insurance Endorsements.  The insurance policies shall contain the 
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following provisions, or CONTRACTOR shall provide endorsements on forms approved by 
SAFE to add the following provisions to the insurance policies: 

 
(A) General Liability.   
 
(i) Commercial General Liability Insurance must include coverage for 

(1) bodily Injury and property damage; (2) personal Injury/advertising Injury; (3) 
premises/operations liability; (4) products/completed operations liability; (5) aggregate limits 
that apply per Project; (6) explosion, collapse and underground (UCX) exclusion deleted; (7) 
contractual liability with respect to this Agreement; (8) broad form property damage; and (9) 
independent consultants coverage. 

 
(ii) The policy shall contain no endorsements or provisions limiting 

coverage for (1) contractual liability; (2) cross liability exclusion for claims or suits by one 
insured against another; or (3) contain any other exclusion contrary to this Agreement. 

 
(iii) The policy shall give SAFE, COMMISSION, CHP, Caltrans and 

their directors, officials, officers, employees, and agents insured status using ISO 
endorsement forms 20 10 10 01 and 20 37 10 01, or endorsements providing the exact same 
coverage. 

 
(iv) The additional insured coverage under the policy shall be “primary 

and non-contributory” and will not seek contribution from SAFE, COMMISSION, CHP, or 
Caltrans insurance or self-insurance and shall be at least as broad as CG 20 01 04 13, or 
endorsements providing the exact same coverage. 
 

(B) Automobile Liability.  The automobile liability policy shall be 
endorsed to state that:  (1) SAFE, COMMISSION, CHP, Caltrans and their directors, officials, 
officers, employees and agents shall be covered as additional insureds with respect to the 
ownership, operation, maintenance, use, loading or unloading of any auto owned, leased, 
hired or borrowed by the CONTRACTOR or for which the CONTRACTOR is responsible; and 
(2) the insurance coverage shall be primary insurance as respects SAFE, COMMISSION, 
CHP, Caltrans and their directors, officials, officers, employees and agents, or if excess, shall 
stand in an unbroken chain of coverage excess of the CONTRACTOR’s scheduled underlying 
coverage.  Any insurance or self-insurance maintained by SAFE, COMMISSION, CHP, 
Caltrans or their directors, officials, officers, employees and agents shall be excess of the 
CONTRACTOR’s insurance and shall not be called upon to contribute with it in any way. 

(C) Workers’ Compensation and Employers Liability Coverage.  
 
(i) CONTRACTOR certifies that he/she is aware of the provisions of 

Section 3700 of the California Labor Code which requires every employer to be insured 
against liability for workers’ compensation or to undertake self-insurance in accordance with 
the provisions of that code, and he/she will comply with such provisions before commencing 
work under this Agreement. 
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(ii) The insurer shall agree to waive all rights of subrogation against 
SAFE, its directors, officials, officers, employees and agents for losses paid under the terms 
of the insurance policy which arise from work performed by the CONTRACTOR. 

 
(D) All Coverages.     
 
(i) Defense costs shall be payable in addition to the limits set forth 

hereunder. 
 
(ii) Requirements of specific coverage or limits contained in this 

section are not intended as a limitation on coverage, limits, or other requirement, or a waiver 
of any coverage normally provided by any insurance.  It shall be a requirement under this 
Agreement that any available insurance proceeds broader than or in excess of the specified 
minimum insurance coverage requirements and/or limits set forth herein shall be available to 
SAFE, its directors, officials, officers, employees and agents as additional insureds under said 
policies.  Furthermore, the requirements for coverage and limits shall be (1) the minimum 
coverage and limits specified in this Agreement; or (2) the broader coverage and maximum 
limits of coverage of any insurance policy or proceeds available to the named insured; 
whichever is greater. 

 
(iii) The limits of insurance required in this Agreement may be satisfied 

by a combination of primary and umbrella or excess insurance. Any umbrella or excess 
insurance shall contain or be endorsed to contain a provision that such coverage shall also 
apply on a primary and non-contributory basis for the benefit of SAFE, COMMISSION, CHP, 
and Caltrans (if agreed to in a written contract or agreement) before SAFE, COMMISSION, 
CHP or Caltrans own insurance or self-insurance shall be called upon to protect it as a named 
insured.  The umbrella/excess policy shall be provided on a “following form” basis with 
coverage at least as broad as provided on the underlying policy(ies). 

 
(iv) CONTRACTOR shall provide SAFE at least thirty (30) days prior 

written notice of cancellation of any policy required by this Agreement, except that the 
CONTRACTOR shall provide at least ten (10) days prior written notice of cancellation of any 
such policy due to non-payment of premium.  If any of the required coverage is cancelled or 
expires during the term of this Agreement, the CONTRACTOR shall deliver renewal 
certificate(s) including the General Liability Additional Insured Endorsement to SAFE at least 
ten (10) days prior to the effective date of cancellation or expiration. 

 
(v) The retroactive date (if any) of each policy is to be no later than 

the effective date of this Agreement.  CONTRACTOR shall maintain such coverage 
continuously for a period of at least three years after the completion of the work under this 
Agreement.  CONTRACTOR shall purchase a one (1) year extended reporting period A) if the 
retroactive date is advanced past the effective date of this Agreement; B) if the policy is 
cancelled or not renewed; or C) if the policy is replaced by another claims-made policy with a 
retroactive date subsequent to the effective date of this Agreement. 

 
(vi) The foregoing requirements as to the types and limits of insurance 
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coverage to be maintained by CONTRACTOR, and any approval of said insurance by SAFE, 
is not intended to and shall not in any manner limit or qualify the liabilities and obligations 
otherwise assumed by the CONTRACTOR pursuant to this Agreement, including but not 
limited to, the provisions concerning indemnification. 

 
(vii) If at any time during the life of the Agreement, any policy of 

insurance required under this Agreement does not comply with these specifications or is 
canceled and not replaced, SAFE has the right but not the duty to obtain the insurance it 
deems necessary and any premium paid by SAFE will be promptly reimbursed by 
CONTRACTOR or SAFE will withhold amounts sufficient to pay premium from 
CONTRACTOR payments. In the alternative, SAFE may cancel this Agreement.  SAFE may 
require the CONTRACTOR to provide complete copies of all insurance policies in effect for 
the duration of the Project. 

 
(viii) Neither SAFE, COMMISSION, CHP, Caltrans nor any of their 

directors, officials, officers, employees or agents shall be personally responsible for any 
liability arising under or by virtue of this Agreement. 

 
Each insurance policy required by this Agreement shall be endorsed to 

state that:   
 
3.23.5 Deductibles and Self-Insurance Retentions.  Any deductibles or 

self-insured retentions must be declared to and approved by SAFE.  If SAFE does not 
approve the deductibles or self-insured retentions as presented, CONTRACTOR shall 
guarantee that, at the option of SAFE, either: (1) the insurer shall reduce or eliminate such 
deductibles or self-insured retentions as respects SAFE, its directors, officials, officers, 
employees and agents; or, (2) the CONTRACTOR shall procure a bond guaranteeing 
payment of losses and related investigation costs, claims and administrative and defense 
expenses. 

 
3.23.6 Acceptability of Insurers.  Insurance is to be placed with insurers 

with a current A.M. Best’s rating no less than A: VIII, licensed to do business in California, and 
satisfactory to SAFE. 

 
3.23.7 Verification of Coverage.  CONTRACTOR shall furnish SAFE with 

original certificates of insurance and endorsements effecting coverage required by this 
Agreement on forms satisfactory to SAFE.  The certificates and endorsements for each 
insurance policy shall be signed by a person authorized by that insurer to bind coverage on its 
behalf.  All certificates and endorsements must be received and approved by SAFE before 
work commences.  SAFE reserves the right to require complete, certified copies of all 
required insurance policies, at any time. 

 
3.23.8 Subcontractor Insurance Requirements.  CONTRACTOR shall not 

allow any subcontractors to commence work on any subcontract until they have provided 
evidence satisfactory to SAFE that they have secured all insurance required under this 
section.  Policies of commercial general liability insurance provided by such subcontractors or 
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subcontractors shall be endorsed to name SAFE, COMMISSION, CHP and Caltrans as 
additional insureds using ISO form CG 20 38 04 13 or an endorsement providing the exact 
same coverage.  If requested by CONTRACTOR, SAFE may approve different scopes or 
minimum limits of insurance for particular subcontractors or subcontractors. 
 
   3.23.9 Review of Coverage. SAFE retains the right at any time to review 
the coverage, form and amount of insurance required herein and may require CONTRACTOR 
to obtain additional insurance reasonably sufficient in coverage, form, amount to provide 
adequate protection against the kind and extent of risk which exists at the time of change in 
insurance required. 
 
   3.23.10 Safety.  CONTRACTOR shall execute and maintain its work so 
as to avoid injury or damage to any person or property.  In carrying out its Services, the 
CONTRACTOR shall at all times be in compliance with all applicable local, state and federal 
laws, rules and regulations, and shall exercise all necessary precautions for the safety of 
employees appropriate to the nature of the work and the conditions under which the work is to 
be performed.  Safety precautions as applicable shall include, but shall not be limited to:  (A) 
adequate life protection and life saving equipment and procedures; (B) instructions in accident 
prevention for all employees and subcontractors, such as safe walkways, scaffolds, fall 
protection ladders, bridges, gang planks, confined space procedures, trenching and shoring, 
equipment and other safety devices, equipment, and wearing apparel as are necessary or 
lawfully required to prevent accidents or injuries; and (C) adequate facilities for the proper 
inspection and maintenance of all safety measures. 
 

3.24 Prohibited Interests.   
 

3.24.1 Solicitation.  CONTRACTOR maintains and warrants that it has not 
employed nor retained any company or person, other than a bona fide employee working 
solely for CONTRACTOR, to solicit or secure this Contract.  Further, CONTRACTOR warrants 
that it has not paid nor has it agreed to pay any company or person, other than a bona fide 
employee working solely for CONTRACTOR, any fee, percentage, brokerage fee, gift, or 
other consideration contingent upon or resulting from the award or making of this Contract.  
For breach or violation of this warranty, SAFE shall have the right to rescind this Contract 
without liability. 
 

3.24.2 Conflict of Interest.  For the term of this Contract, no member, 
officer or employee of SAFE, during the term of his or her service with SAFE, shall have any 
direct interest in this Contract, or obtain any present or anticipated material benefit arising 
therefrom. 

 
3.24.3 Conflict of Employment.  Employment by the CONTRACTOR of 

personnel currently on the payroll of SAFE shall not be permitted in the performance of this 
Contract, even though such employment may occur outside of the employee's regular working 
hours or on weekends, holidays, or vacation time.  Further, the employment by the 
CONTRACTOR of personnel who have been on SAFE payroll within one year prior to the 
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date of execution of this Contract, where this employment is caused by, and or dependent 
upon, the CONTRACTOR securing this or related Contracts with SAFE, is prohibited. 
 

3.25 Equal Opportunity Employment.  CONTRACTOR represents that it is an 
equal opportunity employer and it shall not discriminate against any subcontractor, employee, 
or applicant for employment because of race, religion, color, national origin, ancestry, sex, 
age, disability (including HIV and AIDS), mental disability, medical condition (cancer), marital 
status, denial of family and medical care leave, or denial of pregnancy disability leave.  Such 
non-discrimination shall include, but not be limited to, all activities related to initial 
employment, upgrading, demotion, transfer, recruitment or recruitment advertising, layoff, or 
termination.  Employment and Housing Act (Gov. Code Section 12900 et seq.) and the 
applicable regulations promulgated thereunder (Cal. Admin. Code, Tit. 2, Section 7285.0 et 
seq.):  The applicable regulations of the Fair Employment and Housing Commission 
implementing Government Code, Sec 12900, set forth in Chapter 5 of Division 4 of Title 2 of 
the California Administrative Code, Sec 12900, set forth in Chapter 5 of Division 4 of Title 2 of 
the California Administrative Code are incorporated into this Contract by reference and made 
a part hereof as if set forth in full.  CONTRACTOR shall include the provisions of this Section 
in all of CONTRACTOR’s subcontracts with respect to work under this Agreement, unless 
exempted by the Regulations.  CONTRACTOR shall also comply with all relevant provisions 
of SAFE's Minority Business Enterprise program, Affirmative Action Plan, or other related 
SAFE programs or guidelines currently in effect or hereinafter enacted.  

 
3.26 Right to Employ Other CONTRACTORs.  SAFE reserves the right to 

employ other CONTRACTORs in connection with the Services. 
 

3.27 Governing Law.  The validity of this Contract and of any of its terms or 
provisions, as well as the rights and duties of the parties hereunder, shall be governed by and 
construed with the laws of the State of California.  
 

3.28 Venue.  The Parties acknowledge and agree that this Contract was 
entered into and intended to be performed in Riverside County, California.  The Parties agree 
that the venue for any action or claim brought by any Party will be the Central District of 
Riverside County.  Each Party hereby waives any law or rule of court which would allow them 
to request or demand a change of venue.  If any action or claim concerning this Contract is 
brought by any third party, the Parties agree to use their best efforts to obtain a change of 
venue to the Central District of Riverside County. 
 

3.29 Time of Essence.  Time is of the essence for each and every provision of 
this Contract. 

 
3.30 Headings.  Article and section headings, paragraph captions, or marginal 

headings contained in this Contract are for convenience only and shall have no effect in the 
construction or interpretation of any provision herein. 

 
3.31 Notices.  All notices hereunder and communications regarding 

interpretation of the terms of this Contract or changes thereto shall be given to the respective 
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Parties at the following addresses, or at such other addresses as the respective Parties may 
provide in writing for this purpose:  

 
 
CONTRACTOR: 
 
Pepe’s Towing Service 
2000 W. Key Street 
Colton, CA 92324 
Attn: Lorenzo Navarro 

 
SAFE: 
Riverside County Service Authority 
for Freeway Emergencies 
FSP Program   
P.O. Box 12008 
Riverside, CA  
92502-2208 
Attn:  Brian Cunanan 

 
Such notice shall be deemed made when personally delivered or when mailed, forty-eight (48) 
hours after deposit in the U.S. mail, first class postage prepaid, and addressed to the Party at 
its applicable address.  Actual notice shall be deemed adequate notice on the date actual 
notice occurred, regardless of the method of service. 
 
  3.32 Electronic Delivery of Agreement.  A manually signed copy of this 
Agreement which is transmitted by facsimile, email or other means of electronic transmission 
shall be deemed to have the same legal effect as delivery of an original executed copy of the 
Agreement for all purposes. 
 

3.33 Amendment or Modification.  No supplement, modification, or 
amendment of this Agreement shall be binding unless executed in writing and signed by both 
Parties. 
 

3.34 Entire Contract.  This Agreement contains the entire Agreement of the 
Parties relating to the subject matter hereof and supersedes all prior negotiations, contracts or 
understandings. 
 

3.35 Invalidity; Severability.  If any portion of this Agreement is declared 
invalid, illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining 
provisions shall continue in full force and effect. 

 
3.36 No Waiver.  Failure of CONTRACTOR to insist on any one occasion upon 

strict compliance with any of the terms, covenants or conditions hereof shall not be deemed a 
waiver of such term, covenant or condition, nor shall any waiver or relinquishment of any 
rights or powers hereunder at any one time or more times be deemed a waiver or 
relinquishment of such other right or power at any other time or times. 

 
3.37 Eight-Hour Law.  Pursuant to the provisions of the California Labor Code, 

eight hours of labor shall constitute a legal day's work, and the time of service of any worker 
employed on the work shall be limited and restricted to eight hours during any one calendar 
day, and forty hours in any one calendar week, except when payment for overtime is made at 
not less than one and one-half the basic rate for all hours worked in excess of eight hours per 
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day ("Eight-Hour Law"), unless CONTRACTOR or the Services are not subject to the Eight-
Hour Law.  CONTRACTOR shall forfeit to SAFE as a penalty, $50.00 for each worker 
employed in the execution of this Agreement by him, or by any sub-consultant under him, for 
each calendar day during which such workman is required or permitted to work more than 
eight hours in any calendar day and forty hours in any one calendar week without such 
compensation for overtime violation of the provisions of the California Labor Code, unless 
CONTRACTOR or the Services are not subject to the Eight-Hour Law. 

 
 3.38 Subpoenas or Court Orders.  Should CONTRACTOR receive a subpoena 

or court order related to this Agreement, the Services or the Project, CONTRACTOR shall 
immediately provide written notice of the subpoena or court order to the SAFE. 
CONTRACTOR shall not respond to any such subpoena or court order until notice to the 
SAFE is provided as required herein and shall cooperate with the SAFE in responding to the 
subpoena or court order. 

 
 3.39 Survival.  All rights and obligations hereunder that by their nature are to 

continue after any expiration or termination of this Agreement, including, but not limited to, the 
indemnification and confidentiality obligations, and the obligations related to receipt of 
subpoenas or court orders, shall survive any such expiration or termination. 

 
3.40 Counterparts.  This Agreement may be signed in one or more counterparts, 

any one of which shall be effective as an original document. 
 
3.41 Incorporation of Recitals.  The recitals set forth above are true and correct 

and are incorporated into this Agreement as though fully set forth herein. 
 
3.42 Conflicting Provisions.  In the event that provisions of any attached exhibits 

conflict in any way with the provisions set forth in this Agreement, the language, terms and 
conditions contained in this Agreement shall control the actions and obligations of the Parties 
and the interpretation of the Parties’ understanding concerning the performance of the 
Services.  In the event the standards set forth in this Agreement conflict with the standards set 
forth in any exhibit hereto, the higher standard shall govern. 

  
3.43 Attorneys' Fees and Costs. If any legal action is instituted to enforce or 

declare any Party's rights hereunder, each Party, including the prevailing Party, must bear its 
own costs and attorneys' fees.  This paragraph shall not apply to those costs and attorneys' 
fees directly arising from any third party legal action against a Party hereto and payable under 
Section 3.21, Indemnification. 

3.44 Consent.  Whenever consent or approval of any Party is required under 
this Contract, that Party shall not unreasonably withhold nor delay such consent or approval. 

 
3.45 No Third Party Beneficiaries.  There are no intended third party 

beneficiaries of any right or obligation assumed by the Parties. 
 
3.46 Mobilization Costs Payment.  Intentionally Omitted 
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[Signatures on following page]  
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SIGNATURE PAGE 
TO AGREEMENT 21-45-051-00 

 
 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the date first 
herein written above. 
 
 
RIVERSIDE COUNTY     
TRANSPORTATION COMMISSION  PEPE’S TOWING SERVICE 
ACTING AS THE  
RIVERSIDE COUNTY SERVICE    
AUTHORITY FOR FREEWAY     
EMERGENCIES 
 
 
 
By: ____________________________  By: _____________________________ 
      Anne Mayer, Executive Director  
            
            _____________________________ 
            Name 
                  
            _____________________________ 
                  Title  
 
 
APPROVED AS TO FORM:   Attest:   
 
 
 
By: ____________________________  By:  ____________________________ 
      Best Best & Krieger LLP,   
      Counsel to the Riverside County  Its:   Secretary  
      Service Authority for  
      Freeway Emergencies 
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EXHIBIT “A” 
 

Scope of Services 
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1.0  GENERAL INFORMATION 
 

1.1 Background & Introduction 
 

In 1986, the Commission established itself as the Riverside County Service Authority 
for Freeway Emergencies (RC SAFE) after the enactment of SB 1199 in 1985.  The 
purpose of the formation of SAFEs in California was to provide call box services and, 
with excess funds, provide additional motorist aid services.  Funding for RC SAFE is 
derived from a one dollar per vehicle registration fee on vehicles registered in Riverside 
County.  Initially, these funds were used only for the call box program.  As additional 
motorist aid services were developed, SAFE funds were also used to provide Freeway 
Service Patrol (FSP) and the Inland Empire 511 traveler information services as part of 
a comprehensive motorist aid system in Riverside County.   
 
In 1990, Proposition C was passed to fund transportation improvements and to help 
reduce traffic congestion in California.  From this, the FSP program was created by 
Caltrans, which developed the corresponding Local Funding Allocation Plan to 
distribute funds to participating jurisdictions.  In addition to funding received from 
Caltrans, agencies are required to contribute a 25 percent local match.  For the 
Commission, SAFE revenues are used to meet this match requirement. 
 
The Commission, acting in its capacity as the SAFE, is the principal agency in 
Riverside County, in partnership with Caltrans and the California Highway Patrol 
(CHP), managing the FSP program.  The purpose of the FSP program is to provide a 
continuously roving tow services patrol along designated freeway segments (referred 
to as beats) to relieve freeway congestion and facilitate the rapid removal of disabled 
vehicles and those involved in minor accidents on local freeways.  Contracts to provide 
FSP tow service are competitively bid as needed for each beat. 

 
 1.2 Project Description 

 
The purpose of the FSP program is to provide a continuous roving patrol for the rapid 
removal of disabled vehicles and those involved in minor accidents from the freeway.  
Where traffic conditions permit, safe removal of small debris will be required.  Vehicle 
operators shall be responsible for clearing the freeway of automobiles, small trucks, 
and small debris.  When and where conditions warrant, service may be executed on 
the freeway shoulders.  Where conditions do not warrant, vehicle operators will remove 
the vehicles from the freeway to provide service.  FSP vehicles shall continuously 
patrol their assigned beat, respond to CHP calls for Services, use the designated 
turnaround locations, and use the CHP identified designated drop locations. 
 
FSP vehicle operators may be required to perform minor services such as change flat 
tires, provide "jump" starts, provide one gallon of gasoline or diesel fuel, temporarily 
tape cooling system hoses, and refill radiators in a safe and efficient manner.  Vehicle 
operators may spend a maximum of ten (10) minutes per disablement in attempting to 
mobilize a vehicle.  If a disabled vehicle cannot be mobilized within the ten-minute (10) 
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time limit, it shall be towed to a designated drop location identified by the CHP.  The 
motorist can request the FSP vehicle operator to call the CHP Communications Center 
to request a CHP rotational tow or other services.  FSP vehicle operators shall not be 
allowed to tow as an independent contractor from an incident that occurred during the 
FSP shift unless called as a rotation tow by CHP after the FSP shift has ended.  If 
called as a rotation tow after a FSP shift, the vehicle operator must remove all FSP 
markings such as vests, uniforms, and magnetic vehicle signage.  
 
There may be some instances where FSP operators may be requested to provide 
assistance to CHP officers.  FSP operators shall follow the instructions of the CHP 
officer at the scene of any incident within the scope of the FSP program.  
 
All FSP services shall be provided at no cost to the motorist. FSP vehicle operators 
shall not accept gratuities, perform secondary towing services, recommend secondary 
tows, or recommend repair/body shop businesses. 

                                                           
Freeway Service Patrol hours of operation are 5:30 a.m. to 8:30 a.m. and 2:30 p.m. to 
6:30 p.m., Monday through Thursday; and 5:30 a.m. to 8:30 a.m. and 12:30 p.m. to 
6:30 p.m. on Friday.  Contractor vehicles shall be exclusively dedicated to the service 
during FSP service hours.  All vehicle maintenance activities shall be conducted during 
non-service hours. 
 
The FSP operates on selected freeway segments referred to as “Beats”.  Each Beat 
has specific turnaround locations and designated drop locations identified by the 
California Highway Patrol (CHP).  The Scope of Services (Section 2.0) hereunder 
identifies the specific limits, number of tow trucks, number of back-up trucks, hours of 
operation, and tentative holidays on which the cost of each beat shall be based.  RCTC 
reserves the right to add or delete holidays to the work schedule.  Travel time to and 
from the Beat will be at the expense of the Contractor. 
 
To be awarded a contract, a Contractor must have a tow facility within close 
proximity to the service area, have been in business as a tow service operator 
for a minimum of five (5) years, and have a minimum of one (1) full year 
experience working under contract/agreement and in good standing within the 
last three (3) years with any type of law enforcement agency.   
 
A Contractor with no prior FSP experience shall be considered NEW and may only be 
awarded one FSP beat.  A Contractor that has been terminated for cause from any 
FSP contract within the state shall not be eligible to participate in the Riverside County 
FSP program.  A NEW Contractor, who remains in good standing, as determined by 
FSP management, may be considered for additional beat awards in future 
procurements.  An existing Contractor that is not in good standing as determined by 
information received by the FSP management staff at the time of their proposal may, at 
the discretion of FSP management, be limited to the number of beats the Contractor is 
awarded, including not being awarded any beats. 
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FSP Management Staff reserves the right to limit the number of beats awarded to 
one Contractor. 
  
At any time during the contract's term, RCTC reserves the right to adjust Beat 
specifications and Beat hours to better accommodate demand for the service, or the 
availability of funding.  These changes can occur during the course of the contract 
through written change orders.  If warranted during the service hours of operation, the 
Contractor may be requested to temporarily reassign his/her FSP operators/trucks to 
locations outside its assigned Beat.  Tow Operators may be permitted to do this only 
upon CHP and/or RCTC approval.  FSP vehicle operators shall follow the instructions 
of the CHP officer at the scene of any incident within the scope of the FSP program. 

 
The contract start date for Beats 4, 7 and 8 shall be January 4, 2022.  The first 
day of FSP service is Tuesday, January 4, 2022.  These are 5-year contracts that 
expire on January 3, 2027. 
 
If awarded a contract, the Contractor shall have one hundred seventy-three (173) 
calendar days for Beat 4, 7 and 8, after the notice of award (notice of award tentatively 
expected on or around July 15, 2021), in which to acquire the required equipment and 
hire and train vehicle operators.  The Contractor shall have the appropriate number of 
primary and back-up trucks ready for equipment installation and CHP inspection no 
later than December 15, 2021. Any company that cannot meet the above-mentioned 
requirements shall not be awarded the contract(s). 

 
2.0 Beat Description/Summary 
 

FSP operates on selected freeway segments referred to as “beats”.  Each beat has 
specific turnaround locations and designated drop locations identified by the CHP. 
The specific limits, number of tow trucks, number of back-up trucks and hours of 
operation, including the holiday schedule, are detailed below.  SAFE reserves the right 
to add or delete holidays to the work schedule, provided that SAFE provides 
CONTRACTOR seven (7) days advanced notice of such addition or deletion. Travel 
time to and from the beat will be at the expense of the CONTRACTOR.   
 
At any time, SAFE reserves the right to adjust beat specifications to better 
accommodate demand for the Services, or availability of funding.  These changes can 
occur during the course of this Contract through written change orders.  If warranted 
and during the hours of operation of the Services, the CONTRACTOR may be 
requested to temporarily reassign his/her FSP operators/trucks to locations outside the 
assigned beat. 
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5-yr Contracts: January 4, 2022 to January 3, 2027 _      
a   

 

FSP 
Beat 

# 
Beat Description 

One-Way 
Length in 

Miles 

# Primary 
FSP Trucks 
in both AM 

and PM 

# 
Backup 

FSP 
Trucks 

4 SR91 from Magnolia Ave to 
60/91/215 Interchange 11.0 2 1 

7 SR60 from Milliken St to Main St  11.7 2 1 

8 
SR60 from Central Ave to I215 at 
Alessandro Blvd to SR60 at 
Theodore St 

12.3 2 1 

 
 
2.1 Hours of Operation: 

 
Monday through Thursday: 5:30 a.m. to 8:30 a.m., and from 2:30 p.m. to 6:30 
p.m. 
 
Friday: 5:30 a.m. to 8:30 a.m., and from 12:30 p.m. to 6:30 p.m. 

 
 Each Beat requires at least one backup truck available at all times.  RCTC 

reserves the right to change Beat hours and operational requirements 
during the course of the contract. 

 
a. Total estimated service hours per vehicle/per year: 1,950 

 
b. In addition to the above service hours, at the discretion of RCTC and 

CHP, additional service may be requested on certain “high traffic days” 
on/or following certain holidays (e.g., July 4th, Labor Day, and Memorial 
Day).  Contractor will be notified at least one week prior to when this 
service is to be provided. 

 
During FSP shifts that require a 30-minute meal period break to be provided pursuant 
to Labor Code section 512, the Contractor shall either make arrangements for another 
certified FSP driver to provide the contracted FSP coverage during those breaks or not 
be compensated for each 30-minute meal period break during which FSP service is not 
provided. In no case shall the Contractor be entitled to compensation from RCTC for 
time during which its FSP driver is taking a 30-minute meal period break, unless the 
Contractor has provided another driver to cover this 30-minute meal period break. 
 
2.2 Holiday Schedule 

268



 

 
Proposer shall submit its cost proposal for provision of the required FSP tow 
services five days each week, Monday through Friday, of each year during the 
contract term, except for the following ten (10) holidays:  

 
1. Martin Luther King, Jr. Day (Monday) 
2. Presidents’ Day (Monday) 
3. Memorial Day (Monday) 
4. Independence Day (July 4 - varies) 
5. Labor Day (Monday) 
6. Veterans Day (varies) 
7. Thanksgiving Day (Thursday) 
8. Day after Thanksgiving (Friday) 
9. Christmas Day (December 25 - varies) 
10. New Year’s Day (January 1 – varies) 

 
3.0 FSP Management and Representatives 

 
RCTC has entered into a Memorandum of Understanding with the California 
Department of Transportation (Caltrans) and CHP, in order to provide peak hour 
freeway service patrols on selected freeway segments for traffic mitigation, as well as 
air quality improvement within Riverside County.  RCTC, Caltrans, and CHP will jointly 
oversee the service.  RCTC serves as the contract administrator and funding partner; 
Caltrans provides oversight; and CHP is responsible for the daily operations and field 
supervision of the program.   
 
Authority for FSP derives from (a) Section 21718 (A) of the California Vehicle Code, 
which allows FSP trucks supervised by the CHP to stop on freeways for the purpose of 
rapid removal of impediments to traffic, and (b) Article 3, Section 91, of the Streets and 
Highways Code, which states that Caltrans is responsible for traffic management and 
removing impediments from the highways, as well as improving and maintaining the 
state highways. 
 

 3.1 Standard Operating Procedures 
 

The guidelines and policies of the FSP program, which promote a safe work 
environment and maintain a level of professionalism, are contained in the Standard 
Operating Procedures (SOP) manual developed by the CHP.  The SOP and any 
updates to it are incorporated into the contract with RCTC, therefore, the Contractor 
and their vehicle operators are responsible to operate and adhere to the most recent 
version of the SOP at all times.   
 
Contractor shall be held responsible for maintaining an updated SOP (latest version 
issued with the RFP), which is incorporated herein by reference.  SOP revisions and 
updates shall be unilaterally issued by RCTC or CHP, as deemed necessary by CHP 
or the FSP Technical Advisory Committee, and all changes, revisions and updates to 
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the SOP, if any, shall supersede all previous or existing SOPs.  A copy of the SOP is 
included as part of the original RFP package and additional hard or soft copies can be 
provided to all interested parties upon request.   
Vehicle operators or trucks found not to be in compliance with FSP procedures 
defined in the SOP may be penalized, suspended, and/or terminated from the 
FSP program and the company may also be assessed liquidated damages 
amounts for said violations as described herein.  Liquidated damages are 
inclusive of other remedies at law and/or those described under the terms of the 
contract.  
Refer to Proposal Pricing Form for further details on violations and penalties. 

 
4.0 Vehicles 
 

4.1    Tow Truck Requirements 
 
Primary and back-up FSP tow trucks shall be exclusively dedicated to the FSP 
program during FSP service hours of operation.  They are not required to be exclusive 
during non-FSP hours. All vehicle maintenance activities shall be conducted during 
non-Service hours.  When conducting the Services on a FSP shift, the 
CONTRACTOR’s vehicle shall display all FSP markings and the vehicle operator shall 
wear a FSP uniform. 
 
The FSP will utilize, at a minimum, Class A tow trucks with a minimum gross vehicle 
weight rating of 14,000 pounds, dual wheel chassis, and a four (4) ton recovery 
equipment rating.  All trucks proposed for use in the FSP Program must be less than 
one (1) year old with a maximum of 50,000 miles on the chassis and working parts of 
the truck at the onset of the contract, free of any mechanical defects or physical 
damage and have a clear (non-salvage) title.  Extenuating circumstances dictating 
departure from this specification should be at the consensus of the local FSP partners.  
The CHP, in conjunction with Caltrans or the regional transportation agency, should 
verify the original purchase dates to ensure compliance. Lastly the truck shall have 
seating capabilities for five (5) adults. 
 
All FSP tow trucks must be Department of Transportation (DOT) compliant, as well as 
California Air Resources Board (CARB) compliant.  This includes an engine that has 
been certified by CARB, as required by law in the State of California.  Any tow truck 
that is utilized for the FSP Program must comply with emission standards set forth by 
DOT and CARB, as well as all local, state, and federal laws associated with that truck 
and as outlined in the RFP. 
 
Each tow truck shall be equipped in accordance with the CHP’s Freeway Service 
Patrol Manual and Standard Operating Procedures Manual and, at a minimum, shall 
include the following:  
 
a.   Equipment & Supplies (Required) 
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1. Wheel lift towing equipment, with a minimum lift rating of 3,000 pounds.  All 
tow equipment shall include proper safety straps. 

2. Boom with a minimum static rating of 8,000 pounds.  
3. Winch Cable - 8,000 pound rating on the first layer of cable. 
4. Wire rope – 100ft., 3/8 inch diameter, 6 x19 or OEM specifications.  
5. Two (2) Tow chains 3/8" alloy or OEM specs., J/T hook assembly. 
6. Rubber faced push bumper.    
7. Mounted spotlight capable of directing a beam both front and rear. 
8. Amber warning lights with front and rear directional flashing capability, with 

on/off switch in cab.  
9. Public address system. 
10. Power outlets ("hot boxes"), front and rear mounted, with outlets compatible 

to 12-volt booster cables. 
11. Heavy duty, 60+ amp battery. 
12. Radios with the ability to communicate with the Contractor's base office 

(Verizon). 
13. Programmable scanners capable of scanning between the 39 and 48 MHz 

used by the CHP.  Scanners need to be capable of scanning CHP Police 
frequencies, and must be mounted for safety concerns.  

14. Suitable cab lighting. 
15. Trailer hitch capable of handling a 1 7/8-inch ball and 2 inch ball. 
16. One (1) 1 7/8-inch ball and one (1) 2 inch ball. 
17. Rear work lights.       (4) 
18. Safety chain D-ring or eyelet mounted on rear of truck. 
19. Motorcycle straps.      (2) 
20. Diesel fuel in plastic jerry cans.    (5 gallons) 
21. Unleaded gasoline in plastic jerry cans.   (5 gallons) 
22.  Safety chains min. 5ft. min. 5/16” Alloy or OEM Spec.   (2) 
23. First aid kit (small 5" x 9").     (1) 
24. Fire extinguisher aggregate rating of at least 4 B-C units. (1)     
25. Pry bar - 36" or longer.     (1) 
26. Radiator water in plastic container.   (5 gallons) 
27. 4" x 4" x 48" wooden cross beam.    (1) 
28. 4" x 4" x 60" wooden cross beam.    (1) 
29. 24" wide street broom.     (1) 
30. Square point shovel.     (1) 
31. Highway flares 360 minutes min.  
32.  Cones 18" height, reflectorized with tape.    
33. Hydraulic Floor Jack: 2-ton AND  
34. 2-ton jack stand  
35. Wheel chock 
36. Four-way lug wrench (1 std.).    (1) 
37. Four-way lug wrench (1 metric).    (1) 
38. Rechargeable compressor or refillable air bottle, hoses and fittings  

to fit tire valve stems, 100 psi capacity.    (1) 
39. Flashlight and spare batteries.     (1) 
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40. Tail lights/brake lights, portable remote with extension cord. (1 set) 
41. Booster cables, 25 ft. long minimum, 3-gauge copper wire  
 with heavy-duty clamps and one end adapted to truck's  
 power outlets.       (1 set) 
42. Funnel, multi-purpose, flexible spout.     (1) 
43.  Pop-Up dolly (with tow straps), portable for removing otherwise untowable  
 vehicles.        (1) 
44. 5-gallon can with lid filled with clean absorb-all.   (1) 
45. Empty trash can with lid (5 gallon).    (1) 
46. Lock out set.        (1) 
47. Safety glasses.  

 
b.  Equipment & Supplies (Recommended) 

 
48. Towing slings rated at 3,000 pounds minimum. RECOMMENDED 
49. Sling crossbar spacer blocks. RECOMMENDED   (2) 

 
c.  Tools (Required) 
 
Each FSP truck will be required to have a toolbox with the following minimum number 
of tools/supplies.  A tool kit for small equipment items is required.  The list may be 
supplemented at the Contractor's option and expense. 
 

50. Screwdrivers-- 
i.    Standard-1/8", 3/16", 1/4", 5/16"          (1 each, min). 
ii.    Phillips head - #1 and #2           (1 each, min). 

51. Needle nose pliers       (1) 
52. Adjustable rib joint pliers, 2" min. capacity   (1) 
53. Crescent wrench - 8"      (1) 
54. Crescent wrench - 12"      (1) 
55. 4 lb. hammer       (1) 
56. Rubber mallet       (1) 
57. Electrical tape, roll       (1) 
58. Duct tape, 20-yard roll      (1) 
59. Tire pressure gauge      (1) 
60. Mechanic's wire (roll)      (1) 
61. Bolt cutters        (1) 
 

 4.2 Tow Truck Appearance 
 
FSP vehicles bearing the FSP title, logo, and vehicle identification number shall be 
painted white (includes the hood, fenders, doors, boom, and bed area – the entire truck 
is to be painted white).  No trim is allowed.  Lettering shall be in a blocked bold style 
parallel to the ground and shall be no less than 2 inches by 2 inches and no greater 
than 4 inches in height.  Lettering can only be black in color (no other colors will be 
permitted).  Letters shall be placed on the lower body of the truck toward the cab.  

272



 

Contractor’s name on the boom is prohibited.  The overall look of the truck must be 
approved by CHP prior to service implementation; therefore, any questions regarding 
this policy may be discussed with CHP prior to implementing, as truck compliance with 
current state FSP standards is required.  No other accessory equipment, signage, or 
advertisements (mud flaps, stickers, employment advertisement, and so forth) shall be 
mounted or installed without prior CHP approval.  This includes, but is not limited to: 
bras or window tint. 
 
It shall be the vehicle operator’s responsibility to place detachable FSP markings on 
each vehicle during FSP service hours and to remove the detachable markings 
immediately upon completion of each shift.  RCTC will supply each Contractor with the 
appropriate number of detachable markings for each Beat(s). If a marking is lost or 
damaged, the Contractor shall be responsible for the cost of the replacement markings.  
All FSP markings shall be returned at the termination of the contract.  The cost of any 
RCTC and/or Caltrans/CHP supplied item and/or equipment not returned shall be 
deducted from the Contractor's final payment. 
 
FSP markings, as well as vehicle numbers, shall be required on both sides of all trucks.  
The detachable markings (magnetic FSP signage) provided by RCTC, must be placed 
on the center of the driver and passenger doors of the vehicle.  The vehicle operator 
shall be required to keep the title and logos clean, straight, and in readable condition 
throughout the FSP shift.  The operator is also required to keep the magnetic signage 
flat (do not bend in any way), clean, and out of direct sunlight while being stored during 
non-FSP operational hours. 

 
4.3  Vehicle Inspections  
 
Prior to commencement of service, the CHP will inspect each vehicle designated for 
the FSP to ensure that it meets the vehicle specifications and to ensure that it meets or 
exceeds safety requirements.  These inspections will occur prior to the start of service.  
Succeeding inspections will occur periodically as determined by the CHP.  
Documentation of the vehicle identification number and successful completion of the 
inspection will be kept on file at the CHP office and Contractor's base office.   
 
Any unsafe, poorly maintained, or improperly equipped vehicle(s) shall be removed 
from service, and if discovered to be in such a condition during the shift said vehicle(s) 
shall be removed from service or repaired as directed by the CHP, and the Contractor 
shall be fined three (3) times the hourly contract rate in one (1) minute 
increments for the remainder of that shift, plus the loss of revenue for the down 
time.  Spare vehicles, also known as “back-ups”, will be required to complete the shifts 
of vehicles removed from service.  The Contractor will be required to have a spare FSP 
vehicle available for service for the duration of each and every FSP shift. 
 
The vehicle operator shall be required to complete a pre-operation shift inspection log 
of the vehicle as well as inventory the required equipment prior to the start of each and 
every shift.  The vehicle operator shall be required to complete a driver log, which is 
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used to track the mileage.  A shift inspection/inventory log shall be completed by the 
vehicle operator prior to the start of each shift and be available for inspection.  Any item 
missing must be replaced prior to the start of the shift.  All equipment stored on top of 
the truck shall be secured to the truck. 
       
4.4 Spare/Back-Up Vehicles 
 
The Contractor shall be required to have one FSP Certified Back-Up tow truck 
available per Beat during FSP service hours that is in full compliance with the 
agreement, unless otherwise authorized by RCTC and CHP in writing.  During FSP 
service hours, the spare vehicle shall be kept at the Contractor’s yard or staged 
adjacent to the assigned beat. The FSP Certified Back-Up tow truck should be used 
when a Certified Primary FSP tow truck is unavailable. The FSP Certified Back-Up tow 
truck shall meet the same requirements for equipment, set-up, and color as the 
Certified Primary FSP tow truck. It shall meet all the vehicle equipment specifications.  
Refer to Attachment H for further details on violations and penalties. 
 

 4.5 Vehicle Breakdown and Other Missed Service 
 
The spare vehicle must be in service on the Beat within 45 minutes of the time a 
permanently dedicated vehicle is taken out of service for any reason.  The Contractor 
shall not be paid for the time period that the contractually required trucks are not in 
service.  If a vehicle is not made available within the required 45-minute time 
period, the Contractor shall be fined three (3) times the hourly contract rate in 
one (1) minute increments for every minute that exceeds the 45 minute 
replacement period until a certified FSP compliant spare/back-up vehicle is 
provided.  If a truck is not ready due to breakdown at the start of a shift, the fine 
time will be calculated from the start of the shift until a replacement is placed 
into service.  If the entire shift is missed, Contractor shall be fined for the entire 
shift at three (3) times the hourly rate times the total minutes for the affected 
shift.   
 
Vehicle maintenance shall be performed during non-FSP service hours.  
In addition, not having a certified FSP “spare or back-up” vehicle operator 
available is not an allowable excuse for not having a spare (back-up) vehicle on 
the beat within the 45-minute time period.  If the Contractor does not have a 
dedicated or spare truck on the Beat because a certified FSP vehicle operator is 
not available, the Contractor shall be fined three (3) times the hourly contract 
rate in one (1) minute increments until a certified FSP replacement vehicle 
operator is provided.  If the entire shift is missed because a vehicle operator was 
not available, the Contractor shall be fined for the entire shift at three (3) times 
the hourly rate times the total minutes for the affected shift. 

 
5.0  Communications Equipment and Computers 

 
5.1 Communications Equipment 
 

274



 

Each FSP vehicle shall be equipped with various communication devices that will 
enable the vehicle operator to communicate with the CHP Communications Center.  All 
vehicles shall be equipped with an Automatic Vehicle Location (AVL) system, radios, 
and Data Collection Devices (DCD).  The AVL system, radio, and DCD equipment shall 
be purchased, owned, and supplied by RCTC.  RCTC shall select the equipment 
installation vendor. 
 
The Contractor shall be responsible for maintaining the security of the vehicle 
communication equipment provided by RCTC.  The Contractor shall be liable for any 
damage to the RCTC-owned communication equipment.  The Contractor shall also be 
liable for the full replacement value of the communication equipment installed in the 
trucks while in the care, custody, and control of the equipment.  RCTC will deduct 
repair fees as well as the full replacement cost of any RCTC equipment due to 
improper use or negligence by the Contractor, from any payment due to the Contractor.  
RCTC-supplied vehicle communications equipment shall be returned in full working 
condition upon contract termination.  The cost of any equipment not returned within a 
reasonable time period shall be deducted from the Contractor's final payment.   
 
Programmable scanners capable of scanning between the 39 and 48 MHz used by 
CHP shall be supplied by the Contractor and shall be installed (mounted) in all 
vehicles.   
 
The Contractor is also required to use Verizon wireless cell phones with push-to-talk-
plus capability, or equivalent, for communications with the CHP Communications 
Center and the CHP Field Supervisor.  Wireless cell phones shall be purchased and 
maintained by the Contractor.  The Contractor will also be responsible for all operating 
costs as well.  In addition, tow operators are not permitted to take pictures, video, or 
capture any other images while performing FSP duties during FSP operational hours.  
These actions will not be tolerated, and a vehicle operator may be terminated if it is 
discovered they are doing so. 
 
In addition, any input of data into the DCD shall not be allowed while the vehicle is 
being operated/driven.  Use of other devices while driving/operating a vehicle such as 
cell phones is prohibited by California State Law.   
 
The FSP vehicles shall be equipped with a public address system.  The public address 
system shall have the capability for the driver of the disabled vehicle to hear 
instructions transmitted from the cab of the FSP vehicle when the FSP vehicle is 
directly to the rear of the disabled vehicle. 
 
5.2 Computer Equipment 
 
The Contractor must have and maintain a desktop computer workstation with high-
speed internet access and email to communicate with RCTC staff. 
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The Contractor must ensure that the DCD equipment is inspected and cleaned on a 
quarterly basis, or more frequently if needed.  All DCD equipment should have the 
exterior protective case cleaned (protective outside case) and screen protector shall be 
inspected for functionality and serviceability.  Worn items shall be immediately reported 
to RCTC.  
 
All DCD equipment must be kept in a secure location.  During non-FSP operational 
hours, DCD equipment shall not be left in a tow vehicle or go home with a vehicle 
operator or anyone else.  All DCD equipment must be in a designated charging area 
at the tow operator’s facility during non-FSP operational hours.  The DCD equipment 
shall always have enough charge to complete each shift.  In order to reduce instances 
of technology glitches, the DCD equipment shall be turned off/turned on at least once 
per week.  DCD equipment is to be with the vehicle operator in their FSP truck during 
FSP operational hours.  Any other location shall not be permitted. 
 
The Contractor shall immediately report any issues with the workstation or the DCD 
equipment to the RCTC FSP Program Manager or one of the FSP CHP Officers.  
Contractor is directly responsible to ensure their computer workstation is operating and 
has internet access at all times – this is a contract requirement. 
 
The Contractor shall provide access to the DCD equipment for RCTC staff, or their 
designated designee, at any time during the course of the Contract.  In addition, the 
Contractor shall also make the workstation available to RCTC, or its designee, 30 
calendar days prior to the start of the new service.   

 
The Contractor shall provide an annual inspection report to RCTC indicating the status 
of all equipment.  RCTC will provide the submittal form.  Tow operators should 
consider the accurate completion and timely return of this form as part of their contract 
requirements. 
 
5.3 Equipment Tampering 
 
Tampering with FSP communication/tracking equipment so that it does not function 
properly to RCTC’s specifications, and/or is disconnected or moved (without FSP 
Management authorization) from its original installed location is strictly prohibited.  
This includes but is not limited to: breaking evidence tape/connection sealer on 
equipment connections, cutting wires or cables, moving mounted equipment (speakers, 
microphones, antennas, etc.), rerouting any wiring, disconnecting any connectors, 
Contractor/subcontractor unintentionally altering equipment or connections to 
equipment during vehicle maintenance or repair, or interfering with the operations of 
the equipment. 
 
If tampering is suspected, FSP Management may conduct an inspection of the 
equipment on the Beat or the vehicle may be sent to a designated location determined 
by FSP Management. 
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1. If tampering is found while the vehicle is used during FSP operational hours, 
the vehicle operator and vehicle will be immediately taken out of service and 
the Contractor shall be fined in one (1) minute increments at three (3) times 
their hourly rate, until such time that the back-up truck is deployed.  Please 
note that if tampering is discovered, the penalties (three times the hourly rate 
in one minute increments) shall begin immediately upon the discovery of the 
tampering.  The normal 45-minute back-up truck time allowance will not be 
considered “non-penalty” time under these circumstances.  The penalties shall 
begin immediately upon the tampering being discovered.     

 
2. If the vehicle is suspected to have equipment that has been tampered with, it 

may be sent to a designated location determined by FSP Management and 
CHP for an inspection.  If tampering is found, the Contractor will be 
retroactively fined three (3) times the hourly rate in one (1) minute increments 
from the time the tampering was first suspected.  The penalties will continue 
until a certified FSP back-up truck is deployed.  The normal 45-minute back-up 
truck time allowance will not be considered “non-penalty” under these 
circumstances.     

 
Tampering Repairs 
If tampering is discovered during FSP operational hours, the vehicle will be taken out of 
service and will remain out of service until the repair and the documentation can be 
completed by the FSP Program designated technician.  FSP Management determines 
the designated technician. The transportation, labor, and repair costs will be the 
responsibility of the Contractor.  Costs incurred to repair and document the equipment 
will be deducted from the Contractor monthly invoice. 
 
Tampering Penalties 
The Contractor will also be assessed a $250 fine (whether the tampering is discovered 
while on the Beat, or if it was suspected and later confirmed) per incidence on their 
monthly invoice.  If it is determined that the vehicle operator tampered with the 
equipment, the vehicle operator will be suspended for a minimum of 30 days for the 
initial tampering offense and subject to termination from the FSP Program for any 
subsequent tampering violations.  

 
6.0  Contractor Responsibilities 
 

6.1  Appearance at Hearings 
 

If and when required by SAFE, Contractor shall render assistance at public hearings or 
other meetings related to the performance of the Services. 

 
6.2   Damage Complaints 

 
Upon receiving a damage complaint from a motorist assisted by the Contractor, that 
the Contractor damaged their vehicle while lending assistance, the Contractor shall 
notify CHP immediately regarding the nature of the damage complaint and its 
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disposition. The Contractor shall reply to the motorist by telephone within twenty-four 
(24) hours of receiving the damage complaint notification from CHP. If necessary, the 
Contractor shall send either his or her authorized representative or his or her insurance 
company representative to inspect the vehicle and complete an incident report within 
forty-eight (48) hours after receiving the damage complaint. If the investigation shows 
that damage to the vehicle could have been caused by the Contractor, the Contractor 
shall negotiate in good faith to try and resolve the issue and shall report to CHP the 
result of the negotiations. All complaints shall be resolved within a reasonable time-
period after being received.     

 
6.3  Complaint Review Committee 

 
The FSP Technical Advisory Committee (“FSP TAC”) is composed of voting members 
from CHP, SAFE, and Caltrans. Voting members of the FSP TAC are hereby 
designated as the members of the Damage Complaint Review Committee (“DCRC”). If 
the DCRC finds that justifiable complaints are not resolved within a reasonable 
timeframe, it can recommend that payment to the Contractor in the amount of the 
damage claim may be deducted from the Contractor monthly invoice. 

 
6.4  Trend Meetings 

 
Contractor shall attend, or send a designated management-level representative, to all 
trend meetings (i.e., required FSP TAC meeting which meets every other month). 
These trend meetings will encompass focused and informal discussions concerning, 
but not limited to: scope, Services, schedule, current progress of Services, relevant 
cost issues, and future objectives.  Contractor shall be responsible for having a 
representative attend all meetings (i.e., FSP TAC meetings) that has the ability to make 
management-level decisions on the behalf of the Contractor. If the Contractor cannot 
have a management-level representative at a meeting, Contractor shall notify SAFE 
and CHP prior to the meeting. Management-level attendance at these meetings shall 
be considered part of the Contractor’s contractual responsibility. Meetings are 
scheduled, and Contractor will be notified of such schedule, no later than three (3) 
working days prior to the meeting.   

 
7.0  Vehicle Operators 

 
7.1 Operator Qualifications and Performance 
 
All potential vehicle operators shall be required to have a safe driving record and, at a 
minimum, a valid Class C driver's license.  All vehicle operators shall be 18 years of 
age or older at the time of background check.  Potential vehicle operators shall be 
subject to driving record and criminal background checks through the California 
Highway Patrol.  Potential vehicle operators shall be sufficiently experienced in the 
tasks of tow truck operations and proficient with all required Freeway Service Patrol 
equipment to provide safe and proper service.  Any certified vehicle operator from 
other FSP areas will be evaluated on a case-by-case basis.  All potential vehicle 
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operators must be capable of demonstrating their tow operating abilities prior to formal 
CHP training, also known as proficiency testing. 
 
Additionally, the vehicle operators will be required to exercise good, sound judgment in 
carrying out their duties. Vehicle operators shall be required to inform the CHP 
Communications Center any time they leave the assigned Beat.  This includes breaks 
and replenishing expendable items, such as: gasoline, fire extinguisher, etc.  The 
vehicle operator shall be required to immediately notify the CHP Communications 
Center upon a tow truck breakdown.   
 
FSP vehicle operators will be responsible for accurately entering the required data into 
DCD equipment every shift.  Each FSP vehicle operator shall complete an inspection 
worksheet prior to the commencement of driving the tow truck and a mileage log prior 
to beginning service on the Beat.  The FSP vehicle operator shall be required to 
complete an assist record for each incident.  Each assist record should be accurate. 
Contractors or Operators providing false or misleading information to FSP 
Management shall be subject to disciplinary action and will be handled on a case-by-
case basis. 
 
FSP vehicle operators shall always complete the required procedures per the SOP 
when handling required forms.  No duplicate survey numbers should be entered into 
the DCD equipment at any time.  Vehicle operators are required to complete in their 
entirety the Release of Liability form and Damage Release form when applicable.  
These completed forms should be handed in to RCTC at a minimum every 60 days.  If 
it is discovered that a vehicle operator has entered duplicate survey numbers, not 
properly completed the release forms, or not turned the release forms in timely, the 
Contractor may be subject to penalties as outlined in Proposal Pricing Form. 
 
CHP, Caltrans, and RCTC maintain strict drug and alcohol policies.  Contractors shall 
have an alcohol and drug program that includes at a minimum, a drug and alcohol free 
workplace policy and an employee alcohol/drug-testing program. Any FSP vehicle 
operator found working under the influence of drugs or alcohol shall be immediately 
removed from the FSP program by the Contractor.  The Contractor shall be 
responsible for providing a certified replacement vehicle operator for that vehicle.   
 
The Contractor shall be an active participant in the DMV Pull Notice Program.  
 
If a vehicle operator is convicted of a crime involving a stolen vehicle, stolen property, 
violence, drugs, or moral turpitude, fraud related to the towing business, or 
misdemeanor or felony driving while under the influence of alcohol or a drug, the 
Contractor shall permanently remove that vehicle operator from duties under the FSP 
program.  If a vehicle operator is charged with any of the above crimes, the Contractor 
shall immediately suspend that vehicle operator from duties under this program 
pending the outcome of the criminal case.  If the vehicle operator is not convicted, or is 
ultimately convicted of a lesser crime not described above, RCTC retains the right to 
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have the Contractor remove that vehicle operator from the duties under the FSP 
program.  
 
7.2 Operator Training 
 
At the Contractor’s expense, all company owners, FSP vehicle operators, and back-up 
vehicle operators shall be required to present a certificate of completion of a SHRP 
2/TIMS training course and to complete the CHP two-day training program which costs 
approximately $50.00 per vehicle operator (fee is for the DL64 Tow Truck Driver 
Certificate and fingerprinting).  Contractors shall pay all FSP operators and back-up 
vehicle operators for attending the training.  No vehicle operator will be allowed to 
begin patrolling without meeting the requirements set forth in the SOP.  Any vehicle 
operator who is found on patrol not meeting the requirements may be prohibited from 
further FSP service and the Contractor’s contract may be terminated immediately. 
 
Mandatory CHP refresher training classes shall be attended.  A minimum of four (4) 
hours refresher training per year shall be required (at Contractor’s expense).  
Contractors shall pay all FSP vehicle operators and back-up vehicle operators 
for attending the required training. 
 
Vehicle operators will be required to utilize DCD equipment to input information about 
mileage, inspection, and each assist, which will include: location, vehicle make, model, 
license number, type of assistance provided, etc.  Vehicle operators will be trained on 
using DCD equipment to enter data. 
 
7.3   Operator Driving Record and Criminal History Check 
 
As required by California Vehicle Code Section 2340, all applicants and owners are 
required to have a driver’s license and criminal history check.  Only after a completed 
CHP 234F is received and accepted by CHP, a driver’s license and preliminary criminal 
history check will be performed. The driver’s license check will consist of confirming 
that the applicant has a valid driver’s license and the applicant’s point count is within 
standards set forth in this SOP (refer to Chapter 11, Annex A). 
 
The preliminary criminal history check will consist of a preliminary background check to 
determine if the applicant meets the criteria for a California Tow Truck Driver Certificate 
as outlined in California Public Resources Code Section 5164, California Vehicle Code 
Section 13377 and the FSP Contract.  In addition, RCTC or the CHP may, in its sole 
discretion, require an Employer to replace any vehicle operator or reject a potential 
vehicle operator who it determines is not suitable to represent the FSP Program with 
the public.  If the applicant passes the preliminary criminal history check, the applicant 
shall submit to fingerprinting. 
 
Driver’s license and preliminary criminal history checks will be completed by CHP 
within ten (10) working days of the acceptance of a CHP 234F. 
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7.4 Vehicle Operator Uniform 
 
It shall be the responsibility of the Contractor to provide the vehicle operator with 
specified uniforms, black protective toe boots, nameplate, gloves and other equipment.  
The equipment includes navy blue coveralls or navy blue shirts and pants.  If coveralls 
are worn, they shall have a collar with a zip front.  Optionally, drivers may wear a 
standard navy blue (long-sleeve only) uniform shirt, with a fluorescent orange (must be 
only 2.5” wide) trim, with a ½” silver reflective tape down the middle.  This allowed 
reflective tape must be on both sleeves.  All uniforms shall be clean, properly 
maintained, and replaced whenever excessively worn. 
 
Sleeves and pant legs shall be moderately tapered to avoid excessive fullness.   
  
A safety vest with reflective stripes shall be worn and supplied by RCTC.  RCTC will 
supply vests with the FSP logo patches already sewn on per CHP’s required patch 
placement locations.  A FSP logo patch is not required to be sewn on the navy blue 
FSP vehicle operator uniform.  
 
A detachable brass or gold nameplate shall be worn with the first initial of the first 
name and full last name.  Letters shall not exceed ½” tall.  The nameplate shall be 
worn above the right chest pocket on the safety vest.  The Contractor is responsible for 
obtaining FSP CHP approval of the driver nameplates, and the Contractor is 
responsible for the purchase and replacement of the FSP vehicle operator nameplate. 
 
All FSP vehicle operators shall wear general duty black work boots with protective 
(steel or composite) toe. 
 
During cold weather, a navy blue sweater or sweatshirt may be worn under the uniform 
shirt/coveralls.  As an option, a navy blue jacket may also be worn, if it meets all the 
uniform specifications and is worn under the safety vest.  Rain gear, if worn, shall be 
waterproofed material and navy blue or yellow in color.  Hats, if worn, shall be 
baseball-type caps and navy blue in color.  An "FSP" logo patch may be sewn on the 
hat above the brim.  No other logos/names shall be accepted.  A beanie may also be 
worn which must be navy blue in color and worn only with a jacket or long sleeve shirt 
under the vest. 
  
Contractor should refer to the most current SOP to ensure they are following the 
most recent requirements.  SOP revisions and updates shall be unilaterally issued by 
RCTC, as deemed necessary by RCTC management, and all changes, revisions and 
updates to the SOP, if any, shall supersede all previous or existing SOPs.  A copy of 
the SOP is included as part of the original RFP package. 
     
7.5 Local Office 
 
The Contractor shall provide a local office for contract administration purposes.  
This office shall be staffed by either the Contractor or a person who has the authority to 
conduct business and make decisions on behalf of the Contractor.  The office shall 
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have business hours coinciding with Contractor's Beat(s) hours of operation.  Through 
the Proposal document shown in the Contractor Representative Form, the Contractor 
shall designate representatives who will be available at the office during hours of 
operation to make decisions on behalf of the Contractor. The office shall be established 
within close proximity to the Contractor's Beat(s) and the County of Riverside.  Also 
note in the Scope of Services, Section 4.4, a backup vehicle and a certified FSP 
vehicle operator must be available within a 45-minute request of the Beat area. 
 
This requirement may also determine if the local office is close enough to satisfy the 
requirements under this section. 

 
The Contractor shall also provide telephone and email through which he/she, or a 
responsible representative who has the authority to conduct business and make 
decisions on behalf of the Contractor, can be contacted during the non-service hours of 
operation for the length of the contract.  During non-business hours, an answering 
machine provided at the Contractor's expense, shall be available to log calls, take 
complaints, etc.  An email address that is monitored daily shall be provided for 
notification purposes during operational and non-service hours.  The Contractor will be 
responsible for having a company representative monitor and review messages/notices 
on a daily basis. 
 
7.6 Remedies and Liquidated Damages 
 
RCTC has a need to deal contractually with a range of failures by Contractors to meet 
contractual standards and requirements short of suspension or termination.  Failure to 
meet contractual standards and requirements constitute a default under the contract 
and is subject to the various remedies provided in the contract, up to and including 
termination of the contract. 
 
It is clear that any default that is related to service or contractor’s readiness for service 
will either degrade service or lead to the degradation of service.  The failure to meet 
contractual standards and requirements, therefore, causes damages to the FSP 
program and its participants (RCTC, CHP and Caltrans) and to the public being served 
by the FSP program.  Because of the public service nature of the mission of the FSP, 
described generally in the Standard Operating Procedures (SOP), to keep traffic and 
commerce flowing on the regional freeways, the damages arising from contractor’s 
failure to meet the contractual standards and requirements are impractical or extremely 
difficult to ascertain on an individual basis. 
 
The contract has therefore established a series of remedies to attempt to deal with a 
range of defaults.  The most egregious default will result in suspension or termination.  
Lesser defaults will result in the assessment of liquidated damages.  These lesser 
remedies have been described in the SOP as fines, violations or penalties.  This is not 
a correct characterization of the intent of the remedies.  The remedies arise because 
the contractor is in default and the FSP and the public it serves is damaged by that 
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default.  The remedies are to compensate FSP for its damages and to encourage 
compliance with performance requirements of the contract.  

  

283



 

EXHIBIT “B” 
 

Compensation Summary 
 
 
 
 
 
 

FIRM PROJECT TASKS/ROLE COST 
Prime Consultant: 

Pepe’s Towing Service, Inc. FSP Services for Beat No. 8 $1,666,787.00 
TOTAL COSTS $1,666,787.00 

 

284



Attachment 4: FSP Outreach Flyers 

ATTACHMENT 4

285


	7.JG.RCTC.Jurupa Rd Grade Separation MARA Funding Request
	Financial Information

	7.JG.A1.Jurupa Rd GS vicinity map
	7.JG.A2.Jurupa Rd GS Additional Funding Request
	8.JC.RCTC.TOC Strategic Plan
	Financial Information

	8.JC.A1.DRAFT Agreement TOC_Stantec
	Agreement No. 21-65-043-00
	Parties and Date.
	Recitals.
	A. On November 8, 1988 the Voters of Riverside County approved Measure A authorizing the collection of a one-half percent (1/2 %) retail transactions and use tax (the "tax") to fund transportation programs and improvements within the County of Riversi...
	B. Pursuant to Public Utility Code Sections 240000 et seq., the Commission is authorized to allocate the proceeds of the Tax in furtherance of the Plan.
	C. On November 5, 2002, the voters of Riverside County approved an extension of the Measure A tax for an additional thirty (30) years for the continued funding of transportation and improvements within the County of Riverside.
	D. A source of funding for payment for professional services under this Agreement in support of development of the Transit-Oriented Communities Strategic Plan (the “Project”) may be funds from the Federal Transit Administration (“FTA”).
	E. Consultant desires to perform and assume responsibility for the provision of certain professional planning, zoning, and outreach services for development of the Project, as required by the Commission on the terms and conditions set forth in this Ag...

	Terms.
	1. General Scope of Services.  Consultant shall furnish all technical and professional services, including labor, material, equipment, transportation, supervision and expertise, and incidental and customary work necessary to fully and adequately suppl...
	2. Term.
	2.1 This Agreement shall commence on the date first set forth above and shall continue in effect for eighteen months (18) months (“Term”).  The Commission shall have the option, in its sole discretion, to extend the Term for two (2) additional six (6)...
	2.2 Consultant is advised that any recommendation for contract award is not binding on Commission until this Agreement is fully executed and approved by the Commission.
	2.3 This Agreement shall remain in effect until the date set forth above, unless earlier terminated as provided herein.   Consultant shall complete the Services within the term of this Agreement, and shall meet any other established schedules and dead...

	3. Commission's Contract Administrator.  The Commission hereby designates the Commission's Executive Director, or his or her designee, to act as its Contract Administrator for the performance of this Agreement ("Commission’s Contract Administrator"). ...
	4. Consultant's Representative.  Consultant hereby designates Adam Maleitzke to act as its Representative for the performance of this Agreement ("Consultant’s Representative").  Consultant's Representative shall have full authority to act on behalf of...
	5. Substitution of Key Personnel.  Consultant has represented to the Commission that certain key personnel will perform and coordinate the Services under this Agreement.  Should one or more of such personnel become unavailable, Consultant may substitu...
	6. Standard of Care; Licenses.  Consultant represents and maintains that it is skilled in the professional calling necessary to perform all Services, duties and obligations required by this Agreement to fully and adequately complete the Project.  Cons...
	7. Independent Contractor.  The Services shall be performed by Consultant or under its supervision.  Consultant will determine the means, methods and details of performing the Services subject to the requirements of this Agreement.  Commission retains...
	8. Schedule of Services.  Consultant shall perform the Services expeditiously, within the term of this Agreement, and in accordance with the schedule for the Services set forth in Exhibit “B” (“Schedule of Services”). Consultant represents that it has...
	8.2 Trend Meetings.  Consultant shall conduct trend meetings with the Commission’s Contract Administrator and other interested parties, as requested by the Commission, as may be mutually scheduled by the Parties at a standard day and time.  These tren...
	8.3 Progress Reports.  As part of its monthly invoice, Consultant shall submit a progress report, in a form determined by the Commission, which will indicate the progress achieved during the previous month in relation to the Schedule of Services.  Sub...

	9. Delay in Performance.
	9.1 Excusable Delays.  Should Consultant be delayed or prevented from the timely performance of any act or Services required by the terms of the Agreement by reason of acts of God or of the public enemy, acts or omissions of the Commission or other go...
	9.2 Written Notice.  If Consultant believes it is entitled to an extension of time due to conditions set forth in subsection 9.1, Consultant shall provide written notice to the Commission within seven (7) working days from the time Consultant knows, o...
	9.3 Mutual Agreement.  Performance of any Services under this Agreement may be delayed upon mutual agreement of the Parties.  Upon such agreement, Consultant's Schedule of Services shall be extended as necessary by the Commission.  Consultant shall ta...

	10. Preliminary Review of Work.  All reports, working papers, and similar work products prepared for submission in the course of providing Services under this Agreement shall be submitted to the Commission’s Contract Administrator in draft form, and t...
	11. Appearance at Hearings.  If and when required by the Commission, Consultant shall render assistance at public hearings or other meetings related to the Project or necessary to the performance of the Services.  However, Consultant shall not be requ...
	12. Opportunity to Cure; Inspection of Work.  Commission may provide Consultant an opportunity to cure, at Consultant's expense, all errors and omissions which may be disclosed during Project implementation.  Should Consultant fail to make such correc...
	13. Final Acceptance.  Upon determination by the Commission that Consultant has satisfactorily completed the Services required under this Agreement and within the term set forth herein the Commission shall give Consultant a written Notice of Final Acc...
	14. Laws and Regulations.  Consultant shall keep itself fully informed of and in compliance with all local, state and federal laws, rules and regulations in any manner affecting the performance of the Project or the Services, including all Cal/OSHA re...
	15. Fees and Payment.
	15.1 Consultant shall receive compensation, including authorized reimbursements, for all Services rendered under this Agreement at the rates set forth in Exhibit "C" attached hereto and incorporated herein by reference.  The overhead rates included in...
	15.2 Any payments to Consultant for travel and subsistence expenses must be authorized in writing by Commission, and shall not exceed rates authorized to be paid exempt non-represented State employees under current State Department of Personnel Admini...
	15.3 When milestone cost estimates are included in Exhibit “C” Consultant shall obtain prior written approval for a revised milestone cost estimate from the Contract Administrator before exceeding such cost estimate.
	15.4 Payments shall be made monthly in arrears based on Services provided and allowable incurred costs. If Consultant fails to submit the required deliverable items according to the Schedule of Services, Commission shall have the right to delay the ap...
	15.5 No payment shall be made prior to approval of any Services, nor for any Services performed prior to approval of this Agreement.
	15.6 Consultant shall be reimbursed, as promptly as fiscal procedures will permit upon receipt by Commission’s Contract Administrator of itemized invoices in triplicate. Invoices shall be submitted no later than 45 calendar days after the performance ...
	15.7 Consultant shall not be reimbursed for any expenses unless authorized in writing by the Commission’s Contract Administrator.
	15.8 All subcontracts in excess of $25,000 shall contain the above provisions.

	16. Disputes.
	16.1 Any dispute, other than audit, concerning a question of fact arising under this Agreement that is not disposed of by mutual agreement of the Parties shall be decided by a committee consisting of RCTC’s Contract Administrator and the Director of C...
	16.2 Not later than 30 days after completion of all Services under this Agreement, Consultant may request review by the Commission’s Executive Director of unresolved claims or disputes, other than audit. The request for review will be submitted in wri...
	16.3 Neither the pendency of a dispute, nor its consideration by the committee will excuse Consultant from full and timely performance in accordance with the terms of this Agreement.

	17. Termination.
	17.1 Commission reserves the right to terminate this Agreement for any or no reason, in whole or in part, upon written notice to Consultant stating the effective date of termination.
	17.2 Commission may terminate this Agreement with Consultant should Consultant fail to perform the covenants herein contained at the time and in the manner herein provided.  In the event of such termination, Commission may proceed with the Services in...
	17.3 In addition to the above, payment upon termination shall include a prorated amount of profit, if applicable, but no amount shall be paid for anticipated profit on unperformed Services. Consultant shall provide documentation deemed adequate by Com...
	17.4 Upon receipt of the written Notice of Termination, Consultant shall discontinue all affected Services as directed in the Notice or as otherwise provided herein, and deliver to the Commission all Documents and Data, as defined in this Agreement, a...
	17.5 In addition to the above, Consultant shall be liable to the Commission for any reasonable additional costs incurred by the Commission to revise work for which the Commission has compensated Consultant under this Agreement, but which the Commissio...
	17.6 The rights and remedies of the Parties provided in this Section are in addition to any other rights and remedies provided by law or under this Agreement.
	17.7 Consultant, in executing this Agreement, shall be deemed to have waived any and all claims for damages which may otherwise arise from the Commission's termination of this Agreement, for convenience or cause, as provided in this Section.
	17.8 Consultant may not terminate this Agreement except for cause.

	18. Cost Principles and Administrative Requirements.
	18.1 Consultant agrees that the Contract Cost Principles and Procedures, 48 CFR, Federal Acquisition Regulations System, Chapter 1, Part 31.000 et seq., shall be used to determine the cost allowability of individual items.
	18.2 Consultant also agrees to comply with federal procedures in accordance with 2 CFR, Part 200, Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards.
	18.3 Any costs for which payment has been made to CONSULTANT that are determined by subsequent audit to be unallowable under 2 CFR, Part 200 and 48 CFR, Federal Acquisition Regulations System, Chapter 1, Part 31.000 et seq., are subject to repayment b...
	18.4 All subcontracts in excess of $25,000 shall contain the above provisions.

	19. Retention of Records/Audit.  For the purpose of determining compliance with, as applicable, 2 CFR Part 200, Public Contract Code 10115, et seq. and Title 21, California Code of Regulations, Chapter 21, Section 2500 et seq., when applicable and oth...
	20. Audit Review Procedures.
	20.1 Any dispute concerning a question of fact arising under an interim or post audit of this Agreement that is not disposed of by agreement, shall be reviewed by Commission’s Chief Financial Officer.
	20.2 Not later than 30 days after issuance of the final audit report, Consultant may request a review by Commission’s Chief Financial Officer of unresolved audit issues. The request for review will be submitted in writing.
	20.3 Neither the pendency of a dispute nor its consideration by Commission shall excuse Consultant from full and timely performance, in accordance with the terms of this Agreement.

	21. Subcontracting.
	21.1 Nothing contained in this Agreement or otherwise, shall create any contractual relation between Commission and any subconsultant(s), and no subcontract shall relieve Consultant of its responsibilities and obligations hereunder. Consultant agrees ...
	21.2 Consultant shall perform the Services contemplated with resources available within its own organization and no portion of the Services pertinent to this Agreement shall be subcontracted without written authorization by Commission’s Contract Admin...
	21.3 Consultant shall pay its subconsultants within ten (10) calendar days from receipt of each payment made to Consultant by Commission.
	21.4 Any subcontract in excess of $25,000 entered into as a result of this Agreement shall contain all the provisions stipulated in this Agreement to be applicable to subconsultants.
	21.5 Any substitution of subconsultant(s) must be approved in writing by Commission’s Contract Administrator prior to the start of work by the subconsultant(s).
	21.6 Exhibit “C” may set forth the rates at which each subconsultant shall bill the Consultant for Services and that are subject to reimbursement by the Commission to Consultant.   The subconsultant rate schedules and cost proposals contained herein a...

	22. Equipment Purchase
	22.1 Prior authorization, in writing, by Commission’s Contract Administrator shall be required before Consultant enters into any unbudgeted purchase order, or subcontract for supplies, equipment, or services. Consultant shall provide an evaluation of ...
	22.2 For purchase of any item, service or consulting work not covered in the Cost Proposal and exceeding $5,000 prior authorization, in writing, by Commission’s Contract Administrator is required.   Three competitive quotations must be submitted with ...
	22.3 Any equipment purchased as a result of this Agreement is subject to the following: Consultant shall maintain an inventory of all nonexpendable property. Nonexpendable property is defined as having a useful life of at least two years and an acquis...
	22.4 All subcontracts in excess $25,000 shall contain the above provisions.

	23. Labor Code Requirements.
	23.1 Prevailing Wages.
	(a) Consultant shall comply with the State of California’s General Prevailing Wage Rate requirements in accordance with California Labor Code, Section 1770, and all Federal, State, and local laws and ordinances applicable to the Services.
	(b) Any subcontract entered into as a result of this Agreement, if for more than $25,000 for public works construction or more than $15,000 for the alteration, demolition, repair, or maintenance of public works, shall contain all of the provisions of ...
	(c) When prevailing wages apply to the Services described in the Scope of Services, transportation and subsistence costs shall be reimbursed at the minimum rates set by the Department of Industrial Relations (DIR) as outlined in the applicable Prevail...
	(d) Copies of the prevailing rate of per diem wages in effect at commencement of this Agreement are on file at the Commission’s offices.  Consultant shall make copies of the prevailing rates of per diem wages for each craft, classification or type of ...

	23.2 DIR Registration.  If the Services are being performed as part of an applicable “public works” or “maintenance” project, then pursuant to Labor Code Sections 1725.5 and 1771.1, the Consultant and all subconsultants must be registered with the Dep...
	23.3 Eight-Hour Law.  Pursuant to the provisions of the California Labor Code, eight hours of labor shall constitute a legal day’s work, and the time of service of any worker employed on the work shall be limited and restricted to eight hours during a...
	23.4 Employment of Apprentices.  This Agreement shall not prevent the employment of properly indentured apprentices in accordance with the California Labor Code, and no employer or labor union shall refuse to accept otherwise qualified employees as in...

	If California Labor Code Section 1777.5 applies to the Services, Consultant and any subcontractor hereunder who employs workers in any apprenticeable craft or trade shall apply to the joint apprenticeship council administering applicable standards for...
	The parties expressly understand that the responsibility for compliance with provisions of this Section and with Sections 1777.5, 1777.6 and 1777.7 of the California Labor Code in regard to all apprenticeable occupations lies with Consultant.
	24. Ownership of Materials/Confidentiality.
	24.1 Documents & Data.  This Agreement creates an exclusive and perpetual license for Commission to copy, use, modify, reuse, or sub-license any and all copyrights and designs embodied in plans, specifications, studies, drawings, estimates, materials,...
	24.2 Intellectual Property.  In addition, Commission shall have and retain all right, title and interest (including copyright, patent, trade secret and other proprietary rights) in all plans, specifications, studies, drawings, estimates, materials, da...
	24.3 Confidentiality.  All ideas, memoranda, specifications, plans, procedures, drawings, descriptions, computer program data, input record data, written information, and other Documents and Data either created by or provided to Consultant in connecti...
	24.4 Infringement Indemnification.  Consultant shall defend, indemnify and hold the Commission, its directors, officials, officers, employees, volunteers and agents free and harmless, pursuant to the indemnification provisions of this Agreement, for a...

	25. Indemnification.  To the fullest extent permitted by law, Consultant shall defend, indemnify and hold Commission, Caltrans and their directors, officials, officers, employees, consultants, volunteers, and agents free and harmless from any and all ...
	26. Insurance.
	26.1 Time for Compliance.  Consultant shall not commence work under this Agreement until it has provided evidence satisfactory to the Commission that it has secured all insurance required under this Section, in a form and with insurance companies acce...
	26.2 Minimum Requirements.  Consultant shall, at its expense, procure and maintain for the duration of the Agreement insurance against claims for injuries to persons or damages to property which may arise from or in connection with the performance of ...
	(a) Minimum Scope of Insurance.  Coverage shall be at least as broad as the latest version of the following: (1) General Liability: Insurance Services Office Commercial General Liability coverage (occurrence form CG 0001 or exact equivalent); (2) Auto...
	(b) Minimum Limits of Insurance.  Consultant shall maintain limits no less than: (1) General Liability: $2,000,000 per occurrence for bodily injury, personal injury and property damage.  If Commercial General Liability Insurance or other form with gen...

	26.3 Professional Liability.  Consultant shall procure and maintain, and require its sub-consultants to procure and maintain, for a period of five (5) years following completion of the Project, errors and omissions liability insurance appropriate to t...
	26.4 Aircraft Liability Insurance.  Prior to conducting any Services requiring use of aircraft, Consultant shall procure and maintain, or cause to be procured and maintained, aircraft liability insurance or equivalent form, with a single limit as shal...
	26.5 Insurance Endorsements.  The insurance policies shall contain the following provisions, or Consultant shall provide endorsements on forms approved by the Commission to add the following provisions to the insurance policies:
	(a) General Liability.
	(i) Commercial General Liability Insurance must include coverage for (1) bodily Injury and property damage; (2) personal Injury/advertising Injury; (3) premises/operations liability; (4) products/completed operations liability; (5) aggregate limits th...
	(ii) The policy shall contain no endorsements or provisions limiting coverage for (1) contractual liability; (2) cross liability exclusion for claims or suits by one insured against another; or (3) contain any other exclusion contrary to this Agreement.
	(iii) The policy shall give the Commission, its directors, officials, officers, employees, and agents insured status using ISO endorsement forms 20 10 10 01 and 20 37 10 01, or endorsements providing the exact same coverage.
	(iv) The additional insured coverage under the policy shall be “primary and non-contributory” and will not seek contribution from the Commission’s or Caltrans’ insurance or self-insurance and shall be at least as broad as CG 20 01 04 13, or endorsemen...

	(b) Automobile Liability.  The automobile liability policy shall be endorsed to state that:  (1) the Commission, Caltrans and their directors, officials, officers, employees and agents shall be covered as additional insureds with respect to the owners...
	(c) Workers’ Compensation and Employers Liability Coverage.
	(i) Consultant certifies that he/she is aware of the provisions of Section 3700 of the California Labor Code which requires every employer to be insured against liability for workers’ compensation or to undertake self-insurance in accordance with the ...
	(ii) The insurer shall agree to waive all rights of subrogation against the Commission, its directors, officials, officers, employees and agents for losses paid under the terms of the insurance policy which arise from work performed by the Consultant.

	(d) All Coverages.
	(i) Defense costs shall be payable in addition to the limits set forth hereunder.
	(ii) Requirements of specific coverage or limits contained in this Section are not intended as a limitation on coverage, limits, or other requirement, or a waiver of any coverage normally provided by any insurance.  It shall be a requirement under thi...
	(iii) The limits of insurance required in this Agreement may be satisfied by a combination of primary and umbrella or excess insurance. Any umbrella or excess insurance shall contain or be endorsed to contain a provision that such coverage shall also ...
	(iv) Consultant shall provide the Commission at least thirty (30) days prior written notice of cancellation of any policy required by this Agreement, except that the Consultant shall provide at least ten (10) days prior written notice of cancellation ...
	(v) The retroactive date (if any) of each policy is to be no later than the effective date of this Agreement.  Consultant shall maintain such coverage continuously for a period of at least three years after the completion of the work under this Agreem...
	(vi) The foregoing requirements as to the types and limits of insurance coverage to be maintained by Consultant, and any approval of said insurance by the Commission, is not intended to and shall not in any manner limit or qualify the liabilities and ...
	(vii) If at any time during the life of the Agreement, any policy of insurance required under this Agreement does not comply with these specifications or is canceled and not replaced, Commission has the right but not the duty to obtain the insurance i...
	(viii) Neither the Commission nor any of its directors, officials, officers, employees or agents shall be personally responsible for any liability arising under or by virtue of this Agreement.


	26.6 Deductibles and Self-Insurance Retentions.  Any deductibles or self-insured retentions must be declared to and approved by the Commission.  If the Commission does not approve the deductibles or self-insured retentions as presented, Consultant sha...
	26.7 Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s rating no less than A:VIII, licensed to do business in California, and satisfactory to the Commission.
	26.8 Verification of Coverage.  Consultant shall furnish Commission with original certificates of insurance and endorsements effecting coverage required by this Agreement on forms satisfactory to the Commission.  The certificates and endorsements for ...
	26.9 Subconsultant Insurance Requirements.  Consultant shall not allow any subcontractors or subconsultants to commence work on any subcontract until they have provided evidence satisfactory to the Commission that they have secured all insurance requi...
	26.10 Other Insurance.  At its option, the Commission may require such additional coverage(s), limits and/or the reduction of deductibles or retentions it considers reasonable and prudent based upon risk factors that may directly or indirectly impact ...

	27. Safety.  Consultant shall execute and maintain its work so as to avoid injury or damage to any person or property.  In carrying out its Services, the Consultant shall at all times be in compliance with all applicable local, state and federal laws,...
	28. Additional Work.  Any work or activities that are in addition to, or otherwise outside of, the Services to be performed pursuant to this Agreement shall only be performed pursuant to a separate agreement between the parties.  Notwithstanding the f...
	29. Prohibited Interests.
	29.1 Solicitation.  Consultant maintains and warrants that it has not employed nor retained any company or person, other than a bona fide employee working solely for Consultant, to solicit or secure this Agreement.  Further, Consultant warrants that i...
	29.2 Commission Conflict of Interest.  For the term of this Agreement, no member, officer or employee of the Commission, during the term of his or her service with the Commission, shall have any direct interest in this Agreement, or obtain any present...
	29.3 Conflict of Employment.  Employment by the Consultant of personnel currently on the payroll of the Commission shall not be permitted in the performance of this Agreement, even though such employment may occur outside of the employee's regular wor...
	29.4 Covenant Against Contingent Fees.  As required in connection with federal funding, the Consultant warrants that he/she has not employed or retained any company or person, other than a bona fide employee working for the Consultant, to solicit or s...
	29.5 Rebates, Kickbacks or Other Unlawful Consideration.  Consultant warrants that this Agreement was not obtained or secured through rebates kickbacks or other unlawful consideration, either promised or paid to any Commission employee. For breach or ...
	29.6 Covenant Against Expenditure of Commission, State or Federal Funds for Lobbying.  The Consultant certifies that to the best of his/ her knowledge and belief no state, federal or local agency appropriated funds have been paid, or will be paid by o...
	(a) If any funds other than federal appropriated funds have been paid, or will be paid to any person for the purpose of  influencing or attempting to influence an officer or employee of any federal agency; a Member of Congress; an officer or employee ...
	(b) The Consultant's certification provided in this Section is a material representation of fact upon which reliance was placed when this Agreement was entered into, and is a prerequisite for entering into this Agreement pursuant to Section 1352, Titl...
	(c) The Consultant also agrees by signing this Agreement that he/she shall require that the language set forth in this Section be included in all Consultant subcontracts which exceed $100,000, and that all such subcontractors shall certify and disclos...

	29.7 Employment Adverse to the Commission.  Consultant shall notify the Commission, and shall obtain the Commission’s written consent, prior to accepting work to assist with or participate in a third-party lawsuit or other legal or administrative proc...

	30. Equal Opportunity Employment.  Consultant represents that it is an equal opportunity employer and it shall not discriminate against any subcontractor, employee or applicant for employment because of race, religion, color, national origin, ancestry...
	31. Right to Employ Other Consultants.  Commission reserves the right to employ other consultants in connection with the Project.
	32. Governing Law.  This Agreement shall be governed by and construed with the laws of the State of California.  Venue shall be in Riverside County.
	33. Disputes; Attorneys' Fees.
	33.1 Prior to commencing any action hereunder, the Parties shall attempt in good faith to resolve any dispute arising between them.  The pendency of a dispute shall not excuse Consultant from full and timely performance of the Services.

	34. Time of Essence.  Time is of the essence for each and every provision of this Agreement.
	35. Headings.  Article and Section Headings, paragraph captions or marginal headings contained in this Agreement are for convenience only and shall have no effect in the construction or interpretation of any provision herein.
	36. Notices.  All notices permitted or required under this Agreement shall be given to the respective parties at the following address, or at such other address as the respective parties may provide in writing for this purpose:
	42. Survival.  All rights and obligations hereunder that by their nature are to continue after any expiration or termination of this Agreement, including, but not limited to, the indemnification and confidentiality obligations, shall survive any such ...
	43. No Third Party Beneficiaries.  There are no intended third party beneficiaries of any right or obligation assumed by the Parties.
	44. Labor Certification.  By its signature hereunder, Consultant certifies that it is aware of the provisions of Section 3700 of the California Labor Code which require every employer to be insured against liability for Workers’ Compensation or to und...
	45. Counterparts.  This Agreement may be signed in counterparts, each of which shall constitute an original.
	46. Signatures.  A manually signed copy of this Agreement which is transmitted by facsimile, email or other means of electronic transmission shall be deemed to have the same legal effect as delivery of an original executed copy of this Agreement for a...
	47. Subpoenas or Court Orders.  Should Consultant receive a subpoena or court order related to this Agreement, the Services or the Project, Consultant shall immediately provide written notice of the subpoena or court order to the Commission. Consultan...
	49. Successors and Assigns.  This Agreement shall be binding on the successors and assigns of the parties, and shall not be assigned by Consultant without the prior written consent of Commission.
	50. Incorporation of Recitals.  The recitals set forth above are true and correct and are incorporated into this Agreement as though fully set forth herein.
	51. No Waiver.  Failure of Commission to insist on any one occasion upon strict compliance with any of the terms, covenants or conditions hereof shall not be deemed a waiver of such term, covenant or condition, nor shall any waiver or relinquishment o...
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	Agreement No. 21-45-049-00
	1. Parties and Date.
	1.1 This Agreement is made and entered into as of _____day of _________, 2021, by and between the RIVERSIDE COUNTY TRANSPORTATION COMMISSION (“COMMISSION”) acting as the RIVERSIDE COUNTY SERVICE AUTHORITY FOR FREEWAY EMERGENCIES (“SAFE”) and PEPE’S TO...
	1.2  The California Highway Patrol herein referred to as “CHP” and California Department of Transportation, herein referred to as “Caltrans” are hereby expressly designated as third-party beneficiaries of CONTRACTOR’s performance under this Agreement.
	2. Recitals.
	2.1 WHEREAS, COMMISSION is a California County Transportation Commission existing under the authority of Section 130050 et seq. of the California Public Utilities Code;
	2.2 WHEREAS, COMMISSION is authorized, pursuant to Section 2550 et seq. of the California Streets and Highways Code, to act as SAFE for purposes of providing a motorist aid system, including provision of freeway service patrols;
	2.3 WHEREAS, SAFE requires the services of a CONTRACTOR to provide the freeway service patrol professional services as described in the Scope of Services;
	2.4 WHEREAS, SAFE has determined that CONTRACTOR is best qualified to perform the required services;
	2.5 WHEREAS, the CONTRACTOR is able and willing to perform the required services under the terms and conditions of this Contract;
	2.6 WHEREAS, COMMISSION is the short range transportation planning agency for Riverside County, and programs federal, state, and local funds. COMMISSION has entered into a Memorandum of Understanding with Caltrans and CHP to fund peak period freeway s...
	2.7 WHEREAS, Section 21718 (a) of the California Vehicle Code specifically authorized CHP to be responsible for freeway service patrols stopping on freeways for the purpose of rapid removal of impediments to traffic.  Article 3, Section 91, of the Str...
	NOW, THEREFORE, for the consideration hereinafter stated, SAFE and CONTRACTOR agree as follows:
	3. Terms.
	3.1 General Scope of Services.  The purpose of the Freeway Service Patrol (“FSP”) program is to provide for the rapid removal of disabled vehicles and vehicles involved in minor accidents from the freeway.  Contractor promises and agrees to furnish ...
	3.1.1. Contract Oversight.  Caltrans and CHP will jointly oversee the Services.  Both agencies will have responsibility for overseeing Service performance and ensuring that the CONTRACTOR abides by the terms of this Contract.  CHP is responsible fo...
	3.1.2 Beat Descriptions.  The FSP will operate on selected freeway segments referred to herein as “beats”.  Each beat has specific turnaround locations and designated drop locations identified by the CHP.  Exhibit “A” shows the specific limits, num...
	3.1.3 Change Orders.  At any time during the term of this Contract, SAFE reserves the right to adjust beat specifications to better accommodate demand for the Services, or availability of funding, at no cost to SAFE.  Adjustments may include reduct...
	3.1.4. The SOP Manual.  To promote a safe work environment and for the maintenance of professionalism, the most current version of the SOP manual shall, at all times, be followed by the CONTRACTOR and its vehicle operators.  The SOP manual, as such...
	3.2 Equipment Requirements. CONTRACTOR shall comply with all equipment requirements outlined in the attached Exhibit “A”.
	3.3 Commencement of Services. The CONTRACTOR shall commence work upon receipt of a written Notice to Proceed from SAFE.
	3.4 Term.  The term of this Contract shall be for a period of five (5) years, from January 4, 2022 to January 3, 2027 unless earlier terminated as provided herein.  SAFE shall also have the right to renew this Contract from one month up to a one (1)...
	SCHEDULE OF HOURLY RATES
	3.5 SAFE's Representative.  SAFE hereby designates the SAFE Executive Director or his or her designee, to act as its Representative for the performance of this Contract ("SAFE’s Representative").  SAFE’s Representative shall have the authority to act ...
	3.6 CONTRACTOR’S Representative.  CONTRACTOR hereby designates Lorenzo Navarro, Vice President, to act as its representative for the performance of this Contract ("CONTRACTOR’s Representative").  CONTRACTOR’s Representative shall have full authority t...
	3.7 Substitution of Key Personnel.  CONTRACTOR has represented to SAFE that certain key personnel will perform and coordinate the Services under this Contract.  Should one or more of such personnel become unavailable, CONTRACTOR may substitute other p...
	3.7.1 Availability of FSP Manager.  Except in the case of unpreventable circumstances, the FSP Manager must be available at the CONTRACTOR’s office for at least 50% of each Work Day to address time sensitive issues related to this Contract or the Ser...
	3.8 Review of Work and Deliverables.  All reports, working papers, and similar work products prepared for submission in the course of providing Services under this Contract may be required to be submitted to SAFE's Representative in draft form, and SA...
	3.9 Appearance at Hearings.  If and when required by SAFE, CONTRACTOR shall render assistance at public hearings or other meetings related to the performance of the Services.
	3.10 Standard of Care: Licenses.  CONTRACTOR represents and maintains that it is skilled in the professional calling necessary to perform all Services, duties and obligations required by this Contract.  CONTRACTOR shall perform the Services and duties...
	3.11 Opportunity to Cure.  SAFE may provide CONTRACTOR an opportunity to cure, at CONTRACTOR's expense, all errors and omissions which may be disclosed during performance of the Services.  Should CONTRACTOR fail to make such correction in a timely man...
	3.12 Inspection of Work.  CONTRACTOR shall allow SAFE's Representative to inspect or review CONTRACTOR's performance of Services in progress at any time. SAFE/Caltrans/CHP also reserves the right to audit all paperwork demonstrating that CONTRACTOR pa...
	3.13 Laws and Regulations.  CONTRACTOR shall keep itself fully informed of and in compliance with all local, state and federal laws, rules and regulations in any manner affecting the performance of the Services, including all Cal/OSHA requirements, an...
	3.14 Damage Complaints. Upon receiving a damage complaint from a motorist assisted by the CONTRACTOR, that the CONTRACTOR damaged their vehicle while lending assistance, the CONTRACTOR shall notify CHP immediately regarding the nature of the damage co...
	3.14.1 Complaint Review Committee.  The FSP Technical Advisory Committee (“FSP TAC”) is composed of voting members from CHP, SAFE and Caltrans. Voting members of the FSP TAC are hereby designated as the members of the Damage Complaint Review Committee...
	3.15 Termination.
	3.15.1 Notice; Reason.  SAFE may, by written notice to CONTRACTOR, terminate this Contract, in whole or in part, including, without limitation, the geographical territory covered by this Contract, at any time by giving written notice to CONTRACTOR of ...
	3.15.2 Discontinuance of Services.  Upon receipt of the written Notice of Termination, CONTRACTOR shall discontinue all affected Services as directed in the Notice of Termination, and deliver to SAFE all Documents and Data, as defined in this Contract...
	3.15.3 Effect of Termination For Convenience. If the termination is to be for the convenience of SAFE, SAFE shall compensate CONTRACTOR for Services fully and adequately provided through the effective date of termination as provided in the Notice of T...
	3.15.4 Effect of Termination for Cause.  If the termination is for cause, CONTRACTOR shall be compensated for those Services which have been fully and adequately completed and accepted by SAFE as of the effective date of termination as provided in the...
	3.15.5 Cumulative Remedies.  The rights and remedies of the Parties provided in this Section are in addition to any other rights and remedies provided by law or under this Contract.
	3.15.6 Procurement of Similar Services.  In the event this Contract is terminated, in whole or in part, as provided by this Section, SAFE may procure, upon such terms and in such manner as it deems appropriate, services similar to those terminated.
	3.15.7 Waivers.  CONTRACTOR, in executing this Contract, recognizes that the Services may be terminated, in whole or in part, as provided in this Section.  CONTRACTOR shall not be entitled to any damages including, but not limited to, any compensation...
	3.15.8 Authorization to Terminate.  The Executive Director of SAFE shall have the full authority and discretion to exercise SAFE’s rights under this Section 3.15, entitled “Termination”.
	3.16 Trend Meetings.  CONTRACTOR shall attend, or send a designated management-level representative, to all trend meetings (i.e., required FSP TAC meeting which meets every other month). These trend meetings will encompass focused and informal discuss...
	3.17 Fees and Payment.
	3.17.1 Amount to be Paid.  Subject to the provisions set forth below for Services satisfactorily performed hereunder, SAFE shall pay the CONTRACTOR on a fixed unit rate basis a ceiling price NOT TO EXCEED One Million Six Hundred Sixty-Six Thousand Sev...
	3.17.2 Maximum Payment is the Ceiling Price.  SAFE shall not be obligated to pay costs which exceed the ceiling price set forth above, except as provided in Sections 3.15 and 3.17.10.  CONTRACTOR agrees to use its best efforts to perform the services ...
	3.17.3 Hourly Rate; Break and Meal Periods.  For its performance of the Services, the CONTRACTOR shall be paid for labor expended directly in the performance of the Services at the rates specified below.  Payments shall be made monthly in arrears base...
	SCHEDULE OF HOURLY RATES
	Hourly rates may be adjusted as set forth in Chapter 9, Violations/Penalties, of the FSP Standard Operating Procedures (SOP).
	A)           CONTRACTOR is responsible for compliance with all California labor laws related to break periods and meal periods including, but not limited to, compliance with Labor Code section 512.  CONTRACTOR shall be solely responsible for any addit...
	B)            During shifts that require drivers to be provided a 30-minute meal period break pursuant to Labor Code section 512, CONTRACTOR shall either make arrangements for another certified driver to provide Services during those breaks or not be ...
	3.17.4 Payment Coverage.  The compensation herein above specified will cover and include all applicable labor surcharges such as taxes, insurance and fringe benefits, as well as indirect costs, overhead, general and administrative expense, and profit.
	3.17.5 Cost Principles.
	A)  CONTRACTOR agrees to comply with 2 CFR, Part 225, Cost Principles for State and Local Government, and 2 CFR, Part 200, Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards.
	B)  CONTRACTOR agrees that 1) Contract Cost Principles and Procedures, 48 CFR, Federal Acquisition Regulations System, Chapter 1, Part 31, et seq., shall be used to determine the allowability of individual cost items, and 2) CONTRACTOR shall comply ...
	C)  Any costs for which CONTRACTOR has received payment or credit that are determined by subsequent audit to be unallowable under 2 CFR, Part 225, 48 CFR, Chapter 1, Part 31 or 2 CFR, Part 200, are subject to repayment by CONTRACTOR to SAFE.  Should...

	3.17.6 Fines.  Fines for starting late; leaving early; taking more breaks than authorized; or being ordered out of service by a CHP, SAFE Representative or Caltrans supervisor for Contract infractions shall be deducted from the CONTRACTOR’s monthly in...
	3.17.7  Accounting System. CONTRACTOR and its subcontractors shall establish and maintain an accounting system and records that properly accumulate and segregate expenditures by line item for the Services.  The accounting system of CONTRACTOR and its ...

	3.17.8 Invoices.  Invoices for CONTRACTOR’s Services shall be submitted monthly on forms approved by SAFE.  Invoices will be routinely verified by CHP.  To ensure prompt payment, most billing disputes may be resolved within ten (10) working days of wr...
	Riverside County Service Authority for Freeway Emergencies
	FSP Program
	P.O. Box 12008
	Riverside, CA
	92502-2208
	Attn:  Brian Cunanan
	3.17.8.1 Payment Schedule.  Invoice periods shall be based upon a calendar month, beginning with the first day of the month.  SAFE shall reimburse CONTRACTOR for Services adequately provided under this Contract within thirty (30) days of receiving th...
	3.17.9 Right to Audit. For the purpose of determining compliance with this Contract and other matters connected with the performance of CONTRACTOR’s contracts with third parties, CONTRACTOR and its subcontractors shall each maintain and make available...

	3.17.10  Taxes.  CONTRACTOR shall pay any sales, use, or other taxes, if any, attributable to the provision of the Services.
	3.17.11 Travel and Subsistence. Payments to CONTRACTOR for travel and subsistence expenses claimed for reimbursement or applied as local match credit shall not exceed rates authorized to be paid exempt non-represented State employees under current Sta...
	3.17.12  Employment Adverse to the SAFE.  CONTRACTOR shall notify SAFE, and shall obtain SAFE’s written consent, prior to accepting work to assist with or participate in a third-party lawsuit or other legal or administrative proceeding against SAFE du...
	3.17.13 Extra Work.  At any time during the term of this Contract, SAFE may request CONTRACTOR to perform Extra Work.  “Extra Work” shall mean any work which is determined by SAFE to be necessary for proper completion of the Services, but which the Pa...
	3.17.13.1 Extra Work Cancellation Policy.  If a tow operator is scheduled for Extra Work and they are notified of a cancellation with LESS than a 24 hour notice – then the tow operator will be reimbursed for three (3) hours of the agreed upon contract...
	If a tow operator begins the Extra Work (the truck is on the Beat) and is then notified that Extra Work has been cancelled, the FSP operator will be paid for the entire shift period up to a maximum of eight (8) hours.  A shift period for this policy i...
	The supervising FSP CHP Officer for the Extra Work shift will make the final determination as to whether or not the tow operator will continue to work the Extra Work shift.  Regardless, the tow operator will be reimbursed for the original shift period...
	3.17.14  Most Favored Customer.  CONTRACTOR agrees that, throughout the term of this Contract, it shall not enter into any FSP services agreement with any government agency with whom it has either existing contractual relationship or has no contrac...
	3.18 Delay in Performance.
	3.18.1 Excusable Delays.  Neither Party shall be considered in default in the performance of its obligations to the extent that the performance of any such obligation is prevented or delayed by an Excusable Delay.  Should CONTRACTOR be delayed or prev...
	3.18.2 Written Notice.  If CONTRACTOR believes it is entitled to an extension of time due to conditions set forth in subsection 3.18.1, CONTRACTOR shall provide written notice to the SAFE within seven (7) working days from the time CONTRACTOR knows, o...
	3.18.3 Mutual Contract.  Performance of any Services under this Contract may be delayed upon mutual agreement of the Parties.  Upon such agreement, CONTRACTOR's Schedule of Services (as defined in their Proposal) shall be extended as necessary by SAFE...
	3.19 Status of CONTRACTOR/Subcontractors.
	3.19.1 Independent Contractor.  The Services shall be performed by CONTRACTOR or under its supervision.  CONTRACTOR will determine the means, methods and details of performing the Services subject to the requirements of this Contract.  SAFE retains CO...
	3.19.2 Assignment or Transfer.  CONTRACTOR shall not assign, hypothecate, or transfer, either directly or by operation of law, this Contract or any interest herein, without the prior written consent of SAFE.  Any attempt to do so shall be null and voi...
	3.19.3 Subcontracting.  CONTRACTOR shall not subcontract any portion of the work or Services required by this Contract, except as expressly stated herein, including the Scope of Services, without prior written approval of the SAFE.  Subcontracts, if a...
	3.20 CONTRACTOR will maintain an inventory of all non-expendable equipment, defined as having a useful life of at least two years and an acquisition cost of $500 or more, paid for with funds provided pursuant to this Contract.
	3.21 Ownership of Materials and Confidentiality.
	3.21.1 Documents & Data; Licensing of Intellectual Property.  All plans, specifications, studies, drawings, estimates, materials, data, and other documents or works of authorship fixed in any tangible medium of expression, including but not limited to...
	3.21.2 Confidentiality.  All ideas, memoranda, specifications, plans, procedures, drawings, descriptions, computer program data, input record data, written information, and other Documents and Data either created by or provided to CONTRACTOR in connec...
	3.22 Indemnification.  CONTRACTOR shall indemnify and hold SAFE, COMMISSION, CHP, Caltrans and their directors, officials, officers, agents, contractors, consultants, employees, and volunteers free and harmless from any and all claims, demands, causes...
	3.23 Insurance.
	3.23.1 Time for Compliance.  CONTRACTOR shall not commence work under this Agreement until it has provided evidence satisfactory to SAFE that it has secured all insurance required under this section, in a form and with insurance companies acceptable t...
	3.23.2 Minimum Requirements.  CONTRACTOR shall, at its expense, procure and maintain for the duration of the Agreement insurance against claims for injuries to persons or damages to property which may arise from or in connection with the performance o...
	(A)  Minimum Scope of Insurance.  Coverage shall be at least as broad as the latest version of the following: (1) General Liability: Insurance Services Office Commercial General Liability coverage (occurrence form CG 0001 or exact equivalent); (2) Aut...
	(B) Minimum Limits of Insurance.  CONTRACTOR shall maintain limits no less than:
	(i) General Liability:
	Per occurrence:     $2,000,000
	Project Specific Aggregate:   $4,000,000
	Products/Completed Operations:   $1,000,000
	Personal Injury Limit:    $1,000,000
	(ii) Automobile Liability: $1,000,000 per accident for bodily injury and property damage; and
	(iii) Workers’ Compensation and Employer’s Liability: Workers’ Compensation limits as required by the Labor Code of the State of California.  Employer’s Practices Liability limits of $1,000,000 per accident.
	3.23.3 On-Hook Insurance.  CONTRACTOR shall maintain a policy of On-Hook Towing Insurance to include the care, custody or control exposure present while vehicles are being serviced roadside, on-hook, or in a storage yard for not less than one hundred ...
	3.23.4 Insurance Endorsements.  The insurance policies shall contain the following provisions, or CONTRACTOR shall provide endorsements on forms approved by SAFE to add the following provisions to the insurance policies:
	(A) General Liability.
	(i) Commercial General Liability Insurance must include coverage for (1) bodily Injury and property damage; (2) personal Injury/advertising Injury; (3) premises/operations liability; (4) products/completed operations liability; (5) aggregate limits th...
	(ii) The policy shall contain no endorsements or provisions limiting coverage for (1) contractual liability; (2) cross liability exclusion for claims or suits by one insured against another; or (3) contain any other exclusion contrary to this Agreement.
	(iii) The policy shall give SAFE, COMMISSION, CHP, Caltrans and their directors, officials, officers, employees, and agents insured status using ISO endorsement forms 20 10 10 01 and 20 37 10 01, or endorsements providing the exact same coverage.
	(iv) The additional insured coverage under the policy shall be “primary and non-contributory” and will not seek contribution from SAFE, COMMISSION, CHP, or Caltrans insurance or self-insurance and shall be at least as broad as CG 20 01 04 13, or endor...
	(B) Automobile Liability.  The automobile liability policy shall be endorsed to state that:  (1) SAFE, COMMISSION, CHP, Caltrans and their directors, officials, officers, employees and agents shall be covered as additional insureds with respect to the...
	(C) Workers’ Compensation and Employers Liability Coverage.
	(i) CONTRACTOR certifies that he/she is aware of the provisions of Section 3700 of the California Labor Code which requires every employer to be insured against liability for workers’ compensation or to undertake self-insurance in accordance with the ...
	(ii) The insurer shall agree to waive all rights of subrogation against SAFE, its directors, officials, officers, employees and agents for losses paid under the terms of the insurance policy which arise from work performed by the CONTRACTOR.
	(D) All Coverages.
	(i) Defense costs shall be payable in addition to the limits set forth hereunder.
	(ii) Requirements of specific coverage or limits contained in this section are not intended as a limitation on coverage, limits, or other requirement, or a waiver of any coverage normally provided by any insurance.  It shall be a requirement under thi...
	(iii) The limits of insurance required in this Agreement may be satisfied by a combination of primary and umbrella or excess insurance. Any umbrella or excess insurance shall contain or be endorsed to contain a provision that such coverage shall also ...
	(iv) CONTRACTOR shall provide SAFE at least thirty (30) days prior written notice of cancellation of any policy required by this Agreement, except that the CONTRACTOR shall provide at least ten (10) days prior written notice of cancellation of any suc...
	(v) The retroactive date (if any) of each policy is to be no later than the effective date of this Agreement.  CONTRACTOR shall maintain such coverage continuously for a period of at least three years after the completion of the work under this Agreem...
	(vi) The foregoing requirements as to the types and limits of insurance coverage to be maintained by CONTRACTOR, and any approval of said insurance by SAFE, is not intended to and shall not in any manner limit or qualify the liabilities and obligation...
	(vii) If at any time during the life of the Agreement, any policy of insurance required under this Agreement does not comply with these specifications or is canceled and not replaced, SAFE has the right but not the duty to obtain the insurance it deem...
	(viii) Neither SAFE, COMMISSION, CHP, Caltrans nor any of their directors, officials, officers, employees or agents shall be personally responsible for any liability arising under or by virtue of this Agreement.
	Each insurance policy required by this Agreement shall be endorsed to state that:
	3.23.5 Deductibles and Self-Insurance Retentions.  Any deductibles or self-insured retentions must be declared to and approved by SAFE.  If SAFE does not approve the deductibles or self-insured retentions as presented, CONTRACTOR shall guarantee that,...
	3.23.6 Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s rating no less than A: VIII, licensed to do business in California, and satisfactory to SAFE.
	3.23.7 Verification of Coverage.  CONTRACTOR shall furnish SAFE with original certificates of insurance and endorsements effecting coverage required by this Agreement on forms satisfactory to SAFE.  The certificates and endorsements for each insurance...
	3.23.8 Subcontractor Insurance Requirements.  CONTRACTOR shall not allow any subcontractors to commence work on any subcontract until they have provided evidence satisfactory to SAFE that they have secured all insurance required under this section.  P...
	3.23.9 Review of Coverage. SAFE retains the right at any time to review the coverage, form and amount of insurance required herein and may require CONTRACTOR to obtain additional insurance reasonably sufficient in coverage, form, amount to provide ...
	3.23.10 Safety.  CONTRACTOR shall execute and maintain its work so as to avoid injury or damage to any person or property.  In carrying out its Services, the CONTRACTOR shall at all times be in compliance with all applicable local, state and federa...
	3.24 Prohibited Interests.
	3.24.1 Solicitation.  CONTRACTOR maintains and warrants that it has not employed nor retained any company or person, other than a bona fide employee working solely for CONTRACTOR, to solicit or secure this Contract.  Further, CONTRACTOR warrants that ...
	3.24.2 Conflict of Interest.  For the term of this Contract, no member, officer or employee of SAFE, during the term of his or her service with SAFE, shall have any direct interest in this Contract, or obtain any present or anticipated material benefi...
	3.24.3 Conflict of Employment.  Employment by the CONTRACTOR of personnel currently on the payroll of SAFE shall not be permitted in the performance of this Contract, even though such employment may occur outside of the employee's regular working hour...
	3.25 Equal Opportunity Employment.  CONTRACTOR represents that it is an equal opportunity employer and it shall not discriminate against any subcontractor, employee, or applicant for employment because of race, religion, color, national origin, ancest...
	3.26 Right to Employ Other CONTRACTORs.  SAFE reserves the right to employ other CONTRACTORs in connection with the Services.
	3.27 Governing Law.  The validity of this Contract and of any of its terms or provisions, as well as the rights and duties of the parties hereunder, shall be governed by and construed with the laws of the State of California.
	3.28 Venue.  The Parties acknowledge and agree that this Contract was entered into and intended to be performed in Riverside County, California.  The Parties agree that the venue for any action or claim brought by any Party will be the Central Distric...
	3.29 Time of Essence.  Time is of the essence for each and every provision of this Contract.
	3.30 Headings.  Article and section headings, paragraph captions, or marginal headings contained in this Contract are for convenience only and shall have no effect in the construction or interpretation of any provision herein.
	3.31 Notices.  All notices hereunder and communications regarding interpretation of the terms of this Contract or changes thereto shall be given to the respective Parties at the following addresses, or at such other addresses as the respective Parties...
	SAFE:
	CONTRACTOR:
	Riverside County Service Authority for Freeway Emergencies
	Pepe’s Towing Service
	FSP Program  
	2000 W. Key Street
	P.O. Box 12008
	Colton, CA 92324
	Riverside, CA 
	Attn: Lorenzo Navarro
	92502-2208
	Attn:  Brian Cunanan
	Such notice shall be deemed made when personally delivered or when mailed, forty-eight (48) hours after deposit in the U.S. mail, first class postage prepaid, and addressed to the Party at its applicable address.  Actual notice shall be deemed adequat...
	3.32 Electronic Delivery of Agreement.  A manually signed copy of this Agreement which is transmitted by facsimile, email or other means of electronic transmission shall be deemed to have the same legal effect as delivery of an original executed cop...
	3.33 Amendment or Modification.  No supplement, modification, or amendment of this Agreement shall be binding unless executed in writing and signed by both Parties.
	3.34 Entire Contract.  This Agreement contains the entire Agreement of the Parties relating to the subject matter hereof and supersedes all prior negotiations, contracts or understandings.
	3.35 Invalidity; Severability.  If any portion of this Agreement is declared invalid, illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining provisions shall continue in full force and effect.
	3.36 No Waiver.  Failure of CONTRACTOR to insist on any one occasion upon strict compliance with any of the terms, covenants or conditions hereof shall not be deemed a waiver of such term, covenant or condition, nor shall any waiver or relinquishment ...
	3.37 Eight-Hour Law.  Pursuant to the provisions of the California Labor Code, eight hours of labor shall constitute a legal day's work, and the time of service of any worker employed on the work shall be limited and restricted to eight hours during a...
	3.38 Subpoenas or Court Orders.  Should CONTRACTOR receive a subpoena or court order related to this Agreement, the Services or the Project, CONTRACTOR shall immediately provide written notice of the subpoena or court order to the SAFE. CONTRACTOR sh...
	3.39 Survival.  All rights and obligations hereunder that by their nature are to continue after any expiration or termination of this Agreement, including, but not limited to, the indemnification and confidentiality obligations, and the obligations r...
	3.40 Counterparts.  This Agreement may be signed in one or more counterparts, any one of which shall be effective as an original document.
	3.41 Incorporation of Recitals.  The recitals set forth above are true and correct and are incorporated into this Agreement as though fully set forth herein.
	3.42 Conflicting Provisions.  In the event that provisions of any attached exhibits conflict in any way with the provisions set forth in this Agreement, the language, terms and conditions contained in this Agreement shall control the actions and oblig...
	3.43 Attorneys' Fees and Costs. If any legal action is instituted to enforce or declare any Party's rights hereunder, each Party, including the prevailing Party, must bear its own costs and attorneys' fees.  This paragraph shall not apply to those cos...
	3.44 Consent.  Whenever consent or approval of any Party is required under this Contract, that Party shall not unreasonably withhold nor delay such consent or approval.
	3.45 No Third Party Beneficiaries.  There are no intended third party beneficiaries of any right or obligation assumed by the Parties.
	[Signatures on following page]
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	TO AGREEMENT 21-45-049-00
	IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the date first herein written above.
	RIVERSIDE COUNTY
	TRANSPORTATION COMMISSION  PEPE’S TOWING SERVICE
	ACTING AS THE
	RIVERSIDE COUNTY SERVICE
	AUTHORITY FOR FREEWAY
	EMERGENCIES
	By: ____________________________  By: _____________________________
	Anne Mayer, Executive Director
	_____________________________
	Name
	_____________________________
	Title
	APPROVED AS TO FORM:   Attest:
	By: ____________________________  By:  ____________________________
	Best Best & Krieger LLP,
	Counsel to the Riverside County  Its:   Secretary
	Service Authority for
	Freeway Emergencies
	EXHIBIT “A”
	Scope of Services
	FSP operates on selected freeway segments referred to as “beats”.  Each beat has specific turnaround locations and designated drop locations identified by the CHP. The specific limits, number of tow trucks, number of back-up trucks and hours of operat...
	At any time, SAFE reserves the right to adjust beat specifications to better accommodate demand for the Services, or availability of funding.  These changes can occur during the course of this Contract through written change orders.  If warranted and ...
	b. In addition to the above service hours, at the discretion of RCTC and CHP, additional service may be requested on certain “high traffic days” on/or following certain holidays (e.g., July 4th, Labor Day, and Memorial Day).  Contractor will be notifi...
	During FSP shifts that require a 30-minute meal period break to be provided pursuant to Labor Code section 512, the Contractor shall either make arrangements for another certified FSP driver to provide the contracted FSP coverage during those breaks o...
	Primary and back-up FSP tow trucks shall be exclusively dedicated to the FSP program during FSP service hours of operation.  They are not required to be exclusive during non-FSP hours. All vehicle maintenance activities shall be conducted during non-S...
	6.1  Appearance at Hearings
	If and when required by SAFE, Contractor shall render assistance at public hearings or other meetings related to the performance of the Services.
	Upon receiving a damage complaint from a motorist assisted by the Contractor, that the Contractor damaged their vehicle while lending assistance, the Contractor shall notify CHP immediately regarding the nature of the damage complaint and its disposit...
	6.4  Trend Meetings
	Contractor shall attend, or send a designated management-level representative, to all trend meetings (i.e., required FSP TAC meeting which meets every other month). These trend meetings will encompass focused and informal discussions concerning, but n...
	7.3   Operator Driving Record and Criminal History Check

	EXHIBIT “B”
	Compensation Summary
	COST
	PROJECT TASKS/ROLE
	FIRM
	Prime Consultant:
	$1,666,787.00
	FSP Services for Beat No. 4
	Pepe’s Towing Service, Inc.
	$1,666,787.00
	TOTAL COSTS

	11.MMc.A2.Draft Agreement Pepe's - Beat 7
	Agreement No. 21-45-050-00
	1. Parties and Date.
	1.1 This Agreement is made and entered into as of _____day of _________, 2021, by and between the RIVERSIDE COUNTY TRANSPORTATION COMMISSION (“COMMISSION”) acting as the RIVERSIDE COUNTY SERVICE AUTHORITY FOR FREEWAY EMERGENCIES (“SAFE”) and PEPE’S TO...
	1.2  The California Highway Patrol herein referred to as “CHP” and California Department of Transportation, herein referred to as “Caltrans” are hereby expressly designated as third-party beneficiaries of CONTRACTOR’s performance under this Agreement.
	2. Recitals.
	2.1 WHEREAS, COMMISSION is a California County Transportation Commission existing under the authority of Section 130050 et seq. of the California Public Utilities Code;
	2.2 WHEREAS, COMMISSION is authorized, pursuant to Section 2550 et seq. of the California Streets and Highways Code, to act as SAFE for purposes of providing a motorist aid system, including provision of freeway service patrols;
	2.3 WHEREAS, SAFE requires the services of a CONTRACTOR to provide the freeway service patrol professional services as described in the Scope of Services;
	2.4 WHEREAS, SAFE has determined that CONTRACTOR is best qualified to perform the required services;
	2.5 WHEREAS, the CONTRACTOR is able and willing to perform the required services under the terms and conditions of this Contract;
	2.6 WHEREAS, COMMISSION is the short range transportation planning agency for Riverside County, and programs federal, state, and local funds. COMMISSION has entered into a Memorandum of Understanding with Caltrans and CHP to fund peak period freeway s...
	2.7 WHEREAS, Section 21718 (a) of the California Vehicle Code specifically authorized CHP to be responsible for freeway service patrols stopping on freeways for the purpose of rapid removal of impediments to traffic.  Article 3, Section 91, of the Str...
	NOW, THEREFORE, for the consideration hereinafter stated, SAFE and CONTRACTOR agree as follows:
	3. Terms.
	3.1 General Scope of Services.  The purpose of the Freeway Service Patrol (“FSP”) program is to provide for the rapid removal of disabled vehicles and vehicles involved in minor accidents from the freeway.  Contractor promises and agrees to furnish ...
	3.1.1. Contract Oversight.  Caltrans and CHP will jointly oversee the Services.  Both agencies will have responsibility for overseeing Service performance and ensuring that the CONTRACTOR abides by the terms of this Contract.  CHP is responsible fo...
	3.1.2 Beat Descriptions.  The FSP will operate on selected freeway segments referred to herein as “beats”.  Each beat has specific turnaround locations and designated drop locations identified by the CHP.  Exhibit “A” shows the specific limits, num...
	3.1.3 Change Orders.  At any time during the term of this Contract, SAFE reserves the right to adjust beat specifications to better accommodate demand for the Services, or availability of funding, at no cost to SAFE.  Adjustments may include reduct...
	3.1.4. The SOP Manual.  To promote a safe work environment and for the maintenance of professionalism, the most current version of the SOP manual shall, at all times, be followed by the CONTRACTOR and its vehicle operators.  The SOP manual, as such...
	3.2 Equipment Requirements. CONTRACTOR shall comply with all equipment requirements outlined in the attached Exhibit “A”.
	3.3 Commencement of Services. The CONTRACTOR shall commence work upon receipt of a written Notice to Proceed from SAFE.
	3.4 Term.  The term of this Contract shall be for a period of five (5) years, from January 4, 2022 to January 3, 2027 unless earlier terminated as provided herein.  SAFE shall also have the right to renew this Contract from one month up to a one (1)...
	SCHEDULE OF HOURLY RATES
	3.5 SAFE's Representative.  SAFE hereby designates the SAFE Executive Director or his or her designee, to act as its Representative for the performance of this Contract ("SAFE’s Representative").  SAFE’s Representative shall have the authority to act ...
	3.6 CONTRACTOR’S Representative.  CONTRACTOR hereby designates Lorenzo Navarro, Vice President, to act as its representative for the performance of this Contract ("CONTRACTOR’s Representative").  CONTRACTOR’s Representative shall have full authority t...
	3.7 Substitution of Key Personnel.  CONTRACTOR has represented to SAFE that certain key personnel will perform and coordinate the Services under this Contract.  Should one or more of such personnel become unavailable, CONTRACTOR may substitute other p...
	3.7.1 Availability of FSP Manager.  Except in the case of unpreventable circumstances, the FSP Manager must be available at the CONTRACTOR’s office for at least 50% of each Work Day to address time sensitive issues related to this Contract or the Ser...
	3.8 Review of Work and Deliverables.  All reports, working papers, and similar work products prepared for submission in the course of providing Services under this Contract may be required to be submitted to SAFE's Representative in draft form, and SA...
	3.9 Appearance at Hearings.  If and when required by SAFE, CONTRACTOR shall render assistance at public hearings or other meetings related to the performance of the Services.
	3.10 Standard of Care: Licenses.  CONTRACTOR represents and maintains that it is skilled in the professional calling necessary to perform all Services, duties and obligations required by this Contract.  CONTRACTOR shall perform the Services and duties...
	3.11 Opportunity to Cure.  SAFE may provide CONTRACTOR an opportunity to cure, at CONTRACTOR's expense, all errors and omissions which may be disclosed during performance of the Services.  Should CONTRACTOR fail to make such correction in a timely man...
	3.12 Inspection of Work.  CONTRACTOR shall allow SAFE's Representative to inspect or review CONTRACTOR's performance of Services in progress at any time. SAFE/Caltrans/CHP also reserves the right to audit all paperwork demonstrating that CONTRACTOR pa...
	3.13 Laws and Regulations.  CONTRACTOR shall keep itself fully informed of and in compliance with all local, state and federal laws, rules and regulations in any manner affecting the performance of the Services, including all Cal/OSHA requirements, an...
	3.14 Damage Complaints. Upon receiving a damage complaint from a motorist assisted by the CONTRACTOR, that the CONTRACTOR damaged their vehicle while lending assistance, the CONTRACTOR shall notify CHP immediately regarding the nature of the damage co...
	3.14.1 Complaint Review Committee.  The FSP Technical Advisory Committee (“FSP TAC”) is composed of voting members from CHP, SAFE and Caltrans. Voting members of the FSP TAC are hereby designated as the members of the Damage Complaint Review Committee...
	3.15 Termination.
	3.15.1 Notice; Reason.  SAFE may, by written notice to CONTRACTOR, terminate this Contract, in whole or in part, including, without limitation, the geographical territory covered by this Contract, at any time by giving written notice to CONTRACTOR of ...
	3.15.2 Discontinuance of Services.  Upon receipt of the written Notice of Termination, CONTRACTOR shall discontinue all affected Services as directed in the Notice of Termination, and deliver to SAFE all Documents and Data, as defined in this Contract...
	3.15.3 Effect of Termination For Convenience. If the termination is to be for the convenience of SAFE, SAFE shall compensate CONTRACTOR for Services fully and adequately provided through the effective date of termination as provided in the Notice of T...
	3.15.4 Effect of Termination for Cause.  If the termination is for cause, CONTRACTOR shall be compensated for those Services which have been fully and adequately completed and accepted by SAFE as of the effective date of termination as provided in the...
	3.15.5 Cumulative Remedies.  The rights and remedies of the Parties provided in this Section are in addition to any other rights and remedies provided by law or under this Contract.
	3.15.6 Procurement of Similar Services.  In the event this Contract is terminated, in whole or in part, as provided by this Section, SAFE may procure, upon such terms and in such manner as it deems appropriate, services similar to those terminated.
	3.15.7 Waivers.  CONTRACTOR, in executing this Contract, recognizes that the Services may be terminated, in whole or in part, as provided in this Section.  CONTRACTOR shall not be entitled to any damages including, but not limited to, any compensation...
	3.15.8 Authorization to Terminate.  The Executive Director of SAFE shall have the full authority and discretion to exercise SAFE’s rights under this Section 3.15, entitled “Termination”.
	3.16 Trend Meetings.  CONTRACTOR shall attend, or send a designated management-level representative, to all trend meetings (i.e., required FSP TAC meeting which meets every other month). These trend meetings will encompass focused and informal discuss...
	3.17 Fees and Payment.
	3.17.1 Amount to be Paid.  Subject to the provisions set forth below for Services satisfactorily performed hereunder, SAFE shall pay the CONTRACTOR on a fixed unit rate basis a ceiling price NOT TO EXCEED One Million Six Hundred Sixty-Six Thousand Sev...
	3.17.2 Maximum Payment is the Ceiling Price.  SAFE shall not be obligated to pay costs which exceed the ceiling price set forth above, except as provided in Sections 3.15 and 3.17.10.  CONTRACTOR agrees to use its best efforts to perform the services ...
	3.17.3 Hourly Rate; Break and Meal Periods.  For its performance of the Services, the CONTRACTOR shall be paid for labor expended directly in the performance of the Services at the rates specified below.  Payments shall be made monthly in arrears base...
	SCHEDULE OF HOURLY RATES
	Hourly rates may be adjusted as set forth in Chapter 9, Violations/Penalties, of the FSP Standard Operating Procedures (SOP).
	A)           CONTRACTOR is responsible for compliance with all California labor laws related to break periods and meal periods including, but not limited to, compliance with Labor Code section 512.  CONTRACTOR shall be solely responsible for any addit...
	B)            During shifts that require drivers to be provided a 30-minute meal period break pursuant to Labor Code section 512, CONTRACTOR shall either make arrangements for another certified driver to provide Services during those breaks or not be ...
	3.17.4 Payment Coverage.  The compensation herein above specified will cover and include all applicable labor surcharges such as taxes, insurance and fringe benefits, as well as indirect costs, overhead, general and administrative expense, and profit.
	3.17.5 Cost Principles.
	A)  CONTRACTOR agrees to comply with 2 CFR, Part 225, Cost Principles for State and Local Government, and 2 CFR, Part 200, Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards.
	B)  CONTRACTOR agrees that 1) Contract Cost Principles and Procedures, 48 CFR, Federal Acquisition Regulations System, Chapter 1, Part 31, et seq., shall be used to determine the allowability of individual cost items, and 2) CONTRACTOR shall comply ...
	C)  Any costs for which CONTRACTOR has received payment or credit that are determined by subsequent audit to be unallowable under 2 CFR, Part 225, 48 CFR, Chapter 1, Part 31 or 2 CFR, Part 200, are subject to repayment by CONTRACTOR to SAFE.  Should...

	3.17.6 Fines.  Fines for starting late; leaving early; taking more breaks than authorized; or being ordered out of service by a CHP, SAFE Representative or Caltrans supervisor for Contract infractions shall be deducted from the CONTRACTOR’s monthly in...
	3.17.7  Accounting System. CONTRACTOR and its subcontractors shall establish and maintain an accounting system and records that properly accumulate and segregate expenditures by line item for the Services.  The accounting system of CONTRACTOR and its ...

	3.17.8 Invoices.  Invoices for CONTRACTOR’s Services shall be submitted monthly on forms approved by SAFE.  Invoices will be routinely verified by CHP.  To ensure prompt payment, most billing disputes may be resolved within ten (10) working days of wr...
	Riverside County Service Authority for Freeway Emergencies
	FSP Program
	P.O. Box 12008
	Riverside, CA
	92502-2208
	Attn:  Brian Cunanan
	3.17.8.1 Payment Schedule.  Invoice periods shall be based upon a calendar month, beginning with the first day of the month.  SAFE shall reimburse CONTRACTOR for Services adequately provided under this Contract within thirty (30) days of receiving th...
	3.17.9 Right to Audit. For the purpose of determining compliance with this Contract and other matters connected with the performance of CONTRACTOR’s contracts with third parties, CONTRACTOR and its subcontractors shall each maintain and make available...

	3.17.10  Taxes.  CONTRACTOR shall pay any sales, use, or other taxes, if any, attributable to the provision of the Services.
	3.17.11 Travel and Subsistence. Payments to CONTRACTOR for travel and subsistence expenses claimed for reimbursement or applied as local match credit shall not exceed rates authorized to be paid exempt non-represented State employees under current Sta...
	3.17.12  Employment Adverse to the SAFE.  CONTRACTOR shall notify SAFE, and shall obtain SAFE’s written consent, prior to accepting work to assist with or participate in a third-party lawsuit or other legal or administrative proceeding against SAFE du...
	3.17.13 Extra Work.  At any time during the term of this Contract, SAFE may request CONTRACTOR to perform Extra Work.  “Extra Work” shall mean any work which is determined by SAFE to be necessary for proper completion of the Services, but which the Pa...
	3.17.13.1 Extra Work Cancellation Policy.  If a tow operator is scheduled for Extra Work and they are notified of a cancellation with LESS than a 24 hour notice – then the tow operator will be reimbursed for three (3) hours of the agreed upon contract...
	If a tow operator begins the Extra Work (the truck is on the Beat) and is then notified that Extra Work has been cancelled, the FSP operator will be paid for the entire shift period up to a maximum of eight (8) hours.  A shift period for this policy i...
	The supervising FSP CHP Officer for the Extra Work shift will make the final determination as to whether or not the tow operator will continue to work the Extra Work shift.  Regardless, the tow operator will be reimbursed for the original shift period...
	3.17.14  Most Favored Customer.  CONTRACTOR agrees that, throughout the term of this Contract, it shall not enter into any FSP services agreement with any government agency with whom it has either existing contractual relationship or has no contrac...
	3.18 Delay in Performance.
	3.18.1 Excusable Delays.  Neither Party shall be considered in default in the performance of its obligations to the extent that the performance of any such obligation is prevented or delayed by an Excusable Delay.  Should CONTRACTOR be delayed or prev...
	3.18.2 Written Notice.  If CONTRACTOR believes it is entitled to an extension of time due to conditions set forth in subsection 3.18.1, CONTRACTOR shall provide written notice to the SAFE within seven (7) working days from the time CONTRACTOR knows, o...
	3.18.3 Mutual Contract.  Performance of any Services under this Contract may be delayed upon mutual agreement of the Parties.  Upon such agreement, CONTRACTOR's Schedule of Services (as defined in their Proposal) shall be extended as necessary by SAFE...
	3.19 Status of CONTRACTOR/Subcontractors.
	3.19.1 Independent Contractor.  The Services shall be performed by CONTRACTOR or under its supervision.  CONTRACTOR will determine the means, methods and details of performing the Services subject to the requirements of this Contract.  SAFE retains CO...
	3.19.2 Assignment or Transfer.  CONTRACTOR shall not assign, hypothecate, or transfer, either directly or by operation of law, this Contract or any interest herein, without the prior written consent of SAFE.  Any attempt to do so shall be null and voi...
	3.19.3 Subcontracting.  CONTRACTOR shall not subcontract any portion of the work or Services required by this Contract, except as expressly stated herein, including the Scope of Services, without prior written approval of the SAFE.  Subcontracts, if a...
	3.20 CONTRACTOR will maintain an inventory of all non-expendable equipment, defined as having a useful life of at least two years and an acquisition cost of $500 or more, paid for with funds provided pursuant to this Contract.
	3.21 Ownership of Materials and Confidentiality.
	3.21.1 Documents & Data; Licensing of Intellectual Property.  All plans, specifications, studies, drawings, estimates, materials, data, and other documents or works of authorship fixed in any tangible medium of expression, including but not limited to...
	3.21.2 Confidentiality.  All ideas, memoranda, specifications, plans, procedures, drawings, descriptions, computer program data, input record data, written information, and other Documents and Data either created by or provided to CONTRACTOR in connec...
	3.22 Indemnification.  CONTRACTOR shall indemnify and hold SAFE, COMMISSION, CHP, Caltrans and their directors, officials, officers, agents, contractors, consultants, employees, and volunteers free and harmless from any and all claims, demands, causes...
	3.23 Insurance.
	3.23.1 Time for Compliance.  CONTRACTOR shall not commence work under this Agreement until it has provided evidence satisfactory to SAFE that it has secured all insurance required under this section, in a form and with insurance companies acceptable t...
	3.23.2 Minimum Requirements.  CONTRACTOR shall, at its expense, procure and maintain for the duration of the Agreement insurance against claims for injuries to persons or damages to property which may arise from or in connection with the performance o...
	(A)  Minimum Scope of Insurance.  Coverage shall be at least as broad as the latest version of the following: (1) General Liability: Insurance Services Office Commercial General Liability coverage (occurrence form CG 0001 or exact equivalent); (2) Aut...
	(B) Minimum Limits of Insurance.  CONTRACTOR shall maintain limits no less than:
	(i) General Liability:
	Per occurrence:     $2,000,000
	Project Specific Aggregate:   $4,000,000
	Products/Completed Operations:   $1,000,000
	Personal Injury Limit:    $1,000,000
	(ii) Automobile Liability: $1,000,000 per accident for bodily injury and property damage; and
	(iii) Workers’ Compensation and Employer’s Liability: Workers’ Compensation limits as required by the Labor Code of the State of California.  Employer’s Practices Liability limits of $1,000,000 per accident.
	3.23.3 On-Hook Insurance.  CONTRACTOR shall maintain a policy of On-Hook Towing Insurance to include the care, custody or control exposure present while vehicles are being serviced roadside, on-hook, or in a storage yard for not less than one hundred ...
	3.23.4 Insurance Endorsements.  The insurance policies shall contain the following provisions, or CONTRACTOR shall provide endorsements on forms approved by SAFE to add the following provisions to the insurance policies:
	(A) General Liability.
	(i) Commercial General Liability Insurance must include coverage for (1) bodily Injury and property damage; (2) personal Injury/advertising Injury; (3) premises/operations liability; (4) products/completed operations liability; (5) aggregate limits th...
	(ii) The policy shall contain no endorsements or provisions limiting coverage for (1) contractual liability; (2) cross liability exclusion for claims or suits by one insured against another; or (3) contain any other exclusion contrary to this Agreement.
	(iii) The policy shall give SAFE, COMMISSION, CHP, Caltrans and their directors, officials, officers, employees, and agents insured status using ISO endorsement forms 20 10 10 01 and 20 37 10 01, or endorsements providing the exact same coverage.
	(iv) The additional insured coverage under the policy shall be “primary and non-contributory” and will not seek contribution from SAFE, COMMISSION, CHP, or Caltrans insurance or self-insurance and shall be at least as broad as CG 20 01 04 13, or endor...
	(B) Automobile Liability.  The automobile liability policy shall be endorsed to state that:  (1) SAFE, COMMISSION, CHP, Caltrans and their directors, officials, officers, employees and agents shall be covered as additional insureds with respect to the...
	(C) Workers’ Compensation and Employers Liability Coverage.
	(i) CONTRACTOR certifies that he/she is aware of the provisions of Section 3700 of the California Labor Code which requires every employer to be insured against liability for workers’ compensation or to undertake self-insurance in accordance with the ...
	(ii) The insurer shall agree to waive all rights of subrogation against SAFE, its directors, officials, officers, employees and agents for losses paid under the terms of the insurance policy which arise from work performed by the CONTRACTOR.
	(D) All Coverages.
	(i) Defense costs shall be payable in addition to the limits set forth hereunder.
	(ii) Requirements of specific coverage or limits contained in this section are not intended as a limitation on coverage, limits, or other requirement, or a waiver of any coverage normally provided by any insurance.  It shall be a requirement under thi...
	(iii) The limits of insurance required in this Agreement may be satisfied by a combination of primary and umbrella or excess insurance. Any umbrella or excess insurance shall contain or be endorsed to contain a provision that such coverage shall also ...
	(iv) CONTRACTOR shall provide SAFE at least thirty (30) days prior written notice of cancellation of any policy required by this Agreement, except that the CONTRACTOR shall provide at least ten (10) days prior written notice of cancellation of any suc...
	(v) The retroactive date (if any) of each policy is to be no later than the effective date of this Agreement.  CONTRACTOR shall maintain such coverage continuously for a period of at least three years after the completion of the work under this Agreem...
	(vi) The foregoing requirements as to the types and limits of insurance coverage to be maintained by CONTRACTOR, and any approval of said insurance by SAFE, is not intended to and shall not in any manner limit or qualify the liabilities and obligation...
	(vii) If at any time during the life of the Agreement, any policy of insurance required under this Agreement does not comply with these specifications or is canceled and not replaced, SAFE has the right but not the duty to obtain the insurance it deem...
	(viii) Neither SAFE, COMMISSION, CHP, Caltrans nor any of their directors, officials, officers, employees or agents shall be personally responsible for any liability arising under or by virtue of this Agreement.
	Each insurance policy required by this Agreement shall be endorsed to state that:
	3.23.5 Deductibles and Self-Insurance Retentions.  Any deductibles or self-insured retentions must be declared to and approved by SAFE.  If SAFE does not approve the deductibles or self-insured retentions as presented, CONTRACTOR shall guarantee that,...
	3.23.6 Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s rating no less than A: VIII, licensed to do business in California, and satisfactory to SAFE.
	3.23.7 Verification of Coverage.  CONTRACTOR shall furnish SAFE with original certificates of insurance and endorsements effecting coverage required by this Agreement on forms satisfactory to SAFE.  The certificates and endorsements for each insurance...
	3.23.8 Subcontractor Insurance Requirements.  CONTRACTOR shall not allow any subcontractors to commence work on any subcontract until they have provided evidence satisfactory to SAFE that they have secured all insurance required under this section.  P...
	3.23.9 Review of Coverage. SAFE retains the right at any time to review the coverage, form and amount of insurance required herein and may require CONTRACTOR to obtain additional insurance reasonably sufficient in coverage, form, amount to provide ...
	3.23.10 Safety.  CONTRACTOR shall execute and maintain its work so as to avoid injury or damage to any person or property.  In carrying out its Services, the CONTRACTOR shall at all times be in compliance with all applicable local, state and federa...
	3.24 Prohibited Interests.
	3.24.1 Solicitation.  CONTRACTOR maintains and warrants that it has not employed nor retained any company or person, other than a bona fide employee working solely for CONTRACTOR, to solicit or secure this Contract.  Further, CONTRACTOR warrants that ...
	3.24.2 Conflict of Interest.  For the term of this Contract, no member, officer or employee of SAFE, during the term of his or her service with SAFE, shall have any direct interest in this Contract, or obtain any present or anticipated material benefi...
	3.24.3 Conflict of Employment.  Employment by the CONTRACTOR of personnel currently on the payroll of SAFE shall not be permitted in the performance of this Contract, even though such employment may occur outside of the employee's regular working hour...
	3.25 Equal Opportunity Employment.  CONTRACTOR represents that it is an equal opportunity employer and it shall not discriminate against any subcontractor, employee, or applicant for employment because of race, religion, color, national origin, ancest...
	3.26 Right to Employ Other CONTRACTORs.  SAFE reserves the right to employ other CONTRACTORs in connection with the Services.
	3.27 Governing Law.  The validity of this Contract and of any of its terms or provisions, as well as the rights and duties of the parties hereunder, shall be governed by and construed with the laws of the State of California.
	3.28 Venue.  The Parties acknowledge and agree that this Contract was entered into and intended to be performed in Riverside County, California.  The Parties agree that the venue for any action or claim brought by any Party will be the Central Distric...
	3.29 Time of Essence.  Time is of the essence for each and every provision of this Contract.
	3.30 Headings.  Article and section headings, paragraph captions, or marginal headings contained in this Contract are for convenience only and shall have no effect in the construction or interpretation of any provision herein.
	3.31 Notices.  All notices hereunder and communications regarding interpretation of the terms of this Contract or changes thereto shall be given to the respective Parties at the following addresses, or at such other addresses as the respective Parties...
	SAFE:
	CONTRACTOR:
	Riverside County Service Authority for Freeway Emergencies
	Pepe’s Towing Service
	FSP Program  
	2000 W. Key Street
	P.O. Box 12008
	Colton, CA 92324
	Riverside, CA 
	Attn: Lorenzo Navarro
	92502-2208
	Attn:  Brian Cunanan
	Such notice shall be deemed made when personally delivered or when mailed, forty-eight (48) hours after deposit in the U.S. mail, first class postage prepaid, and addressed to the Party at its applicable address.  Actual notice shall be deemed adequat...
	3.32 Electronic Delivery of Agreement.  A manually signed copy of this Agreement which is transmitted by facsimile, email or other means of electronic transmission shall be deemed to have the same legal effect as delivery of an original executed cop...
	3.33 Amendment or Modification.  No supplement, modification, or amendment of this Agreement shall be binding unless executed in writing and signed by both Parties.
	3.34 Entire Contract.  This Agreement contains the entire Agreement of the Parties relating to the subject matter hereof and supersedes all prior negotiations, contracts or understandings.
	3.35 Invalidity; Severability.  If any portion of this Agreement is declared invalid, illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining provisions shall continue in full force and effect.
	3.36 No Waiver.  Failure of CONTRACTOR to insist on any one occasion upon strict compliance with any of the terms, covenants or conditions hereof shall not be deemed a waiver of such term, covenant or condition, nor shall any waiver or relinquishment ...
	3.37 Eight-Hour Law.  Pursuant to the provisions of the California Labor Code, eight hours of labor shall constitute a legal day's work, and the time of service of any worker employed on the work shall be limited and restricted to eight hours during a...
	3.38 Subpoenas or Court Orders.  Should CONTRACTOR receive a subpoena or court order related to this Agreement, the Services or the Project, CONTRACTOR shall immediately provide written notice of the subpoena or court order to the SAFE. CONTRACTOR sh...
	3.39 Survival.  All rights and obligations hereunder that by their nature are to continue after any expiration or termination of this Agreement, including, but not limited to, the indemnification and confidentiality obligations, and the obligations r...
	3.40 Counterparts.  This Agreement may be signed in one or more counterparts, any one of which shall be effective as an original document.
	3.41 Incorporation of Recitals.  The recitals set forth above are true and correct and are incorporated into this Agreement as though fully set forth herein.
	3.42 Conflicting Provisions.  In the event that provisions of any attached exhibits conflict in any way with the provisions set forth in this Agreement, the language, terms and conditions contained in this Agreement shall control the actions and oblig...
	3.43 Attorneys' Fees and Costs. If any legal action is instituted to enforce or declare any Party's rights hereunder, each Party, including the prevailing Party, must bear its own costs and attorneys' fees.  This paragraph shall not apply to those cos...
	3.44 Consent.  Whenever consent or approval of any Party is required under this Contract, that Party shall not unreasonably withhold nor delay such consent or approval.
	3.45 No Third Party Beneficiaries.  There are no intended third party beneficiaries of any right or obligation assumed by the Parties.
	[Signatures on following page]
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	TO AGREEMENT 21-45-050-00
	IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the date first herein written above.
	RIVERSIDE COUNTY
	TRANSPORTATION COMMISSION  PEPE’S TOWING SERVICE
	ACTING AS THE
	RIVERSIDE COUNTY SERVICE
	AUTHORITY FOR FREEWAY
	EMERGENCIES
	By: ____________________________  By: _____________________________
	Anne Mayer, Executive Director
	_____________________________
	Name
	_____________________________
	Title
	APPROVED AS TO FORM:   Attest:
	By: ____________________________  By:  ____________________________
	Best Best & Krieger LLP,
	Counsel to the Riverside County  Its:   Secretary
	Service Authority for
	Freeway Emergencies
	EXHIBIT “A”
	Scope of Services
	FSP operates on selected freeway segments referred to as “beats”.  Each beat has specific turnaround locations and designated drop locations identified by the CHP. The specific limits, number of tow trucks, number of back-up trucks and hours of operat...
	At any time, SAFE reserves the right to adjust beat specifications to better accommodate demand for the Services, or availability of funding.  These changes can occur during the course of this Contract through written change orders.  If warranted and ...
	b. In addition to the above service hours, at the discretion of RCTC and CHP, additional service may be requested on certain “high traffic days” on/or following certain holidays (e.g., July 4th, Labor Day, and Memorial Day).  Contractor will be notifi...
	During FSP shifts that require a 30-minute meal period break to be provided pursuant to Labor Code section 512, the Contractor shall either make arrangements for another certified FSP driver to provide the contracted FSP coverage during those breaks o...
	Primary and back-up FSP tow trucks shall be exclusively dedicated to the FSP program during FSP service hours of operation.  They are not required to be exclusive during non-FSP hours. All vehicle maintenance activities shall be conducted during non-S...
	6.1  Appearance at Hearings
	If and when required by SAFE, Contractor shall render assistance at public hearings or other meetings related to the performance of the Services.
	Upon receiving a damage complaint from a motorist assisted by the Contractor, that the Contractor damaged their vehicle while lending assistance, the Contractor shall notify CHP immediately regarding the nature of the damage complaint and its disposit...
	6.4  Trend Meetings
	Contractor shall attend, or send a designated management-level representative, to all trend meetings (i.e., required FSP TAC meeting which meets every other month). These trend meetings will encompass focused and informal discussions concerning, but n...
	7.3   Operator Driving Record and Criminal History Check

	EXHIBIT “B”
	Compensation Summary
	COST
	PROJECT TASKS/ROLE
	FIRM
	Prime Consultant:
	$1,666,787.00
	FSP Services for Beat No. 7
	Pepe’s Towing Service, Inc.
	$1,666,787.00
	TOTAL COSTS

	11.MMc.A3.Draft Agreement Pepe's - Beat 8
	Agreement No. 21-45-051-00
	1. Parties and Date.
	1.1 This Agreement is made and entered into as of _____day of _________, 2021, by and between the RIVERSIDE COUNTY TRANSPORTATION COMMISSION (“COMMISSION”) acting as the RIVERSIDE COUNTY SERVICE AUTHORITY FOR FREEWAY EMERGENCIES (“SAFE”) and PEPE’S TO...
	1.2  The California Highway Patrol herein referred to as “CHP” and California Department of Transportation, herein referred to as “Caltrans” are hereby expressly designated as third-party beneficiaries of CONTRACTOR’s performance under this Agreement.
	2. Recitals.
	2.1 WHEREAS, COMMISSION is a California County Transportation Commission existing under the authority of Section 130050 et seq. of the California Public Utilities Code;
	2.2 WHEREAS, COMMISSION is authorized, pursuant to Section 2550 et seq. of the California Streets and Highways Code, to act as SAFE for purposes of providing a motorist aid system, including provision of freeway service patrols;
	2.3 WHEREAS, SAFE requires the services of a CONTRACTOR to provide the freeway service patrol professional services as described in the Scope of Services;
	2.4 WHEREAS, SAFE has determined that CONTRACTOR is best qualified to perform the required services;
	2.5 WHEREAS, the CONTRACTOR is able and willing to perform the required services under the terms and conditions of this Contract;
	2.6 WHEREAS, COMMISSION is the short range transportation planning agency for Riverside County, and programs federal, state, and local funds. COMMISSION has entered into a Memorandum of Understanding with Caltrans and CHP to fund peak period freeway s...
	2.7 WHEREAS, Section 21718 (a) of the California Vehicle Code specifically authorized CHP to be responsible for freeway service patrols stopping on freeways for the purpose of rapid removal of impediments to traffic.  Article 3, Section 91, of the Str...
	NOW, THEREFORE, for the consideration hereinafter stated, SAFE and CONTRACTOR agree as follows:
	3. Terms.
	3.1 General Scope of Services.  The purpose of the Freeway Service Patrol (“FSP”) program is to provide for the rapid removal of disabled vehicles and vehicles involved in minor accidents from the freeway.  Contractor promises and agrees to furnish ...
	3.1.1. Contract Oversight.  Caltrans and CHP will jointly oversee the Services.  Both agencies will have responsibility for overseeing Service performance and ensuring that the CONTRACTOR abides by the terms of this Contract.  CHP is responsible fo...
	3.1.2 Beat Descriptions.  The FSP will operate on selected freeway segments referred to herein as “beats”.  Each beat has specific turnaround locations and designated drop locations identified by the CHP.  Exhibit “A” shows the specific limits, num...
	3.1.3 Change Orders.  At any time during the term of this Contract, SAFE reserves the right to adjust beat specifications to better accommodate demand for the Services, or availability of funding, at no cost to SAFE.  Adjustments may include reduct...
	3.1.4. The SOP Manual.  To promote a safe work environment and for the maintenance of professionalism, the most current version of the SOP manual shall, at all times, be followed by the CONTRACTOR and its vehicle operators.  The SOP manual, as such...
	3.2 Equipment Requirements. CONTRACTOR shall comply with all equipment requirements outlined in the attached Exhibit “A”.
	3.3 Commencement of Services. The CONTRACTOR shall commence work upon receipt of a written Notice to Proceed from SAFE.
	3.4 Term.  The term of this Contract shall be for a period of five (5) years, from January 4, 2022 to January 3, 2027 unless earlier terminated as provided herein.  SAFE shall also have the right to renew this Contract from one month up to a one (1)...
	SCHEDULE OF HOURLY RATES
	3.5 SAFE's Representative.  SAFE hereby designates the SAFE Executive Director or his or her designee, to act as its Representative for the performance of this Contract ("SAFE’s Representative").  SAFE’s Representative shall have the authority to act ...
	3.6 CONTRACTOR’S Representative.  CONTRACTOR hereby designates Lorenzo Navarro, Vice President, to act as its representative for the performance of this Contract ("CONTRACTOR’s Representative").  CONTRACTOR’s Representative shall have full authority t...
	3.7 Substitution of Key Personnel.  CONTRACTOR has represented to SAFE that certain key personnel will perform and coordinate the Services under this Contract.  Should one or more of such personnel become unavailable, CONTRACTOR may substitute other p...
	3.7.1 Availability of FSP Manager.  Except in the case of unpreventable circumstances, the FSP Manager must be available at the CONTRACTOR’s office for at least 50% of each Work Day to address time sensitive issues related to this Contract or the Ser...
	3.8 Review of Work and Deliverables.  All reports, working papers, and similar work products prepared for submission in the course of providing Services under this Contract may be required to be submitted to SAFE's Representative in draft form, and SA...
	3.9 Appearance at Hearings.  If and when required by SAFE, CONTRACTOR shall render assistance at public hearings or other meetings related to the performance of the Services.
	3.10 Standard of Care: Licenses.  CONTRACTOR represents and maintains that it is skilled in the professional calling necessary to perform all Services, duties and obligations required by this Contract.  CONTRACTOR shall perform the Services and duties...
	3.11 Opportunity to Cure.  SAFE may provide CONTRACTOR an opportunity to cure, at CONTRACTOR's expense, all errors and omissions which may be disclosed during performance of the Services.  Should CONTRACTOR fail to make such correction in a timely man...
	3.12 Inspection of Work.  CONTRACTOR shall allow SAFE's Representative to inspect or review CONTRACTOR's performance of Services in progress at any time. SAFE/Caltrans/CHP also reserves the right to audit all paperwork demonstrating that CONTRACTOR pa...
	3.13 Laws and Regulations.  CONTRACTOR shall keep itself fully informed of and in compliance with all local, state and federal laws, rules and regulations in any manner affecting the performance of the Services, including all Cal/OSHA requirements, an...
	3.14 Damage Complaints. Upon receiving a damage complaint from a motorist assisted by the CONTRACTOR, that the CONTRACTOR damaged their vehicle while lending assistance, the CONTRACTOR shall notify CHP immediately regarding the nature of the damage co...
	3.14.1 Complaint Review Committee.  The FSP Technical Advisory Committee (“FSP TAC”) is composed of voting members from CHP, SAFE and Caltrans. Voting members of the FSP TAC are hereby designated as the members of the Damage Complaint Review Committee...
	3.15 Termination.
	3.15.1 Notice; Reason.  SAFE may, by written notice to CONTRACTOR, terminate this Contract, in whole or in part, including, without limitation, the geographical territory covered by this Contract, at any time by giving written notice to CONTRACTOR of ...
	3.15.2 Discontinuance of Services.  Upon receipt of the written Notice of Termination, CONTRACTOR shall discontinue all affected Services as directed in the Notice of Termination, and deliver to SAFE all Documents and Data, as defined in this Contract...
	3.15.3 Effect of Termination For Convenience. If the termination is to be for the convenience of SAFE, SAFE shall compensate CONTRACTOR for Services fully and adequately provided through the effective date of termination as provided in the Notice of T...
	3.15.4 Effect of Termination for Cause.  If the termination is for cause, CONTRACTOR shall be compensated for those Services which have been fully and adequately completed and accepted by SAFE as of the effective date of termination as provided in the...
	3.15.5 Cumulative Remedies.  The rights and remedies of the Parties provided in this Section are in addition to any other rights and remedies provided by law or under this Contract.
	3.15.6 Procurement of Similar Services.  In the event this Contract is terminated, in whole or in part, as provided by this Section, SAFE may procure, upon such terms and in such manner as it deems appropriate, services similar to those terminated.
	3.15.7 Waivers.  CONTRACTOR, in executing this Contract, recognizes that the Services may be terminated, in whole or in part, as provided in this Section.  CONTRACTOR shall not be entitled to any damages including, but not limited to, any compensation...
	3.15.8 Authorization to Terminate.  The Executive Director of SAFE shall have the full authority and discretion to exercise SAFE’s rights under this Section 3.15, entitled “Termination”.
	3.16 Trend Meetings.  CONTRACTOR shall attend, or send a designated management-level representative, to all trend meetings (i.e., required FSP TAC meeting which meets every other month). These trend meetings will encompass focused and informal discuss...
	3.17 Fees and Payment.
	3.17.1 Amount to be Paid.  Subject to the provisions set forth below for Services satisfactorily performed hereunder, SAFE shall pay the CONTRACTOR on a fixed unit rate basis a ceiling price NOT TO EXCEED One Million Six Hundred Sixty-Six Thousand Sev...
	3.17.2 Maximum Payment is the Ceiling Price.  SAFE shall not be obligated to pay costs which exceed the ceiling price set forth above, except as provided in Sections 3.15 and 3.17.10.  CONTRACTOR agrees to use its best efforts to perform the services ...
	3.17.3 Hourly Rate; Break and Meal Periods.  For its performance of the Services, the CONTRACTOR shall be paid for labor expended directly in the performance of the Services at the rates specified below.  Payments shall be made monthly in arrears base...
	SCHEDULE OF HOURLY RATES
	Hourly rates may be adjusted as set forth in Chapter 9, Violations/Penalties, of the FSP Standard Operating Procedures (SOP).
	A)           CONTRACTOR is responsible for compliance with all California labor laws related to break periods and meal periods including, but not limited to, compliance with Labor Code section 512.  CONTRACTOR shall be solely responsible for any addit...
	B)            During shifts that require drivers to be provided a 30-minute meal period break pursuant to Labor Code section 512, CONTRACTOR shall either make arrangements for another certified driver to provide Services during those breaks or not be ...
	3.17.4 Payment Coverage.  The compensation herein above specified will cover and include all applicable labor surcharges such as taxes, insurance and fringe benefits, as well as indirect costs, overhead, general and administrative expense, and profit.
	3.17.5 Cost Principles.
	A)  CONTRACTOR agrees to comply with 2 CFR, Part 225, Cost Principles for State and Local Government, and 2 CFR, Part 200, Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards.
	B)  CONTRACTOR agrees that 1) Contract Cost Principles and Procedures, 48 CFR, Federal Acquisition Regulations System, Chapter 1, Part 31, et seq., shall be used to determine the allowability of individual cost items, and 2) CONTRACTOR shall comply ...
	C)  Any costs for which CONTRACTOR has received payment or credit that are determined by subsequent audit to be unallowable under 2 CFR, Part 225, 48 CFR, Chapter 1, Part 31 or 2 CFR, Part 200, are subject to repayment by CONTRACTOR to SAFE.  Should...

	3.17.6 Fines.  Fines for starting late; leaving early; taking more breaks than authorized; or being ordered out of service by a CHP, SAFE Representative or Caltrans supervisor for Contract infractions shall be deducted from the CONTRACTOR’s monthly in...
	3.17.7  Accounting System. CONTRACTOR and its subcontractors shall establish and maintain an accounting system and records that properly accumulate and segregate expenditures by line item for the Services.  The accounting system of CONTRACTOR and its ...

	3.17.8 Invoices.  Invoices for CONTRACTOR’s Services shall be submitted monthly on forms approved by SAFE.  Invoices will be routinely verified by CHP.  To ensure prompt payment, most billing disputes may be resolved within ten (10) working days of wr...
	Riverside County Service Authority for Freeway Emergencies
	FSP Program
	P.O. Box 12008
	Riverside, CA
	92502-2208
	Attn:  Brian Cunanan
	3.17.8.1 Payment Schedule.  Invoice periods shall be based upon a calendar month, beginning with the first day of the month.  SAFE shall reimburse CONTRACTOR for Services adequately provided under this Contract within thirty (30) days of receiving th...
	3.17.9 Right to Audit. For the purpose of determining compliance with this Contract and other matters connected with the performance of CONTRACTOR’s contracts with third parties, CONTRACTOR and its subcontractors shall each maintain and make available...

	3.17.10  Taxes.  CONTRACTOR shall pay any sales, use, or other taxes, if any, attributable to the provision of the Services.
	3.17.11 Travel and Subsistence. Payments to CONTRACTOR for travel and subsistence expenses claimed for reimbursement or applied as local match credit shall not exceed rates authorized to be paid exempt non-represented State employees under current Sta...
	3.17.12  Employment Adverse to the SAFE.  CONTRACTOR shall notify SAFE, and shall obtain SAFE’s written consent, prior to accepting work to assist with or participate in a third-party lawsuit or other legal or administrative proceeding against SAFE du...
	3.17.13 Extra Work.  At any time during the term of this Contract, SAFE may request CONTRACTOR to perform Extra Work.  “Extra Work” shall mean any work which is determined by SAFE to be necessary for proper completion of the Services, but which the Pa...
	3.17.13.1 Extra Work Cancellation Policy.  If a tow operator is scheduled for Extra Work and they are notified of a cancellation with LESS than a 24 hour notice – then the tow operator will be reimbursed for three (3) hours of the agreed upon contract...
	If a tow operator begins the Extra Work (the truck is on the Beat) and is then notified that Extra Work has been cancelled, the FSP operator will be paid for the entire shift period up to a maximum of eight (8) hours.  A shift period for this policy i...
	The supervising FSP CHP Officer for the Extra Work shift will make the final determination as to whether or not the tow operator will continue to work the Extra Work shift.  Regardless, the tow operator will be reimbursed for the original shift period...
	3.17.14  Most Favored Customer.  CONTRACTOR agrees that, throughout the term of this Contract, it shall not enter into any FSP services agreement with any government agency with whom it has either existing contractual relationship or has no contrac...
	3.18 Delay in Performance.
	3.18.1 Excusable Delays.  Neither Party shall be considered in default in the performance of its obligations to the extent that the performance of any such obligation is prevented or delayed by an Excusable Delay.  Should CONTRACTOR be delayed or prev...
	3.18.2 Written Notice.  If CONTRACTOR believes it is entitled to an extension of time due to conditions set forth in subsection 3.18.1, CONTRACTOR shall provide written notice to the SAFE within seven (7) working days from the time CONTRACTOR knows, o...
	3.18.3 Mutual Contract.  Performance of any Services under this Contract may be delayed upon mutual agreement of the Parties.  Upon such agreement, CONTRACTOR's Schedule of Services (as defined in their Proposal) shall be extended as necessary by SAFE...
	3.19 Status of CONTRACTOR/Subcontractors.
	3.19.1 Independent Contractor.  The Services shall be performed by CONTRACTOR or under its supervision.  CONTRACTOR will determine the means, methods and details of performing the Services subject to the requirements of this Contract.  SAFE retains CO...
	3.19.2 Assignment or Transfer.  CONTRACTOR shall not assign, hypothecate, or transfer, either directly or by operation of law, this Contract or any interest herein, without the prior written consent of SAFE.  Any attempt to do so shall be null and voi...
	3.19.3 Subcontracting.  CONTRACTOR shall not subcontract any portion of the work or Services required by this Contract, except as expressly stated herein, including the Scope of Services, without prior written approval of the SAFE.  Subcontracts, if a...
	3.20 CONTRACTOR will maintain an inventory of all non-expendable equipment, defined as having a useful life of at least two years and an acquisition cost of $500 or more, paid for with funds provided pursuant to this Contract.
	3.21 Ownership of Materials and Confidentiality.
	3.21.1 Documents & Data; Licensing of Intellectual Property.  All plans, specifications, studies, drawings, estimates, materials, data, and other documents or works of authorship fixed in any tangible medium of expression, including but not limited to...
	3.21.2 Confidentiality.  All ideas, memoranda, specifications, plans, procedures, drawings, descriptions, computer program data, input record data, written information, and other Documents and Data either created by or provided to CONTRACTOR in connec...
	3.22 Indemnification.  CONTRACTOR shall indemnify and hold SAFE, COMMISSION, CHP, Caltrans and their directors, officials, officers, agents, contractors, consultants, employees, and volunteers free and harmless from any and all claims, demands, causes...
	3.23 Insurance.
	3.23.1 Time for Compliance.  CONTRACTOR shall not commence work under this Agreement until it has provided evidence satisfactory to SAFE that it has secured all insurance required under this section, in a form and with insurance companies acceptable t...
	3.23.2 Minimum Requirements.  CONTRACTOR shall, at its expense, procure and maintain for the duration of the Agreement insurance against claims for injuries to persons or damages to property which may arise from or in connection with the performance o...
	(A)  Minimum Scope of Insurance.  Coverage shall be at least as broad as the latest version of the following: (1) General Liability: Insurance Services Office Commercial General Liability coverage (occurrence form CG 0001 or exact equivalent); (2) Aut...
	(B) Minimum Limits of Insurance.  CONTRACTOR shall maintain limits no less than:
	(i) General Liability:
	Per occurrence:     $2,000,000
	Project Specific Aggregate:   $4,000,000
	Products/Completed Operations:   $1,000,000
	Personal Injury Limit:    $1,000,000
	(ii) Automobile Liability: $1,000,000 per accident for bodily injury and property damage; and
	(iii) Workers’ Compensation and Employer’s Liability: Workers’ Compensation limits as required by the Labor Code of the State of California.  Employer’s Practices Liability limits of $1,000,000 per accident.
	3.23.3 On-Hook Insurance.  CONTRACTOR shall maintain a policy of On-Hook Towing Insurance to include the care, custody or control exposure present while vehicles are being serviced roadside, on-hook, or in a storage yard for not less than one hundred ...
	3.23.4 Insurance Endorsements.  The insurance policies shall contain the following provisions, or CONTRACTOR shall provide endorsements on forms approved by SAFE to add the following provisions to the insurance policies:
	(A) General Liability.
	(i) Commercial General Liability Insurance must include coverage for (1) bodily Injury and property damage; (2) personal Injury/advertising Injury; (3) premises/operations liability; (4) products/completed operations liability; (5) aggregate limits th...
	(ii) The policy shall contain no endorsements or provisions limiting coverage for (1) contractual liability; (2) cross liability exclusion for claims or suits by one insured against another; or (3) contain any other exclusion contrary to this Agreement.
	(iii) The policy shall give SAFE, COMMISSION, CHP, Caltrans and their directors, officials, officers, employees, and agents insured status using ISO endorsement forms 20 10 10 01 and 20 37 10 01, or endorsements providing the exact same coverage.
	(iv) The additional insured coverage under the policy shall be “primary and non-contributory” and will not seek contribution from SAFE, COMMISSION, CHP, or Caltrans insurance or self-insurance and shall be at least as broad as CG 20 01 04 13, or endor...
	(B) Automobile Liability.  The automobile liability policy shall be endorsed to state that:  (1) SAFE, COMMISSION, CHP, Caltrans and their directors, officials, officers, employees and agents shall be covered as additional insureds with respect to the...
	(C) Workers’ Compensation and Employers Liability Coverage.
	(i) CONTRACTOR certifies that he/she is aware of the provisions of Section 3700 of the California Labor Code which requires every employer to be insured against liability for workers’ compensation or to undertake self-insurance in accordance with the ...
	(ii) The insurer shall agree to waive all rights of subrogation against SAFE, its directors, officials, officers, employees and agents for losses paid under the terms of the insurance policy which arise from work performed by the CONTRACTOR.
	(D) All Coverages.
	(i) Defense costs shall be payable in addition to the limits set forth hereunder.
	(ii) Requirements of specific coverage or limits contained in this section are not intended as a limitation on coverage, limits, or other requirement, or a waiver of any coverage normally provided by any insurance.  It shall be a requirement under thi...
	(iii) The limits of insurance required in this Agreement may be satisfied by a combination of primary and umbrella or excess insurance. Any umbrella or excess insurance shall contain or be endorsed to contain a provision that such coverage shall also ...
	(iv) CONTRACTOR shall provide SAFE at least thirty (30) days prior written notice of cancellation of any policy required by this Agreement, except that the CONTRACTOR shall provide at least ten (10) days prior written notice of cancellation of any suc...
	(v) The retroactive date (if any) of each policy is to be no later than the effective date of this Agreement.  CONTRACTOR shall maintain such coverage continuously for a period of at least three years after the completion of the work under this Agreem...
	(vi) The foregoing requirements as to the types and limits of insurance coverage to be maintained by CONTRACTOR, and any approval of said insurance by SAFE, is not intended to and shall not in any manner limit or qualify the liabilities and obligation...
	(vii) If at any time during the life of the Agreement, any policy of insurance required under this Agreement does not comply with these specifications or is canceled and not replaced, SAFE has the right but not the duty to obtain the insurance it deem...
	(viii) Neither SAFE, COMMISSION, CHP, Caltrans nor any of their directors, officials, officers, employees or agents shall be personally responsible for any liability arising under or by virtue of this Agreement.
	Each insurance policy required by this Agreement shall be endorsed to state that:
	3.23.5 Deductibles and Self-Insurance Retentions.  Any deductibles or self-insured retentions must be declared to and approved by SAFE.  If SAFE does not approve the deductibles or self-insured retentions as presented, CONTRACTOR shall guarantee that,...
	3.23.6 Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s rating no less than A: VIII, licensed to do business in California, and satisfactory to SAFE.
	3.23.7 Verification of Coverage.  CONTRACTOR shall furnish SAFE with original certificates of insurance and endorsements effecting coverage required by this Agreement on forms satisfactory to SAFE.  The certificates and endorsements for each insurance...
	3.23.8 Subcontractor Insurance Requirements.  CONTRACTOR shall not allow any subcontractors to commence work on any subcontract until they have provided evidence satisfactory to SAFE that they have secured all insurance required under this section.  P...
	3.23.9 Review of Coverage. SAFE retains the right at any time to review the coverage, form and amount of insurance required herein and may require CONTRACTOR to obtain additional insurance reasonably sufficient in coverage, form, amount to provide ...
	3.23.10 Safety.  CONTRACTOR shall execute and maintain its work so as to avoid injury or damage to any person or property.  In carrying out its Services, the CONTRACTOR shall at all times be in compliance with all applicable local, state and federa...
	3.24 Prohibited Interests.
	3.24.1 Solicitation.  CONTRACTOR maintains and warrants that it has not employed nor retained any company or person, other than a bona fide employee working solely for CONTRACTOR, to solicit or secure this Contract.  Further, CONTRACTOR warrants that ...
	3.24.2 Conflict of Interest.  For the term of this Contract, no member, officer or employee of SAFE, during the term of his or her service with SAFE, shall have any direct interest in this Contract, or obtain any present or anticipated material benefi...
	3.24.3 Conflict of Employment.  Employment by the CONTRACTOR of personnel currently on the payroll of SAFE shall not be permitted in the performance of this Contract, even though such employment may occur outside of the employee's regular working hour...
	3.25 Equal Opportunity Employment.  CONTRACTOR represents that it is an equal opportunity employer and it shall not discriminate against any subcontractor, employee, or applicant for employment because of race, religion, color, national origin, ancest...
	3.26 Right to Employ Other CONTRACTORs.  SAFE reserves the right to employ other CONTRACTORs in connection with the Services.
	3.27 Governing Law.  The validity of this Contract and of any of its terms or provisions, as well as the rights and duties of the parties hereunder, shall be governed by and construed with the laws of the State of California.
	3.28 Venue.  The Parties acknowledge and agree that this Contract was entered into and intended to be performed in Riverside County, California.  The Parties agree that the venue for any action or claim brought by any Party will be the Central Distric...
	3.29 Time of Essence.  Time is of the essence for each and every provision of this Contract.
	3.30 Headings.  Article and section headings, paragraph captions, or marginal headings contained in this Contract are for convenience only and shall have no effect in the construction or interpretation of any provision herein.
	3.31 Notices.  All notices hereunder and communications regarding interpretation of the terms of this Contract or changes thereto shall be given to the respective Parties at the following addresses, or at such other addresses as the respective Parties...
	SAFE:
	CONTRACTOR:
	Riverside County Service Authority for Freeway Emergencies
	Pepe’s Towing Service
	FSP Program  
	2000 W. Key Street
	P.O. Box 12008
	Colton, CA 92324
	Riverside, CA 
	Attn: Lorenzo Navarro
	92502-2208
	Attn:  Brian Cunanan
	Such notice shall be deemed made when personally delivered or when mailed, forty-eight (48) hours after deposit in the U.S. mail, first class postage prepaid, and addressed to the Party at its applicable address.  Actual notice shall be deemed adequat...
	3.32 Electronic Delivery of Agreement.  A manually signed copy of this Agreement which is transmitted by facsimile, email or other means of electronic transmission shall be deemed to have the same legal effect as delivery of an original executed cop...
	3.33 Amendment or Modification.  No supplement, modification, or amendment of this Agreement shall be binding unless executed in writing and signed by both Parties.
	3.34 Entire Contract.  This Agreement contains the entire Agreement of the Parties relating to the subject matter hereof and supersedes all prior negotiations, contracts or understandings.
	3.35 Invalidity; Severability.  If any portion of this Agreement is declared invalid, illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining provisions shall continue in full force and effect.
	3.36 No Waiver.  Failure of CONTRACTOR to insist on any one occasion upon strict compliance with any of the terms, covenants or conditions hereof shall not be deemed a waiver of such term, covenant or condition, nor shall any waiver or relinquishment ...
	3.37 Eight-Hour Law.  Pursuant to the provisions of the California Labor Code, eight hours of labor shall constitute a legal day's work, and the time of service of any worker employed on the work shall be limited and restricted to eight hours during a...
	3.38 Subpoenas or Court Orders.  Should CONTRACTOR receive a subpoena or court order related to this Agreement, the Services or the Project, CONTRACTOR shall immediately provide written notice of the subpoena or court order to the SAFE. CONTRACTOR sh...
	3.39 Survival.  All rights and obligations hereunder that by their nature are to continue after any expiration or termination of this Agreement, including, but not limited to, the indemnification and confidentiality obligations, and the obligations r...
	3.40 Counterparts.  This Agreement may be signed in one or more counterparts, any one of which shall be effective as an original document.
	3.41 Incorporation of Recitals.  The recitals set forth above are true and correct and are incorporated into this Agreement as though fully set forth herein.
	3.42 Conflicting Provisions.  In the event that provisions of any attached exhibits conflict in any way with the provisions set forth in this Agreement, the language, terms and conditions contained in this Agreement shall control the actions and oblig...
	3.43 Attorneys' Fees and Costs. If any legal action is instituted to enforce or declare any Party's rights hereunder, each Party, including the prevailing Party, must bear its own costs and attorneys' fees.  This paragraph shall not apply to those cos...
	3.44 Consent.  Whenever consent or approval of any Party is required under this Contract, that Party shall not unreasonably withhold nor delay such consent or approval.
	3.45 No Third Party Beneficiaries.  There are no intended third party beneficiaries of any right or obligation assumed by the Parties.
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	SIGNATURE PAGE
	TO AGREEMENT 21-45-051-00
	IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the date first herein written above.
	RIVERSIDE COUNTY
	TRANSPORTATION COMMISSION  PEPE’S TOWING SERVICE
	ACTING AS THE
	RIVERSIDE COUNTY SERVICE
	AUTHORITY FOR FREEWAY
	EMERGENCIES
	By: ____________________________  By: _____________________________
	Anne Mayer, Executive Director
	_____________________________
	Name
	_____________________________
	Title
	APPROVED AS TO FORM:   Attest:
	By: ____________________________  By:  ____________________________
	Best Best & Krieger LLP,
	Counsel to the Riverside County  Its:   Secretary
	Service Authority for
	Freeway Emergencies
	EXHIBIT “A”
	Scope of Services
	FSP operates on selected freeway segments referred to as “beats”.  Each beat has specific turnaround locations and designated drop locations identified by the CHP. The specific limits, number of tow trucks, number of back-up trucks and hours of operat...
	At any time, SAFE reserves the right to adjust beat specifications to better accommodate demand for the Services, or availability of funding.  These changes can occur during the course of this Contract through written change orders.  If warranted and ...
	b. In addition to the above service hours, at the discretion of RCTC and CHP, additional service may be requested on certain “high traffic days” on/or following certain holidays (e.g., July 4th, Labor Day, and Memorial Day).  Contractor will be notifi...
	During FSP shifts that require a 30-minute meal period break to be provided pursuant to Labor Code section 512, the Contractor shall either make arrangements for another certified FSP driver to provide the contracted FSP coverage during those breaks o...
	Primary and back-up FSP tow trucks shall be exclusively dedicated to the FSP program during FSP service hours of operation.  They are not required to be exclusive during non-FSP hours. All vehicle maintenance activities shall be conducted during non-S...
	6.1  Appearance at Hearings
	If and when required by SAFE, Contractor shall render assistance at public hearings or other meetings related to the performance of the Services.
	Upon receiving a damage complaint from a motorist assisted by the Contractor, that the Contractor damaged their vehicle while lending assistance, the Contractor shall notify CHP immediately regarding the nature of the damage complaint and its disposit...
	6.4  Trend Meetings
	Contractor shall attend, or send a designated management-level representative, to all trend meetings (i.e., required FSP TAC meeting which meets every other month). These trend meetings will encompass focused and informal discussions concerning, but n...
	7.3   Operator Driving Record and Criminal History Check

	EXHIBIT “B”
	Compensation Summary
	COST
	PROJECT TASKS/ROLE
	FIRM
	Prime Consultant:
	$1,666,787.00
	FSP Services for Beat No. 8
	Pepe’s Towing Service, Inc.
	$1,666,787.00
	TOTAL COSTS

	11.MMc.A4.FSP Outreach Flyers
	Cover.pdf
	MEETING AGENDA
	Western Riverside County Programs and Projects Committee 
	Time:
	Date:


	minutes.PP 05.24.21.pdf
	Members/Alternates Present
	6. APPROVAL OF MINUTES – APRIL 26, 2021




