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ADA Transition Plan  
 
  
Facility All RCTC Facilities Date 07-01-2022 

 
Contact Person  ADA Coordinator, Aaron Hake,  RCTC  Address 4080 Lemon Street, Third Floor, P. O. Box 12008, Riverside, CA 92502-2208 

   
Email 

 
  ahake@rctc.org Phone (951) 787-7141 

assigned to each item. RCTC's maintenance and improvement projects are identified on an annual basis and funding is sought and budgeted to implement the projects.   

 
In compliance with the ADA Title II § 35.150 (d) (3), the ADA Transition Plan includes: 

1.  Identification of physical obstacles in RCTC buildings and facilities that limit the accessibility of its programs or activities to individuals with disabilities. 
2.  Description of the methods that will be used to make the facilities accessible.  
3.  Schedule (target dates) for taking the steps necessary to achieve compliance with ADA requirements in order of priority. Since the time period of the transition plan is longer than one year, steps that will be 

taken during each year of the transition period.  
4.  Name of RCTC’s ADA Coordinator, Aaron Hake, as the official responsible for implementation of the ADA Transition Plan.   
 
Notes:  

a)  The priority order assigned to schedule repairs of identified barriers generally follows the order defined in Title II and 28CFR 35.151(b) 4 (iv). Highest priority is assigned to providing  an accessible entry (curb 
ramps) to the facilities (1), followed by ensuring accessible routes to program areas (2), followed by providing access to amenities (3), and providing access to staff areas (4).  Importance of the program 
function, frequency of use, program location and its relation to other programmatic functions are used as criteria to prioritize modification of one chosen element over another. 

b)  See Attachments 6A through 6P for aerial views, images of identified physical barriers, and details of the evaluation using latest ADA standards as recommended criteria.  

c)  See Attachment 7, Program accessibility for applicable federal ADA standards that were used to evaluate each RCTC facility based on the age of facility and dates of alterations. See Attachment 9, Action Plan 
for nonstructural solutions to make RCTC facilities, services, and programs accessible in entirety. 

d)  The unit costs and quantities noted in this document are based on rough estimates only. Actual costs for the work will be based on actual quantities measured in the field and  multiplied by the unit costs of 
construction when actual work begins.  

Quantities noted in this plan are based on field observations, information shown on as-built drawings or on rough measurements taken from Google Earth images. The historic bid data for Caltrans construction 
cost is used a basis to calculate the estimated costs using this link https://sv08data.dot.ca.gov/contractcost/.   

For repairing curb ramps, curb and gutter, sidewalks, and cross walks an average cost of $750 per cubic yard (CY) concrete was used. Asphalt repair cost is estimated at $150 per square yard (SY) 

For items such as repairing cracks on concrete surfaces, cost is based on the assumption that one cubic yard concrete will be used to complete all minor repairs. 

For removing pavement markings and/or adding pavement markings an average cost of $20 per square feet (SF) was used. 

Average cost of pipe rails/ fences is estimated at $335 per linear foot (LF) 

Cost of exterior post mounted signs is estimated at $300 each (EA) and Interior signs at $50 each. 

Installation of detectable warning surface (DWS) tiles are estimated at $50 per square feet (SF) 

Filler pieces/plugs to close lifting holes in manhole covers are estimated at $20 each. Repairing joints with compressible filler and sealant is estimated at $20 per linear foot. Flangeway fillers are also estimated 
at $20 per linear foot. 

Trash cans are estimated at $500 each, Benches at $1,000 each, and new dumpster/gates at $1,500 each. Any modifications associated with moving or reinstalling phones or communication systems are 
estimated at $200 or $500 each.  

In employee facilities, costs are estimated for individual units of casework/millwork/furniture in breakrooms, restroom, print rooms and entry lobbies. Lumpsum costs are assumed for routine maintenance items 
such as adjusting door closers. 

e)  Repairs and modifications will be addressed as part of RCTC's regularly scheduled maintenance and improvement projects from adoption of the ADA Self-Evaluation and Transition Plan, using the priority order 

https://sv08data.dot.ca.gov/contractcost/
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

West Corona 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6A for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

1. Pedestrian 
Entry 

The slope of the 
sidewalk at the 
pedestrian entry is 
measured at 9.6% 
which makes it an 
inaccessible route. 

a. Provide an 
alternate 
accessible 
pedestrian entry 
route including five 
feet wide concrete 
sidewalk and 
marked road 
crossings 

b. Provide signage for 
the designated  
accessible route. 

See note e) 
 

1 An alternate route through 
the parking area is possible 
and should be considered. 

$750/CY 
$/20 SF 
$300/EA 

250 LF Sidewalk (23.15 
CY) 

100 SF Marked crossing  
1 EA Sign 

$20,000 

2. Curb ramp 1b Flared side exceeds 
1:10 slope (11.6%) 

Repair flared sides of 
curb ramps to comply 
with 1:10 slope 
requirement or replace 
entire curb ramp. This 
will include placement 
of DWS.  

See note e) 1 When repairs begin, use 
proper and precise 
instruments (4-foot smart 
level and 2-foot smart 
level) to fit within the curb 
ramp width, and the 
adjacent gutter to measure 
ramp slopes, cross slopes, 
and counter slopes.  
 
Use smart level 
instruments, calibrated in 
accordance with 
manufacturer’s instructions 
before taking 
measurements. 

$750/CY 
$50/SF 

1 EA (100 CF = 3.72CY) 
8 SF DWS 

$3,200 

3. Curb ramp 2a Sloped portion of ramp 
takes up the entire 
sidewalk in front of the 
main entrance. 

Provide signage for the 
accessible route along 
the sidewalk leading to 
level walking route 
under the canopy 

See note e) 1 The landing for the curb 
ramp  is under the station 
canopy is compliant. So, no 
structural changes are 
needed to this curb ramp or 
landing. 

$300/EA 1 EA  $300 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

West Corona 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6A for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

4. Curb ramp 2b Gutter slope exceeds 
1:20 (9.1%). Flared 
side exceeds 1:10 
slope (12.2%). uneven 
level changes and trip 
hazard. 

Remove and replace 
flared sides of the curb 
ramp, portions of the 
gutter to make slopes 
compliant Replace 
entire curb ramp. 
Repair uneven level 
changes and trip 
hazards. This will 
include placement of 
DWS. 

See note e) 1 See comment for item 2. $750/CY 
$50/SF 

1 EA (100 CF = 3.72CY) 
8 SF DWS 

$3,200 

5. Curb ramp 3b Gutter slope exceeds 
1:20 (9.1%). There are 
uneven level changes 
and trip hazards. 

Remove and replace 
portions of the gutter to 
make slopes compliant 
Replace entire curb 
ramp. Repair uneven 
level changes and trip 
hazards. This will 
include placement of 
DWS. 
 

See note e) 1 See comment for item 2. $750/CY 
$50/SF 

1 EA (100 CF = 3.72CY) 
8 SF DWS 

$3,200 

6. Curb ramp 4a Trip hazard at DWS Repair uneven level 
changes and trip 
hazards. Remove and 
reapply DWS. Provide 
beveled transition at 
DWS and adjacent 
concrete as required 

See note e) 1  $50/SF 
$750/CY 

8 SF DWS Tile 
0.2 CY Concrete 

$600 

7. Pedestrian 
road crossing 
3a-3b 

Multiple cracks and 
gaps in excess of ½” 
wide and ¼” deep. 

Repair cracks, gaps, 
uneven level changes 
and trip hazards within 
the marked pedestrian 
crossing. Every joint 
deeper than ¼” and 
wider than ½” shall be 
filled with concrete and 
crack fillers as 
required. 

See note e) 1  $750/CY 27 SF (1 CY) $800 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

West Corona 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6A for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

8. General 
Accessible 
Paths 

There are uneven 
joints and cracks 
observed in the 
concrete on the 
platforms and along 
accessible route. 
Sealant/filler in some 
deep joints is missing. 

Repair cracks, gaps, 
uneven level changes 
and trip hazards within 
the accessible route. 
 
Every joint deeper than 
¼” and wider than ½” 
shall be filled with 
concrete and crack 
fillers as required. 
 
Every level change 
along the accessible 
route greater than ¼” 
and less than ½” 
height needs to be 
beveled (1:2 slope) or 
repaired using grinding 
tools and/or levelling 
compounds. 
 
Every level change 
greater than ½” needs 
to have a ramped 
surface (1:12) slope. 

See note e) 1 Create a maintenance plan 
for ongoing routine 
inspections and repairs of 
all components of the 
accessible route. 

$750/CY 27 SF (1 CY) $800 

9. Manhole 

covers 

 

Holes in the manhole 
covers create trip 
hazards and have 
gaps/openings wider 
than ½ inch.  
 

Close gaps and 
openings wider than ½” 
and deeper than ¼”. 
Plug all open holes on 
manhole covers in the 
accessible path. 

See note e) 1  $20/EA 10 EA Plastic plugs $200 

10. Pedestrian 
Bridge 

Handrails on the 
pedestrian bridge are 
mounted at 41 inches. 
(higher than 38 inches 
allowed by ADA) 

Relocate handrails to 
comply with the height 
requirement of 38 
inches maximum. 

See note e) 2  $335/LF 65 LF $22,000 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

West Corona 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6A for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

11. Platform The cross slope of the 
platform, just outside 
the elevator lobby 
exceeds 2% on both 
sides. 

Demarcate an 
accessible route to 
access both ends of 
the platforms from the 
elevator lobby.  If a 48-
inch wide compliant 
accessible path cannot 
be demarcated 
adjacent to these non-
complaint areas, the 
cross slopes need to 
be repaired. 

See note e) 2  $750/CY 100 LF Marking or  
 5 CY 

$4,000 

12. Platform Current configuration 
of downspouts will 
discharge water onto 
the accessible route 

Ensure that rainwater 
will drain away from 
the route and will not 
pond. Repair slopes as 
required using grinding 
tools and/or levelling 
compounds. 

See note e) 
 

2  $750/CY 1.5 CY $1,200 

13. Platform The cross slope of the 
platform, just outside 
the West mini-high 
platform exceeds 2% . 

Repair cross slopes on 
accessible routes using 
grinding tools and/or 
levelling compounds. 

See note e) 
 

2  $750/CY +1 CY $800 

14. Amenities At the parking area, 
yellow emergency 
phones are not on an 
accessible route  

Provide accessible 
emergency phones on 
the accessible route 
also. 

See note e) 
 

3  $500/EA 1 EA $500 

15. Amenities Trash cans are not 
accessible due to 
being 36 inches tall. 

 

Provide 34 inches high 
accessible trash cans 

See note e) 
 

3  $500/EA 10 EA $5000 

16. Amenities The rack for flyers and 
brochures is mounted 
too high at 58 inches. 

 

Relocate the holder no 
more than 48 inches 
high. 

See note e) 
 

3  $100/EA 1EA $100 

17. Parking Width of a van 
accessible parking 
aisle is non compliant 
with 2010 ADA 
standards for van 
accessible spaces. 

Restripe to provide 96 
inches wide aisle 
making the van 
accessible space also 
96 inches. 

 n/a 
  

Aisle complies with 1991 
standards. 

$20/SF 36 SF $800 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

West Corona 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6A for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

18. Parking Bottom of accessible 
parking sign is lower 
than the required 60 
inches. 

Provide post mounted 
signs to comply with 
2010 ADA 
requirements. 

 n/a 
 

Signs comply with the 1991 
standards and need to be 
modified if any changes are 
made to the parking area. 

$300 EA 12 EA $4,000 

19. Parking  White colored “NO 
PARKING” letters on 
the light concrete 
surface of access 
aisles do not offer a 
visual contrast 

  It is a recommendation 
to rectify the visual 
contrast at text 
descriptors in parking 
aisles. 

See note e) 
 

3  $20/SF 10 SF or 
9 letters 

$200 

20. Trash 
Enclosure 

The trash dumpster is 
not on an ADA 
compliant route and 
gate does not appear 
to be accessible. 

Provide an accessible 
dumpster enclosure on 
an accessible route. 
Provide striping as 
required. 

See note e) 
 

4 As an alternate, See 
Attachment 9, Action Plan, 
for requirement to provide 
reasonable 
accommodations for 
employees having known 
disabilities.  

$20/SF 
$ 1,500/EA 

100 SF Striping 
1 EA Gate 

$4,000 

       Total cost  
West Corona 

$74,900 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

North Main 
Corona 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6B for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

21. Pedestrian 
Entry  

Marked crossing 6A-6B 
is not accessible and is 
also blocked by the 
arm barrier gate in the 
closed position. 

Remove the crosswalk  
markings if the 
pedestrian route is 
now closed to public 
and other pedestrians. 
 
Provide signage for 
the alternate 
accessible route if this 
route is  closed to the 
public. 
 

See note e) 
 

1  $10 SF 
$300/EA 

50 SF 
1 EA Sign 

$800 

22. Curb ramp 4a Cross slope of the 
ramp exceeds 2 % 

Repair cross slope or 
replace entire curb 
ramp. This will include 
placement of DWS. 
 

See note e) 
 

1 When repairs begin, use 
proper and precise 
instruments (4-foot smart 
level and 2-foot smart 
level) to fit within the curb 
ramp width, and the 
adjacent gutters to 
measure ramp slopes, 
cross slopes, and counter 
slopes.  
 
Use smart level 
instruments, calibrated in 
accordance with 
manufacturer’s instructions 
before taking 
measurements. 

$750/CY 
50/SF 

1 EA (100 CF = 3.72CY) 
8 SF DWS 

$3,200 

23. Curb ramp 4b Cross slope of the 
ramp exceeds 2 % 

Repair cross slope or 
replace entire curb 
ramp. This will include 
placement of DWS. 
 

See note e) 
 

1 Same as above $750/CY 
50/SF 

1 EA (100 CF = 3.72CY) 
8 SF DWS 

$3,200 

24. Curb ramp 6b Ramp is not compliant 
due to uneven 
pavement, level 
changes in excess of 
¼” and excessive 
slope. 

Remove the trip 
hazard and provide 
flush transitions 
adjacent to curb 
ramps if this is a 
designated marked 
crossing.  See item 
21. This will include 
placement of DWS. 
 

See note e) 
 

2  $750/CY 
50/SF 

1 EA (100 CF = 3.72CY) 
8 SF DWS 

$3,200 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

North Main 
Corona 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6B for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

25. Pedestrian 
road crossing 
1a-1b and 1a-
5c 

Signage identifying 1a-
1b as the accessible 
route is missing. 
 
Crossing from 1a to 5c 
is not on the accessible 
route and is marked. 
 

Provide sign 
identifying 1a, 1b as 
the accessible route. 
 
Remove markings 
from inaccessible 
route 

See note e) 
 

1  $300/EA 
 
 

$10/SF 

1 Sign 
 

Remove cross walk 
marking  
50 SF 

$800 

26. Sidewalk from 
garage to 
elevators 

Width of accessible 
route on the ground 
level (sidewalk) from 
the garage exit gate 
going towards the 
elevators/pedestrian 
crossing narrows down 
to 28 inches along the 
structural columns and 
bollards. This sidewalk 
does not meet 
accessibility 
requirements for 
minimum width of 48 
inches. 

Provide signage at the 
exit gate identifying 
the alternate 
accessible route. 

See note e) 
 

1  $300/EA 1 EA  $300 

27. Sidewalk/Path 
from garage 
to the station 

Curved ramps leading 
to the garage at 2b are 
not accessible due to 
the cross slope 
exceeding ADA 
requirements of 
minimum 2% 

Provide signage 
pointing to the 
accessible route.  
 
Remove signage 
identifying the curved 
ramps as accessible 
routes. 

See note e) 
 

1 Circular or curved ramps 
continually change 
direction. Curvilinear 
ramps with small radii also 
can create compound 
cross slopes and cannot, 
by their nature, meet the 
requirements for 
accessible routes. 

$300/EA 1 EA $300 

28. General 
Accessible 
Paths 

Cross slope exceeds 
2% on the sidewalks 
adjacent to the garage 
entry/exit 

Repair cross slopes 
on the accessible 
route. 

See note e) 
 

1 Update and create a 
maintenance plan for 
ongoing routine 
inspections and repairs of 
all components of the 
accessible route. 

$750/CY +1 CY $800 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

North Main 
Corona 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6B for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

29. Pedestrian 
Bridge 

Cross slope of the 
pedestrian bridge in 
one half of the bridge 
(longitudinally), 
exceeds 2 %.  

 

Repair the cross slope 
to be less than 2% 
using leveling 
compounds. 
 
In the interim,  
provide signage for 
accessible route in the 
half where cross slope 
does not exceed 2%. 

See note e) 
 

2  $300 SY 
(Leveling compound) 

 
 

$300 

57 LF  
(or 35 SY)  

1 EA 

$11,000 

30. Platform There are uneven joints 
and cracks observed in 
concrete along the 
accessible route, and 
sealant/filler in deep 
joints is missing. 

Remove trip hazards 
and fill any openings 
deeper than ¼” and 
wider than ½ inch with 
concrete and crack 
fillers. 
 
Every joint deeper 
than ¼” and wider 
than ½” shall be filled 
with concrete and 
crack fillers as 
required. 
 
Every level change 
along the accessible 
route greater than ¼” 
and less than ½” 
height needs to be 
beveled (1:2 slope) or 
repaired using 
grinding tools and/or 
levelling compounds. 
 
Every level change 
greater than ½” needs 
to have a ramped 
surface (1:12) slope . 

See note e) 
 

2 Create a maintenance plan 
for ongoing routine 
inspections and repairs of 
all components of the 
accessible route. 

$750/CY +1 CY $800 

31. Mini High 
Platforms 

Top handrail extension 
of the mini high 
platform ramps are not 
12 inches long as 
required. 

Provide compliant 
handrail extensions. 

See note e) 
 

2  $335/LF 10 LF $3,400 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

North Main 
Corona 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6B for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

32. Pedestrian 
Rail Crossing 

Detectable warning 
surface (DWS) is 
missing. Trip hazards 
may exist in the 
asphalt and concrete 
interface. 

Remove trip hazards , 
replace damaged 
asphalt, and provide 
DWS when the 
pedestrian rail 
crossings are 
repaired. 

 n/a This pedestrian rail 
crossing is used for 
emergencies only.  

$50/SF 
$150/SY 

40 SF DWS 
5 SY (Asphalt) 

$2,800 

33. Amenities Control button for 
emergency telephones 
in the parking structure 
is higher than 48 
inches. 

Provide ADA 
compliant emergency 
phones.  Remove and 
reinstall phones for 
operable parts to 
comply with 48 inch 
maximum height 
requirement. 

See note e) 
 

3 See Attachment 9, Action 
Plan 

$200/EA 10 EA $2,000 

34. Amenities Trash cans are not 
accessible due to 
height being taller than 
34”. 

Provide 34 inches high 
accessible trash cans 

See note e) 
 

3  $500/EA 16 EA $8,000 

35. Amenities Concrete benches do 
not comply with ADA 
Section 903 as there 
are no back supports. 

Provide ADA 
compliant benches 
with back supports. At 
least 50 percent, but 
no less than one, of 
benches at each 
location shall provide 
clear space complying 
with 30in x 48in size,  
adjacent to the bench. 
The clear space shall 
be located either at 
one end of the bench 
or shall not overlap the 
area within 18 in from 
the front edge of the 
bench.  

See note e) 
 

3 It is a recommendation to 
apply ADA Section 903 
standards to benches in 
outdoor public 
environments, in order to 
ensure seating 
opportunities for people of 
all mobility. 

$1,000/EA 15 EA $15,000 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

North Main 
Corona 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6B for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

36. Trash 
Enclosure 

The trash dumpster is 
on an ADA compliant 
route but the gate does 
not appear to be 
accessible. 

 

Provide an accessible 
gate to dumpster or 
provide a new 
accessible dumpster 

See note e) 
 

4 As an alternate, See 
Attachment 9, Action Plan, 
for the requirement to 
provide reasonable 
accommodations for 
employees having 
disabilities when they 
require access. 

$1,500/EA 1 EA  New accessible 
dumpster  

$1,500 

       Total Cost 
North Main Corona 

$57,100 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

La Sierra 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6C for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

37. Curb ramp 
2a 

Slope of the flared 
sides exceeds 10% 

Repair slope of the 
flared sides or Replace 
entire curb ramp. This 
will include placement 
of DWS. 

See note e) 
 

1 When repairs begin, use 
proper and precise 
instruments (4-foot smart 
level and 2-foot smart 
level) to fit within the curb 
ramp width, and the 
adjacent gutters to 
measure ramp slopes, 
cross slopes, and counter 
slopes.  
 
Use smart level 
instruments, calibrated in 
accordance with 
manufacturer’s instructions 
before taking 
measurements. 

$750/CY 
50/SF 

1 EA (100 CF = 3.72CY) 
8 SF DWS 

$3,200 

38. Curb ramp 
4b 

Trip hazards due to 
level changes 
exceeding ¼ inch. 

Remove the trip 
hazard and provide 
flush transitions 
adjacent to curb 
ramps. This will 
include placement of 
DWS. 

See note e) 
 

1 Same as above $750/CY 
50/SF 

1 EA (100 CF = 3.72CY) 
8 SF DWS 

$3,200 

39. Curb ramp 
6a 

Gutter slope appears 
to be more than 5%. 
 
Extent of DWS along 
the curved segment 
does not match Case 
CM of CA standard 
plan A88B. 

Repair gutter slope. 
 
Reapply DWS in 
dominant direction of 
travel in entirety as 
shown for Case CM of 
CA Standard plan A 
88B. 

See note e) 
 

1 Same as above $750/CY 
50/SF 

1 EA (100 CF = 3.72CY) 
8 SF DWS 

$3,200 

40. Curb ramp 
7A 

Detectable Warning 
Surface (DWS) is 
missing.  Turning 
space at bottom of 
ramp is not 48 in wide 
at the back of curb. 

Provide DWS in the 
landing and modify 
sidewalk to provide 48 
inches minimum. 

See note e) 
 

1  $750/CY 
50/SF 

1 EA (100 CF = 3.72CY) 
8 SF DWS 

$3,200 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

La Sierra 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6C for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

41. General 
Accessible 
Paths 

There are uneven 
joints and cracks 
observed in concrete 
along the accessible 
route, and sealant/filler 
in deep joints is 
missing. 

Examine and repair 
accessible routes 
where there are 
uneven joints and 
cracks observed in 
concrete along the 
accessible route, and 
where sealant/filler in 
deep joints is missing. 
 
Every joint deeper 
than ¼” and wider than 
½” shall be filled with 
concrete and crack 
fillers as required. 
 
Every level change 
along the accessible 
route greater than ¼” 
and less than ½” 
height needs to be 
beveled (1:2 slope) or 
repaired using grinding 
tools and/or levelling 
compounds. 
 
Every level change 
greater than ½” needs 
to have a ramped 
surface (1:12) slope . 

See note e) 
 

1 Create a maintenance plan 
for ongoing routine 
inspections and repairs of 
all components of the 
accessible route. 

$750/CY 
 

++1 CY $800 

42. Elevator Floor designation is 
missing from one jamb 
on the North tower 
elevator 

Replace missing 
designator. 

See note e) 
 

2  $100/EA 1 EA $100 

43. Platform The wheel of rolling 
gate in open position 
on the North platform 
protrudes into the 
already narrow width, 
reducing it to 40 
inches from the DWS.  

Replace gate or gate 
hardware with one that 
allows at least 48 
inches circulation 
width 

 n/a see 
comments 

Available width is more 
than the 36 inches allowed 
by 2010 ADA standards, 
but less than the 
recommended 48 inches 
allowed by PROWAG for 
pedestrian circulation 
paths. 

$1500/EA 1 EA $1500 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

La Sierra 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6C for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

44. Platform Escutcheon plate for 
the rail post in the 
center of the tactile 
warning strip is 
damaged and causes 
a trip hazard. This 
occurs at South 
platform, mini high 
platform at the west 
end 

Remove trip hazards  See note e) 
 

2  $100/EA 1 EA $100 

45. Amenities Yellow call boxes are 
not on an accessible 
route 

Provide yellow call 
boxes or equivalent 
facility on the 
accessible route. 

See note e) 
 

3  $500/EA 2 EA $1,000 

46. Amenities Calls from the 
emergency speaker 
phone on the platform 
goes directly to RTA 
dispatch. It is not 
confirmed if equal 
accessibility for 
individuals who are 
deaf, hard of hearing, 
or have a speech 
impairment is 
available. 

Responsible entity 
should provide equal 
accessibility for 
individuals who are 
deaf, hard of hearing, 
or have a speech 
impairment. 

See note e) 
 

3 This speaker phone is not 
under RCTC authority. 

$500/EA 1 EA $500 

47. Amenities Concrete benches are 
higher than 19 inches 
and there are no back 
supports.  

Provide ADA 
compliant benches 
with back supports. At 
least 50 percent, but 
no less than one, of 
benches at each 
location shall provide 
clear space complying 
with 30in x 48in size,  
adjacent to the bench. 
The clear space shall 
be located either at 
one end of the bench 
or shall not overlap the 
area within 18 in from 
the front edge of the 
bench.  

See note e) 
 

3 It is a recommendation to 
apply ADA Section 903 
standards to benches in 
outdoor public 
environments, in order to 
ensure seating 
opportunities for people of 
all mobility. 

$1000/EA 7 EA $7,000 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

La Sierra 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6C for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

48.  White colored “NO 
PARKING” letters on 
the light concrete 
surface of access 
aisles do not offer a 
visual contrast 
 

It is a recommendation 
to rectify the visual 
contrast at text 
descriptors in parking 
aisles. 

 n/a  $20/SF 10 SF or 
9 letters 

$200 

       Total Cost 
La Sierra 

$24,000 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Riverside 
Downtown 

Station 

   1 = highest 
4 = lowest 

 

See Attachment 6D for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

49. Curb ramp 
2c 

Trip hazard due to 
chipped concrete and 
open gaps between 
DWS and concrete 

Repair trip hazards 
and fill open gaps 
between DWS and 
concrete with filler and 
sealant 

See note e) 
 

1  $20/LF 10 LF Sealant $200 

50. Curb ramp 
5a 

Portion of ramp at the 
loading zone has a 
slope exceeding 
8.33%. The remaining 
portion of the ramp is 
accessible. 

Repair slope of the 
inaccessible portion of 
ramp. This will include 
placement of DWS. 

See note e) 
 

1 When repairs begin, use 
proper and precise 
instruments (4-foot smart 
level and 2-foot smart 
level) to fit within the curb 
ramp width, and the 
adjacent gutters to 
measure ramp slopes, 
cross slopes, and counter 
slopes.  
 
Use smart level 
instruments, calibrated in 
accordance with 
manufacturer’s instructions 
before taking 
measurements. 

$750/CY 
50/SF 

1 EA (100 CF = 3.72CY) 
8 SF DWS 

$3,200 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Riverside 
Downtown 

Station 

   1 = highest 
4 = lowest 

 

See Attachment 6D for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

51. General 
Accessible 
Paths 

There are uneven 
joints and cracks 
observed in concrete 
along the accessible 
route, and sealant/filler 
in deep joints is 
missing. 

Examine and repair 
accessible routes 
where there are 
uneven joints and 
cracks observed in 
concrete along the 
accessible route, and 
where sealant/filler in 
deep joints is missing. 
 
Every joint deeper than 
¼” and wider than ½” 
shall be filled with 
concrete and crack 
fillers as required. 
 
Every level change 
along the accessible 
route greater than ¼” 
and less than ½” 
height needs to be 
beveled (1:2 slope) or 
repaired using grinding 
tools and/or levelling 
compounds. 
 
Every level change 
greater than ½” needs 
to have a ramped 
surface (1:12) slope . 

See note e) 
 

1 Create a maintenance plan 
for ongoing routine 
inspections and repairs of 
all components of the 
accessible route. 

$750/CY 
 

+1 CY $800 

52. Platform Diamond plate utility 
cover is unevenly 
installed and causes a 
trip hazard. 
 

Reinstall all diamond 
plate covers with 
edges flush or no 
higher than ¼” and 
gaps no wider than ½” 

See note e) 
 

2  $50/EA 1 EA $50 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Riverside 
Downtown 

Station 

   1 = highest 
4 = lowest 

 

See Attachment 6D for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

53. Platform At the pedestrian rail 
crossing in the middle 
of North loading 
platform, the ramp 
slope exceeds 1:12 
(8.33%). Slope is 
measured as 8.8 % on 
one side and 9.6% on 
the other side. The 
route was kept closed 
on the day of 
evaluation. The ramp is 
36 inches wide (not 
including DWS) with 
handrails only on one 
side. The rise is 
greater than 6 inches. 

Remove ramps and 
handrails. Install new 
ramps  not to exceed 
1:20 slope, as it is not 
possible to install 
handrails on both 
sides. This will include 
placement of DWS. 

See note e) 
 

2  $750/CY 
50/SF 

2 EA (100 CF = 3.72CY) 
16 SF DWS 

$6,400 

54. Platform The cross slope 
towards the center 
portion of the platform 
exceeds 2%, (at brick 
paving features) 

Repair cross slopes at 
paving features on 
accessible walking 
route  

See note e) 
 

2 As an option provide 
barriers at the inaccessible 
portions of the platform 
while ensuring alternate 
accessible routes. 

$750/CY 
 

+1 CY $800 

55. Platform Ponding water was 
observed due to rains 
near the rolling gate. 
The gate in open 
position on the platform 
protrudes into the 
circulation width, 
reducing it to 46 inches 
from the DWS instead 
of 48 inches as 
required by PROWAG.  

Replace gate or gate 
hardware with one that 
allows the 
recommended 48 
inches circulation width 
 
Maintain accessible 
routes to permit safe 
ambulation. Repair 
slopes and where 
required, provide 
scuppers to allow 
water to drain away. 

See note e) 
 

2  $1500/EA 2 EA $3,000 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Riverside 
Downtown 

Station 

   1 = highest 
4 = lowest 

 

See Attachment 6D for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

56. Platform The wide ramp at rail 
crossing (towards 
SOC) has a cross 
slope exceeding 2% 
(3.3%) 
 

Repair cross slope or 
provide new ramp if 
required. Apply DWS. 

See note e) 
 

2  $750/CY 
50/SF 

3 CY 
24 SF 

$3,500 

57. Pedestrian 
rail crossing 

Detectable Warning 
Surface (DWS) is 
missing at all rail 
crossings. 
 

Apply DWS See note e) 
 

2  $50/SF 
 

40 SF DWS 
 

$2,000 

58. Pedestrian 
rail crossing 

The wheel flange gap 
is slightly higher than 2 
1/2” 

Flangeway filler needs 
to be replaced and 
maintained 

See note e) 
 

2  $20 /LF 20 LF $400 

59. Amenities There is no clear space 
provided for 
wheelchairs in the 
platform shelters. 
 

Remove/ relocate and 
replace benches with 
those having backs 
supports and provide 
clear space at the end 
of bench seat parallel 
to the short axis of the 
bench at all shelters. 

See note e) 
 

3  $1000/EA 15 EA $15,000 

60. Amenities Benches without back 
supports do not comply 
with ADA advisory and 
recommendations to 
ensure seating 
opportunities for 
people of all mobility. 

Same as above See note e) 
 

3  n/a Same as above  

61. Parking Four Van Accessible 
spaces are provided 
which complied with 
1991 ADA standards. 5 
van spaces are 
required for 25 ADA 
spaces provided per 
2010 ADA standards 
and DOT’s ADA 
Standards (2006). 
 

Provide sign and 
striping for one more 
van accessible space 
to comply with DOT 
ADA Standards, 
section 208.2.4. as the 
parking lots were 
upgraded in 2007. 
Provide identification 
signs. 
 

See note e) 
 

3  $20/SF 
$300 

50 SF Striping 
1 sign 

$1,300 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Riverside 
Downtown 

Station 

   1 = highest 
4 = lowest 

 

See Attachment 6D for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

62. Staff 
Facility- 
SOC 

Bench in SOC: The 
long bench in locker 
area does not comply 
with 903 and does not 
allow turning space in 
front of lockers. 
 

Provide an ADA 
compliant bench and 
provide turning space 
for wheelchairs. 

See note e) 
 

4  $1000/EA 1 EA $1,000 

63. Staff 
Facility- 
SOC 

Entrance Call Button 
for Telephone is higher 
than 48 inches and not 
compliant with the 
reach range 
requirements. 

Replace with a 
compliant system with 
operable parts no 
higher than 48 inches 

See note e) 
 

4  $500/EA 1 EA $500 

64. Staff 
Facility- 
SOC 

Room identification 
signs are missing. 

Provide ADA compliant 
signage for all 
permanent spaces. 
 

 4  $50/EA 5 EA $250 

65. Staff 
Facility- 
SOC 

Signs on SOC 
restroom doors do not 
comply with 703.4.2. 

Provide ADA compliant 
signage for all 
permanent spaces. 
 

See note e) 
 

4  $50/EA 2 EA $100 

66. Trash 
Enclosure 

The trash dumpster 
gate is not on an ADA 
compliant route and 
the gate does not 
appear to be 
accessible. 
 

Provide an accessible 
gate to the dumpster 
enclosure on an 
accessible route. 

See note e) 
 

4 As an alternate, See 
Attachment 9, Action Plan, 
for the requirement to 
provide reasonable 
accommodations for 
employees having 
disabilities when they 
require access 

$1500/EA 1 EA  New accessible 
dumpster  

$1,500 

       Total Cost 
Riverside Downtown 

$40,000 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Pedley 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6E for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

67. Pedestrian 
Entry 

Curb ramps 3a through 
5b  on the pedestrian 
entry routes are not 
ADA compliant 

Curb ramps 3a 
through 5b need to be 
replaced to comply 
with applicable ADA 
requirements. This will 
include placement of 
DWS.  
 

See note e) 
 

1  $750/CY 
50/SF 

7 X (3.72CY) =26 CY 
7 X 8 =56 SF DWS 

$22,300 

68. Curb ramp 
2b 

Gutter Slope exceeds 
1:20 

Repair gutter slope. 
This will include 
placement of DWS. 

See note e) 
 

1 When repairs begin, use 
proper and precise 
instruments (4-foot smart 
level and 2-foot smart 
level) to fit within the curb 
ramp width, and the 
adjacent gutters to 
measure ramp slopes, 
cross slopes, and counter 
slopes.  
 
Use smart level 
instruments, calibrated in 
accordance with 
manufacturer’s instructions 
before taking 
measurements. 

$750/CY 
50/SF 

1 EA (100 CF = 3.72CY) 
8 SF DWS 

$3,200 

69. Curb ramps 
6a, 6b, 7a, 
7b 

Level changes exceed 
¼” without bevel, DWS 
is missing. 
 

Grind concrete to 
eliminate level 
changes and apply 
DWS. 

See note e) 
 

1 Same as above $750/CY 
 

50 SF or 0.25 CY  
4 X8 =32 SF DWS Tiles 

$1,800 



Transition Plan- Structural Solutions RCTC ADA Self-Evaluation and Transition Plan - Attachment 8 
01 July, 2022  

22 

Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Pedley 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6E for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

70. General 
Accessible 
Paths 

There are uneven 
joints and cracks 
observed in concrete 
along the accessible 
route, and sealant/filler 
in deep joints is 
missing. 

Examine and repair 
accessible routes 
where there are 
uneven joints and 
cracks observed in 
concrete along the 
accessible route, and 
where sealant/filler in 
deep joints is missing. 
 
Every joint deeper 
than ¼” and wider than 
½” shall be filled with 
concrete and crack 
fillers as required. 
Every level change 
along the accessible 
route greater than ¼” 
and less than ½” 
height needs to be 
beveled (1:2 slope) or 
repaired using grinding 
tools and/or levelling 
compounds. 
 
Every level change 
greater than ½” needs 
to have a ramped 
surface (1:12) slope . 

See note e) 
 

1 Create a maintenance plan 
for ongoing routine 
inspections and repairs of 
all components of the 
accessible route. 

$750/CY 
 

+1 CY $800 

71. Platform Diamond plate utility 
cover is unevenly 
installed and causes a 
trip hazard. 
 

Reinstall all diamond 
plate covers with 
edges flush or no 
higher than ¼” and 
gaps no wider than ½” 

See note e) 
 

2  $50/EA 1 EA $100 

72. Platform Utility covers are not 
ADA compliant due to 
missing filler pieces in 
lifting holes. 
 

Add filler pieces in all 
holes exceeding ½” 
diameter. 

See note e) 
 

2  $20/EA 16 EA $400 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Pedley 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6E for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

73. Pedestrian 
rail crossing 

Detectable Warning 
Surface (DWS) is 
missing at the 
pedestrian rail crossing 
which is the only 
accessible route to get 
to the other platform. 
 

Apply DWS. See note e) 
 

2  $50/SF 
 

40 SF DWS 
 

$2000 

74. Pedestrian 
rail crossing 

The drop off at the 
edges of pedestrian 
crossing landing 
exceeds 4 inches. This 
is not only a CA 
building code violation, 
but also and a fall 
hazard. 
 

Provide required 
correction (6 inch high 
curb) or a preventive 
barrier 

See note e) 
 

2  $750/CY 
 

+1 CY $800 

75. Pedestrian 
rail crossing 

Level changes and trip 
hazards exist at 
asphalt and concrete 
interface at the track 
crossing. 
 

Even out level 
changes and remove 
trip hazards. Remove 
and replace asphalt as 
required. 

See note e) 
 

2  150/SY 5 SY (Asphalt) $800 

76. Amenities There is no clear space 
provided for 
wheelchairs in the 
waiting shelter. 
 

Remove and relocate 
bench to provide clear 
space at the end of 
bench seat parallel to 
the short axis of the 
bench at all shelters. 

See note e) 
 

3  $100/EA 1 EA $100 

77. Amenities Trails in the 
landscaped areas at 
the bus stops are not 
accessible. No 
accessible route leads 
to them and the 
walking path surface is 
not firm. 

Provide signage 
deterring public use of 
trails because the use 
of trials is denied to 
individuals with 
disabilities. 

 n/a  $300/EA 1 EA $300 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Pedley 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6E for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

78. Amenities Benches without back 
supports do not comply 
with ADA advisory and 
recommendations to 
ensure seating 
opportunities for 
people of all mobility 
on platform shelters 

Replace 50 % of the 
benches with 
compliant benches 
having back supports 
and provide clear 
space at the end of 
bench seat parallel to 
the short axis of the 
bench.  

See note e) 
 

3  $1000/EA 10 EA $10,000 

79. Parking Van Accessible parking 
sign is missing at one 
of the two van 
accessible spots. 
 

Provide sign  
 

See note e) 
 

3  $300/EA 1 EA $300 

80. Trash 
Enclosure 

The trash dumpster is 
not on an ADA 
compliant route and 
gate does not appear 
to be accessible. 
 

Provide an accessible 
dumpster enclosure on 
an accessible route. 

See note e) 
 

4 As an alternate, See 
Attachment 9, Action Plan, 
for the requirement to 
provide reasonable 
accommodations for 
employees having 
disabilities when they 
require access. 

$1500/EA 1 EA  New accessible 
dumpster  

$1,500 

       Total Cost 
Pedley Station 

$44,400 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Downtown 
Perris 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6F for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

81. General 
Accessible 
Paths 

There are uneven 
joints and cracks 
observed in concrete 
along the accessible 
route, and sealant/filler 
in deep joints is 
missing. 

Examine and repair 
accessible routes 
where there are 
uneven joints and 
cracks observed in 
concrete along the 
accessible route, and 
where sealant/filler in 
deep joints is missing. 
Every joint deeper 
than ¼” and wider than 
½” shall be filled with 
concrete and crack 
fillers as required. 
 
Every level change 
along the accessible 
route greater than ¼” 
and less than ½” 
height needs to be 
beveled (1:2 slope) or 
repaired using grinding 
tools and/or levelling 
compounds. 
 
Every level change 
greater than ½” needs 
to have a ramped 
surface (1:12) slope . 

See note e) 
 

1 Create a maintenance plan 
for ongoing routine 
inspections and repairs of 
all components of the 
accessible route. 

$750/CY 
 

+1 CY $800 

82. Platform Utility covers are not 
ADA compliant due to 
missing filler pieces in 
lifting holes. 
 

Add filler pieces/plugs 
in all holes exceeding 
½” diameter. 

See note e) 
 

2  $20 EA 10 EA $200 

83. Pedestrian 
rail 
crossings 

Clear space to operate 
gates on the push side 
(North crossing- at all 
gates, South crossing- 
at one gate) are less 
than the required 48 
inches. 

Remove and reinstall 
fence to allow ADA 
compliant access to 
gates when the arms 
are down. 

See note e) 
 

2  $335/LF 50 LF $16,800 



Transition Plan- Structural Solutions RCTC ADA Self-Evaluation and Transition Plan - Attachment 8 
01 July, 2022  

26 

Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Downtown 
Perris 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6F for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

84. Pedestrian 
rail 
crossings 

Level changes and trip 
hazards exist at 
asphalt and concrete 
interface at the track 
crossings. 
 

Even out level 
changes and remove 
trip hazards. Remove 
and replace asphalt as 
required. 

See note e) 
 

2  150/SY 5x8 =40 SY (Asphalt) $6,000 

85. Pedestrian 
rail 
crossings 

The wheel flange gap 
is slightly higher than 2 
1/2” 

Flangeway filler needs 
to be examined, 
replaced, and regularly 
maintained. 

See note e) 
 

2 This occurs at all crossings $20/LF 250 LF $5,000 

86. Staff Toilet The paper tower 
dispenser appears to 
be higher than 48 
A.F.F. 

Relocate paper towel 
dispenser at 48” max. 
to comply with 

See note e) 
 

4  $50 EA 1 EA $100 

       Total Cost 
Downtown Perris 

Station 

$28,900 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Hunter Park 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6G for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

87. Pedestrian  
Crossing 
2a-2b 

Pedestrian crossing at 
2a, 2b has cracks, 
level changes more 
than ¼” high, and gaps 
in excess of ½” wide 
and ¼” deep 

Every joint deeper 
than ¼” and wider than 
½” shall be filled with 
concrete and crack 
fillers as required. 
 
Every level change 
along the accessible 
route greater than ¼” 
and less than ½” 
height needs to be 
beveled (1:2 slope) or 
repaired using grinding 
tools and/or levelling 
compounds. 
 
Every level change 
greater than ½” needs 
to have a ramped 
surface (1:12) slope 

See note e) 
 

1  $750/CY +1 CY $800 

88. General 
Accessible 
Paths 

There are uneven 
joints and cracks 
observed in concrete 
along the accessible 
route, and sealant/filler 
in deep joints is 
missing. 

Same as above. See note e) 
 

1 Update the maintenance 
plan for ongoing routine 
inspections and repairs of 
all components of the 
accessible route. 

Same as above Same as above $800 



Transition Plan- Structural Solutions RCTC ADA Self-Evaluation and Transition Plan - Attachment 8 
01 July, 2022  

28 

Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Hunter Park 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6G for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

89. Parking 
aisles 

Access aisles at 
parking stalls have 
cracks and level 
changes more than ¼” 
high and gaps in 
excess of ½” wide and 
¼” deep. 

Every joint deeper 
than ¼” and wider than 
½” shall be filled with 
elastomeric fillers and 
sealed 
 
Every level change 
along the accessible 
route greater than ¼” 
and less than ½” 
height needs to be 
beveled (1:2 slope) or 
repaired using grinding 
tools,  filler and sealer. 
 
Every level change 
greater than ½” needs 
to have a ramped 
surface (1:12) slope. 

See note e) 
 

1  $150/SY 10 SY  $1,500 

90. Platform Utility covers are not 
ADA compliant due to 
missing filler pieces in 
lifting holes. 
 

Add filler pieces in all 
holes exceeding ½” 
diameter. 

See note e) 
 

2  $20 EA 10 EA $200 

91. Pedestrian 
rail 
crossings 

Level changes and trip 
hazards exist at 
asphalt and concrete 
interface at the track 
crossings. 
 

Even out level 
changes and remove 
trip hazards.  

See note e) 
 

2  $150/SY 
(Asphalt) 

5 SY $800 

92. Pedestrian 
rail 
crossings 

The wheel flange gap 
is higher than 2 1/2” 
where the flangeway 
filler is missing in the 
marked crossing. 

Flangeway filler needs 
to be examined, 
replaced, and regularly 
maintained. 

See note e) 
 

2  $20/LF 20 LF $400 

93. Pedestrian 
rail 
crossings 

Placement of the DWS 
exceeds the allowed 
15 feet maximum from 
centerline of nearest 
rail at curved tracks 

Apply additional DWS 
to comply with the 
requirements 

See note e) 
 

2  $50/SF 40 SF $2,000 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Hunter Park 
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6G for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

94. Amenities Concrete benches are 
higher than 19 inches 
and do not comply as 
there are no back 
supports.  

Replace 50 % of the 
benches with 
compliant benches 
having back supports 
and provide clear 
space at the end of 
bench seat parallel to 
the short axis of the 
bench. 

See note e) 
 

3  $1,000 4 EA $ 4,000 

       Total Cost  
Hunter Park Station 

$ 10,500 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Moreno 
Valley/ 

March Field  
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6H for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

95. Curb ramp 
1a, 2a, 3a 

Trip hazard due to 
level change in 
Detectable Warning 
Surface tiles and level 
changes at concrete 
interface. 

Remove and reapply 
Detectable Warning 
Surface tiles. Grind 
down concrete 
substrate as required. 

See note e) 
 

1  $ 50/SF 3X8=24 SF $2,400 

96. General 
Accessible 
Paths and 
Platforms 

There are uneven 
joints and cracks 
observed in concrete 
along the accessible 
route, and sealant/filler 
in deep joints is 
missing. 

Every joint deeper 
than ¼” and wider than 
½” shall be filled with 
concrete and crack 
fillers as required. 
 
Every level change 
along the accessible 
route greater than ¼” 
and less than ½” 
height needs to be 
beveled (1:2 slope) or 
repaired using grinding 
tools and/or levelling 
compounds. 
 
Every level change 
greater than ½” needs 
to have a ramped 
surface (1:12) slope. 

See note e) 
 

2 Create a maintenance plan 
for ongoing routine 
inspections and repairs of 
all components of the 
accessible route. 

$750/CY +1 CY $800 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

Moreno 
Valley/ 

March Field  
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6H for 
curb ramp locations, 
images of barriers, 
recommendations, and 
ADA requirements. 

   

97. Parking 
aisles 

Access aisles at 
parking stalls have 
level changes at 
concrete/asphalt 
interface 

Every joint deeper 
than ¼” and wider than 
½” shall be filled with 
elastomeric fillers and 
sealed 
 
Every level change 
along the accessible 
route greater than ¼” 
and less than ½” 
height needs to be 
beveled (1:2 slope) or 
repaired using grinding 
tools,  filler and sealer. 
 
Every level change 
greater than ½” needs 
to have a ramped 
surface (1:12) slope. 

See note e) 
 

2  $150/SY 10 SY $1,500 

98. Pedestrian 
rail 
crossings 

The wheel flange gap 
is higher than 2 1/2” 
where the flangeway 
filler is missing in the 
marked crossing. 

Flangeway filler needs 
to be examined, 
replaced, and regularly 
maintained. 

See note e) 
 

2  $20/LF 20 LF $400 

99. Staff Toilet The paper tower 
dispenser appears to 
be installed higher than 
48 inch  
 

Relocate paper towel 
dispenser to be at 48 
inches maximum 
height. 

See note e) 
 

4  $100 EA 1 EA $100 

       Total Cost 
Moreno Valley/March 

Field 

$5,200 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

South Perris  
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6I for curb 
ramp locations, images of 
barriers, recommendations, 
and ADA requirements. 

   

100. Pedestrian 
Entry 

There is no sidewalk 
within the RCTC 
boundary nor is there 
a sidewalk provided 
outside the boundary, 
for pedestrians to 
access this station 

RCTC to provide 
sidewalks connecting 
to the future sidewalks 
on the public  right of 
way. 

See note e) 
 

1 See Attachment 9, Action 
Plan for recommendations 
to ensure pedestrian 
connection to public right of 
way roads. 

$750/CY 500 CY $375,000 

101. Curb ramp 
2b 

Trip hazard due to 
level change in 
Detectable Warning 
Surface tiles(DWS) 
and level changes at 
concrete interface. 

Repair and replace 
DWS tiles to remove 
level changes. Grind 
down concrete 
substrate as required. 

See note e) 
 

1  $50/SF 8 SF $400 

102. General 
Accessible 
Paths and 
Platforms 

There are uneven 
joints and cracks 
observed in concrete 
along the accessible 
route, and 
sealant/filler in deep 
joints is missing. 

Every joint deeper 
than ¼” and wider 
than ½” shall be filled 
with concrete and 
crack fillers as 
required. 
 
Every level change 
along the accessible 
route greater than ¼” 
and less than ½” 
height needs to be 
beveled (1:2 slope) or 
repaired using grinding 
tools and/or levelling 
compounds. 
 
Every level change 
greater than ½” needs 
to have a ramped 
surface (1:12) slope. 

See note e) 
 

2 Create a maintenance plan 
for ongoing routine 
inspections and repairs of 
all components of the 
accessible route. 

$750/CY +1 CY $800 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

South Perris  
Station 

   1 = highest 
4 = lowest 

 

See Attachment 6I for curb 
ramp locations, images of 
barriers, recommendations, 
and ADA requirements. 

   

103. Parking 
aisles 

Access aisles at 
parking stalls have 
excessive slopes, 
wide cracks, open 
joints, and excessive 
level changes at 
concrete/asphalt 
interface 

Remove and replace 
the western parking 
lot.  

See note e) 
 

2 The issues are likely 
because of heaving up of 
the expansive soils in this 
area which needs to be 
addressed to make sure 
that cracks and level 
changes will not reappear. 

Lump Sum 25,000 SY $1,500,000 

       Total 
South Perris Station 

$1,876,200 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

RCTC Office, 
Lemon Street 

   1 = highest 
4 = lowest 

 

See Attachment 6J for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

104. Entrance ADA compliant identification 
sign is missing at the main 
entry door. 
 

Provide ADA 
Compliant 
identification sign 
with visual and 
tactile characters 

See note 
e) 

 

3  $50/EA 1 EA $100 

105. Doors Some doors close too fast. Adjust door closers 
on all doors on the 
accessible route so 
that from an open 
position of 90 
degrees, the time 
required to move to 
an open position of 
12 degrees is 5 
seconds. minimum. 
The maximum 
operating force 
shall not exceed 5 
LBS for interior 
hinged doors. 

See note 
e) 

 

4 Create a maintenance plan 
for ongoing routine 
inspections and repairs of 
all components of the 
accessible route. 

$300 Lump Sum n/a $300 

106. Doors Maneuvering clearance at the 
exit door behind the reception 
counter is not compliant with 
minimum requirements.  12 
inches is required for a front 
approach, push side door.  
. 

Provide directional 
sign pointing to the 
alternate 
accessible exit 
route 

See note 
e) 

 

4   $50/EA 1 EA $100 

107. Doors Exit door near the restroom 
leading to the exit stair is not 
compliant with requirements of 
“doors in series” 

Provide directional 
sign pointing to the 
alternate 
accessible exit 
route 
 

See note 
e) 

 

4 As an alternate permanent 
solution, the door and 
partition may be moved by 
the responsible entity. 

$50/EA 1 EA $100 

108. Reception Knee and toe clearances are 
not adequate at the reception 
desk 
 

Provide accessible 
writing/working 
surface at the 
reception counter. 

See note 
e) 

 

3  $500/EA 1EA $500 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

RCTC Office, 
Lemon Street 

   1 = highest 
4 = lowest 

 

See Attachment 6J for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

109. Restroom Mirrors over the lavatory are 
half inch higher than the 
allowed 40 inches in both men 
and women restrooms 

Replace the mirror 
or bottom channel 
of mirror with clips 
that will allow the 
reflective surface to 
be at 40 inches 
max. 

See note 
e) 

 

4  $500 Lumpsum N/A $500 

110. Restroom Clear space in front of 
lavatories in both restrooms is 
hampered by the combination 
paper towel dispenser/trash 
receptacle on one side and 
additional paper towel 
dispenser on the other side 

Relocate or replace 
the accessory to 
provide clear space 
in front of at least 
one lavatory 

See note 
e) 

 

4  $50/EA 2 EA $100 

111. Restroom Maneuvering clearance to the 
ADA stall is not 18 inches as 
required for front approach on 
pull side. It is less than 12 
inches 
 

Relocate toilet 
partitions to provide 
an ADA compliant 
stall in the men’s 
room. 
 
In the women’s 
room, reversing the 
swing of the stall 
door to open inside 
could resolve the 
issue. 

See note 
e) 

 

4  $1200/EA 2 $2,400 

112. Restroom The toilet paper roll is located 
more than 12 inches from the 
front edge of toilet in both 
restrooms 

Move the dispenser 
to be within 7 to 9 
inches 

See note 
e) 

 

4  n/a n/a  
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

RCTC Office, 
Lemon Street 

   1 = highest 
4 = lowest 

 

See Attachment 6J for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

113. Break 
Room 

Counters are more than 34 
inches high and more than 24 
inches wide. Operable parts at 
the back of counters are not 
accessible. 

Modify break room 
and print room 
counters to allow 
compliant access to 
the sink faucet and 
operable parts/ 
controls that are at 
the back of 
counters  
 
OR 
 
Raise the floor and 
provide compliant 
thresholds 
 

See note 
e) 

 

4  $50 /SF 15 ft x 30 ft = 200SF $30,000 

114. Break 
Room 

The ice and drinking water 
dispenser unit is not centered 
within a 30 in. x 48 in. clear 
space and reaching the faucet 
may be difficult for a person 
using a wheelchair.  
 

Recommend 
relocating the 
dispenser to 
provide easy 
access to the 
faucet. 

See note 
e) 

 

4  n/a n/a  

115. Interior Interior signs on permanent 
rooms do not comply with ADA 
requirements 

Provide new ADA 
compliant room 
indicator signs with 
visual and tactile 
characters at all 
permanent 
common use 
spaces 

See note 
e) 

 

4  $50/EA 25 EA $1,300 

116. Interior ADA compliant signs 
identifying accessible means of 
egress doors are missing. 
 

Provide ADA 
compliant exit signs 
at all accessible 
exit doors. 

See note 
e) 

 

4  $50/EA 10 EA $500 

117. Interior Access to and exit from the 
Clerk of Board’s office appears 
to be restricted due to furniture 
and boxes 
 

Relocate furniture 
to provide 
maneuvering 
clearances 

See note 
e) 

 

4  n/a n/a  

       Total Cost 
RCTC Office Space 

$36,000 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

RCA Office, 
Tenth Street 

   1 = highest 
4 = lowest 

 

See Attachment 6K for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

118. Entrance ISA sign is missing at 
accessible entry 
doors. Directional sign 
pointing to accessible 
route is missing at the 
inaccessible main door  

Provide ADA compliant 
signage at accessible 
entry doors, exit doors, 
and provide directional 
signage at all 
inaccessible doors 

See note e) 
 

3  $50/EA 1 $100 

119. Doors Some doors close too 
fast. 

Adjust door closers on 
all doors on the 
accessible route so 
that from an open 
position of 90 degrees, 
the time required to 
move to an open 
position of 12 degrees 
is 5 seconds. 
minimum. The 
maximum operating 
force shall not exceed 
5 LBS for interior 
hinged doors. 

See note e) 
 

4 Create a maintenance plan 
for ongoing routine 
inspections and repairs of 
all components of the 
accessible route. 

$300 Lumpsum n/a $300 

120. Doors Maneuvering 
clearance to the 
breakroom door from 
inside is blocked by 
the water dispenser. 
Access to the paper 
towel dispenser is also 
blocked. 
. 

Relocate water 
dispenser to provide 
18 inches on latch side 

See note e) 
 

4   n/a n/a  

121. Reception Knee and toe 
clearances are not 
adequate at the 
reception desk 
 

Provide accessible 
writing/working surface 
at the reception 
counter. 

See note e) 
 

3  $500/EA 1 EA $500 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

RCA Office, 
Tenth Street 

   1 = highest 
4 = lowest 

 

See Attachment 6K for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

122. Reception Wheelchair space is 
not provided in the 
lobby 
 

Relocate furniture to 
allow space for at least 
one wheelchair or (5% 
of the total number of 
chairs , whichever is  
higher) 

See note e) 
 

4  n/a n/a  

123. Break 
Room 

Counters are more 
than 34 inches high 
and more than 24 
inches wide. Operable 
parts at the back of 
counters are not 
accessible. 

Modify break room and 
print room counters to 
allow compliant access 
to the sink faucet and 
operable parts/ 
controls that are at the 
back of counters 

See note e) 
 

4  $10,000/EA 2 EA $20,000 

124. Break 
Room 

The ice and drinking 
water dispenser unit is 
not centered within a 
30 in. x 48 in. clear 
space and reaching 
the faucet may be 
difficult for a person 
using a wheelchair.  
 

Recommend relocating 
the dispenser to 
provide easy access to 
the faucet. 

See note e) 
 

4  n/a n/a  

125. Interior Interior signs on 
permanent rooms do 
not comply with ADA 
requirements 

Provide new ADA 
compliant room 
indicator signs with 
visual and tactile 
characters at all 
permanent common 
use spaces 

See note e) 
 

4  $50/EA 10 EA $500 

126. Interior ADA compliant signs 
identifying accessible 
means of egress doors 
are missing. 
 

Provide ADA compliant 
exit signs at all 
accessible exit doors. 

See note e) 
 

4  $50/EA 3 EA $200 

       Total Cost 
RCA Office Space 

$21,600 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

ROC    1 = highest 
4 = lowest 

 

See Attachment 6L for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

127. Entrance ROC is a restricted 
building. No 
International Symbol of 
Accessibility signage is 
provided on the entry 
door to ROC. The only 
accessible main public 
entry door is at the 
adjacent CSC building 
which connects to the 
ROC.  
 

“Accessible Entry” sign 
to be provided at ROC 
entry double doors. 
 

See note e) 
 

3  $300/EA 1 EA $300 

128. Doors Some doors close too 
fast. 

Adjust door closers on 
all doors on the 
accessible route so 
that from an open 
position of 90 degrees, 
the time required to 
move to an open 
position of 12 degrees 
is 5 seconds. 
minimum. The 
maximum operating 
force shall not exceed 
5 LBS for interior 
hinged doors. 

See note e) 
 

4 Update or create a 
maintenance plan for 
ongoing routine inspections 
and repairs of all 
components of the 
accessible route. 

$300 Lumpsum n/a $300 

129. Doors Door D112 at hallway 
is not a designated exit 
per code analysis 
drawing, A-2.02.  

Provide directional 
signage for the 
accessible exit door. 
 

See note e) 
 

4  A manual fire alarm pull is 
provided, making this a 
usable exit door. 
Maneuvering clearance for 
the push side is not 12 
inches per ADA Standards. 
This exit is not considered 
an accessible exit. 

$50/ EA 1 EA $100 

130. Doors Tactile signs are 
missing at all exit 
doors. 
 

Provide signs in 
accordance with ADA 
requirements at exit 
doors. 

See note e) 
 

4  $50/ EA 5 EA $300 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

ROC    1 = highest 
4 = lowest 

 

See Attachment 6L for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

131. Lockers 54 inch wide clear 
space is provided in 
front of lockers. To 
make the locker ADA 
compliant at least 60 
inches space is 
required to be able to 
swing open the door 
and maintain the 30 
inch x 48 inch clear 
space for a 
wheelchair. 

Provide ADA compliant 
lockers where 60 
inches diameter 
turning space can be 
accommodated in front 
of the locker. At least 
5% of the lockers shall 
comply. 

See note e) 
 

4 Verify that the lockers 
located in the corridor allow 
a code compliant means of 
egress. Relocate lockers 
as required. 

n/a n/a n/a 

132. Open 
Office 

A trip hazard exists on 
the accessible route 
due to exposed 
conduits on the floor. 

Relocate cable to 
eliminate trip hazard or 
Provide ADA compliant 
cable covers 

See note e) 
 

4  $300 Lumpsum n/a $300 

133. Open 
Office 

Both the low and high 
tables are not ADA 
compliant due to low 
knee clearance issues 
or due to being higher 
than 34 inches 

Provide ADA compliant 
work surfaces as 
required to 
accommodate 
employees using 
mobility devices. 

See note e) 
 

4  $500 /EA 1 EA $500 

134. Break 
Room 

Counters are more 
than 34 inches high 
and more than 24 
inches wide. Operable 
parts at the back of 
counters are not 
accessible. 

Modify break room 
counters to allow 
compliant access to 
the sink faucet and 
operable parts/ 
controls that are at the 
back of counters 

See note e) 
 

4  $10,000/ EA 1 EA $10,000 

       Total Cost 
ROC 

$11,800 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

CSC    1 = highest 
4 = lowest 

 

See Attachment 6M for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

135. Doors Some doors on the 
accessible route close 
too fast. 

Adjust door closers on 
all doors on the 
accessible route so 
that from an open 
position of 90 degrees, 
the time required to 
move to an open 
position of 12 degrees 
is 5 seconds 
minimum. The 
maximum operating 
force shall not exceed 
5 LBS for interior 
hinged doors. 

See note e) 
 

4 Create a maintenance plan 
for ongoing routine 
inspections and repairs of 
all components of the 
accessible route. 

$300 Lumpsum n/a $300 

136. Doors No International 
Symbol of 
Accessibility signage 
is provided on CSC 
EXIT doors which are 
also restricted rear 
entry doors 

Directional signage to 
the accessible door 
should be provided at 
one of the exit doors. 
And International 
Symbol of 
Accessibility signage 
should be provided at 
restricted accessible 
entry/exit door also. 
 

See note e) 
 

4  $50/EA 2 EA $100 

137. Doors Tactile signs are 
missing at all exit 
doors. 
 

Provide signs in 
accordance with ADA 
requirements at exit 
doors. 

See note e) 
 

4  $50/EA 5 EA $300 

138. Lobby Reception Area: Low 
counters do not have 
the toe clearance as 
required. 

Replace or modify 
furniture to provide at 
least one ADA 
compliant reception 
counter with the 
required toe clearance 

See note e) 
 

3  $500/EA 1 EA $500 

139. Lobby International Symbol 
of Accessibility (ISA) 
sign is missing at the 
accessible height 
counters 

Provide ISA sign at 
low counters, as 
modified per above. 

See note e) 
 

3  $50/EA 2 $100 



Transition Plan- Structural Solutions RCTC ADA Self-Evaluation and Transition Plan - Attachment 8 
01 July, 2022  

42 

Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

CSC    1 = highest 
4 = lowest 

 

See Attachment 6M for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

140. Conference 
Room 

Access to light switch 
is blocked by the door 
in open position 

Provide occupancy 
sensor to switch on 
the light automatically. 

See note e) 
 

4  $300 lumpsum n/a $300 

141. Break 
Room 

Counters are more 
than 34 inches high 
and more than 24 
inches wide. Operable 
parts at the back of 
counters are not 
accessible. 

Modify break room 
and counters to allow 
compliant access to 
the sink faucet and 
operable parts/ 
controls that are at the 
back of counters 

See note e) 
 

4  $10,000/EA 1 EA $10,000 

       Total Cost 
CSC 

$11,600 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

FAM    1 = highest 
4 = lowest 

 

See Attachment 6N for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

142. Doors Directional signage 
pointing to the main 
accessible entry door 
is missing on the rear, 
inaccessible restricted 
entry doors. 

Provide directional 
signage pointing to the 
accessible entry at all 
inaccessible doors 

See note e) 
 

4  $50/EA 3 EA $200 

143. Doors Exterior rear entry door 
(restricted entry) to 
Kapsch area is not an 
accessible door. 

 Provide ADA 
compliant hardware, 
landings, and 
clearances at the 
door.  

 Provide directional 
signage pointing to 
the accessible door 
at all other 
inaccessible doors. 

 International 
Symbol of 
Accessibility 
signage should be 
provided at 
restricted entry/exit 
door when it is 
made accessible. 

See note e) 
 

4  $1,000/EA 
$50/EA 

1 EA 
1EA 

$1,000 
$100 

144. Doors Tactile signs are 
missing at all exit 
doors. 
 

Provide signs in 
accordance with ADA 
requirements at exit 
doors. 

See note e) 
 

4  $50/EA 4 EA $200 

145. Doors Fire extinguisher is 
mounted in the 
maneuvering 
clearance of exit door 
from corridor to main 
lobby. 

Relocate the fire 
extinguisher to provide 
18 inches on latch side 
of the door 

See note e) 
 

4  n/a n/a  

146. Doors Secondary exit door 
from office area to 
Kapsch area is not 
accessible due to 
incorrect hardware that 
needs twisting and 
pulling of the 
doorknob. 

Replace current 
hardware with ADA 
compliant hardware. 

See note e) 
 

4 Emergency evacuation of 
occupants with disabilities 
is not considered if there is 
an unfortunate event and 
the only accessible exit 
becomes unavailable. 

$1,000/EA 1 $1,000 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

FAM    1 = highest 
4 = lowest 

 

See Attachment 6N for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

147. Doors Office area doors 
leading to the 
warehouse are not 
accessible. Level 
difference on the 
threshold of the doors 
exceeds 1/2”. 

Make door hardware, 
including thresholds 
accessible  
and   
Provide ADA compliant 
exit signage at 
designated exit routes 

See note e) 
 

4  $250 EA 2 EA $500 

148. Gate The security gate is on 
the accessible entry 
ramp which has a 
gentle slope less than 
five percent. There is 
no flat landing 
provided to operate the 
sliding security gate.  
 

If other employees are 
allowed to operate the 
gate, then the gate 
needs to be moved to 
a location where there 
is a flat landing area on 
each side of the door. 

See note e) 
 

4 If the security gate is to be 
opened by security 
personnel only, then there 
is no action. 

n/a n/a n/a 

149. Break 
Room 

Counters are more 
than 34 inches high 
and more than 24 
inches wide. Operable 
parts at the back of 
counters are not 
accessible. 

Modify break room and 
counters to allow 
compliant access to 
the sink faucet and 
operable parts/ 
controls that are at the 
back of counters 

See note e) 
 

4  10,000/EA 1 EA 10,000 

150. Restroom (ISA) sign is missing at 
the Restrooms which 
are not currently fully 
accessible, but toilet 
rooms for men and 
women are sized to 
accommodate 
accessibility 
requirements 

Provide a tactile sign 
containing raised 
characters and Braille 
lettering signs. 

See note e) 
 

4  $50/EA 2 EA $100 

151. Restroom Paper Towel dispenser 
in restrooms is located 
at 55 inches height 
which is not compliant 
with ADA 
requirements. 

Lower the unit to 48 
inch height which is the 
maximum allowed for 
accessible equipment. 

See note e) 
 

4  n/a n/a n/a 

152. Restroom There is no grab bar 
on the rear wall of the 
restrooms 
 

Provide grab bars on 
the rear walls of both 
restrooms. 

See note e) 
 

4  $200 Lumpsum n/a $200 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

FAM    1 = highest 
4 = lowest 

 

See Attachment 6N for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

153. Restroom Flush control is not on 
the open side in the 
women’s restroom 

Modify flush control to 
be on the open side. 

See note e) 
 

4  $200 Lumpsum n/a $200 

154. Restroom Centerline of water 
closet is at 20.5 inches 
from the side wall. It 
needs to be a 
maximum of 18 inches 
and a minimum of 16 
inches to comply with 
2010 ADA standards. 

Reduce the distance of 
WC from the side wall 
by building out the wall 
and relocating the grab 
bar. 

See note e) 
 

4  $1,000 Lumpsum n/a $1,000 

155. Restroom Toilet paper dispenser 
in the women’s room is 
too close from the 
edge of seat (less than 
6 inches 

Relocate toilet paper 
dispenser to be 
between 7 to 9 inches 
from the front of the 
water closet 
 

See note e) 
 

4  n/a n/a n/a 

156. Unisex 
Toilet 

The unisex toilet is not 
accessible and 
directional signage to 
accessible toilets are 
missing 

Directional sign for 
accessible toilets 
should be provided. 

See note e) 
 

4  $50/EA 1 EA $100 

157. Fire Alarm Visual fire alarm is not 
provided 

When alarm systems 
are installed, 
upgraded, or replaced 
systems must have 
both audible and 
visible notification 
devices 

See note e) 
 

4 The wiring of the alarm 
system should be designed 
to easily support the 
installation of visible alarms 
if needed by an employee 
with a disability 

n/a n/a n/a 

       Total Cost 
FAM 

$14,600 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

TUB 1    1 = highest 
4 = lowest 

 

See Attachment 6’O’ for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

158. Doors Maneuvering 
clearance for the main 
entry/exit door from 
inside is reduced by 
the fire extinguishing 
apparatus to 9 inches 
instead of the required 
12 inches. 
Maneuvering 
clearance for the 
restroom door is also 
impeded. 

Relocate apparatus to 
provide maneuvering 
clearances required 
for exiting the space 
and for entering the 
toilet room. 
Or, 
 
Provide automatic 
push button that can 
allow the doors to 
remain open in  the 
power-off condition.  

 

See note e) 
 

4 See Attachment 9, Action 
Plan, for non-structural 
solutions. 

$2,000 Lumpsum n/a $2,000 

159. Doors Accessibility signage is 
not provided on the 
exit door. 

Provide tactile sign 
containing raised 
characters and Braille 
lettering at the 
designated exit door. 

See note e) 
 

4 See Attachment 9, Action 
Plan, for non-structural 
solutions. 

$50/EA 1 EA $100 

160. Ramp The bottom sloped 
extension of the 
handrail at exterior 
stairs is reduced to 10 
inches due to the post, 
instead of being equal 
to tread depth 

Compliant bottom rail 
extensions shall be 
provided 

See note e) 
 

4  335/LF 4 LF $1,400 

161. Restroom Identification Signage 
is missing at the 
restroom. 

Provide a tactile sign 
containing raised 
characters and Braille 
lettering signs. 
 

See note e) 
 

4 See Attachment 9, Action 
Plan, for non-structural 
solutions. 

$50/EA 1 EA $100 

162. Restroom Maneuvering 
clearance to the 
restroom door from 
inside is blocked by 
the storage unit 
 

Relocate storage unit 
to provide at least 12 
inches clearance on 
the latch side. 
 

See note e) 
 

4  n/a n/a n/a 

       Total Cost 
TUB 1 

$3,600 
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Facility/Area Access Issue Solution 
Target 
Date 

Priority 
Order 

Comments Unit Cost Estimated Quantity 
Total Estimated Cost 

(rounded) 

TUB 2    1 = highest 
4 = lowest 

 

See Attachment 6P for 
images of the identified 
physical barriers, 
recommendations, and 
ADA requirements. 

   

163. Doors Maneuvering 
clearance for the main 
entry/exit door from 
inside is reduced by 
the fire extinguishing 
apparatus to 9 inches 
instead of the required 
12 inches. 
Maneuvering 
clearance for the 
restroom door is also 
impeded. 

Relocate apparatus to 
provide maneuvering 
clearances required 
for exiting the space 
and for entering the 
toilet room. 
Or, 
Provide automatic 
push button that can 
allow the doors to 
remain open in  the 
power-off condition.  

 

See note e) 
 

4 See Attachment 9, Action 
Plan for non-structural 
solutions. 

$2,000 Lumpsum n/a $2,000 

164. Doors Accessibility signage is 
not provided on the 
exit door. 

Provide tactile sign 
containing raised 
characters and Braille 
lettering at the 
designated exit door. 

See note e) 
 

4 See Attachment 9, Action 
Plan for non-structural 
solutions. 

$50/EA 1 EA $100 

165. Ramp and 
Stair 

Handrail extension at 
top of ramp and stair 
does not comply with 
the minimum 12 inch 
extension requirement 
on either side. Bottom 
rail extension is OK. 

Compliant handrail 
extensions shall be 
provided 

See note e) 
 

4  335 /LF 4 LF $1,400 

166. Restroom Identification Signage 
is missing at the 
restroom. 

Provide a tactile sign 
containing raised 
characters and Braille 
lettering signs. 
 

See note e) 
 

4 See Attachment 9, Action 
Plan for non-structural 
solutions. 

$50/EA 1 EA $100 

167. Restroom Maneuvering 
clearance to the 
restroom door from 
inside is blocked by 
the storage unit 

Relocate storage unit 
to provide at least 12 
inches clearance on 
the latch side. 
 

See note e) 
 

4  n/a n/a n/a 

       Total Cost 
TUB 2 

$3,600 
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 Summary of Estimated Costs for 
Each RCTC Facility 

 

Facility Designator Facility Name Total Cost 
A.  West Corona  Station $74,900 

B.  North Main Corona  Station $57,100 

C.  La Sierra Station $24,000 

D.  Riverside Downtown  Station $40,000 

E.  Pedley  Station $44,400 

F.  Downtown Perris Station $28,900 

G.  Hunter Park Station $10,500 

H.  Moreno Valley - March Field Station $5,200 

I.  South Perris Station $1,876,200 

J.  RCTC Office $36,000 

K.  RCA Office $21,600 

L.  ROC $11,800 

M.  CSC $11,600 

N.  FAM $14,600 

O.  TUB-1 $3,600 

P.  TUB-2 $3,600 

 Total Estimated Cost $2,264,000 
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Summary Estimated Costs for Priority 1 
 Items 

 

Facility Designator Facility Name Cost of Priority 1 
Items 

A.  West Corona  Station $32,300 

B.  North Main Corona  Station $9,400 

C.  La Sierra Station $13,600 

D.  Riverside Downtown  Station $4,200 

E.  Pedley  Station $28,100 

F.  Downtown Perris Station $800 

G.  Hunter Park Station $3,100 

H.  Moreno Valley - March Field Station $2,400 

I.  South Perris Station $375,400 

 Total Estimated Cost of Priority 1 Items $469,300 

 
 

Summary Estimated Costs for Priority 2 
 Items 

 

Facility Designator Facility Name Cost of Priority 2 
Items 

A.  West Corona  Station $28,000 

B.  North Main Corona  Station $18,400 

C.  La Sierra Station $200 

D.  Riverside Downtown  Station $16,200 

E.  Pedley  Station $4100 

F.  Downtown Perris Station $28,000 

G.  Hunter Park Station $3,400 

H.  Moreno Valley - March Field Station $2,700 

I.  South Perris Station $1,500,800 

 Total Estimated Cost of Priority 2 Items $1,601,800 

 Total Estimated Cost of Priority 1 and Priority 2 Items $2,071,100 
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